

তারিখ: ২৯-০৭-২০২৪

ব্যবস্থাপনা পরিচালক

সুন্দরবন গ্যাস কোম্পানী লিমিটেড (এসজিসিএল)


২১৮ এম.এ বারি সড়ক, সোনাডাঙ্গা, খুলনা।

বিষয়: এসজিসিএল -এর ২০২৪-২০২৫ অর্থবছরের বাজেটের বিপরীতে প্রস্তাবিত বার্ষিক ক্রয় কর্ম পরিকল্পনা (Annual Procurement Plan) প্রণয়নে গঠিত কমিটির প্রতিবেদন প্রেরণ প্রসঙ্গে।

মহোদয়,

সুন্দরবন গ্যাস কোম্পানী লিমিটেড (এসজিসিএল)-এর গৃহীত/গৃহীতব্য কার্যক্রম সুষ্ঠুভাবে সম্পন্নের জন্য ২০২৪-২৫ অর্থবৎসরের বাজেটের বিপরীতে বার্ষিক ক্রয় কর্ম পরিকল্পনা (Annual Procurement Plan) প্রণয়ন ও ব্যবস্থাপনা পরিচালক মহোদয় বরাবর দাখিলের নিমিত্ত অফিস স্মারক নং: ২৮.২১.০০০০.১৩৩.০৭.০০১.২২, তারিখ: ২৫-০৭-২০২৪ এর মাধ্যমে গঠিত কমিটির প্রতিবেদন এই সঙ্গে সংযুক্ত করে পরবর্তী প্রয়োজনীয় ব্যবস্থা গ্রহণের নিমিত্ত প্রেরণ করা হলো।

আপনার বিশ্বস্ত



(মো: নাজমুল হাসান)


মহাব্যবস্থাপক (প্রশাসন)

আহ্বায়ক, গঠিত কমিটি

সংযুক্তি: বর্ণনামতে

অনুলিপি:

১) দপ্তর নথি



ব্যবস্থাপনা পরিচালকের দপ্তর (এসজিসিএল), খুলনা	
তারিখ: ২৯/৭/২৪	স্মারক: ১১৮
মহাব্যবস্থাপক (প্রশাসন)	কোম্পানি সচিব
মহাব্যবস্থাপক (অপারেশন)	উপ-মহাব্যবস্থাপক (মিরীক্ষা)
মহাব্যবস্থাপক (অর্থ)	ফোনাল
মহাব্যবস্থাপক (পরিকল্পনা ও উন্নয়ন)	সমন্বয় কর্মকর্তা (এমডি দপ্তর)
মহাব্যবস্থাপক (মার্কেটিং)	

Ministry/Division: Ministry of Power, Energy and Mineral Resources/ Energy and Mineral Resources Division

Agency: Bangladesh Oil, Gas and Mineral Corporation (Petrobangla)

Procuring Entity Name and Code: Sundarban Gas Company Limited (SGCL)

Budget: Revenue (2024-2025)

Procurement of Works																
Package No	Description of Procurement Packages	Unit	Quantity	Procuring Method and Type	Contract Approving Authority	Sources of Fund	Estimated Cost in Lac Tk.	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to contract Signature	Time for completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	
WR1	Construction of 4 storied office building cum Testing Bench at Zogipole, Khulina.	No's	1	OTM (NCT)	MD	SGCL Own	182.00	01-01-2025	21-01-2025	05-02-2025	12-02-2025	19-02-2025	19-03-2025	77	19-03-2026	
WR2	Land Development and Construction of Boundary Wall at Jhenaidah.	No's	1	OTM (NCT)	MD	SGCL Own	120.00	01-10-2024	23-10-2024	14-11-2024	21-11-2024	28-11-2024	26-12-2024	86	24-06-2025	
WR3	Construction of Boundary Wall at Joy Bangla more, Khulina	No's	1	OTM (NCT)	MD	SGCL Own	130.00	16-10-2024	06-11-2024	27-11-2024	03-12-2024	10-12-2024	07-01-2025	83	06-07-2025	
WR4	i) Construction of 10"Ø×300Psig×1Km Main Distribution Gas Pipeline and 8"Ø×140Psig×0.60Km from Jhenaidah TBS to BISIC Gate Jhenaidah ii) Construction of 20 mmsefd Capacity DRS at Jhenaidah iii) Installation of CP system for Main Distribution Gas Pipeline and Distribution network at Jhenaidah.	Lot	3	OTM (NCT)	MD	SGCL Own	200.00	01-01-2025	21-01-2025	05-02-2025	12-02-2025	19-02-2025	19-03-2025	77	15-09-2025	
WR5	Land Development and Construction of Boundary Wall at Banglabazar Valve Station, Bhola.	No's	1	OTM (NCT)	MD	SGCL Own	50.00	16-10-2024	06-11-2024	27-11-2024	03-12-2024	10-12-2024	07-01-2025	83	06-07-2025	
WR6	Internal Road and other emergency Civil Works	Lot	3	RFQ (National)	MD	SGCL Own	18.00	As per Requirement								
Total Value of Works							700.00									

N.B: ১। অর্থ মন্ত্রণালয়ের অর্থ বিভাগ, বাজেট অনুবিভাগ-১, অধিকাংশ-১ এর ২০২৪-২৫ অর্থবছরে পরিকল্পনা ও উন্নয়ন বাজেটের কতিপয় ব্যয় স্থগিত/প্রাসঙ্গিক সংক্রান্ত পরিষ্কার/ প্রয়োজনীয় অনুমতি প্রাপ্তি সাপেক্ষে সংশ্লিষ্ট ক্রম পরিকল্পনা বাস্তবায়ন যোগ্য।

২। সকল কাজের প্রারম্ভিক ব্যয় ২০২৪-২৫ অর্থবছরের অনুমোদিত বাজেটের আওতাকে প্রসারিত হয়েছে, যা বাস্তবায়নের পূর্বে প্রাকল্প করিটি কর্তৃক তৃপ্তিকরণ করে ২০২৪-২৫ অর্থবছরের সংশোধিত বাজেটে প্রতিফলন করা হবে।

(Handwritten signature)

(Handwritten signature)

Ministry/Division: Ministry of Power, Energy and Mineral Resources/ Energy and Mineral Resources Division
 Agency: Bangladesh Oil, Gas and Mineral Corporation (Petrobangla)
 Procuring Entity Name and Code: Sundarban Gas Company Limited (SGCL)
 Budget: Revenue (2024-25)

Procurement of Goods															
Package No	Description of Procurement Packages GOODS	Unit	Quantity	Procuring Method and Type	Contract Approving Authority	Sources of Fund	Estimated Cost in Lac Tk.	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
GR1	Procurement of Spare Parts (filter cartridge) for RMS/TBS/DRS from Bangladesh Diesel Plant Limited.	No's	1	DPM (NCT)	MD	SGCL Own	15.00	01-11-2024	-	-	-	01-12-2024	01-01-2025	61	30-04-2025
GR2	Procurement of Fittings (Bush, reducer, end cap, equal tee, lock wing cock, regulator) from BITAC for Leak detection Maintenance work of Domestic Customer.	No's	1	DPM (NCT)	MD	SGCL Own	15.00	01-11-2024	-	-	-	01-12-2024	01-01-2025	61	30-04-2025
GR3	Procurement of Spare Parts (Maintenance kit for feeder and regulator, Gasket, diaphragm, SS tube, connector, IR Adaptor, Titanium putty, temperature gun, pressure gauge etc.) for RMS/TBS/DRS Maintenance work	No's	1	OTM (NCT)	MD	SGCL Own	25.00	01-01-2025	22-01-2025	12-02-2025	19-02-2025	26-02-2025	25-03-2025	83	23-06-2025
GR4	Procurement of Valve, Meter, Regulator etc. for RMS/TBS/DRS.	No's	1	OTM (ICT)	SGCL Board	SGCL Own	175.00	01-01-2025	12-02-2025	26-03-2025	30-04-2025	07-05-2025	04-06-2025	154	01-12-2025
GR5	Procurement of Fittings for Industrial Gas Connection	No's	1	OTM (ICT)	SGCL Board	SGCL Own	50.00	01-01-2025	12-02-2025	26-03-2025	30-04-2025	07-05-2025	04-06-2025	154	01-12-2025
GR6	Supply of Jeep/Pick-up/Car	No's	4	DPM (NCT)	SGCL Board	SGCL Own	380.00	15-11-2024	-	-	-	15-01-2025	15-03-2025	120	30-06-2025
GR7	Procurement of Office furniture and Fixture	Lot	1	OTM (NCT)	MD	SGCL Own	15.00	01-01-2025	22-01-2025	12-02-2025	19-02-2025	26-02-2025	25-03-2025	83	30-05-2025
GR8	Supply of office Equipment	Lot	1	OTM (NCT)	MD	SGCL Own	20.00	01-01-2025	22-01-2025	12-02-2025	19-02-2025	26-02-2025	25-03-2025	83	30-05-2025
GR9	Procurement of Spare Parts for RMS/TBS/DRS (Battery and Pulse generator for EVC Meter, Flame detector	Lot	7	RFQ (National)	MD	SGCL Own	20.00	-	-	-	-	-	-	-	-

As per Requirement

(Handwritten signatures and initials)

	and Electrode for WBH and other spares for emergency need)	Lot	4	RFQ (National)	MID	SGCL Own	10.00	As per Requirement
GR10	Supply of office Equipment	Lot	4	RFQ (National)	MID	SGCL Own	10.00	As per Requirement
GR11	Procurement of Office furniture and Fixture	Lot	5	RFQ (National)	MID	SGCL Own	15.00	As per Requirement
GR12	Supply of Motorcycle	No's	10	RFQ (National)	MID	SGCL Own	20.00	As per Requirement
GR13	Supply of CC Camera and Others	Lot	7	RFQ (National)	MID	SGCL Own	20.00	As per Requirement
GR14	Supply of Office Equipment like hardware, software and Accessories	Lot	4	RFQ (National)	MID	SGCL Own	10.00	As per Requirement
	Total Value of Goods Procurement						790.00	

N.B: ১। লস্ট অফারের লস্ট বিল, হারটে অফিসিয়াল-১, অফিসিয়াল-১ এর ২০১৪-১৫ অর্থবছরে পরিচালন ও উন্নয়ন বাজেটের কতিপয় ব্যয় বহিঃপ্রাপ্তকরণ সংক্রান্ত পত্রিকার নিকট করা/ প্রয়োজনের অনুযায়ী প্রাপ্তি সাপেক্ষে সংশ্লিষ্ট ক্রম পরিকল্পনা বাস্তবায়ন যোগ্য।

২। লস্ট অফারের প্রাপ্তি ব্যয় ২০১৪-১৫ অর্থবছরের অস্বাভাবিক বাজেটের আওতাকে প্রাপ্ত হলেও, যা বাস্তবায়নের পূর্বে প্রাক্কলন কমিটি কর্তৃক চূড়ান্তকরণ করে ২০১৪-১৫ অর্থ-বছরের সংশ্লিষ্ট বাজেটে প্রতিফলন করা হবে।










Ministry/Division: Ministry of Power, Energy and Mineral Resources/ Energy and Mineral Resources Division

Agency: Bangladesh Oil, Gas and Mineral Corporation (Petrobangla)

Procuring Entity Name and Code: Sundarban Gas Company Limited (SGCL)

Budget: Revenue (2024-25)

Procurement of Service																	
Package No	Description of Procurement Packages Service	Unit	Quantity	Procuring Method and Type	Contract Approving Authority	Sources of Fund	Estimated Cost in Lac Tk.	Advertise EOI	Issue RFP	Proposal Opening	Proposal Evaluation	Opening Financial Proposal	Negotiation	Approval	Signing of Contract	Total time to contract signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SD1	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
	Total Value of Service Procurement																

[Signature]
29.07.24

[Signature]
29/07/2024

[Signature]
29/07/2024

[Signature]
29.07.24

[Signature]
29/07/24

[Signature]