

Annual Procurement Plan (2025-2026)

Foreign Procurement

Rashidpur 4000 BPD Condensate Fractionation Plant

Ministry/Division: Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources.

Agency: Sylhet Gas Fields Limited (A Company of Petrobangla).

Division/Procuring Entity Name & Code: Liquid Petroleum & Marketing (LPM).

Department/Field/Project/Programme Name & Code: 4000 BPD Condensate Fractionation Plant, Bahubal, Habigonj.

Taka in Lac

SL. No.	Description of Procurement Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (LacTaka)	Time Code for Process	Tentative Indent date from Field / Department	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract / LC Opening	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Spare parts for Reflux Pump and Loading Pump	Lot	1	OTM / DPM / SRFQ / Proprietary	MD / Board	Own	100.00	Planned dates		9/20/2025	10/20/2025	10/30/2025	11/30/2025	12/10/2025	12/20/2025	12/20/2025	12/21/2025
								Planned days			30	10	30	10	10	90	to
								Actual dates									120
2	Spare parts for Instrument Air Compressor	Lot	2	OTM / DPM / SRFQ / Proprietary	MD / Board	Own	100.00	Planned dates		8/6/2025	8/30/2025	9/15/2025	10/15/2025	10/25/2025	11/15/2025	11/15/2025	11/16/2025
								Planned days			25	15	30	10	20	100	to
								Actual dates									120
3	Spare parts for DCS	Lot	1	OTM / DPM / SRFQ / Proprietary	MD / Board	Own	50.00	Planned dates		11/1/2025	11/30/2025	12/15/2025	1/15/2026	1/25/2026	2/5/2026	2/5/2026	2/6/2025
								Planned days			30	15	30	10	10	95	to
								Actual dates									120
4	Fire fighting vehicle (Having water, Foam and Dry Chemical Powder) & Alternative Foam Delivery Package	Lot	2	OTM / DPM	MD / Board	Own	620.00	Planned dates		7/20/2025	8/20/2025	9/5/2025	10/5/2025	10/20/2025	10/30/2025	10/30/2025	11/1/2025
								Planned days			30	15	30	15	10	100	to
								Actual dates									4/2/2026
5	Spare parts for Generator	Lot	1	OTM / DPM / SRFQ / Proprietary	MD / Board	Own	150.00	Planned dates		8/15/2025	9/15/2025	9/30/2025	10/30/2025	11/15/2025	11/25/2025	11/25/2025	11/25/2025
								Planned days			30	15	30	15	10	100	to
								Actual dates									3/26/2026

42

Ansara

Annual Procurement Plan (2025-2026)

Foreign Procurement

Rashidpur 4000 BPD Condensate Fractionation Plant

Ministry/Division: Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources.

Agency: Sylhet Gas Fields Limited (A Company of Petrobangla).

Division/Procuring Entity Name & Code: Liquid Petroleum & Marketing (LPM).

Department/Field/Project/Programme Name & Code: 4000 BPD Condensate Fractionation Plant, Bahubal, Habigonj.

Taka in Lac

SL. No.	Description of Procurement Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (LacTaka)	Time Code for Process	Tentative Indent date from Field / Department	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract / LC Opening	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
6	Spare parts for Diesel Fire Engine	Lot	2	OTM / DPM/ SRFQ / Proprietary	MD / Board	Own	50.00	Planned dates		1/5/2026	2/5/2026	2/20/2026	3/7/2026	3/17/2026	3/27/2026	3/27/2026	3/27/2026
								Planned days			30	15	15	10	10	80	90
								Actual dates									
7	Spare parts for Loading & Dispatch system (Base Controller, PD Meter, Control valve, TCS, Vega-T	Lot	3	OTM / DPM/ SRFQ / Proprietary	MD / Board	Own	150.00	Planned dates		8/20/2025	9/20/2025	10/5/2025	11/5/2025	11/20/2025	11/30/2025	11/30/2025	12/1/2025
								Planned days			30	15	30	15	10	100	120
								Actual dates									
8	Spare parts for Process Plant & Storage Tank (System Hub, Tank Hub, Solenoid, Transmeter & Switch etc.)	Lot	2	OTM / DPM/ SRFQ / Proprietary	MD / Board	Own	150.00	Planned dates		8/15/2025	9/15/2025	9/30/2025	10/30/2025	11/15/2025	11/25/2025	11/25/2025	11/25/2025
								Planned days			30	15	30	15	10	100	120
								Actual dates									
Grand Total=							1370.00										

6

Ansaha

Annual Procurement Plan (2025-2026)

Foreign Procurement

Rashidpur 3000 CRU Plant

Ministry/Division: Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources.

Agency: Sylhet Gas Fields Limited (A Company of Petrobangla).

Division/Procuring Entity Name & Code: Liquid Petroleum & Marketing (LPM).

Department/Field/Project/Programme Name & Code: Rashidpur 3000 CRU Plant.

SI No.	Description of Procurement Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Lac Taka)	Time Code for Process	Tentative Indent Date from Field/ Department	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract/ LC Opening	Total Time to Contract Signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Spare parts of Compressor & Waukesha Engine	Lot	4	Proprietary	MD	Own	350.00	Planned dates	07-07-25	31-07-25	-	-	10-08-25	20-08-25	31-08-25	31-08-25	01-04-26
								Planned days	-	23	-	-	10	10	10	53	210
								Actual dates									
2	Spare parts for Pump	Lot	3	Proprietary	MD	Own	300.00	Planned dates	13-07-25	06-08-25	-	-	17-08-25	26-08-25	04-09-25	04-09-25	01-04-26
								Planned days	-	23	-	-	10	10	10	53	210
								Actual dates									
3	Spare Parts of Instrumentation (PT, DPT, TT, LCV, FCV & LT) & Production Tools etc.	Lot	2	OTM/ SRFQ/ Proprietary	MD	Own	140.00	Planned dates	17-07-25	10-08-25	21-09-25	05-10-25	15-10-25	20-10-25	30-10-25	30-10-09-25	20-03-26
								Planned days	-	23	42	15	10	10	10	110	140
								Actual dates									
4	Spare Parts of Heater, VFD etc.	Lot	3	OTM/ SRFQ/ Proprietary	MD	Own	270.00	Planned dates	05-08-25	30-08-25	12-10-25	27-10-25	07-11-25	17-11-25	27-11-25	27-11-25	17-04-26
								Planned days	-	25	42	15	10	10	10	112	140
								Actual dates									
5	Spare Parts for N ₂ Gas Generator Package	Lot	1	OTM/ SRFQ/ Proprietary	MD	Own	70.00	Planned dates	15-07-25	10-08-25	22-09-25	07-10-25	17-10-25	27-10-25	07-11-25	07-11-25	17-04-26
								Planned days	-	25	42	15	10	10	10	112	140
								Actual dates									

Handwritten signature

Handwritten signature

Handwritten signature

Handwritten signature 18-06-2025

Annual Procurement Plan (2025-2026)

Foreign Procurement

Rashidpur 3000 CRU Plant

Ministry/Division: Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources.

Agency: Sylhet Gas Fields Limited (A Company of Petrobangla).

Division/Procuring Entity Name & Code: Liquid Petroleum & Marketing (LPM).

Department/Field/Project/Programme Name & Code: Rashidpur 3000 CRU Plant.

Sl No	Description of Procurement Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Lac Taka)	Time Code for Process	Tentative Indent Date from Field/ Department	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract/ LC Opening	Total Time to Contract Signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
6	Spare Parts for H ₂ Gas Generator Package	Lot	1	OTM/ SRFQ/ Proprietary	MD	Own	70.00	Planned dates	20-07-25	14-08-25	26-09-25	10-10-25	20-10-25	30-10-25	10-11-25	10-11-25	30-03-26
								Planned days	-	25	42	15	10	10	10	112	140
								Actual dates									
7	Catalyst Regeneration (service)	Lot	1	OTM/ SRFQ/ Proprietary	MD/ Board	Own	200.00	Planned dates	16-10-25	10-11-25	22-12-25	07-01-26	17-01-26	27-01-26	07-01-26	07-01-26	27-05-26
								Planned days	-	25	42	15	10	10	10	112	140
								Actual dates									
8	DCS Spare Parts	Lot	1	OTM/ SRFQ/ Proprietary	MD	Own	100.00	Planned dates	16-08-25	10-09-25	22-10-25	07-11-25	17-12-25	27-12-25	07-01-26	07-01-26	27-05-26
								Planned days	-	25	42	15	10	10	10	112	140
								Actual dates									
9	Hydrogen Generation Unit-2	Lot	1	DPM/ OTM	MD/ Board	Own	2000.00	Planned dates	13-07-25	08-08-25	20-09-25	05-10-25	15-10-25	25-10-25	05-11-25	05-11-25	05-05-27
								Planned days	-	25	42	15	10	10	10	112	540
								Actual dates									
10	Pump Set (Pump & Motor)	Lot	1	Proprietary	MD	Own	180.00	Planned dates	20-07-25	15-08-25	27-09-25	10-10-25	20-10-25	30-10-25	10-11-25	10-11-09-25	30-03-26
								Planned days	-	25	42	15	10	10	10	112	140
								Actual dates									

Amal

AM

AH

12/06/2025

Annual Procurement Plan (2025-2026)

Foreign Procurement

Rashidpur 3000 CRU Plant

Ministry/Division: Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources.

Agency: Sylhet Gas Fields Limited (A Company of Petrobangla).

Division/Procuring Entity Name & Code: Liquid Petroleum & Marketing (LPM).

Department/Field/Project/Programme Name & Code: Rashidpur 3000 CRU Plant.

Sl No	Description of Procurement Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Lac Taka)	Time Code for Process	Tentative Indent Date from Field/ Department	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract/ LC Opening	Total Time to Contract Signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
11	CFR (Octane Rating Engine)	Lot	1	DPM	MD/ Board	Own	1300.00	Planned dates	16-10-25	10-11-25	22-12-25	07-01-26	17-01-26	27-02-26	07-03-26	07-03-26	27-07-26
								Planned days	-	25	42	15	10	10	10	112	140
								Actual dates									
12	Liquid Chromatograph	Lot	1	OTM	MD/ Board	Own	300.00	Planned dates	20-07-25	15-08-25	25-09-25	10-10-25	20-10-25	30-10-25	10-11-25	10-11-09-25	30-03-26
								Planned days	-	25	42	15	10	10	10	112	140
								Actual dates									
13	Lab Equipment (Distillation, Apparatus, Auto Specific Gravity Analyzer & Various Analytical Instruments,	Lot	1	OTM	MD	Own	220.00	Planned dates	16-08-25	10-09-25	22-10-25	08-11-25	18-11-25	28-11-25	08-12-25	08-12-25	28-04-26
								Planned days	-	25	42	15	10	10	10	112	140
								Actual dates									
14	Fire Fighting Equipment	Lot	1	OTM	MD	Own	90.00	Planned dates	16-10-25	10-11-25	22-12-25	07-01-26	17-01-26	27-02-26	07-03-26	07-03-26	27-07-26
								Planned days	-	25	42	15	10	10	10	112	140
								Actual dates									
15	Dragger Tube	Lot	1	OTM	MD	Own	20.00	Planned dates	20-07-25	15-08-25	25-09-25	10-10-25	20-10-25	30-10-25	10-11-25	10-11-09-25	30-03-26
								Planned days	-	25	42	15	10	10	10	112	140
								Actual dates									

Amal

SK

A-H

18/06/2025

Annual Procurement Plan (2025-2026)

Foreign Procurement

Rashidpur 3000 CRU Plant

Ministry/Division: Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources.

Agency: Sylhet Gas Fields Limited (A Company of Petrobangla).

Division/Procuring Entity Name & Code: Liquid Petroleum & Marketing (LPM).

Department/Field/Project/Programme Name & Code: Rashidpur 3000 CRU Plant.

Sl No	Description of Procurement Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Lac Taka)	Time Code for Process	Tentative Indent Date from Field/ Department	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract/ LC Opening	Total Time to Contract Signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
16	Plant Machineries (Various Type of Equipment)	Lot	1	OTM	MD	Own	200.00	Planned dates	16-08-25	10-09-25	22-10-25	08-11-25	18-11-25	28-11-25	08-12-25	08-12-25	28-04-26
								Planned days	-	25	42	15	10	10	10	112	140
								Actual dates									
Grand Total=							5810.00										

taisal

APM

ATI

18/06/2025

Engr. Jibon Shanti Sarkar
Deputy General Manager
3000 BPD CRU Plant
Sylhet Gas Fields Limited

Annual Procurement Plan (2025-2026)
Foreign Procurement
Rashidpur Condensate Fractionation Plant(RCFP)

Ministry/Division: Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources.

Agency: Sylhet Gas Fields Limited (A Company of Petrobangla).

Division/Procuring Entity Name & Code: Liquid Petroleum & Marketing (LPM).

Department/Field/Project/Programme Name & Code: Rashidpur Condensate Fractionation Plant(RCFP), Bahubal, Habigonj.

Taka in Lac

SL No.	Description of Procurement Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (LacTaka)	Time Code for Process	Tentative Indent date from Field / Department	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract / LC Opening	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Spare parts of Pumps	Lot	2	Proprietary	MD	Own	60.00	Planned dates	8/6/2025	8/10/2025	9/9/2025	9/24/2025	10/24/2024	11/3/2025	11/13/2025	2/16/2026	2/17/2026 to 6/17/2026
								Planned days			30	15	30	10	10	95	120
								Actual dates									
2	MS Transfer Pump Motor Set.	Lot	2	Proprietary	MD	Own	60.00	Planned dates	9/2/2025	9/5/2025	10/5/2025	10/20/2025	11/19/2025	11/29/2025	14/12/2024	3/24/2026	3/25/2026 to 120
								Planned days			30	15	30	10	15	100	
								Actual dates									
3	Spare parts of three 906 KVA CATERPILLER power generators.	Lot	3	Proprietary	MD	Own	50.00	Planned dates	10/5/2025	10/7/2025	11/6/2025	11/21/2025	12/21/2025	1/5/2026	1/15/2026	4/25/2026	4/26/2026 to 9/23/2026
								Planned days									
								Actual dates			30	15	30	15	10	100	150
4	Control valves with spare parts, positioners, regulators, gauges etc	Lot	1	OTM	MD	Own	30.00	Planned dates	11/4/2025	11/15/2025	12/15/2025	12/30/2025	1/29/2026	2/13/2026	2/23/2026	6/3/2026	6/3/2026 to 11/3/2026
								Planned days			30	15	30	15	10	100	150
								Actual dates									
5	Loading & Dispatch system (Base Controller, PD meter & various Controller etc)	Lot	3	Proprietary	MD	Own	40.00	Planned dates	12/15/2025	12/22/2025	12/15/2025	2/5/2026	3/7/2026	3/22/2026	4/1/2026	7/10/2026	7/8/2026 to 11/5/2026
								Planned days			30	15	30	15	10	100	120
								Actual dates									
6	Spare parts for Instrument Air Compressor & Heater (H-100)	Lot	3	Proprietary	MD	Own	50.00	Planned dates	1/11/2026	1/15/2026	2/14/2026	3/1/2026	3/31/2026	4/15/2026	4/24/2026	8/2/2026	3/8/2026 to 12/1/2026
								Planned days			30	15	30	15	10	100	120
								Actual dates									
Grand Total=								290.00									

[Signature]
18.06.25

[Signature]
18.06.25

[Signature]
18.06.25

APP OF
NGL AND LPG DIVISION

50/12

Annual Procurement Plan (2025-2026)

Foreign Procurement

Kailashtilla Molecular Sieve Turbo-Expander (MSTE) Plant

Ministry/Division: Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources.

Agency: Sylhet Gas Fields Limited (A Company of Petrobangla).

Division/Procuring Entity Name & Code: NGL & LPG Division

Department/Field/Project/Programme Name & Code: Kailashtilla MSTE Plant.

S/N	Description of Procurement of Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Lac Taka)	Time Code for Process	Tentative Indent Date from Field/Department	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract/ LC Opening	Total Time to Contract Signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1.	Spare Parts of Residue Gas Compressor	Lot	1	OTM/DPM	MD	Own	100.00	Planned dates	1-7-25	31-7-25	29-9-25	28-12-25	27-1-26	1-2-26	28-2-26	28-2-26	29-6-26
								Planned days	-	30	60	90	30	5	28	243	363
								Actual dates									
2.	Thermal Insulation for Cryogenic Section of MSTE Plant	Pkg.	1	OTM	MD	Own	200.00	Planned dates	15-8-25	14-9-25	13-11-25	11-2-26	12-3-26	17-3-26	14-4-26	14-4-26	13-8-26
								Planned days	-	30	60	90	30	5	28	243	363
								Actual dates									
3.	Spare Parts of Engines of Residue Gas Compressor	Lot	1	OTM/DPM	MD	Own	400.00	Planned dates	15-8-25	14-9-25	13-11-25	11-2-26	12-3-26	17-3-26	14-4-26	14-4-26	13-8-26
								Planned days	-	30	60	90	30	5	28	243	363
								Actual dates									
4.	Spare Parts for Generators	Lot	1	OTM/DPM	MD	Own	100.00	Planned dates	15-9-25	15-10-25	14-12-25	13-3-25	12-4-26	17-4-26	15-5-26	15-5-26	13-9-26
								Planned days	-	30	60	90	30	5	28	243	363
								Actual dates									
5.	Switching Valves for De-hydration towers	Lot	1	OTM	MD	Own	130.00	Planned dates	15-10-25	14-11-25	13-1-26	12-04-26	12-5-26	17-5-26	14-6-26	14-6-26	13-10-26
								Planned days	-	30	60	90	30	5	28	243	363
								Actual dates									
6.	Fire & Gas Detection System	Lot	1	OTM	MD	Own	450.00	Planned dates	15-10-25	14-11-25	13-1-26	12-04-26	12-5-26	17-5-26	14-6-26	14-6-26	13-10-26
								Planned days	-	30	60	90	30	5	28	243	363
								Actual dates									
7.	Process plant equipment/instruments/devices	Lot	1	OTM/DPM	MD	Own	150.00	Planned dates	15-11-25	15-12-25	13-2-26	13-5-26	12-6-26	17-6-26	15-7-26	15-7-26	13-11-26
								Planned days	-	30	60	90	30	5	28	243	363
								Actual dates									

Komer

[Signature]

[Signature]

S/N	Description of Procurement of Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Lac Taka)	Time Code for Process	Tentative Indent Date from Field/ Department	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract/ LC Opening	Total Time to Contract Signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
8.	Various control valves, gate valves, ball valves	Lot	1	OTM/DPM	MD	Own	50.00	Planned dates	15-12-25	14-1-26	15-3-26	13-6-26	13-7-26	18-7-26	15-8-26	15-8-26	13-12-26
								Planned days	-	30	60	90	30	5	28	243	363
								Actual dates									
9.	Various Pumps	Lot	1	OTM/DPM	MD	Own	100.00	Planned dates	15-1-26	14-2-26	14-4-26	13-7-26	12-8-26	17-8-26	14-9-26	14-9-26	13-1-27
								Planned days	-	30	60	90	30	5	28	243	363
								Actual dates									
10.	Spare parts for heater, instrument air compressor, valves, pumps, coolers etc.	Lot	1	OTM/DPM	MD	Own	120.00	Planned dates	15-2-26	16-3-26	15-5-26	13-8-26	12-9-26	17-9-26	15-10-26	15-10-26	13-2-27
								Planned days	-	30	60	90	30	5	28	243	363
								Actual dates									
11.	Gas flow meters for individual well and from separator, fuel gas line	Lot	1	OTM	MD	Own	30.00	Planned dates	15-3-26	14-4-26	13-6-26	11-09-26	11-10-26	16-10-26	13-11-26	13-11-26	13-3-27
								Planned days	-	30	60	90	30	5	28	243	363
								Actual dates									
12.	Flow computers for sales lines	Lot	1	OTM	MD	Own	35.00	Planned dates	15-4-26	15-5-26	14-7-26	12-10-26	11-11-26	16-11-26	14-12-26	14-12-26	13-4-27
								Planned days	-	30	60	90	30	5	28	243	363
								Actual dates									
Grand Total							1,865.00										

Koma

[Signature]

[Signature]

Procurement Plan (2025-2026)

Foreign Procurement

Kailashtilla LPG Plant

Ministry/Division: Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources.

Agency: Sylhet Gas Fields Limited (A Company of Petrobangla).

Division/Procuring Entity Name & Code: NGL & LPG

Department/Field/Project/Program Name & Code: Kailashtilla LPG Plant.

Sl. No.	Description of Procurement Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Lac Taka)	Time Code for Process	Tentative Indent Date from Field/ Department	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract/ LC Opening	Total Time to Contract Signature	Time for Completion of contract
1	Various Pump with/without Motor	Lot	1	OTM	MD	Own	150.00	Planned dates	10-08-25	10-09-25	-	-	10-11-25	15-11-25	23-12-25	23-12-25	23-03-26
								Planned days	-	30	-	-	60	5	28	123	243
								Actual dates									
2	Spare Parts for Heater of LPG Plant	Lot	1	Proprietary	MD	Own	40.00	Planned dates	05-09-25	05-10-25	-	-	05-12-25	10-12-25	08-01-26	08-01-26	08-05-26
								Planned days	-	30	-	-	60	5	28	123	243
								Actual dates									
3	Various Process Equipment's/ devices	Lot	1	OTM	MD	Own	120.00	Planned dates	05-07-25	05-08-25	-	-	05-10-25	10-10-25	08-11-26	08-11-26	08-03-26
								Planned days	-	30	-	-	60	5	28	123	243
								Actual dates									
4	Spare Parts for Various Pump	Lot	1	Proprietary	MD	Own	50.00	Planned dates	05-09-25	05-10-25	-	-	05-12-25	10-12-25	08-01-26	08-01-26	08-05-26
								Planned days	-	30	-	-	60	5	28	123	243
								Actual dates									
5	Spare Parts for Gas Generator of LPG Plant	Lot	2	Proprietary	MD	Own	150.00	Planned dates	15-10-25	15-11-25	-	-	15-01-26	20-01-26	18-02-26	18-02-26	18-04-26
								Planned days	-	30	-	-	60	5	28	123	243
								Actual dates									

**APP OF
OPERATION DIVISION**

solu

Sylhet Gas Fields Limited

(A Company of Petrobangla)

Rashidpur Gas Field

Annual Procurement Plan (APP) (Goods)

Ministry/Division: Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources.

Agency: Sylhet Gas Fields Limited (A Company of Petrobangla).

Procuring Entity Name & Code: Rashidpur Gas Field, Operation Division

Project/Programme Name & Code: N/A.

Date: 16-06-2025

Pkg. No.	Description of Procurement Package (Goods)	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Lac/Taka)	Time Code for Process	Submission of Indent	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract/LC Opening	Total Time to Contract Signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9		10	11	12	13	14	15	16	17	18
1	Gas Flow Meter (For Fuel Gas Line)	Nos.	4	OTM (ICT)	MD	Own	20.00	Planned dates	26.09.23		17.04.24	05.06.24	26.06.24	25.07.24	07.08.24	17.08.24	17.08.24	17.12.24
								Planned days			204	49	21	30	13	10	327	447
								Actual dates	26.09.23		15.04.24	05.06.24	30.06.24	23.07.24	25.07.24	14.08.24	14.08.24	644
2	Orbit Valve	Lot	1	OTM(ICT)/ Proprietary	MD	Own	100.00	Planned dates	25.07.25	-	09.08.25	21.09.25	21.10.25	15.11.25	20.11.25	09.12.25	09.12.25	09.12.26
								Planned days	-	-	15	42	30	25	5	20	147	512
								Actual dates	-	-	-	-	-	-	-	-	-	-
3	Spare parts for generator	Lot	1	OTM (ICT)/ Proprietary	MD	Own	75.00	Planned dates	10.08.25		30.08.25	12.10.25	12.11.25	12.12.26	19.12.26	14.01.27	14.01.27	14.06.27
								Planned days			20	42	30	30	7	25	154	304
								Actual dates										
4	Plant equipment (LCV, PCV, FCV, Chart Recorder etc)			OTM (ICT)/ Proprietary	MD	Own	55.00	Planned dates	15.08.25		30.08.25	13.10.25	28.11.25	23.12.25	28.12.25	17.01.26	17.01.26	17.09.26
								Planned days			15	42	45	25	5	20	152	412
								Actual dates	-	-	-	-	-	-	-	-	-	-
9	Heat Transfer Oil	Lot	1	OTM (ICT)	MD	Own	300.00	Planned dates	15.08.25		30.08.25	13.10.25	28.11.25	23.12.25	28.12.25	17.01.26	17.01.26	17.09.26
								Planned days			15	42	45	25	5	20	152	412
								Actual dates	-	-	-	-	-	-	-	-	-	-
5	Shutdown Valve with Actuator	Lot	1	OTM (ICT)	MD	Own	300.00	Planned dates	05.10.25		25.10.25	07.12.25	07.01.26	02.02.26	09.02.26	11.03.25	01.03.25	01.03.26
								Planned days			20	42	30	25	7	20	144	509
								Actual dates	-	-	-	-	-	-	-	-	-	-
6	Flow Meter with Flow Analyzer	No.	6	Proprietary	MD	Own	65.00	Planned dates	05.11.25		25.11.25	07.01.26	07.02.26	02.03.26	09.03.26	29.03.26	29.03.26	29.11.26
								Planned days			20	42	30	25	7	20	144	384
								Actual dates	-	-	-	-	-	-	-	-	-	-
7	Spare parts of plant	Lot	1	OTM (ICT)/ Proprietary	MD	Own	75.00	Planned dates	15.12.25		05.01.26	17.01.26	17.02.26	13.03.26	20.03.27	11.04.26	11.04.26	11.04.27
								Planned days			20	42	30	25	7	20	144	509
								Actual dates	-	-	-	-	-	-	-	-	-	-
8	Transmitter, solenoid valve, level controller etc.	Lot	1	OTM (ICT)/ Proprietary	MD	Own	60.00	Planned dates	15.02.26		05.03.26	17.03.26	17.04.26	17.05.26	24.05.26	14.06.26	14.06.26	14.01.27
								Planned days			20	42	30	30	7	20	149	359
								Actual dates	-	-	-	-	-	-	-	-	-	-
Grand-Total							1050.00											

Annual Procurement Plan (2025-2026)

Foreign Procurement

Kailashtilla Gas Field (KTL)

Ministry/ Division : Ministry of Power Energy & Mineral Resources / Energy & Mineral Resources

Agency: Sylhet Gas Fields Limited (A Company of Petrobangla)

Procuring Entity Name & Code : Operation

Department/Field/Project/Programme Name & Code: Kailashtilla Gas Field.

(Taka in Lac)

S.L	Description of Procurement (Goods)	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Lac Taka)	Time Code for Process	Tentative Indent Date from Field/ Department	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract /LC Opening	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Heat Transfer Oil	Lot	1	OTM (ICT)	MD, SGFL	Own	190.00	Planned Date	30-10-2025	29-11-2025	28-12-2025	12-01-2026	11-02-2026	16-02-2026	14-03-2026	14-03-2026	30-04-2026
								Planned Days	0	30	21	14	30	5	28	128	180
								Actual Date									
2	Various Valves/ spares/RTD/Controller/Transmeter & other process equipment for Silicagel Process Plant	Lot	1	OTM (ICT)	MD, SGFL	Own	5.00	Planned Date	30-11-2025	29-12-2025	28-01-2026	12-02-2026	11-03-2026	16-03-2026	14-04-2026	14-04-2026	30-05-2026
								Planned Days	0	30	21	14	30	5	28	128	180
								Actual Date									

[Signature]
18.06.25

[Signature]
18.06.2025

[Signature]
26/04/20

Annual Procurement Plan (2025-2026)

Foreign Procurement

Beanibazar Gas Field (BGF)

Don(F.P)
20/12/20

Ministry/Division: Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources.

Agency: Sylhet Gas Fields Limited (A Company of Petrobangla)

Division/Procuring Entity Name & Code: Operation.

Department/Field/Project/Programme Name & Code: Beanibazar Gas Field.

Sl No.	Description of Procurement Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Lac Taka)	Time Code for Process	Tentative Indent Date from Field/ Department	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract/ LC Opening	Total Time to Contract Signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Gas flow computer with transmitter & accessories.	Lot	2	OTM	MD	Own	30.00	Planned dates	15-07-25	14-07-25	28-09-25	20-10-25	19-11-25	23-11-25	21-12-25	21-12-25	20-02-26
								Planned days	-	30	45	21	30	5	28	159	249
								Actual dates									
2	Process plant equipment's (Controller, Limit Switch, Solenoid valves, Positioner etc.	Lot	1	OTM	MD	Own	100.00	Planned dates	02-08-25	01-09-25	14-11-25	25-11-25	24-12-25	29-12-25	27-01-26	27-01-26	26-04-26
								Planned days	-	30	45	21	30	5	28	159	279
								Actual dates									
3	Orbit Valve (Complete unit)	Set	3	Proprietary	MD	Own	200.00	Planned dates	07-09-25	07-10-25	21-11-25	12-12-25	11-01-26	16-01-26	13-02-26	13-02-26	12-06-25
								Planned days	-	30	45	21	30	5	28	159	249
								Actual dates									
4	New Gas Generator for	Set	1	OTM	MD	Own	400.00	Planned dates	31-07-25	30-08-25	14-10-25	25-10-25	24-11-25	29-11-25	27-12-25	27-12-25	28-04-26

Sl No.	Description of Procurement Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Lac Taka)	Time Code for Process	Tentative Indent Date from Field/ Department	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract/ LC Opening	Total Time to Contract Signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	Process Plant (300 ± 5% KW)							Planned days	-	30	45	21	30	5	28	159	279
								Actual dates									
5	Valves (LCV, PCV etc), controllers, regulators & RTD, TT, Chart recorder other process equipment	set	1	OTM	MD	Own	200.00	Planned dates	21-09-25	21-10-25	05-12-25	26-12-25	25-01-26	30-01-26	27-02-26	27-02-26	26-05-26
								Planned days	-	30	45	21	30	5	28	159	249
								Actual dates									
6	Spare parts for gas generator	lot	1	Proprietary	MD	Own	235.00	Planned dates	18-08-25	17-09-25	01-11-25	22-11-25	22-12-25	27-12-25	24-01-26	24-01-26	24-05-26
								Planned days	-	30	45	21	30	5	28	159	279
								Actual dates									
7	Spare parts for Instrument Air Compressor	lot	1	OTM	MD	Own	10.00	Planned dates	14-09-25	14-10-25	28-11-26	19-12-25	18-01-26	23-01-26	20-02-26	20-02-26	21-06-26
								Planned days	-	30	45	21	30	5	28	159	279
								Actual dates									

Annual Procurement Plan (2025-2026)

Foreign Procurement Haripur Gas Field (HGF)

Ministry/Division: Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources.
Agency: Sylhet Gas Fields Limited (A Company of Petrobangla).

Division/Procuring Entity Name & Code: Operation.

Department/Field/Project/Programme Name & Code: Haripur Gas Field.

Sl No	Description of Procurement Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Lac Taka)	Time Code for Process	Tentative Index Date from Field/ Department	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract/ LC Opening	Total Time to Contract Signature	Time for Completion of contract
1	Cooling System Gas Generator	No.	1	OTM	MD	Own	50	Planned date	25-07-25								
								Planned days									
								Actual date									
2	Gas Generator (500KWA)	No.	1	OTM	MD	Own	400.00	Planned date	15-07-25								
								Planned days									
								Actual date									
3	Pump with motor for Landing liquid	Lot	2	OTM	MD	Own	15.00	Planned date	20-07-25								
								Planned days									
								Actual date									
4	Plant equipment (PCV, LCV flow chart)	Lot	2	OTM	MD	Own	50.00	Planned date	10-08-25								
								Planned days									
								Actual dates									
5	Fire Truck	No.	1	OTM	MD	Own	750.00	Planned date	18-08-25								
								Planned days									
								Actual date									
6	Insulation Materials	Lot	1	OTM	MD	Own	3.00	Planned date	01-09-25								
								Planned days									
								Actual date									
7	Custody Transfer Meter (PD Meter)	No.	2	OTM	MD	Own	10.00	Planned date	15-08-25								
								Planned days									
								Actual date									
8	Diesel Air Compressor (35 KW, 5 CM/Min)	No.	1	OTM	MD	Own	60.00	Planned date	20-09-2025								
								Planned days									
								Actual date									
Grand Total							1338.00										

Note:

Manager (Maintenance)

Shahidul
DGM (Maintenance)

Amirul
DGM, HGF