

Annual Procurement Plan (2024-2025)
Foreign Procurement
Rashidpur 4000 BPD Condensate Fractionation Plant

Ministry/Division: Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources.

Agency: Sylhet Gas Fields Limited (A Company of Petrobangla).

Division/Procuring Entity Name & Code: Liquid Petroleum & Marketing (LPM).

Department/Field/Project/Programme Name & Code: 4000 BPD Condensate Fractionation Plant, Bahubal, Habigonj.

Taka in Lac

SL. No.	Description of Procurement Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (LacTaka)	Time Code for Process	Tentative Indent date from Field / Department	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract / LC Opening	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Feed Pump , Reflux Pump and Spare parts for all Pumps, Various Valves and Controllers of Loading, Process Plant & Storage Tank and others.	Lot	3	OTM / DPM/ SRFQ / Proprietary	MD / Board	Own	400.00	Planned dates		20-09-24	20-10-24	30-10-24	30-11-24	10-12-24	20-12-24	20-12-24	21-12-24
								Planned days			30	15	30	10	10	95	to
								Actual dates									20-04-25
2	Spare parts for Instrument Air Compressor & Heater (H-100)	Lot	2	OTM / DPM/ SRFQ / Proprietary	MD / Board	Own	150.00	Planned dates		06-08-24	30-08-24	15-09-24	15-10-24	25-10-24	15-11-24	15-11-24	16-11-24
								Planned days			25	15	30	10	15	95	to
								Actual dates									17-02-25
3	Spare parts for DCS of Plant	Lot	2	OTM / DPM/ SRFQ / Proprietary	MD / Board	Own	150.00	Planned dates		01-08-24	30-08-24	15-09-24	15-10-24	25-10-24	05-11-24	05-11-24	06-11-24
								Planned days			30	15	30	10	15	100	to
								Actual dates									07-03-25
4	Fire fighting vehicle (Having water, Foam and Dry Chemical Powder) & Alternative Foam Delivery Package	Lot	2	OTM / DPM	MD / Board	Own	400.00	Planned dates		20-07-24	20-08-24	05-09-24	05-10-24	20-10-24	30-10-24	30-10-24	01-11-24
								Planned days			30	15	30	15	10	100	to
								Actual dates									02-03-25

R. Hossain

[Signature]

[Signature]

Annual Procurement Plan (2024-2025)
Foreign Procurement
Rashidpur 4000 BPD Condensate Fractionation Plant

Ministry/Division: Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources.

Agency: Sylhet Gas Fields Limited (A Company of Petrobangla).

Division/Procuring Entity Name & Code: Liquid Petroleum & Marketing (LPM).

Department/Field/Project/Programme Name & Code: 4000 BPD Condensate Fractionation Plant, Bahubal, Habigonj.

Taka in Lac

SL. No.:	Description of Procurement Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (LacTaka)	Time Code for Process	Tentative Indent date from Field / Department	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract / LC Opening	Total Time to Contract Signature	Time for Completion of Contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
5	Loading & Dispatch system (Base Controller, PD meter & various Controller etc)	Lot	3	OTM / DPM/ SRFQ / Proprietary	MD / Board	Own	100.00	Planned dates		15-08-24	15-09-24	30-09-24	30-10-24	15-11-24	25-11-24	25-11-24	25-11-24		
								Planned days			30	15	30	15	10	100	120		
								Actual dates											
6	Spare parts for Generator	Lot	2	OTM / DPM/ SRFQ / Proprietary	MD / Board	Own	250.00	Planned dates		20-09-24	20-10-24	05-11-24	20-11-24	30-11-24	10-01-25	10-01-25	11-01-25		
								Planned days			30	15	15	10	10	80	90		
								Actual dates											
7	Spare parts for Diesel Fire Engine	Lot	1	OTM / DPM/ SRFQ / Proprietary	MD / Board	Own	100.00	Planned dates		01-08-24	30-08-24	15-09-24	15-10-24	25-10-24	05-11-24	05-11-24	06-11-24		
								Planned days			30	15	30	10	15	100	120		
								Actual dates											
Grand Total=							1550.00												

R. Hakeem

[Signature]

[Signature]
26/11/28

Annual Procurement Plan (2024-2025)
Foreign Procurement
Rashidpur 3000 BPD Catalytic Reforming Unit

Ministry/Division: Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources.

Agency: Sylhet Gas Fields Limited (A Company of Petrobangla).

Division/Procuring Entity Name & Code: Liquid Petroleum & Marketing (LPM).

Department/Field/Project/Programme Name & Code: 3000 BPD Catalytic Reforming Unit, Bahubal, Habigonj.

Taka in Lac

SL. No.	Description of Procurement Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (LacTaka)	Time Code for Process	Tentative Indent date from Field / Department	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract / LC Opening	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Spare Parts of Compressors & Wakesha Engine	Lot	4	DPM/OTM / SRFQ / Proprietary	MD/ Board	Own	750.00	Planned dates		7/10/2024	8/21/2024	8/31/2024	9/10/2024	9/17/2024	9/24/2024	9/24/2024	9/24/2024
											42	10	10	7	7	76	136
								Actual dates									
2	Spare parts for Pumps	Lot	3	OTM SRFQ / Proprietary	MD	Own	300.00	Planned dates		10/10/2024	11/21/2024	12/1/2024	12/11/2024	12/18/2024	12/25/2024	12/25/2024	12/25/2024
											42	10	10	7	7	76	136
								Actual dates									
3	Spare Parts of Instrumentation (PT, DPT, TTK, LCV, FCV & LT) & Heart Communicator etc.	Lot	2	OTM SRFQ / Proprietary	MD	Own	200.00	Planned dates		7/15/2024	8/26/2024	9/5/2024	9/15/2024	9/22/2024	9/29/2024	9/29/2024	9/29/2024
											42	10	10	7	7	76	136
								Actual dates									
4	Spare Parts of Heater, Air Cooler Motor, VFD etc.	Lot	3	OTM SRFQ / Proprietary	MD/ Board	Own	300.00	Planned dates		7/15/2024	8/26/2024	9/5/2024	9/15/2024	9/22/2024	9/29/2024	9/29/2024	9/29/2024
											42	10	10	7	7	76	136
								Actual dates									

Ansaha



Annual Procurement Plan (2024-2025)
Foreign Procurement
Rashidpur 3000 BPD Catalytic Reforming Unit

Ministry/Division: Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources.

Agency: Sylhet Gas Fields Limited (A Company of Petrobangla).

Division/Procuring Entity Name & Code: Liquid Petroleum & Marketing (LPM).

Department/Field/Project/Programme Name & Code: 3000 BPD Catalytic Reforming Unit, Bahubal, Habigonj.

Taka in Lac

SL. No.	Description of Procurement Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (LacTaka)	Time Code for Process	Tentative Indent date from Field / Department	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract / LC Opening	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
5	Spare parts for N ₂ Gas Generator Package	Lot	1	OTM / SRFQ / Proprietary	MD	Own	30.00	Planned dates		9/10/2024	10/22/2024	11/1/2024	11/11/2024	11/18/2024	11/25/2024	11/25/2024	11/25/2024 to 1/24/2025
								Planned days			42	10	10	7	7	76	136
								Actual dates									
6	Spare parts for H ₂ Gas Generator Package	Lot	1	OTM / S RFQ / Proprietary	MD	Own	25.00	Planned dates		12/7/2024	1/18/2025	1/28/2025	2/7/2025	2/14/2025	2/21/2025	2/21/2025	2/21/2025 to 4/22/2025
								Planned days			42	10	10	7	7	76	136
								Actual dates									
7	Catalyst Regeneration (service)	Lot	1	OTM / S RFQ / Proprietary	MD	Own	100.00	Planned dates		10/25/2024	12/6/2024	12/16/2024	12/26/2024	1/2/2025	1/9/2025	1/9/2025	1/9/2025 to 3/10/2025
								Planned days			42	10	10	7	7	76	136
								Actual dates									
8	DCS Spare Parts	Lot	2	OTM / SRFQ / Proprietary	MD	Own	150.00	Planned dates		10/20/2024	12/1/2024	12/11/2024	12/21/2024	12/28/2024	1/4/2025	1/4/2025	1/4/2025 to 3/5/2025
								Planned days			42	10	10	7	7	76	136
								Actual dates									

A. Zaka

Annual Procurement Plan (2024-2025)
Foreign Procurement
Rashidpur 3000 BPD Catalytic Reforming Unit

Ministry/Division: Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources.

Agency: Sylhet Gas Fields Limited (A Company of Petrobangla).

Division/Procuring Entity Name & Code: Liquid Petroleum & Marketing (LPM).

Department/Field/Project/Programme Name & Code: 3000 BPD Catalytic Reforming Unit, Bahubal, Habigonj.

Taka in Lac

SL. No.	Description of Procurement Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (LacTaka)	Time Code for Process	Tentative Indent date from Field / Department	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract / LC Opening	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
9	Hydrogen Generation Unit-2	Lot	1	DPM/OTM / SRFQ / Proprietary	MD/ Board	Own	1800.00	Planned dates		7/10/2024	8/21/2024	8/31/2024	9/10/2024	9/17/2024	9/24/2024	9/24/2024	9/24/2024
								Planned days			42	10	10	7	7	76	136
								Actual dates									
10	Pump Set (Pump & Motor)	Lot	2	DPM/OTM / SRFQ / Proprietary	MD	Own	200.00	Planned dates		10/10/2024	11/21/2024	12/1/2024	12/11/2024	12/18/2024	12/25/2024	12/25/2024	12/25/2024
								Planned days			42	10	10	7	7	76	136
								Actual dates									
11	CFR Octane Rating Engine	Lot	1	DPM/OTM / SRFQ / Proprietary	MD	Own	1000.00	Planned dates		7/15/2024	8/26/2024	9/5/2024	9/15/2024	9/22/2024	9/29/2024	9/29/2024	9/29/2024
								Planned days			42	10	10	7	7	76	136
								Actual dates									

Ansaha



Annual Procurement Plan (2024-2025)

Foreign Procurement

Rashidpur 3000 BPD Catalytic Reforming Unit

Ministry/Division: Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources.

Agency: Sylhet Gas Fields Limited (A Company of Petrobangla).

Division/Procuring Entity Name & Code: Liquid Petroleum & Marketing (LPM).

Department/Field/Project/Programme Name & Code: 3000 BPD Catalytic Reforming Unit, Bahubal, Habigonj.

Taka in Lac

SL. No.	Description of Procurement Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (LacTaka)	Time Code for Process	Tentative Indent date from Field / Department	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract / LC Opening	Total Time to Contract Signature	Time for Completion of Contract						
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18						
12	Liquid Chromatograph	Lot	1	OTM & RFQ / Proprietary	MD	Own	160.00	Planned dates	8/25/2024	10/6/2024	10/16/2024	10/26/2024	11/2/2024	11/9/2024	11/9/2024	11/9/2024	11/9/2024						
																						to	
								Planned days		42	10	10	7	7	76	136							
								Actual dates															
Grand Total=							5015.00																

Ansaha

Annual Procurement Plan(2023-2024)
Foreign Procurement

Ministry/Division: Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources.

Agency: Sylhet Gas Fields Limited (A company of Petrobangla)

Division/Procuring Entity Name & Code: Liquid Petroleum & Marking

Department/ Field: Maintenance/ Rashidpur Condensate Fractionation Plant(RCFP)

Package No.	Description of Procurement Package (Goods)	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost(Taka)	Time Code for Process	Tantative Indent Date from Field/Department	Invite /Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Taka in Lac
																	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Spare parts of three 906 KVA CATERPILLER power generators.	Lot	1	Proprietary	MD	Own	80	Planned dates	10/11/2024	11/10/2024	-	-	1/9/2025	1/14/2025	2/11/2025	2/11/2025	6/14/2025
								Planned days	-	30	-	-	60	5	28	123	243
								Actual Dates	-	-	-	-	-	-	-	-	-
2	Spare parts of Pumps	Lot	1	Proprietary	MD	Own	25	Planned dates	9/2/2024	10/2/2024	-	-	12/1/2024	12/6/2024	1/3/2025	1/3/2025	5/6/2025
								Planned days	-	30	-	-	60	5	28	123	243
								Actual Dates	-	-	-	-	-	-	-	-	-
3	Control valves with spare parts, positioners, regulators, gauges etc.	Lot	2	OTM	MD	Own	50	Planned dates	5/12/2024	6/11/2024	-	-	8/10/2024	8/15/2024	9/12/2024	9/12/2024	1/13/2025
								Planned days	-	30	-	-	60	5	28	123	243
								Actual Dates	-	-	-	-	-	-	-	-	-
Grand Total							155										


মো: আমিনুল ইসলাম
ব্যবস্থাপক (ইলেকট্রিক্যাল মেইনটেন্যান্স)
রশিদপুর কনডেনসেট ফ্রাকশনেশন প্লান্ট
বাহুবল, হবিগঞ্জ।


২২/০৬/২৪
প্রকৌ: নুরুল ইসলাম ভূঞা
উপ-সহ ব্যবস্থাপক
রশিদপুর কনডেনসেট ফ্রাকশনেশন প্লান্ট (আরসিএফপি)
সিলেট গ্যাস ফিল্ডস লিমিটেড

Annual Procurement Plan (2024-2025)

Foreign Procurement

Kailashtilla LPG Plant


Ministry/Division: Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources.

Agency: Sylhet Gas Fields Limited (A Company of Petrobangla).


Division/Procuring Entity Name & Code: Operation.

Department/Field/Project/Programme Name & Code: Kailashtilla LPG Plant.

S/N	Description of Procurement of Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Lac Taka)	Time Code for Process	Tentative Indent Date from Field/ Department	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract/ LC Opening	Total Time to Contract Signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1.	4 x 240 sq. mm armoured underground power cable	rmt	300	OTM	MD	Own	45.00	Planned dates	1-7-23	31-7-23	29-9-23	28-12-23	27-1-24	1-2-24	29-2-24	29-10-24	26-2-25
								Planned days	-	30	60	90	30	5	28	243	363
								Actual dates									
2.	Heat transfer oil for Heater	Lot	1	OTM	MD	Own	200.00	Planned dates	15-8-23	14-9-23	13-11-23	11-2-24	12-3-24	17-3-24	14-4-24	13-12-24	12-04-25
								Planned days	-	30	60	90	30	5	28	243	363
								Actual dates									
3.	Various pumps driven by electric motors	Lot	1	OTM/DPM	MD	Own	150.00	Planned dates	15-9-23	15-10-23	14-12-23	13-3-23	12-4-24	17-4-24	15-5-24	13-1-25	13-5-25
								Planned days	-	30	60	90	30	5	28	243	363
								Actual dates									
4.	Various process plant equipment/ instruments/devices	Lot	1	OTM/DPM	MD	Own	100.00	Planned dates	15-10-23	14-11-23	13-1-24	12-04-24	12-5-24	17-5-24	14-6-24	12-2-25	12-6-25
								Planned days	-	30	60	90	30	5	28	243	363
								Actual dates									
5.	Spare Parts for Heater	Lot	1	OTM/DPM	MD	Own	50.00	Planned dates	15-11-23	15-12-23	13-2-24	13-5-24	12-6-24	17-6-24	15-7-24	15-3-25	13-7-25
								Planned days	-	30	60	90	30	5	28	243	363
								Actual dates									
6.	Spare Parts of Instrument Air Compressors	Lot	1	OTM/DPM	MD	Own	100.00	Planned dates	15-12-23	14-1-24	-	-	14-3-24	19-3-24	16-4-24	16-4-24	12-6-25
								Planned days	-	30	-	-	60	5	28	123	180
								Actual dates									
7.	Various LED type explosion proof lights	Lot	1	OTM	MD	Own	20.00	Planned dates	15-1-24	14-2-24	14-4-24	13-7-24	12-8-24	17-8-24	14-9-24	15-5-25	12-9-25
								Planned days	-	30	60	90	30	5	28	243	363



S/N	Description of Procurement of Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Lac Taka)	Time Code for Process	Tentative Indent Date from Field/ Department	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract/ LC Opening	Total Time to Contract Signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Actual dates									
8.	Spare Parts of Generators	Lot	1	OTM	MD	Own	100.00	Planned dates	15-2-24	16-3-24	15-5-24	13-8-24	12-9-24	17-9-24	15-10-24	15-6-25	13-10-25
								Planned days	-	30	60	90	30	5	28	243	363
								Actual dates									
Grand Total							765.00										



Sylhet Gas Fields Limited

(A Company of Petrobangla)

Rashidpur Gas Field

Annual Procurement Plan (APP) (Goods)

Ministry/Division: Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources.

Agency: Sylhet Gas Fields Limited (A Company of Petrobangla).

Procuring Entity Name & Code: **Rashidpur Gas Field, Operation Division**

Project/Programme Name & Code: N/A.

Date: 13-06-2024

Pkg. No.	Description of Procurement Package (Goods)	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (LacTaka)	Time Code for Process	Submission of Indent	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract/LC Opening	Total Time to Contract Signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9		10	11	12	13	14	15	16	17	18
1	Gas Flow Meter (For Fuel Gas Line)	Nos.	4	OTM (ICT)	MD	Own	40	Planned dates	26.09.23		17.04.24	05.06.24	26.06.24	25.07.24	07.08.24	17.08.24	17.08.24	17.12.24
								Planned days			204	49	21	30	13	10	327	447
								Actual dates										
2	Gas Flow Line	Lot	1	OTM (ICT)	MD	Own	57.50	Planned dates	08.04.24		15.07.24	01.09.24	22.09.24	22.10.24	05.11.24	15.11.24	15.11.24	15.05.25
								Planned days			83	45	21	30	13	10	202	382
								Actual dates										
3	Spare Parts for Generator	Lot	1	Proprietary	MD	Own	75.00	Planned dates	20.07.24		20.09.24			20.10.24	28.10.24	27.11.25	27.11.25	27.05.25
								Planned days			60			30	8	30	128	308
								Actual dates										
4	Shutdown Valve with Actuator	Lot	1	OTM (ICT)	MD	Own	300.00	Planned dates	05.08.24		05.11.24	15.12.24	06.01.25	06.02.25	21.02.25	01.03.25	01.03.25	01.03.26
								Planned days			90	45	21	30	15	10	211	576
								Actual dates										
5	Turbine Meter with Flow Analyzer	No.	6	Proprietary	MD	Own	45.00	Planned dates	05.09.24		05.11.24			05.12.24	12.12.24	12.01.25	12.01.25	12.07.26
								Planned days			60			30	7	30	127	307
								Actual dates										
6	Orbit Valve	Lot	1	Proprietary	MD	Own	100.00	Planned dates	05.09.24		05.11.24			05.12.24	12.12.24	12.01.25	12.01.25	12.01.26
								Planned days			60			30	7	30	127	492
								Actual dates										
7	Spare parts for plant	Lot	1	Proprietary	MD	Own	70.00	Planned dates	05.10.24		05.12.24			05.01.25	12.01.25	12.02.25	12.02.25	12.08.25
								Planned days			60			30	7	30	127	307
								Actual dates										
8	Transmitter, solenoid valve, level controller etc.	Lot	1	Proprietary	MD	Own	10.00	Planned dates	05.11.24		05.01.25			05.02.25	15.02.25	14.03.25	14.03.25	14.09.25
								Planned days			60			30	10	30	130	310
								Actual dates										
9	Spare parts of instrument air compressor	Lot	1	Proprietary	MD	Own	50.00	Planned dates	05.12.24		05.02.25			05.03.25	15.03.25	14.04.25	14.04.25	14.10.25
								Planned days			60			30	10	30	130	310
								Actual dates										
10	Heat Transfer Oil	Lot	1	OTM (ICT)	SGFL Board	Own	500.00	Planned dates	01.01.25		01.03.25	15.04.25	06.05.25	06.06.25	06.07.25	16.07.25	16.07.25	15.01.26
								Planned days			60	45	21	30	30	10	196	376
								Actual dates										

SRK

Shahidul

Aur

Sylhet Gas Fields Limited

(A Company of Petrobangla)

Rashidpur Gas Field

Annual Procurement Plan (APP) (Goods)

Ministry/Division: Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources.

Agency: Sylhet Gas Fields Limited (A Company of Petrobangla).

Procuring Entity Name & Code: Rashidpur Gas Field, Operation Division

Project/Programme Name & Code: N/A.

Date: 13-06-2024

Pkg. No.	Description of Procurement Package (Goods)	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (LacTaka)	Time Code for Process	Submission of Indent	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract/LC Opening	Total Time to Contract Signature	Time for Complication of contract
1	2	3	4	5	6	7	8	9		10	11	12	13	14	15	16	17	18
11	Plant equipment (LCV, PCV, FCV, Chart Recorder etc)	Lot	1	Proprietary	MD	Own	55.00	Planned dates	05.02.25	-	05.04.25			04.05.25	15.05.25	14.06.25	14.06.25	15.12.25
								Planned days			60			30	11	30	131	312
								Actual dates										
Grand-Total							1302.50											

S.R.K.
13-06-2024

S. H. K.
13.06.24

A
14.6.2024

Annual Procurement Plan (2024-2025)
Foreign Procurement
Kailashtilla Molecular Sieve Turbo-Expander (MSTE) Plant



Ministry/Division: Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources.

Agency: Sylhet Gas Fields Limited (A Company of Petrobangla).

Division/Procuring Entity Name & Code: Operation.

Department/Field/Project/Programme Name & Code: Kailashtilla MSTE Plant.

S/N	Description of Procurement of Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Lac Taka)	Time Code for Process	Tentative Indent Date from Field/ Department	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract/ LC Opening	Total Time to Contract Signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1.	Thermal Insulation for Cryogenic Section of MSTE Plant	Pkg.	1	OTM	MD	Own	150.00	Planned dates	1-7-23	31-7-23	29-9-23	28-12-23	27-1-24	1-2-24	29-2-24	29-10-24	26-2-25
								Planned days	-	30	60	90	30	5	28	243	363
								Actual dates									
2.	Switching Valves for De-hydration towers	Lot	1	OTM	MD	Own	130.00	Planned dates	15-8-23	14-9-23	13-11-23	11-2-24	12-3-24	17-3-24	14-4-24	13-12-24	12-04-25
								Planned days	-	30	60	90	30	5	28	243	363
								Actual dates									
3.	Spare Parts of Residue Gas Compressor Sets (Compressors + Engines)	Lot	1	OTM/DPM	MD	Own	110.00	Planned dates	15-9-23	15-10-23	14-12-23	13-3-23	12-4-24	17-4-24	15-5-24	13-1-25	13-5-25
								Planned days	-	30	60	90	30	5	28	243	363
								Actual dates									
4.	Process plant equipment/ instruments/devices	Lot	1	OTM/DPM	MD	Own	150.00	Planned dates	15-10-23	14-11-23	13-1-24	12-04-24	12-5-24	17-5-24	14-6-24	12-2-25	12-6-25
								Planned days	-	30	60	90	30	5	28	243	363
								Actual dates									
5.	Fire & Gas Detection System	Lot	1	OTM	MD	Own	450.00	Planned dates	15-11-23	15-12-23	13-2-24	13-5-24	12-6-24	17-6-24	15-7-24	15-3-25	13-7-25
								Planned days	-	30	60	90	30	5	28	243	363
								Actual dates									
6.	Various control valves, gate valves, ball valves	Lot	1	OTM/DPM	MD	Own	30.00	Planned dates	15-12-23	14-1-24	-	-	14-3-24	19-3-24	16-4-24	16-4-24	12-6-25
								Planned days	-	30	-	-	60	5	28	123	180
								Actual dates									
7.	Spare Parts for Generators	Lot	1	OTM/DPM	MD	Own	110.00	Planned dates	15-1-24	14-2-24	14-4-24	13-7-24	12-8-24	17-8-24	14-9-24	15-5-25	12-9-25
								Planned days	-	30	60	90	30	5	28	243	363

S/N	Description of Procurement of Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Lac Taka)	Time Code for Process	Tentative Indent Date from Field/ Department	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract/ LC Opening	Total Time to Contract Signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Actual dates									
8.	Spare parts for heater, instrument air compressor, valves, pumps, coolers etc.	Lot	1	OTM/DPM	MD	Own	120.00	Planned dates	15-2-24	16-3-24	15-5-24	13-8-24	12-9-24	17-9-24	15-10-24	15-6-25	13-10-25
								Planned days	-	30	60	90	30	5	28	243	363
								Actual dates									
9.	Gas flow meter for individual well and from separator, fuel gas line	Lot	1	OTM	MD	Own	30.00	Planned dates	15-3-24	14-4-24	13-6-24	11-09-24	11-10-24	16-10-24	13-11-24	14-7-25	11-11-25
								Planned days	-	30	60	90	30	5	28	243	363
								Actual dates									
10.	Flow computer package for sales lines	Lot	1	OTM	MD	Own	35.00	Planned dates	15-4-24	15-5-24	14-7-24	12-10-24	11-11-24	16-11-24	14-12-24	14-8-25	12-12-25
								Planned days	-	30	60	90	30	5	28	243	363
								Actual dates									
Grand Total							1,315.00										

Annual Procurement Plan (2024-2025)

Foreign Procurement

Beanibazer Gas Field (BGF)

Ministry/Division: Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources.

Agency: Sylhet Gas Fields Limited (A Company of Petrobangla).

Division/Procuring Entity Name & Code: Operation.

Department/Field/Project/Programme Name & Code: Beanibazar Gas Field.

Sl No.	Description of Procurement Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Lac Taka)	Time Code for Process	Tentative Indent Date from Field/ Department	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract/ LC Opening	Total Time to Contract Signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Spare parts for plant (For Micro-Controller, Limit Switch, switching valves, Actuator, Positioner & other Valve/machinery /equipment in the plant)	Lot	2	OTM	MD/Board	Own	100.00	Planned dates	24-10-24	23-11-24	23-01-25	23-04-25	23-05-25	28-05-25	25-06-25	25-06-25	25-12-25
								Planned days	-	30	60	90	30	5	28	243	180
								Actual dates									
2	Spare parts for Gas Generators	Lot	2	OTM	MD/Board	Own	130.00	Planned dates	15-09-24	15-10-24	14-12-24	14-03-25	14-04-25	19-05-25	17-06-25	17-06-25	17-12-25
								Planned days	-	30	60	90	30	5	28	243	180
								Actual dates									
3	Orbit Valves with Controllers, Regulators (Complete unit)	Lot	1	Proprietary	MD/Board	Own	150.00	Planned dates	18-08-24	18-09-24	---	---	17-11-24	22-11-24	20-12-24	20-12-24	18-06-25
								Planned days	-	30			60	5	28	123	180
								Actual dates									

 *Ismael*

 *Intosh*

 *Ronal*



4	Gas Generator for Process Plant (280-320 KW)	No	1	OTM	MD/Board	Own	360.00	Planned dates	08-10-24	08-11-24	07-01-25	07-04-25	07-05-25	12-05-25	11-05-25	11-05-25	11-11-25	
								Planned days	-	30	60	90	30	5	28	243	180	
								Actual dates										
5	Various types of Valves for Process plant	Lot	2	Proprietary	MD/Board	Own	200.00	Planned dates	14-07-24	13-08-24	----	-----	13-10-24	18-10-24	15-11-24	15-11-24	14-05-25	
								Planned days	-	30			60	5	28	123	180	
								Actual dates										
6	Gas Flow Computer	Set	1	OTM	MD/Board	Own	20.00	Planned dates	22-09-24	19-10-24	19-12-24	19-03-25	18-04-25	23-04-25	21-05-25	21-05-25	17-11-25	
								Planned days	-	30	60	90	30	5	28	243	180	
								Actual dates										
								Actual dates										
7	Installation and commissioning of instrument air compressor diesel unit	No.	1	OTM	MD/Board	Own	60.00	Planned dates	29-07-24	29-08-24	29-10-24	29-01-25	28-02-25	05-03-25	03-04-25	03-04-25	03-10-25	
								Planned days	-	30	60	90	30	5	28	243	180	
								Actual dates										
8	Production Tools	Lot	2	OTM	MD/Board	Own	20.00	Planned dates	17-11-24	17-12-24	17-02-25	18-05-25	18-06-25	23-06-25	21-07-25	21-07-25	21-01-26	
								Planned days	-	30	60	90	30	5	28	243	180	
								Actual dates										
9	Fire fighting Vehicles	Lot	1	OTM	MD/Board	Own	300.00	Planned dates	01-12-24	31-12-24	01-03-25	01-06-25	01-07-25	06-07-25	03-08-25	03-08-25	03-02-26	
								Planned days	-	30	60	90	30	5	28	243	180	
								Actual dates										
Grand Total							1340.00											

Handwritten signature

Handwritten signature

Handwritten signature

Handwritten signature

Annual Procurement Plan (2024-2024)

Foreign Procurement

Haripur Gas Field (HGF)

Ministry/Division: Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources.

Agency: Sylhet Gas Fields Limited (A Company of Petrobangla).

Division/Procuring Entity Name & Code: Operation.

Department/Field/Project/Programme Name & Code: Haripur Gas Field.

SI No.	Description of Procurement Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Lac Taka)	Time Code for Process	Tentative Indent Date from Field/ Department	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract/ LC Opening	Total Time to Contract Signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Gas Generator (500KWA)	No.	1	OTM	MD	Own	400.00	Planned dates	15-07-24	18-08-24			20-10-24	05-11-24	06-12-24	09-02-25	20-06-25
								Planned days		35	-	-	64	15	30	112	243
								Actual dates									
2	Pump with motor for Landing liquid petroleum, 15 hp.	Lot	2	OTM	MD	Own	12.00	Planned dates	15-07-24	11-08-24			10-10-24	25-10-24	19-11-24	20-01-25	08-04-25
								Planned days	-	32	-	-	60	15	25	102	180
								Actual dates									
3	Plant equipment (PCV LCV flow chart recorder etc complete unit	Lot	2	OTM/RFQ	MD	Own	30.00	Planned dates	01-08-24	31-08-24			30-10-24	13-11-24	11-12-24	12-02-25	18-05-25
								Planned days	-	30	-	-	60	15	28	105	200
								Actual dates									
4	Solar System	Pkg	1	OTM/RFQ	MD	Own	5.00	Planned dates	20-08-24	09-09-24			25-09-24	06-10-24	27-10-24	12-11-24	24-03-25
								Planned days		20			16	11	21	48	180
								Actual dates									
5	Fire Fighting equipments & fire extinguisher.	Lot	5	OTM	MD	Own	15.00	Planned dates	05-08-24	04-09-24			19-09-24	29-09-24	14-10-24	10-11-24	18-03-25
								Planned days	-	30	-	-	15	9	25	52	180
								Actual dates									
6	Fire Truck	No.	1	OTM	MD	Own	200.00	Planned dates	18-08-24	18-09-24			18-11-24	18-12-24	19-01-25	19-03-25	27-06-25
								Planned days		30	-	-	60	30	31	121	145
								Actual dates									

[Handwritten Signature]

SI No	Description of Procurement Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost	Time Code for Process	Tentative Indent Date from Field/ Department	Invite/	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract/ LC Opening	Total Time to Contract Signature	Time for Completion of contract
							(Lac Taka)			Advertise Tender							
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
7	Insulation Materials	Lot	1	OTM/RFQ	MD	Own	3.00	Planned dates	01-09-24	01-10-24			01-12-24	15-12-24	15-01-25	16-03-25	25-05-25
								Planned days		30	-	-	60	14	30	105	175
								Actual dates									
8	Cards, Sets & Cables for PABX(BTCL Line) & Intercome System	Lot	1	OTM/RFQ	MD	Own	15.00	Planned dates	30-07-24	30-08-24			30-10-24	10-11-24	01-12-22	28-01-25	08-04-25
								Planned days	-	30	-	-	60	10	20	90	160
								Actual dates									
9	Lab Equipment	Lot	1	OTM/RFQ	MD	Own	5.00	Planned dates	15-09-24	20-10-24			24-11-24	14-12-24	08-01-25	09-03-25	18-05-25
								Planned days		25			60	20	25	105	175
								Actual dates									
10	Custady Transfer Meter	No.	2	OTM/RFQ	MD	Own	10.00	Planned dates	15-08-24	15-09-24			14-11-24	28-11-24	09-12-24	23-02-25	13-05-25
								Planned days		30	-	-	60	14	25	101	180
								Actual dates									
11	Process Plant Renovation	Lot	2	Proprietary	MD	Own	10.00	Planned dates	30-07-24	30-08-24			30-10-24	11-11-24	30-12-24	09-02-25	07-06-25
								Planned days	-	30	-	-	60	12	30	102	220
								Actual dates									
Grand Total							705.00										

Note: Fire Truck estimated cost in FY 2024-2025 is 200.00 lac, but cost may be 1000.00 lac. We will propose to keep in revised budget FY 2024-2025, 1000.00 lac taka for fire truck

[Signature]

2/2

Annual Procurement Plan (2024-2025)

Foreign Procurement

Kailashtilla Gas Field (KTL)

Ministry/Division: Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources.


Agency: Sylhet Gas Fields Limited (A Company of Petrobangla).

Division/Procuring Entity Name & Code: Operation.

Department/Field/Project/Programmed Name & Code: Kailashtilla Gas Field.

S.L	Description of Procurement Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Lac Taka)	Time Code for Process	Tentative Indent Date from Field/ Department	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract/ LC Opening	Total Time to Contract Signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1.	Spare Parts of Gas Generator of Supply, Installation, Testing & Commissioning of New Control System of Caterpillar Gas Generators including Synchronization & Load sharing.	Lot	1	OTM (ICT)	MD	Own	30.00	Planned dates	10-07-24	10-08-24	11-09-24	25-09-24	25-10-24	30-10-24	05-11-24	05-11-24	09-01-25
								Planned days	0	30	21	14	30	5	28	128	180
								Actual dates									
2.	Spare Parts of Gas Generator including Overhauling	Lot	1	OTM (ICT)	MD	Own	70.00	Planned dates	30-08-24	29-09-24	20-10-24	05-11-24	05-12-24	11-12-24	09-01-25	09-01-25	01-03-25
								Planned days	-	30	21	14	30	5	28	128	180
								Actual dates									
3.	Various Valve Spares for Silica gel Process Plant	Lot	1	OTM (ICT)	MD	Own	25.00	Planned dates	25-09-24	24-10-24	15-11-24	29-11-24	28-12-24	03-01-25	01-02-25	01-02-25	24-03-25
								Planned days	0	30	21	14	30	5	28	128	180
								Actual dates									

S.L	Description of Procurement Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Lac Taka)	Time Code for Process	Tentative Indent Date from Field/ Department	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract/ LC Opening	Total Time to Contract Signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
4.	Heat Transfer Oil	Lot	1	OTM (ICT)	MD	Own	190.00	Planned dates	30-10-24	29-11-24	28-12-24	12-01-25	11-02-25	16-02-25	14-03-25	14-03-25	30-04-25
								Planned days	0	30	21	14	30	5	28	128	180
								Actual dates									
Grand Total							335.00										


26/04/28


23.06.24


26/04/28