

SYLHET GAS FIELDS LIMITED

(A Company of Petrobangla)
P.O. Chiknagool, Sylhet-3152,
Bangladesh.

APPROVED

**ANNUAL PROCUREMENT PLAN (APP) FOR
PROCUREMENT OF FOREIGN GOODS**

FY 2026-2027



PREPARED BY

FOREIGN PROCUREMENT



Table of Contents

Division/Field/Department		Page
Summary of APP Total Cost & Budget		3
Liquid Petroleum Marketing (LPM) Division		4
1.	Rashidpur 4000 BPD CFP Plant	5-6
2.	Rashidpur 3000 CRU Plant	7-10
3.	Rashidpur Condensate Fractionation Plant (RCFP)	11
NGL and LPG Division		12
4.	Kailashtilla MSTE Plant	13-14
5.	Kailashtilla LPG Plant	15-16
Operation Division		17
6.	Rashidpur Gas Field (RGF)	18
7.	Kailashtilla Gas Field (KTL)	19
8.	Beanibazar Gas Field (BGF)	20-21
9.	Haripur Gas Field (HGF)	22
Budget FY 2026-2027		23-30




SUMMARY OF APP TOTAL COST & BUDGET
(FY 2026-2027)

Sl. No.	Name of Field/Department	Estimated APP Cost (Taka In Lakh)	Estimated Budget (Foreign Currency) (Taka In Lakh)
	Liquid Petroleum Marketing (LPM) Division		
1	4000 BPD CFP Plant	1620.00	1620.00
2	3000 BPD CRU Plant	7500.00	7541.00
3	Rashidpur Condensate Fractionation Plant (RCFP)	1200.00	3460.00
	NGL and LPG Division		
4	Kailashtilla MSTE Plant	1155.00	1194.00
5	Kailashtilla LPG Plant	1400.00	1957.00
	Operation Division		
6	Rashidpur Gas Field (RGF)	1060.00	1299.00
7	Kailashtilla Gas Field (KTL)	295.00	330.00
8	Beanibazar Gas Field (BBGF)	910.00	4307.00
9	Haripur Gas Field (HGF)	400.00	1691.00
Grand Total		15540.00	23399.00




APP OF
LIQUID PETROLEUM MARKETING (LPM) DIVISION

A handwritten signature in black ink, consisting of a stylized 'S' followed by a long horizontal stroke.

Annual Procurement Plan (2026-2027)
Foreign Procurement
Rashidpur 4000 BPD Condensate Fractionation Plant

Ministry/Division: Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources.

Agency: Sylhet Gas Fields Limited (A Company of Petrobangla).

Division/Procuring Entity Name & Code: Liquid Petroleum & Marketing (LPM).

Department/Field/Project/Programme Name & Code: 4000 BPD Condensate Fractionation Plant, Bahubal, Habigonj.

Taka in Lac

SL. No.	Description of Procurement Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (LacTaka)	Time Code for Process	Tentative Indent date from Field / Department	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract / LC Opening	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Spare parts for Process Plant Pump and Loading Pump	Lot	2	OTM / DPM / SRFQ / Proprietary	MD / Board	Own	70.00	Planned dates		20-Sep-26	20-Oct-26	30-Oct-26	30-Nov-26	10-Dec-26	20-Dec-26	20-Dec-26	21-Dec-26
								Planned days			30	10	30	10	10	90	to
								Actual dates									20-Apr-27
2	Spare parts for Instrument Air Compressor with Catalytic Converter & Heater (H-100)	Lot	3	OTM / DPM / SRFQ / Proprietary	MD / Board	Own	100.00	Planned dates		6-Aug-26	30-Aug-26	15-Sep-26	15-Oct-26	25-Oct-26	15-Nov-26	15-Nov-26	16-Nov-26
								Planned days			25	15	30	10	20	100	to
								Actual dates									15-Mar-27
3	Spare parts for DCS	Lot	1	OTM / DPM / SRFQ / Proprietary	MD / Board	Own	40.00	Planned dates		1-Nov-26	30-Nov-26	15-Dec-26	15-Jan-27	25-Jan-27	5-Feb-27	5-Feb-27	6-Feb-27
								Planned days			30	15	30	10	10	95	to
								Actual dates									5-Jun-27
4	Fire fighting vehicle: Fire Track (Having water, Foam and Dry Chemical Powder) & Alternative Foam Delivery Package	Lot	1	OTM / DPM	MD / Board	Own	1000.00	Planned dates		20-Jul-26	20-Aug-26	5-Sep-26	5-Oct-26	20-Oct-26	30-Oct-26	30-Oct-26	1-Nov-26
								Planned days			30	15	30	15	10	100	to
								Actual dates									1-Apr-27

Sajib

AH

5



Annual Procurement Plan (2026-2027)
Foreign Procurement
Rashidpur 4000 BPD Condensate Fractionation Plant

Ministry/Division: Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources.


Agency: Sylhet Gas Fields Limited (A Company of Petrobangla).

Division/Procuring Entity Name & Code: Liquid Petroleum & Marketing (LPM).

Department/Field/Project/Programme Name & Code: 4000 BPD Condensate Fractionation Plant, Bahubal, Habigonj.

Taka in Lac

SL. No.	Description of Procurement Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (LacTaka)	Time Code for Process	Tentative Indent date from Field / Department	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract / LC Opening	Total Time to Contract Signature	Time for Completion of Contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
5	Spare parts for Generator	Lot	3	OTM / DPM/ SRFQ / Proprietary	MD / Board	Own	180.00	Planned dates		10-Jul-2026	30-Jul-2026	14-Aug-2026	5-Sep-2026	20-Sep-2026	30-Sep-2026	30-Sep-2026	1-Oct-26		
																			to
								Planned days			20	15	20	15	10	80	90	30-Dec-26	
								Actual dates											
6	Spare parts for Diesel Fire Engine	Lot	2	OTM / DPM/ SRFQ / Proprietary	MD / Board	Own	40.00	Planned dates		20-Aug-26	20-Sep-26	5-Oct-26	5-Nov-26	20-Nov-26	30-Nov-26	30-Nov-26	1-Dec-26		
																			to
								Planned days			30	15	15	10	10	80	120	1-Mar-27	
								Actual dates											
7	Spare parts for Loading & Dispatch system (Base Controller, PD Meter, Control valve, TCS, Vega-T Control System etc.)	Lot	3	OTM / DPM/ SRFQ / Proprietary	MD / Board	Own	70.00	Planned dates		5-Jan-27	5-Feb-27	20-Feb-27	7-Mar-27	17-Mar-27	27-Mar-27	27-Mar-27	28-Mar-27		
																			to
								Planned days			30	15	30	15	10	100	120	28-Jun-27	
								Actual dates											
8	Spare parts for Process Plant & Storage Tank (System Hub, Tank Hub, Solenoid, Transmeter & Switch, Shut down Valve, Pressure Gauge etc.)	Lot	5	OTM / DPM/ SRFQ / Proprietary	MD / Board	Own	120.00	Planned dates		15-Aug-26	15-Sep-26	30-Sep-26	30-Oct-26	15-Nov-26	25-Nov-26	25-Nov-26	26-Nov-26		
																			to
								Planned days			30	15	30	15	10	100	180	26-May-27	
								Actual dates											
Grand Total=							1620.00												



Sajib
24.05.26

24.05.26

AJH

Annual Procurement Plan (2026-2027)

Foreign Procurement

Rashidpur 3000 CRU Plant

Ministry/Division: Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources.

Agency: Sylhet Gas Fields Limited (A Company of Petrobangla).

Division/Procuring Entity Name & Code: Liquid Petroleum & Marketing (LPM).

Department/Field/Project/Programme Name & Code: Rashidpur 3000 CRU Plant.

Sl No.	Description of Procurement Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Lac Taka)	Time Code for Process	Tentative Indent Date from Field/ Department	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract/ LC Opening	Total Time to Contract Signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Spare parts of Compressor & Waukesha Engine	Lot	3	Proprietary	MD	Own	350.00	Planned dates	20-07-26	20-08-26	-	-	20-09-26	30-09-26	05-10-26	01-10-26	02-10-26 To 01-02-27
								Planned days	-	30	-	-	30	10	15	85	120
								Actual dates									
2	Spare parts for Pump	Lot	2	Proprietary	MD	Own	200.00	Planned dates	15-07-26	10-08-26	-	-	20-08-26	30-08-26	20-09-26	20-09-26	21-09-26 To 20-01-2027
								Planned days	-	25	-	-	10	10	20	65	120
								Actual dates									
3	Spare Parts of Instrumentation (PT, DPT, TT, UZV, FCV & LT) & Production Tools etc.	Lot	2	OTM/ SRFQ/ Proprietary	MD	Own	100.00	Planned dates	02-08-26	17-08-26	17-09-26	07-10-26	07-11-26	22-11-26	02-12-26	02-12-26	03-12-26 To 02-04-27
								Planned days	-	15	30	20	30	15	10	120	120
								Actual dates									
4	Spare Parts of Heater, VFD etc.	Lot	3	OTM/ SRFQ/ Proprietary	MD	Own	170.00	Planned dates	10-08-26	30-08-26	30-09-26	20-10-26	10-11-26	20-11-26	10-12-26	10-12-26	11-12-27 To 10-05-27
								Planned days	-	20	30	20	20	10	20	120	150
								Actual dates									
5	Spare Parts for N ₂ Gas Generator Package	Lot	1	OTM/ SRFQ/ Proprietary	MD	Own	50.00	Planned dates	30-07-26	20-08-26	15-09-26	10-10-26	30-10-26	10-11-26	25-11-26	25-11-26	26-11-26 To 25-04-27
								Planned days	-	20	25	25	20	10	15	115	150
								Actual dates									

Faisal

AB

AB

Asma



Annual Procurement Plan (2026-2027)

Foreign Procurement

Rashidpur 3000 CRU Plant

Ministry/Division: Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources.

Agency: Sylhet Gas Fields Limited (A Company of Petrobangla).

Division/Procuring Entity Name & Code: Liquid Petroleum & Marketing (LPM).

Department/Field/Project/Programme Name & Code: Rashidpur 3000 CRU Plant.

Sl No.	Description of Procurement Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Lac Taka)	Time Code for Process	Tentative Indent Date from Field/ Department	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract/ LC Opening	Total Time to Contract Signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
6	Spare Parts for H ₂ Gas Generator Package	Lot	3	OTM/ SRFQ/ Proprietary	MD	Own	400.00	Planned dates	05-08-26	30-08-26	30-09-26	20-10-26	05-11-26	15-11-26	05-12-26	05-12-26	06-12-26 To 05-05-27
								Planned days	-	25	30	20	15	10	20	120	150
								Actual dates									
7	Catalyst Regeneration (service)	Lot	1	OTM/ SRFQ/ Proprietary	MD/ Board	Own	200.00	Planned dates	10-10-26	30-10-26	25-11-26	15-12-26	30-12-27	09-01-27	05-02-27	05-02-27	06-02-27 To 05-06-27
								Planned days	-	20	25	20	15	10	26	145	120
								Actual dates									
8	DCS Spare Parts	Lot	1	OTM/ SRFQ/ Proprietary	MD	Own	150.00	Planned dates	20-08-26	20-09-26	20-10-26	20-11-26	05-12-26	15-12-26	15-01-27	15-01-27	16-01-27 To 15-05-27
								Planned days	-	30	30	30	15	10	30	145	120
								Actual dates									
9	Hydrogen Generation Unit-2	Lot	1	DPM/ OTM	MD/ Board	Own	3500.00	Planned dates	20-07-26	10-08-26	10-09-26	10-10-26	30-10-26	10-11-26	20-11-26	20-11-26	21-11-26 To 20-06-27
								Planned days	-	20	30	30	20	10	10	120	210
								Actual dates									
10	Pump Set (Pump & Motor)	Lot	1	Proprietary	MD	Own	100.00	Planned dates	20-07-26	05-08-26	-	-	05-09-26	15-09-26	30-09-26	30-09-26	01-10-26 To 31-01-27
								Planned days	-	15	-	-	30	10	15	70	120
								Actual dates									

Faisal

AK

MD

Asghar



Annual Procurement Plan (2026-2027)

Foreign Procurement

Rashidpur 3000 CRU Plant

Ministry/Division: Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources.

Agency: Sylhet Gas Fields Limited (A Company of Petrobangla).

Division/Procuring Entity Name & Code: Liquid Petroleum & Marketing (LPM).

Department/Field/Project/Programme Name & Code: Rashidpur 3000 CRU Plant.

Sl No.	Description of Procurement Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Lac Taka)	Time Code for Process	Tentative Indent Date from Field/ Department	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract/ LC Opening	Total Time to Contract Signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
11	CFR (Octane Rating Engine)	Lot	1	DPM	MD/ Board	Own	1300.00	Planned dates	20-10-26	10-11-26	10-12-26	30-12-26	10-01-27	15-01-27	25-01-27	25-01-27	26-01-27 To 25-05-27
								Planned days	-	20	30	20	10	5	10	95	120
								Actual dates									
12	Liquid Chromatograph	Lot	1	OTM	MD/ Board	Own	260.00	Planned dates	20-08-26	10-09-26	10-10-26	30-10-26	10-12-26	15-12-26	30-12-26	30-12-26	01-01-27 To 30-05-27
								Planned days	-	20	30	20	10	5	15	100	150
								Actual dates									
13	Lab Equipment (Distillation, Apparatus, Auto Specific Gravity Analyzer & Various Analytical Instruments,	Lot	1	OTM	MD	Own	220.00	Planned dates	25-08-26	15-09-26	15-10-26	05-11-26	20-12-26	30-12-26	20-01-27	20-01-27	21-01-27 To 20-05-27
								Planned days	-	20	30	20	15	10	20	115	120
								Actual dates									
14	Fire Fighting Equipment	Lot	1	OTM	MD	Own	90.00	Planned dates	20-10-26	05-11-26	25-11-26	15-12-26	30-12-26	05-01-27	25-01-27	25-01-27	26-01-27 To 25-06-27
								Planned days	-	15	20	20	15	5	20	95	150
								Actual dates									
15	Dragger Tube	Lot	1	OTM/ SRFQ/ Proprietary	MD	Own	20.00	Planned dates	15-10-26	05-11-26	25-11-26	15-12-27	05-01-27	15-01-27	10-02-27	10-02-27	11-02-27 To 10-06-27
								Planned days	-	20	20	20	20	10	25	115	120
								Actual dates									

Handwritten signature

Handwritten signature

Handwritten signature

Handwritten signature



Annual Procurement Plan (2026-2027)

Foreign Procurement

Rashidpur 3000 CRU Plant

Ministry/Division: Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources.

Agency: Sylhet Gas Fields Limited (A Company of Petrobangla).

Division/Procuring Entity Name & Code: Liquid Petroleum & Marketing (LPM).

Department/Field/Project/Programme Name & Code: Rashidpur 3000 CRU Plant.

Sl No.	Description of Procurement Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Lac Taka)	Time Code for Process	Tentative Indent Date from Field/ Department	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract/ LC Opening	Total Time to Contract Signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
16	Plant Machineries (Various Type of Equipment)	Lot	1	OTM	MD	Own	200.00	Planned dates	25-08-26	15-09-26	15-10-26	05-11-26	25-11-26	05-12-26	25-12-26	25-12-26	25-12-26 To 24-05-27
								Planned days	-	20	30	20	20	10	20	120	150
								Actual dates									
17	Spare Parts for various Packages	Lot	3	OTM	MD	Own	150.00	Planned dates	10-09-26	30-09-26	30-10-26	25-11-26	05-12-26	10-12-26	04-01-27	04-01-27	05-01-27 To 04-05-27
								Planned days	-	20	30	25	10	5	25	115	120
								Actual dates									
18	Chemical for various Packages	Lot	2	OTM/ SRFQ	MD	Own	25.00	Planned dates	10-08-26	30-08-26	30-09-26	25-10-26	05-11-26	10-11-26	04-12-27	04-12-27	05-12-27 To 04-04-27
								Planned days	-	20	30	25	10	5	25	115	120
								Actual dates									
19	Filter for Demineralized water package	Lot	1	OTM/ SRFQ	MD	Own	15.00	Planned dates	20-07-26	10-08-26	10-09-26	05-10-26	15-10-26	20-10-26	15-11-26	15-11-26	16-11-26 To 15-02-27
								Planned days	-	20	30	25	10	5	25	115	120
								Actual dates									
Grand Total(Lac Taka)							7500.00										

Tairat
16-06-26

Am
16-06-26

Asaba
16-06-26



Annual Procurement Plan (2026-2027)
Foreign Procurement
Rashidpur Condensate Fractionation Plant

Ministry/Division: Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources.
Agency: Sylhet Gas Fields Limited (A Company of Petrobangla)
Division/Procuring Entity Name & Code: Liquid Petroleum & Marketing (LPM)
Department/Field/Project/Programme Name & Code: Rashidpur Condensate Fractionation Plant, Bahubal, Habigonj

Taka in Lac																	
SL No.	Description of Procurement Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Lac/Taka)	Time Code for Process	Tentative Indent date from Field / Department	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract / LC Opening	Total Time to Contract Signature	Time for Completion of Contract
1	Pump set and Spare parts of pumps and Water cool Heat Exchanger for 2500 BPD CFP Unit	Lot	2	OTM / DPM/ SRFQ / Proprietary	MD / Board	Own	580.00	Planned dates		20-Sep-26	20-Oct-26	30-Oct-26	30-Nov-26	10-Dec-26	20-Dec-26	20-Dec-26	21-Dec-26 to 20-Apr-27
								Planned days			30	10	30	10	10	90	120
								Actual dates									
2	DCS Software with Comfortable Computer Set and DCS, PLC Materials	Lot	3	OTM / DPM/ SRFQ / Proprietary	MD / Board	Own	60.00	Planned dates		6-Aug-26	30-Aug-26	15-Sep-26	15-Oct-26	25-Oct-26	15-Nov-26	15-Nov-26	16-Nov-26 to 15-Mar-27
								Planned days			25	15	30	10	20	100	120
								Actual dates									
3	Spare parts of three 906 KVA CATERPILLAR Gas Generator	Lot	1	OTM / DPM/ SRFQ / Proprietary	MD / Board	Own	100.00	Planned dates		1-Nov-26	30-Nov-26	15-Dec-26	15-Jan-27	25-Jan-27	5-Feb-27	5-Feb-27	6-Feb-27 to 5-Jun-27
								Planned days			30	15	30	10	10	95	120
								Actual dates									
4	Flow meters, PD meters, Control Valves, Control Circuit with spare parts for loading station and Transmitters spare parts and spare parts of compressor	Lot	1	OTM / DPM	MD / Board	Own	100.00	Planned dates		20-Jul-26	20-Aug-26	5-Sep-26	5-Oct-26	20-Oct-26	30-Oct-26	30-Oct-26	1-Nov-26 to 1-Apr-27
								Planned days			30	15	30	15	10	100	180
								Actual dates									
5	Electrical & Mechanical maintenance of generator overhauling, spare parts of fire water diesel engine, spare parts of hot oil pump-motor, flame sensor, electrometric actuator & pneumatic actuator)	Lot	3	OTM / DPM/ SRFQ / Proprietary	MD / Board	Own	60.00	Planned dates		10-Jul-2026	30-Jul-2026	14-Aug-2026	5-Sep-2026	20-Sep-2026	30-Sep-2026	30-Sep-2026	1-Oct-26 to 30-Dec-26
								Planned days			20	15	20	15	10	80	90
								Actual dates									
6	2500 BPD CFP Exd system Supply, Installation, Testing and Commissioning	Lot	2	OTM / DPM/ SRFQ / Proprietary	MD / Board	Own	300.00	Planned dates		20-Aug-26	20-Sep-26	5-Oct-26	5-Nov-26	20-Nov-26	30-Nov-26	30-Nov-26	1-Dec-26 to 1-Mar-27
								Planned days			30	15	15	10	10	80	120
								Actual dates									
Grand Total=							1200.00										



APP OF
NGL AND LPG DIVISION

A handwritten signature in black ink, consisting of a stylized 'W' followed by a long horizontal stroke.

Ministry/Division: Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources.
Agency: Syllhet Gas Fields Limited (A Company of Petrobangla).
Division/Procuring Entity Name & Code: NGL & LPG Division
Department/Field/Project/Programme Name & Code: Kailashilla MSTE Plant.



Annual Procurement Plan (2026-2027)

Foreign Procurement

Kailashtilla MSTE Plant

Ministry/Division: Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources.

Agency: Sylhet Gas Fields Limited (A Company of Petrobangla).

Division/Procuring Entity Name & Code: NGL & LPG Division

Department/Field/Project/Programme Name & Code: Kailashtilla MSTE Plant.

S/N	Description of Procurement of Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Lac Taka)	Time Code for Process	Tentative Indent Date from Field/ Department	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract / LC Opening	Total Time to Contract Signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
7.	Spare Parts for Generators	Lot	1	OTM/DTM	MD	Own	110.00	Planned dates	15-4-2027	15-5-27	14-7-27	12-10-27	11-11-27	16-11-27	14-12-27	14-12-27	12-4-28
								Planned days	-	30	60	90	30	5	28	243	363
								Actual dates									
8.	Spare Parts for Residue Gas Compressors	Lot	1	OTM/DTM	MD	Own	120.00	Planned dates	15-5-27	14-6-27	13-8-27	11-11-27	11-12-27	16-12-27	13-1-28	13-1-28	12-5-28
								Planned days	-	30	60	90	30	5	28	243	363
								Actual dates									
Grand Total							1,155.00										



Procurement Plan (2026-2027)

Foreign Procurement

Kailashtilla LPG Plant

Ministry/Division: Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources.

Agency: Sylhet Gas Fields Limited (A Company of Petrobangla).

Division/Procuring Entity Name & Code: NGL & LPG

Department/Field/Project/Program Name & Code: Kailashtilla LPG Plant.

Sl. No.	Description of Procurement Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Lac Taka)	Time Code for Process	Tentative Indent Date from Field/ Department	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract/ L.C Opening	Total Time to Contract Signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Supply, Installation, Testing & Commissioning of new gas generator set. Capacity: 600 KVA	Lot	1	OTM (ICT)	MD/ Board	Own	600.00	Planned dates	05-07-26	04-08-26	04-10-26	24-10-26	19-11-26	26-11-26	24-12-26	24-12-26	24-06-27
								Planned days	-	30	60	21	30	7	28	176	180
								Actual dates									
2	Spare Parts for Gas Generator of LPG Plant	Lot	1	Proprietary	MD	Own	200.00	Planned dates	15-07-26	14-08-26	13-10-26	05-11-26	04-12-26	11-12-26	08-01-27	08-01-27	30-06-27
								Planned days	-	30	60	21	30	7	28	176	180
								Actual dates									
3	Hot Oil Pump with motor, NGL Feed Pump with motor (Complete unit)	Lot	1	OTM (NCT/ICT)	MD	Own	200.00	Planned dates	13-08-26	12-09-26	11-10-26	25-10-26	24-11-26	01-12-26	29-12-26	29-12-26	28-06-27
								Planned days	-	30	28	14	30	7	28	137	180
								Actual dates									
4	Various Process Equipment/ Transmitters/ Controllers/ Instruments/ Devices.	Lot	1	OTM (NCT)	MD	Own	50.00	Planned dates	25-08-26	24-09-26	22-10-26	06-11-26	05-12-26	12-12-26	10-01-27	10-01-27	10-04-27
								Planned days	-	30	28	14	30	7	28	137	120
								Actual dates									
5	Various pumps driven by motor.	Lot	1	OTM (NCT)	MD	Own	100.00	Planned dates	15-09-26	14-10-26	12-11-26	28-11-26	27-12-26	04-01-27	02-02-27	02-02-27	02-06-27
								Planned days	-	30	28	14	30	7	28	137	120
								Actual dates									



Procurement Plan (2026-2027)

Foreign Procurement

Kailashtilla LPG Plant

Ministry/Division: Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources.

Agency: Sylhet Gas Fields Limited (A Company of Petrobangla).

Division/Procuring Entity Name & Code: NGL & LPG

Department/Field/Project/Program Name & Code: Kailashtilla LPG Plant.

Sl. No.	Description of Procurement Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Lac Taka)	Time Code for Process	Tentative Indent Date from Field/ Department	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract/ I.C Opening	Total Time to Contract Signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
6	Supply, Installation, Testing & Commissioning of Fire & Smoke detector with assessment of control panel	Lot	1	OTM (ICT)	MD	Own	200.00	Planned dates	30-07-26	30-08-26	29-10-26	20-11-26	20-12-26	27-12-26	25-01-27	25-01-27	22-06-27
								Planned days	-	30	60	21	30	7	28	176	150
								Actual dates									
7	Spare parts of various pumps.	Lot	1	OTM (NCT)	MD	Own	50.00	Planned dates	01-09-26	01-10-26	27-10-26	11-11-26	10-12-26	17-12-26	15-01-27	15-01-27	15-05-27
								Planned days	-	30	28	14	30	7	28	137	120
								Actual dates									

প্রকৌ. মোঃ আল-মামুন সের
ব্যবস্থাপক (ইলেকট্রিক্যাল ইন্সটলেশন)
কৈলাশতিল্লা এলজিএল প্রাইভেট
লিমিটেড গ্যাস ফিল্ডস লিমিটেড



APP OF
OPERATION DIVISION

A handwritten signature in black ink, consisting of several loops and a long horizontal stroke extending to the right.

Sylhet Gas Fields Limited
(A Company of Petrobangla)
Rashidpur Gas Field

Annual Procurement Plan (APP) (Goods)

Ministry/Division: Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources.


Agency: Sylhet Gas Fields Limited (A Company of Petrobangla).

Procuring Entity Name & Code: Rashidpur Gas Field, Operation Division

Project/Programme Name & Code: N/A.

Date: 24-06-2026

Pkg. No.	Description of Procurement Package (Goods)	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (LacTaka)	Time Code for Process	Submission of Indent	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award/PO	Signing of Contract/LC Opening	Total Time to Contract Signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9		10	11	12	13	14	15	16	17	18
1	Flow Meter with Flow Analyzer	Nos.	4	OTM (ICT)/ Proprietary	MD	Own	20.00	Planned dates	26/09/2026		25/11/2026	06/01/2027	27/01/2027	11/02/2027	18/02/2027	18/03/2027		
								Planned days	0		60	42	21	14	7	28	172	180
								Actual dates	-	-	-	-	-	-	-	-	-	-
2	Orbit Valve	Lot	1	Proprietary	MD	Own	100.00	Planned dates	02/07/2026	-	-	-	-	-	30/09/2026	20/10/2026		
								Planned days	0	-					90	20	110	365
								Actual dates	-	-	-	-	-	-	-	-	-	-
3	Spare parts for generator	Lot	1	OTM (ICT)	MD	Own	100.00	Planned dates	09/12/2025		13/04/2026	25/05/2026	15/06/2026	15/07/2026	22/07/2026	16/08/2026		
								Planned days	0		125	42	21	30	7	25	250	180
								Actual dates										
4	Plant equipment (LCV, PCV, FCV, Chart Recorder etc)			OTM (ICT)/ Proprietary	MD	Own	70.00	Planned dates	15/08/2026		24/10/2026	05/12/2026	26/12/2026	09/01/2027	14/01/2027	11/02/2027		
								Planned days	0		70	42	21	14	5	28	180	180
								Actual dates	-	-	-	-	-	-	-	-	-	-
5	Heat Transfer Oil	Lot	1	OTM (ICT)	MD	Own	300.00	Planned dates	09/06/2026		19/08/2026	30/09/2026	21/10/2026	04/11/2026	11/11/2026	09/12/2026		
								Planned days	0		70	42	21	14	7	28	182	180
								Actual dates		-	-	-	-	-	-	-	-	-
6	Shutdown Valve with Actuator	Lot	1	OTM (ICT)	MD	Own	100.00	Planned dates	16/3/2026		22/06/2026	03/08/2026	02/09/2026	23/09/2026	30/09/2026	28/10/2026		
								Planned days	0		98	42	30	21	7	28	226	365
								Actual dates										
7	Spare parts of plant	Lot	1	OTM (ICT)/ Proprietary	MD	Own	90.00	Planned dates	05/08/2026	-	03/11/2026	15/12/2026	05/01/2027	19/01/2027	26/01/2027	23/02/2027		
								Planned days	0		90	42	21	14	7	28	202	210
								Actual dates	-	-	-	-	-	-	-	-	-	-
8	Transmitter, solenoid valve, level controller etc.	Lot	1	OTM (ICT)/ Proprietary	MD	Own	80.00	Planned dates	15/10/2026		24/12/2026	04/02/2027	25/02/2027	11/03/2027	18/03/2027	15/04/2027		
								Planned days	0		70	42	21	14	7	28	182	210
								Actual dates	-	-	-	-	-	-	-	-	-	-
9	Silicagel and Ceramic Ball	Lot	1	OTM (ICT)	MD	Own	200.00	Planned dates	15/11/2026		03/02/2027	17/03/2027	07/04/2027	21/04/2027	28/04/2027	26/05/2027		
								Planned days	0		80	42	21	14	7	28	192	210
								Actual dates	-	-	-	-	-	-	-	-	-	-
Grand-Total							1060.00											



Annual Procurement Plan (2026-2027)

Foreign Procurement

Kailashtilla Gas Field (KTL)

Ministry/ Division : Ministry of Power Energy & Mineral Resources / Energy & Mineral Resources

Agency: Sylhet Gas Fields Limited (A Company of Petrobangla)

Procuring Entity Name & Code : Operation

Department/Field/Project/Programme Name & Code: Kailashtilla Gas Field.

(Taka in Lac)

S.I.	Description of Procurement (Goods)	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Lac Taka)	Time Code for Process	Tentative Indent Date from Field/ Department	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract /LC Opening	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
2	Various Valves Spare for Silica-gel Plant	Lot	1	OTM (ICT)	MD, SGFL	Own	5.00	Planned Date	30-11-2026	29-12-2026	28-01-2027	12-02-2027	11-03-2027	16-03-2027	14-04-2027	14-04-2027	30-05-2027
								Planned Days	0	30	21	14	30	5	28	128	180
								Actual Date									
2	Spare Parts for Gas Generator	Lot	1	OTM (ICT)	MD, SGFL	Own	60.00	Planned Date	30-09-2026	29-10-2026	18-11-2026	02-12-2026	01-01-2027	06-01-2027	03-02-2027	03-02-2027	27-05-2027
								Planned Days	0	30	21	14	30	5	28	128	180
								Actual Date									
1	Heat Transfer Oil	Lot	1	OTM (ICT)	MD, SGFL	Own	190.00	Planned Date	30-10-2026	29-11-2026	28-12-2026	12-01-2027	11-02-2027	16-02-2027	14-03-2027	14-03-2027	30-04-2027
								Planned Days	0	30	21	14	30	5	28	128	180
								Actual Date									
2	Switching Valves, PCV, LCV & Other Process Equipment (Complete unit)	Lot	1	OTM (ICT)	MD, SGFL	Own	20.00	Planned Date	30-08-2026	29-09-2026	20-10-2026	02-11-2026	03-12-2026	08-01-2027	05-02-2027	05-02-2027	28-03-2027
								Planned Days	0	30	21	14	30	5	28	128	180
								Actual Date									
2	Isolation Valve (Gate/Ball/Glove)	Lot	1	OTM (ICT)	MD, SGFL	Own	20.00	Planned Date	30-11-2026	29-12-2026	19-01-2027	03-02-2027	04-03-2027	09-03-2027	06-04-2027	06-04-2027	28-05-2027
								Planned Days	0	30	21	14	30	5	28	128	
								Actual Date									



Annual Procurement Plan (2026-2027)

Foreign Procurement

Beanibazer Gas Field (BGF)

Ministry/Division: Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources.

Agency: Sylhet Gas Fields Limited (A Company of Petrobangla)

Division/Procuring Entity Name & Code: Operation.

Department/Field/Project/Programme Name & Code: Beanibazer Gas Field.

Sl No.	Description of Procurement Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Lac Taka)	Time Code for Process	Tentative Indent Date from Field/ Department	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract/ LC Opening	Total Time to Contract Signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Spare parts for gas generator	Lot	1	Proprietary	MD	Own	100.00	Planned dates	20-07-26	19-08-26	03-10-26	24-10-26	23-11-26	28-11-26	26-12-26	26-12-25	26-03-27
								Planned days	-	30	45	21	30	5	28	159	249
								Actual dates									
2	Valves (LCV etc), controllers, regulators & RTD, TT other process equipment	Lot	1	OTM	MD	Own	110.00	Planned dates	10-08-26	09-09-26	24-10-26	14-11-26	14-12-26	19-12-26	16-01-27	16-01-27	16-05-26
								Planned days	-	30	45	21	30	5	28	159	279
								Actual dates									
3	Process plant equipment's (Controller, Microswitch, Limit Switch, Solenoid valves, Positioner etc.	Set	2	OTM	MD	Own	100.00	Planned dates	20-08-26	19-09-26	03-11-26	24-11-26	23-12-26	28-12-26	25-01-27	25-01-27	25-05-27
								Planned days	-	30	45	21	30	5	28	159	279
								Actual dates									
4	Spare parts for Instrument Air Compressor Process Plant (300 ± 5% KW)	Set	1	OTM	MD	Own	25.00	Planned dates	30-08-26	29-09-26	13-11-26	04-12-26	03-01-27	08-01-27	05-02-27	05-02-27	07-06-27
								Planned days	-	30	45	21	30	5	28	159	279
								Actual dates									



Sl No.	Description of Procurement Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Lac Taka)	Time Code for Process	Tentative Indent Date from Field/ Department	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract/ LC Opening	Total Time to Contract Signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
5	Gas flow computer with transmitter & accessories.	set	1	OTM	MD	Own	45.00	Planned dates	07-09-26	07-10-26	21-11-26	12-12-26	11-01-27	16-01-27	13-02-27	13-02-27	14-06-27
								Planned days	-	30	45	21	30	5	28	159	279
								Actual dates									
6	Orbit Valve (Complete unit)	lot	1	Proprietary	MD	Own	100.00	Planned dates	17-09-26	17-10-26	01-12-26	22-12-26	21-01-27	26-01-27	23-02-27	23-02-27	24-05-27
								Planned days	-	30	45	21	30	5	28	159	249
								Actual dates									
7	New Gas Generator for Process Plant (300 ± 5% KW)	lot	1	OTM	MD	Own	400.00	Planned dates	21-09-26	21-10-26	05-12-26	16-12-26	25-01-27	30-01-27	27-02-27	27-02-27	28-06-27
								Planned days	-	30	45	21	30	5	28	159	279
								Actual dates									
8	New Gas Generator for 2 no. residence area (50 ± 5% KW)	lot	1	OTM	MD	Own	30.00	Planned dates	24-09-26	24-10-26	08-12-26	19-12-26	28-01-27	02-02-27	02-03-27	02-03-27	30-06-27
								Planned days	-	30	45	21	30	5	28	159	279
								Actual dates									

910.00



Annual Procurement Plan (2026-2027)

Foreign Procurement

Haripur Gas Field (HGF)

Ministry/Division: Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources.

Agency: Sylhet Gas Fields Limited (A Company of Petrobangla).


Division/Procuring Entity Name & Code: Operation.


Department/Field/Project/Programme Name & Code: Haripur Gas Field.

Sl No.	Description of Procurement Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost	Time Code for Process	Tentative Indent Date from Field/ Department	Invite/	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract/ LC Opening	Total Time to Contract Signature	Time for Completion of contract		
							(Lac Taka)			Advertise Tender									
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
1	Spare parts of 3 no. Himonisha Gas Generator	Lot	1	OTM/DPM	MD	Own	80.00	Planned date	20-07-26										
								Planned days											
								Actual date											
2	Spare Parts of Instrument air Compressor	Lot	1	OTM/DPM	MD	Own	80.00	Planned date	15-07-26										
								Planned days											
								Actual date											
3	Spare parts of 3 no. Perkins and No. 1 Gauscor Gas Generator	Lot	1	OTM/DPM	MD	Own	100.00	Planned date	25-07-26										
								Planned days	-										
								Actual date											
4	Instrument air Compressor with dryer unit	Package	1	OTM/DPM	MD	Own	40.00	Planned date	05-08-26										
								Planned days	-										
								Actual dates											
5	Plant equipment (Valve, LCV, PCV, temperature, pressure, level and DP transmitter etc.)	Lot	1	OTM/DPM	MD	Own	100.00	Planned date	10-08-26										
								Planned days											
								Actual date											
Grand Total							400.00												

Note:


Manager (Operation)


DGM (Maintenance)


24.06.26
DGM, HGF

BUDGET FY 2026-2027

A handwritten signature in black ink, consisting of a series of loops and a long horizontal stroke.

সিলেট গ্যাস ফিল্ডস লিমিটেড

(পেট্রোবাংলার একটি কোম্পানি)

২০২৫-২০২৬ অর্থবছরের সংশোধিত
এবং
২০২৬-২০২৭ অর্থবছরের প্রাক্কলিত বাজেট

Sylhet Gas Fields Limited

Capital Expenditure Budget

FY : 2026-2027 (Estimated) & 2025-2026 (Revised)

(Taka in Lac)

Sl. No.	Particulars	2026-2027 (Estimated)	2025-2026 (Revised)	2025-2026 (Approved)	Remark
1 Machinery/Store					
Kailashtilla Gas Field					
1	Switching Valve (PCV/LCV), Vee Ball Valves, Gate Valves, (Complete unit)	45.00	6.00	30.00	
2	Effluent Treatment plant (ETP) 3Nos			200.00	
3	Re-generation Gas Heater 1 no.			-	
4	Gas Gravity Meter			-	
5	Lighting Protection System			-	
6	Isolation Valve	30.00	10.00	30.00	
7	Cathodic Protection for pipeline & Tanks			30.00	
8	Positive displacement liquid flow meter (PD Meter)			-	
9	Delivery pump with motor 2 nos.			-	
10	Gas Flow Computer			-	
	Sub Total	75.00	16.00	290.00	
MSTE PLANT OPERATION, KTL					
1	Fire fighting extinguisher.	5.00	-	5.00	
2	Jokey Pump with motor	4.00	4.00	4.00	
3	Supply, installation, testing and commissioning Motor for Instrument Air Compressor	-	-	-	
4	Condensate delivery pumps with motor.	-	-	-	
5	Condensate Transfer pump motor driven with installation	-	-	-	
6	Switching Valve for DE-hydration tower 10" and 4"	100.00	80.00	150.00	
7	Various Control and Manual Valve	50.00	10.00	30.00	
8	Gas Chromatograph	-	-	-	
9	PLC based control system of Residue Gas Compressor	-	-	-	
10	Flow computer packages for Gas, NGL and condensate ?	15.00	15.00	35.00	
11	Gas flow meter for individual well and from separator, fuel gas line	30.00	-	30.00	
12	New Fire and Gas control system for existing fire gas smoke detection system	460.00	460.00	450.00	
	Sub Total	664.00	569.00	704.00	
Kailashtilla LPG Plant, KTL					
1	Hot Oil Pump with motor	300.00	70.00	70.00	
2	Submersible pump	2.00	2.00	5.00	
3	Various pumps driven by Motor	100.00	40.00	150.00	
4	Various Process Equipment/ instruments/ device	50.00	30.00	200.00	
5	Online UPS for Control panel of control room	15.00	3.00	10.00	
6	Fire and Smoke detector with assembly of control panel	200.00	10.00	200.00	
7	Cathodic Protection for pipeline & Tanks	100.00	30.00	30.00	
8	Lightning Protection System	40.00	15.00	35.00	
9	Supply, installation, testing and commissioning of dry unit of Instrument Air Compressor	20.00	-	-	
10	Supply, installation, testing and commissioning of New Generator Set 600Kva	600.00	-	-	
	Supply, installation, testing and commissioning of water treatment plant	10.00	-	-	
	Sub Total	1,437.00	200.00	700.00	



Assistant Manager (Budget)



DGM (Budget)

Sylhet Gas Fields Limited

Capital Expenditure Budget

FY : 2026-2027 (Estimated) & 2025-2026 (Revised)

(Taka in Lac)

Sl. No.	Particulars	2026-2027 (Estimated)	2025-2026 (Revised)	2025-2026 (Approved)	Remark
Beanibazar Gas Field					
1	Orbit valves with controllers, regulators (Complete unit).	100.00	105.00	205.00	
2	Water pump motor for utility service	-	5.00	5.00	
3	Gas flow computer 1 set.	20.00	30.00	30.00	
4	Fire fighting extinguisher	4.00	4.00	8.00	
5	Installation of process area fire monitoring & Control panel with re	20.00	-	80.00	
6	Jockey pump, portabel fire pump	20.00	-	20.00	
7	Installation & commissioning of Instrument air compressor diesel u	-	50.00	50.00	
8	Cathodic protection	20.00	30.00	30.00	
9	Gauges (pressuer & Temperature)	3.00	3.00	3.00	
10	Various Valves, controllers regulators,& other process equipment	100.00	155.00	205.00	
11	Gas Generator for Process plant (280-320KW)	400.00	400.00	400.00	
12	Production tools	20.00	20.00	20.00	
13	Lighting Arrestor	20.00	15.00	30.00	
14	Condensate Tank (2 nos of 10 Lac L.tr.)	3,000.00	2,000.00	2,000.00	
15	PLC Installation	50.00	25.00	50.00	
16	Solar power	-	5.00	5.00	
17	Fire fighting Vehicles	300.00	200.00	750.00	
18	New Gas Generator(50KW)	30.00	30.00	-	
19	Process Plant Renovation	50.00	-	-	
	Sub Total	4,157.00	3,077.00	3,891.00	
Rashidpur Gas Field					
1	Calibration Tools	-	65.00	65.00	
2	Turn-key of fire & gas detection system	100.00	-	100.00	
3	Effluent Treatment Plant (ETP)	-	278.00	250.00	
4	Submersible pump	3.00	2.00	4.00	
5	Water pump for water distribution	1.00	-	1.00	
6	Gauges (pressuer, level & Temperature)	5.00	5.00	5.00	
7	Personal protective equipment (PPE)	2.00	2.00	2.00	
8	Gas Flow Meter (for fuel gas line)	-	20.00	20.00	
9	Fire Extinguisher	5.00	3.00	5.00	
10	Planr Equipment (LCV,PCV,FCV,Chart recorder etc	70.00	60.00	60.00	
11	TT with RTD/Measurement insert (RTD)	5.00	1.00	5.00	
12	Return tube for regeneration gas heater	-	-	-	
13	Lab apparatus.	1.00	1.00	1.00	
14	Electrical Cable.	5.00	2.00	5.00	
15	Orbit valve	100.00	125.00	100.00	
16	Cathodic protection	40.00	60.00	100.00	
17	Solar power renovation & On-grid solar PV	5.00	60.00	4.00	
18	Production tools	2.00	1.00	2.00	
19	Shutdown valve with actuator	100.00	280.00	300.00	
20	Installation,Tasting & commissioning of Lighting Arrestor	65.00	-	50.00	
21	Flow meter with flow analyzer	20.00	65.00	65.00	
	Sub Total	529.00	1,030.00	1,144.00	

Assistant Manager (Budget)

DGM (Budget)

Sylhet Gas Fields Limited

Capital Expenditure Budget

FY : 2026-2027 (Estimated) & 2025-2026 (Revised)

(Taka in Lac)

	Particulars	2026-2027 (Estimated)	2025-2026 (Revised)	2025-2026 (Approved)	Remark
Horipur Gas Field					
1	Cooling System Gas Generator	50.00	-	50.00	
2	Gas Generator(500 KVA)	400.00	-	400.00	
3	Silicagel ceramic ball ect.	-	-	-	
4	Pump with motor for Landing liquid petroleum ,15 hp-1no.	15.00	-	15.00	
5	Plant equipment (PCV LCV flow chart recorder etc complete unit)	20.00	30.00	50.00	
6	Solar system	2.00	2.00	2.00	
7	Fire fighting Equipment & fire extinguishers	10.00	-	-	
8	Fire Truck	1,000.00	-	750.00	
9	Insulation Materials.	15.00	3.00	3.00	
10	Carrds, Sets & cables for PABX system (BTCL line) & Intercom system	10.00	5.00	15.00	
11	Lab Equipmant	2.00	2.00	2.00	
12	Custody Transfer Meter (PD Meter)	10.00	-	10.00	
13	Process Plant Maintenance	100.00	20.00	50.00	
14	CC TV	8.00	-	8.00	
15	Walky-Talky	4.00	4.00	8.00	
16	Production/Maintenance Tools etc.	15.00	4.00	4.00	
17	Loanding & Despatch Software	-	2.00	8.00	
18	Diesel Air Compressor (35kw, 5Cubic m/min)	30.00	30.00	60.00	
		1691.00	102.00	1435.00	
RCFP					
1	Hot Oil heater package for 1250 BPD CFP Unit	2,000.00	500.00	1,250.00	
2	Supply, installation, testing and commissioning of LIBRA Radiator GP, Model: AW	70.00	40.00	70.00	
3	Water cool Heat Exchanger for 2500 BPD CFP Unit	500.00	500.00	500.00	
4	2500BPD CFP ESD system Supply, installation, testing and commissioning.	300.00	30.00	30.00	
5	DCS Software with Comfortable Computer set.	60.00	30.00	30.00	
6	MS Transfer Pump Motor Set.	75.00	60.00	60.00	
	Sub Total	3,005.00	1,160.00	599.00	
4000 BPD CFP					
1	Fire fighting equipment	20.00	15.00	20.00	
2	Explosion Proof Walkie-talkie (10 nos)	5.00	5.00	5.00	
3	Fire fitting vehicle (Having water, foam and dry chemical powder)	1,000.00	-	750.00	
4	Loading & dispatch Software	0.50	0.50	0.50	
5	Iron Removal plant	-	128.00	90.00	
6	Water Treatment Plant	-	-	-	
7	PD Meter & other equipment for loading station	120.00	120.00	100.00	
8	Preassure regulator for Tanks, Generator & Heater, Flow/Pressure control valve for pl	150.00	60.00	100.00	
9	Emergency Diesel Generaattor (2 nos)	60.00	-	60.00	
10	Portable foam delivery package	25.00	20.00	20.00	
	Sub Total	1,380.50	348.50	1,145.50	
3000 CRU					
1	Plant & machinery, HART, Communicator, stripper reflux pump, Heater, Motor etc.	250.00	230.00	250.00	
2	Fire fighting equipment	70.00	10.00	70.00	
3	Production tools	45.00	5.00	45.00	
4	Hydrogen Generation Unit-2	3,000.00	100.00	2,000.00	
5	Heater Blower Motor (2nos)	20.00	-	20.00	
6	Air Cooler Motor (3 Nos)	40.00	-	20.00	
7	VFD (for Heater & Aircooler)- 4 nos	80.00	80.00	40.00	
8	Pump set (Pump & Motor)	200.00	110.00	200.00	
9	Lightening Arrester Tower & Device (3 Nos)	110.00	90.00	-	
10	Sulphur Analyzer for Gas & Liquid	-	-	-	
11	GC for Hydrocarbon Liquid	265.00	-	300.00	
12	Electric Cable	30.00	10.00	30.00	
13	CFR Octane Rating Engine	1,520.00	-	1,320.00	
14	C ontroller, Current inector, Regultor, Hert communicator & others	50.00	20.00	50.00	
15	Distillation Apparatus (ASTM D-86)	72.00	-	72.00	
16	Automatic Specific Gravity Analyzer	52.00	-	52.00	
17	Various Analytical Instrument for Laboratories	110.00	3.00	110.00	
18	Computer/printer/Software & Accessories (plant related)	5.00	3.00	5.00	
19	Vacum Cleaner	-	0.50	-	
20	AC for control Room (Explosion Proof and non Explosion Proof)	17.00	3.00	17.00	
21	Explosion Proof Walkie-talkie (08 nos)	5.00	-	5.00	
	Sub Total	5,941.00	664.50	4,606.00	
	Total (All Field)	18,879.50	7,167.00	14,514.50	

Assistant Manager (Budget)

DGM (Budget)

Page-34

Sylhet Gas Fields Limited
Budget : Repairs & Maintenance of Plant & Machinery

FY : 2026-2027 (Estimated) FY : 2025-2026 (Revised)

A) Rashidpur Gas Fields		Estimated (2026-2027)			Revised (2025-2026)			Approved (2025-2026)			Actual
		LC	FC	Total	LC	FC	Total	LC	FC	Total	23-24
1	Spare Parts of Plant	10.00	90.00	100.00	10.00	190.00	200.00	5.00	75.00	80.00	
2	Spare Parts for Generator	10.00	100.00	110.00	80.00	140.00	220.00	5.00	75.00	80.00	
3	Control system replacement	3.00	-	3.00	1.00	-	1.00	3.00	-	3.00	
4	Refilling of Fire Extinguisher.	7.00	-	7.00	5.00	-	5.00	10.00	-	10.00	
5	Spare of Fire Fighting Engine	10.00	-	10.00	60.00	-	60.00	70.00	-	70.00	
6	MCC materials Motor starters overload sv	5.00	-	5.00	2.00	-	2.00	5.00	-	5.00	
7	Power & instrument cables	5.00	-	5.00	2.00	-	2.00	5.00	-	5.00	
8	Spare parts of four instrument Air compressore	50.00	-	50.00	5.00	-	5.00	25.00	-	25.00	
9	Overhauling and troubleshootin for Gene	5.00	-	5.00	1.00	-	1.00	5.00	-	5.00	
10	Maintenance of plants.	20.00	-	20.00	5.00	-	5.00	20.00	-	20.00	
11	Painting of process plant & Well heads.	1.00	-	1.00	1.00	-	1.00	1.00	-	1.00	
12	Fire hoses & nozzle	2.00	-	2.00	1.00	-	1.00	2.00	-	2.00	
13	Energy saving lamps,Incandescent lamps	10.00	-	10.00	2.00	-	2.00	10.00	-	10.00	
14	Transmitter,solenoid valve level controller	5.00	80.00	85.00	10.00	90.00	100.00	5.00	60.00	65.00	
15	Industrial Battery	4.00	-	4.00	2.00	-	2.00	4.00	-	4.00	
16	Heat transfer oil	-	300.00	300.00	-	40.00	40.00	-	300.00	300.00	
17	Silicagel & ceramic ball	-	200.00	200.00	-	-	-	-	-	-	
	Total	147.00	770.00	917.00	187.00	460.00	647.00	175.00	510.00	685.00	-
B) Beani Bazar Gas Field											
1	Spare Parts of Plant (Microcontroller equipment Va	50.00	50.00	100.00	20.00	50.00	70.00	50.00	100.00	150.00	
2	Spare parts for Gas Generator .	15.00	100.00	115.00	20.00	100.00	120.00	15.00	235.00	250.00	
3	Spare parts for fire fighting equip. & security lighting.	10.00	-	10.00	4.00	-	4.00	5.00	-	5.00	
4	Repair/Maintenance of different machinery.	10.00	-	10.00	6.00	-	6.00	8.00	-	8.00	
5	Diesel Engine spares.	2.00	-	2.00	-	-	-	1.00	-	1.00	
6	Production Tools.	1.00	-	1.00	-	-	-	0.50	-	0.50	
7	Maintenance of control system of generator.	15.00	-	15.00	20.00	-	20.00	15.00	-	15.00	
8	Industrial bettery	5.00	-	5.00	3.00	-	3.00	5.00	-	5.00	
9	Fiber tip disposable pens & barton chart	-	-	-	-	-	-	5.00	-	5.00	
10	Refilling of Fire Extinguisher.	5.00	-	5.00	3.00	-	3.00	2.00	-	2.00	
11	Environmental & Health Safety Equipmer	4.00	-	4.00	2.00	-	2.00	3.00	-	3.00	
12	Painting of process plant & Well heads.	6.00	-	6.00	10.00	-	10.00	4.00	-	4.00	
13	Spare parts for CCTV systems upgradati	3.00	-	3.00	5.00	-	5.00	-	-	-	
14	Spare parts for instrument Air compresss	25.00	-	25.00	10.00	-	10.00	3.00	10.00	13.00	
15	General Maintenance	3.00	-	3.00	5.00	-	5.00	15.00	-	15.00	
	Total	154.00	150.00	304.00	108.00	150.00	258.00	131.50	345.00	476.50	-
C) Kailashtilla Gas Field											
1	Environmental & health safety equipment	4.00	-	4.00	2.00	-	2.00	4.00	-	4.00	
2	Fire Fighting Equipment.	25.00	-	25.00	5.00	3.00	8.00	8.00	5.00	13.00	
4	Various Valves Spare for Silica-gel Plant	12.00	5.00	17.00	5.00	5.00	10.00	10.00	5.00	15.00	
5	oxy-acetylene,Nitrogen, Carbon- die- oxide and welding materials										
6	General Maintenance	10.00	-	10.00	6.00	-	6.00	10.00	-	10.00	
7	Silicagel & ceramic ball	-	-	-	-	-	-	-	-	-	
8	R & M of water pump,feed pump,gas line etc.	10.00	-	10.00	6.00	-	6.00	10.00	-	10.00	
9	Electric motor starter for deep tube well										
10	Spare Parts for Gas Generator	10.00	60.00	70.00	5.00	-	5.00	5.00	110.00	115.00	
11	Chemical for Laboratory Equipment										
12	Electical repairing & maintenance.	25.00	-	25.00	15.00	-	15.00	30.00	-	30.00	
14	oxy-acetylene,Nitrogen, Carbon- die- oxide and welding materials										
13	Electrical poles, electric bulb for plant security.	8.00	-	8.00	6.00	-	6.00	8.00	-	8.00	
14	Transmitter , solenoid valve, IP converter etc,										
15	Underground Cable.										
16	Heat Transfer Oil	10.00	190.00	200.00	-	-	-	10.00	190.00	200.00	
17	Painting of process plant										
18	Chemical & Spare Parts for Laboratory E.	5.00	-	5.00	2.00	-	2.00	5.00	-	5.00	
	Total	119.00	255.00	374.00	52.00	8.00	60.00	100.00	310.00	405.00	-

Assistant Manager (Budget)

DGM (Budget)

Sylhet Gas Fields Limited
Budget : Repairs & Maintenance of Plant & Machinery
FY : 2026-2027 (Estimated) FY : 2025-2026 (Revised)

(Tk. In Lac)

D) MSTE operation,KTL.		Estimated (2026-2027)			Revised (2025-2026)			Approved (2025-2026)			Actual
		LC	FC	Total	LC	FC	Total	LC	FC	Total	23-24
1	Spare parts for heater comp.,valves,cooler,pump etc.	10.00	100.00	110.00	10.00	30.00	40.00	10.00	100.00	110.00	
2	Spare parts of Residue Gas Compressor	20.00	100.00	120.00	20.00	400.00	420.00	20.00	400.00	420.00	
3	Spare Parts for Gas Generator .	10.00	100.00	110.00	10.00	100.00	110.00	10.00	100.00	110.00	
4	Spare Parts for fire fighting equipment & sec. lighting.	10.00	-	10.00	10.00	-	10.00	10.00	-	10.00	
5	R & M of different machinery / Equip.	20.00	-	20.00	10.00	-	10.00	20.00	-	20.00	
6	Repair maintance of 10"6" Switching valve of dehydratic	5.00	-	5.00	8.00	-	8.00	5.00	-	5.00	
7	Spare parts for High Pressure soidum lig	1.00	-	1.00	1.00	-	1.00	0.50	-	0.50	
8	Pipe line materials and fittings such as line pipe,flange,gask	5.00	-	5.00	10.00	-	10.00	1.00	-	1.00	
9	Pressure Transmitter, Level Transmitter, DP, RTDs, PID et	30.00	30.00	60.00	30.00	20.00	50.00	30.00	30.00	60.00	
10	6" 600 Class Orifice Meter with Standard running pipe	-	-	-	-	-	-	-	10.00	10.00	
11	Procurmet of Methanol.	10.00	-	10.00	10.00	-	10.00	20.00	-	20.00	
12	Replacing thermal Insulation of Cryogenic section	-	200.00	200.00	-	200.00	200.00	-	200.00	200.00	
13	Maintenance of CCTV system	5.00	-	5.00	-	-	-	-	-	-	
14	Repairing condensate storage tank T-7 of MSTE Pl	100.00	-	100.00	-	-	-	-	-	-	
15	Repairing roofs of Loading Station and Store House	6.00	-	6.00	-	-	-	-	-	-	
Total		232.00	530.00	762.00	119.00	750.00	869.00	126.50	840.00	966.50	-
E) Horipur Gas Field											
1	Spare Parts & maintance of Generator	50.00	-	50.00	30.00	-	30.00	50.00	-	50.00	
2	spare of plant & Maintenance for Plant	200.00	-	200.00	100.00	-	100.00	100.00	-	100.00	
3	Maintenance of elec. & mech.equip.	200.00	-	200.00	15.00	-	15.00	15.00	-	15.00	
4	Painting process plant & wellheads	8.00	-	8.00	6.00	-	6.00	8.00	-	8.00	
5	Chemical for water treatment	15.00	-	15.00	5.00	-	5.00	10.00	-	10.00	
6	Production & Mainteance tools.	15.00	-	15.00	18.00	-	18.00	10.00	-	10.00	
7	Re- filling the fire extingguishers	4.00	-	4.00	3.00	-	3.00	6.00	-	6.00	
8	Maintenance of BTCL and Intercom systm	8.00	-	8.00	5.00	-	5.00	6.00	-	6.00	
9	PPE Purchase	4.00	-	4.00	3.00	-	3.00	4.00	-	4.00	
10	cathodic protection system repair	15.00	-	15.00	10.00	-	10.00	30.00	-	30.00	
11	Repair & maintenance of Lightening Arres	10.00	-	10.00	2.00	-	2.00	15.00	-	15.00	
12	Spare parts of Heater, compressor, Fire p	50.00	-	50.00	50.00	-	50.00	50.00	-	50.00	
13	Repair & maintenance of Switching valve	50.00	-	50.00	50.00	-	50.00	50.00	-	50.00	
14	Transmitters with spare parts	50.00	-	50.00	30.00	-	30.00	30.00	-	30.00	
Total		679.00	-	679.00	327.00	-	327.00	384.00	-	384.00	-
F) RCFFP											
1	Spare parts of three 906 KVA Catterpillar	35.00	100.00	135.00	25.00	90.00	115.00	20.00	80.00	100.00	
2	Sp MCC such as motor starters, circuit br	13.00	-	13.00	12.00	-	12.00	10.00	-	10.00	
3	Lighting materials such as ballast, sodium	10.00	-	10.00	10.00	-	10.00	10.00	-	10.00	
4	DCS and PLC materials such as DCS mo	15.00	50.00	65.00	12.00	3.00	15.00	5.00	20.00	25.00	
5	Flow meters, PD meter digital control valv	10.00	70.00	80.00	10.00	70.00	80.00	10.00	70.00	80.00	
6	Transmitters with spare parts	10.00	30.00	40.00	10.00	30.00	40.00	7.00	20.00	27.00	
7	Control valves with spare parts	15.00	30.00	45.00	15.00	30.00	45.00	10.00	30.00	40.00	
8	Spare parts of instrument air compressor	7.00	10.00	17.00	7.00	15.00	22.00	7.00	15.00	22.00	
9	Spare parts of hot oil pump motor	2.00	15.00	17.00	-	-	-	2.00	15.00	17.00	
10	Flame sensor,electrometric actua	5.00	10.00	15.00	2.00	5.00	7.00	2.00	5.00	7.00	
11	Spare parts of pumps of 1250 bbl	20.00	100.00	120.00	20.00	100.00	120.00	20.00	100.00	120.00	
12	Electril & mechanical mainteance	12.00	30.00	42.00	9.00	30.00	39.00	7.00	30.00	37.00	
13	Re-filling of fire extinguishers and spares	17.00	-	17.00	15.00	-	15.00	15.00	-	15.00	
14	Spare parts for fire water Diesel E	5.00	10.00	15.00	5.00	-	5.00	5.00	15.00	20.00	
15	Lightning protection system	10.00	-	10.00	10.00	-	10.00	10.00	-	10.00	
16	Fire Fighting system repair maint.	10.00	-	10.00	10.00	-	10.00	10.00	-	10.00	
17	Distillation Apparatus of Petro. Prod			-			-			-	
18	Reid Vapor Pressure Bath & Bomb			-			-			-	
19	R&M of CCTV & PABX systems	8.00	-	8.00	7.00	-	7.00	-	-	-	
19	cathodic protection system repair	5.00	-	5.00	5.00	-	5.00	15.00	-	15.00	
Total		209.00	455.00	664.00	184.00	373.00	557.00	165.00	400.00	565.00	-

Assistant Manager (Budget)

DGM (Budget)

Page-40

Sylhet Gas Fields Limited
Budget : Repairs & Maintenance of Plant & Machinery
FY : 2026-2027 (Estimated) FY : 2025-2026 (Revised)

(Tk. In Lac)

G) 4000 BPD CFP		Estimated (2026-2027)			Revised (2025-2026)			Approved (2025-2026)			Actual 23-24
		LC	FC	Total	LC	FC	Total	LC	FC	Total	
1	Spare Parts & maintenance of Generator	400.00	-	400.00	200.00	-	200.00	300.00	-	300.00	
2	All Pumps VRU/Air compressor, Loading Metre with Accessories, various valves and controller for spare parts and others	50.00	150.00	200.00	30.00	120.00	150.00	20.00	300.00	320.00	
3	Spare Parts for heater	10.00	50.00	60.00	10.00	20.00	30.00	50.00	-	50.00	
4	Spare Parts for DCS of plant	10.00	40.00	50.00	20.00	30.00	50.00	10.00	100.00	110.00	
5	Electrical equipment (explosion proof sodium & oth	40.00	-	40.00	30.00	-	30.00	40.00	-	40.00	
6	Intercom system	5.00	-	5.00	3.00	-	3.00	5.00	-	5.00	
7	PPE Purchase	6.00	-	6.00	1.00	-	1.00	6.00	-	6.00	
8	Another Repair & Maintenance work	45.00	-	45.00	15.00	-	15.00	45.00	-	45.00	
9	Painting of Tanks and Plants	100.00	-	100.00	175.00	-	175.00	350.00	-	350.00	
10	Water Treatment Plant Repair	5.00	-	5.00	4.00	-	4.00	10.00	-	10.00	
	Total	671.00	240.00	911.00	488.00	170.00	658.00	836.00	400.00	1,236.00	-
H) 3000 BPD CRU		Estimated (2026-2027)			Revised (2025-2026)			Approved (2025-2026)			Actual 23-24
		LC	FC	Total	LC	FC	Total	LC	FC	Total	
1	Other Repair maintenance of Plant.	100.00	-	100.00	15.00	-	15.00	100.00	-	100.00	
2	Fire fighting equipment	8.00	-	8.00	5.00	-	5.00	8.00	-	8.00	
3	Spare parts of Compressor	30.00	350.00	380.00	20.00	300.00	320.00	30.00	350.00	380.00	
4	Spare parts of pump	10.00	300.00	310.00	10.00	200.00	210.00	10.00	300.00	310.00	
5	Instrumentation (PT, DPT, TTK LCV, FCV & LT)	50.00	100.00	150.00	20.00	50.00	70.00	50.00	100.00	150.00	
6	Spare parts of Heater	40.00	250.00	290.00	10.00	100.00	110.00	40.00	250.00	290.00	
7	Spare parts of DM Water	20.00	30.00	50.00	10.00	-	10.00	20.00	30.00	50.00	
8	Sapre parts of N ₂ Gas Generator Packages	20.00	200.00	220.00	20.00	200.00	220.00	20.00	50.00	70.00	
9	Sapre parts of H ₂ Gas Generator Packages	10.00	70.00	80.00	10.00	75.00	85.00	10.00	70.00	80.00	
10	Catalyst Regeneration (Service)	20.00	200.00	220.00	-	-	-	20.00	200.00	220.00	
11	DCS Spare parts	50.00	100.00	150.00	-	100.00	100.00	50.00	100.00	150.00	
	Total	358.00	1,600.00	1,958.00	120.00	1,025.00	1,145.00	358.00	1,450.00	1,808.00	-
I) Kailashtila LPG Plant		Estimated (2026-2027)			Revised (2025-2026)			Approved (2025-2026)			Actual 23-24
		LC	FC	Total	LC	FC	Total	LC	FC	Total	
1	Environment & Health Safety Equipment	5.00	-	5.00	2.00	-	2.00	2.00	-	2.00	
2	Fire fighting equipment & Refilling	20.00	-	20.00	15.00	-	15.00	30.00	5.00	35.00	
3	Various Control Valve Spares for LPG Plant	10.00	-	10.00	5.00	50.00	55.00	7.00	25.00	32.00	
4	Welding materials	2.00	-	2.00	10.00	-	10.00	1.00	-	1.00	
5	Spare Parts for Gas Generator	50.00	350.00	400.00	10.00	180.00	190.00	50.00	400.00	450.00	
6	R&M/ Spare parts of various pumps	20.00	50.00	70.00	14.00	30.00	44.00	20.00	30.00	50.00	
7	Spare parts for Instrument Air Compressor	20.00	-	20.00	20.00	100.00	120.00	10.00	40.00	50.00	
8	Sapre parts for Hot Oil Heater	15.00	20.00	35.00	20.00	-	20.00	40.00	-	40.00	
9	Heat Transfer Oil	-	100.00	100.00	-	100.00	100.00	-	200.00	200.00	
10	Electrical Repair & Maintenance	20.00	-	20.00	5.00	-	5.00	10.00	-	10.00	
11	Spare Parts for Fire Pump Engine	15.00	-	15.00	5.00	-	5.00	10.00	-	10.00	
12	Painting for Plant	20.00	-	20.00	1.00	-	1.00	7.00	-	7.00	
13	Various Electrical Goods	10.00	-	10.00	1.00	-	1.00	-	-	-	
14	License, Registration/Renew & Testing	35.00	-	35.00	-	-	-	-	-	-	
15	Various Transmitters & Controllers	50.00	-	50.00	-	-	-	-	-	-	
16	Chemical for water cooling system	10.00	-	10.00	-	-	-	-	-	-	
	Total	302.00	520.00	822.00	108.00	460.00	568.00	187.00	700.00	887.00	-
	Grand Total (A+B+C+D+E+F+G+H+I)	2,871.00	4,520.00	7,391.00	1,693.00	3,396.00	5,089.00	2,463.00	4,955.00	7,398.00	4,031.86



Assistant Manager (Budget)



DGM (Budget)

Page-41


সিলেট গ্যাস ফিল্ডস লিমিটেড
(পেট্রোবাংলার একটি কোম্পানী)

আন্তঃবিভাগীয় পত্র

প্রেরকঃ উপমহাব্যবস্থাপক (প্রকিউরমেন্ট)	প্রাপকঃ
সূত্র নং: ২৮.২০.৯১৫৩.১৪৪.৫১.০০১.২৬	-মহাব্যবস্থাপক (ওয়েল সার্ভিসেস ডিভিশন)।
তারিখঃ ১২-০৫-২০২৬	-মহাব্যবস্থাপক (অপারেশন)।
	-মহাব্যবস্থাপক (টিএস)।
	-মহাব্যবস্থাপক (এনজিএল এন্ড এলপিগি)।
	-মহাব্যবস্থাপক (পিএন্ডডি)।
	-মহাব্যবস্থাপক (আরএন্ডডি)।
	-মহাব্যবস্থাপক (এলপিএম)।
	-মহাব্যবস্থাপক (হিসাব)।
	-মহাব্যবস্থাপক (আরডিএম)।
	-উপ-মহাব্যবস্থাপক(অপারেশন), এইচজিএফ/এমএসটিই/বিবিজিএফ/ আরজিএফ/কেটিএল/৪০০০ বিপিডি সিএফপি/আরসিএফপি/৩০০০ বিপিডি সিআরইউ/কৈলাশটিলা এলপিগি।

বিষয়ঃ কোম্পানির বিভিন্ন ফিল্ড/স্থাপনার জন্য ২০২৬-২০২৭ অর্থ বছরে বৈদেশিক মালামাল (Foreign Goods) ক্রয়ের নিমিত্ত Annual Procurement Plan (APP) প্রেরণ প্রসঙ্গে।

কোম্পানির বিভিন্ন ফিল্ড/স্থাপনার বৈদেশিক মালামাল ক্রয় প্রক্রিয়া সময়মত সম্পন্ন করার নিমিত্তে ২০২৬-২০২৭ অর্থ বছরের বাজেট বরাদ্দ অনুযায়ী Annual Procurement Plan (APP) প্রণয়নের নিমিত্ত সংযুক্ত ছক পূরণপূর্বক ২৬-০৫-২০২৬ তারিখের মধ্যে প্রকিউরমেন্ট ডিপার্টমেন্টে প্রেরণের জন্য বিশেষভাবে অনুরোধ করা যাচ্ছে। উল্লেখ্য, ফিল্ড/স্থাপনাসমূহের নমুনা ছক সংযুক্ত।


১২/০৫/২৬
(জিয়াউর রহমান খান)
উপমহাব্যবস্থাপক (প্রকিউরমেন্ট)

সংযুক্তিঃ বর্ণনামত।
সদয় অবগতির জন্যঃ

- ব্যবস্থাপনা পরিচালক।
- অফিস কপি।

নথি অফিসঃ সিলেট গ্যাস ফিল্ডস লিমিটেড
নথি শাখাঃ ফরেন প্রকিউরমেন্ট সেকশন

মুদ্রনকারীঃ সিলেট গ্যাস ফিল্ডস লিমিটেড, ফরেন প্রকিউরমেন্ট সেকশন

নথি নম্বর: ২৮.২০.৯১৫৩.০০০.১৪৪.০০.০০০৫.২৩ নথির বিষয়: সিলেট গ্যাস ফিল্ডস লিমিটেড-এর বিভিন্ন ফিল্ড/স্থাপনার জন্য বাজেট বরাদ্দের মধ্যে বৈদেশিক মালামাল ক্রয়ের নিমিত্ত প্রস্তুতকৃত Annual Procurement Plan (APP) অনুমোদন প্রসংগে।

নোট: ৫ নোটের বিষয়: সিলেট গ্যাস ফিল্ডস লিমিটেড-এর বিভিন্ন ফিল্ড/স্থাপনার জন্য ২০২৬-২০২৭ অর্থ বছরের বাজেট বরাদ্দের মধ্যে বৈদেশিক মালামাল ক্রয়ের নিমিত্ত প্রস্তুতকৃত Annual Procurement Plan (APP) অনুমোদন প্রসংগে।

অনুচ্ছেদ ৫.০ - তারিখঃ ২৫/৬/২৬ ৪:৪৩ অপরাহ্ন

সিলেট গ্যাস ফিল্ডস লিমিটেড-এর ফিল্ড/স্থাপনার জন্য ২০২৬-২০২৭ অর্থ বছরের বাজেট বরাদ্দের মধ্যে বৈদেশিক মালামাল ক্রয় কাজ সম্পাদনের নিমিত্ত APP প্রস্তুতপূর্বক প্রকিউরমেন্ট ডিপার্টমেন্টে প্রেরণের লক্ষ্যে সংশ্লিষ্ট সকল ডিভিশন/ফিল্ড/স্থাপনা আন্তঃবিভাগীয় পত্র নং- ২৮.২০.৯১৫৩.০০০.১৪৪.৫১.০০১.২৬ তারিখ ১২-০৫-২০২৬ প্রেরণ করা হয় (আন্তঃবিভাগীয় পত্র, সংযুক্ত)। উক্ত আন্তঃবিভাগীয় পত্রের পরিপ্রেক্ষিতে ৯টি ফিল্ড/স্থাপনা যথাঃ (১) কৈলাশটিলা এমএসটিই প্লান্ট, (২) রশিদপুর গ্যাস ফিল্ড, (৩) ৪০০০ বিপিডি সিএফপি (৪) হরিপুর গ্যাস ফিল্ড, (৫) বিয়ানীবাজার গ্যাস ফিল্ড, (৬) কৈলাশটিলা এমএসটিই প্লান্ট, (৭) আরসিএফপি, (৮) ৩০০০ বিপিডি সিআরইউ প্লান্ট এবং (৯) কৈলাশটিলা এলপিজি প্লান্ট ২০২৬-২০২৭ অর্থ বছরের বাজেট বরাদ্দের মধ্যে বৈদেশিক মালামাল ক্রয়ের নিমিত্তে প্রস্তুতকৃত APP প্রকিউরমেন্ট ডিপার্টমেন্টে প্রেরণ করে (প্রস্তুতকৃত APP 26-27, সংযুক্ত)। সংশ্লিষ্ট ডিভিশন/ফিল্ড/স্থাপনা হতে প্রাপ্ত APP এবং হিসাব ও অর্থ ডিভিশন হতে প্রাপ্ত ২০২৬-২০২৭ অর্থ বছরের বরাদ্দকৃত বাজেটের (বাজেট ২০২৬-২৭, সংযুক্ত) সাথে যাচাই-বাছাই করে বৈদেশিক মালামাল ক্রয়ের জন্য APP চূড়ান্ত করা হয়েছে (চূড়ান্ত APP, সংযুক্ত)। ২০২৬-২০২৭ অর্থ বছরের APP অনুমোদিত হলে পূর্ববর্তী বছরের ন্যায় নিয়মানুযায়ী এসজিএফএল এর ওয়েবসাইটে প্রকাশ করা যেতে পারে।


এমতাবস্থায়, কোম্পানির বিভিন্ন ফিল্ড/স্থাপনার জন্য ২০২৬-২০২৭ অর্থ বছরের বাজেট বরাদ্দের মধ্যে বৈদেশিক মালামাল ক্রয়ের নিমিত্ত প্রস্তুতকৃত Annual Procurement Plan (APP) সদয় অনুমোদনের জন্য সবিনয়ে পেশকৃত।




২৫/৬/২৬ ৪:৫২ অপরাহ্ন
প্রকৌঃ মোঃ রায়হানুর রহমান
ব্যবস্থাপক (ফরেন প্রকিউরমেন্ট)
ফরেন প্রকিউরমেন্ট সেকশন




২৫/৬/২৬ ৫:০৪ অপরাহ্ন
জিয়াউর রহমান খান
উপমহাব্যবস্থাপক (প্রকিউরমেন্ট)
প্রকিউরমেন্ট ডিপার্টমেন্ট



২৯/৬/২৬ ২:৫২ অপরাহ্ন
প্রকৌঃ মোঃ একরামুল হক
মহাব্যবস্থাপক (পিএন্ডডি)
পরিকল্পনা ও উন্নয়ন ডিভিশন




২৯/৬/২৬ ১০:৪২ অপরাহ্ন
প্রকৌঃ মোঃ ফারুক হোসেন
ব্যবস্থাপনা পরিচালক
ব্যবস্থাপনা পরিচালক এর দপ্তর



২৯/৬/২৬ ১০:৪৬ অপরাহ্ন
প্রকৌঃ মোঃ একরামুল হক
মহাব্যবস্থাপক (পিএন্ডডি)
পরিকল্পনা ও উন্নয়ন ডিভিশন



৩০/৬/২৬ ৯:০৯ পূর্বাহ্ন
জিয়াউর রহমান খান
উপমহাব্যবস্থাপক (প্রকিউরমেন্ট)
প্রকিউরমেন্ট ডিপার্টমেন্ট



৩০/৬/২৬ ৯:০৯ পূর্বাহ্ন
প্রকৌঃ মোঃ রায়হানুর রহমান
ব্যবস্থাপক (ফরেন প্রকিউরমেন্ট)
ফরেন প্রকিউরমেন্ট সেকশন

সংযুক্তিসমূহ (৪):

- ১। আন্তঃবিভাগীয় পত্র.
- ২। প্রস্তুতকৃত APP 2026-27.
- ৩। বাজেট ২০২৬-২৭.
- ৪। চূড়ান্ত APP.