

PPR-2028; Rule ; 16(8), Schedule 5: Part-Ga
Sample : Annual Procurement Plan (Goods) (2025-2026)

Ministry/Division
Agent
Procuring Entity Name & Code

Ministry of Public Administration
Deputy Commissioner, Shariatpur
Deputy Commissioner, Shariatpur, Code No. 1070302100758

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estimated Cost (BDT)	Time code for process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18
GR-1	Books and periodicals Code: 3211127	Psc	3000	DPM National	DC	GoB	73,000	Planned Dates									
								Planned days									
GR-2	Computer Consumables Code : 3255101	Nos	3200	OTM (Frame Work) National	DC	GoB	10,55,000	Planned Dates		03-08-25	18-08-25	25-08-25	31-08-25	03-09-25	15-09-25		
								Planned days									
GR-3	Printing and Binding Code: 3255102	Nos	30000	OTM National	DC	GoB	9,49,000	Planned Dates		22-03-26	06-04-26	13-04-26	20-04-26	27-04-26	24-05-26		06-06-2026
								Planned days									
GR-4	Others Stationary Code: 3255105	Nos	40000	OTM (Frame Work) National	DC	GoB	28,43,000	Planned Dates		03-08-25	18-08-25	25-08-25	31-08-25	03-09-25	15-09-25		
								Planned days									
GR-5	Dress (Uniform) Code: 3256106	No Of Person	45	RFQ National	DC	GoB	7,38,000	Planned Dates		26-03-26	24-04-26	02-04-26	07-04-26	12-04-26	17-04-26		02-05-2026
								Planned days									
GR-6	Furniture Code: 3258102	Nos	200	OTM (Frame Work) National	DC	GoB	4,22,000	Planned Dates		03-08-25	18-08-25	25-08-25	31-08-25	03-09-25	15-09-25		30-06-2026
								Planned days									
GR-7	Computer and Accessories Code: 4112202	Nos	20	OTM National	DC	GoB	12,66,000	Planned Dates		22-03-26	06-04-26	13-04-26	20-04-26	27-04-26	24-05-26		06-06-2026
								Planned days									

Handwritten signature

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estimated Cost (BDT)	Time code for process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18
GR-8	Telecommunications Equipment Code: 4112204	Nos	20	OTM National	DC	GoB	10,55,000	Planned Dates		22-03-26	06-04-26	13-04-26	20-04-26	27-04-26	24-05-26		06-06-2026
								Planned days		0	15	07	07	07	27	43	76
GR-9	Electrical Equipment Code: 4112303	Nos	15	RFQ	DC	GoB	5,27,000	Planned Dates		05-10-25	11-10-25	11-10-25	16-10-25	21-10-25	26-10-25		10-11-2025
								Planned days		0	07	00	05	05	05	20	35
GR-10	Official Equipment Code: 4112310	Nos	10	RFQ	DC	GoB	5,27,000	Planned Dates		02-11-25	08-11-25	08-11-25	13-11-25	18-11-25	23-11-25		08-12-2025
								Planned days		0	07	00	05	05	05	20	35
GR-11	Furniture Code: 4112314	Nos	30	OTM National	DC	GoB	10,55,000	Planned Dates		22-03-26	06-04-26	13-04-26	20-04-26	27-04-26	24-05-26		06-06-2026
								Planned days		0	15	07	07	07	27	43	76
Total Value Of Goods Procurement =							1,05,10,000										


 Tahsina Begum
 Deputy Commissioner
 Shariatpur

PPR-2028; Rule : 16(8), Schedule 5: Part-Ga
Sample : Annual Procurement Plan (Works) (2025-2026)

Ministry/Division : Ministry of Public Administration
Agent : Deputy Commissioner, Shariatpur
Procuring Entity Name & Code : Deputy Commissioner, Shariatpur, Code No. 1070302100758

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estimated Cost (BDT)	Time code for process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18
WR -I	Non-residential Building Code 3258107	sqm	1500	OTM National	DC	GoB	12,66,000	Planned Dates	-	22-03-26	06-04-26	13-04-26	20-04-26	27-04-26	24-05-26	-	06-06-2026
								Planned days		0	15	07	07	07	27	63	76
							Total=										


Tahsina Begum
Deputy Commissioner
Shariatpur

PPR-2028: Rule : 16(8), Schedule 5: Part-Ga
Sample : Annual Procurement Plan (Goods) (2025-2026)

Ministry/Division : Ministry of Public Administration
Agent : Deputy Commissioner, Shariatpur
Procuring Entity Name & Code : Circuit House, Shariatpur, Code No. 1070304100822

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estimated Cost (BDT)	Time code for process	Not used in Goods	Invite/Adv ertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to Contract Signatur e	Time for Completion of Contract
01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18
GR-1	Others Stationary Code: 3255105	Nos	2000	DPM National	DC	GoB	5,00,000	Planned Dates	-								
								Planned days									
GR-2	Consumable Goods Code: 3256103	Nos	1500	DPM National	DC	GoB	5,00,000	Planned Dates									
								Planned days									
GR-3	Dress (Uniform) Code: 3256106	Nos	14	RFQ	DC	GoB	80,000	Planned Dates		07-09-26	13-09-26	13-09-26	18-09-26	23-09-26	28-09-26		11-10-2026
								Planned days		0	07	00	05	05	05	22	35
GR-4	Furniture Code: 3258102	Nos	35	DPM National	Dc	GoB	50,000	Planned Dates									
								Planned days									
Total Value Of Goods Procurement =							11,30,000										


Tahsina Begum
Deputy Commissioner
Shariatpur

PPR-2028: Rule : 16(8), Schedule 5: Part-Ga

Sample : Annual Procurement Plan (Works) (2025-2026)

Ministry/Division : Ministry of Public Administration
 Agent : Deputy Commissioner, Shariatpur
 Procuring Entity Name & Code : Circuit House, Shariatpur, Code No. 1070304100822

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estimated Cost (BDT)	Time code for process	Not used in Goods	Invite/Adv ertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to Contract Signatur e	Time for Completion of Contract
01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18
WR-1	Non-residential Building Code: 3258107	sqm	200	DPM National	DC	GoB	1,00,000	Planned Dates	-								
								Planned days									
						Total=	1,00,000/-										


 Tahsina Begum
 Deputy Commissioner
 Shariatpur