

Government of the People's Republic of Bangladesh
Ministry of Public Administration
Annual Procurement Plan of Sarkari Karmachari Hospital (2025-26)

Ministry:	Ministry of Public Administration	Program Cost
Agency:	Sarkari Karmachari Hospital	Total: 60,44,81,000.00
Procuring Entity:	Director General	GoB 60,44,81,000.00
Program (Activity) Name and Code:	Sarkari Karmachari Hospital; Code-1070102100720	PA: N/A

Financial Year: 2025-26

(in lac)

Package No.	Description of Goods for Procurement	Unit	Qty	Procurement method	Contract Approving Authority	Source of Fund	Estd Cost (Lakh)	Time code for Process	Adverse Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of award	Signing of Contract	Total time of Contract Signature	Time for Completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
MoPAS/K H-GD-001	Cleaning products CoDE:3211102	As per Requirement	As per Requirement	OTM (Frame work)	As per delegation of Financial Power)	GOB	78.86	Planned Date	01 Aug-25	15 Aug-25	29 Aug-25	5 Sept 25	12 Sept 25	19 Sept 25	16	18 Dec 25	
MoPAS/K H-GD-002	Books & Journals CODE: 3211127	As per Requirement	As per Requirement	OTM	As per delegation of Financial Power)	GOB	16.00	Planned Dates Actual Dates	01 Sep-25	15 Sep-25	29 Sep-25	5 Oct 25	12 Oct 25	19 Oct 25	70	18 Janu 26	
MoPAS/K H-GD-003	Outsourcing Staff Recruitment CODE:3211131	As per Requirement	As per Requirement	DPM (Non consulting services) (First selection on competitive Basis)	As per delegation of Financial Power)	GOB	946.00	Planned Dates Actual Dates		14	14	7	7	28		90	
MoPAS/K H-GD-004	Bedding CoDE:3252101	As per Requirement	As per Requirement	OTM (Frame work)	As per delegation of Financial Power)	GOB	50.00	Actual Dates Planned Dates	01 Aug-25	15 Aug-25	29 Aug-25	5 Sept 25	12 Sept 25	19 Sept 25	70	18 Dec 25	
MoPAS/K H-GD-005	Medical and Surgical Requisites CODE: 3252105	As per Requirement	As per Requirement	OTM	As per delegation of Financial Power)	GOB	2100.00	Planned Dates Actual Dates	07 Aug-25	05 Sep-25	19 Sep-25	26 Sept 25	03 Oct 25	30 Oct 25	84	31 Dec 25	
MoPAS/K H-GD-006	Oxygen supply CODE: 3252106	As per Requirement	As per Requirement	OTM/DP M	As per delegation of Financial Power)	GOB	120.00	Planned Dates Actual Dates	07 Aug-25	05 Sep-25	19 Sep-25	26 Sept 25	03 Oct 25	30 Oct 25	84	31 Dec 25	
MoPAS/K H-GD-007	Medicines & Antidotes CODE: 3252109	As per Requirement	As per Requirement	OTM/LT M (Frame work)	As per delegation of Financial Power)	GOB	1700.00	Planned Dates Actual Dates		28	14	7	7	28	28	27 Oct 25	

Animesh Shome
Director (Deputy Secretary)
Government Employees Hospital
Govt of the People's Republic of Bangladesh

Md. A. Razzaque Sarker
Director General
Government Employees Hospital
Govt of the People's Republic of Bangladesh

Package No.	Description of Goods for Procurement	Unit	Qty	Procurement method	Contract Approving Authority	Source of Fund	Estd Cost (Lakh)	Time code for Process	Indicative Date							Total time of Contract Signature	Time for Completion of Contract	Remarks
									Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of award	Signing of Contract				
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
	2				Power)			Actual Dates										
MoPA/SK H-GD-018	Electrical Equipment CODE:411230	As per requirement	As per requirement	OTM (Frame work)	As per delegation of Financial Power)	GOB	21.00	Planned Dates	20 Aug-25	04 Sep-25	13 Sep-25	18 Sep-25	25 Sep-25	02 Oct-25		17 Nov-25		
								Planned Days	0	14	14	7	7	28	70	45		
								Actual Dates										
MoPA/SK H-GD-019	Furniture CODE: 4112314	As per requirement	As per requirement	OTM/DP M	As per delegation of Financial Power)	GOB	80.00	Planned Dates	20 Sep-25	04 Oct-25	17 Oct-25	24 Oct-25	01 Nov-25	29 Nov-25		28 Jan-26		
								Planned Days	0	14	14	7	7	28	70	60		
								Actual Dates										
MoPA/SK H-GD-020	Medical Equipment CODE: 4112315	As per requirement	As per requirement	OTM	As per delegation of Financial Power)	GOB	446.00	Planned Dates	07 Oct-25	05 Nov-25	19 Nov-25	26 Nov-25	04 Dec-25	01 Jan-26		29 Feb-26		
								Planned Days	0	28	14	7	7	28	84	60		
								Actual Dates										



Animesh Sharma
Director (Deputy Secretary)
Government Employees Hospital
Govt. of the People's Republic of Bangladesh



Md. A. Razzaque Sarker
Director General
Government Employees Hospital
Govt. of the People's Republic of Bangladesh