

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
প্রাথমিক ও গণশিক্ষা মন্ত্রণালয়
শিশু কল্যাণ ট্রাস্ট
প্রাথমিক শিক্ষা অধিদপ্তর ভবন, মিরপুর-২, ঢাকা-১২১৬
www.skt.gov.bd

স্মারক নম্বর: ৩৮.০১.০০০০.০০০.০২০.০৭.০০০১.১৯.৩২

তারিখ: ৬ শ্রাবণ ১৪৩২ বঙ্গাব্দ
২১ জুলাই ২০২৫ খ্রিস্টাব্দ

বিষয়: ২০২৫-২৬ অর্থ বছরের অনুমোদিত বার্ষিক ক্রয় পরিকল্পনা ওয়েবসাইটে প্রকাশ।

উপর্যুক্ত বিষয়ের পরিপ্রেক্ষিতে জানানো যাচ্ছে যে, প্রাথমিক ও গণশিক্ষা মন্ত্রণালয়ের আওতাধীন শিশু কল্যাণ ট্রাস্ট এর ২০২৫-২৬ অর্থ বছরের রাজস্ব এবং উন্নয়ন বাজেটের বার্ষিক ক্রয় পরিকল্পনা (এপিপি) অনুমোদিত হয়েছে। অনুমোদিত বার্ষিক ক্রয় পরিকল্পনা (এপিপি) এ দপ্তরের ওয়েবসাইটে প্রকাশের জন্য নির্দেশক্রমে অনুরোধ করা হলো।

সংযুক্তি:



২১-০৭-২০২৫
মোহাম্মদ মোফাজ্জল হোসেন
উপ-পরিচালক (চলতি দায়িত্ব)

কম্পিউটার অপারেটর
সহকারী পরিচালক এর দপ্তর (প্রশাসন ও অর্থ), শিশু কল্যাণ ট্রাস্ট।

স্মারক নম্বর: ৩৮.০১.০০০০.০০০.০২০.০৭.০০০১.১৯.৩২/১ (৫)

তারিখ: ৬ শ্রাবণ ১৪৩২ বঙ্গাব্দ
২১ জুলাই ২০২৫ খ্রিস্টাব্দ

অনুলিপি (জ্যেষ্ঠতার ক্রমানুসারে নয়):

- ১। উপদেষ্টার একান্ত সচিব, প্রাথমিক ও গণশিক্ষা মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা (উপদেষ্টা মহোদয়ের সদয় অবগতির জন্য)।
- ২। সচিবের একান্ত সচিব, প্রাথমিক ও গণশিক্ষা মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা (সচিব মহোদয়ের সদয় অবগতির জন্য)।
- ৩। অতিরিক্ত সচিব (বিদ্যালয়) এর ব্যক্তিগত কর্মকর্তা, প্রাথমিক ও গণশিক্ষা মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা (অতিরিক্ত সচিব মহোদয়ের সদয় অবগতির জন্য)।
- ৪। পরিচালকের ব্যক্তিগত সহকারী, শিশু কল্যাণ ট্রাস্ট, প্রাথমিক শিক্ষা অধিদপ্তর, মিরপুর-২, ঢাকা (পরিচালক মহোদয়ের সদয় অবগতির জন্য)।
- ৫। সংরক্ষণ কপি, ।



A handwritten signature in black ink, enclosed within a circular stamp.

২১-০৭-২০২৫

প্রবীর কুমার হালদার
সহকারী পরিচালক (প্রশাসন ও অর্থ)

Annual Procurement Plan
For Finalcial Year 2025-26

Ministry/Division : Ministry of Primary and Mass Education
Agency : Shishu Kallyan Trust
Procurement Entity Name and Code : Shishu Kallyan Trust 1240101-132011600


Draft:	Version : 1
Date:	14.07.2025
Budget :	Revenue

Sl. No.	Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (In Lac Tk.)	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completa tion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	GR (01-07)/2025-26	Purchase of Furnitures (Head Office & School)	Number	Need based	RFQ	Director/ SMC	GoB	17.0		Oct'2025	Oct'2025	Oct'2025	Nov'2025	Nov'2025	Nov'2025	-	-
2	GR 02/2025-26	Purchase of Laptop-1 , Desktop Computer-5, Printer-3 and other Electronics item	Number	Need based	RFQ	Director, SKT	GoB	10.0		Jan'2026	Jan'2026	Jan'2026	Feb'2026	Feb'2026	Feb'2026	-	-
3	GR 03/2025-26	Purchase of office Stationary, Seal, Stamp and others	Number	Need based	DPM	Director, SKT	GoB	3.0		Aug'2025	Sep, 2025	Oct'2025	Nov'2025	Dec'2025	Dec'2025	-	Whole Year
4	GR 04/2025-26	Purchase Books Magazines, Printing and others	Number	Need based	DPM	Director, SKT	GoB	1.5		Dec'2025	Dec'2025	Dec'2025	Jan'2025	Jan'2025	Jan'2025	-	
5	GR 05/2025-26	Maintenance Repair & Purchase of Vehicle Accessories	Number	Need based	DPM	Director, SKT	GoB	6.00		Nov'2025	Nov'2025	Nov'2025	Dec'2025	Dec'2025	Dec'2025	-	Whole Year
6	GR 06/2025-26	Purchase of CNG, Petrol, Oil, Lubricant and others	Number	Need based	DPM	Director, SKT	GoB	6.00		July'2025	August '2025	Sep' 2025	Oct' 2025	Nov'2025	Dec'2025	-	Whole Year
7	GR 07/2025-26	Purchase of Electrical Equipment's and others	Number	Need based	DPM	Director, SKT	GoB	4.00		Feb'2025	Feb'2025	Feb'2025	March'2025	March'2025	March'2025		
8	GR 08/2025-26	Purchase of office Equipment: Interactive White Pannel/Smart Monitor and Air Condition	Number	Need based	RFQ	Director, SKT	GoB	6.00		Jan'2025	Jan'2025	Jan'2025	Feb'2025	Feb'2025	Feb'2025	-	-
Total value of Goods								53.50									


Sl. No.	Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (In Lac Tk.)	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	WR (01-11)/2025-26	Construction/Renovation of (Head office & School)	Number	Need based	RFQ	Director/SMC	GoB	40.00		Oct'2025	Oct'2025	Oct'2025	Nov'2025	Nov'2025	Nov'2025	-	-
Total value of Works								40.00									

Sl. No.	Package No.	Description of Procurement Package Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (In Lac Tk.)	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation Opening	Finalcial Proposal opening & Evaluation	Negotiation	Approval	Signing of Contract	Toat Time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1	SR 01/2025-26 (Lot-01)	Panel Lawer Firm honararium /fees and others	Indiv.	Need based	SIC	Director, SKT	GoB	5.0	Janu'2026	Janu'2026	Janu'2026	Janu'2026	Feb'2026	Feb'2026	March'2026	March'2026	-	-
2	SR 02/2025-26 (Lot-02)	Hiring a Audit Firm and others	Indiv.	Need based	SIC	Director, SKT	GoB	0.50	March '2026	March'2026	March '2026	April '2026	April '2026	May '2026	May '2026	May '2026	-	-
Total Value of Service Procurement								5.50										


 শাহিনুর রহমান
 উপ-সহকারী প্রকৌশলী
 শিশু কল্যাণ ট্রাস্ট
 প্রাথমিক ও গণশিক্ষা মন্ত্রণালয়


 প্রবীর কুমার হালদার
 সহকারী পরিচালক (প্রশাসন ও অর্থ)
 শিশু কল্যাণ ট্রাস্ট
 প্রাথমিক ও গণশিক্ষা মন্ত্রণালয়


 মোহাম্মদ মোফাজ্জল হোসেন
 উপপরিচালক (চ.দা.)
 শিশু কল্যাণ ট্রাস্ট
 প্রাথমিক ও গণশিক্ষা মন্ত্রণালয়।


 সুরাইয়া খান
 পরিচালক (উপসচিব)
 শিশু কল্যাণ ট্রাস্ট
 প্রাথমিক ও গণশিক্ষা মন্ত্রণালয়।