



গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
প্রাথমিক ও গণশিক্ষা মন্ত্রণালয়
শিশু কল্যাণ ট্রাস্ট
প্রাথমিক শিক্ষা অধিদপ্তর ভবন, মিরপুর-২, ঢাকা-১২১৬
www.skt.gov.bd



স্মারক নম্বর: ৩৮.০১.০০০০.০০০.৫০.০০১.২০.১৫

তারিখ: ১৫ শ্রাবণ ১৪৩১ বঙ্গাব্দ
৩০ জুলাই ২০২৪ খ্রিস্টাব্দ

বিষয়: ২০২৪-২৫ অর্থ বছরের অনুমোদিত বার্ষিক ক্রয় পরিকল্পনা ওয়েবসাইটে প্রকাশ।

উপর্যুক্ত বিষয়ের পরিপ্রেক্ষিতে জানানো যাচ্ছে যে, শিশু কল্যাণ ট্রাস্ট এর ২০২৪-২৫ অর্থ বছরের জাতীয় শুদ্ধাচার কৌশল কর্মপরিকল্পনার কার্যক্রম ২.১ এর আলোকে বার্ষিক ক্রয় পরিকল্পনা অনুমোদিত হয়েছে। অনুমোদিত বার্ষিক ক্রয় পরিকল্পনা এ দপ্তরের ওয়েবসাইটে প্রকাশের প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য নির্দেশক্রমে অনুরোধ করা হলো।

সংযুক্তি: বার্ষিক ক্রয় পরিকল্পনা ২০২৪-২৫.pdf,


৩০-০৭-২০২৪

মোঃ আজিজুর রহমান
উপ-পরিচালক (চলতি দায়িত্ব)

কম্পিউটার অপারেটর, সহকারী পরিচালক এর দপ্তর (প্রশাসন ও অর্থ), শিশু কল্যাণ ট্রাস্ট।


স্মারক নম্বর: ৩৮.০১.০০০০.০০০.৫০.০০১.২০.১৫/১ (৫)

তারিখ: ১৫ শ্রাবণ ১৪৩১ বঙ্গাব্দ
৩০ জুলাই ২০২৪ খ্রিস্টাব্দ

সদয় জ্ঞাতার্থে/জ্ঞাতার্থে (জ্যেষ্ঠতার ক্রমানুসারে নয়):

- ১। অতিরিক্ত সচিব (বিদ্যালয়), প্রাথমিক ও গণশিক্ষা মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা;
- ২। প্রতিমন্ত্রীর একান্ত সচিব, প্রাথমিক ও গণশিক্ষা মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা (মাননীয় প্রতিমন্ত্রী মহোদয়ের সদয় অবগতির জন্য);
- ৩। সচিবের একান্ত সচিব, প্রাথমিক ও গণশিক্ষা মন্ত্রণালয়, বাংলাদেশ সচিবালয়, ঢাকা (সচিব মহোদয়ের সদয় অবগতির জন্য);
- ৪। পি এ কাম কম্পিউটার অপারেটর, পরিচালক এর ব্যক্তিগত সহকারী, শিশু কল্যাণ ট্রাস্ট (পরিচালক মহোদয়ের সদয় অবগতির জন্য) এবং
- ৫। অফিস কপি।




৩০-০৭-২০২৪

প্রবীর কুমার হালদার
সহকারী পরিচালক (প্রশাসন ও অর্থ)

সকল সংযুক্তিসমূহ:

- (১) বার্ষিক ক্রয় পরিকল্পনা ২০২৪-২৫

Annual Procurement Plan
For Financial Year 2024-25

Ministry/Division : Ministry of Primary and Mass Education
Agency : Shishu Kallyan Trust
Procurement Entity Name and Code : Shishu Kallyan Trust 1240101-132011600

Draft:	Version : 1
Date:	28.07.2024
Budget :	Revenue


Sl. No.	Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (In Lac Tk.)	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	GR (01-07)/2024-25	Purchase of Furnitures (Head Office & School)	Number	Need based	RFQ	Director/ SMC	GoB	15.0		Oct'2024	Oct'2024	Oct'2024	Nov'2024	Nov'2024	Nov'2024	-	-
2	GR 02/2024-25	Purchase of Laptop-1 , Desktop Computer-4, Printer-1 and other Electronics item	Number	Need based	RFQ	Director, SKT	GoB	6.0		Jan'2025	Jan'2025	Jan'2025	Feb'2025	Feb'2025	Feb'2025	-	-
3	GR 03/2024-25	Purchase of office Stationary, Seal, Stamp and others	Number	Need based	DPM	Director, SKT	GoB	3.0		Nov'2024	Nov, 2024	Nov'2024	Dec'2024	Dec'2024	Dec'2024	-	-
4	GR 04/2024-25	Purchase Books Magazines, Printing and others	Number	Need based	DPM	Director, SKT	GoB	1.0		Dec'2024	Dec'2024	Dec'2024	Jan'2025	Jan'2025	Jan'2025	-	-
5	GR 05/2024-25	Maintenance Repair & Purchase of Vehicle Accessories	Number	Need based	DPM	Director, SKT	GoB	0.75		Nov'2024	Nov'2024	Nov'2024	Dec'2024	Dec'2024	Dec'2024	-	-
6	GR 06/2024-25	Purchase of CNG, Petrol, Oil, Lubricant and others	Number	Need based	DPM	Director, SKT	GoB	14.00		Nov'2024	Nov'2024	Nov'2024	Dec'2024	Dec'2024	Dec'2024	-	-
7	GR 07/2024-25	Purchase of Electrical Equipment's and others	Number	Need based	DPM	Director, SKT	GoB	3.00		Feb'2025	Feb'2025	Feb'2025	March'2025	March'2025	March'2025	-	-
8	GR 08/2024-25	Purchase of office Equipment: Interactive White pannel/Smart Monitor/TV and Air Condition	Number	Need based	RFQ	Director, SKT	GoB	5.00		Jan'2025	Jan'2025	Jan'2025	Feb'2025	Feb'2025	Feb'2025	-	-
Total value of Goods								47.75									


Sl. No.	Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (In Lac Tk.)	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	WR (01-11)/2024-25	Construction/Renovation of (Head office & School)	Number	Need based	RFQ	Director/SMC	GoB	35.00		Oct'2024	Oct'2024	Oct'2024	Nov'2024	Nov'2024	Nov'2024	-	-
Total value of Works								35.00									


Sl. No.	Package No.	Description of Procurement Package Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (In Lac Tk.)	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation Opening	Finalcial Proposal opening & Evaluation	Nagotiation	Approval	Signing of Contract	Toat Time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1	SR 01/2024-25 (Lot-01)	Panel Lawer Firm honatarium /fees and others	Indiv.	Need based	SIC	Director, SKT	GoB	10.0	Janu'2025	Janu'2025	Janu'2025	Janu'2025	Feb'2025	Feb'2025	March'205	March'2025	-	-
Total Value of Service Procurement								10.00										


 ৩০/০৭/২০২৪
 শাহিনুর রহমান
 উপ-সহকারী প্রকৌশলী


 ৩০/৭/২৪
 আল আমিন
 হিসাবরক্ষণ কর্মকর্তা


 ৩০/৭/২০২৪
 প্রবীর কুমার হালদার
 পরিচালক (প্রশাঃ ও অর্থ)


 ৩০/০৭/২৪
 মোঃ আজিজুর রহমান
 উপপরিচালক


 ৩০/০৭/২০২৪
 মোঃ আবুল বশার
 পরিচালক (উপসচিব)