


**ANNUAL PROCUREMENT PLAN**

Of  
**2025-2026**

Revenue Budget

Ministry: Ministry of Cultural Affairs, Bangladesh  
 Procuring Entity Name: Director, Bangladesh Folk Art and Crafts Foundation  
 Code: 131009700

Package No	Description of procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in (Tk)	Time Code For Process	Advertise Prequel (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time of contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-01	Renovation works of Staff Quarter & Office Building	sqm	1. Officers Building-500 2. Staff Building-600	RFQ-Works	DirectPor	GOB	12,00,000/-	Planned Dates	-	1.07.25	08.07.25	12.07.25	13.07.25	14.07.25	15.07.25	15 days	14.08.25
								Planned Days	-	15 Days	7 Days	4 Days	1 Day	1 Day	1Day		
								Actual Dates	-	-	-	-	-	-	-	-	-
G-02	Supply of money counting and counterfeit money detection machine.	nos	1.Counterfeit Note Detector Machine-05 2. Money Counter Machine-01 3. Vault	RFQ-Goods	Director	GOB	3,00,000/-	Planned Dates		1.07.25	08.07.25	12.07.25	13.07.25	14.07.25	15.07.25	15 days	14.08.25
								Planned Days		15 Days	7 Days	4 Days	1 Day	1 Day	1Day		
								Actual Dates									

  
 Md. Anwar Hossain  
 Director, Bangladesh Folk Art and Crafts Foundation  
 Dhaka, Bangladesh

  
 Md. Anwar Hossain  
 Director, Bangladesh Folk Art and Crafts Foundation  
 Dhaka, Bangladesh

  
 Md. Anwar Hossain  
 Director, Bangladesh Folk Art and Crafts Foundation  
 Dhaka, Bangladesh

Package No	Description of procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in (Tk)	Time Code For Process	Advertise Prequel (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time of contract of signature	Time for Completion of Contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
S-01	Foundations Gate no-2 Online Ticket System processing work.	Job	1. 2no. Gate	RFQ-Service	Director	GOB	3,00,000/-	Planned Dates		1.07.25	08.07.25	12.07.25	13.07.25	14.07.25	15.07.25	15 days	14.08.25
S-02	Lawn Mower Machine, PAVX Servicing & Various Goods Supply work.	nos	1. Lawn Mower Machine Servicing-03 2. PAVX Servicing-01 3. Intercom Telephone-10 4. Mesh Router-05 5. Crest-50	RFQ-Goods	Director	GOB	3,00,000/-	Planned Dates		1.08.25	08.08.25	12.08.25	13.08.25	14.08.25	15.08.25	15 days	14.09.25

২০২৫.৯.২০২৪  
 কাজী মাহবুব আলম  
 পরিচালক (প্রোগ্রামিং ও ই-গভর্নেন্স)  
 বাংলাদেশ পোর্ট অথরিটি কর্তৃক পরিচালিত  
 সোনারগাঁও, মাহাবুবপুর

১৫/০৮/২০  
 জাহিদ আহমেদ  
 উপ-সহকারী প্রোগ্রামার  
 সফটওয়্যার ডেভেলপমেন্ট ও ই-গভর্নেন্স  
 সোনারগাঁও নারায়নপুর  
 সংশ্লিষ্ট বিষয়ে মন্ত্রণালয়

১৫/০৮/২০  
 মাহ আবুল হাশিম  
 উপ-সহকারী প্রোগ্রামার  
 সফটওয়্যার ডেভেলপমেন্ট ও ই-গভর্নেন্স  
 সোনারগাঁও নারায়নপুর  
 সংশ্লিষ্ট বিষয়ে মন্ত্রণালয়

Package No	Description of procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in (Tk)	Time Code For Process	Advertise Prequel (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time of contract signature	Time for Completion of Contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
S-03	Scanning of library books and uploading them to the website.	nos	1. Pages-10000	RFQ-Service	Director	GOB	3,00,000/-	Planned Dates		1.08.25	08.08.25	12.08.25	13.08.25	14.08.25	15.08.25	15 days	14.09.25
W-03	Pos Paper, Pos Printer & A4 Paper Supply work.	nos	1. Pos Roll-3000 2. Pos Printer-02 3. A4 Paper-45	RFQ-Goods	Director	GOB	3,00,000/-	Planned Dates		1.08.25	08.08.25	12.08.25	13.08.25	14.08.25	15.08.25	15 days	14.09.25
W-04	Account section's room, toilet and vault room renovation work.	sqm	1.AC Section-200 2. Vault Room-100 3. Toilet-10	RFQ-Works	Director	GOB	12,00,000/-	Planned Dates		1.09.25	08.09.25	12.09.25	13.09.25	14.09.25	15.09.25	15 days	14.10.25

১৫/০৯/২০২৫  
 হান্নিক আহমেদ  
 উপ-সহকারী প্রোগ্রামার  
 বাংলাদেশ স্টক ও কার্গিং হাউসিং  
 সেক্টরাল ম্যানেজমেন্ট  
 সার্ভিস লিমিটেড

১৫/০৯/২০২৫  
 মোঃ আব্দুর রহিম  
 উপ-সহকারী প্রোগ্রামার  
 বাংলাদেশ স্টক ও কার্গিং হাউসিং  
 সেক্টরাল ম্যানেজমেন্ট  
 সার্ভিস লিমিটেড

১৫/০৯/২০২৫  
 কাজী মাহবুবুল আলম  
 উপ-সহকারী প্রোগ্রামার  
 বাংলাদেশ স্টক ও কার্গিং হাউসিং  
 সেক্টরাল ম্যানেজমেন্ট  
 সার্ভিস লিমিটেড

Package No	Description of procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in (Tk)	Time Code For Process	Advertise Prequel (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time of contract of signature	Time for Completion of Contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
W-05	Generator, Internet Bandwidth & vehicle servicing work.	nos	1. Vehicle-02 2. Generator-01 3. Bandwidth-01	RFQ-Service	Director	GOB	3,00,000/-	Planned Dates		1.09.25	08.09.25	12.09.25	13.09.25	14.09.25	15.09.25	15 days	14.10.25
W-06	Data entry work in Object/Artifact management module under ERP Software.	job	01	RFQ-Service	Director	GOB	6,00,000/-	Planned Dates		05.09.25	24.09.25	25.09.25	26.09.25	27.09.25	01.10.25	26 days	02.11.25
W-07	Interior & Decoration work of Office Building (PA Room, UDA Room, Guide Lecturer-2 Room, Kitchen Room, 1 <sup>st</sup> Floor Lobby etc.)	Sqm	2000.00	OTM	Director	GOB	20,00,000/-	Planned Dates		22.10.25	06.11.25	07.11.25	12.10.25	13.11.25	16.11.25	40 Days	12.01.26

২০২৫.১১.০৯

স্বাক্ষরিত কর্তৃক  
স্বাক্ষরিত কর্তৃক  
স্বাক্ষরিত কর্তৃক  
স্বাক্ষরিত কর্তৃক

০৯/১১/২০

স্বাক্ষরিত কর্তৃক  
স্বাক্ষরিত কর্তৃক  
স্বাক্ষরিত কর্তৃক  
স্বাক্ষরিত কর্তৃক

০৯/১১/২০

স্বাক্ষরিত কর্তৃক  
স্বাক্ষরিত কর্তৃক  
স্বাক্ষরিত কর্তৃক  
স্বাক্ষরিত কর্তৃক



Package No	Description of procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in (Tk)	Time Code For Process	Advertise Prequel (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time of contract of signature	Time for Completion of Contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
W-11	Artistic Decoration, Mural & Artwork on the Occasion of folk fair-2026	nos	<ul style="list-style-type: none"> <li>Wooden Pena Panel-100 unit</li> <li>Digital Pena Banner-10</li> <li>Artistic Gate Installation-2 unit</li> <li>Photo Frame Illustration-30 unit</li> <li>Festoon Pena-20 unit</li> <li>Drop Banner Pena-2 unit</li> <li>Model paint &amp; repairing- 10 unit</li> <li>Crest- 80 Pcs</li> <li>2000 sft wall painting</li> <li>4000 sft paint work</li> </ul>	OTM	Director	GOB	18,00,000/-	Planned Dates		01.02.26	18.02.26	21.02.26	25.02.26	28.02.26	04.03.26	45 Days	04.04.26
W-12	Folk Based Beautification Works, Special Exhibition Artisan Work & others Display related Works on the Occasion of folk fair-2026	nos	<ul style="list-style-type: none"> <li>Cane Roof Shed- 3 unit</li> <li>Bamboo Made Gate-5 unit</li> <li>Bamboo Fencing Big size- 96 unit</li> <li>Umbrella Cane Shed-15 unit</li> <li>Bamboo Bridge Big size- 2 Unit</li> </ul>	OTM	Director	GOB	18,00,000/-	Planned Dates		01.02.26	18.02.26	21.02.26	25.02.26	28.02.26	04.03.26	45 Days	04.04.26

১০/০৩/২০  
 স্থানিক আফিসে  
 উপস্থিত প্রকৌশলী  
 বাংলাদেশ লোক ও জনপ্রিয় সৃষ্টিতে  
 গৌরবান্বিত মন্ত্রণালয়  
 সংস্কৃতি বিষয়ক মন্ত্রণালয়

১০/০৩/২০  
 স্থানিক আফিসে  
 উপস্থিত প্রকৌশলী  
 বাংলাদেশ লোক ও জনপ্রিয় সৃষ্টিতে  
 গৌরবান্বিত মন্ত্রণালয়  
 সংস্কৃতি বিষয়ক মন্ত্রণালয়

১০/০৩/২০  
 স্থানিক আফিসে  
 উপস্থিত প্রকৌশলী  
 বাংলাদেশ লোক ও জনপ্রিয় সৃষ্টিতে  
 গৌরবান্বিত মন্ত্রণালয়  
 সংস্কৃতি বিষয়ক মন্ত্রণালয়

Package No	Description of procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in (Tk)	Time Code For Process	Advertise Prequel (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time of contract of signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
W-13	Repairing & painting works of museum building, office building, quarter building, Main Gate, Bridge, Grill etc on the Occasion of folk fair-2026	Sqm	5000.00	OTM	Director	GOB	10,00,000/-	Planned Dates		01.02.26	18.02.26	21.02.26	25.02.26	28.02.26	04.03.26	45 Days	04.04.26
W-14	Decoration work of pandel making and other related works on the Occasion of folk fair-2026	Sqm	3000.00	OTM	Director	GOB	18,00,000/-	Planned Dates		01.02.26	18.02.26	21.02.26	25.02.26	28.02.26	04.03.26	45 Days	04.04.26
W-15	Making of Bamboo Gate, Bamboo Bridge, Chon House & Shed and Others Renovation Work on the Occasion of folk fair-2026	job	01	OTM	Director	GOB	15,00,000/-	Planned Dates		01.02.26	18.02.26	21.02.26	25.02.26	28.02.26	04.03.26	45 Days	04.04.26

২০২৬ চ. ৭. ২০২৬

বঙ্গবন্ধু স্মরণে জাতির  
পটভঙ্গি (১৫ মার্চ)  
স্বাধীনতা ঘোষণা ও স্বাধীনতা সংগ্রামের  
স্মরণার্থে, মাদারগঞ্জ, মাদারগঞ্জ

১৫/০৭/২০


স্বাধীনতা সংগ্রামের  
উপস্থাপনা  
স্বাধীনতা ঘোষণা ও স্বাধীনতা সংগ্রামের  
স্মরণার্থে, মাদারগঞ্জ, মাদারগঞ্জ

১৫/০৭/২০

স্বাধীনতা সংগ্রামের  
উপস্থাপনা  
স্বাধীনতা ঘোষণা ও স্বাধীনতা সংগ্রামের  
স্মরণার্থে, মাদারগঞ্জ, মাদারগঞ্জ

Package No	Description of procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in (Tk)	Time Code For Process	Advertise Prequel (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time of contract of signature	Time for Completion of Contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
W-16	Sound system, LED giant screen, video recording, Photography, CCTV & Others Machineries works on the Occasion of folk fair-2026	job	01	OTM	Director	GOB	20,00,000/-	Planned Dates		01.02.26	18.02.26	21.02.26	25.02.26	28.02.26	04.03.26	45 Days	04.04.26
								Planned Days		17 Days	17 Days	4 Days	4 Days	3 Days	4 Days		
								Actual Dates									

  
 ০৫/০৯/২০২৬  
 স্বাণিক আহমেদ  
 উপ-সহকারী প্রকৌশলী  
 বাংলাদেশ স্টক ও অর্থাঙ্গণ বিভাগ  
 গণপ্রজাতন্ত্রী বাংলাদেশ  
 সংস্কৃতি বিষয়ক মন্ত্রণালয়

  
 ০৫/০৯/২০২৬  
 কাজী মাহবুব আলম  
 পরিচালক (প্রকৌশল)  
 বাংলাদেশ স্টক ও অর্থাঙ্গণ বিভাগ  
 গণপ্রজাতন্ত্রী বাংলাদেশ  
 সংস্কৃতি বিষয়ক মন্ত্রণালয়

  
 ০৫/০৯/২০২৬  
 মোঃ আব্দুর রহিম  
 উপ-সহকারী প্রকৌশলী  
 বাংলাদেশ স্টক ও অর্থাঙ্গণ বিভাগ  
 গণপ্রজাতন্ত্রী বাংলাদেশ  
 সংস্কৃতি বিষয়ক মন্ত্রণালয়