





Annual Procurement Plan (FY-2025-2026)																								
Ministry / Division		: Ministry of Defence																						
Agency		: Bangladesh Space Research and Remote Sensing Organization (SPARRSO)														Revised-1								
Procuring Entity Name & Code		: Chairman, Bangladesh Space Research and Remote Sensing Organization (SPARRSO) and 131003300												Budget : Revenue										
Package No	Description of procurement package Goods	Unit	Quantity	Procurement method	Contract Approving Authority	Source of Funds	Estd. Cost in Tk (Lac)	Time Code for Process	Not used in Goods	Invite / Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract							
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18							
GR1	Procurement of Stationary and Hygienic Materials	LS	As required	OTM (Framework Agreement)	Hope (Chairman SPARRSO)	GOB	10.00	Planned Dates																
								Planned Days	CALL OF ORDER															
								Actual Dates																
GR2	Procurement of Motor Vehicles (Transport Equipment)	Nos	2	DPM	Hope (Chairman SPARRSO)	GOB	110.00	Planned Dates		2-Nov-25	16-Nov-25	30-Nov-25	7-Dec-25	14-Dec-25	11-Jan-26	N/A	11-Apr-26							
								Planned Days		0	14	14	7	7	28	70	90							
								Actual Dates																
GR3	Procurement of Network Attached Storage (NAS) System for Research work of Geology Division	LS	As required	RFQ	Hope (Chairman SPARRSO)	GOB	2.50	Planned Dates		21-Dec-25	4-Jan-26	18-Jan-26	25-Jan-26	1-Feb-26	1-Mar-26	N/A	29-Jun-26							
								Planned Days		0	14	14	7	7	28	70	120							
								Actual Dates																


  
 Rubel Kanti Dey  
 Store and Procurement Officer  
 (Additional Charge)  
 SPARRSO


  
 25/11/2025  
 চন্দ্রকার ইয়াসির আরেফীন  
 পরিচালক (অ.দা.)  
 বাংলাদেশ মহাকাশ গবেষণা ও দূর অনুসন্ধান প্রতিষ্ঠান (স্পারসো)  
 প্রতিরক্ষা মন্ত্রণালয়

  
 16/11/25  
 জসীম উদ্দীন  
 সদস্য (স্বাক্ষরিক)  
 বাংলাদেশ মহাকাশ গবেষণা ও দূর অনুসন্ধান প্রতিষ্ঠান (স্পারসো)  
 প্রতিরক্ষা মন্ত্রণালয়


Annual Procurement Plan (FY-2025-2026)																								
Ministry / Division		: Ministry of Defence																						
Agency		: Bangladesh Space Research and Remote Sensing Organization (SPARRSO)														Revised-1								
Procuring Entity Name & Code		: Chairman, Bangladesh Space Research and Remote Sensing Organization (SPARRSO) and 131003300												Budget : Revenue										
Package No	Description of procurement package Goods	Unit	Quantity	Procurement method	Contract Approving Authority	Source of Funds	Estd. Cost in Tk (Lac)	Time Code for Process	Not used in Goods	Invite / Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract							
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18							
GR4	Procurement of Engineering Instruments, Security Service Materials and Other Machineries Equipments and Raw Materials and Spare Parts for SPARRSO	LS	As required	OTM	Hope (Chairman SPARRSO)	GOB	43.00	Planned Dates		12-Nov-25	26-Nov-25	10-Dec-25	17-Dec-25	24-Dec-25	21-Jan-26	N/A	20-Feb-26							
								Planned Days		0	14	14	7	7	28	70	30							
								Actual Dates																
GR5	Purchase of Vehicle Spare Parts	LS	As required	RFQ	Hope (Chairman SPARRSO)	GOB	5.00	Planned Dates		4-Mar-26	18-Mar-26	1-Apr-26	8-Apr-26	15-Apr-26	13-May-26	N/A	27-Jun-26							
								Planned Days		0	14	14	7	7	28	70	45							
								Actual Dates																
GR6	Procurement of Computer Equipment & IT Accessories Related repair Materials	LS	As required	OTM (Framework Agreement)	Hope (Chairman SPARRSO)	GOB	25.00	Planned Dates																
								Planned Days		CALL OF ORDER														
								Actual Dates																


  
 Rubel Karli Dey  
 Store and Procurement Officer  
 (Additional Charge)  
 SPARRSO


  
 Anwar Hossain  
 পরিচালক (অ.দা.)  
 বাংলাদেশ মহাকাশ গবেষণা ও দূর অনুসন্ধান প্রতিষ্ঠান (স্পারসো)  
 প্রতিরক্ষা মন্ত্রণালয়

  
 16/11/25  
 জসীম উদ্দীন হোসেন  
 সদস্য (মুদ্রাসচিব)  
 বাংলাদেশ মহাকাশ গবেষণা ও দূর অনুসন্ধান প্রতিষ্ঠান (স্পারসো)  
 প্রতিরক্ষা মন্ত্রণালয়


Annual Procurement Plan (FY-2025-2026)																	
Ministry / Division		: Ministry of Defence															
Agency		: Bangladesh Space Research and Remote Sensing Organization (SPARRSO)														Revised-I	
Procuring Entity Name & Code		: Chairman, Bangladesh Space Research and Remote Sensing Organization (SPARRSO) and 131003300												Budget : Revenue			
Package No	Description of procurement package Goods	Unit	Quantity	Procurement method	Contract Approving Authority	Source of Funds	Estd. Cost in Tk (Lac)	Time Code for Process	Not used in Goods	Invite / Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR7	Procurement of WiFi System and Wireless Network Upgrade with Accessories and License	Package	As required	OTM	Hope (Chairman SPARRSO)	GOB	13.00	Planned Dates		2-Dec-25	16 Dec-25	30-Dec-25	6-Jan-26	13-Jan-26	10-Feb-26	N/A	10-Jun-26
								Planned Days		0	14	14	7	7	28	70	120
								Actual Dates									
GR8	Procurement of Ready Software Koha Library Automation Software	LS	As per Required	OTM	Hope (Chairman SPARRSO)	GOB	10.00	Planned Dates		2-Nov-25	16-Nov-25	30-Nov-25	7-Dec-25	14-Dec-25	11-Jan-26	N/A	11-May-26
								Planned Days		0	14	14	7	7	28	70	120
								Actual Dates									
GR9	Supply of Different Publications of SPARRSO	LS	As required	RFQ	Hope (Chairman SPARRSO)	GOB	5.00	Planned Dates		5-Jan-26	19-Jan-26	2-Feb-26	9-Feb-26	16-Feb-26	16-Mar-26	N/A	30-Apr-26
								Planned Days		0	14	14	7	7	28	70	45
								Actual Dates									
GR10	Purchase of Vehicle Tyres	LS	As required	RFQ	Hope (Chairman SPARRSO)	GOB	5.00	Planned Dates		5-Jan-26	19-Jan-26	2-Feb-26	9-Feb-26	16-Feb-26	16-Mar-26	N/A	1-May 26
								Planned Days		0	14	14	7	7	28	70	46
								Actual Dates									


  
 Rubol Kanti Dey  
 Store and Procurement Officer  
 (Additional Charge)  
 SPARRSO


  
 ১৩.১১.২০২৪  
 খন্দকার ইয়াসির আরেফীন  
 পরিচালক (অ.দা.)  
 বাংলাদেশ স্পেস রিসার্চ ও রিমোট সেন্সিং অর্গানাইজেশন (স্পারসো)  
 প্রতিষ্ঠানের মন্ত্রণালয়

  
 16/11/25  
 জসীম উদ্দীন হোসেন  
 সদস্য (প্রোগ্রামটিক)  
 বাংলাদেশ স্পেস রিসার্চ ও রিমোট সেন্সিং অর্গানাইজেশন (স্পারসো)  
 প্রতিষ্ঠানের মন্ত্রণালয়


Annual Procurement Plan (FY-2025-2026)																		
Ministry / Division		: Ministry of Defence																
Agency		: Bangladesh Space Research and Remote Sensing Organization (SPARRSO)														Revised-1		
Procuring Entity Name & Code		: Chairman, Bangladesh Space Research and Remote Sensing Organization (SPARRSO) and 131003300												Budget : Revenue				
Package No	Description of procurement package Goods	Unit	Quantity	Procurement method	Contract Approving Authority	Source of Funds	Estd. Cost in Tk (Lac)	Time Code for Process	Not used in Goods	Invite / Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
GR11	Supply of Electrical Equipment	Nos	As required	OTM (Framework Agreement)	Hope (Chairman SPARRSO)	GOB	10.00	Planned Dates										
								Planned Days	CALL OF ORDER									
								Actual Dates										
GR12	Procurement of Network Firewall Device and Configuration of Related Network Devices	Package	4	OTM	Hope (Chairman SPARRSO)	GOB	15.00	Planned Dates										
								Planned Days	কার্যক্রম চলমান									
								Actual Dates										
GR13	Supply and Repair of Different Furniture for SPARRSO	LS	As required	OTM	Hope (Chairman SPARRSO)	GOB	19.00	Planned Dates		14-Dec-25	28-Dec-25	11-Jan-26	18-Jan-26	25-Jan-26	22-Feb-26	N/A	22-Jun-26	
								Planned Days		0	14	14	7	7	28	70	120	
								Actual Dates										
GR14	Procurement of Trees, Crops and Plant Resources	LS	As required	OTM (Framework Agreement)	Hope (Chairman SPARRSO)	GOB	4.00	Planned Dates										
								Planned Days	CALL OF ORDER									
								Actual Dates										
GR15	Procurement of Inventory Management Software	LS	As required	OTM	Hope (Chairman SPARRSO)	GOB	15.00	Planned Dates										
								Planned Days	কার্যক্রম চলমান									
								Actual Dates										


  
 Rubo Santil Dey  
 Store and Procurement Officer  
 (Additional Charge)  
 SPARRSO


  
 যক্ষ্মকার ইয়াসির আরেফীন  
 পরিচালক (অ.স.)  
 বাংলাদেশ মহাকাশ গবেষণা ও দূর অনুসন্ধান প্রতিষ্ঠান (স্পারসো)  
 প্রতিষ্ঠান-১ মহাপালায়

  
 16/11/25  
 জসীম উদ্দীন হামিদার  
 সদস্য (মুদ্রাসচিব)  
 বাংলাদেশ মহাকাশ গবেষণা ও দূর অনুসন্ধান প্রতিষ্ঠান (স্পারসো)  
 প্রতিষ্ঠান-১ মহাপালায়


Annual Procurement Plan (FY-2025-2026)																	
Ministry / Division		Ministry of Defence															
Agency		Bangladesh Space Research and Remote Sensing Organization (SPARRSO)														Revised-1	
Procuring Entity Name & Code		Chairman, Bangladesh Space Research and Remote Sensing Organization (SPARRSO) and 131003300														Budget : Revenue	
Package No	Description of procurement package Works	Unit	Quantity	Procurement method	Contract Approving Authority	Source of Funds	Estd. Cost in Tk (Lac)	Time Code for Process	Advertise prequel (if Applicable)	Invite / Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR1	Renovation of RRSC (Civil, Electric and Others)	LS	As required	OTM	Hope (Chairman SPARRSO)	GOB	30.00	Planned Dates		27-Nov-25	11-Dec-25	25-Dec-25	1-Jan-26	8-Jan-26	5-Feb-26	N/A	23-Mar-26
								Planned Days		0	14	14	7	7	28	70	46
								Actual Dates									
WR2	Repair & Maintenance of Electrical Installations	LS	As required	RFQ	Hope (Chairman SPARRSO)	GOB	10.00	Planned Dates		26-Nov-25	10-Dec-25	24-Dec-25	31-Dec-25	7-Jan-26	4-Feb-26	N/A	21-Mar-26
								Planned Days		0	14	14	7	7	28	70	45
								Actual Dates									
WR3	Renovation of Administrative and Research Building Washroom at SPARRSO	LS	As required	OTM	Hope (Chairman SPARRSO)	GOB	29.00	Planned Dates		16-Nov-25	30-Nov-25	14-Dec-25	21-Dec-25	28-Dec-25	25-Jan-26	N/A	12-Mar-26
								Planned Days		0	14	14	7	7	28	70	46
								Actual Dates									


  
 Rubel Kanti Dey  
 Store and Procurement Officer  
 (Additional Charge)  
 SPARRSO


  
 13/11/25  
 বানসকান ইয়াসির আবেদীন  
 পরিচালক (অ.স.)  
 বাংলাদেশ মহাকাশ গবেষণা ও দূর অনুসন্ধান প্রতিষ্ঠান (স্পারসো)  
 প্রতিরক্ষা মন্ত্রণালয়

  
 16/11/25  
 অসীম উদ্দীন  
 সদস্য (পরিচালক)  
 বাংলাদেশ মহাকাশ গবেষণা ও দূর অনুসন্ধান প্রতিষ্ঠান (স্পারসো)  
 প্রতিরক্ষা মন্ত্রণালয়

Annual Procurement Plan (FY-2025-2026)																								
Ministry / Division		Ministry of Defence																						
Agency		Bangladesh Space Research and Remote Sensing Organization (SPARRSO)															Revised-I							
Procuring Entity Name & Code		Chairman, Bangladesh Space Research and Remote Sensing Organization (SPARRSO) and 131003300															Budget : Revenue							
Package No	Description of procurement package services	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk (Lac)	Time Code for Process	Advertise EOJ	Issue RFP	Proposal Opening	Proposal Evaluation	Opening Financial Proposal	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract						
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19						
SR1	Selection of a Consulting Firm for Feasibility Study for Research Capacity Development Through High-Performance Computing (Supercomputer) Facility Establishment of SPARRSO	Package	1	FBS	Hope (Chairman SPARRSO)	GOB	32.00	Planned Dates		17-Nov-25	15-Dec-25	11-Jan-26	27-Jan-26	3-Feb-26	3-Mar-26	17-Mar-26	N/A	15-Jun-26						
								Planned Days		45	28	27	16	7	28	14	120	90						
								Actual Dates																
SR2	Feasibility Study for the Establishment of Galactic Insights Center of SPARRSO	Package	1	FBS	Hope (Chairman SPARRSO)	GOB	43.00	Planned Dates		24-Nov-25	22-Dec-25	18-Jan-26	3-Feb-26	10-Feb-26	10-Mar-26	24-Mar-26	N/A	22-Jun-26						
								Planned Days		45	28	27	16	7	28	14	120	90						
								Actual Dates																
SR3	Renting of Motor Vehicles	Package	1	OTM	Hope (Chairman SPARRSO)	GOB	12.00	Planned Dates																
								Planned Days		কার্যক্রম চলমান														
								Actual Dates																


  
 Rubel Kanji Dey  
 Store and Procurement Officer  
 (Additional Charge)  
 SPARRSO


  
 ১৬/১১/২৫  
 খন্দকার ইয়াসিন আহমেদ  
 পরিচালক (অ. দা.)  
 বাংলাদেশ মহাকাশ গবেষণা ও দূর অনুসন্ধান প্রতিষ্ঠান (স্পারসো)  
 প্রতিরক্ষা মন্ত্রণালয়

  
 ১৬/১১/২৫  
 জসীম উদ্দীন হায়দার  
 সদস্য (যোগাযোগ)  
 বাংলাদেশ মহাকাশ গবেষণা ও দূর অনুসন্ধান প্রতিষ্ঠান (স্পারসো)  
 প্রতিরক্ষা মন্ত্রণালয়

Annual Procurement Plan (FY-2025-2026)																							
Ministry / Division		: Ministry of Defence																					
Agency		: Bangladesh Space Research and Remote Sensing Organization (SPARRSO)															Revised-I						
Procuring Entity Name & Code		: Chairman, Bangladesh Space Research and Remote Sensing Organization (SPARRSO) and 131003300															Budget : Revenue						
Package No	Description of procurement package services	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk (Lac)	Time Code for Process	Advertise EOJ	Issue RFP	Proposal Opening	Proposal Evaluation	Opening Financial Proposal	Negotiation	Approval	Signing of Contact	Total Time to Contract Signature	Time for Completion of Contract					
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19					
SR4	Feasibility Study for SPARRSO Development Project Proposal	Package	1	SFB	Hope (Chairman SPARRSO)	GOB	150.00	Planned Dates															
								Planned Days	কার্যক্রম চলমান														
								Actual Dates															
SR5	Development of an Interactive Web-Platform for Field Data Collection	Package	1	QCBS	Hope (Chairman SPARRSO)	GOB	80.00	Planned Dates															
								Planned Days	কার্যক্রম চলমান														
								Actual Dates															

  
 16/11/25  
 Rubol Kanti Dey  
 Store and Procurement Officer  
 (Additional Charge)  
 SPARRSO

  
 13/11/25  
 বন্দকার ইয়াসির আরেফীন  
 পরিচালক (অ.দা.)  
 বাংলাদেশ মহাকাশ গবেষণা ও দূর অনুসন্ধান প্রতিষ্ঠান (SPARRSO)  
 প্রতিরক্ষা মন্ত্রণালয়

  
 16-11-2025  
 জসীম উদ্দীন হায়দার  
 সদস্য (স্বাক্ষরিত্ব)  
 বাংলাদেশ মহাকাশ গবেষণা ও দূর অনুসন্ধান প্রতিষ্ঠান (SPARRSO)  
 প্রতিরক্ষা মন্ত্রণালয়

  
 16-11-2025  
 Md. Rashedul Islam  
 Chairman  
 Additional Secretary  
 Bangladesh Space Research and  
 Remote Sensing Organization (SPARRSO)  
 Ministry of Defence