

**Annual Procurement Plan (FY 2025-2026)  
Procurements of Goods For  
Strengthening SPARRSO Project**

Ministry / Division : Ministry of Defence  
Agency : Bangladesh Space Research and Remote Sensing Organization (SPARRSO)  
Procuring Entity Name & Code : Project Director, Strengthening SPARRSO Project (Code: 224391600)

Budget: Development

Package No	Description of procurement packages Goods	Unit	Quantity	Procurement method and Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk (Lac)	Time Code for Process		Advertise prequal (if applicable)	Invite / Advertisement Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
								Planned Dates	Actual Dates									
1			2					Planned Dates	10	11	12	13	14	15	16	17	18	
SSP/2026/GD01	Procurement of Computer and Accessories	Pcs	19	OTM	HOPE	GOB	39	Planned Dates	10/08/25	0	21	21	7	7	7	7	63	15
SSP/2026/GD02	Procurement of Furniture	Pcs	8	RFQ	PD	GOB	5.0	Planned Dates	10/08/25	0	14	14	7	7	7	7	49	15
SSP/2026/GD03	Procurement of Necessary Goods for Seminar/Conference/Workshop/technical Session	Pcs	400	RFQ	PD	GOB	3.2	Planned Dates	01/11/25	0	14	14	7	7	7	7	49	15
SSP/2026/GD04	Procurement of Satellite image	Sq km	6000 (Approx.)	DPM	HOPE	GOB	200.0	Planned Dates	01/03/26	0	21	21	7	7	7	7	49	28

*[Signature]*  
31.07.25

**Md. Jahidul Ashik**  
Monitoring and Evaluation Officer  
Strengthening SPARRSO Project  
SPARRSO, Ministry of Defence

*[Signature]*  
03/09/2025

**S. A. M. Arif-Ul-Haque**  
Deputy Project Director  
Strengthening SPARRSO Project  
SPARRSO, Ministry of Defence

*[Signature]*  
03/11/2025

**M. Nur Hossain Sharif**  
Project Director  
Strengthening SPARRSO Project  
Ministry of Defence

**Annual Procurement Plan (FY 2025-2026)  
Procurements of Service For  
Strengthening SPARRSO Project**

Ministry / Division : Ministry of Defence  
Agency : Bangladesh Space Research and Remote Sensing Organization (SPARRSO)  
Procuring Entity Name & Code : Project Director, Strengthening SPARRSO Project and (Code: 224391600)

Budget: Development

Package No	Description of procurement packages	Unit	Quantity	Procurement method and Type	Contract Approving Authority	Source of Funds	Est. Cost in Tk (Lac)	Time Code for Process		Advertise prequal (if applicable)	Advertise EOI	Issue RFP	Proposal opening	Technical Evaluation	Financial Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
								Planned Dates	Actual Dates												
1	Consulting Firm for Procuring Polar Orbiting Ground Station	Month	18	SSS	HOPE	GOB	350.0	Planned Dates	Actual Dates												
								Planned Dates	Actual Dates												
										10/08/25	09/09/25	24/09/25	09/10/25	24/10/25	31/10/25	07/11/25	14/11/25		96	180	
SSP/2026/SD02	Individual Consultants	Man-Month	6	SIC	HOPE	GOB	24.0	Planned Dates	Actual Dates												
								Planned Dates	Actual Dates												
										0	30	15	15	15	7	7	7				

*A*  
31.07.25

**Md. Jahidul Ashik**  
Monitoring and Evaluation Officer  
Strengthening SPARRSO Project  
SPARRSO Ministry of Defence

*S. M. Arif-Ul-Haque*  
30.09.2024  
**S. M. Arif-Ul-Haque**  
Deputy Project Director  
Strengthening SPARRSO Project  
SPARRSO, Ministry of Defence

*M. Nur Hossain Sharif*  
6/11/2025  
**M. Nur Hossain Sharif**  
Project Director  
Strengthening SPARRSO Project  
Ministry of Defence

**Annual Procurement Plan (FY 2025-2026)  
Procurements of Works For  
Strengthening SPARRSO Project**

Ministry / Division : Ministry of Defence  
Agency : Bangladesh Space Research and Remote Sensing Organization (SPARRSO)  
Procuring Entity Name & Code : Project Director, Strengthening SPARRSO and (Code: 224391600)

Budget: Development

Package No	Description of procurement packages Works	Unit	Quantity	Procurement method and Type	Contract Approving Authority	Source of Funds	Estid. Cost in Tk (Lac)	Time Code for Process		Invite / Advertisement Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
								Planned Dates	Planned Days								
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
SSP/2026/W/D01	Outsourcing manpower Procurement	Person	4	OTM	HOPE	GOB	34	Planned Dates	05/08/25	26/08/25	16/09/25	23/09/25	30/09/25	07/10/25	07/10/25	-	
								Planned Days	0	21	21	7	7	7	63		
								Actual Dates									

31.07.25

A

**Md. Jahidul Ashik**  
Monitoring and Evaluation Officer  
Strengthening SPARRSO Project  
SPARRSO, Ministry of Defence

*S. A. M. Arif-Ul-Haque*  
29/09/2025  
S. A. M. Arif-Ul-Haque  
Deputy Project Director  
Strengthening SPARRSO Project  
SPARRSO, Ministry of Defence

*M. Nur Hossain Sharif*  
02/09/2025  
M. Nur Hossain Sharif  
Project Director  
Strengthening SPARRSO Project  
Ministry of Defence