


**ANNUAL PROCUREMENT PLAN
For year 2023-2024**

Ministry/Division : Ministry of Agriculture
 Agency : Soil Resource Development Institute (SRDI); Code: 14306 Budget: Development
 Procuring Entity Name & Code : Project Director, Gopalganj, Khulna, Bagerhat, Satkhira & Pirojpur Agricultural Development Project (GKBSPADP), SRDI Part, Khulna, Code: 224252500.
 Project/Programme Name and Code : Project Director, Gopalganj, Khulna, Bagerhat, Satkhira & Pirojpur Agricultural Development Project (GKBSPADP), SRDI Part, Khulna, Code: 224252500.

Package No.	Economic Code	Description of Procurement package	Unit	Qty	Procurement Method & Type	Contract Approved Authority	Source of Fund	Estd cost (in Tk. Lakh)	Time Code for process	Not used in Goods	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award/ work order	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
GD-1	4112202	Computer and accessories	Nos	LS	RFQ	Project Director	GOB	5.00	Plan Dates	-	16-07-23	23-07-23	27-07-23	-	30-07-23	-	14 days	24days
GD-2	4112306	Laboratory Equipment	Nos	LS	OTM	Project Director	GOB	26.10	Plan Dates	-	16-07-23	23-07-23	27-07-23	30-07-23	31-07-23	14-08-23	28 days	58 days
GD-3	4112314	Furniture	Nos	LS	RFQ	Project Director	GOB	5.00	Plan Dates	-	16-07-23	23-07-23	27-07-23	-	30-07-23	-	14 days	24days
GD-4	4112310	Office Equipment	Nos	LS	RFQ	Project Director	GOB	4.80	Plan Dates	-	15-02-24	25-02-24	28-02-24	-	04-03-24	-	14 days	24days
GD-5	4112202	Computer and accessories	Nos	LS	RFQ	Project Director	GOB	3.95	Plan Dates	-	15-02-24	25-02-24	28-02-24	-	04-03-24	-	14 days	24days


 (অমরেন্দ্রনাথ বিশ্বাস)
 প্রকল্প পরিচালক (বিসিএস কৃষি)
 গোপালগঞ্জ-খুলনা-বাগেরহাট-সাতক্ষীরা-পিরোজপুর
 কৃষি উন্নয়ন প্রকল্প, এসআরডিআই অর
 মুন্সিগঞ্জা সম্পদ উন্নয়ন ইনস্টিটিউট
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার, খুলনা।