

Annual Procurement Plan: 2021-2022


Ministry: Ministry of Agriculture.

Agency: Soil Resource Development Institute (SRDI).

Procuring Entity Name & Code: Director General, Soil Resource Development Institute, Code-1430601.

Budget: Revenue

Package No	Economic Code	Description of procurement package (Goods)	Unit	Quantity	Procurement method & type	Contract approving authority	Source of fund	Estd cost in BDT. (In lakh)	Time code for process	Not Used in goods	Invite Advertise Tender	Tender opening	Tender evaluation	Approval to Award	Notification of Award/Work Order	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1.	411220	Computer Consumable	Nos.	L.S	EGP(OTM)	"	GOB	12.00	Planned Date	-	25.08.21	23.09.21	27.09.21	29.09.21	14.10.21	13.10.21	50 days	60 days
2.	32551	Printing & Publication (Upozilla Nirdeshika)	Nos.	30	EGP(OTM)	"	GOB	37.00	Planned Date	-	07-10-21	31-10-21	04-11-21	07-11-21	28-11-21	18-11-21	51 days	120 days
		Printing & Publication (Annual Report Leaflet poster Calendar, Diary etc.)	Nos.	L.S	RFQ	"	GOB	3.00	Planned Date	-	14-10-2	24-10-21	25-10-21	28-10-21	31-10-21	-	17 days	22 days
3.	32551	Stationery & Consumable	Nos.	L.S	RFQ	"	GOB	5.00	Planned Date	-	14-10-21	24-10-21	25-10-21	28-10-21	31-10-21	-	17 days	22 days
4.	32561	Purchase of Chemicals	Nos.	L.S	EGP(OTM)	"	GOB	55.00	Planned Date	-	12.08.21	26.08.21	29.08.21	02.09.21	13.09.21	09.09.21	45 days	60 days
5.	32581	Research (Purchase of Spare parts)	Nos.	L.S	EGP(OTM)	"	GOB	14.00	Planned Date	-	02-09-21	16.09.21	19.09.21	21.09.21	07.10.21	14.10.21	45 days	60 days
6.	32561	Liveries	Nos.	65	RFQ	"	GOB	3.50	Planned Date	-	19-09-21	29-09-21	31-10-21	03-10-21	04-10-21	-	15 days	22 days
7.	32571	Spare parts for Repair & Maintenance of SRDI lab Instrument & Equipment	Nos.	L.S	EGP(OTM)	"	GOB	12.00	Planned Date	-	12.08.21	26.08.21	29.08.21	02.09.21	13.09.21	09.09.21	45 days	60 days
8.	411230	Mobile Instrument	Nos.	L.S	EGP(OTM)	"	GOB	8.00	Planned Date	-	12.08.21	26.08.21	29.08.21	02.09.21	13.09.21	09.09.21	45 days	60 days
9.	411231	Furniture	Nos.	L.S	EGP(OTM)	"	GOB	12.00	Planned Date	-	11-11-21	28-11-21	02-12-21	05-12-21	22-12-21	13-12-21	41 days	60 days
10.	411231	Instrument & Equipment	Nos.	L.S	EGP(OTM)	"	GOB	1,20.00	Planned Date	-	02-09-21	16.09.21	19.09.21	21.09.21	07.10.21	14.10.21	45 days	60 days
11.	411330	Computer Software	Nos.	L.S	EGP(OTM)	"	GOB	25.00	Planned Date	-	25-11-21	08-12-21	09-12-21	12-12-21	30-12-21	22-12-21	34 days	90 days


 29.07.2021
(Bidhan Kumar Bhandar)
 Director General
 Soil Resource Development Institute
 Govt. of Bangladesh, Dhaka.