

Government of the People's Republic of Bangladesh
Ministry of Agriculture
PARTNER-SRDI
Soil Resource Development Institute
www.srdi.gov.bd

Revised Annual Procurement Plan (Goods)/2025-26

Ministry/Division : Ministry of Agriculture (MoA)
Procurement Entity Name: Soil Resource Development Institute (SRDI)
Project/Program Name & Code: Program on Agricultural and Rural Transformation for Nutrition, Employment and Resilience in Bangladesh (PARTNER, P176374)

Package No.	Description of Procurement Package as per DPP (GOODS)	Unit	Quantity	Procedure Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Lakh (Tk.)	Time code for Process	Not used in Goods	Invite/advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
GD1/PARTNER-SRDI/2025-26	Office supply and stationery	LS	LS	RFQ (LTM)	HOPE	DPA through IDA/IFAD	03.18	Planned Dates		01.03.2026	8.03.2026	15.03.2026	18.03.2026	22.03.2026	26.03.2026		09.04.2026	
GD2/PARTNER-SRDI/2025-26	Office equipment (Photocopier)	No.	1	RFQ (LTM)	HOPE	DPA through IDA/IFAD	02.50	Planned Dates		01.03.2026	8.03.2026	15.03.2026	18.03.2026	22.03.2026	26.03.2026		09.04.2026	
GD3/PARTNER-SRDI/2025-26	Wi-Fi access point (Router, cable etc.)	No.	2	RFQ (LTM)	HOPE	DPA through IDA/IFAD	01.00	Planned Dates		05.03.2026	12.03.2026	18.03.2026	22.03.2026	26.03.2026	31.03.2026		14.04.2026	
GD4/PARTNER-SRDI/2025-26	Laboratory chemical and filter paper	LS	LS	e-GP (OTM)	HOPE	DPA through IDA/IFAD	10.00	Planned Dates		12.02.2026	26.02.2026	05.03.2026	08.03.2026	12.03.2026	18.03.2026	6	31.03.2026	
GD5/PARTNER-SRDI/2025-26	Microbiology Laboratory Equipment	LS	LS	e-GP (OTM)	HOPE	DPA through IDA/IFAD	135.00	Planned Dates		25.02.2026	11.03.2026	25.03.2026	29.03.2026	05.04.2026	12.04.2026	6	25.06.2026	
GD6/PARTNER-SRDI/2025-26	Microbiology Laboratory Equipment and others	LS	LS	e-GP (OTM)	HOPE	DPA through IDA/IFAD	22.00	Planned Dates		25.02.2026	11.03.2026	25.03.2026	29.03.2026	05.04.2026	12.04.2026	7	25.06.2026	
GD7/PARTNER-SRDI/2025-26	Electronics (Air conditioner)	No.	2	e-GP (LTM)	HOPE	DPA through IDA/IFAD	03.00	Planned Dates		25.02.2026	04.03.2026	11.03.2026	15.03.2026	18.03.2026	22.03.2026	4	15.04.2026	
Total (Tk.)																176.68	25	24

[Signature]
22/02/2026
Kazi Kaimul Islam
Principal Scientific Officer
Focal Point, Partner-SRDI

[Signature]
22/02/2026

Begom Samia Sultana
Director General (Routine Charge)
Soil Resource Development Institute
Dhaka

Government of the People's Republic of Bangladesh
 Ministry of Agriculture
 PARTNER-SRDI
 Soil Resource Development Institute
 Krishi Khanar Sarak, Farmgate, Dhaka-1215
 www.srdi.gov.bd

Revised Annual Procurement Plan (Works) /2025-26

Ministry/Division : Ministry of Agriculture (MoA)
 Procurement Entity Name: Soil Resource Development Institute (SRDI), Strategic Partner
 Project/Program Name & Code: Program on Agricultural and Rural Transformation for Nutrition, Employment and Resilience in Bangladesh (PARTNER, P176374)

Package No.	Description of Procurement Package as per DPP (WORKS)	Unit	Quantity	Procedure Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh (Tk.)	Time code for Process	Advertise Prequal (if Applicable)	Invite/advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for completion of Contract
1																	
WR1/PARTNER-SRDI/ 2025-26	Interior remodeling for microbiology laboratory	No.	01	RFQ (LTM)	HOPE	DPA through IDA/ IFAD	2.00	Planned dates		01.03.2026	08.03.2026	08.03.2026	11.03.2026	15.03.2026	22.03.2026	21	05.04.2026
WR2/PARTNER-SRDI/ 2025-26	Green house/ Polynet house	No.	01	RFQ (LTM)	HOPE	DPA through IDA/ IFAD	10.00	Planned dates		08.03.2026	22.03.2026	22.03.2026	29.03.2026	01.04.2026	08.04.2026	31	10.05.2026
Total (Tk.)							12.00			0	14	0	7	3	7	31	32

[Signature]
 22/02/2026

Kazi Kaimul Islam
 Principal Scientific Officer
 Focal Point, Partner-SRDI

[Signature]
 22/02/2026

Dr. Begom Samia Sultana
 Director General (Routine Charge)
 Soil Resource Development Institute
 Dhaka.