

Government of the People's Republic of Bangladesh
Ministry of Agriculture
PARTNER-SRDI
Soil Resource Development Institute
www.srdi.gov.bd

Revised Annual Procurement Plan (Goods)/2025-26


Ministry/Division : Ministry of Agriculture (MoA)

Procurement Entity Name: Soil Resource Development Institute (SRDI)

Project/Program Name & Code: Program on Agricultural and Rural Transformation for Nutrition, Employment and Resilience in Bangladesh (PARTNER, P176374)

Package No.	Description of Procurement Package as per DPP (GOODS)	Unit	Quantity	Procedure Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh (Tk.)	Time code for Process	Not used in Goods	Invite/advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD1/PARTNER-SRDI/2025-26	Office supply and stationery	LS	LS	e-GP (OTM)	HOPE	DPA through IDA/IFAD	03.18	Planned Dates		21.04.2026	28.04.2026	05.05.2026	08.05.2026	11.05.2026	15.05.2026		31.05.2026
								Planned days		0	7	7	3	4	4	25	16
GD2/PARTNER-SRDI/2025-26	Office equipment (Photocopier)	No.	1	e-GP (RFQ/LTM)	HOPE	DPA through IDA/IFAD	02.50	Planned Dates		21.04.2026	28.04.2026	05.05.2026	08.05.2026	11.05.2026	15.05.2026		31.05.2026
								Planned days		0	7	7	3	4	4	25	16
GD4/PARTNER-SRDI/2025-26	Laboratory chemical and filter paper	LS	LS	e-GP (OTM)	HOPE	DPA through IDA/IFAD	10.00	Planned Dates		12.02.2026	26.02.2026	05.03.2026	08.03.2026	12.03.2026	18.03.2026		31.03.2026
								Planned days		0	14	7	3	4	6	34	13
GD5/PARTNER-SRDI/2025-26	Microbiology Laboratory Equipment	LS	LS	e-GP (OTM)	HOPE	DPA through IDA/IFAD	135.00	Planned Dates		25.02.2026	11.03.2026	25.03.2026	29.03.2026	05.04.2026	12.04.2026		25.06.2026
								Planned days		0	14	14	4	7	7	46	80
GD6/PARTNER-SRDI/2025-26	Microbiology Laboratory Equipment and others	LS	LS	e-GP (OTM)	HOPE	DPA through IDA/IFAD	22.00	Planned Dates		25.02.2026	11.03.2026	25.03.2026	29.03.2026	05.04.2026	12.04.2026		25.06.2026
								Planned days		0	14	14	4	7	7	46	80
GD7/PARTNER-SRDI/2025-26	Electronics (Air conditioner)	No.	2	e-GP (RFQ/LTM)	HOPE	DPA through IDA/IFAD	03.00	Planned Dates		21.04.2026	28.04.2026	05.05.2026	08.05.2026	11.05.2026	15.05.2026		31.05.2026
								Planned days		0	7	7	3	4	4	25	16
Total (Tk.)							175.68										


25/04/2026
Kazi Kaimul Islam
Principal Scientific Officer
Focal Point, Partner-SRDI


20.04.2026
Dr. Begom Samia Sultan
Director General (Routine Charge)
Soil Resource Development Institute
Dhaka

Government of the People's Republic of Bangladesh
Ministry of Agriculture
PARTNER-SRDI
Soil Resource Development Institute
Krishi Khamar Sarak, Farmgate, Dhaka-1215
www.srdi.gov.bd

Revised Annual Procurement Plan (Service)/2025-26


Ministry/Division : Ministry of Agriculture (MoA)

Procurement Entity Name: Soil Resource Development Institute (SRDI), Strategic Partner

Project/Program Name & Code: Program on Agricultural and Rural Transformation for Nutrition, Employment and Resilience in Bangladesh (PARTNER, P176374)

Package No.	Description of Procurement Package as per DPP (SERVICES)	Unit	Quantity	Procedure Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Lakh (Tk.)	Time code for Process	Advertise EOI	Issue Proposal submission	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Total Time for execution of the service	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
SRVI/PARTNER-SRDI/2025-26	Recruitment of one Office Assistant cum Computer Operator (Category-1) and one Laboratory Technician (Category-1) through outsourcing	Nos.	2 persons (12+12=24 man months)	OTM e-GP	HOPE	DPA through IDA/IFAD	4.6	Planned dates	30.04.2026	14.05.2026	20.05.2026	27.05.2026	31.05.2025	05.06.2026	08.06.2026	15.06.2026		25.06.2026	
								Planned dates		14	6	7	4	5	3	14	53	10	
Total (Tk.)							4.60												


20/04/2026
Kazi Kaimul Islam
Principal Scientific Officer
Focal Point, Partner-SRDI


20.04.2026
Dr. Begom Samia Sultana
Director General (Routine Charge)
Soil Resource Development Institute
Dhaka

Government of the People's Republic of Bangladesh
 Ministry of Agriculture
 PARTNER-SRDI
 Soil Resource Development Institute
 Krishi Khamar Sarak, Farmgate, Dhaka-1215
www.srdi.gov.bd

Revised Annual Procurement Plan (Works) /2025-26

Ministry/Division : Ministry of Agriculture (MoA)


Procurement Entity Name: Soil Resource Development Institute (SRDI), Strategic Partner

Project/Program Name & Code: Program on Agricultural and Rural Transformation for Nutrition, Employment and Resilience in Bangladesh (PARTNER, P176374)

Package No.	Description of Procurement Package as per DPP (WORKS)	Unit	Quantity	Procedure Method& Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh (Tk.)	Time code for Process	Advertise Prequel (if Applicable)	Invite/ advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR1/PARTNER-SRDI/ 2025-26	Interior remodeling for microbiology laboratory with SS Table with granite Table	No.	01 set (2 Table)	e-GP (RFQ /LTM)	HOPE	DPA through IDA/ IFAD	2.00	Planned dates		30.04. 2026	07.05. 2026	13.05. 2026	17.05. 2026	21.05. 2026	26.05. 2026		10.06. 2026
								Planned days		0	7	6	4	4	5	26	15
							Total (Tk.)	2.00									


20/04/2026

Kazi Kaimul Islam
Principal Scientific Officer
Focal Point, Partner-SRDI


20.04.2026

Dr. Begom Samia Sultana
Director General (Routine Charge)
Soil Resource Development Institute
Dhaka