

**ANNUAL PROCUREMENT PLAN (FY 2021-2022)**

Ministry/Division :

Power Division

Budget: Revenue

Agency:

Sustainable and Renewable Energy Development Authority (SREDA)

Procuring Entity Name and Code:

SREDA

Package No-	Description of Procurement Goods	Unit	Quantity	Procurement & Method Type	Contract Approving Authority	Source of Funds	Estid Cost in Tk (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
I.	Toner/ Cartridge (for Photocopier & Printer)	Nos	As per requirement	OTM/RFQ/ Direct/ Cash Purchase	HOPE	GOB	3.00	Planned Date & Days for RFQ		30 Oct 2021 -0- days	10 days	02 days	02 days	2 days	Not needed	2 days	18 days
	Anti-virus Software	Nos	45					Planned Date & Days for RFQ		15 May 2022 -0- days	10 days	02 days	02 days	2 days	Not needed	2 days	18 days
	Computer accessoriess	Nos	As per requirement					As and When needed		-	-	-	-	-	-	-	-

  
21.06.22


Shamim Anwar  
Assistant Director  
(Logistics & Protocol)

সহকারী পরিচালক (লজিস্টিকস অ্যান্ড প্রটোকল)  
টেকসই ও নবায়নযোগ্য জ্বালানি উন্নয়ন কর্তৃপক্ষ (শ্রেডা)  
বিদ্যুৎ, জ্বালানি ও খনিজ সম্পদ মন্ত্রণালয়

  
21/06/2022

Mohd. Rezaul Hoq  
Director (Administration)

মো: রেজাউল হক  
পরিচালক, প্রশাসন (অতিরিক্ত দায়িত্ব)  
টেকসই ও নবায়নযোগ্য জ্বালানি উন্নয়ন কর্তৃপক্ষ (শ্রেডা)  
বিদ্যুৎ, জ্বালানি ও খনিজ সম্পদ মন্ত্রণালয়

  
21/6/22

Md. Ghulam Mustafa  
Member (Administration)

মোঃ গোলাম মোস্তফা  
সদস্য (অতিরিক্ত সচিব)  
টেকসই ও নবায়নযোগ্য জ্বালানি উন্নয়ন কর্তৃপক্ষ (শ্রেডা)  
বিদ্যুৎ বিভাগ  
বিদ্যুৎ, জ্বালানি ও খনিজ সম্পদ মন্ত্রণালয়

  
21-6-2022

Munira Sultana, ndc  
(Chairman)

মুনীরা সুলতানা এনডিসি  
চেয়ারম্যান (শ্রেড-১)  
টেকসই ও নবায়নযোগ্য জ্বালানি  
উন্নয়ন কর্তৃপক্ষ (শ্রেডা)  
বিদ্যুৎ বিভাগ

**ANNUAL PROCUREMENT PLAN (FY 2021-2022)**

Ministry/Division :

Power Division

Budget: Revenue

Agency:


Sustainable and Renewable Energy Development Authority (SREDA)

Procuring Entity Name and Code: SREDA


Package No-	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
2.	ICT & Computer	No	Lot-1	OTM/RFQ/ Direct/ Cash Purchase	HOPE	GOB	5.00	Planned Date & Days for RFQ (if needed)		15 Nov 2021	10 days	02 days	02 days	02 days	Not needed	02 days	18-days
		No	As per requirement					As and When needed	-	-	-	-	-	-	-	-	-
3.	Webcam (for video conference) & Digital Camera	No	As per requirement	OTM/RFQ/ Direct/ Cash Purchase	HOPE	GOB	4.00	Planned Date & Days for RFQ (if needed)		01 Dec 2021 -0-days	10 days	02 days	02 days	02 days	Not needed	02 days	18 days
		Office Equipment	No					As per requirement	As and When needed	-	-	-	-	-	-	-	-

  
21.06.22  
Shamim Anwar  
Assistant Director  
(Logistics & Protocol)


শামীম আনোয়ার  
সহকারী পরিচালক (লজিস্টিকস অ্যান্ড প্রটোকল)  
টেকসই ও নবায়নযোগ্য জ্বালানি উন্নয়ন কর্তৃপক্ষ (শ্রেডা)  
বিদ্যুৎ, জ্বালানি ও খনিজ সম্পদ মন্ত্রণালয়

  
21/06/2022  
Mohd. Rezaul Hoq  
Director (Administration)

মোঃ রেজাউল হক  
পরিচালক, প্রশাসন (অতিরিক্ত দায়িত্ব)  
টেকসই ও নবায়নযোগ্য জ্বালানি উন্নয়ন কর্তৃপক্ষ (শ্রেডা)  
বিদ্যুৎ, জ্বালানি ও খনিজ সম্পদ মন্ত্রণালয়

  
21/6/22  
Md. Ghulam Mustafa  
Member (Administration)

মোঃ গোলাম মোস্তফা  
সদস্য (অতিরিক্ত সচিব)  
টেকসই ও নবায়নযোগ্য জ্বালানি উন্নয়ন কর্তৃপক্ষ (শ্রেডা)  
বিদ্যুৎ বিভাগ  
বিদ্যুৎ, জ্বালানি ও খনিজ সম্পদ মন্ত্রণালয়

  
21.6.2022  
Munira Sultana, ndc  
(Chairman)

মুনীরা সুলতানা এনডিসি  
চেয়ারম্যান (মেড-১)  
টেকসই ও নবায়নযোগ্য জ্বালানি  
উন্নয়ন কর্তৃপক্ষ (শ্রেডা)  
বিদ্যুৎ বিভাগ

**ANNUAL PROCUREMENT PLAN (FY 2021-2022)**

Ministry/Division :

Power Division

Budget: Revenue

Agency:

Sustainable and Renewable Energy Development Authority (SREDA)

Procuring Entity Name and Code:


SREDA

Package No-	Description of Procurement Goods	Unit	Quantity	Procurement & Method Type	Contract Approving Authority	Source of Funds	Estid Cost in Tk (lak h)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
4.	Stationary	Lot	Lot-1	OTM/ RFQ/ Direct	HOPE	GOB	6.00	Planned Date & Days for RFQ		15 Oct 2021	10 days	02 days	02 days	2 days	Not needed	2 days	18 days	
	Cleaning Items	Lot	Lot-2	OTM/ RFQ/ Direct				Planned Date & Days for RFQ		15 Dec 2021 -0- days	10 days	02 days	02 days	2 days	2 days	Not needed	2 days	18 days
	Stationary & Cleaning Items	No	As per requirement	Cash Purchase				As and When needed		-	-	-	-	-	-	-	-	-
5.	Sofa & File Cabinet	No	As per requirement	OTM/ RFQ/ Direct/ Cash Purchase	HOPE	GOB	6.00	Planned Date & Days for RFQ (if needed)		01 Oct 2021 -0-days	10 days	02 days	02 days	02 days	Not needed	02 days	18 days	
	File Rack for Accounts	Lot	As per requirement					Planned Date & Days for RFQ (if needed)		01 Jan 2022 -0-days	10 days	02 days	02 days	02 days	02 days	Not needed	02 days	18 days
	Furniture	No	As per requirement					As and When needed		-	-	-	-	-	-	-	-	-
6	Furniture Repair/ Maintenance	PCS	As per requirement	Cash Purchase	HOPE	GOB	2.50	As and When needed		-	-	-	-	-	-	-	-	

  
21.06.22

Shamim Anwar  
Assistant Director  
(Logistics & Protocol)


শামীম আনোয়ার  
সহকারী পরিচালক (লজিস্টিক্স অ্যান্ড প্রটোকল)  
টেকসই ও নব্যায়নযোগ্য জ্বালানি উন্নয়ন কর্তৃপক্ষ (শ্রেতা)  
বিদ্যুৎ, জ্বালানি ও খনিজ সম্পদ মন্ত্রণালয়

  
21/06/22

Mohd. Rezaul Hoq  
Director (Administration)

মোঃ রেজাউল হক  
পরিচালক, প্রশাসন (অতিরিক্ত দায়িত্ব)  
টেকসই ও নব্যায়নযোগ্য জ্বালানি উন্নয়ন কর্তৃপক্ষ (শ্রেতা)  
বিদ্যুৎ, জ্বালানি ও খনিজ সম্পদ মন্ত্রণালয়

3

  
21/6/22

Md. Ghulam Mustafa  
Member (Administration)

মোঃ গোলাম মোস্তফা  
সদস্য (অতিরিক্ত সচিব)  
টেকসই ও নব্যায়নযোগ্য জ্বালানি উন্নয়ন কর্তৃপক্ষ (শ্রেতা)  
বিদ্যুৎ বিভাগ  
বিদ্যুৎ, জ্বালানি ও খনিজ সম্পদ মন্ত্রণালয়

  
21.6.2022

Munira Sultana, ndc  
(Chairman)

মুনীরা সুলতানা এনডিসি  
চেয়ারম্যান (শ্রেতা-১)  
টেকসই ও নব্যায়নযোগ্য জ্বালানি  
উন্নয়ন কর্তৃপক্ষ (শ্রেতা)  
বিদ্যুৎ বিভাগ

**ANNUAL PROCUREMENT PLAN (FY 2021-2022)**

Ministry/Division:

Power Division

Agency:

Sustainable and Renewable Energy Development Authority (SREDA)

Procuring Entity Name and Code:

SREDA

Budget: Revenue

Package No	Description of Procurement Goods	Unit	Quantity	Procurement & Method Type	Contract Approving Authority	Source of Funds	Est'd Cost in Tk (lak h)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
7	Publication of Annual Report 2020-21	No	500	OTM/ RFQ/ Direct/ Cash Purchase	HOPE	GOB	5.50	Planned Date & days for RFQ		15 September 2020	10 days	02 days	02 days	2 days	Not needed	2 days	18 days
	SREDA Folder	No	500		HOPE	GOB		Planned Date & days for RFQ		15 September 2020	10 days	02 days	02 days	2 days	Not needed	2 days	18 days
	Printing	No	As per requirement		HOPE	GOB		As and When needed		-	-	-	-	-	-	-	-
8	Transport Fuel (Petrol/ Octane/ CNG)	Lit/ C.C	As per requirement /Entitlement	Direct Purchase	HOPE	GOB	27.50	As and When needed		-	-	-	-	-	-	-	-
09	Books and Journals	No	As per requirement	Cash Purchase	HOPE	GOB	2.00	As and When needed		-	-	-	-	-	-	-	-
10	Office Equipment maintenance	PCS	As per requirement	Cash Purchase	HOPE	GOB	3.00	As and When needed		-	-	-	-	-	-	-	-

  
21.06.22


Shamim Anwar  
Assistant Director  
(Logistics & Protocol)

শামীম আনোয়ার  
সহকারী পরিচালক (লজিস্টিক্স অ্যান্ড প্রটোকল)  
টেকসই ও নবায়নযোগ্য জ্বালানি উন্নয়ন কর্তৃপক্ষ (শ্রেতা)  
বিদ্যুৎ, জ্বালানি ও খনিজ সম্পদ মন্ত্রণালয়

  
21/06/22

Mohd. Rezaul Hoq  
Director (Administration)

মো: রেজাউল হক  
পরিচালক, প্রশাসন (অতিরিক্ত দায়িত্ব)  
টেকসই ও নবায়নযোগ্য জ্বালানি উন্নয়ন কর্তৃপক্ষ (শ্রেতা)  
বিদ্যুৎ, জ্বালানি ও খনিজ সম্পদ মন্ত্রণালয়

  
21/6/22

Md. Ghulam Mustafa  
Member (Administration)

মোঃ গোলাম মোস্তফা  
সদস্য (অতিরিক্ত সচিব)  
টেকসই ও নবায়নযোগ্য জ্বালানি উন্নয়ন কর্তৃপক্ষ (শ্রেতা)  
বিদ্যুৎ বিভাগ  
বিদ্যুৎ, জ্বালানি ও খনিজ সম্পদ মন্ত্রণালয়

  
21.6.2022

Munira Sultana, ndc  
(Chairman)

মুনীরা সুলতানা এনডিসি  
চেয়ারম্যান (শ্রেতা-১)  
টেকসই ও নবায়নযোগ্য জ্বালানি  
উন্নয়ন কর্তৃপক্ষ (শ্রেতা)  
বিদ্যুৎ বিভাগ

## ANNUAL PROCUREMENT PLAN (FY 2021-2022)

Ministry/Division :

Power Division

Budget: Revenue

Agency:

Sustainable and Renewable Energy Development Authority (SREDA)


Procuring Entity Name and Code:


SREDA

Package No	Description of Procurement Goods	Unit	Quantity	Procurement & Method Type	Contract Approving Authority	Source of Funds	Est'd Cost in Tk (lak h)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
11	Advertisement & Publicity	Sq/m	As per requirement	Direct Purchase	HOPE	GOB	30.00	As and When needed		-	-	-	-	-	-	-	-
12	Maintenance of Vehicle	No	11	Direct Purchase	HOPE	GOB	20.68	As and When needed		-	-	-	-	-	-	-	-
13	Telephone/Fax/ Photocopy /Intercom/ Internet/ Phone Service	No	30	Cash Purchase	HOPE	GOB	4.73	As and When needed		-	-	-	-	-	-	-	-
14	Postage & Courier	No	As per requirement	Direct Purchase	HOPE	GOB	1.10	As and When needed		-	-	-	-	-	-	-	-
15	Appointment of CA Firm	1	Standard	RFQ/ Direct Purchase	HOPE	GoB	To be decided	Planned Date & days for RFP		15 Dec 2021	31 Dec 2021	28 Jan 2022	10 Feb 2022	20 Feb 2022	01 Mar 2022	75 days	15 days

  
21.6.22  
Shami Anwar  
Assistant Director  
(Logistics & Protocol)

**শামীম আনোয়ার**  
সহকারী পরিচালক (লজিস্টিক্স অ্যান্ড প্রটোকল)  
টেকসই ও নবায়নযোগ্য জ্বালানি উন্নয়ন কর্তৃপক্ষ (শ্রেতা)  
বিদ্যুৎ, জ্বালানি ও খনিজ সম্পদ মন্ত্রণালয়

  
21/06/22  
Mohd. Rezaul Hoq  
Director (Administration)  
মোঃ রেজাউল হক  
পরিচালক, প্রশাসন (অতিরিক্ত দায়িত্ব)  
টেকসই ও নবায়নযোগ্য জ্বালানি উন্নয়ন কর্তৃপক্ষ (শ্রেতা)  
বিদ্যুৎ, জ্বালানি ও খনিজ সম্পদ মন্ত্রণালয়

  
21/6/22  
Md. Ghulam Mustafa  
Member (Administration)  
মোঃ গোলাম মোস্তফা  
সদস্য (অতিরিক্ত সচিব)  
টেকসই ও নবায়নযোগ্য জ্বালানি উন্নয়ন কর্তৃপক্ষ (শ্রেতা)  
বিদ্যুৎ বিভাগ  
বিদ্যুৎ, জ্বালানি ও খনিজ সম্পদ মন্ত্রণালয়

  
21.6.2022  
Munira Sultana, ndc  
(Chairman)  
মুনীরা সুলতানা এনডিসি  
চেয়ারম্যান (শ্রেতা-১)  
টেকসই ও নবায়নযোগ্য জ্বালানি উন্নয়ন কর্তৃপক্ষ (শ্রেতা)  
বিদ্যুৎ বিভাগ

## ANNUAL PROCUREMENT PLAN (FY 2021-2022)

Ministry/Division :

Power Division

Budget: Revenue


Agency:

Sustainable and Renewable Energy Development Authority (SREDA)

Procuring Entity Name and Code:

SREDA

Package No	Description of procurement packages services	Unit	Quantity	Procurement & Method Type	Contract Approving Authority	Source of Funds	Estid Cost in Tk (lakh)	Time Code for Process	Advertise EOI	ISSUE RFP	Proposal Opening	Proposal Evaluation	Opening Financial Proposal	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
16	Consultancy Services to revise 'Renewable Energy policy, 2008'	lot	1	QCBS	HOPE	GOB	50	Planned Date	25 May 2021	22 Aug 2021	22 Sep 2021	17 Oct 2021	02 Nov 2021	07 Nov 2021	08 Nov 2021	14 Nov 2021		
								days	-0-	40 days	30 days	25 days	15 days	5 days	1 days	6 days		
								Actual Dates										
17	Consultancy Service for Preparation of Wind map of Bangladesh (GIS based data platform creation, wind map preparation and dynamic data input system preparation)	lot	1	SS	HOPE	GOB	90	Planned Date	N/A	15 May 2022	25 May 2022	29 June 2022	31 June 2022	02 June 2022	05 June 2022	06 June 2022	22 Days	6 months
								days	-0-	-0-	10 days	4 days	2 days	02 days	02 days	2 days		
								Actual Dates										

  
21.06.22

Shamim Anwar  
Assistant Director  
(Logistics & Protocol)

শামীম আনোয়ার  
সহকারী পরিচালক (লজিস্টিকস অ্যান্ড প্রটোকল)  
টেকসই ও নবায়নযোগ্য জ্বালানি উন্নয়ন কর্তৃপক্ষ (শ্রেতা)  
বিদ্যুৎ, জ্বালানি ও খনিজ সম্পদ মন্ত্রণালয়

  
21/06/22


Mohd. Rezaul Hoq  
Director (Administration)

মোঃ রেজাউল হক  
পরিচালক, প্রশাসন (অতিরিক্ত দায়িত্ব)  
টেকসই ও নবায়নযোগ্য জ্বালানি উন্নয়ন কর্তৃপক্ষ (শ্রেতা)  
বিদ্যুৎ, জ্বালানি ও খনিজ সম্পদ মন্ত্রণালয়

  
21/6/22

Md. Ghulam Mustafa  
Member (Administration)

মোঃ গোলাম মোস্তফা  
সদস্য (অতিরিক্ত সচিব)  
টেকসই ও নবায়নযোগ্য জ্বালানি উন্নয়ন কর্তৃপক্ষ (শ্রেতা)  
বিদ্যুৎ বিভাগ  
বিদ্যুৎ, জ্বালানি ও খনিজ সম্পদ মন্ত্রণালয়

  
21.6.2022

Munira Sultana, ndc  
(Chairman)

মুনীরা সুলতানা এনডিসি  
চেয়ারম্যান (শ্রেতা-১)  
টেকসই ও নবায়নযোগ্য জ্বালানি  
উন্নয়ন কর্তৃপক্ষ (শ্রেতা)  
বিদ্যুৎ বিভাগ