

Annual Procurement Plan for TA project for Energy Efficiency and Conservation Financing Project (EECFP) for FY 2019-20

Ministry / Division	Power, Energy and Mineral Resources / Power Division	Project Cost (In Lac Taka)	
Agency	Sustainable Renewable Energy Development Authority (SREDA)	6928.04	Total
Procuring Entity Name & Code	Project Director	2325.10	GoB
Project Name & Code	TA project for Energy Efficiency and Conservation Promotion Financing Project. 224281900	4602.94	PA

Goods & Service Procurement / Operational Expenditure:

Code No.	Package No.	Name	Unit	Quantity	Procurement Method	Source of Funds	Contract Approving Authority	Estimated Cost (Lakh Tk.)	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of Contract	Completion of Contract	Total Time (In Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
4112302	GD-6	Computer Software	LS	LS	RFQ	GOB	HOPE	1.25		15 Sept-19	7 Days	2 Days	2 Days	2 Days	Not Needed	2 Days	15 days
211125	GD-9	Other Promotional materials	Lot	LS	RFQ	GOB	HOPE	3.00		05 Sep-19	7 Days	2 Days	2 Days	2 Days	Not Needed	2 Days	15 days
3211127	GD-10	Books and Periodicals	LS	LS	RFQ	GOB	HOPE	1.50		25 Sept-19	7 Days	2 Days	2 Days	2 Days	Not Needed	2 Days	15 days
3255105	GD-11	Stationary	LS	LS	RFQ	GOB	HOPE	4.00		15 Sept-19	7 Days	2 Days	2 Days	2 Days	Not Needed	2 Days	15 days
3211111	GD-12	Seminar and Conference	LS	LS	RFQ	GOB	HOPE	5.00		29 Sept -19	7 Days	2 Days	2 Days	2 Days	Not Needed	2 Days	15 days
3211106	GD-13	Entertainment expense	LS	LS	DPM	GOB	HOPE	2.50		As and when needed							
3257101	SD-1	Consultants with their logistics, supply & services*	MM	110	QBS	JICA	HOPE	690.00		As and when needed							
3211125	SD-2	TV Advertisement	No.	68	DPM	GOB	HOPE	17.00		As and when needed							
3211125	SD-3	Radio Advertisement	No.	160	DPM	GOB	HOPE	8.00		As and when needed							
3211125	SD-4	Newspaper Advertisement	No.	58	RFQ	GOB	HOPE	14.50		Various Time							
3211125	SD-5	Round table discussion	No.	1	RFQ	GOB	HOPE	2.50		22 Dec-19	7 Days	2 Days	2 Days	2 Days	Not Needed	2 Days	15 days
3211125	SD-6	TVC Making	No.	2	OTM	GOB	HOPE	15.00		Various Time							
3111201	SD-7	Office Assistant (Through Outsourcing)	No.	02	OTM	GOB	HOPE	3.80		15 Sept-19	28 Days	3 Days	3 Days	2 Days	Not Needed	2 Days	38 days
3211123	SD-8	Transport (Rental)	No.	02	OTM	GOB	HOPE	25.00		28 Aug-19	28 Days	3 Days	3 Days	2 Days	Not Needed	2 Days	38 days
3255102	SD-9	Printing and Binding	LS	LS	RFQ	GOB	HOPE	3.00		31 Dec-19	7 Days	2 Days	2 Days	2 Days	Not Needed	2 Days	15 days
3258103	SD-10	Computer repair and maintenance	LS	LS	RFQ	GOB	HOPE	0.50		09 Feb-20	7 Days	2 Days	2 Days	2 Days	Not Needed	2 Days	15 days
3258104	SD-11	Office Equipment	LS	LS	RFQ	GOB	HOPE	0.50		10 Jun-20	7 Days	2 Days	2 Days	2 Days	Not Needed	2 Days	15 days
TOTAL								797.05									

Md. Faridul Islam
 Assistant Project Director (Finance and Accounts)
 Energy Efficiency & Conservation Promotion Financing (EECFP) Project
 SREDA, Power Division, MPEMR

Muhammad Ali Baker
 Deputy Project Director
 Energy Efficiency & Conservation Promotion Financing (EECFP) Project
 SREDA, Power Division, MPEMR

Mohd Rezaat Hoq
 Project Director
 Energy Efficiency & Conservation Promotion Financing (EECFP) Project
 SREDA, Power Division, MPEMR

Sidique Zohair
 Member (Additional Secretary)
 Sustainable & Renewable Energy Development Authority (SREDA)
 Power Division, MPEMR

Md. Helal Uddin
 Chairman (Additional Secretary)
 SREDA, Power Division
 Ministry of Power, Energy & Mineral Resources