



Government of the People's Republic of Bangladesh  
**Promoting Energy-Related Low Carbon Urban Development (LCUD) in Bangladesh Project**  
 Sustainable and Renewable Energy Development Authority (SREDA)  
 Institute of Engineers, Bangladesh (IEB), Level 9 & 10, Ramna, Dhaka


**Annual Procurement Plan**  
**Financial Year: 2025-2026**

Figures in the field is in **BDT Lac Taka**

Package No.	Description of Procurement Packages	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost (Lac)	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Singing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
<b>Individual Consultant</b>																		
CS 1	National consultant- Technical Expert (2 Nos)	Per Man Week	416	QCBS	Chairman, SREDA	UNDP Grant	174.72	Planned Dates	09 February 2026	23 Feb 2026	24 Mar 2026	31 Mar 2026	5 Apr 2026	15 Apr 2026	19 Apr 2026	22 Apr 2026	-	31 May 2029
								Planned Days	-	14 days	29 days	7 days	5 days	10 days	4 days	3 days	72 days	
								Actual Dates										
CS 2	National consultant- LCUD planning and policy expert	Per Man Week	46	QCBS	PD, LCUD	UNDP Grant	68.54	Planned Dates	24 February 2026	10 Mar 2026	07 Apr 2026	15 Apr 2026	19 Apr 2026	29 Apr 2026	03 May 2026	06 May 2026	-	24 March 2027
								Planned Days	-	14 days	28 days	8 days	4 days	10 days	4 days	3 days	71 days	
								Actual Dates										
CS 3	National consultant- PPP, ESCO and green finance expert	Per Man Week	80	QCBS	Chairman, SREDA	UNDP Grant	119.2	Planned Dates	09 February 2026	23 Feb 2026	24 Mar 2026	31 Mar 2026	5 Apr 2026	15 Apr 2026	19 Apr 2026	22 Apr 2026	-	03 Nov 2027
								Planned Days	-	14 days	29 days	7 days	5 days	10 days	4 days	3 days	72 days	
								Actual Dates										

  
 Toufiq Rahman  
 Deputy Project Director, LCUD  
 Engr. Toufiq Rahman  
 Deputy Project Director  
 Promoting Energy-Related Low Carbon  
 Urban Development in Bangladesh Project (LCUD)  
 SREDA, Power Division


  
 Engr. Md. Muzibur Rahman  
 Project Director (Deputy Secretary), LCUD  
 Engr. Md. Muzibur Rahman  
 Project Director  
 Promoting Energy-Related Low Carbon  
 Urban Development in Bangladesh Project (LCUD)  
 SREDA, Power Division


  
 Chairman, SREDA  
 Muzaffar Ahmed  
 Chairman (Grade-1)  
 Sustainable and Renewable Energy Development Authority (SREDA)  
 Power Division  
 Ministry of Power Energy and Mineral Resources

Figures in the field is in BDT Lac Taka

Package No.	Description of Procurement Packages Consultancy Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost (Lac)	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Singing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
CS 4	National consultant-GHG inventory, reporting and databases expert	Per Man Week	81	QCBS	Chairman, SREDA	UNDP Grant	120.69	Planned Dates	09 February 2026	23 Feb 2026	24 Mar 2026	31 Mar 2026	5 Apr 2026	15 Apr 2026	19 Apr 2026	22 Apr 2026	-	10 Nov 2027
								Planned Days	-	14 days	29 days	7 days	5 days	10 days	4 days	3 days	72 days	
								Actual Dates										
CS 5	National consultant-Energy efficiency . Carbon Trading expert (Industry, Building etc)	Per Man Week	140	QCBS	Chairman, SREDA	UNDP Grant	208.6	Planned Dates	09 February 2026	23 Feb 2026	24 Mar 2026	31 Mar 2026	5 Apr 2026	15 Apr 2026	19 Apr 2026	22 Apr 2026	-	17 Dec 2028
								Planned Days	-	14 days	29 days	7 days	5 days	10 days	4 days	3 days	72 days	
								Actual Dates										
CS 6	National consultant- PV and RE in buildings expert	Per Man Week	80	QCBS	Chairman, SREDA	UNDP Grant	119.2	Planned Dates	09 February 2026	23 Feb 2026	24 Mar 2026	31 Mar 2026	5 Apr 2026	15 Apr 2026	19 Apr 2026	22 Apr 2026	-	03 Nov 2027
								Planned Days	-	14 days	29 days	7 days	5 days	10 days	4 days	3 days	72 days	
								Actual Dates										
CS 7	National consultant-Waste management expert	Per Man Week	46	QCBS	PD, LCUD	UNDP Grant	68.54	Planned Dates	09 March 2026	24 Mar 2026	21 Apr 2026	28 Apr 2026	03 May 2026	13 May 2026	17 May 2026	20 May 2026	-	07 Apr 2027
								Planned Days	-	15 days	28 days	7 days	5 days	10 days	4 days	3 days	72 days	
								Actual Dates										
CS 8	Project Manager	Per Man Week	208	QCBS	Chairman, SREDA	UNDP Grant	208	Planned Dates	09 February 2026	23 Feb 2026	24 Mar 2026	31 Mar 2026	5 Apr 2026	15 Apr 2026	19 Apr 2026	22 Apr 2026	-	31 May 2029
								Planned Days	-	14 days	29 days	7 days	5 days	10 days	4 days	3 days	72 days	
								Actual Dates										

  
 Toufiq Rahman  
 Deputy Project Director, LCUD  
**Engr. Toufiq Rahman**  
 Deputy Project Director  
 Promoting Energy-Related Low Carbon  
 Urban Development in Bangladesh Project (LCUD)  
 SREDA, Power Division

  
 Engr. Md. Muzibur Rahman  
 Project Director (Deputy Secretary), LCUD  
**Engr. Md. Muzibur Rahman**  
 Project Director  
 Promoting Energy-Related Low Carbon  
 Urban Development in Bangladesh Project (LCUD)  
 SREDA, Power Division

  
 Chairman, SREDA  
**Muzaffar Ahmed**  
 Chairman (Grade-1)  
 Sustainable and Renewable Energy Development Authority (SREDA)  
 Power Division  
 Ministry of Power Energy and Mineral Resources

Figures in the field is in **BDT Lac Taka**

Package No.	Description of Procurement Packages <b>Consultancy Services</b>	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost (Lac)	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Singing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
CS 9	National consultant-Capacity Building Advisor	Per Man Week	140	QCBS	Chairman, SREDA	UNDP Grant	112	Planned Dates	9 March 2026	24 Mar 2026	21 Apr 2026	28 Apr 2026	03 May 2026	13 May 2026	17 May 2026	20 May 2026	-	24 Jan 2029
								Planned Days	-	15 days	28 days	7 days	5 days	10 days	4 days	3 days	72 days	
								Actual Dates										
CS 10	National consultant-M&Es	Per Man Week	150	QCBS	Chairman, SREDA	UNDP Grant	115.5	Planned Dates	09 February 2026	23 Feb 2026	24 Mar 2026	31 Mar 2026	5 Apr 2026	15 Apr 2026	19 Apr 2026	22 Apr 2026	-	25 Feb 2029
								Planned Days	-	14 days	29 days	7 days	5 days	10 days	4 days	3 days	72 days	
								Actual Dates										
CS 11	National consultant-Technical Adviser	Per Man Week	80	QCBS	PD, LCUD	UNDP Grant	61.6	Planned Dates	9 March 2026	24 Mar 2026	21 Apr 2026	28 Apr 2026	03 May 2026	13 May 2026	17 May 2026	20 May 2026	-	01 Dec 2027
								Planned Days	-	15 days	28 days	7 days	5 days	10 days	4 days	3 days	72 days	
								Actual Dates										
CS 12	National consultant Finance & Accounts Associate	Per Man Month	36	QCBS	PD, LCUD	UNDP Grant	83.16	Planned Dates	09 February 2026	23 Feb 2026	24 Mar 2026	31 Mar 2026	5 Apr 2026	15 Apr 2026	19 Apr 2026	22 Apr 2026	-	23 Dec 2026
								Planned Days	-	14 days	29 days	7 days	5 days	10 days	4 days	3 days	72 days	
								Actual Dates										
CS 13	National consultant Procurement Associate	Per Man Month	36	QCBS	PD, LCUD	UNDP Grant	83.16	Planned Dates	09 February 2026	23 Feb 2026	24 Mar 2026	31 Mar 2026	5 Apr 2026	15 Apr 2026	19 Apr 2026	22 Apr 2026	-	01 Dec 2026
								Planned Days	-	14 days	29 days	7 days	5 days	10 days	4 days	3 days	72 days	
								Actual Dates										


*2/12/2026*  
**Toufiq Rahman**  
 Deputy Project Director, LCUD  
**Engr. Toufiq Rahman**  
 Deputy Project Director  
 Promoting Energy-Related Low Carbon  
 Urban Development in Bangladesh Project (LCUD)  
 SREDA, Power Division


*02.02.2026*  
**Engr. Md. Muzibur Rahman**  
 Project Director (Deputy Secretary), LCUD  
**Engr. Md. Muzibur Rahman**  
 Project Director  
 Promoting Energy-Related Low Carbon  
 Urban Development in Bangladesh Project (LCUD)  
 SREDA, Power Division


*02/02/2026*  
**Muzaffar Ahmed**  
 Chairman (Grade-1)  
 Sustainable and Renewable Energy Development Authority (SREDA)  
 Power Division  
 Ministry of Power Energy and Mineral Resources

Figures in the field is in **BDT Lac Taka**

Package No.	Description of Procurement Packages Consultancy Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost (Lac)	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Singing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
<b>Firm/Companies (Consultant)</b>																		
CS 14	Market/baseline/ impact assessments and low-carbon data gathering	LS	-	QCBS	Chairman, SREDA	UNDP Grant	203.52	Planned Dates	24 March 2026	07 Apr 2026	05 May 2026	12 May 2026	17 May 2026	01 Jun 2026	04 Jun 2026	07 Jun 2026	-	
								Planned Days	-	14 days	28 days	7 days	5 days	15 days	3 days	3 days	75 days	
								Actual Dates										
CS 15	Information dissemination and awareness (media campaigns, design)	LS	-	QCBS	PD, LCUD	UNDP Grant	61.8	Planned Dates	24 March 2026	07 Apr 2026	05 May 2026	12 May 2026	17 May 2026	01 Jun 2026	04 Jun 2026	07 Jun 2026	-	
								Planned Days	-	14 days	28 days	7 days	5 days	15 days	3 days	3 days	75 days	
								Actual Dates										
CS 16	Techno Economic Feasibility Assessment Support	LS	-	QCBS	Power Division	UNDP Grant	938.08	Planned Dates	24 March 2026	07 Apr 2026	05 May 2026	12 May 2026	17 May 2026	01 Jun 2026	04 Jun 2026	07 Jun 2026	-	
								Planned Days	-	14 days	28 days	7 days	5 days	15 days	3 days	3 days	75 days	
								Actual Dates										

  
 Toufiq Rahman  
 Deputy Project Director, LCUD  
**Engr. Toufiq Rahman**  
 Deputy Project Director  
 Promoting Energy-Related Low Carbon  
 Urban Development in Bangladesh Project (LCUD)  
 SREDA, Power Division

  
 Engr. Md. Muzibur Rahman  
 Project Director (Deputy Secretary), LCUD  
**Engr. Md. Muzibur Rahman**  
 Project Director  
 Promoting Energy-Related Low Carbon  
 Urban Development in Bangladesh Project (LCUD)  
 SREDA, Power Division

  
 Chairman, SREDA  
**Muzaffar Ahmed**  
 Chairman (Grade-1)  
 Sustainable and Renewable Energy Development Authority (SREDA)  
 Power Division  
 Ministry of Power Energy and Mineral Resources