

Government of the People's Republic of Bangladesh
Ministry of Commerce
Office of the Assistant controller of Imports & Exports, Sylhet
Urmi-56, Shibganj, Sylhet.
sylhet.ccie.gov.bd

Annual Procurement Plan, 2025-26

Budget: Revenue (GOB)

Package No.	Description of procurement package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est'd Cost in Million	Time Code for Process	Not Used in GOODS	Invite/Advertis a Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
CCIE/SYLHET/RFO/OFFICE-FURNITURE/PACKAGE-1	Procurement of Office Furniture (4112314)	nos	list-01 enclosed	RFQ (Goods) NCT	AO	GOB	0.1	Planned Dates		05-09-25	15-09-25	15-09-25	22-09-25	29-09-25	02-10-25		22-10-25
								Planned Days			10	0	7	7	3	27	20
								Actual Dates									
CCIE/SYLHET/RFO/STATIONARY/PACKAGE-2	Procurement of Office Stationary (3255105)	nos	list-02 enclosed	RFQ (Goods) NCT	AO	GOB	0.12	Planned Dates		15-09-25	25-09-25	25-09-25	02-10-25	09-10-25	12-10-25		27-10-25
								Planned Days			10	0	7	7	3	27	15
								Actual Dates									
CCIE/SYLHET/RFO/DESKTOP/PACKAGE-3	Procurement of Desktop Computer & Accessories (4112202)	nos	list-03 enclosed	RFQ (Goods) NCT	AO	GOB	0.12	Planned Dates		01-10-25	11-10-25	11-10-25	18-10-25	25-10-25	28-10-25		12-11-25
								Planned Days			10	0	7	7	3	27	15
								Actual Dates									


মোঃ জাহিদুল ইসলাম
নির্বাহী অফিসার
আমদানি ও রপ্তানি সহকারী নিয়ন্ত্রকের দপ্তর
সিলেট।
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


মো. এমরান হোসেন
সহকারী নিয়ন্ত্রক
আমদানি ও রপ্তানি সহকারী নিয়ন্ত্রকের দপ্তর
সিলেট
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার