


Government of the People's Republic of Bangladesh
Office of the Divisional Commissioner, Sylhets

Annual Procurement Plan for the FY of 2026-2027

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk	Time Code for Process	Not Recd in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time For Completion of Contract
1	Procurement of Computer Accessories, Stationary & miscellaneous Goods & Office Equipment	NOS	According to list & requirement	OTM (FWA)	Divisional Commissioner	GOB	40,00,000/-	Planned Dates	--	30 th July, 2026	16 th Aug, 2026	6 th Sept., 2026	20 th Sept., 2026	27 th Sept., 2026	11 th Oct., 2026	73 Days	11 th Oct., 2027
								Planned Days	--	--	17 Days	21 Days	14 Days	7 Days	14 Days	--	365 Days
								Actual Dates	--	--	--	--	--	--	--	--	--
2	Books & Journals	NOS	As per requirement	RFQ/ DPM	Divisional Commissioner	GOB	3,00,000/-	Planned Dates	--	07 th Sept., 2026	15 th Sept., 2026	17 th Sept., 2026	22 nd Sept., 2026	23 rd Sept., 2026	--	17 Days	7 Days 29 th Sept., 2026
								Planned Days	--	--	09 Days	02 Days	05 Days	01 W.Days	--	--	24 Days
								Actual Dates	--	--	--	--	--	--	--	--	--
								Planned Dates	--	--	--	--	--	--	--	--	--
								Planned Days	--	--	--	--	--	--	--	--	--
								Actual Dates	--	--	--	--	--	--	--	--	--
3	Uniform	NOS	As per requirement	RFQ/OTM	Divisional Commissioner	GOB	6,00,000/-	Planned Dates	--	01 st Oct., 2026	11 th Oct., 2026	13 th Oct., 2026	15 th Oct., 2026	19 th Oct., 2026	--	19 Days	10 Days 29 th Oct., 2026
								Planned Days	--	--	11 Days	02 Days	02 Days	03 W.Days	--	--	29 Days
								Actual Dates	--	--	--	--	--	--	--	--	--
4	Computer Equipment and Accessories	NOS	As per requirement	RFQ/ OTM	Divisional Commissioner	GOB	15,00,000/-	Planned Dates	--	01 st Sept., 2026	08 th Sept., 2026	10 th Sept., 2026	15 th Sept., 2026	16 th Sept., 2026	--	16 Days	7 Days 23 rd Sept., 2026
								Actual Days	--	--	08 Days	02 Days	05 Days	01 W.Days	--	--	23 Days
								Actual Dates	--	--	--	--	--	--	--	--	--
								Planned Dates	--	11 th Nov., 2026	25 th Nov., 2026	30 th Nov., 2026	03 rd Dec., 2026	06 th Dec., 2026	08 th Dec., 2026	28 Days	12 Days 20 th Dec., 2026
								Actual Days	--	--	15 Days	05 Days	03 Days	01 W.Days	02 W.Days	--	40 Days
								Actual Dates	--	--	--	--	--	--	--	--	--
5	Telecommunication Equipment	NOS	As per requirement Intercom system	RFQ / DPM	Divisional Commissioner	GOB	5,00,000/-	Planned Dates	--	01 st Mar., 2027	07 th Mar., 2027	10 th Mar., 2027	11 th Mar., 2027	14 th Mar., 2027	--	14 Days	07 Days 21 Mar., 2027
								Planned Days	--	--	07 Days	03 Days	01 Day	02 W.Days	--	--	21 Days
								Actual Dates	--	--	--	--	--	--	--	--	--
								Planned Dates	--	--	--	--	--	--	--	--	--
								Actual Dates	--	--	--	--	--	--	--	--	--
6	Furniture	NOS	As per requirement	RFQ/ OTM	Divisional Commissioner	GOB	10,00,000/-	Planned Dates	--	01 st Nov., 2026	09 th Nov., 2026	10 th Nov., 2026	12 th Nov., 2026	17 th Nov., 2026	--	17 Days	09 Days 26 th Nov., 2026
								Planned Days	--	--	09 Days	01 Day	02 Days	03 W.Days	--	--	26 Days
								Actual Dates	--	--	--	--	--	--	--	--	--
								Planned Dates	--	01 st Mar., 2027	16 th Mar., 2027	22 nd Mar., 2027	29 th Mar., 2027	06 th Apr., 2027	11 th Apr., 2027	42 Days	07 Days 18 th Apr., 2027
								Planned Days	--	--	16 Days	06 Days	07 Days	07 W.Days	03 W.Days	--	49 Days
								Actual Dates	--	--	--	--	--	--	--	--	--
7	Electric Equipment Supply & Installation	NOS	According to list & requirement	RFQ/OTM	Divisional Commissioner	GOB	10,00,000/-	Planned Dates	--	01 st Mar., 2027	16 th Mar., 2027	22 nd Mar., 2027	29 th Mar., 2027	06 th Apr., 2027	11 th Apr., 2027	42 Days	07 Days 18 th Apr., 2027
								Planned Days	--	--	16 Days	06 Days	07 Days	07 W.Days	03 W.Days	--	49 Days
								Actual Dates	--	--	--	--	--	--	--	--	--


০৪/০৭/২৩
লিটন চন্দ্র দে
সিনিয়র সহকারী কমিশনার (জোজবত)
বিভাগীয় কমিশনারের কার্যালয়, সিলেট


০৪/০৭/২৩
মোঃ মশিউর রহমান
বিভাগীয় কমিশনার, সিলেট