


৩৭

**ANNUAL PROCUREMENT PLAN
FY 2024-2025**

Ministry/Division	: Ministry of Commerce (MoC)	Budget: TCB Capital
Agency	: Trading Corporation of Bangladesh	
Procuring Entity Name & Code	: Trading Corporation of Bangladesh	

Package No.	Description of Procurement Package GOODS	Unit	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost (In Tk. lakh)	Time Code for Process	Not used in GOOD	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Completion of Contract	Time for Completion of Contract		
1	সংস্থার সভা কক্ষের জন্য ০৪টি টিভি ক্রয়	NOS	RFQ	HOPE	TCB Own Fund	1.90	Planned Dates	10	17-07-2024	24-07-2024	24-07-2024	24-07-2024	25-07-2024	16	17	18	08-08-2024	
1							Actual Dates		0	07	0	0	0	-	27	-	25-08-2024	
2	সংস্থার সভা কক্ষের জন্য কম্বোবোর্ড	NOS	RFQ	HOPE	TCB Own Fund	3.00	Planned Dates		13-08-2024	20-08-2024	20-08-2024	20-08-2024	20-08-2024	-	-	-	08-08-2024	
							Actual Dates		18-07-2024	25-07-2024	25-07-2024	25-08-2024	25-07-2024	-	-	-	08-08-2024	
3	সংস্থার দাপ্তরিক কাজের জন্য পরিষ্কার সামগ্রী ক্রয়	NOS	e-GP/OTM (NCT)	HOPE	TCB Own Fund	10.00	Planned Dates		12-08-2024	19-08-2024	19-08-2024	19-08-2024	19-08-2024	-	-	-	19-08-2024	
							Actual Dates		23-07-2024	06-08-2024	08-08-2024	11-08-2024	11-08-2024	25-08-2024	-	-	25-09-2024	
4	কর্মকর্তা/কর্মচারীদের যাতায়াতের হাফে ০৪টি সাইকেলসহ জাতকরণ	NOS	OTM (NCT)	HOPE	TCB Own Fund	28.00	Planned Dates		21-07-2024	04-08-2024	06-08-2024	07-08-2024	07-08-2024	21-08-2024	-	-	31-08-2024	
							Actual Dates		0	14	05	02	0	14	35	-	30-10-2024	
5	দাপ্তরিক কাজের প্রয়োজনে কম্পিউটার, প্রিন্টার, স্ক্যানার ও অন্যান্য সামগ্রী ক্রয়	NOS	e-GP/OTM (NCT)	HOPE	TCB Own Fund	28.00	Planned Dates		01-08-2024	15-08-2024	19-08-2024	20-08-2024	20-08-2024	03-09-2024	-	-	02-10-2024	
							Actual Dates		0	14	04	01	0	14	33	-	06-10-2024	
6	দাপ্তরিক কাজের প্রয়োজনে প্রিন্টার, স্ক্যানার, ফাইল কভার, ফাইল বোর্ড, খাম ও অন্যান্য প্রয়োজনীয় বই ক্রয়	NOS	e-GP/OTM (NCT)	HOPE	TCB Own Fund	7.00	Planned Dates		19-09-2024	29-09-2024	29-09-2024	29-09-2024	29-09-2024	-	-	-	16-10-2024	
							Actual Dates		14-08-2024	28-08-2024	02-09-2024	02-09-2024	02-09-2024	16-09-2024	33	-	16-10-2024	
7	আঞ্চলিক কার্যালয়/ক্যাম্প অফিস কর্তৃক টিপিবি'র পণ্য বিক্রয়ের ডিও বই ক্রয়	BOX	RFQ	HOPE	TCB Own Fund	3.00	Planned Dates		08-10-2024	15-10-2024	15-10-2024	15-10-2024	15-10-2024	-	-	-	28-10-2024	
							Actual Dates		0	07	0	0	0	-	07	-	28-10-2024	
8	৪র্থ ও ৩য় শ্রেণি কর্মচারীদের পোষাক পরিবেশন ক্রয়	NOS	RFQ	HOPE	TCB Own Fund	3.00	Planned Dates		23-10-2024	30-10-2024	30-10-2024	30-10-2024	30-10-2024	-	-	-	30-11-2024	
							Actual Dates		0	07	0	0	0	-	07	-	30-11-2024	
9	সংস্থার ইন্টারনেট ব্যবহারের জন্য নতুন সংযোগের সংস্থাপন	NOS	RFQ	HOPE	TCB Own Fund	6.00	Planned Dates		19-11-2024	26-11-2024	26-11-2024	26-11-2024	26-11-2024	-	-	-	31-12-2024	
							Actual Dates		0	07	0	0	0	-	07	-	31-12-2024	
10	আঞ্চলিক কার্যালয়/ক্যাম্প অফিস কর্তৃক টিপিবি'র পণ্য বিক্রয়ের ডিও বই ক্রয়	BOX	RFQ	HOPE	TCB Own Fund	3.00	Planned Dates		14-01-2025	21-01-2025	21-01-2025	21-01-2025	21-01-2025	-	-	-	20-02-2025	
							Actual Dates		0	07	0	0	0	-	07	-	20-02-2025	
Total value of goods procurement =							92.90											


 মোঃ জামসির উদ্দিন
 যুগ্ম পরিচালক (প্রশাসন)
 অতিরিক্ত পরিচালক (প্রশাসন)


 মোঃ জামসির উদ্দিন
 যুগ্ম পরিচালক (প্রশাসন)


 মোঃ জামসির উদ্দিন
 যুগ্ম পরিচালক (প্রশাসন)
 অতিরিক্ত পরিচালক (প্রশাসন)