

Annual Procurement Plan for the FY 2026-2027

Name of the Project: "Construction of Academic Building of 8 Government Polytechnic Institute under the Directorate of Technical Education" Project.

Ministry/ Division	Technical and Madrasa Division/ Ministry of Education.
Agency	Directorate of Technical Education
Project Entity Name & Code	Project Director
Project/Program Name & Code	"Construction of Academic Building of 8 Government Polytechnic Institute under the Directorate of Technical Education" Project. 224411800


Annual Procurement Plan (FY 2026-2027)

Package No.	Description of Procurement Package Works	Unit	QTY.	Procurement method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost(in Lac BDT)	Time Code for Process	Advertise prequal.. (if applicable)	Invite/Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
C8PI/ GD-01	Supply & Installation of Computer & Accessories at PIU Office	Nos	5	RFQ (e-GP)	PD	GOB (Dev.)	3.68	Planned Dates	-	26-Aug-26	31-Aug-26	31-Aug-26	2-Sep-26	3-Sep-26	6-Sep-26		21-Sep-26
								Planned Days	-	0	5	0	2	1	3	11	15
								Actual Dates	-								
C8PI/ GD-02	Supply & Installation of Other machinery and equipment at PIU Office	Nos	1	RFQ (e-GP)	PD	GOB (Dev.)	1.10	Planned Dates	-	5-Aug-26	10-Aug-26	10-Aug-26	12-Aug-26	13-Aug-26	16-Aug-26		31-Aug-26
								Planned Days	-	0	5	0	2	1	3	11	15
								Actual Dates	-								
C8PI/ GD-03	Supply & Installation of Furniture at PIU Office	Package	1	OTM (e-GP)	PD	GOB (Dev.)	8.95	Planned Dates	-	18-Aug-26	1-Sep-26	15-Sep-26	22-Sep-26	29-Sep-26	27-Oct-26		26-Dec-26
								Planned Days	-	0	14	14	7	7	28	70	60
								Actual Dates	-								
C8PI/ GD-04	Supply & Installation of Others stationary at PIU Office	Lot	1	RFQ (e-GP)	PD	GOB (Dev.)	3.27	Planned Dates	-	2-Sep-26	7-Sep-26	7-Sep-26	9-Sep-26	10-Sep-26	13-Sep-26		28-Sep-26
								Planned Days	-	0	5	0	2	1	3	11	15
								Actual Dates	-								

17


 09/09/25
 Assistant Project Director


 09/09/25
 Project Director


 09.9.25
 Director General

Annual Procurement Plan for the FY 2026-2027


Name of the Project: "Construction of Academic Building of 8 Government Polytechnic Institute under the Directorate of Technical Education" Project.


Ministry/ Division	Technical and Madrasa Division/ Ministry of Education.
Agency	Directorate of Technical Education
Project Entity Name & Code	Project Director
Project/Program Name & Code	"Construction of Academic Building of 8 Government Polytechnic Institute under the Directorate of Technical Education" Project. 224411800

Annual Procurement Plan (FY 2026-2027)

Package No.	Description of Procurement Package Works	Unit	QTY.	Procurement method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost(in Lac BDT)	Time Code for Process	Advertise prequal.. (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
C8PI/SD-01	Hiring of Vehicle for PIU Office	Nos	1	OTM (e-GP)	PD	GOB (Dev.)	8.50	Planned Dates	—	27-Jul-26	10-Aug-26	24-Aug-26	31-Aug-26	3-Sep-26	17-Sep-26		31-Dec-26
								Planned Days	—	0	14	14	7	3	14	52	105
								Actual Dates	—								
C8PI/SD-02	Supply of Manpower through Outsourcing at PIU Office	Persons	3	OTM (e-GP)	PD	GOB (Dev.)	2.16	Planned Dates	—	2-Aug-26	16-Aug-26	30-Aug-26	6-Sep-26	9-Sep-26	23-Sep-26		31-Dec-26
								Planned Days	—	0	14	14	7	3	14	52	99
								Actual Dates	—								


 04/09/26
 Assistant Project Director


 04/09/26
 Project Director


 04.9.26
 Director General