

Government of the People's Republic of Bangladesh
Capacity Building of 15 Government Polytechnic Institute
Annual Procurement Plan

Ministry/ Division	Ministry of Education, Technical & Madrasha Education Division
Agency	Directorate of Technical Education
Project Entity Name & Code	Project Director
Project/Programme Name & Code	Capacity Building of 15 Government Polytechnic Institute (224411900)

Budget: Development

Annual Procurement Plan (FY 2026-27)

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (Taka in Lac)	Time Code for Process	Not used in Goods	Invite/Adve rtise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notificatio n of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
15govtpoly/26 27/GD1	Supply and Installtion of Machinaries and Equipment for PIU Office	Numbers	32	OTM(NCT)(e- GP)	PD	GoB	17.35	Planned Dates		5-Aug-26	19-Aug-26	2-Sep-26	9-Sep-26	16-Sep-26	14-Oct-26		13-Nov-26	
								Planned Days		0	14	14	7	7	28	70	30	
								Actual Dates										
15govtpoly/26 27/GD2	Supply, Installation and Commissioning of Furniture for PIU Office	Numbers	72	OTM(NCT)(e- GP)	PD	GoB	12.68	Planned Dates		5-Aug-26	19-Aug-26	2-Sep-26	9-Sep-26	16-Sep-26	14-Oct-26		13-Dec-26	
								Planned Days		0	14	14	7	7	28	70	60	
								Actual Dates										
	Total=						30.03											

12.08.2026
Mohammad Kamal Hossain
Assistant Project Director

Farida Yeasmin
Director (PIW) [Joint Secretary]
&
Project Director (Additional Charge)

Director General [Additional Secretary]

আবুল খায়ের মোঃ আকাস আলী
মহাপরিচালক (অতিরিক্ত - চিঃ)
কারিগরি শিক্ষা অধিদপ্তর

Government of the People's Republic of Bangladesh
Government of the People's Republic of Bangladesh
Capacity Building of 15 Government Polytechnic Institute
Annual Procurement Plan

Ministry/ Division	Ministry of Education, Technical & Madrasha Education Division
Agency	Directorate of Technical Education
Project Entity Name & Code	Project Director
Project/Programme Name & Code	Capacity Building of 15 Government Polytechnic Institute (224411900)

Budget: Development

Annual Procurement Plan (FY 2025-26)

Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (Taka in Lac)	Time Code for Process	Advertise Prequel (If Applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Services-2	Motor vehicle services for PIU Office	Numbers	2	OTM (NCT)(e- GP)	PD	GoB	76.12	Planned Dates		12-Aug-26	26-Aug-26	9-Sep-26	16-Sep-26	19-Sep-26	3-Oct-26		31-Dec-27
								Planned Days		0	14	14	7	3	14	52	454
								Actual Dates									
Services-3	Hiring Out Sourcing Manpower for PIU Office (3 persons)	Persons	3	OTM (NCT)(e- GP)	PD	GoB	7.38	Planned Dates		22-Sep-26	6-Oct-26	20-Oct-26	27-Oct-26	30-Oct-26	13-Nov-26		31-Dec-27
								Planned Days		0	14	14	7	3	14	52	413
								Actual Dates									

83.5

12.07.2026

Mohammad Kamal Hossain
Assistant Project Director

Farida Yeasmin

Director (PIW) [Joint Secretary]
&
Project Director (Additional Charge)

28.9.27

Director General [Additional Secretary]

আবুল খায়ের মোঃ আকাস আলী
মহাপরিচালক (অতিরিক্ত সচিব)
কারিগরি শিক্ষা অধিদপ্তর