

Government of the People's Republic of Bangladesh
Directorate of Technical Education
Agargaon, Sher-e-Bangla Nagar, Dhaka-1207
ANNUAL PROCUREMENT PLAN
Financial Year 2026-2027

: Ministry of Education, Technical & Madrasa Education Division

: Directorate of Technical Education, Head Office (1600201-132517)

: Director (Admin.)

Budget: Revenue

[illegible]

Package No. & Name	Description of Procurement Package Goods	Procurement Method and Type Package Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakhs (In BDT)	Time Code for Process	Invite/ Advertise/ Tender/ Proposal	Tender/ Proposal Opening	Tender/ Proposal Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time For Completion of Contract	Remarks
DTE/26-27/OTM/GR-05	Supply of Office Equipments	OTM	HoPE	GOB	15.00	Planned Dates	25/08/2026	30/08/2026	30/08/2026	31/08/2026	01/09/2026	02/09/2026	-	13/08/2026	
						Planned Days	0	5	0	1	1	1	8	11	
						Actual Dates	-	-	-	-	-	-	-	-	
DTE/26-27/OTM/GR-06	Supply of Furniture and Related Service	OTM	HoPE	GOB	12.00	Planned Dates	02/08/2026	16/08/2026	30/08/2026	04/09/2026	06/09/2026	12/09/2026	-	27/08/2026	
						Planned Days	0	14	14	5	2	6	41	15	
						Actual Dates	-	-	-	-	-	-	-	-	
DTE/26-27/RFQ/GR-07	Supply of Computer Accessories and Related Service	RFQ	HoPE	GOB	5.00	Planned Dates	02/03/2027	16/03/2027	30/03/2027	04/03/2027	06/03/2027	12/03/2027	-	27/03/2027	
						Planned Days	0	14	14	5	2	6	41	15	
						Actual Dates	-	-	-	-	-	-	-	-	
DTE/26-27/RFQ/GR-08	Supply of Computer & Others and Related Service	RFQ	HoPE	GOB	3.00	Planned Dates	09/03/2027	14/03/2027	14/03/2027	15/03/2027	16/03/2027	17/03/2027	-	28/03/2027	
						Planned Days	0	14	14	5	2	6	41	15	
						Actual Dates	-	-	-	-	-	-	-	-	
DTE/26-27/RFQ/GR-09	Supply of Stationeries	RFQ	HoPE	GOB	5.00	Planned Dates	18/03/2027	23/03/2027	23/03/2027	24/03/2027	25/03/2027	26/03/2027	03/04/2027	14/04/2027	
						Planned Days	0	5	0	1	1	1	8	11	
						Actual Dates	-	-	-	-	-	-	-	-	
DTE/26-27/RFQ/GR-10	Supply of Uniform	RFQ	HoPE	GOB	5.00	Planned Dates	02/08/2026	05/08/2026	05/08/2026	09/08/2026	09/08/2026	10/08/2026	-	20/08/2026	
						Planned Days	0	3	0	4	0	1	8	10	
						Actual Dates	-	-	-	-	-	-	-	-	


[Signature]

[Signature]

[Signature]

[illegible]

Package No. & Name	Description of Procurement Package Works	Procurement Method and Type Package Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakhs (In BDT)	Time Code for Process	Invite/ Advertise/ Tender/ Proposal	Tender/ Proposal Opening	Tender/ Proposal Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time For Completion of Contract	Remarks
DTE/26-27/RFQ/WR-08	Repair and Maintenance of Vehical	RFQ	HoPE	GOB	9.00	Planned Dates	01/02/2027	04/02/2027	04/02/2027	05/02/2027	06/02/2027	07/02/2027	-	19/02/2027	
						Planned Days	0	3	0	1	1	1	6	12	
						Actual Dates	-	-	-	-	-	-	-	-	
DTE/26-27/RFQ/WR-09	Repair of Furniture	RFQ	HoPE	GOB	5.00	Planned Dates	15/02/2027	18/02/2027	18/02/2027	19/02/2027	20/02/2027	21/02/2027	-	05/03/2027	
						Planned Days	0	3	0	1	1	1	6	12	
						Actual Dates	-	-	-	-	-	-	-	-	
Total Value of Procurement of Goods/Works					161.00	Procurement of Goods: 101.00 (Lakh.) Procurement of Works: 60.00 (Lakh.) OTM:78.00 (Lakh.) RFQ: 83.00 (Lakh.) (Goods- 23.00 Lakh+Works- 60.00 Lakh)									


26/9/26
Md. Abdul Jabber
Storekeeper


26/9/26
(Khondaker Humayun Kabir)
Assistant Director-09


Director (Admin)


26.9.27
Director General (Additional Secretary)