

Ministry/Division: Ministry of Public Administration
Agent: Deputy Commissioner
Procuring Entity Name & Code: Deputy Commissioner, Thakurgaon

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk (lac)	Time Code for Process	Not used in Goods	Invite/ Advertise of Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR1	Computer and Accessories CODE:4112202	Nos	10	OTM	DC	GoB	8.00	Planned Dates Planned Days		10-Aug-25 0	20-Aug-25 10	22-Aug-25 2	24-Aug-25 2	29-Aug-25 5	03-Sep-25 5	24	01-Dec-25
GR2	Computer and Accessories CODE:4112202	Nos	8	OTM	DC	GoB	6.00	Planned Dates Planned Days Actual Dates		05-Dec-25 0	15-Dec-25 10	17-Dec-25 2	19-Dec-25 2	24-Dec-25 5	29-Dec-25 5	24	15-Mar-26
GR3	Computer and Accessories CODE:4112202	Nos	8	OTM	DC	GoB	6.00	Planned Dates Planned Days Actual Dates		20-Mar-26 0	30-Mar-26 10	01-Apr-26 2	03-Apr-26 2	08-Apr-26 5	13-Apr-26 5	24	10-Jun-26
GR4	Camera & others CODE:4112302	Nos	5	OTM	DC	GoB	5.00	Planned Dates Planned Days Actual Dates		15-Aug-25 0	29-Aug-25 14	31-Aug-25 2	05-Sep-25 5	12-Sep-25 7	19-Sep-25 7	35	10-Jun-26
GR5	Electrical Equipment CODE:4112303	Nos	5	OTM	DC	GoB	5.00	Planned Dates Planned Days Actual Dates		20-Aug-25 0	03-Sep-25 14	05-Sep-25 2	10-Sep-25 5	17-Sep-25 7	24-Sep-25 7	35	10-Mar-26
GR6	Electrical Equipment CODE:4112303	Nos	5	OTM	DC	GoB	5.00	Planned Dates Planned Days Actual Dates		12-Mar-26 0	26-Mar-26 14	28-Mar-26 2	02-Apr-26 5	09-Apr-26 7	16-Apr-26 7	35	10-Jun-26
GR7	Office Equipment CODE:4112310	Nos	500	DPM (Framework)	DC	GoB	5.00	Planned Dates Planned Days Actual Dates							20-Aug-25		31-Jan-26
GR8	Office Equipment CODE:4112310	Nos	500	DPM (Framework)	DC	GoB	5.00	Planned Dates Planned Days Actual Dates							15-Feb-25		10-Jun-26
GR9	Furniture CODE: 4112314	Nos	25	LTM	DC	GoB	5.00	Planned Dates Planned Days Actual Dates		10-Aug-25 0	25-Aug-25 15	27-Aug-25 2	29-Aug-25 2	31-Aug-25 2	07-Sep-25 7	28	15-Dec-25
GR10	Furniture CODE: 4112314	Nos	25	LTM	DC	GoB	5.00	Planned Dates Planned Days Actual Dates		20-Dec-25 0	04-Jan-26 15	06-Jan-26 2	08-Jan-26 2	10-Jan-26 2	17-Jan-26 7	28	15-Mar-26


1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR1	Computer and Furniture CODE: 4112314	Nos	10	OTM	DC	GoB	8.00	Planned Dates		10-Aug-25	20-Aug-25	22-Aug-25	24-Aug-25	29-Aug-25	03-Sep-25		01-Dec-25
GR11		Nos	25	LTM	DC	GoB	5.00	Planned Dates		20-Mar-25	04-Apr-25	06-Apr-25	08-Apr-25	10-Apr-25	17-Apr-25		15-Jun-25
								Planned Dates		0	15	2	2	2	7	28	
								Actual Dates									
GR12	Computer Consumables CODE: 3255101	Nos	15	RFQ	DC	GoB	3.00	Planned Dates		15-Aug-25	30-Aug-25	01-Sep-25	03-Sep-25	05-Sep-25	12-Sep-25		27-Oct-25
								Planned Dates		0	15	2	2	2	7	28	
								Actual Dates									
GR13	Computer Consumables CODE: 3255101	Nos	15	RFQ	DC	GoB	3.00	Planned Dates		01-Nov-25	16-Nov-25	18-Nov-25	20-Nov-25	22-Nov-25	29-Nov-25		13-Jan-26
								Planned Dates		0	15	2	2	2	7	28	
								Actual Dates									
GR14	Computer Consumables CODE: 3255101	Nos	15	RFQ	DC	GoB	3.00	Planned Dates		15-Jan-26	30-Jan-26	01-Feb-26	03-Feb-26	05-Feb-26	12-Feb-26		29-Mar-26
								Planned Dates		0	15	2	2	2	7	28	
								Actual Dates									
GR15	Computer Consumables CODE: 3255101	Nos	15	RFQ	DC	GoB	3.00	Planned Dates		01-Apr-26	16-Apr-26	18-Apr-26	20-Apr-26	22-Apr-26	29-Apr-26		13-Jun-26
								Planned Dates		0	15	2	2	2	7	28	
								Actual Dates									
GR16	Printing & Binding CODE: 3255102	Nos	2000	OTM	DC	GoB	8.00	Planned Dates		10-Aug-25	25-Aug-25	28-Aug-25	02-Sep-25	09-Sep-25	16-Sep-25		01-Jun-26
								Planned Dates		0	15	3	5	7	7	35	
								Actual Dates									
GR17	Other Stationery CODE: 3255105	Nos	as req.	DPM (Framework)	DC	GoB	7.00	Planned Dates							15-Aug-25		12-Jan-26
								Planned Dates									
								Actual Dates									
GR18	Other Stationery CODE: 3255105	Nos	as req.	DPM (Framework)	DC	GoB	7.00	Planned Dates							15-Jan-26		09-Jun-26
								Planned Dates									
								Actual Dates									
GR19	Other Stationery CODE: 3255105	Nos	1500	OTM	DC	GoB	7.00	Planned Dates		01-Nov-25	16-Nov-25	18-Nov-25	20-Nov-25	22-Nov-25	29-Nov-25		13-Jan-26
								Planned Dates		0	15	2	2	2	7	28	
								Actual Dates									
GR20	Other Stationery CODE: 3255105	Nos	1500	OTM	DC	GoB	7.00	Planned Dates		15-Jan-26	30-Jan-26	01-Feb-26	03-Feb-26	05-Feb-26	12-Feb-26		29-Mar-26
								Planned Dates		0	15	2	2	2	7	28	
								Actual Dates									
GR21	Other Stationery CODE: 3255105	Nos	1500	OTM	DC	GoB	7.00	Planned Dates		01-Apr-26	16-Apr-26	18-Apr-26	20-Apr-26	22-Apr-26	29-Apr-26		13-Jun-26
								Planned Dates		0	15	2	2	2	7	28	
								Actual Dates									
GR22	Book and Periodicals CODE: 3211127	Nos	800	RFQ	DC	GoB	3.00	Planned Dates		20-Oct-26	27-Oct-26	29-Oct-26	31-Oct-26	02-Nov-26	09-Nov-26		10-May-27
								Planned Dates		0	7	2	2	2	7	24	
								Actual Dates									
GR23	Furniture CODE: 3255107	Nos	40	LTM	DC	GoB	6.00	Planned Dates		10-Aug-25	20-Aug-25	25-Aug-25	30-Aug-25	01-Sep-25	03-Sep-25		10-Jun-26

2


Sam

2

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR1	Computer and 3258103	Nos	10	OTM	DC	Gob	8.00	Planned Dates Planned Days		10-Aug-25 0	20-Aug-25 10	22-Aug-25 5	24-Aug-25 5	29-Aug-25 2	03-Sep-25 2	24	01-Dec-
GR24	Computer CODE: 3258103	pcs	25	LTM	DC	Gob	6.00	Actual Dates Planned Dates Planned Days		10-Aug-25 0	25-Aug-25 15	27-Aug-25 2	29-Aug-25 2	31-Aug-25 2	07-Sep-25 7	28	15-Jun-
GR25	Other Machineries & Equipment CODE: 3258105	pcs	40	LTM	DC	Gob	7.00	Actual Dates Planned Dates Planned Days		15-Aug-25 0	30-Aug-25 15	01-Sep-25 2	03-Sep-25 2	10-Sep-25 7	17-Sep-25 7	33	15-Jun-
GR26	Telecommunications Equipment CODE: 3258126	Nos	50	RFQ	DC	Gob	3.00	Actual Dates Planned Dates Planned Days		12-Aug-26 0	22-Aug-26 10	24-Aug-26 2	26-Aug-26 2	02-Sep-26 7	09-Sep-26 7	28	10-Jun-
GR27	Vehicle Maintenance CODE: 3258140	Nos	50	OTM	DC	Gob	8.00	Actual Dates Planned Dates Planned Days		20-Aug-26 0	30-Aug-26 10	01-Sep-26 2	03-Sep-26 2	10-Sep-26 7	17-Sep-26 7	28	10-Jun-
	Total Value of Good Procurement						148.00	Actual Dates									


Nezarat Deputy Collector
Thakurgaon


Additional Deputy Commissioner (General)
Thakurgaon


Deputy Commissioner
Thakurgaon

Ministry/Division: Ministry of Public Administration
 Agent: Deputy Commissioner
 Procuring Entity Name & Code: Deputy Commissioner, Thakurgaon

PPR-2008, Rule-16, Schedule-5 Part-Gha
 Sample: Annual Procurement Plan (Works)
 (2025-26)

Budget: Revenue

-Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contracting Authority	Source of Funds	Estimated Cost in Tk (lac)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR1	Other Buildings CODE: 3258107	sq	300	RFQ	DC	GoB	1.00	Planned Dates		12-Apr-26	26-Apr-26	28-Apr-26	03-May-26	10-May-26	17-May-26	7	10-Jun-26
								Planned Days		0	14	2	5	7	7	35	
								Actual Dates									
WR2	Other Buildings & structures CODE: 3258108	sq	800	LTM	DC	GoB	5.00	Planned Dates		10-Apr-26	20-Apr-26	22-Apr-26	25-Apr-26	30-Apr-26	07-May-26	7	01-Jun-26
								Planned Days		0	10	2	3	5		27	
								Actual Dates									
Total Value of Works																	
Procurement							6.00										

[Signature]
 Nezarat Deputy Collector
 Thakurgaon

[Signature]
 Additional Deputy Commissioner (General)
 Thakurgaon

[Signature]
 Deputy Commissioner
 Thakurgaon