

Titas Gas Transmission & Distribution PLC.

105, Kazal Nazrul Islam Avenue, Kawranbazar C/A
Dhaka-1215

Gas Sector Efficiency Improvement & Carbon Abatement Project [Installation of Smart Prepaid Gas Meter for TGTDCU]

Annual Procurement Plan FY 2025-26
(Procurement of Goods)

Budget: Development

Sponsor Ministry/Division:	Energy and Mineral Resources Division, Ministry of Power, Energy & Mineral Resources
Executive Agency:	Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)
Procuring Entity name & Code:	Project Director:
Project/ Programme Name & Code:	Gas Sector Efficiency Improvement and Carbon Abatement Project [Installation of Smart Prepaid Gas Meter for TGTDCU] Project Code:224390890

Project Cost (In Lakh Tk)	
Total	354271.02
GOB:	69617.95
World Bank	253503.21
Own Fund	31149.86

Package No.	Description of Procurement Package COODS	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Est. Cost (in Lakh Taka)	Time Code for Process	Not Used in COODS	Inte/ Advertise Tender	Tender Opening	Technical Proposal Evaluation	Technical Proposal Approval	Financial Proposal Opening	Combined Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time for Contract Signature	Time for Completion of Contract
1	Lot-1: Supply Installation & Commissioning of Prepaid Gas meter in MDSD-4, RSD-Bhaluka, and RSD-Mymensingh		400,000				100,836.69	Planned Dates Planned Days Actual Dates		11 0	12 42	21 21	14 14	7 7	14 14	14 14	7 7	16 26-Jan-26	17 147	18 31-Oct-28
GD-1	Lot-2: Supply, Installation & Commissioning of Prepaid Gas meter in MDSD-5 and RSD-Savar	No.	350,000	OTM (ICB)	Board of Directors (TGTDPCL)	World Bank & GOB	87,746.07	Planned Dates Planned Days Actual Dates		11 0	12 42	21 21	14 14	7 7	14 14	14 14	7 7	16 26-Jan-26	17 147	18 31-Oct-28
							87,747.07	Planned Dates Planned Days Actual Dates		11 0	12 42	21 21	14 14	7 7	14 14	14 14	7 7	16 26-Jan-26	17 147	18 31-Oct-28
							12.00	Planned Dates Planned Days Actual Dates		11 0	12 14	14 14	7 7	14 14	14 14	7 7	16 22-Oct-25	17 112	18 21-Nov-25	
GD-2	Computers and accessories (Desktop with UPS, Laptop, Printer, etc.)	No.	18	OTM (NCB)	Project Director	TGTDPCL	12.00			6-Aug-2025 0	20-Aug-25 14	3-Sep-25 14	17-Sep-25 14	24-Sep-25 7	8-Oct-25 14	17-Sep-25 14	24-Sep-25 7	22-Oct-25 28	112	21-Nov-25 30
Total:							276,341.83													

Financial Power (Projects costing above BDT. 100 crores)	
Project Director TGTDPCL Board	Purchase of Goods Up to BDT. 10 crore Fully Financially empowered
Circular and Gazette regarding Delegation of Financial Powers for Implementation of Development Projects	

Engr. Md Shahid Hossain
Deputy Manager, GSEICAP


23.07.25

Engr. Mir Mubarak Hossain
Project Director, GSEICAP


23/07/25

Shahnewaz Parvez
Managing Director, TGTDPCL


24/7/25

Titas Gas Transmission & Distribution PLC.
 105, Kazi Nazrul Islam Avenue, Kawranbazar C/A
 Dhaka-1215

Gas Sector Efficiency Improvement & Carbon Abatement Project
Installation of Smart Prepaid Gas Meter for TGTDPCL

Annual Procurement Plan FY 2024-25
 (Procurement of Non-Consultancy Services)

Budget: Development

Sponsor Ministry/Division:	Energy and Mineral Resources Division, Ministry of Power, Energy & Mineral Resources
Executive Agency:	Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)
Procuring Entity Name & Code:	Project Director.
Project/ Programme Name & Code:	Gas Sector Efficiency Improvement and Carbon Abatement Project [Installation of Smart Prepaid Gas Meter for TGTDPCL] Project Code:224390800

Project Cost (In Lakh Tk.)	
Total	354271.02
GOB	69617.95
World Bank	253503.21
Own Fund	31149.86

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Estd. Cost (In Lakh Take)	Time Code for Process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Technical Proposal Evaluation	Technical Proposal Approval	Financial Proposal Opening	Tender/ Combined Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
																					Planned Dates
1	Domestic Training (Training on PPR, Operation, Maintenance & Trouble-Shooting of Prepaid Metering system (Hardware & Software) etc.	Man Months	4	DPM*/ RFQ	Project Director	TGTDPCL	15.00		NA	30-Sep-2025	14-Oct-2025	28-Oct-25				14	15	16	17	18	
										0	14	14				14	7	28	77	196	
Total:							15.00														

*Field of Training, no of training, training duration & training venue will be adjusted as per necessity. TGTDPCL will organize the training as per company policy.

Financial Power (Projects costing above BDT. 100 crores)		Remarks	
	Purchase of Non consulting service		
Project Director	Fully Financially empowered	Circular and Gazette regarding Delegation of Financial Powers for Implementation of Development Projects	


 23.07.25

Engr. Md Shahid Hossain
 Deputy Manager, GSEICAP


 23/07/25

Engr. Mir Mubarak Hossain
 Project Director, GSEICAP


 24/7/25

Shahnewaz Parvez
 Managing Director, TGTDPCL