

ANNUAL PROCUREMENT PLAN OF TOURIST POLICE FOR 2023-2024

Ministry/Division-Ministry of Home			Agency-Bangladesh Police			Procuring Entity Name-Addl IGP, Tourist Police, Dhaka			Code- 4112314		Budget-Revenue				
Furniture for Tourist Police															
Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in per unit taka (BDT)	Estd. Cost in Total taka (BDT)	Time code for process	Invite/ Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Signing of Contract	Total Time for (In Days)
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)
1)	Single Cot	PC	50	OTM (National)	(HOPE)	GOB	11700	585000	planned dates	01.08.2023	15.08.2023	23.08.2023	30.08.2023	06.09.2023	37 days
2)	Office Table	PC	20	OTM (National)	(HOPE)	GOB	75550	1511000	planned dates	01.08.2023	15.08.2023	23.08.2023	30.08.2023	06.09.2023	37 days
3)	Office Chair	PC	20	OTM (National)	(HOPE)	GOB	23500	470000	planned dates	01.08.2023	15.08.2023	23.08.2023	30.08.2023	06.09.2023	37 days
4)	File Cabinet (2 Drawer Steel)	PC	10	OTM (National)	(HOPE)	GOB	18700	187000	planned dates	01.08.2023	15.08.2023	23.08.2023	30.08.2023	06.09.2023	37 days
5)	File Cabinet (3 Drawer Steel)	PC	10	OTM (National)	(HOPE)	GOB	23900	239000	planned dates	01.08.2023	15.08.2023	23.08.2023	30.08.2023	06.09.2023	37 days
6)	File Cabinet (4 Drawer Steel)	PC	10	OTM (National)	(HOPE)	GOB	28600	286000	planned dates	01.08.2023	15.08.2023	23.08.2023	30.08.2023	06.09.2023	37 days
7)	Computer Table	PC	20	OTM (National)	(HOPE)	GOB	14000	280000	planned dates	01.08.2023	15.08.2023	23.08.2023	30.08.2023	06.09.2023	37 days
8)	Computer Chair	PC	35	OTM (National)	(HOPE)	GOB	9000	315000	planned dates	01.08.2023	15.08.2023	23.08.2023	30.08.2023	06.09.2023	37 days
9)	Dining Table	Set	05	OTM (National)	(HOPE)	GOB	48000	240000	planned dates	01.08.2023	15.08.2023	23.08.2023	30.08.2023	06.09.2023	37 days
10)	Dining Chair	PC	45	OTM (National)	(HOPE)	GOB	5500	247500	planned dates	01.08.2023	15.08.2023	23.08.2023	30.08.2023	06.09.2023	37 days
11)	Visitor Chair	PC	30	OTM (National)	(HOPE)	GOB	25000	750000	planned dates	01.08.2023	15.08.2023	23.08.2023	30.08.2023	06.09.2023	37 days
12)	Full Secretariat Table	PC	05	OTM (National)	(HOPE)	GOB	74300	371500	planned dates	01.08.2023	15.08.2023	23.08.2023	30.08.2023	06.09.2023	37 days
13)	Half Secretariat Table	PC	05	OTM (National)	(HOPE)	GOB	65000	325000	planned dates	01.08.2023	15.08.2023	23.08.2023	30.08.2023	06.09.2023	37 days
14)	Swivel Chair	PC	15	OTM (National)	(HOPE)	GOB	22900	343500	planned dates	01.08.2023	15.08.2023	23.08.2023	30.08.2023	06.09.2023	37 days
15)	Steel Rack	PC	02	OTM (National)	(HOPE)	GOB	28700	57400	planned dates	01.08.2023	15.08.2023	23.08.2023	30.08.2023	06.09.2023	37 days
16)	Executive Table	PC	10	OTM (National)	(HOPE)	GOB	53400	534000	planned dates	01.08.2023	15.08.2023	23.08.2023	30.08.2023	06.09.2023	37 days
17)	Executive Chair	PC	10	OTM (National)	(HOPE)	GOB	22000	220000	planned dates	01.08.2023	15.08.2023	23.08.2023	30.08.2023	06.09.2023	37 days
18)	Sofa Set	Set	20	OTM (National)	(HOPE)	GOB	55500	1110000	planned dates	01.08.2023	15.08.2023	23.08.2023	30.08.2023	06.09.2023	37 days
19)	Book self	PC	05	OTM (National)	(HOPE)	GOB	32000	160000	planned dates	01.08.2023	15.08.2023	23.08.2023	30.08.2023	06.09.2023	37 days
20)	Conference Table	PC	01	OTM (National)	(HOPE)	GOB	680000	680000	planned dates	01.08.2023	15.08.2023	23.08.2023	30.08.2023	06.09.2023	37 days
21)	Conference Chair	PC	12	OTM (National)	(HOPE)	GOB	25600	307200	planned dates	01.08.2023	15.08.2023	23.08.2023	30.08.2023	06.09.2023	37 days
22)	Working Station	PC	05	OTM (National)	(HOPE)	GOB	45000	225000	planned dates	01.08.2023	15.08.2023	23.08.2023	30.08.2023	06.09.2023	37 days
23)	Office Almirah	PC	05	OTM (National)	(HOPE)	GOB	26000	130000	planned dates	01.08.2023	15.08.2023	23.08.2023	30.08.2023	06.09.2023	37 days

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in per unit taka (BDT)	Estd. Cost in Total taka (BDT)	Time code for process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Signing of Contract	Total Time (In Days)
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)
24)	Honor Board	PC	05	OTM (National)	D(HOPE)	GOB	45900	229500	planned dates	01.08.2023	15.08.2023	23.08.2023	30.08.2023	06.09.2023	37 days
25)	Presidential Table	PC	02	OTM (National)	(HOPE)	GOB	65300	130600	planned dates	01.08.2023	15.08.2023	23.08.2023	30.08.2023	06.09.2023	37 days
26)	Presidential Chair	PC	03	OTM (National)	(HOPE)	GOB	47500	142500	planned dates	01.08.2023	15.08.2023	23.08.2023	30.08.2023	06.09.2023	37 days
27)	Looking mirror	PC	03	OTM (National)	(HOPE)	GOB	23000	69000	planned dates	01.08.2023	15.08.2023	23.08.2023	30.08.2023	06.09.2023	37 days
28)	Senior Executive Table	PC	02	OTM (National)	(HOPE)	GOB	56700	113400	planned dates	01.08.2023	15.08.2023	23.08.2023	30.08.2023	06.09.2023	37 days
29)	Senior Executive Chair	PC	03	OTM (National)	(HOPE)	GOB	26300	78900	planned dates	01.08.2023	15.08.2023	23.08.2023	30.08.2023	06.09.2023	37 days
30)	Double Bed (With Mattress)	PC	02	OTM (National)	(HOPE)	GOB	72500	145000	planned dates	01.08.2023	15.08.2023	23.08.2023	30.08.2023	06.09.2023	37 days
31)	Cap Stand	PC	05	OTM (National)	(HOPE)	GOB	9700	48500	planned dates	01.08.2023	15.08.2023	23.08.2023	30.08.2023	06.09.2023	37 days
32)	Training Chair	PC	30	OTM (National)	(HOPE)	GOB	9500	285000	planned dates	01.08.2023	15.08.2023	23.08.2023	30.08.2023	06.09.2023	37 days
33)	Revolving Chair	PC	20	OTM (National)	(HOPE)	GOB	29500	590000	planned dates	01.08.2023	15.08.2023	23.08.2023	30.08.2023	06.09.2023	37 days
34)	T-Table	PC	05	OTM (National)	(HOPE)	GOB	11500	57500	planned dates	01.08.2023	15.08.2023	23.08.2023	30.08.2023	06.09.2023	37 days
35)	Wooden Chair With Handle	PC	05	OTM (National)	(HOPE)	GOB	15500	77500	planned dates	01.08.2023	15.08.2023	23.08.2023	30.08.2023	06.09.2023	37 days
36)	Wooden Chair Without Handle	PC	05	OTM (National)	(HOPE)	GOB	13500	67500	planned dates	01.08.2023	15.08.2023	23.08.2023	30.08.2023	06.09.2023	37 days
Total =								1,30,31,000/-							

১০/০৮/২০২৩

কাজী আবু সাঈদ
বিপি- ৮৯১৭১৮০৮৩১
অতিঃ পুলিশ সুপার (নজিস্টিকস্ এন্ড ডেভেলপমেন্ট)
ট্যুরিস্ট পুলিশ হেডকোয়ার্টার্স, ঢাকা।

১০/০৮/২০২৩

মুহাম্মদ আলমগীর হোসেন, পিপিএম-সেবা
বিপি- ৭৯০৬১১১১৪৩
পুলিশ সুপার (নজিস্টিকস্ এন্ড ডেভেলপমেন্ট)
ট্যুরিস্ট পুলিশ হেডকোয়ার্টার্স, ঢাকা।

১০/০৮/২০২৩

হাবিবুর রহমান, বিপিএম (বার), পিপিএম (বার)
বিপি- ৬৭৯৮১০৮৫৫৮
অতিরিক্ত আইজিপি
ট্যুরিস্ট পুলিশ বাংলাদেশ।