

Ministry/Division

Agency

[illegible]

Project/Programme Name & Code

Ministry of Education

Directorate of Technical Education

Principal, Debiganj Government Technical School and College

0

Budget	Revenue
--------	---------

Budget

160-02-07-141832

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Funds	Estd. Cost in Tk.	Time Code for process	Advertise Prequal (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of contract	Total days	Completion of Contract	Total days (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
	কোড নং- ৩২১১১০২ পরিষ্কার পরিচ্ছন্নতা সামগ্রী	-	-	RFQ (e-GP)	PE	GOB	139700	Planned Dates Planned Days Actual Dates	0 0 0	13-10-26	22-10-26	22-10-26	23-10-26	23-10-26	11-11-26			
	কোড নং- ৩২৫৫১০১ কন্সটিটার সামগ্রী	-	-	OTM (e-GP)	PE	GOB	150000	Planned Dates Planned Days Actual Dates	0 0 0	13-10-26	26-10-26 or 02-11-26 14 or 21	02-11-26 or 09-11-26 07	09-11-26 or 16-11-26 07	16-11-26 or 23-11-26 07	14-12-26 or 21-12-26 28	63 or 70		120 days
01	কোড নং- ৩২৫৫১০৫ অন্যান্য মনিহারি	-	-	RFQ (e-GP)	PE	GOB	199500	Planned Dates Planned Days Actual Dates	0 0 0	13-10-26	26-10-26 or 02-11-26 14 or 21	02-11-26 or 09-11-26 07	09-11-26 or 16-11-26 07	16-11-26 or 23-11-26 07	14-12-26 or 21-12-26 28	63 or 70		120 days
	কোড নং- ৩২৫৬১০৫ কচিমালা ও খুচরা যন্ত্রাংশ	-	-	OTM (e-GP)	PE	GOB	700000	Planned Dates Planned Days Actual Dates	0 0 0	13-10-26	26-10-26 or 02-11-26 14 or 21	02-11-26 or 09-11-26 07	09-11-26 or 16-11-26 07	16-11-26 or 23-11-26 07	14-12-26 or 21-12-26 28	63 or 70		120 days
	কোড নং- ৩২৫৬১০২ রাসায়নিক	-	-	RFQ (e-GP)	PE	GOB	34000	Planned Dates Planned Days Actual Dates	0 0 0	13-10-26	22-10-26	22-10-26	23-10-26	23-10-26	11-11-26			
											10	0	1	0	19	30		30 days

কোড নং- ৩২৫৬১০৭ ক্রীড়া সামগ্রী	-	RFQ (e-GP)	PE	GOB	69100	Planned Dates	0	13-10-26	22-10-26	22-10-26	23-10-26	23-10-26	11-11-26			
						Planned Days	0		10	0	1	0	19	30		30 days
						Actual Dates	0									
						Planned Dates	0	13-10-26	22-10-26	22-10-26	23-10-26	23-10-26	11-11-26			
কোড নং- ৩২৫৮১০৪ অফিস সরঞ্জামাদি	-	RFQ (e-GP)	PE	GOB	194900	Planned Dates	0		10	0	1	0	19	30		30 days
						Planned Days	0		10	0	1	0	19	30		
						Actual Dates	0									
						Planned Dates	0	13-10-26	26-10-26 or 02-11-26	02-11-26 or 09-11-26	09-11-26 or 16-11-26	16-11-26 or 23-11-26	14-12-26 or 21-12-26	63 or 70		120 days
কোড নং- ৪১১২৩১২ শিক্ষা ও শিক্ষণ উপকরণ	-	RFQ (e-GP)	PE	GOB	117000	Planned Dates	0		14 or 21	07	07	07	28			
						Planned Days	0									
						Actual Dates	0									
						Planned Dates	0	13-10-26	22-10-26	22-10-26	23-10-26	23-10-26	11-11-26			
কোড নং- ৩২৫৮১০২ আসবাবপত্র	-	OTM (e-GP)	PE	GOB	324800	Planned Dates	0		10	0	1	0	19	30		30 days
						Planned Days	0		10	0	1	0	19	30		
						Actual Dates	0									
						Planned Dates	0									

২৩.০৭.২৬

রাইহান ইসলাম
জনপ্রিয় ইনস্টিটিউট (অনুমোদিত)
স্বীকৃত সর্বোচ্চ প্রশিক্ষণ ইক ও কলেজ
সেবাস (এ. পল্লভ)

২৩.০৭.২৬

ডাঃ মোঃ মাসুদ হক
ইন্টার্ন (কলেজ ইন্টার্নশাল জার্সি)
সেবাস সর্বোচ্চ প্রশিক্ষণ ইক ও কলেজ
সেবাস (এ. পল্লভ)

২৩.০৭.২৬

রাইহান ইসলাম
জনপ্রিয় ইনস্টিটিউট (অনুমোদিত)
স্বীকৃত সর্বোচ্চ প্রশিক্ষণ ইক ও কলেজ
সেবাস (এ. পল্লভ)

২৩.০৭.২৬

রাইহান ইসলাম
জনপ্রিয় ইনস্টিটিউট (অনুমোদিত)
স্বীকৃত সর্বোচ্চ প্রশিক্ষণ ইক ও কলেজ
সেবাস (এ. পল্লভ)

২৩.০৭.২৬

রাইহান ইসলাম
জনপ্রিয় ইনস্টিটিউট (অনুমোদিত)
স্বীকৃত সর্বোচ্চ প্রশিক্ষণ ইক ও কলেজ
সেবাস (এ. পল্লভ)