



Annual Procurement Plan 2026-2027


Budget : Revenue.

Ministry/Division : Ministry of Education.
 Agency : Directorate of Technical Education.
 Procuring Entity Name & Code : Principal, Dimla Govt. Technical School and College, Dimla, Nilphamari. 160-02-07- 141711
 Project/Program Name & Code :

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Funds	Estd. Cost (in Tk.)	Time Code for process	Advertise Prequal (if Applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of contract	Total Days	Completion of Contract	Comments
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1	Lot No..... 3255101- Computer Consumables			RFQ	PE	GOB	1,98,800	Planned Dates		02/09/26	09/09/26	14/09/26	17/09/26	22/09/26	27/09/26		12/10/26	
								Planned Days		0	7	5	3	5	5	25	15	
								Actual Dates										
2	Lot No..... 3256105- Raw Materials and Spare Parts			OTM	PE	GOB	8,53,000	Planned Dates		02/09/26	16/09/26	30/09/26	07/10/26	14/10/26	11/11/26		11/12/26	
								Planned Days		0	14	14	7	7	28	77	30	
								Actual Dates										


MAMINUL ISLAM
 Junior Instructor (Tech/IT Support & IOT Basics)
 Dimla Govt. Technical School & College
 Dimla, Nilphamari.


MD. NUR GOLSHAN RAKIB
 Junior Instructor (Tech/General Electrical Works)
 Dimla Govt. Technical School & College
 Dimla, Nilphamari.


MD. AL-AMIN
 Instructor (Tech)
 Apparel Manufacturing Basics
 Dimla Govt. Technical School & College
 Dimla, Nilphamari.

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Funds	Estd. Cost (in Tk.)	Time Code for process	Advertise Prequal (if Applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of contract	Total Days	Completion of Contract	Comments
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
3	Lot No... 4112310- Office Equipment			RFQ	PE	GOB	2,24,300	Planed Dates		02/09/26	09/09/26	14/09/26	17/09/26	22/09/26	27/09/26		12/10/26	
								Planed Days		0	7	5	3	5	5	25	15	
								Actual Dates										
4	Lot No... 4112314- Furniture			OTM	PE	GOB	3,72,000	Planed Dates		02/09/26	16/09/26	30/09/26	07/10/26	14/10/26	11/11/26		11/12/26	
								Planed Days		0	14	14	7	7	28	77	30	
								Actual Dates										

MA
23.07.26

MAMINUL ISLAM
Junior Instructor (Tech/IT Support & IOT Basics)
Dimla Govt. Technical School & College
Dimla, Nilphamari.

Pakub
23.07.26

MD. NUR GOLSHAN RAKIB
Junior Instructor (Tech/General Electrical Works)
Dimla Govt. Technical School & College
Dimla, Nilphamari.

Alamin
23.07.26

MD. AL-AMIN
Instructor (Tech)
Apparel Manufacturing Basics
Dimla Government Technical School & College