

Annual Procurement Plan: 2026-27

Ministry/Division

Agency

Procuring Entity Name & Code

Project/ Programme Name & Code

Ministry of Education	
Directorate of Technical Education	
Pirganj Govt.TSC, Rangpur	1600207-141710
NA	

Budget

Revenue

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Taka	Time Code for Process	Advertise Prequel (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of award	Notification of Award	Signing of Contract	Total days	Completion of Contract	Total days (in Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
Pirganj TSC Rangpur/ GD-01	৩২১১১০২- পরিষ্কার- পরিচ্ছন্নতা সামগ্রী	Lot	Package	DPM e-GP	PE	GOB	41300/-	Planned Dates		02/08/2026	04/08/2026	06/08/2026	09/08/2026	10/08/2026	13/08/2026			
								Planned Days		0	03	02	01	01	03	10	10	20
								Actual Dates										
Pirganj TSC Rangpur/ GD-02	৩২১১১১২৭- বইপত্র ও সাময়িকী	Lot	Package	DPM e-GP	PE	GOB	10600/-	Planned Dates		02/08/2026	04/08/2026	06/08/2026	09/08/2026	10/08/2026	13/08/2026			
								Planned Days		0	03	02	01	01	03	10	10	20
								Actual Dates										
Pirganj TSC Rangpur/ GD-03	৩২৫৫১০১- কম্পিউটার সামগ্রী	Lot	Package	DPM e-GP	PE	GOB	50000/-	Planned Dates		02/08/2026	04/08/2026	06/08/2026	09/08/2026	10/08/2026	13/08/2026			
								Planned Days		0	03	02	01	01	03	10	10	20
								Actual Dates										
Pirganj TSC Rangpur/ GD-04	৩২৫৫১০৫- অন্যান্য মনিহারি	Lot	Package	DPM e-GP	PE	GOB	66500/-	Planned Dates		02/08/2026	04/08/2026	06/08/2026	09/08/2026	10/08/2026	13/08/2026			
								Planned Days		0	03	02	01	01	03	10	10	20
								Actual Dates										
Pirganj TSC Rangpur/ GD-05	৩২৫৬১০২- রসায়নিক	Lot	Package	DPM e-GP	PE	GOB	19000/-	Planned Dates		02/08/2026	04/08/2026	06/08/2026	09/08/2026	10/08/2026	13/08/2026			
								Planned Days		0	03	02	01	01	03	10	10	20
								Actual Dates										

Signature
27/09/26

Signature
27/09/26

Signature
27/09/26

Signature
27/09/2026

Packag e No	Description of Procurement Package	Unit	Quantity	Procureme nt Method & (Type)	Contract Approvin g Authority	Source of Funds	Estd. Cost in Taka	Time Code for Process	Advertise Prequel (if applicabl e)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of award	Notification of Award	Signing of Contract	Total days	Completion of Contract	Total days (in Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
Pirganj TSC Rangpur/ GD -06	৩২৫৬১০৫- কাঁচামাল ও খচরা যন্ত্রাংশ	Lot	Package	RFQM e-GP	PE	GOB	200000/-	Planned Dates		02/08/20 26	04/08/20 26	06/08/20 26	09/08/20 26	10/08/20 26	13/08/2 026			
								Planned Days		0	03	02	01	01	03	10	10	20
								Actual Dates										
Pirganj TSC Rangpur/ GD -07	৩২৫৬১০৭- ক্রীড়া সামগ্রী	Lot	Package	DPM e-GP	PE	GOB	20400/-	Planned Dates		02/08/202 6	04/08/20 26	06/08/20 26	09/08/20 26	10/08/20 26	13/08/2 026			
								Planned Days		0	03	02	01	01	03	10	10	20
								Actual Dates										
Pirganj TSC Rangpur/ GD -08	৪১১২৩০৪- প্রকৌশল ও অন্যান্য সরঞ্জামাদি	Lot	Package	-	-	GOB	০০	Planned Dates		02/08/202 6	04/08/20 26	06/08/20 26	09/08/20 26	10/08/20 26	13/08/2 026			
								Planned Days		0	03	02	01	01	03	10	10	20
								Actual Dates										
Pirganj TSC Rangpur/ GD -09	৪১১২৩১০- অফিস সরঞ্জামাদি	Lot	Package	DPM e-GP	PE	GOB	57600/-	Planned Dates		02/08/202 6	04/08/20 26	06/08/20 26	09/08/20 26	10/08/20 26	13/08/2 026			
								Planned Days		0	03	02	01	01	03	10	10	20
								Actual Dates										
Pirganj TSC Rangpur/ GD -10	৪১১২৩১২- শিক্ষা ও শিক্ষণ উপকরণ	Lot	Package	DPM e-GP	PE	GOB	34600/-	Planned Dates		02/08/202 6	04/08/20 26	06/08/20 26	09/08/20 26	10/08/20 26	13/08/2 026			
								Planned Days		0	03	02	01	01	03	10	10	20
								Actual Dates										
Pirganj TSC Rangpur/ GD -11	৪১১২৩১৪- আসবাবপত্র	Lot	Package	DPM e-GP	PE	GOB	96000/-	Planned Dates		02/08/202 6	04/08/20 26	06/08/20 26	09/08/20 26	10/08/20 26	13/08/2 026			
								Planned Days		0	03	02	01	01	03	10	10	20
								Actual Dates										

Dohm
22/09/24

22/09/24

22/09/24

22/09/24

বীপন চন্দ্র মহন্ত
ইনস্টিটিউট (সি/কম্পিউটার) এর সদস্যবৃন্দের স্বাক্ষর ও সীলন
পরিদর্শন টেকনিক্যাল স্কুল ও কলেজ
পীরগঞ্জ, রংপুর।

মোঃ সাইফুল রহমান
ইনস্টিটিউট (জেনারেল ইলেকট্রনিক্স)
পরিদর্শন টেকনিক্যাল স্কুল ও কলেজ
পীরগঞ্জ, রংপুর।

অধ্যক্ষ/আইন-ব্যয়ন কর্মকর্তার
স্বাক্ষর, তারিখ ও সীল
পীরগঞ্জ সরকারি টেকনিক্যাল স্কুল ও কলেজ
পীরগঞ্জ, রংপুর।