

Annual Procurement Plan: 2026-2027

Ministry/ Division

: Ministry of Education/Technical & Madrasa Education Division

Budget: Revenue

Agency

: Directorate of Technical Education

Procuring Entity Name & Code

: Principal, Rajnagar Govt. Technical School and College, Rajnagar, Moulvibazar- 160-02-07-141820

Project/Programme Name & Code

Package no	Description of procurement packages	Unit	Quantity	Procurement method & type	Contract Approving Authority	Source of Fund	Estd. Cost in Taka	Time code for process	Advertise proposal (if applicable)	Invite/Advertise tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total days	Completion of Contract	Total time (days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
GD-01	Lot No: 01 3255101 কম্পিউটার সফটওয়্যার	As per Schedule	As per Schedule	RFQ	PE	GOB	250000	Planned date	0	15-09-26	22-09-26	22-09-26	29-09-26	01-10-26	07-10-26	23	14-10-26	30
								Planned days	0	0	7	0	7	3	6		7	
								Actual days										
GD-02	Lot No: 01 3256102 হাসাচ্ছাদনিক	As per Schedule	As per Schedule	RFQ	PE	GOB	49000	Planned date	0	15-09-26	22-09-26	22-09-26	29-09-26	01-10-26	07-10-26	23	14-10-26	30
								Planned days	0	0	7	0	7	3	6		7	
								Actual days										
GD-03	Lot No: 01 3256105 কম্পিউটার ও প্রিন্টার	As per Schedule	As per Schedule	OTM	PE	GOB	1300000	Planned date	0	21-09-26	11-10-26	01-11-26	15-11-26	29-11-26	20-12-26	91	10-01-27	112
								Planned days	0	0	21	21	14	14	21		21	
								Actual days										
GD-04	Lot No: 01 4112304 প্রকৌশল ও অন্যান্য সরঞ্জামাদি	As per Schedule	As per Schedule	OTM	PE	GOB	450000	Planned date	0	21-09-26	11-10-26	01-11-26	15-11-26	29-11-26	20-12-26	91	10-01-27	112
								Planned days	0	0	21	21	14	14	21		21	
								Actual days										
GD-05	Lot No: 01 4112310 অফিস সরঞ্জামাদি	As per Schedule	As per Schedule	RFQ	PE	GOB	210000	Planned date	0	15-09-26	22-09-26	22-09-26	29-09-26	01-10-26	07-10-26	23	14-10-26	30
								Planned days	0	0	7	0	7	3	6		7	
								Actual days										
GD-06	Lot No: 01 4112312 বিশ্রাম ও বিশ্রাম উপকরণ	As per Schedule	As per Schedule	RFQ	PE	GOB	126000	Planned date	0	15-09-26	22-09-26	22-09-26	29-09-26	01-10-26	07-10-26	23	14-10-26	30
								Planned days	0	0	7	0	7	3	6		7	
								Actual days										
GD-07	Lot No: 01 4112314 অফিস সরঞ্জামাদি	As per Schedule	As per Schedule	OTM	PE	GOB	350000	Planned date	0	21-09-26	11-10-26	01-11-26	15-11-26	29-11-26	20-12-26	91	10-01-27	112
								Planned days	0	0	21	21	14	14	21		21	
								Actual days										

06-09-26

মোঃ শাহাদত হাশেম
উপস্থিত ইন্সট্রাক্টর
(টেক/প্রকৌশল ও অন্যান্য সরঞ্জামাদি)
রাজনগর সরকারি টেকনিক্যাল স্কুল ও কলেজ
রাজনগর, মৌলভীবাজার।

06/09/26

মোঃ ইমদাদুল হক
উপস্থিত ইন্সট্রাক্টর
(টেক/প্রকৌশল ও অন্যান্য সরঞ্জামাদি)
রাজনগর সরকারি টেকনিক্যাল স্কুল ও কলেজ
রাজনগর, মৌলভীবাজার।

06.09.26

Mid Shahadat Husein
Instructor (Farm Machinery)
Rajnagar Govt. Technical School & College
Rajnagar, Moulvibazar.

06/09/26

মোঃ ইমদাদুল হক
ইন্সট্রাক্টর (বাংলা)
রাজনগর সরকারি টেকনিক্যাল স্কুল ও কলেজ
রাজনগর, মৌলভীবাজার।

06.09.26

Md. Naycem Sarwar Mohsin
Instructor (Apparel)
Rajnagar Govt. Technical School & College
Rajnagar, Moulvibazar.

06/09/2026

সমীর কুমার ভোমিক
অধ্যক্ষ
রাজনগর সরকারি টেকনিক্যাল স্কুল ও কলেজ
রাজনগর, মৌলভীবাজার।
মোবাইলঃ ০১৭১৮০৫৪০৭৫