

**Government of the People's Republic of Bangladesh**  
**Upazila Accounts Officer's Office**  
**Akhaura, Brahmanbaria.**  
**uao.akhaura.brahmanbaria.gov.bd**


No: 07.03.1202.595.24.001.24.1235

Date: 23/09/2025

**Annual Procurement Plan 2025-2026: Goods**

| Package No. | Description of Procurement Package       | Unit | Qty. | Procurement Method and Type | Contract Approving Authority | Source of Funds | Estd Cost (In Thousand Taka) | Time Code for Process | Not used in Goods | Invite/Advvertise for Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification to Award | Signing of Contract | Total Time to Contract Signature | Completion of Contract |
|-------------|--|------|------|-----------------------------|------------------------------|-----------------|------------------------------|-----------------------|-------------------|------------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|------------------------|
| 1           | 2  | 3    | 4    | 5                           | 6                            | 7               | 8                            | 9                     | 10                | 11                           | 12             | 13                | 14                | 15                    | 16                  | 17                               | 18                     |
| GR1         | Cleaning and washing items (Eco-3211102) |      |      | DPM                         | HOPE As per Delegation       | Gov             | 10                           | Planned Days          |                   |                              |                |                   |                   |                       |                     |                                  | 1st Quarter(90Days)    |
|             |  |      |      |                             |                              |                 |                              | Planned Days          |                   |                              |                |                   |                   |                       |                     |                                  |                        |
|             |  |      |      |                             |                              |                 |                              | Actual Dates          |                   |                              |                |                   |                   |                       |                     |                                  |                        |
| GR2         | Cleaning and washing items (Eco-3211102) |      |      | DPM                         | HOPE As per Delegation       | Gov             | 10                           | Planned Days          |                   |                              |                |                   |                   |                       |                     |                                  | 2nd Quarter(90Days)    |
|             |  |      |      |                             |                              |                 |                              | Planned Days          |                   |                              |                |                   |                   |                       |                     |                                  |                        |
|             |  |      |      |                             |                              |                 |                              | Actual Dates          |                   |                              |                |                   |                   |                       |                     |                                  |                        |
| GR3         | Cleaning and washing items (Eco-3211102) |      |      | DPM                         | HOPE As per Delegation       | Gov             | 10                           | Planned Days          |                   |                              |                |                   |                   |                       |                     |                                  | 3rd Quarter(90Days)    |
|             |  |      |      |                             |                              |                 |                              | Planned Days          |                   |                              |                |                   |                   |                       |                     |                                  |                        |
|             |  |      |      |                             |                              |                 |                              | Actual Dates          |                   |                              |                |                   |                   |                       |                     |                                  |                        |
| GR4         | Cleaning and washing items (Eco-3211102) |      |      | DPM                         | HOPE As per Delegation       | Gov             | 10                           | Planned Days          |                   |                              |                |                   |                   |                       |                     |                                  | 4th Quarter(90Days)    |
|             |  |      |      |                             |                              |                 |                              | Planned Days          |                   |                              |                |                   |                   |                       |                     |                                  |                        |
|             |  |      |      |                             |                              |                 |                              | Actual Dates          |                   |                              |                |                   |                   |                       |                     |                                  |                        |
| GR1         | Computer consumables (Eco-3255101)       |      |      | DPM                         | HOPE As per Delegation       | Gov             | 25                           | Planned Days          |                   |                              |                |                   |                   |                       |                     |                                  | 1st Quarter(90Days)    |
|             |  |      |      |                             |                              |                 |                              | Planned Days          |                   |                              |                |                   |                   |                       |                     |                                  |                        |
|             |  |      |      |                             |                              |                 |                              | Actual Dates          |                   |                              |                |                   |                   |                       |                     |                                  |                        |
| GR2         | Computer consumables (Eco-3255101)       |      |      | DPM                         | HOPE As per Delegation       | Gov             | 25                           | Planned Days          |                   |                              |                |                   |                   |                       |                     |                                  | 2nd Quarter(90Days)    |
|             |  |      |      |                             |                              |                 |                              | Planned Days          |                   |                              |                |                   |                   |                       |                     |                                  |                        |
|             |  |      |      |                             |                              |                 |                              | Actual Dates          |                   |                              |                |                   |                   |                       |                     |                                  |                        |
| GR3         | Computer consumables (Eco-3255101)       |      |      | DPM                         | HOPE As per Delegation       | Gov             | 20                           | Planned Days          |                   |                              |                |                   |                   |                       |                     |                                  | 3rd Quarter(90Days)    |
|             |  |      |      |                             |                              |                 |                              | Planned Days          |                   |                              |                |                   |                   |                       |                     |                                  |                        |
|             |  |      |      |                             |                              |                 |                              | Actual Dates          |                   |                              |                |                   |                   |                       |                     |                                  |                        |
| GR4         | Computer consumables (Eco-3255101)       |      |      | DPM                         | HOPE As per Delegation       | Gov             | 15                           | Planned Days          |                   |                              |                |                   |                   |                       |                     |                                  | 4th Quarter(90Days)    |
|             |  |      |      |                             |                              |                 |                              | Planned Days          |                   |                              |                |                   |                   |                       |                     |                                  |                        |
|             |  |      |      |                             |                              |                 |                              | Actual Dates          |                   |                              |                |                   |                   |                       |                     |                                  |                        |
| GR1         | Stamps and Seals (Eco-3255104)           |      |      | DPM                         | HOPE As per Delegation       | Gov             | 2                            | Planned Days          |                   |                              |                |                   |                   |                       |                     |                                  | 2nd Quarter(90Days)    |
|             |  |      |      |                             |                              |                 |                              | Planned Days          |                   |                              |                |                   |                   |                       |                     |                                  |                        |
|             |  |      |      |                             |                              |                 |                              | Actual Dates          |                   |                              |                |                   |                   |                       |                     |                                  |                        |
| GR2         | Stamps and Seals (Eco-3255104)           |      |      | DPM                         | HOPE As per Delegation       | Gov             | 1                            | Planned Days          |                   |                              |                |                   |                   |                       |                     |                                  | 4thQuarter (90Days)    |
|             |  |      |      |                             |                              |                 |                              | Planned Days          |                   |                              |                |                   |                   |                       |                     |                                  |                        |
|             |  |      |      |                             |                              |                 |                              | Actual Dates          |                   |                              |                |                   |                   |                       |                     |                                  |                        |

|     |  |  |  |     |                        |     | Actual Dates |              |          |            |            |            |            |  |        |                     |
|-----|--|--|--|-----|------------------------|-----|--------------|--------------|----------|------------|------------|------------|------------|--|--------|---------------------|
| GR1 | Other Stationery (Eco-3255105)         |  |  | DPM | HOPE As per Delegation | Gov | 25           | Planned Days |          |            |            |            |            |  |        | 1st Quarter(90Days) |
|     |  |  |  |     |                        |     |              | Planned Days |          |            |            |            |            |  |        |                     |
|     |  |  |  |     |                        |     |              | Actual Dates |          |            |            |            |            |  |        |                     |
| GR2 | Other Stationery (Eco-3255105)         |  |  | DPM | HOPE As per Delegation | Gov | 25           | Planned Days |          |            |            |            |            |  |        | 2nd Quarter(90Days) |
|     |  |  |  |     |                        |     |              | Planned Days |          |            |            |            |            |  |        |                     |
|     |  |  |  |     |                        |     |              | Planned Days |          |            |            |            |            |  |        |                     |
| GR3 | Other Stationery (Eco-3255105)         |  |  | DPM | HOPE As per Delegation | Gov | 25           | Planned Days |          |            |            |            |            |  |        | 2nd Quarter(90Days) |
|     |  |  |  |     |                        |     |              | Actual Dates |          |            |            |            |            |  |        |                     |
|     |  |  |  |     |                        |     |              | Planned Days |          |            |            |            |            |  |        |                     |
| GR4 | Other Stationery (Eco-3255105)         |  |  | DPM | HOPE As per Delegation | Gov | 25           | Planned Days |          |            |            |            |            |  |        | 3rd Quarter(90Days) |
|     |  |  |  |     |                        |     |              | Actual Dates |          |            |            |            |            |  |        |                     |
|     |  |  |  |     |                        |     |              | Planned Days |          |            |            |            |            |  |        |                     |
| GR5 | Other Stationery (Eco-3255105)         |  |  | DPM | HOPE As per Delegation | Gov | 25           | Planned Days |          |            |            |            |            |  |        | 4th Quarter(90Days) |
|     |  |  |  |     |                        |     |              | Actual Dates |          |            |            |            |            |  |        |                     |
|     |  |  |  |     |                        |     |              | Planned Days |          |            |            |            |            |  |        |                     |
| GR1 | Computer and Accessories (Eco-4112202) |  |  | RFQ | HOPE As per Delegation | Gov | 70           | Planned Days |          |            |            |            |            |  |        | 1st Quarter(90Days) |
|     |  |  |  |     |                        |     |              | Planned Days |          |            |            |            |            |  |        |                     |
|     |  |  |  |     |                        |     |              | Actual Dates | 07-07-25 | 15/07/2025 | 15/07/2025 | 15/07/2025 | 17/07/2025 |  | 11Days |                     |
| GR1 | Office Equipmen (4112310)              |  |  | DPM | HOPE As per Delegation | Gov | 25           | Planned Days |          |            |            |            |            |  |        | 1st Quarter(90Days) |
|     |  |  |  |     |                        |     |              | Planned Days |          |            |            |            |            |  |        |                     |
|     |  |  |  |     |                        |     |              | Actual Dates |          |            |            |            |            |  |        |                     |
| GR2 | Office Equipmen (4112310)              |  |  | DPM | HOPE As per Delegation | Gov | 15           | Planned Days |          |            |            |            |            |  |        | 2nd Quarter(90Days) |
|     |  |  |  |     |                        |     |              | Planned Days |          |            |            |            |            |  |        |                     |
|     |  |  |  |     |                        |     |              | Actual Dates |          |            |            |            |            |  |        |                     |
| GR3 | Office Equipmen (Eco4112310)           |  |  | DPM | HOPE As per Delegation | Gov | 10           | Planned Days |          |            |            |            |            |  |        | 3rd Quarter(90Days) |
|     |  |  |  |     |                        |     |              | Planned Days |          |            |            |            |            |  |        |                     |
|     |  |  |  |     |                        |     |              | Actual Dates |          |            |            |            |            |  |        |                     |
| GR1 | Furniture (Eco-4112310)                |  |  | RFQ | HOPE As per Delegation | Gov | 50           | Planned Days | 10-05-25 | 14/10/2025 | 19/10/2025 | 26/10/2025 | 11-01-25   |  |        | 2nd Quarter(90Days) |
|     |  |  |  |     |                        |     |              | Planned Days |          | 10Days     | 5Days      | 7Days      | 5Days      |  | 27Days |                     |
|     |  |  |  |     |                        |     |              | Actual Dates |          |            |            |            |            |  |        |                     |
| GR2 | Furniture (Eco-4112310)                |  |  | DPM | HOPE As per Delegation | Gov | 10           | Planned Days |          |            |            |            |            |  |        | 4th Quarter(90Days) |
|     |  |  |  |     |                        |     |              | Planned Days |          |            |            |            |            |  |        |                     |
|     |  |  |  |     |                        |     |              | Actual Dates |          |            |            |            |            |  |        |                     |

  
 Abu Yeusuf Noorullah  
 Upazila Accounts Officer  
 Akhaura, Brahmanbaria.  
 Phone: 2334432678  
