



গণপ্রজাতন্ত্রী বাংলাদেশ সরকার  
গৃহায়ন ও গণপূর্ত মন্ত্রণালয়  
সিলেট আঞ্চলিক অফিস, নগর উন্নয়ন অধিদপ্তর  
সিনিয়র প্ল্যানারের কার্যালয়, সিলেট সিটি কর্পোরেশন  
পুরাতন ভবন (৫ম তলা), তোপখানা, সিলেট  
www.udd.sylhet.gov.bd

স্মারক নম্বর: ২৫.৪৫.৯১৬২.০০০.১০৩.২০.০০০১.২৩.১৫৪

তারিখ: ৬ জ্যৈষ্ঠ ১৪৩২ বঙ্গাব্দ  
২০ মে ২০২৫ খ্রিস্টাব্দ

বিষয়: ২০২৪-২৫ অর্থবছরের বাজেট কর্মপরিকল্পনা অনুযায়ী মাসিক রিপোর্ট (মে/২০২৫) প্রেরণ প্রসঙ্গে।

যথাযথ সম্মান পূর্বক উপরোক্ত বিষয়ের প্রেক্ষিতে জানানো যাচ্ছে যে, নগর উন্নয়ন অধিদপ্তর, সিলেট আঞ্চলিক অফিসের ২০২৪-২৫ অর্থবছরের বাজেট কর্মপরিকল্পনা অনুযায়ী মাসিক (মে/২০২৫) রিপোর্ট সদয় পররবর্তী প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য এতদসঙ্গে প্রেরণ করা হলো।

সংযুক্তিঃ বর্ণনামতে।

সকল সংযুক্তিসমূহ:

(১) বাজেট বাস্তবায়ন কর্মপরিকল্পনার মাসিক রিপোর্ট (মে ২০২৫)

২০-০৫-২০২৫  
জনাব শাহীন আহমেদ  
সিনিয়র প্ল্যানার  
+৮৮০২৯৯৬৬৩৬৩৩  
uddsylhet@yahoo.com

পরিচালক (অতিরিক্ত সচিব)  
পরিচালক এর দপ্তর, নগর উন্নয়ন অধিদপ্তর।

স্মারক নম্বর: ২৫.৪৫.৯১৬২.০০০.১০৩.২০.০০০১.২৩.১৫৪/১ (৭)

তারিখ: ৬ জ্যৈষ্ঠ ১৪৩২ বঙ্গাব্দ  
২০ মে ২০২৫ খ্রিস্টাব্দ

সদয় জ্ঞাতার্থে/জ্ঞাতার্থে (জ্যেষ্ঠতার ক্রমানুসারে নয়):

- ১। উপ-পরিচালক (অতিরিক্ত দায়িত্ব), উপ-পরিচালক এর দপ্তর(ভৌত পরিকল্পনা), নগর উন্নয়ন অধিদপ্তর।
- ২। উপ-পরিচালক (অতিরিক্ত দায়িত্ব), উপ-পরিচালক এর দপ্তর(গবেষণা ও সমন্বয়), নগর উন্নয়ন অধিদপ্তর।
- ৩। সিনিয়র প্ল্যানার, সিনিয়র প্ল্যানার এর কার্যালয়, সিলেট আঞ্চলিক অফিস, নগর উন্নয়ন অধিদপ্তর, সিলেট।

- ৪। সিনিয়র প্ল্যানার, থানা সেন্টার প্ল্যানিং-২, নগর উন্নয়ন অধিদপ্তর।  
৫। সহকারী প্রকৌশলী, সহকারী প্রকৌশলী(সার্ভে), নগর উন্নয়ন অধিদপ্তর।  
৬। প্রশাসনিক কর্মকর্তা (অতিরিক্ত দায়িত্ব), প্রশাসন শাখা, নগর উন্নয়ন অধিদপ্তর।  
৭। অফিস, কপি।।




A handwritten signature in black ink, reading "Shahin Ahmed", on a light-colored background.

২০-০৫-২০২৫  
জনাব শাহীন আহমেদ  
সিনিয়র প্ল্যানার

**বাজেট কর্মপরিকল্পনা অনুযায়ী মাসিক প্রতিবেদন (মে/২০২৫)**

জুন, ২০২৫ মাসে **GR1:** Purchase of Refreshment (3211106); **GR2:** Purchase of Vehicles Use (Contractual) (32111074); **GR4:** Electricity (3211113); **GR5:** Purchase of Internet/Fax/Telex (3211117); **GR6:** Purchase of Postal Goods such as Revenue Stamp (3211119); **GR7:** Purchase of Telephone (3211120); **GR8:** Purchase of Publicity Materials (Purchase of Leaflet, Brochure) (3211125); **GR9:** Purchase of Advertisement (Newspaper Advertisement) (3211125); **GR10:** Purchase of Books and Journal (3211127); **GR11:** Purchase of Daily Newspaper (3211127); **GR16:** Purchase of Electric Goods (4112303); **GR17:** Purchase of Furniture (4112314); **GR18:** Purchase of Other Equipment (4112316) এবং **WR1:** Purchase of Furniture Repair & Painting Work for Wooden Chair Paint & Burnish (15), Secretariat Table (1), Collapsible Gate Paint (1), Wooden Door (1), Beter Chair Repair (3), Hot Not/Mirror Stand (1), Foot Stand Burnish (1) etc. (3258102); **WR2:** Purchase of Repairing Work of Desktop Computer (3) with Trouble Shooting, Software (Windows) Installation, Computer Upgradation with additional RAM & SSD (2), Periodic Servicing of 03 (Three) Printers etc. (3258103); **WR3:** Purchase of Repairing Work of Other Equipment's such as Ceiling Fan, Pedestal Fan, Sanitary Fitting, Oven etc. (3258105) শীর্ষক ক্রয় DPM পদ্ধতিতে সম্পন্ন করার কর্মপরিকল্পনা রয়েছে (সংযুক্তি-১: অনুমোদিত APP এর অংশ) এবং তদানুযায়ী কার্যক্রম চলমান আছে।

সংযুক্তিঃ বর্ণনামতে।

  
(শাহীন আহমেদ) 20/05/2025  
সিনিয়র প্ল্যানার  
নগর উন্নয়ন অধিদপ্তর  
সিলেট আঞ্চলিক অফিস, সিলেট


### Annual Procurement Plan of Sylhet Regional Office, UDD FY: 2024-2025

|                       |                                             |                        |
|-----------------------|---------------------------------------------|------------------------|
| Ministry/Division     | Annual Procurement Plan (2024-2025)         | Budget : পরিচালন ব্যয় |
| Agency                | Housing and Public Works                    |                        |
| Procuring Entity Name | Urban Development Directorate (UDD)         |                        |
|                       | Senior Planner, Sylhet Regional Office, UDD |                        |

| Package No. | Description of Procurement Package Goods                                                                                                                                                                                                                                                                                               | Unit | Quantity | Procurement Method & (Type) | Contract Approval Authority | Source of Funds | Estd Cost in lakh Tk. | Time code for Process                          | Not Used in Goods | Invite (advertise) Tender | Tender Opening | Tender Evaluation | Approval of Award | Notification of Award | Signing of Contract | Total time Signing of Contract | Time for completion of contract Date | Remarks/Quarter wise Expenditure Date                          |
|-------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------|----------|-----------------------------|-----------------------------|-----------------|-----------------------|------------------------------------------------|-------------------|---------------------------|----------------|-------------------|-------------------|-----------------------|---------------------|--------------------------------|--------------------------------------|----------------------------------------------------------------|
| 1           | 2                                                                                                                                                                                                                                                                                                                                      | 3    | 4        | 5                           | 6                           | 7               | 8                     | 9                                              | 10                | 11                        | 12             | 13                | 14                | 15                    | 16                  | 17                             | 18                                   |                                                                |
| GR1         | Purchase of Refreshment (3211106)                                                                                                                                                                                                                                                                                                      | No.s | L.S.     | DPM                         | As per DoFP                 | GoB             | 0.10                  | Planned Dates<br>Planned Days<br>Actual Dates  |                   |                           |                |                   |                   |                       |                     |                                | 29 May 2025                          | 4 <sup>th</sup> Quarter, Running                               |
| GR2         | Purchase of Vehicle Use (Contractual) (3211107)                                                                                                                                                                                                                                                                                        | No.s | mm       | RFQ                         | As per DoFP                 | GoB             | 4.00                  | Planned Dates<br>Planned Days<br>Actual Dates  |                   | 10 Nov 24<br>0            | 17 Nov 24<br>7 | 17 Nov 24<br>-    | 24 Nov 24<br>07   | 01 Dec 24<br>07       | 8 Dec 24<br>07      | 28                             | 22 Dec 24<br>14                      | 2 <sup>nd</sup> Quarter                                        |
| GR3         | Purchase of Seminar/Conference Goods such as Banner, Flower Vase, Plastic name plate/tag, Conference Room Rent, Projector & Screen Carrying Charge, Box Refreshment, Lunch (with water), Bag, Photocopy Presentation, Pen, Writing Pad, External Microphone (rent), Tissue Box Air Freshener, Toilet Tissue, Honorarium etc. (3211111) | No.s | L.S.     | RFQ                         | As per DoFP                 | GoB             | 2.50                  | Planned Dates<br>Planned Days<br>Actual Dates  |                   | 21 Jan 25<br>0            | 28 Jan 25<br>7 | 28 Jan 25<br>-    | 04 Feb 25<br>07   | 11 Feb 25<br>07       | 18 Feb 25<br>07     | 28                             | 03 Mar 25<br>14                      | 3 <sup>rd</sup> Quarter, Tentative Seminar Date: 11 March 2025 |
| GR4         | Electricity (3211113)                                                                                                                                                                                                                                                                                                                  | L.S. | L.S.     | DPM                         | As per DoFP                 | GoB             | 0.40                  | Planned Dates<br>Planned Days<br>Actual Dates  |                   |                           |                |                   |                   |                       |                     |                                | 15-06-2025                           | 4 <sup>th</sup> Quarter                                        |
| GR5         | Purchase of Internet/Fax/Telex (3211117)                                                                                                                                                                                                                                                                                               | L.S. | L.S.     | DPM                         | As per DoFP                 | GoB             | 0.30                  | Planned Dates<br>Planned Days<br>Actual Dates  |                   |                           |                |                   |                   |                       |                     |                                | 15-06-2025                           | 4 <sup>th</sup> Quarter, Bill Based                            |
| GR6         | Purchase of Postal Goods such as Revenue Stamp (3211119)                                                                                                                                                                                                                                                                               | No.s | L.S.     | DPM                         | As per DoFP                 | GoB             | 0.03                  | Planned Dates<br>Planned Days<br>Actual Dates  |                   |                           |                |                   |                   |                       |                     |                                | 29 May 2025                          | 4 <sup>th</sup> Quarter                                        |
| GR7         | Purchase of Telephone (3211120)                                                                                                                                                                                                                                                                                                        | L.S. | L.S.     | DPM                         | As per DoFP                 | GoB             | 0.20                  | Planned Dates<br>Planned Days<br>Actual Dates  |                   |                           |                |                   |                   |                       |                     |                                | 15-06-2025                           | 4 <sup>th</sup> Quarter, Bill Based                            |
| GR8         | Purchase of Publicity Materials (Purchase of Leaflet, Brochure) (3211125)                                                                                                                                                                                                                                                              | No.s | L.S.     | DPM                         | As per DoFP                 | GoB             | 0.15                  | Planned Dates<br>Planned Days<br>Planned Dates |                   |                           |                |                   |                   |                       |                     |                                | 31 Oct 2024                          | 2 <sup>nd</sup> Quarter                                        |

*Shaleen*

| Package No. | Description of Procurement Package Goods                                                                                                                                                                                                                                                               | Unit | Quantity | Procurement Method & (Type) | Contract Approving Authority | Source of Funds | Estd Cost in lakh Tk. | Time code for process                                                         | Not Used in Goods | Invite (advertise) Tender | Tender Opening  | Tender Evaluation | Approval of Award | Notification of Award | Signing of Contract | Total time Signing of Contract | Time for completion of contract Date | Remarks/Quarter wise Expenditure Date |
|-------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------|----------|-----------------------------|------------------------------|-----------------|-----------------------|-------------------------------------------------------------------------------|-------------------|---------------------------|-----------------|-------------------|-------------------|-----------------------|---------------------|--------------------------------|--------------------------------------|---------------------------------------|
| GR9         | Purchase of Advertisement (Newspaper Advertisement) (3211125)                                                                                                                                                                                                                                          | No.s | L.S.     | DPM                         | As per DoFP                  | GoB             | 0.05                  | Planned Days<br>Planned Days<br>Actual Dates                                  |                   |                           |                 |                   |                   |                       |                     |                                | 15-06-2025                           | 4 <sup>th</sup> Quarter               |
| GR10        | Purchase of Books and Journal (3211127)                                                                                                                                                                                                                                                                | No.s | L.S.     | DPM                         | As per DoFP                  | GoB             | 0.15                  | Planned Dates<br>Planned Days<br>Actual Dates                                 |                   |                           |                 |                   |                   |                       |                     |                                | 28 Nov 2024                          | 2 <sup>nd</sup> Quarter               |
| GR11        | Purchase of Daily Newspaper (3211127)                                                                                                                                                                                                                                                                  | No.s | L.S.     | DPM                         | As per DoFP                  | GoB             | 0.05                  | Planned Dates<br>Planned Days<br>Actual Dates<br>Planned Days<br>Actual Dates |                   |                           |                 |                   |                   |                       |                     |                                | 15-06-2025                           | 4 <sup>th</sup> Quarter               |
| GR12        | Purchase of Computer Equipment such as Toner [Canon LBP-3300 (1), Canon LBP 6030 (1), Samsung xpress M 2820 ND (1) etc.] (3255101)                                                                                                                                                                     | No.s | L.S.     | DPM                         | As per DoFP                  | GoB             | 0.25                  | Planned Dates<br>Planned Days<br>Actual Dates                                 |                   |                           |                 |                   |                   |                       |                     |                                | 31 Aug 2024                          | 1 <sup>st</sup> Quarter               |
| GR13        | Purchase of Computer Equipment such as Canon LBP-3300 (5), Canon LBP-6030 (2), Samsung Express M 2820 ND (4), Kaspersky Antivirus 3 in 1 (1), Pendrive 64 GB (4), Plotter Head Toner for HP Design Jet T1708 (3) etc. (3255101)                                                                        | No.s | 16       | RFQ                         | As per DoFP                  | GoB             | 1.35                  | Planned Dates<br>Planned Days<br>Actual Dates<br>Planned Days<br>Actual Dates |                   | 21 Jan 25<br>0            | 28 Jan 25<br>7  | 28 Jan 25<br>-    | 04 Feb 25<br>07   | 11 Feb 25<br>07       | 18 Feb 25<br>07     | 28                             | 03 Mar 25<br>14                      | 3 <sup>rd</sup> Quarter               |
| G14         | Purchase of Others Stationary such as Toilet tissue, Facial Tissue, Harpic, Pureit kit, Double A Offset Paper A4 Size, Savlon, Aerosol spray, Water Glass, Hand Wash Refill, Dish Wash Liquid, Duster, Towel, Ball Pen, Marker Redleaf, Glue Stick, Binding Cloth Tape, A4 Size Envelop etc. (3255105) | No.s | L.S.     | RFQ                         | As per DoFP                  | GoB             | 0.50                  | Planned Dates<br>Planned Days<br>Actual Dates                                 |                   | 01 Sep 24<br>0            | 08 Sep 24<br>07 | 08 Sep 24<br>-    | 15 Sep 24<br>07   | 22 Sep 24<br>07       | 29 Sep 24<br>07     | 28                             | 27 Oct 24<br>14                      | 1 <sup>st</sup> Quarter               |
| GR15        | Purchase of Computer and Accessories [Laptop, Cooling Fan, Laptop Keyboard] (1), Optical Mouse (1)] (4112202)                                                                                                                                                                                          | No.s | L.S.     | RFQ                         | As per DoFP                  | GoB             | 1.60                  | Planned Dates<br>Planned Days<br>Actual Dates                                 |                   | 01 Sep 24<br>0            | 08 Sep 24<br>07 | 08 Sep 24<br>-    | 15 Sep 24<br>07   | 22 Sep 24<br>07       | 29 Sep 24<br>07     | 28                             | 27 Oct 24<br>14                      | 1 <sup>st</sup> Quarter               |
| GR16        | Purchase of Electric Goods (4112303)                                                                                                                                                                                                                                                                   | No.s | 3        | DPM                         | As per DoFP                  | GoB             | 0.23                  | Planned Dates<br>Planned Days<br>Actual Dates                                 |                   |                           |                 |                   |                   |                       |                     |                                | 29 Aug 24                            | 1 <sup>st</sup> Quarter               |
| GR17        | Purchase of Furniture (4112314)                                                                                                                                                                                                                                                                        | No.s | 2        | DPM                         | As per                       | GoB             | 0.20                  | Planned Dates<br>Planned                                                      |                   |                           |                 |                   |                   |                       |                     |                                | 30 Sep 2024                          | 1 <sup>st</sup> Quarter               |



| Packag<br>e No. | Description of Procurement<br>Package Goods | Unit | Quantity | Procure<br>ment<br>Method<br>& (Type) | Contract<br>Approvin<br>g<br>Authority | Source of<br>Funds | Estd Cost<br>in lakh<br>Tk. | Time<br>code for<br>Process | Not Used<br>in Goods | Invite<br>(advertise<br>) Tender | Tender<br>Opening | Tender<br>Evaluatio<br>n | Approval<br>of Award | Notificati<br>on of<br>Award | Signing<br>of<br>Contract | Total<br>time<br>Signing<br>of<br>Contract | Time for<br>completi<br>on of<br>contract<br>Date | Remarks/<br>Quarter<br>wise<br>Expendit<br>ure Date |
|-----------------|---------------------------------------------|------|----------|---------------------------------------|----------------------------------------|--------------------|-----------------------------|-----------------------------|----------------------|----------------------------------|-------------------|--------------------------|----------------------|------------------------------|---------------------------|--------------------------------------------|---------------------------------------------------|-----------------------------------------------------|
|                 |                                             |      |          |                                       | DoFP                                   |                    |                             | Days                        |                      |                                  |                   |                          |                      |                              |                           |                                            |                                                   |                                                     |
|                 |                                             |      |          |                                       |                                        |                    |                             | Actual<br>Dates             |                      |                                  |                   |                          |                      |                              |                           |                                            |                                                   |                                                     |
| GR18            | Purchase of Other Equipment (4112316<br>)   | No.s | L.S.     | DPM                                   | As<br>per<br>DoFP                      | GoB                | 0.24                        | Planned<br>Dates            |                      |                                  |                   |                          |                      |                              |                           |                                            | 30 Oct<br>2024                                    | 2 <sup>nd</sup><br>Quarter                          |
|                 |                                             |      |          |                                       |                                        |                    |                             | Planned<br>Dates            |                      |                                  |                   |                          |                      |                              |                           |                                            |                                                   |                                                     |
|                 |                                             |      |          |                                       |                                        |                    |                             | Actual<br>Dates             |                      |                                  |                   |                          |                      |                              |                           |                                            |                                                   |                                                     |

Note: RFQ's achivement is subject to approval of 3-member Quotation Committee of Sylhet Regional Office, UDD.

S. Akbar

| Package No. | Description of Procurement Package Works                                                                                                                                                                                                        | Unit | Quantity | Procurement Method & (Type) | Contract Approving Authority | Source of Funds | Estd Cost in lakh Tk. | Time code for Process                         | Advertise prequel (if applicable) | Advertise Tender | Tender Opening | Tender Evaluation | Approval of Award | Notification of Award | Signing of Contract | Total time Signing of Contract | Time for completion of contract Date | Remarks                             |
|-------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------|----------|-----------------------------|------------------------------|-----------------|-----------------------|-----------------------------------------------|-----------------------------------|------------------|----------------|-------------------|-------------------|-----------------------|---------------------|--------------------------------|--------------------------------------|-------------------------------------|
| 1           | 2                                                                                                                                                                                                                                               | 3    | 4        | 5                           | 6                            | 7               | 8                     | 9                                             | 10                                | 11               | 12             | 13                | 14                | 15                    | 16                  | 17                             | 18                                   | 19                                  |
| WR1         | Purchase of Furniture Repair & Painting Work for Wooden Chair Paint & Burnish (15), Secretariat Table (1), Collapsible Gate Paint (1), Wooden Door (1), Beter Chair Repair (3), Hot Not/Mirror Stand (1), Foot Stand Burnish (1) etc. (3258102) | mm   | L.S      | DPM                         | As per DoFP                  | GoB             | 0.20                  | Planned Dates<br>Planned Days<br>Actual Dates |                                   |                  |                |                   |                   |                       |                     |                                | 28 Nov 2024                          | 2 <sup>nd</sup> Quarter             |
| WR2         | Purchase of Repairing Work of Desktop Computer (3) with Trouble Shooting, Software (Windows) Installation, Computer Upgradation with additional RAM & SSD (2), Periodic Servicing of 03 (Three) Printers etc. (3258103)                         | mm   | L.S      | DPM                         | As per DoFP                  | GoB             | 0.25                  | Planned Dates<br>Planned Days<br>Actual Dates |                                   |                  |                |                   |                   |                       |                     |                                | 29 May 2025                          | 4 <sup>th</sup> Quarter, Need Based |
| WR3         | Purchase of Repairing Work of Other Equipment's such as Ceiling Fan, Pedestal Fan, Sanitary Fitting, Oven etc. (3258105)                                                                                                                        | mm   | L.S      | DPM                         | As per DoFP                  | GoB             | 0.10                  | Planned Dates<br>Planned Days<br>Actual Dates |                                   |                  |                |                   |                   |                       |                     |                                | 29 May 2025                          | 4 <sup>th</sup> Quarter, Need Based |

Note: RFQ's achivement is subject to approval of 3-member Quotation Committee of Sylhet Regional Office, UDD.

*S. S. S.*

| Package No. | Description of Procurement Package Services    | Unit | Quantity | Procurement Method & (Type) | Contract Approving Authority | Source of Funds | Estd Cost in lakh Tk. | Time code for Process | Advertise EOI | Invite RFP | Proposal Opening | Proposal Evaluation | Opening Financial Proposal | Negotiation | Approval | Signing of Contract | Total Time to Contract Signature | Time for completion of Contract | Remarks                             |
|-------------|------------------------------------------------|------|----------|-----------------------------|------------------------------|-----------------|-----------------------|-----------------------|---------------|------------|------------------|---------------------|----------------------------|-------------|----------|---------------------|----------------------------------|---------------------------------|-------------------------------------|
| 1           | 2                                              | 3    | 4        | 5                           | 6                            | 7               | 8                     | 9                     | 10            | 11         | 12               | 13                  | 14                         | 15          | 16       | 17                  | 18                               | 19                              |                                     |
| SR1         | Purchase of Office Building Rent (3211129)     | No.s | L.S.     | DPM                         | As per DoFP                  | GoB             | 3.50                  | Planned Dates         |               |            |                  |                     |                            |             |          |                     |                                  | 15-06-2025                      | 4 <sup>th</sup> Quarter             |
|             |                                                |      |          |                             |                              |                 |                       | Planned Days          |               |            |                  |                     |                            |             |          |                     |                                  |                                 |                                     |
|             |                                                |      |          |                             |                              |                 |                       | Actual Dates          |               |            |                  |                     |                            |             |          |                     |                                  |                                 |                                     |
|             |                                                |      |          |                             |                              |                 |                       | Planned Days          |               |            |                  |                     |                            |             |          |                     |                                  |                                 |                                     |
|             |                                                |      |          |                             |                              |                 |                       | Actual Dates          |               |            |                  |                     |                            |             |          |                     |                                  |                                 |                                     |
| SR2         | Purchase of Worker (Irregular) Wages (3211134) | No.s | L.S.     | DPM                         | As per DoFP                  | GoB             | 0.50                  | Planned Dates         |               |            |                  |                     |                            |             |          |                     |                                  | 15-06-2025                      | 4 <sup>th</sup> Quarter, Need Based |
|             |                                                |      |          |                             |                              |                 |                       | Planned Days          |               |            |                  |                     |                            |             |          |                     |                                  |                                 |                                     |
|             |                                                |      |          |                             |                              |                 |                       | Actual Dates          |               |            |                  |                     |                            |             |          |                     |                                  |                                 |                                     |
| SR3         | Purchase of Training Service etc. (3231301)    | mm   | L.S.     | DPM                         | As per DoFP                  | GoB             | 0.80                  | Planned Dates         |               |            |                  |                     |                            |             |          |                     |                                  | 15-06-2025                      | 4 <sup>th</sup> Quarter             |
|             |                                                |      |          |                             |                              |                 |                       | Planned Days          |               |            |                  |                     |                            |             |          |                     |                                  |                                 |                                     |
|             |                                                |      |          |                             |                              |                 |                       | Actual Dates          |               |            |                  |                     |                            |             |          |                     |                                  |                                 |                                     |
|             |                                                |      |          |                             |                              |                 |                       | Planned Days          |               |            |                  |                     |                            |             |          |                     |                                  |                                 |                                     |
|             |                                                |      |          |                             |                              |                 |                       | Actual Dates          |               |            |                  |                     |                            |             |          |                     |                                  |                                 |                                     |

Note: RFQ's achievement is subject to approval of 3-member Quotation Committee of Sylhet Regional Office, UDD.

  
 (শাহীন আহমেদ) 31/07/2024  
 সিনিয়র প্র্যানার  
 নগর উন্নয়ন অধিদপ্তর  
 সিলেট আঞ্চলিক অফিস, সিলেট  
 গৃহায়ন ও গণপূর্ত মন্ত্রণালয়  
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

নিম্নের প্র্যানার এর কার্যালয়, সিলেট আঞ্চলিক অফিস, নগর উন্নয়ন অধিদপ্তর, সিলেট; নথি নম্বর: ২৫.৪৫.৯১৬২.১০৩.০৫.০০১.১৮; বিষয়: Annual Procurement Plan (APP) সংক্রান্ত নথি

## নোটিশ

নোটিশ ৭

২০২৪-২৫ অর্থ বছরের বাৎসরিক ক্রয় পরিকল্পনা (APP) অনুমোদন সংক্রান্ত ৩১/৭/২৪ ৮:৩৪ অপরাহ্ন



+ নতুন অনুচ্ছেদ

গ্রেপণ

অনুচ্ছেদ ৭.১১ (৩১/৭/২৪ ২:৩৩ অপরাহ্ন)

**অনুচ্ছেদ ৭.১০** সদয় দ্রষ্টব্য। এ সংযুক্ত সিলেট আঞ্চলিক অফিসের ২০২৪-২৫ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা (APP) পরিক্ষান্তে দেখা যায় এপিপিটি সঠিকভাবে প্রস্তুত করা হয়েছে। সদয় অনুমোদন দেয়া যায়।

৩১/৭/২৪ ২:৩৩ অপরাহ্ন  
মোঃ জাহাঙ্গীর আলি  
সহকারী প্রকৌশলী  
সহকারী প্রকৌশলী(সার্ভে)

৩১/৭/২৪ ৩:৩০ অপরাহ্ন  
মোঃ জাহাঙ্গীর আলি  
উপ-পরিচালক (অতিরিক্ত দায়িত্ব)  
উপ-পরিচালক এর দপ্তর(ভৌত  
পরিকল্পনা)

৩১/৭/২৪ ৭:৩৬ অপরাহ্ন  
মোঃ মাহমুদ আলী  
পরিচালক  
পরিচালক এর দপ্তর

৩১/৭/২৪ ৮:৩৪ অপরাহ্ন  
মোঃ জাহাঙ্গীর আলি  
উপ-পরিচালক (অতিরিক্ত দায়িত্ব)