

Annual Procurement Plan (2025-2026)

Budget : Revenue

Ministry/Division: Housing and Public Works
 Agency: Urban Development Directorate (UDD)
 Procuring Entity Name & Code: Director, Urban Development Directorate (UDD) & 1320401

Package No	Description of Services Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost (Tk)	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to contract signature	Time for completion of contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
Economic Code Name, No & Budget -Research ,3257103 & Tk in Lakh 8.00																			
SR1	Hiring of research person (research fee) as per need basis	Nos	2	OTM (e-GP)	HOPE	GoB	12.00												
								Planned Dates	Sunday, January 19, 2025	Sunday, February 2, 2025	Sunday, February 13, 2025	Sunday, March 9, 2025	Sunday, March 16, 2025	Sunday, April 13, 2025	Sunday, May 11, 2025				
								Planned Days	0	14	21	14	7	28	84				
								Actual Dates											
								Sub-total	12.00										
Economic Code Name, No & Budget -Hiring Office Space ,3211129 & Tk in Lakh 36.50																			
SR2	Rent of Office Space	SR	6250.00	OTM (Manual)	HOPE	GoB	36.50												
								Planned Dates	Tuesday, July 1, 2025									30/06/2026	Contract Agreement need to Renewed
								Planned Days										365	
								Actual Dates											
								Sub-total	36.50										
Economic Code Name, No & Budget - Labour (irregular) bill,3211134 & Tk in Lakh 1.00																			
SR3	Hiring of labour (irregular) as per need basis	Nos	100000	DPM	HOPE	GoB	1.00												
								Planned Dates	Tuesday, July 1, 2025										30/06/2026
								Planned Days											365
								Actual Dates											
								Sub-total	1.00										
Economic Code Name, No & Budget -Survey(Professional Service),3257104 & Tk in Lakh 5.00																			
SR4	Procurement of survey data from Sub/Other Govt. Organisation.	Nos	100000	DPM	HOPE	GoB	5.00												
								Planned Dates	Tuesday, July 1, 2025										30/06/2026
								Planned Days											365
								Actual Dates											
								Sub-total	5.00										
Economic Code Name, No & Budget -Hiring charge ,3211107 & Tk in Lakh 20.50																			
SR5	Rent of Vehicle	Vehicle-Month	12.00	OTM (Manual)	HOPE	GoB	20.50												
								Planned Dates	Tuesday, July 1, 2025										30/06/2026
								Planned Days											365
								Actual Dates											
Economic Code Name, No & Budget -Outsourcing ,3211131 & Tk in Lakh 17.70																			
SR6	Hiring of Manpower	Month-Man	12.00	OTM (Manual)	HOPE	GoB	17.70												
								Planned Dates	Tuesday, July 1, 2025										30/06/2026
								Planned Days											365
								Actual Dates											

Signature
 মোহাম্মদ নাসরিন
 প্রোগ্রামার
 নগর উন্নয়ন অধিদপ্তর, ঢাকা।

Signature
 ২৩/৭/২০২৫
 খবির উদ্দিন আহমেদ
 জর্নীভিবিদ
 নগর উন্নয়ন অধিদপ্তর, ঢাকা।

Signature
 ১৬/৭/২৫
 মাবসুম হোসেন
 উপ পরিচালক (গবেষণা ও সমন্বয়) অ.স.
 নগর উন্নয়ন অধিদপ্তর

Signature
 ২৩/৭/২০২৫
 মোঃ মাহমুদ আলী
 পরিচালক (অতিরিক্ত সচিব)
 নগর উন্নয়ন অধিদপ্তর, ঢাকা।

Annual Procurement Plan (2025-2026)

Budget : Revenue

Ministry/Division: Housing and Public Works

Agency: Urban Development Directorate (UDD)

Procuring Entity Name & Code: Director, Urban Development Directorate (UDD) & 1320401

Economic Code Name, No & Budget - Motor Vehicle(Repair & Maintenance) , 3258101 & Tk in Lakh 2.25

Sl No.	Description	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Est. Cost in lakh Tk.	Time code for Process	Advertise proquet (if applicable)	Invite (advertise) Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time Signing of Contract	Time for completion of contract	Remarks	
1	2	3	4	5	6	7	8	9		10	11	12	13	14	15	16	17		
WR1	Repair & Maintenance of Motor Vehicle	Nos	3	DPM	HOPE	GoB	2.25	Planned Dates Planned Days Actual Dates		Tuesday, July 1, 2025	-	-	-	-	-	-	Monday, June 30, 2025 365		
Sub-total							2.25												
Economic Code Name, No & Budget - Furniture Maintenance, 3258102 & Tk in Lakh 3.00																			
WR2	Maintenance of Furniture	Nos	Item-sum	RFQ	HOPE	GoB	3.00	Planned Dates Planned Days Actual Dates		Sunday, February 16, 2025	Sunday, March 2, 2025	Sunday, March 23, 2025	Sunday, April 6, 2025	Sunday, April 13, 2025	Sunday, May 11, 2025	Sunday, June 8, 2025			
Sub-total							3.00												
Economic Code Name, No & Budget - Computer(Repair & Maintenance) , 3258103 & Tk in Lakh 5.00																			
WR3	Procurement of Computer Repair (firm/computer parts & services)	Nos	LS	RFQ	HOPE	GoB	5.00	Planned Dates Planned Days Actual Dates		Thursday, August 28, 2025	Thursday, September 11, 2025	Thursday, October 2, 2025	Thursday, October 16, 2025	Thursday, October 23, 2025	Thursday, November 20, 2025	Thursday, December 18, 2025			
Sub-total							5.00												
Economic Code Name, No & Budget - Other Equipments(Repair & Maintenance) , 3258105 & Tk in Lakh 3.00																			
WR4	Other Equipment Repair (A/C & Others)	Nos	Item-sum	RFQ	HOPE	GoB	3.00	Planned Dates Planned Days Actual Dates		Tuesday, July 1, 2025							Monday, June 30, 2025		
Sub-total							3.00												
Economic Code Name, No & Budget -Non Residential Building Maintenance, 3258107 & Tk in Lakh 14.00																			
WR5	Renovation & Tiles work of Head Quarter Office Building	sqm	776	OTM	HOPE	GoB	14.00	Planned Dates Planned Days Actual Dates		7/8/2025	21/08/2025	28/08/2025	4/9/2025	7/9/2025	8/10/2025	8/10/2025	8/11/2025		
Sub-total							14.00												

Signature
১৬/৭/২৫
খবির উদ্দিন আহমেদ
অর্থনীতিবিদ
নগর উন্নয়ন অধিদপ্তর, ঢাকা।

Signature
১৬/০৭/২০২৫
মোহসিনাত নামগিন
প্রোগ্রামার
নগর উন্নয়ন অধিদপ্তর, ঢাকা।

Signature
১৬/৭/২৫
মাকসুদ হাশেম
উপ পরিচালক (পাবেশনা ও সমর্থন) অ.দা.
নগর উন্নয়ন অধিদপ্তর

Signature
১৬/৭/২৫
মোঃ মাহমুদ আলী
পরিচালক (অতিরিক্ত সচিব)
নগর উন্নয়ন অধিদপ্তর, ঢাকা।

Annual Procurement Plan (2025-2026)

Budget : Revenue

Ministry/Division: Housing and Public Works
Agency: Urban Development Directorate (UDD)

Procuring Entity Name & Code: Director, Urban Development Directorate (UDD) & 1320401

Sl No.	Description	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Est. Cost in lakh TL	Time code for Process	Not used in Goods	Invite (advertisment) Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time Signing of Contract	Time for completion of contract	Remarks	
1	2	3	4	5	6	7	8	9		10	11	12	13	14	15	16	17		
Economic Code Name, No & Budget -Refreshment,3211105 & Tk in Lakh 8.00																			
GR1	Purchase of refreshment (Lunch & Snacks)	Nos	LS	R/Q	HOPE	GoB	3.89	Planned Dates		Thursday, July 24, 2025	Sunday, August 3, 2025	Sunday, August 3, 2025	Wednesday, August 6, 2025	Wednesday, August 13, 2025	Wednesday, September 10, 2025		Wednesday, October 8, 2025		
								Planned Days			10	0	3	7	28	48	76		
								Actual Dates											
								Planned Dates		Thursday, July 24, 2025	Thursday, July 24, 2025	Thursday, July 24, 2025	Thursday, July 24, 2025	Thursday, July 24, 2025	Thursday, July 24, 2025		Thursday, August 11, 2025		
								Planned Days		0							365		
								Actual Dates											
GR2	Purchase of refreshment (Lunch & Snacks)	Nos	LS	DPM	HOPE	GoB	1.00	Planned Dates									Saturday, January 18, 1900		
								Planned Days		0							365		
								Actual Dates											
Sub-total							8.00												
Economic Code Name, No & Budget -Seminar/Conference , 3211111 & 15.00 (Taka in Lakh)																			
GR3	Arrangement of Seminar/Workshop with invited Guests	Nos	6	OTM (e-SP)	HOPE	GoB	15.00	Planned Dates		Thursday, August 28, 2025	Thursday, September 11, 2025	Thursday, October 2, 2025	Thursday, October 16, 2025	Thursday, October 23, 2025	Thursday, November 20, 2025		Thursday, December 18, 2025		
								Planned Days			14	21	14	7	28	84	112		
								Actual Dates											
Sub-total							15.00												
Economic Code Name, No & Budget -Taxes/Fax/Internet ,3211117 & 8.50 (Tk in Lakh)																			
GR1	Internet Package, Internet line, post, Wire, Switch and Others Post Purchase	LS	-	OTM (e-SP)	HOPE	GoB	5.5	Planned Dates		Thursday, April 10, 2025	Thursday, April 24, 2025	Thursday, May 15, 2025	Thursday, May 29, 2025	Thursday, June 5, 2025	Thursday, July 3, 2025	Thursday, July 31, 2025	Monday, June 30, 2025		
								Planned Days		0	14	21	14	7	28	84	365		
								Actual Dates											
GR5	Internet Package, Internet line, post, Wire, Switch and Others Post Purchase	LS	-	DPM	HOPE	GoB	3	Planned Dates		Thursday, April 10, 2025	Thursday, April 24, 2025	Thursday, May 15, 2025	Thursday, May 29, 2025	Thursday, June 5, 2025	Thursday, July 3, 2025	Thursday, July 31, 2025	Monday, June 30, 2025		
								Planned Days		0	14	21	14	7	28	84	365		
								Actual Dates											
Economic Code Name, No & Budget -Publicity & Advertisement Cost ,3211125 & Tk in Lakh 8.00																			
GR6	Advertisement	Nos	1	OTM (e-SP)	HOPE	GoB	4.00	Planned Dates		Thursday, August 28, 2025	Thursday, September 11, 2025	Thursday, October 2, 2025	Thursday, October 16, 2025	Thursday, October 23, 2025	Thursday, November 20, 2025	Thursday, December 18, 2025			
								Planned Days		0	14	21	14	7	28	84			
								Actual Dates											
GR7	Advertisement	Nos	LS	DPM	HOPE	GoB	4.00	Planned Dates		Tuesday, July 1, 2025							Monday, June 30, 2025		
								Planned Days		0							365		
								Actual Dates											
Sub-total							8.00												
Economic Code Name, No & Budget -Book & Journal , 3211127 & 2.00 (Taka in Lakh)																			
GR4	বই/পত্র ও সারসংক্ষেপ	Nos	Less-Sum	DPM	HOPE	GoB	2.00	Planned Dates		Sunday, December 28, 2025	Sunday, January 11, 2026	Sunday, February 1, 2026	Sunday, February 15, 2026	Sunday, February 22, 2026	Sunday, March 22, 2026	Sunday, April 19, 2026	Monday, June 30, 2025		
								Planned Days		0	10	21	14	7	28	80			
								Actual Dates											
Sub-total							2												
Economic Code Name, No & Budget -Publication , 3211128 & 8.00 (Taka in Lakh)																			

২৭/৭/২৫
খবির উদ্দীন
অর্থনীতি:
নগর উন্নয়ন অধিদপ্তর, ঢাকা।

২৭/৭/২৫
মোঃ সাদিকুল আলম
প্রোগ্রামার
নগর উন্নয়ন অধিদপ্তর, ঢাকা।

১৯/৭/২৫
মোঃ মাহমুদ আলী
উপ পরিচালক (পরিচালনা ও ব্যবস্থা) অ.দা.
নগর উন্নয়ন অধিদপ্তর

১৯/৭/২৫
মোঃ মাহমুদ আলী
পরিচালক (অতিরিক্ত সচিব)
নগর উন্নয়ন অধিদপ্তর, ঢাকা।

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Description	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Unit Cost in lakh/Tk	Time code for Process	Not used in Goods	Invoice (advertis) Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time Signing of Contract	Time for completion of contract	Remarks
GR9	মাসিক ডিস্কেন্ট প্রিন্ট	Nos	LS	OTM (e-EP)	HOPE	GoB	8.00	Planned Dates	Thursday, April 10, 2025	Thursday, April 24, 2025	Thursday, May 15, 2025	Thursday, May 29, 2025	Thursday, June 5, 2025	Thursday, July 3, 2025	Thursday, July 31, 2025		
								Planned Days	0	14	21	14	7	28	84		
								Actual Dates									
Sub-total							8.00										
Economic Code Name, No & Budget -Training ,3231301 & Tk in Lakh 25.00																	
GR10	প্রশিক্ষণ সরঞ্জামাদি ক্রয় (প্রকৃতি: পাত, কনফ চা-সার্ভিস/স্বাধীনভাবে/স্বাধীনভাবে)	Nos	Lum-Sum	OTM (e-EP)	HOPE	GoB	18.00	Planned Dates	Thursday, August 28, 2025	Thursday, September 11, 2025	Thursday, October 2, 2025	Thursday, October 16, 2025	Thursday, October 23, 2025	Thursday, November 20, 2025	Thursday, December 18, 2025		
								Planned Days	0	14	21	14	7	28	84		
								Actual Dates									
Sub-total							18.00										
Economic Code Name, No & Budget -Petrol, Oil & Lubricant, 3243101 & Tk in Lakh 7.00																	
GR11	Petrol, Oil & Lubricant Supply	Litre	As per requirement	DPM	HOPE	GoB	7.00	Planned Dates	Monday, July 1, 2024							Monday, June 30, 2025	
								Planned Days									
								Actual Dates									
Sub-total							7.00										
Economic Code Name, No & Budget -Gas & Fuel, 3243102 & Tk in Lakh 10.00																	
GR12	Gas & Fuel Supply	m ³	As per requirement	DPM	HOPE	GoB	10.00	Planned Dates	Tuesday, July 1, 2025							Monday, June 30, 2025	
								Planned Days									
								Actual Dates									
Sub-total							10.00										
Economic Code Name, No & Budget Computer Goods , 3255101 & 8.00 (Tk in Lakh)																	
GR-13	Computer	Nos	LS	DPM	HOPE	GoB	1.00	Planned Dates	Tuesday, July 1, 2025							Monday, June 30, 2025	
								Planned Days	0							365	
								Actual Dates									
	Computer	Nos	LS	OTM (e-EP)	HOPE	GoB	7.00	Planned Dates	Sunday, December 28, 2025	Sunday, January 11, 2026	Sunday, February 1, 2026	Sunday, February 15, 2026	Sunday, February 22, 2026	Sunday, March 22, 2026	Sunday, April 19, 2026		
								Planned Days	0	14	21	14	7	28	84		
								Actual Dates									
Sub-total							8.00										
Economic Code Name, No & Budget -Others Stationary, 3255105 & 11.00 (Tk in Lakh)																	
GR 14	Different stationary & photography	Nos	Lum-sum	DPM	HOPE	GoB	1.00	Planned Dates	Tuesday, July 1, 2025							Monday, June 30, 2025	
								Planned Days									
								Actual Dates									
GR15	Office stationary	Nos	Lum-sum	OTM (e-EP)	HOPE	GoB	1.00	Planned Dates	Tuesday, October 28, 2025	Tuesday, November 11, 2025	Tuesday, December 2, 2025	Tuesday, December 16, 2025	Tuesday, December 23, 2025	Tuesday, January 20, 2026	Tuesday, February 17, 2026		
								Planned Days	0	14	21	14	7	28	84		
								Actual Dates									
Sub-total							12.00										
Economic Code Name, No & Budget -Uniform, 3256106 & Tk in Lakh 5.00																	
GR 16	পরিচালক (সহকারী) ও পরিচালকদের স্ট্রিকারসহ ও পরিচালক(সহকারী) ফুল সকারি, হুক সকারি, নার কল, ছুতা, স্যাকস, সোকা, ঘাস, চিহ্ন সহকারী	Nos	Lum-sum	OTM (e-EP)	HOPE	GoB	5.00	Planned Dates	Sunday, February 16, 2025	Sunday, March 2, 2025	Sunday, March 23, 2025	Sunday, April 6, 2025	Sunday, April 13, 2025	Sunday, May 11, 2025	Sunday, June 8, 2025		
								Planned Days	0	14	21	14	7	28	84		
								Actual Dates									

February 02,

২৬/১/২৫
খবির উদ্দিন আহমেদ
 অর্থনীতিবিদ
 নগর উন্নয়ন অধিদপ্তর, ঢাকা।

২৬/১/২৫
মোহসিনাত নাসরিন
 প্ল্যানার
 নগর উন্নয়ন অধিদপ্তর, ঢাকা।

২৬/১/২৫
মাকসুম হোসেন
 উপ পরিচালক (গবেষণা ও প্রশাসন) অ.পা.
 নগর উন্নয়ন অধিদপ্তর

২৬/১/২৫
মোঃ মাহমুদ আলী
 পরিচালক (অতিরিক্ত সচিব)
 নগর উন্নয়ন অধিদপ্তর, ঢাকা।

Description	Unit	Quantity	Procurement Method (e-Proc)	Contract Approving Authority	Source of Funds	Total Cost in lakh Tk.	Time used for Process	Not used in Goods	Invite (advertisement) Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time Signing of Contract	Time for completion of contract	Remarks
2	3	4	5	6	7	8	9		10	11	12	13	14	15	16	17	
Sub-total						5.00											2024
Economic Code Name, No & Budget -Innovation ,3257105 & Tk in Lakh 6.00																	
GR 17	Arrangement of Innovation workshop with related Goods	Nos	1	OTM (e-GP)	HOPE	GoB	5		Tuesday, October 28, 2025	Tuesday, November 11, 2025	Tuesday, December 2, 2025	Tuesday, December 16, 2025	Tuesday, December 23, 2025	Tuesday, January 20, 2026	Tuesday, February 17, 2026		
		Planned Dates															
		Planned Days															
		Actual Dates															
Sub-total						5.00											
Economic Code Name, No & Budget -Computer & Others, 4112202 & 9.34 (Tk in lakh)																	
GR 18	Procurement of Computer Laptop/Desktop & other related items	Nos	lum-sum	OTM (e-GP)	HOPE	GoB	9.34		Sunday, December 28, 2025	Sunday, January 11, 2026	Sunday, February 1, 2026	Sunday, February 15, 2026	Sunday, February 22, 2026	Sunday, March 22, 2026	Sunday, April 19, 2026		
		Planned Dates															
		Planned Days															
		Actual Dates															
Sub-total						9.34											
Economic Code Name, No & Budget -Electric Goods, 4112303 & 4.00 (Tk in Lakh)																	
GR 19	Procurement of Electric wiring, Ac Line wiring Switch, Board & other Electric goods	Nos	lum-sum	RFQ	HOPE	GoB	3		Sunday, December 28, 2025	Sunday, January 11, 2026	Sunday, February 1, 2026	Sunday, February 15, 2026	Sunday, February 22, 2026	Sunday, March 22, 2026	Sunday, April 19, 2026		
		Planned Dates															
		Planned Days															
		Actual Dates															
GR 20	Electric wiring, Ac Line wiring Switch, Board & other Electric goods	Nos	lum-sum	DTM	HOPE	GoB	1		Tuesday, July 1, 2025				Saturday, January 28, 1900	Saturday, February 25, 1900			
		Planned Dates															
		Planned Days															
		Actual Dates															
Sub-total						4											
Economic Code Name, No & Budget -Furniture ,4112314 & Tk in Lakh 7.00																	
GR 21	Procurement of Furniture	Nos	lum-sum	OTM (e-GP)	HOPE	GoB	7.00		Sunday, December 28, 2025	Sunday, January 11, 2026	Sunday, February 1, 2026	Sunday, February 15, 2026	Sunday, February 22, 2026	Sunday, March 22, 2026	Sunday, April 19, 2026		
		Planned Dates															
		Planned Days															
		Actual Dates															
Sub-total						7.00											
Economic Code Name, No & Budget -Others Equipments ,4112316 & Tk in Lakh 25.00																	
GR 22	Procurement of Other Equipments (AC/ Installation of Monitor, sound system for seminar Room)	Nos	LS	OTM (e-GP)	HOPE	GoB	25.00		Sunday, December 28, 2025	Sunday, January 11, 2026	Sunday, February 1, 2026	Sunday, February 15, 2026	Sunday, February 22, 2026	Sunday, March 22, 2026	Sunday, April 19, 2026		
		Planned Dates															
		Planned Days															
		Actual Dates															
Sub-total						25.00											
Economic Code Name, No & Budget -Computer Software ,4113301 & Tk in Lakh 5.00																	
GR 23	Computer Software	Nos	LS	RFQ	HOPE	GoB	3.00		Sunday, December 28, 2025	Sunday, January 11, 2026	Sunday, February 1, 2026	Sunday, February 15, 2026	Sunday, February 22, 2026	Sunday, March 22, 2026	Sunday, April 19, 2026		
		Planned Dates															
		Planned Days															
		Actual Dates															
GR 24	Computer Software	Nos	LS	DTM	HOPE	GoB	2.00		Tuesday, July 1, 2025							Monday, June 30, 2025	
		Planned Dates															
		Planned Days															
		Actual Dates															
Sub-total						5.00											
Economic Code Name, No & Budget -Research Goods Purchase ,5257103 Tk in Lakh 8.00																	
GR 15	Research Related Goods	Set	LS	OTM (e-GP)	HOPE	GoB	5.00		Sunday, December 28, 2025	Sunday, January 11, 2026	Sunday, February 1, 2026	Sunday, February 15, 2026	Sunday, February 22, 2026	Sunday, March 22, 2026	Sunday, April 19, 2026		
		Planned Dates															
		Planned Days															
		Actual Dates															
GR 16	Research Related Goods	Set	LS	RFQ	HOPE	GoB	3.00		Sunday, January 19, 2025	Sunday, February 2, 2025	Sunday, February 23, 2025	Sunday, March 9, 2025	Sunday, March 16, 2025	Sunday, April 13, 2025	Sunday, May 11, 2025		
		Planned Dates															
		Planned Days															
		Actual Dates															
Sub-total						8.00											
Economic Code Name, No & Budget - Motor Vehicle ,4112101 & Tk in Lakh 117.00																	
		Planned Dates															
		Planned Days															
		Actual Dates															

২৫/৭/২৫
খবির উদ্দিন আহমেদ
অধিনিতিবিদ
নগর উন্নয়ন অধিদপ্তর, ঢাকা।

মোহাম্মদ নাসরিন
মোহাম্মদ নাসরিন
প্রযানার
নগর উন্নয়ন অধিদপ্তর, ঢাকা।

উপ পরিচালক (প্রশাসনিক ও ব্যবস্থাপনা)
নগর উন্নয়ন অধিদপ্তর

মোঃ মাহমুদ আলী
পরিচালক (অতিরিক্ত সচিব)
নগর উন্নয়ন অধিদপ্তর, ঢাকা।

Description	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Est. Cost in lakh Tk.	Time code for Process	Not used in Goods	Invoice (advertis) Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time Signing of Contract	Time for completion of contract	Remarks
CR27 Procurement of Motor vehicle	Nos	1.5	DPM	HCPE	Govt	117.00	Planned Days		10	11	12	13	14	15	16	17	
							Actual Dates		0	14	21	14	7	28	84	020	
Sub-total						117.00											

২৩/১১/২৫
 খবির উদ্দিন আহমেদ
 অর্থনীতিবিদ
 নগর উন্নয়ন অধিদপ্তর, ঢাকা।

২৬/০৭/২৫
 মোহসিনাত নাসরিন
 প্রানার
 নগর উন্নয়ন অধিদপ্তর, ঢাকা।

২৬/০৭/২৫
 মাকসুম হাসিনা
 উপ পরিচালক (গবেষণা ও সমন্বয়) অ. দা.
 নগর উন্নয়ন অধিদপ্তর

২৫/১১/২৫
 মোঃ মাহমুদ আলী
 পরিচালক (অতিরিক্ত সচিব)
 নগর উন্নয়ন অধিদপ্তর, ঢাকা।