

**Revised Annual Procurement Plan (2025-26)**

**Budget : Revenue**

Ministry/Division: Housing and Public Works  
Agency: Urban Development Directorate (UDD)

Procuring Entity Name & Code: Director, Urban Development Directorate (UDD) & 1320401


Sl No.	Description	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Est'd Cost in lakh Tk.	Time code for Process	Not used in Goods	Invite (ad-verse) Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time Signing of Contract	Time for completion of contract	
1	2	3	4	5	6	7	8	9		10	11	12	13	14	15	16	17	
<b>Economic Code Name, No &amp; Budget -Refreshment, 3211105 &amp; Tk in Lakh 8.00</b>																		
GR1	Purchase of refreshment (Lunch & Snacks)	Non	LS	LTM (Framework Agreement)	HOPE	Govt	6.75			Planned Dates	Wednesday, 20 August, 2025	Wednesday, 3 September, 2025	Wednesday, 24 September, 2025	Wednesday, 8 October, 2025	Wednesday, 15 October, 2025	Wednesday, 12 November, 2025	Wednesday, 19 November, 2025	
										Planned Days		14	21	14	7	28	84	112
										Actual Dates								
GR2	Purchase of refreshment (Lunch & Snacks)	Non	LS	DPM	HOPE	Govt	1.25			Planned Dates	Monday, 1 July, 2024							Tuesday, 30 June, 2026
										Planned Days								365
										Actual Dates								
Sub-total							8.00											
<b>Economic Code Name, No &amp; Budget -Seminar/Conference , 3211111 &amp; 19.00 (Taka in Lakh)</b>																		
GR3	Arrangement of Seminar/workshop with related Goods	Non	6	OTM (e-gp)	HOPE	Govt	8.00			Planned Dates	Wednesday, 20 August, 2025	Wednesday, 3 September, 2025	Wednesday, 24 September, 2025	Wednesday, 8 October, 2025	Wednesday, 15 October, 2025	Wednesday, 12 November, 2025	Tuesday, 30 June, 2026	
										Planned Days		14	21	14	7	28	84	112
										Actual Dates								Monday, 29 June, 2026
GR3	Arrangement of Seminar/workshop with related Goods	Non		OTM (e-gp)	HOPE	Govt	6.00			Planned Dates	Sunday, 22 March, 2026	Sunday, 5 April, 2026	Wednesday, 15 April, 2026	Saturday, 18 April, 2026	Saturday, 25 April, 2026	Saturday, 9 May, 2026	Saturday, 23 May, 2026	Tuesday, 30 June, 2026
										Planned Days	0	10	10	3	7	14	44	72
										Actual Dates								
Sub-total							14.00											
<b>Economic Code Name, No &amp; Budget -Taxes/Fee/Internet ,3211117 &amp; 8.50 (Tk in Lakh)</b>																		
GR4	Internet Package, Internet line, rent, Wire, Switch and Others Perty Purchase	LS	-	OTM	HOPE	Govt	3.5			Planned Dates	Friday, 10 April, 2026	Friday, 24 April, 2026	Monday, 4 May, 2026	Thursday, 14 May, 2026	Thursday, 21 May, 2026	Thursday, 18 June, 2026	Thursday, 16 July, 2026	Tuesday, 30 June, 2026
										Planned Days	0	10	10	10	7	28	65	365
										Actual Dates								
GR5	Internet Package, Internet line, rent, Wire, Switch and Others Perty Purchase	LS		DPM	HOPE	Govt	1			Planned Dates	Thursday, 10 April, 2025	Thursday, 24 April, 2025	Thursday, 15 May, 2025	Thursday, 29 May, 2025	Thursday, 5 June, 2025	Thursday, 3 July, 2025	Thursday, 31 July, 2025	Tuesday, 30 June, 2026
										Planned Days	0	14	21	14	7	28	84	365
										Actual Dates								
Sub-total							4.50											
<b>Economic Code Name, No &amp; Budget -Publicity &amp; Advertisement Cost ,3211125 &amp; Tk in Lakh 8.00</b>																		
GR6	Advertisement	Non	1	RFQ	HOPE	Govt	4.00			Planned Dates	Thursday, 28 August, 2025	Thursday, 11 September, 2025	Thursday, 2 October, 2025	Thursday, 16 October, 2025	Thursday, 23 October, 2025	Thursday, 20 November, 2025	Thursday, 18 December, 2025	
										Planned Days	0	14	21	14	7	28	84	
										Actual Dates								
GR7	Advertisement	Non	LS	DPM	HOPE	Govt	3.00			Planned Dates	Tuesday, 1 July, 2025							Tuesday, 30 June, 2026
										Planned Days	0							365
										Actual Dates								
Sub-total							7.00											
<b>Economic Code Name, No &amp; Budget -Book &amp; Journal , 3211127 &amp; 2.00 (Taka in Lakh)</b>																		
GR8	বই ও জার্নাল	Non	Lump-Sum	DPM	HOPE	Govt	2.00			Planned Dates	Sunday, 28 December, 2025	Sunday, 11 January, 2026	Sunday, 1 February, 2026	Sunday, 15 February, 2026	Sunday, 22 February, 2026	Sunday, 22 March, 2026	Sunday, 19 April, 2026	Tuesday, 30 June, 2026
										Planned Days	0	14	21	14	7	28	84	
										Actual Dates								
Sub-total							2											
<b>Economic Code Name, No &amp; Budget -Publication , 3211128 &amp; 8.00 (Taka in Lakh)</b>																		
GR9	বই/বই সংগ্রহ বই	Non	LS	RFQ	HOPE	Govt	3.00			Planned Dates	Thursday, 10 April, 2025	Thursday, 24 April, 2025	Thursday, 15 May, 2025	Thursday, 29 May, 2025	Thursday, 5 June, 2025	Thursday, 3 July, 2025	Thursday, 31 July, 2025	
										Planned Days	0	14	21	14	7	28	84	
										Actual Dates								
Sub-total							3.00											


*Na*  
আব্দুল হক  
আব্দুল হক  
প্রশাসন  
নগর উন্নয়ন অধিদপ্তর, ঢাকা।

*C*  
খবির উদ্দিন আহমেদ  
অর্থনীতিবিদ  
নগর উন্নয়ন অধিদপ্তর, ঢাকা।

*EC*  
15/10/25  
মাকসুদ হাশেম  
অর্থনীতিবিদ  
নগর উন্নয়ন অধিদপ্তর


Sl No.	Description	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Est. Cost in lakh Tk.	Time code for Process	Not used in Goods	Invite (advertis) Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time Signing of Contract	Time for completion of contract
1	2	3	4	5	6	7	8	9		10	11	12	13	14	15	16	17
<b>Economic Code Name, No &amp; Budget - Training ,3231301 &amp; Tk in Lakh 25.00</b>																	
GR10	স্বাস্থ্য কর্মসূচির জন্য (অতিরিক্ত খাদ্য ক্রমের জন্য) ব্যবহার্য পরিষেবা	Nos	Lump-Sum	OTM (e-gp)	HOPE	GoB	14.00			Thursday, 28 August, 2025	Thursday, 11 September, 2025	Thursday, 2 October, 2025	Thursday, 16 October, 2025	Thursday, 23 October, 2025	Thursday, 20 November, 2025	Thursday, 18 December, 2025	Tuesday, 30 June, 2026
								Planned Dates									
								Planned Days		0	14	21	14	7	28	84	
								Actual Dates									
							14.00	Sub-total									
<b>Economic Code Name, No &amp; Budget -Petrol, Oil &amp; Lubricant,3243101 &amp; Tk in Lakh 7.00</b>																	
GR11	Petrol, Oil & Lubricant Supply	Litre	As per requirement	DPM	HOPE	GoB	7.00			Tuesday, 1 July, 2025	-	-	-	-	-	-	Tuesday, 30 June, 2026
								Planned Dates									
								Planned Days									
								Actual Dates									
							7.00	Sub-total									
<b>Economic Code Name, No &amp; Budget -Gas &amp; Fuel,3243102 &amp; Tk in Lakh 10.00</b>																	
GR14	Gas & Fuel Supply	m <sup>3</sup>	As per requirement	DPM	HOPE	GoB	10.00			Tuesday, 1 July, 2025	-	-	-	-	-	-	Tuesday, 30 June, 2026
								Planned Dates									
								Planned Days									
								Actual Dates									
							10.00	Sub-total									
<b>Economic Code Name, No &amp; Budget Computer Goods , 3255101 &amp; 8.00 (Tk in Lakh)</b>																	
GR-1	Computer	Nos	LS	RFQ	HOPE	GoB	5.00			Monday, 16 February, 2026	Monday, 2 March, 2026	Monday, 23 March, 2026	Monday, 6 April, 2026	Monday, 13 April, 2026	Monday, 11 May, 2026	Monday, 8 June, 2026	Tuesday, 30 June, 2026
								Planned Dates									
								Planned Days		0	10	3	3	2	14	32	365
								Actual Dates									
GR-2	Computer	Nos	LS	DPM	HOPE	GoB	3.00			Monday, 16 February, 2026	Monday, 2 March, 2026	Monday, 23 March, 2026	Monday, 6 April, 2026	Monday, 13 April, 2026	Monday, 11 May, 2026	Monday, 8 June, 2026	Tuesday, 30 June, 2026
								Planned Dates									
								Planned Days		0	10	3	3	2	14	32	365
								Actual Dates									
							8.00	Sub-total									
<b>Economic Code Name, No &amp; Budget -Others Stationary, 3255105 &amp; 12.00 (Tk in Lakh)</b>																	
GR4	Office stationary	Nos	Lump-sum	OTM (e-GP)	HOPE	GoB	10.00			Tuesday, 28 October, 2025	Tuesday, 11 November, 2025	Tuesday, 2 December, 2025	Tuesday, 16 December, 2025	Tuesday, 23 December, 2025	Tuesday, 20 January, 2026	Tuesday, 17 February, 2026	Tuesday, 30 June, 2026
								Planned Dates									
								Planned Days		0	14	21	14	7	28	84	
								Actual Dates									
GR4	Office stationary	Nos	Lump-sum	DPM	HOPE	GoB	2.00			Tuesday, 28 October, 2025	Tuesday, 11 November, 2025	Tuesday, 2 December, 2025	Tuesday, 16 December, 2025	Tuesday, 23 December, 2025	Tuesday, 20 January, 2026	Tuesday, 17 February, 2026	Tuesday, 30 June, 2026
								Planned Dates									
								Planned Days		0	14	21	14	7	28	84	
								Actual Dates									
							12.00	Sub-total									
<b>Economic Code Name, No &amp; Budget -Uniforms ,3256106 &amp; Tk in Lakh 5.00</b>																	
GR1	স্বাস্থ্য কর্মসূচির জন্য (অতিরিক্ত খাদ্য ক্রমের জন্য) ব্যবহার্য পরিষেবা	Nos	Lump-sum	RFQ	HOPE	GoB	3.00			Monday, 16 February, 2026	Monday, 2 March, 2026	Monday, 23 March, 2026	Monday, 6 April, 2026	Monday, 13 April, 2026	Monday, 11 May, 2026	Monday, 8 June, 2026	Tuesday, 30 June, 2026
								Planned Dates									
								Planned Days		0	10	3	3	2	14	32	
								Actual Dates									
							3.00	Sub-total									
<b>Economic Code Name, No &amp; Budget -Innovation ,3257105 &amp; Tk in Lakh 1.00</b>																	
GR22	Arrangement of Innovation workshop with RELATED Goods	Nos	1	DPM	HOPE	GoB	1.00			Monday, 28 July, 2025	14	21	14	7	28	84	Tuesday, 30 June, 2026
								Planned Dates									
								Planned Days		0	14	21	14	7	28	84	
								Actual Dates									
							1.00	Sub-total									
<b>Economic Code Name, No &amp; Budget -Computer &amp; Others, 4112202 &amp; 9.34 (Tk in Lakh)</b>																	
GR25	Procurement of Computer Laptop/Desktop & other related items	Nos	Lump-sum	OTM (e GP)	HOPE	GoB	7.35			Sunday, 28 December, 2025	Sunday, 11 January, 2026	Sunday, 1 February, 2026	Sunday, 15 February, 2026	Sunday, 22 February, 2026	Sunday, 22 March, 2026	Sunday, 19 April, 2026	Tuesday, 30 June, 2026
								Planned Dates									
								Planned Days		0	14	21	14	7	28	84	46
								Actual Dates									
GR25	Procurement of Computer Laptop/Desktop & other related items	Nos	Lump-sum	RFQ	HOPE	GoB	2.00			Sunday, 28 December, 2025	Sunday, 11 January, 2026	Sunday, 1 February, 2026	Sunday, 15 February, 2026	Sunday, 22 February, 2026	Sunday, 22 March, 2026	Sunday, 19 April, 2026	Tuesday, 30 June, 2026
								Planned Dates									
								Planned Days		0	14	21	14	7	28	84	46
								Actual Dates									
							9.35	Sub-total									


  
 ২৪/০৬/২০২৫  
 মোহসিনাত নাসরিন  
 প্রানার  
 নগর উন্নয়ন অধিদপ্তর, ঢাকা।


  
 খবির উদ্দিন আহমেদ  
 অর্থনীতিবিদ  
 নগর উন্নয়ন অধিদপ্তর, ঢাকা।

36  
 15/06/25  
 হাকিমুল হোসেন  
 উপ পরিচালক (পরিচালনা ও সমন্বয়) অ.দা.  
 নগর উন্নয়ন অধিদপ্তর

Sl No.	Description	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Est. Cost in lakh Tk.	Time code for Process	Not used in Goods	Invite (advertisement) Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time Signing of Contract	Time for completion of contract
1	2	3	4	5	6	7	8	9		10	11	12	13	14	15	16	17
<b>Economic Code Name, No &amp; Budget -Electric Goods, 4112303 &amp; 4.00 Tk in Lakh</b>																	
GR26	Procurement of Electric wiring, Air Line wiring Switch, Board & other Electric goods	Nos	ham-eam	OTM (e-GP)	HOPE	GoB	3			Sunday, 28 December, 2025	Sunday, 11 January, 2026	Sunday, 1 February, 2026	Sunday, 15 February, 2026	Sunday, 22 February, 2026	Sunday, 22 March, 2026	Sunday, 19 April, 2026	Tuesday, 30 June, 2026
								Planned Dates									
								Planned Days		0	14	21	14	7	28	84	
								Actual Dates									
GR26	Electric wiring, Air Line wiring Switch, Board & other Electric goods	Nos	ham-eam	DTM	HOPE	GoB	1			Tuesday, 1 July, 2025				Saturday, 28 January, 1900	Saturday, 25 February, 1900		
								Planned Dates									
								Planned Days						28	28		
								Actual Dates									
Sub-total							4										
<b>Economic Code Name, No &amp; Budget -Furniture ,4112314 &amp; Tk in Lakh 7.00</b>																	
GR28	Procurement of Furniture	Nos	ham-eam	OTM (e-GP)	HOPE	GoB	4.32			Wednesday, 20 August, 2025	Wednesday, 3 September, 2025	Wednesday, 24 September, 2025	Wednesday, 8 October, 2025	Wednesday, 15 October, 2025	Wednesday, 12 November, 2025	Wednesday, 10 December, 2025	
								Planned Dates									
								Planned Days		0	14	21	14	7	28	84	
								Actual Dates									
GR28	Procurement of Furniture	Nos	ham-eam	RFQ	HOPE	GoB	2.68										
								Planned Dates									
								Planned Days		0	14	21	14	7	28	84	
								Actual Dates									
Sub-total							7.00										
<b>Economic Code Name, No &amp; Budget -Others Equipments ,4112316 &amp; Tk in Lakh 25.00</b>																	
GR30	Procurement of Other Equipments ( Installation of Monitor, assembly system for seminar Room)	Nos	LS	OTM (e-GP)	HOPE	GoB	25.00			Sunday, 28 December, 2025	Sunday, 11 January, 2026	Sunday, 1 February, 2026	Sunday, 15 February, 2026	Sunday, 22 February, 2026	Sunday, 22 March, 2026	Sunday, 19 April, 2026	
								Planned Dates									
								Planned Days		0	14	21	14	7	28	84	
								Actual Dates									
Sub-total							25.00										
<b>Economic Code Name, No &amp; Budget -Computer Software ,4113301 &amp; Tk in Lakh 5.00</b>																	
GR31	Computer Software	Nos	LS	RFQ	HOPE	GoB	5.00			Sunday, 28 December, 2025	Sunday, 11 January, 2026	Sunday, 1 February, 2026	Sunday, 15 February, 2026	Sunday, 22 February, 2026	Sunday, 22 March, 2026	Sunday, 19 April, 2026	
								Planned Dates									
								Planned Days		0	14	21	14	7	28	84	
								Actual Dates									
Sub-total							5.00										
<b>Economic Code Name, No &amp; Budget -Research Goods Purchase ,5257103 Tk in Lakh 20.00</b>																	
GR32	3 Research Related Goods (Seminar arrange)	Set	LS	OTM (e-GP)	HOPE	GoB	7.00			Sunday, 28 December, 2025	Sunday, 11 January, 2026	Sunday, 1 February, 2026	Sunday, 15 February, 2026	Sunday, 22 February, 2026	Sunday, 22 March, 2026	Sunday, 19 April, 2026	
								Planned Dates									
								Planned Days		0	14	21	14	7	28	84	
								Actual Dates									
GR32	3 Research Related Goods	Set	LS	DFM	HOPE	GoB	5.00			Tuesday, 19 August, 2025						Tuesday, 30 June, 2026	
								Planned Dates									
								Planned Days									
								Actual Dates									
Total							12.00										
<b>Economic Code Name, No &amp; Budget -Telephone ,5211120 &amp; Tk in Lakh 1.80</b>																	
GR31	Procurement of Computer Software	Nos	LS	DTM	HOPE	GoB	1.80			Tuesday, 1 July, 2025							Tuesday, 30 June, 2026
								Planned Dates									
								Planned Days		0							365
								Actual Dates									
Sub-total							1.80										

  
 মোহসিনাত নাসরিন  
 প্রোগ্রামার  
 নগর উন্নয়ন অধিদপ্তর, ঢাকা।

  
 খবির উদ্দিন আহমেদ  
 অর্থনীতিবিদ  
 নগর উন্নয়ন অধিদপ্তর, ঢাকা।

  
 মাকসুম হোসেন  
 উপ পরিচালক (গবেষণা ও সংস্থার)  
 নগর উন্নয়ন অধিদপ্তর

## Revised Annual Procurement Plan (2025-26)

Budget : Revenue

Ministry/Division: Housing and Public Works  
 Agency: Urban Development Directorate (UDD)  
 Procuring Entity Name & Code: Director, Urban Development Directorate (UDD) & 1320401

Sl No.	Description	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd Cost in lakh Tk.	Time code for Process	Advertise prequel (If applicable)	Invite (advertise) Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time Signing of Contract	Time for completion of contract	
1	2	3	4	5	6	7	8	9		10	11	12	13	14	15	16	17	
<b>Economic Code Name, No &amp; Budget - Motor Vehicle( Repair &amp; Maintenance) , 3258101 &amp; Tk in Lakh 2.25</b>																		
WR1	Repair & Maintenance of Motor Vehicle	Nos	3	DPM	HOPE	GoB	2.25			Planned Dates	Tuesday, 1 July, 2025	-	-	-	-	-	Tuesday, 30 June, 2026	
										Planned Days							365	
										Actual Dates								
Sub-total							2.25											
<b>Economic Code Name, No &amp; Budget - Furniture Maintenance, 3258102 &amp; Tk in Lakh 3.00</b>																		
WR2	Repairing & Maintenance of Furniture	Nos	lump-sum	RFQ	HOPE	GoB	3.00			Planned Dates	Sunday, 16 February, 2025	Sunday, 2 March, 2025	Sunday, 23 March, 2025	Sunday, 6 April, 2025	Sunday, 13 April, 2025	Sunday, 11 May, 2025	Sunday, 8 June, 2025	
										Planned Days	0	14	21	14	7	28	84	
										Actual Dates								
Sub-total							3.00											
<b>Economic Code Name, No &amp; Budget - Computer( Repair &amp; Maintenance), 3258103 &amp; Tk in Lakh 5.00</b>																		
WR3	Procurement of Computer Repair (firm/computer parts & services)	Nos	LS	OTM	HOPE	GoB	5.00			Planned Dates	Friday, 28 August, 2026	Friday, 11 September, 2026	Friday, 2 October, 2026	Friday, 16 October, 2026	Friday, 23 October, 2026	Friday, 20 November, 2026	Friday, 18 December, 2026	
										Planned Days	0	14	21	14	7	28	84	
										Actual Dates								
Sub-total							5.00											
<b>Economic Code Name, No &amp; Budget - Other Equipments( Repair &amp; Maintenance) , 3258105 &amp; Tk in Lakh 3.00</b>																		
WR4	Other Equipment Repair (A/C & Others)	Nos	lump-sum	DPM	HOPE	GoB	3.00			Planned Dates	Tuesday, 1 July, 2025	-	-	-	-	-	Tuesday, 30 June, 2026	
										Planned Days								
										Actual Dates								
Sub-total							3.00											
<b>Economic Code Name, No &amp; Budget -Non Residential Building Maintenance, 3258107 &amp; Tk in Lakh 14.00</b>																		
WR5	Renovation & Tiles work of Head Quarter Office Building	sqm	776	RFQ	HOPE	GoB	10.00			Planned Dates	Tuesday, 8 July, 2025	21/08/2025	28/08/2025	Wednesday, 9 April, 2025	Wednesday, 9 July, 2025	Sunday, 10 August, 2025	Sunday, 10 August, 2025	Tuesday, 30 June, 2026
										Planned Days	0	15	7	7	3	28	60	30
										Actual Dates								
WR6	Renovation & Tiles work of Head Quarter Office Building	sqm	776	RFQ	HOPE	GoB	3.35			Planned Dates	Tuesday, 8 July, 2025	21/08/2025	28/08/2025	Wednesday, 9 April, 2025	Wednesday, 9 July, 2025	Sunday, 10 August, 2025	Sunday, 10 August, 2025	Tuesday, 30 June, 2026
										Planned Days	0	15	7	7	3	28	60	30
										Actual Dates								
Sub-total							13.35											

*Signature*  
 আব্দুল নাসরিন  
 প্রোগ্রামার  
 নগর উন্নয়ন অধিদপ্তর, ঢাকা।

*Signature*  
 ২১/০৮/২০২৫  
 হাবিব উদ্দিন আহমেদ  
 সর্জনীভবিদ  
 নগর উন্নয়ন অধিদপ্তর, ঢাকা।

*Signature*  
 ২১/০৮/২০২৫  
 এ.ক. সি. হাসেম  
 উপ পরিচালক (পারিকল্পনা ও সমন্বয়) অ.দা.  
 নগর উন্নয়ন অধিদপ্তর

**Revised Annual Procurement Plan (2025-26)**

**Budget : Revenue**

Ministry/Division: Housing and Public Works

Agency: Urban Development Directorate (UDD)

Procuring Entity Name & Code: Director, Urban Development Directorate (UDD) & 1320401

Package No.	Description of Services Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (Tk)	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to contract signature	Time for completion of contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
<b>Economic Code Name, No &amp; Budget -Hiring Office Space ,3211129 &amp; Tk in Lakh 39.30</b>																			
SR1	Rent of Office Space	SR	6250.00	OTM (Manual)	HOPE	GoB	39.30	Planned Dates										Tuesday, 30 June, 2026	
								Planned Days											365
								Actual Dates											
Sub-total							39.30												
<b>Economic Code Name, No &amp; Budget - Labour (irregular) bill,3211134 &amp; Tk in Lakh 1.00</b>																			
SR2	Recruitment of labour (irregular) as per need basis	Nos	lum-sum	DPM	HOPE	GoB	1.00	Planned Dates	Tuesday, 1 July, 2025									Tuesday, 30 June, 2026	
								Planned Days											
								Actual Dates											
Sub-total							1.00												
<b>Economic Code Name, No &amp; Budget -Training &amp; Tk in Lakh 4.00</b>																			
SR3	Training Module Preparation	Nos	2	OTM (manual)	HOPE	GoB	4.00	Planned Dates	Monday, 10 November, 2025	Monday, 24 November, 2025	Monday, 15 December, 2025	Monday, 29 December, 2025	Monday, 5 January, 2026	Monday, 2 February, 2026	Monday, 2 March, 2026				
								Planned Days	0	14	21	14	7	28	84				
								Actual Dates											
Sub-total							4.00												
<b>Economic Code Name, No &amp; Budget -Hiring Office Space ,3211129 &amp; Tk in Lakh 36.50</b>																			
SR1	Rent of Office Space	SR	6250.00	OTM (Manual)	HOPE	GoB	36.50	Planned Dates										30/06/2026	
								Planned Days											365
								Actual Dates											
Sub-total							36.50											Contract Agreement need to Renewed	
<b>Economic Code Name, No &amp; Budget - Labour (irregular) bill,3211134 &amp; Tk in Lakh 1.00</b>																			
SR2	Recruitment of labour (irregular) as per need basis	Nos	lum-sum	DPM	HOPE	GoB	1.00	Planned Dates										30/06/2026	
								Planned Days											365
								Actual Dates											
Sub-total							1.00												
<b>Economic Code Name, No &amp; Budget -Survey(Professional Service),3257104 &amp; Tk in Lakh 15.00</b>																			
SR3	Procurement of survey data	Nos	lum-sum	OTM	HOPE	GoB	15.00	Planned Dates										30/06/2026	
								Planned Days											365
								Actual Dates											
Sub-total							5.00											Gap	
<b>Economic Code Name, No &amp; Budget -Hiring charge ,32111-7 &amp; Tk in Lakh 10.50</b>																			
SR1	Rent of Vehicle	SR	6250.00	OTM	HOPE	GoB	10.50	Planned Dates										30/06/2026	
								Planned Days											365
								Actual Dates											

*Mo: ১৬/০৬/২৫*

মোহসিনাত নাসরিন  
প্রোগ্রামার  
নগর উন্নয়ন অধিদপ্তর, ঢাকা।

*১৬/০৬/২৫*

খবির উদ্দিন আহমেদ  
অর্থনীতিবিদ  
নগর উন্নয়ন অধিদপ্তর, ঢাকা।

*১৬/০৬/২৫*  
উপ পরিচালক (গবেষণা ও সমস্যা) অ.দা.  
নগর উন্নয়ন অধিদপ্তর