

স্মারক নং- বিমক/প্রশাঃ/জেঃসাঃ/বার্ষিক ক্রয় পরিকল্পনা/২০১৮/৪৯৪২


তারিখ : ২৪-১২-২০২৩

বিষয় : কমিশনের সংশোধিত বার্ষিক ক্রয় পরিকল্পনা ২০২৩-২০২৪ (রাজস্ব) এর তথ্য প্রেরণ প্রসঙ্গে।

উপর্যুক্ত বিষয়ের পরিপ্রেক্ষিতে বার্ষিক কর্মসম্পাদন চুক্তি ২০২৩-২০২৪ মোতাবেক কমিশনের সংশোধিত বার্ষিক ক্রয় পরিকল্পনা ২০২৩-২০২৪ (রাজস্ব) এর তথ্য প্রয়োজনীয় কার্যার্থে প্রেরণ করা হ'ল।

সংযুক্তি : সংশোধিত বার্ষিক ক্রয় পরিকল্পনা।

কর্তৃপক্ষের অনুমোদনক্রমে



মুহাম্মদ মাসুদ হোসেন

উপপরিচালক

জেনারেল সার্ভিসেস, এস্টেট এন্ড ইঞ্জিনিয়ারিং বিভাগ
ইউজিসি।

ফোন : ৫৮১৬০২৫২।

সচিব মহোদয়

বাংলাদেশ বিশ্ববিদ্যালয় মঞ্জুরী কমিশন

আগারগাঁও, শেরে বাংলা নগর, ঢাকা-১২০৭।

স্মারক নং- বিমক/প্রশাঃ/জেঃসাঃ/বার্ষিক ক্রয় পরিকল্পনা/২০১৮/

তারিখ : ২৪-১২-২০২৩

সদয় অবগতি ও প্রয়োজনীয় কার্যার্থে অনুলিপি প্রেরণ (জ্যেষ্ঠতার ভিত্তিতে নয়) :

০১। পরিচালক, অর্থ ও হিসাব বিভাগ, ইউজিসি (বার্ষিক ক্রয় পরিকল্পনা অনুযায়ী অর্থ সংস্থানের জন্য অনুরোধ করা হ'ল)।

০২। অতিরিক্ত পরিচালক, আইএমসিটি বিভাগ, ইউজিসি। (ওয়েব সাইটে প্রকাশের জন্য অনুরোধ করা হ'ল)

০৩। চেয়ারম্যান মহোদয়ের একান্ত সচিব, ইউজিসি, ঢাকা।

০৪। জনাব বিষ্ণু মল্লিক, উপপরিচালক, এসপিউএ বিভাগ ও ফোকাল পয়েন্ট কর্মকর্তা, এপিএ, ইউজিসি, ঢাকা।

০৫। জনাব মোঃ আসাদুজ্জামান, উপসচিব, প্রশাসন বিভাগ ও ফোকাল পয়েন্ট কর্মকর্তা, নৈতিকতা, ইউজিসি, ঢাকা
(প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য)।

০৬। সহকারী সচিব, সদস্য (প্রফেসর ড. মো: আবু তাহের) মহোদয়ের দপ্তর, ইউজিসি, ঢাকা।

০৭-০৮। সংশ্লিষ্ট নথি/মহানথি।



উপপরিচালক

Revised Procurement Plan of UGC for the Fiscal Year of 2023-2024 (Revenue)

SL No.	Name of Contract (Brief Description)	Unit	Quantity/ Number	Procurement Method & Type	Contract approving authority	Source of Funds	Estimated Cost/ Actual Cost (in lakh Tk.)	Indicative dates		
								Invitation for Tender	Signing of Contract	Completion Contract
General Services, Estate & Engineering										
1.	UGC Bhaban and UGC residential Area Maintenance works.	Lot	04	RFQ	Chairman, UGC	UGC/ GoB	20 Lakh	30 April' 24	15 may' 24	15 Jun' 24
2.	Supply and Installation of Electrical Goods, Accessories and Related Services According to Proposed Electrical Drawing.	Lot	01	OTM	Chairman, UGC	UGC/ GoB	95 Lakh	17 July' 23	30 Dec' 23	30 Jun' 24
3.	Purchase of Electrical Cables for upper mentioned works.	Lot	01	DPM (G2G)	Chairman, UGC	UGC/ GoB	126 Lakh	10 Aug' 23	28 Aug' 23	10 Nov' 23
4.	Supervision of electrical works according to proposed electrical drawing by consultant.	Lot	01	RFQ	Chairman, UGC	UGC/ GoB	06 Lakh	10 Jan' 23	10 Jan' 23	10 Jan' 24
5.	Supply and Installation of AC	Lot	5	RFQ	Chairman, UGC	UGC/ GoB	15 Lakh	01 Jan' 24	12 Feb' 24	30 Jun' 24
6.	Supply and Installation of Photocopier Machine (Phase I)	Lot	01	RFQ	Chairman, UGC	UGC/ GoB	2.5 Lakh	01 Aug' 23	16 Aug' 23	14 Sep' 23
7.	Supply and Installation of Photocopier Machine (Phase II)	Lot	01	RFQ	Chairman, UGC	UGC/ GoB	2.5 Lakh	16 Apr' 24	01 May' 24	30 Jun' 24
8.	Supply & Installation of Spare Parts, Servicing and Related Works of 300KVA and 50KVA Generator at UGC Building	Lot	01	RFQ	Chairman, UGC	UGC/ GoB	3 Lakh	18 Dec' 23	03 Jan' 24	05 Feb' 24
9.	Supply & Installation of Spare Parts, Servicing and Related Works of Lift-1 and Lift-2 at UGC Building	Lot	01	RFQ/DPM	Chairman, UGC	UGC/ GoB	3 Lakh	13 Feb' 24	03 Mar' 24	04 Apr' 24



Sl. No.	Name of Contract (Brief Description)	Unit	Quantity/ Number	Procurement Method & Type	Contract approving authority	Source of Funds	Estimated Cost/ Actual Cost (in lakh Tk)	Indicative dates		
								Invitation for Tender	Signing of Contract	Completion of Contract
10.	Supply of Stationery, Toiletries, Electrical & Plumbing Items	Lot	04	OTM	Chairman, UGC	UGC/ Gob	60 Lakh	03 Sep '23	05 Oct '23	09 Nov '23

Research Support and Publication

11.	Prime Minister Gold Medal 2019	Nos.	178	OTM	Chairman, UGC	UGC/ Gob	165 Lakh	Depend on Prime Minister's Date and Time		30 Jun '24
12.	Prime Minister Gold Medal 2020	Nos.	1	OTM	Chairman, UGC	UGC/ Gob	170 Lakh	Depend on Prime Minister's Date and Time		30 Jun '24
13.	Prime Minister Gold Medal 2021	Nos.	1	OTM	Chairman, UGC	UGC/ Gob	170 Lakh	Depend on Prime Minister's Date and Time		30 Jun '24
14.	Foreign Degree Equivalence Online Portal	Nos.	1	RFQ	Chairman, UGC	UGC/ Gob	5.5 Lakh	14 Dec '23	20 Dec '23	31 Dec '23
15.	UGC Gold Medal (2018, 2019 & 2020)	Nos.	1	OTM/RFQ	Chairman, UGC	UGC/ Gob	300 Lakh	Depend on Prime Minister's Date and Time		30 Jun '24
16.	৪৯ তম বার্ষিক প্রতিবেদন ২০২২	Lot	1	RFQ	Chairman, UGC	UGC/ Gob	6 Lakh	10 Oct '23	15 Oct '23	31 Dec '23
17.	৪৯ তম বার্ষিক প্রতিবেদন ২০২২ (সারসংক্ষেপ)	Lot	1	RFQ	Chairman, UGC	UGC/ Gob	3 Lakh	10 Oct '23	15 Oct '23	31 Dec '23

ms

Sl No.	Name of Contract (Brief Description)	Unit	Quantity/ Number	Procurement Method & Type	Contract approving authority	Source of Funds	Estimated Cost/ Actual Cost (in lakh Tk.)	Indicative dates		
								Invitation for Tender	Signing of Contract	Completion of Contract
18.	49 th Annual Report 2022 (Executive Summary)	Lot	1	RFQ	Chairman, UGC	UGC/ Gob	1.50 Lakh	30 Mar' 24	09 Apr' 24	31 Jun' 24
19.	Ekushe Book Fair	Nos.	1	RFQ	Chairman, UGC	UGC/ Gob	5 Lakh	31 Dec' 24	15 Jan' 24	31 Jan' 24
20.	Manuscript (7)	Nos.	7	RFQ	Chairman, UGC	UGC/ Gob	30 Lakh	01 Sept' 23 to 31 May' 24	31 Oct' 23	30 Jun' 24
21.	UGC Funded Research Projects 2008/2022	Nos.	1	RFQ	Chairman, UGC	UGC/ Gob	5 Lakh	01 Sept' 23 to 31 May' 24	31 Oct' 23	30 Jun' 24

Public Relations & Right to Information

22.	Printing of UGC Diary	Lot	1	RFQ	Chairman, UGC	UGC/ Gob	6 Lakh	01 Nov' 23	15 Nov' 23	15 Dec' 23
23.	Printing of UGC Desk Calendar	Lot	1	RFQ	Chairman, UGC	UGC/ Gob	1.5 Lakh	01 Nov' 23	15 Nov' 23	15 Dec' 23
24.	Printing of UGC Bulletin	Lot	1	RFQ	Chairman, UGC	UGC/ Gob	2.5 Lakh	04 Mar' 24	14 Mar' 24	31 Mar' 24
25.	Special Publication	Lot	3	RFQ	Chairman, UGC	UGC/ Gob	1.5 Lakh	03 Dec' 23	14 Dec' 23	31 Dec' 23

ms

Sl No.	Name of Contract (Brief Description)	Unit	Quantity/ Number	Procurement Method & Type	Contract approving authority	Source of Funds	Estimated Cost/ Actual Cost (in lakh Tk.)	Indicative dates		
								Invitation for Tender	Signing of Contract	Completion of Contract
IMCT										
26.	Access Subscription of Emerald e-Journals for Universities	Pack age	1	DPM	Chairman, UGC	UGC/ GoB	263.33 Lakh	Aug, 23	Nov, 23	Nov, 23
27.	Access to IEEE Journals & Conference Proceedings for Universities	Pack age	1	DPM	Chairman, UGC	UGC/ GoB	410.23 Lakh	June, 23	Sept, 23	Sept, 23
28.	Access to JSTOR Archival Journal Collections and Primary for Universities	Pack age	1	DPM	Chairman, UGC	UGC/ GoB	185.59 Lakh	Nov, 23	Feb, 24	Feb, 24
29.	University Industry Collaboration Platform	Pack age	1	OTM (QCBS)	Chairman, UGC	UGC/ GoB	35.00 Lakh	Sept, 23	Jan, 24	June, 24
30.	Anti-virus Subscription	Pack age	1	RFQ	Chairman, UGC	UGC/ GoB	3.00 Lakh	March, 24	April, 24	May, 24
31.	CCTV	Lot	82	OTM	Chairman, UGC	UGC/ GoB	21 Lakh	30 July, 23	30 Aug' 23	30 Jun' 24
32.	Server Accessories (Core Router, Battery)	Lot	17	RFQ	Chairman, UGC	UGC/ GoB	3 Lakh	01 Aug' 23	30 Aug' 23	14 Sept' 24
33.	E-Visitor Management System & Access Control System with RFID	Lot	1	OTM	Chairman, UGC	UGC/ GoB	25 Lakh	05 Oct' 23	12 Nov' 23	17 Feb' 24
34.	IT Equipment	Lot	10	RFQ	Chairman, UGC	UGC/ GoB	3 Lakh	01 Jan' 24	20 Feb' 24	18 Mar' 24



Sl. No.	Name of Contract (Brief Description)	Unit	Quantity/ Number	Procurement Method & Type	Contract approving authority	Source of Funds	Estimated Cost/ Actual Cost (in lakh Tk.)	Indicative dates		
								Invitation for Tender	Signing of Contract	Complete Contract
35.	Servicing Organization	Lot	01	RFQ	Chairman, UGC	UGC/ GoB	4.32 Lakh	07 Feb' 24	01 Mar' 24	29 Feb
36.	Printer Toner Cartridge	Lot	30	RFQ	Chairman, UGC	UGC/ GoB	3 Lakh	02 Mar' 24	20 Mar' 24	28 Ma
37.	IT Equipment	Lot	10	RFQ	Chairman, UGC	UGC/ GoB	3 Lakh	07 Apr' 24	25 Apr' 24	30 Jun

Muhammad Masud Hos
 Deputy Director
 General Services, Estate & Engineering Div.
 University Grants Commission of Bangladesh
 Agargaon, Dhaka-1207.


 28/03/2024