

Procurement Plan of UGC for the Fiscal Year of 2026-2027 (Revenue)


Sl. No.	Name of Contract (Brief Description)	Unit	Quantity/ Number	Procurement Method & Type	Contract approving authority	Source of Funds	Estimated Cost/ Actual Cost (in lakh Tk.)	Indicative dates		
								Invitation for Tender	Signing of Contract	Completion of Contract
General Services & Engineering										
1.	Supply, Installation and Commission of 10 Passenger New Lift and Remove old Lift at UGC Bhaban	No.	01	OTM	Chairman UGC	UGC/ GoB	150 Lakh	15 July'26	20 Sep'26	03 Feb'27
2.	Vertical Extension of UGC Residential Area Building no. 4-8 at Mirpur-14, Dhaka	Lot	01	OTM	Chairman UGC	UGC/ GoB	400 Lakh	30 July'26	25 Sep'26	5 April 27
3.	External wall Painting works with renovation damp plaster of UGC Bhaban.	Lot	01	OTM	Chairman UGC	UGC/ GoB	30 Lakh	01 Aug'26	25 Sep'26	10 April 27
4.	Supply & Installation of Spare Parts, Servicing and Related Works of 300KVA and 50KVA Generator at UGC Building	Lot	01	RFQ	Chairman UGC	UGC/ GoB	03 Lakh	01 Aug'26	13 Sep'26	29 Oct'26
5.	Supply and Installation of AC	No.	10	OTM	Chairman UGC	UGC/ GoB	20 Lakh	01 Sep'26	30 Oct'26	30 Nov'26
6.	Vehicle Maintenance	No.	37	RFQ/OTM	Chairman UGC	UGC/ GoB	90 Lakh	01 July'26	15 Aug'26	15 June'27
7.	Supply and Installation of Photocopier	No.	02	RFQ	Chairman UGC	UGC/ GoB	5 Lakh	16 Oct'26	11 Nov'26	27 Dec'26
8.	Purchase of Vehicle	No.	05	OTM	Chairman UGC	UGC/ GoB	400 Lakh	01 Aug'26	15 Sep'26	15 Dec'26
9.	Boundary wall vertical extension works (1000.00 Sft) at UGC staff quarter.	Lot	01	RFQ	Chairman UGC	UGC/ GoB	6 Lakh	15 Aug'26	25 Sep'26	30 April'27
10.	Supply of Stationery Items	Lot	01	OTM	Chairman, UGC	UGC/ GoB	30 Lakh	01 Sep' 26	15 Oct' 26	01 Dec' 26



SL No.	Name of Contract (Brief Description)	Unit	Quantity/ Number	Procurement Method & Type	Contract approving authority	Source of Funds	Estimated Cost/ Actual Cost (in lakh Tk.)	Indicative dates		
								Invitation for Tender	Signing of Contract	Completion of Contract
11.	Supply of Toiletries Items	Lot	01	OTM	Chairman, UGC	UGC/ GoB	35 Lakh	10 Sep' 26	25 Oct' 26	02 Dec' 26
12.	Supply of Electrical Items	Lot	01	OTM	Chairman, UGC	UGC/ GoB	25 Lakh	12 Sep' 26	15 Oct' 26	10 Dec' 26
13.	Supply of Plumbing Goods	Lot	01	OTM	Chairman, UGC	UGC/ GoB	15 Lakh	8 Sep' 26	13 Oct' 26	15 Dec' 26
14.	Supply of Towels of different sizes and categories	Pcs	01	RFQ	Chairman, UGC	UGC/ GoB	3 Lakh	01 Aug' 26	20 Aug' 26	25 Sep' 26
15.	Supply and Installation Overhead Electrical Line (LT Line) at UGC residential Area in Mirpur, Dhaka.	Lot	01	OTM	Chairman UGC	UGC/ GoB	10 Lakh	15 Dec' 26	30 Dec' 26	29 Jan' 27
16.	Supply, Installation, Testing and Commissioning of HT Switch Gear at UGC Bhaban	Lot	01	OTM	Chairman UGC	UGC/ GoB	15 Lakh	20 Sep' 26	25 Oct' 26	29 Mar' 27
17.	Supply, Installation and Boring of Earthing Connection of Substation at UGC Office Bhaban	Lot	01	RFQ	Chairman UGC	UGC/ GoB	3 Lakh	15 Nov' 26	30 Dec' 26	03 Mar' 27
18.	Purchase of Office Furniture	Lot	01	OTM	Chairman UGC	UGC/ GoB	30 Lakh	01 Jan' 27	10 Feb' 27	20 Mar' 27
19.	Supply and Installation of PABX Card Extension at UGC Office Bhaban	Nos	01	RFQ	Chairman UGC	UGC/ GoB	1.5 Lakh	20 Aug' 26	15 Sep' 26	15 Oct' 26

Sl. No.	Name of Contract (Brief Description)	Unit	Quantity/ Number	Procurement Method & Type	Contract approving authority	Source of Funds	Estimated Cost/ Actual Cost (in lakh Tk.)	Indicative dates		
								Invitation for Tender	Signing of Contract	Completion of Contract
Public Relations & Publications										
20.	Printing of UGC Diary, UGC Desk Calendar and Wall Calendar	Lot	01	OTM	Chairman UGC	UGC/ GoB	13 Lakh	03 Aug'26	15 Sep'26	30 Oct'26
21.	Printing of UGC Bulletin	Lot	01	RFQ	Chairman UGC	UGC/ GoB	3.5 Lakh	01 Aug' 26	10 Sep' 26	30 Oct' 26
22.	৫২ তম বার্ষিক প্রতিবেদন ২০২৫	No.	01	RFQ	Chairman UGC	UGC/ GoB	6.5 Lakh	01 Oct' 26	10 Nov' 26	30 Dec' 26
23.	৫২ তম বার্ষিক প্রতিবেদন ২০২৫ (সারসংক্ষেপ)	No.	01	RFQ	Chairman UGC	UGC/ GoB	3.5 Lakh	01 Oct' 26	10 Nov' 26	30 Dec' 26
24.	52 nd Annual Report 2025 (Executive Summary)	No.	01	RFQ	Chairman UGC	UGC/ GoB	2.5 Lakh	10 Oct' 26	20 Nov' 26	30 Dec' 26
25.	Ekushe Book Fair	No.	01	RFQ	Chairman UGC	UGC/ GoB	6 Lakh	01 Dec' 26	01 Jan' 27	03 Feb' 27
26.	Manuscript	No.	01	OTM	Chairman UGC	UGC/ GoB	10 Lakh	15 July' 26	30 Aug' 26	01 Jan' 27
ICT										
27.	RFID Access Control System	Lot	01	OTM	Chairman UGC	UGC/ GoB	60 Lakh	10 Sep' 26	01 Oct' 26	10 Dec' 26

Sl. No.	Name of Contract (Brief Description)	Unit	Quantity/ Number	Procurement Method & Type	Contract approving authority	Source of Funds	Estimated Cost/ Actual Cost (in lakh Tk.)	Indicative dates		
								Invitation for Tender	Signing of Contract	Completion of Contract
28.	IT Equipment (Printer/Scanner)	Nos	01	RFQ	Chairman UGC	UGC/ GoB	5 Lakh	01 Dec' 26	01 Jan' 27	03 Feb' 27
29.	Printer Toner Cartridge	Nos	01	OTM	Chairman UGC	UGC/ GoB	10 Lakh	10 Sep' 26	01 Oct' 26	10 Dec' 26
30.	IT Equipment Servicing Agreement	Lot	01	RFQ	Chairman UGC	UGC/ GoB	6 Lakh	10 Oct' 26	20 Nov' 26	30 Dec' 26
31.	IT Equipment (Laptop/Desktop)	Nos	01	OTM	Chairman UGC	UGC/ GoB	12 Lakh	01 Jan' 27	10 Feb' 27	30 Mar' 27
32.	Anti-Virus Subscription	Nos	01	RFQ	Chairman UGC	UGC/ GoB	3 Lakh	01 Aug' 26	15 Sep' 26	20 Oct' 26
Private University Management										
33.	Establishing Automation Software for Private University Management Division	Nos.	01	QCBS	Chairman UGC	UGC/ GoB	80 Lakh	01 Jan' 2027	15 Feb' 27	03 May' 27
Administration										
34.	Procurement of Cleaning Services for UGC	Nos.	01	OTM	Chairman UGC	UGC/ GoB	200 Lakh	01 Aug' 26	10 Sep' 26	02 Years
35.	Procurement of Security Services for UGC	Nos.	01	OTM	Chairman UGC	UGC/ GoB	250 Lakh	01 Aug' 26	10 Sep' 26	02 Years


 মুহাম্মদ শামসুদ্দিন
 অতিরিক্ত পরিচালক
 জেনারেল সার্ভিসেস এন্ড ইঞ্জিনিয়ারিং বিভাগ
 বাংলাদেশ বিশ্ববিদ্যালয় মঞ্জুরী কমিশন
 আশারগাঁও, ঢাকা-১২০৭।