

Peoples Republic of Bangladesh
Office of the Administrator of Waqfs
4, New Eskaton Road Dhaka.
Annual Procurement Plan for FY-2026-2027

Package no	Description of procurement Goods	Unit	Quality	Procurement method & type	Contract Approving Authority	Source of Funds	Estimated cost in Tk. (lac)	Time code for process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR.1	Office Furniture	Nos	List -1 Enclosed	OTM/ RFQ/Direct	Subject to the authority delegated in the Delegation of Financial power of this Division	Own Source		Planned Dates for OTM									
								Planned Days for OTM									
								Actual Dates for OTM									
								Planned Dates for RFQ		1 Nov 2026	10 Nov 2026	15 Nov 2026	22 Nov 2026	27 Nov 2026	-	-	
GR.2	Computer Equipment	Nos	List-2 Enclosed	OTM/ RFQ/Direct	Subject to the authority delegated in the Delegation of Financial power of this Division	Own Source		Planned Days for RFQ			10 Days	5 Days	7 Days	5 Days			
								Actual Dates for RFQ									
								Planned Dates for RFQ		1 Sep 2026	10 Sep 2026	15 Sep 2026	22 Sep 2026	27 Sep 2026			
								Actual Dates for RFQ			10 Days	5 Days	7 Days	5 Days			

Signature
মাহমুদুল করিম জা
হিসাবরক্ষক (৫৪ নং)
বাংলাদেশ ওয়ারফেস প্রশাসকের কার্যালয়
৪, নিউ এসকটন রোড, ঢাকা-১০০০

Signature
মোহাম্মদ আবুল কালাম
প্রকল্পী ওয়ারফেস প্রশাসক অর্ধ (৫৮)
কার্যালয় ওয়ারফেস প্রশাসন, ঢাকা

Peoples Republic of Bangladesh
Office of the Administrator of Waqfs
4, New Eskaton Road Dhaka.
Annual Procurement Plan for FY-2026-2027

Package no	Description of procurement Goods	Unit	Quality	Procurement method & type	Contract Approving Authority	Source of Funds	Estimated cost in Tk. (lac)	Time code for process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract Signature
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
								Planned Dates for OTM								
								Planned Days for OTM								
								Actual Dates for OTM								
								Planned Dates for RFQ								
								Planned Days for RFQ								
								Actual Dates for RFQ								
								Planned Days for RFQ								
								Actual Dates for RFQ								
								Planned Days for RFQ								
								Actual Dates for RFQ								
								Planned Days for RFQ								
								Actual Dates for RFQ								
								Planned Days for RFQ								
								Actual Dates for RFQ								
								Planned Days for RFQ								
								Actual Dates for RFQ								
								Planned Days for RFQ								
								Actual Dates for RFQ								
								Planned Days for RFQ								
								Actual Dates for RFQ								
								Planned Days for RFQ								
								Actual Dates for RFQ								
								Planned Days for RFQ								
								Actual Dates for RFQ								
								Planned Days for RFQ								
								Actual Dates for RFQ								
								Planned Days for RFQ								
								Actual Dates for RFQ								
								Planned Days for RFQ								
								Actual Dates for RFQ								
								Planned Days for RFQ								
								Actual Dates for RFQ								
								Planned Days for RFQ								
								Actual Dates for RFQ								
								Planned Days for RFQ								
								Actual Dates for RFQ								
								Planned Days for RFQ								
								Actual Dates for RFQ								
								Planned Days for RFQ								
								Actual Dates for RFQ								
								Planned Days for RFQ								
								Actual Dates for RFQ								
								Planned Days for RFQ								
								Actual Dates for RFQ								
								Planned Days for RFQ								
								Actual Dates for RFQ								
								Planned Days for RFQ								
								Actual Dates for RFQ								
								Planned Days for RFQ								
								Actual Dates for RFQ								
								Planned Days for RFQ								
								Actual Dates for RFQ								
								Planned Days for RFQ								
								Actual Dates for RFQ								
								Planned Days for RFQ								
								Actual Dates for RFQ								
								Planned Days for RFQ								
								Actual Dates for RFQ								
								Planned Days for RFQ								
								Actual Dates for RFQ								
								Planned Days for RFQ								
								Actual Dates for RFQ								
								Planned Days for RFQ								
								Actual Dates for RFQ								
								Planned Days for RFQ								
								Actual Dates for RFQ								
								Planned Days for RFQ								
								Actual Dates for RFQ								
								Planned Days for RFQ								
								Actual Dates for RFQ								
								Planned Days for RFQ								
								Actual Dates for RFQ								
								Planned Days for RFQ								
								Actual Dates for RFQ								
								Planned Days for RFQ								
								Actual Dates for RFQ								
								Planned Days for RFQ								
								Actual Dates for RFQ								
								Planned Days for RFQ								
								Actual Dates for RFQ								
								Planned Days for RFQ								
								Actual Dates for RFQ								
								Planned Days for RFQ								
								Actual Dates for RFQ								
								Planned Days for RFQ								
								Actual Dates for RFQ								
								Planned Days for RFQ								
								Actual Dates for RFQ								
								Planned Days for RFQ								
								Actual Dates for RFQ								
								Planned Days for RFQ								
								Actual Dates for RFQ								
								Planned Days for RFQ								
								Actual Dates for RFQ								
								Planned Days for RFQ								
								Actual Dates for RFQ								
								Planned Days for RFQ								
								Actual Dates for RFQ								
								Planned Days for RFQ								
								Actual Dates for RFQ								
								Planned Days for RFQ								
								Actual Dates for RFQ								
								Planned Days for RFQ								
								Actual Dates for RFQ								
								Planned Days for RFQ								
								Actual Dates for RFQ								
								Planned Days for RFQ								
								Actual Dates for RFQ								
								Planned Days for RFQ								
								Actual Dates for RFQ								
								Planned Days for RFQ								
								Actual Dates for RFQ								
								Planned Days for RFQ								
								Actual Dates for RFQ								
								Planned Days for RFQ								
								Actual Dates for RFQ								
								Planned Days for RFQ								
								Actual Dates for RFQ								
								Planned Days for RFQ								
								Actual Dates for RFQ								
								Planned Days for RFQ								
								Actual Dates for RFQ								
								Planned Days for RFQ								
								Actual Dates for RFQ								
								Planned Days for RFQ								
								Actual Dates for RFQ								
								Planned Days for RFQ								
								Actual Dates for RFQ								
								Planned Days for RFQ								
								Actual Dates for RFQ								
								Planned Days for RFQ								
								Actual Dates for RFQ								
								Planned Days for RFQ								
								Actual Dates for RFQ								
								Planned Days for RFQ								
								Actual Dates for RFQ								
								Planned Days for RFQ								
								Actual Dates for RFQ								
								Planned Days for RFQ								
								Actual Dates for RFQ								
								Planned Days for RFQ								
								Actual Dates for RFQ								
								Planned Days for RFQ								
								Actual Dates for RFQ								
								Planned Days for RFQ								
								Actual Dates for RFQ								
								Planned Days for RFQ								
								Actual Dates for RFQ								
								Planned Days for RFQ								

Peoples Republic of Bangladesh
Office of the Administrator of Waqfs
4, New Eskaton Road Dhaka.
Annual Procurement Plan for FY-2026-2027

Package no	Description of procurement Goods	Unit	Quality	Procurement method & type	Contract Approving Authority	Source of Funds	Estimated cost in Tk. (lac)	Time	Not	Advertise	Tender	Tender	Approval to	Notification of	Signing	Total	Time
								code for process	Used in Goods	Tender	Opening	Evaluation	Award	Award	of contract	time to contract Signature	comp on contr
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR.5	Office Equipment	Nos	List -5 Enclosed	OTM/ RFQ/ Direct	Subject to the authority delegated in the Delegation of Financial power of this Division	Own Source		Planned Dates for RFQ		2 Mar 2027	12 Mar 2027	16 Mar 2027	22 Mar 2027	25 Mar 2027			
								Planned Days for RFQ			10 Days	4 Days	6 Days	3 Days			
								Actual Dates for RFQ									
								Planned Dates for OTM									
GR.6	Office Building Colour	Nos	List -6 Enclosed	OTM/ RFQ/ Direct	Subject to the authority delegated in the Delegation of Financial power of this Division	Own Source		Actual Dates for OTM									
								Planned Dates for RFQ		6 Sep 2026	16 Sep 2026	21 sep 2026	24 Sep 2026	30 Sep 2026			
								Planned Days for RFQ			10 Days	5 Days	3 Days	6 Days			
								Actual Dates for RFQ									


মাহমুদুল করিম খান
 হিসাবরক্ষক (৩৪ দফা)
 বাংলাদেশ ওয়ার্ক প্রসারক কার্যালয়
 ৯, মিউনিসিপাল রোড, ঢাকা-১০০০


মাহমুদুল করিম খান
 সহকারী ওয়ার্ক প্রসারক-৩ (৩.১১)
 বাংলাদেশ ওয়ার্ক প্রসারক কার্যালয়

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
বাংলাদেশ ওয়াক্ফ প্রশাসকের কার্যালয়
ধর্ম বিষয়ক মন্ত্রণালয়
৪, নিউ ইস্কাটন রোড, ঢাকা-১০০০
www.waqf.gov.bd

তালিকা-১ : আসবাবপত্র

ক্রমিক	বিবরণ	পরিমাণ	
০১	সেক্রেটারিয়েট টেবিল	১০ টি	
০২	হাফ সেক্রেটারিয়েট টেবিল	৫ টি	
০৩	কাঠের চেয়ার	২৫ টি	
০৪	ভিজিটিং চেয়ার	৮০ টি	
০৫	ফাইল র্যাক	২২ টি	
০৬	ফাইল কেবিনেট	২০ টি	
০৭	আলমারী	১০ টি	


মহম্মদুল করিম জন
হিসাবরক্ষক (চঃ দঃ)
বাংলাদেশ ওয়াক্ফ প্রশাসকের কার্যালয়
৪, নিউ ইস্কাটন রোড, ঢাকা-১০০০


মোহাম্মদ আবুল কাসেম
সহকারী ওয়াক্ফ প্রশাসক-অর্থ (চ.দা)
বাংলাদেশ ওয়াক্ফ প্রশাসন, ঢাকা

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
বাংলাদেশ ওয়াক্ফ প্রশাসকের কার্যালয়
ধর্ম বিষয়ক মন্ত্রণালয়
৪, নিউ ইস্কাটন রোড, ঢাকা-১০০০
www.waqf.gov.bd

তালিকা-২ঃ কম্পিউটার সামগ্রীঃ

ক্রমিক	বিবরণ	পরিমাণ	
০১	ল্যাপটপ	০৪ টি	
০২	ডেস্কটপ	২০ টি	
০৩	ইউ পি এস	২০ টি	
০৪	মাউস	৫০ টি	
০৫	কি বোর্ড	৫০ টি	
০৬	প্রিন্টার	২০ টি	
০৭	টোনার	১৫০ টি	
০৮	পেনড্রাইভ	১০ টি	
০৯	স্ক্যানার মেশিন	০২ টি	



মাহমুদুল করিম জন
হিসাবরক্ষক (চঃ দঃ)
বাংলাদেশ ওয়াক্ফ প্রশাসকের কার্যালয়
৪, নিউ ইস্কাটন রোড, ঢাকা-১০০০


মোহাম্মদ আবুল কাসেম
সহকারী ওয়াক্ফ প্রশাসক- অর্থ (চ.দা)
বাংলাদেশ ওয়াক্ফ প্রশাসন, ঢাকা

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
বাংলাদেশ ওয়াক্ফ প্রশাসকের কার্যালয়
ধর্ম বিষয়ক মন্ত্রণালয়
৪, নিউ ইস্কাটন রোড, ঢাকা-১০০০
www.waqf.gov.bd

তালিকা-৩ঃ প্রিন্টিং সামগ্রীঃ

ক্রমিক	বিবরণ	পরিমাণ	
০১	ফাইল কভার (লাল)	২০০০ টি	
০২	ফাইল কভার (হলুদ)	২০০০ টি	
০৩	ফাইল কভার (সাদা)	১০০০০ টি	
০৪	খাম (রাষ্ট্রীয় সার্ভিস ও ঠিকানা সম্বলিত)	২০০০০টি	
০৫	খাম (রাষ্ট্রীয় সার্ভিস সম্বলিত)	২০০০০টি	
০৬	লিগ্যাল/এ ফোর সাইজ খাম	১০০০/২০০০টি	
০৭	পিয়ন বুক	৫০ টি	
০৮	নোটপ্যাড	২০০টি	
০৯	টিএ/ডিএ ফরম কর্মচারীর	৪০০০ টি	
১০	১ম দাবী নোটিশ	৬০০ টি বহি	
১১	২য় দাবী নোটিশ	৫০০টি বহি	
১২	চূড়ান্ত নোটিশ	৪০০ টি বহি	
১৩	নোটবুক/ডায়েরী	৫০০টি	


মাহমুদুল করিম জন
হিসাবরক্ষক (চঃ দঃ)
বাংলাদেশ ওয়াক্ফ প্রশাসকের কার্যালয়
৪, নিউ ইস্কাটন রোড, ঢাকা-১০০০


মোহাম্মদ আবুল কাসেম
সহকারী ওয়াক্ফ প্রশাসক- অর্থ (চ.দা)
বাংলাদেশ ওয়াক্ফ প্রশাসন, ঢাকা

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
বাংলাদেশ ওয়াক্ফ প্রশাসকের কার্যালয়
ধর্ম বিষয়ক মন্ত্রণালয়
৪, নিউ ইন্সটান রোড, ঢাকা-১০০০
www.waqf.gov.bd

তালিকা-৪ঃ স্টেশনারী সামগ্রীঃ

ক্রমিক	বিবরণ	পরিমাণ	
০১	সাদা কাগজ (লিগ্যাল সাইজ)	২০০ রিম	
০২	সাদা কাগজ (এ ফোর সাইজ)	৩০০ রিম	
০৩	সাদা কাগজ ((এ ফোর সাইজ ফটোকপি)	১৫০ রিম	
০৪	সাদা কাগজ ((লিগ্যাল ফটোকপি)	১৫০ রিম	
০৫	সাদা কাগজ (দিস্তা)	৭৫ রিম	
০৬	নোটশীট	৩০০ প্যাড	
০৭	২ দিস্তার রেজিস্টার	২০০ টি	
০৮	৩ দিস্তার রেজিস্টার	১০০ টি	
০৯	৪ দিস্তার রেজিস্টার	৫০ টি	
১০	কলম (ভি-ফাইভ)	১২০ টি	
১১	বলপেন (কালো)	২০০০ টি	
১২	বলপেন (লাল)	৫০০ টি	
১৩	নথি বন্ধনী	২০০০০ টি	
১৪	গার্ড ফাইল	১০০ টি	
১৫	স্টেপলার মেশিন	১৫০ টি	
১৬	স্টেপলার পিন	৫০০ বক্স	
১৭	আলপিন	২০ বক্স	
১৮	জেমস্ ক্রিপ	৫০ বক্স	
১৯	কাঠপেন্সিল	১০ বক্স	
২০	পেন্সিল কাটার	১০ বক্স	
২১	ইরেজার	১০ বক্স	
২২	মার্কার	১০০ টি	
২৩	পেপার ওয়েট	১০০ টি	
২৪	সুতার বল	১০ কেজি	
২৫	ক্যালকুলেটর	৬০ টি	
২৬	ডাষ্টার	৬০০টি	
২৭	কাঁচি	৫০ টি	
২৮	স্কেল	১০০ টি	
২৯	ক্রিপ ফাইল	১০০ টি	
৩০	কার্বন পেপার	১০ প্যাড	
৩১	রিপোর্ট ফাইল (এফোর)	৫০ ডজন	
৩২	রিপোর্ট ফাইল (লিগ্যাল)	৫০ ডজন	
৩৩	ফ্যাগ	৫০ প্যাড	
৩৪	ষ্টিকি নোট	১০০ প্যাকেট	
৩৫	গাম/ গু স্টিক	১০০ টি	
৩৬	স্ট্যাম্প প্যাড	১০০ টি	
৩৭	ফ্লুইড কলম	৫০ টি	
৩৮	ট্যাগ	১০০ বাউল	


মোহাম্মদ আবুল কাসেম
২০/৬/১৩
হিসাবরক্ষক (চঃ দঃ)

মোহাম্মদ আবুল কাসেম
২০/৬/১৩
সহকারী ওয়াক্ফ প্রশাসক- অর্থ (চঃ দঃ)

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
বাংলাদেশ ওয়াক্ফ প্রশাসকের কার্যালয়
ধর্ম বিষয়ক মন্ত্রণালয়
৪, নিউ ইস্কাটন রোড, ঢাকা-১০০০
www.waqf.gov.bd

তালিকা-৫ঃ অফিস সামগ্রীঃ

ক্রমিক	বিবরণ	পরিমাণ	
০১	কাপ-পিরিচ/চামচ	১৫ ডজন করে	
০২	গ্লাস	০৬ ডজন	
০৩	জগ	২০ টি	
০৪	হাফ-প্লেট	১৫ সেট	
০৫	বালতি	৩০ টি	
০৬	বদনা	১০ টি	
০৮	ফুরুনী	১০০ টি	
০৯	হ্যান্ডওয়াশ	১০০ বোতল	
১০	সাবান	২০০ টি	
১১	হারপিক	৫লিটারের বোতল ১০০টি	
১২	মুছনী	৮০ টি	
১৩	ঝাড়ু	৫০ টি	
১৪	ফিনাইল	৫ লিটারের বোতল ১০০টি	
১৫	এয়ার ফ্রেশনার	৩ কার্টুন	
১৬	এরোসল	৩ কার্টুন	
১৭	ছুরি	১২০টি	
১৮	ঝুড়ি	৫০টি	
১৯	টয়লেট টিস্যু	৩০ ডজন	
২০	স্যানিটাইজার	১০০ বোতল	
২১	এসি আই/সেপনিল ডিজাইনসেকটেন্ট স্প্রে	৫০ টি	
২২	ফটোকপি মেশিন	২ টি	



মোহাম্মদ করিম জন
হিসাবরক্ষক (চঃ দঃ)
বাংলাদেশ ওয়াক্ফ প্রশাসকের কার্যালয়
৪, নিউ ইস্কাটন রোড, ঢাকা-১০০০



মোহাম্মদ আবুল কাসেম
সহকারী ওয়াক্ফ প্রশাসক- অর্থ (চ.দা)
বাংলাদেশ ওয়াক্ফ প্রশাসন, ঢাকা

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
বাংলাদেশ ওয়াক্ফ প্রশাসকের কার্যালয়
ধর্ম বিষয়ক মন্ত্রণালয়
৪, নিউ ইস্কাটন রোড, ঢাকা-১০০০
www.waqf.gov.bd

তালিকা:- ৬ অফিস সামগ্রী

ক্রমিক	বিবরণ	পরিমাণ	
০১	ওয়াক্ফ ভবনের বাহিরে ৪ পাশের দেয়াল রং করা	১ লট	


২৫/১১/২৬
মাহমুদুল করিম খান
হিসাবরক্ষক (চঃ দঃ)
বাংলাদেশ ওয়াক্ফ প্রশাসকের কার্যালয়
৪, নিউ ইস্কাটন রোড, ঢাকা-১০০০


২৫/১১/২৬
মোহাম্মদ আবুল কাসেম
সহকারী ওয়াক্ফ প্রশাসক- অর্থ (চঃ দঃ)
বাংলাদেশ ওয়াক্ফ প্রশাসন, ঢাকা