

**Water Resources Planning Organization
Ministry of Water Resources**

Annual Procurement Plan (FY 2025-26): Goods

(Taka in Lac)

Ministry/Division:		Ministry of Water Resources															
Agency:		Water Resources Planning Organization (WARPO)															
Procurement Entity:		Project Director															
Project Name:		“Aquifer Mapping Preparation and Water Stress Area Assessment in 13 Districts of the North-West Hydrological Regions of Bangladesh” project															
Package no	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in lac Tk.	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD4	Furniture	Set	1	RFQ	PD	GoB	5.00	Planned Days for RFQ	-	02 November 2025	16 November 2025	23 November 2025	30 November 2025	07 December 2025	21 December 2025	49 Days	31 January 2026
								Actual Dates for RFQ	-	-	14 Days	7 Days	07 Days	14 days			
								Planned Days for RFQ	-								
GD5	Procurement of Electrical Equipment (Air-conditioner)	No.	4	OTM	HOPE	GoB	6.00	Planned Days for OTM	-	01 December 2025	15 December 2025	28 December 2025	04 January 2025	11 January 2025	8 February 2026	70 Days	7 March 2026
								Actual Dates for OTM	-	-	14 Days	14 Days	07 Days	07 Days	28 days		
								Planned Days for OTM	-								
GD6	Procurement of lot Sensor (Water Level and Discharge)	No.	160	OTM	HOPE	GoB	350.00	Planned Days for OTM	-	10 December 2025	24 December 2025	14 January 2026	28 January 2026	5 February 2026	4 March 2026	84 Days	15 May 2026
								Actual Dates for OTM	-	-	14 Days	21 Days	14 Days	07 Days	28 days		
								Planned Days for OTM	-								
GD7	Stationary	Set	1	OTM	PD	GoB	10.00	Planned Days for OTM	-	03 October 2025	17 October 2025	31 October 2025	07 November 2025	14 November 2025	11 December 2025	70 Days	10 January 2026
								Actual Dates for OTM	-	-	14 Days	14 Days	07 Days	07 Days	28 days		
								Planned Days for OTM	-								

(Signature)
13.07.25
(Md. Sydur Rahman Khan)
Assistant Project Director
(Concerned Project)

(Signature)
13.07.25
(Md. Al-Amin Kabir Bhuiyan)
Deputy Project Director
(Concerned Project)


(Signature)
13.07.25
(Kazi Saidur Rahman)
Project Director
(Concerned Project)


(Signature)
(Mohammad Lutfur Rahman)
Director General (Additional Charge)
WARPO


Annual Procurement Plan (FY 2025-26): Non-Consulting Services


(Taka in Lac)

Ministry/Division:		Ministry of Water Resources															
Agency:		Water Resources Planning Organization (WARPO)															
Procurement Entity:		Project Director															
Project Name:		“Aquifer Mapping Preparation and Water Stress Area Assessment in 13 Districts of the North-West Hydrological Regions of Bangladesh” project															
Package no	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in lac Tk.	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PSN2	Selection of vendor for installation of monitoring/ production wells and data collection	No.	360	OTM	HOPE	GOB	1400.00	Planned Dates for OTM		14 September 2025	11 October 2025	25 October 2025	01 November 2025	08 November 2025	06 December 2025	84 Days	05 February 2026
								Planned Days for RFQ		-	28 Days	14 Days	07 Days	07 Days	28 Days		
								Actual Dates for OTM									


 13.07.25
 (Md. Sydur Rahman Khan)
 Assistant Project Director
 (Concerned Project)


 13.07.25
 (Md. Al-Amin Kabir Bhuiyan)
 Deputy Project Director
 (Concerned Project)



 13.07.25
 (Kazi Saidur Rahman)
 Project Director
 (Concerned Project)



 (Mohammad Lutfur Rahman)
 Director General (Additional Charge)
 WARPO


Annual Procurement Plan (FY 2025-26): Consulting Services


(Taka in Lac)

Ministry/Division:		Ministry of Water Resources																
Agency:		Water Resources Planning Organization (WARPO)																
Procurement Entity:		Project Director																
Project Name:		"Aquifer Mapping Preparation and Water Stress Area Assessment in 13 Districts of the North-West Hydrological Regions of Bangladesh" project																
Package no	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in lac Tk.	Time Code for Process	Advertise EOI	Issue RFP	Proposal Opening	Proposal Evaluation	Opening Financial Proposal	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	20
SD01	Selection of Consultancy Firm for PRA	Man-month/NOS	As per requirement	QCBS	HOPE	GoB	354.00	Planned Dates	20 July 2025	17 August 2025	07 September 2025	28 September 2025	05 October 2025	12 October 2025	19 October 2025	02 November 2025	114 Days	31 May 2027
								Planned Days	-	28 Days	28 Days	21 Days	07 Days	7 Days	7 Days	14 Days		
								Actual Dates	-	-	-	-	-	-	-	-		
SD02	Selection of Consultancy Firm Modelling	Man-month/NOS/Set	As per requirement	QCBS	MoWR	GOB	1989.00	Planned Dates	31 August 2025	29 September 2025	26 October 2025	16 November 2025	23 November 2025	30 November 2025	7 December 2025	21 December 2025	117 Days	15 March 2028
								Planned Days	-	30 Days	28 Days	22 Days	08 Days	08 Days	7 Days	14 Days		
								Actual Dates	-	-	-	-	-	-	-	-		


 13.07.25
 (Md. Sydur Rahman Khan)
 Assistant Project Director
 (Concerned Project)


 13.07.25
 (Md. Al-Amin Kabir Bhuiyan)
 Deputy Project Director
 (Concerned Project)


 13.07.25
 (Kazi Saidur Rahman)
 Project Director
 (Concerned Project)


 (Mohammad Lutfur Rahman)
 Director General (Additional Charge)
 WARPO