

Water Resources Planning Organization (WARPO)
Ministry of Water Resources

Annual procurement plan For “Assessment of water resources availability and lowest safe yield of aquifer in 10 districts of the North-Central Hydrological Regions of Bangladesh for effective implementation of Bangladesh Water Act, 2013” project
FY 2024-2025


(Taka in Lac)

Package no	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in lac Tk.	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD 07	Lot1: Laboratory Equipment	NOS	As per requirement	OTM	HOPE	GOB	269.00	Planned Dates for OTM		07 August 2024	29 August 2024	09 September 2024	17 September 2024	24 September 2024	01 October 2024		60 Days
								Planned Days for OTM		-	22 Days	12 Days	08 Days	07 Days	07 Days	56 Days	
								Actual Dates for OTM									
	Lot2: Laboratory Accessories	NOS	As per requirement	OTM	HOPE	GOB	47.10	Planned Dates for OTM	-	07 August 2024	29 August 2024	09 September 2024	17 September 2024	24 September 2024	01 October 2024		45 Days
								Planned Days for OTM		-	22 Days	12 Days	08 Days	07 Days	07 Days	56 Days	
								Actual Dates for OTM									
GD 02	Office Equipment	NOS	As per requirement	RFQ	PD	GOB	3.00	Planned Dates for RFQ	-	05 September 2024	17 September 2024	24 September 2024	01 October 2024	08 October 2024		30 Days	
								Planned Days for RFQ	-	-	12 Days	07 Days	07 Days	07 Days			33 Days
								Actual Dates for RFQ	-	-	-	-	-	-	-		-
GD 04	Furniture	NOS	As per requirement	RFQ	PD	GOB	5.00	Planned Dates for RFQ	-	14 January 2025	26 January 2025	02 February 2025	09 February 2025	16 February 2025		30 Days	
								Planned Days for RFQ	-	-	12 Days	07 Days	07 Days	07 Days			33 Days
								Actual Dates for RFQ	-	-	-	-	-	-	-		-
GD 11	Audio-Video	NOS	As per requirement	RFQ	PD	GOB	5.00	Planned Dates for RFQ		18 February 2025	02 March 2025	09 March 2025	16 March 2025	23 March 2025		30 Days	
								Planned Days for RFQ		-	12 Days	07 Days	07 Days	07 Days			33 Days
								Actual Dates for RFQ									


Package no	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in lac Tk.	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD 15	Advertisement	NOS	As per requirement	RFQ	PD	GOB	2.00	Planned Dates for RFQ	-	05 September 2024	17 September 2024	24 September 2024	01 October2024	08 October2024			30 Days
								Planned Days for RFQ	-	-	12 Days	07 Days	07 Days	07 Days	33 Days		
								Actual Dates for RFQ	-	-	-	-	-	-	-		



28.07.2024
 (Shuvro Bhowmick)
 Assistant Project Director
 (Concerned Project)



28.07.2024
 (Md Masud Alam)
 Project Director
 (Concerned Project)



28/07/2024
 (Md. Rezaul Maksud Jahedi)
 Director General
 WARPO