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\a) Financial Year :

(b)
(c)

2024- 2025
Reported Period --
Ministry/ Division

ANNUAL PROCUREMENT PLAN (FY: 2024-2025)

Power, Energy & Mineral Resources.

(d)
(e)

Head of Procuring Entity
Implementing Agency :

_ Development Budget

Direct Cost: Procurement of Works & Goods (ECA Part), Turn-key

Bangladesh Power Development Board.
Re-Powering Project of Ghorasal 3rd Unit.

(On Going)
Esti
SL No ﬂw_ﬂwn_.wﬂ\_. Procurement | Source of | Approving Preparation Advertisement Tender Tender Approval Contract
) D ipti f P t It it A i
APP No. SSEHARHIONIGT FLOCUTEMENE 1o Cost in Lac s Qty Method Fund Authority _w; ﬂmsnmzﬂ of Tender Opening Evaluation | to Award Signing Camplenon
Taka ocume
01 02 03 04 05 06 07 08 09 10 11 12 13 14 15
Supply of Major Equipment & Materials
260.30 MW Gas Turbine Generator unit
and Gas Booster Compressor including (1) Buyer's
1 auxiliaries & Disel Generator set, Heat 201954.98 Lot LS O Credit CCGP 26/06/11 | 08/03/12 |09/10/12 |23/10/13 |{05/11/13 |12/01/14(30/06/25
Recovery Steam Generation set, Power (ECA)
Evacuation facilities etc.
Total Turn-key Part.
Procurement of equipment and work for
optional item (additional work) for (1)
2 replacement/ modification of existing 3615.26 Lot LS One BPDB CCGP Procurement of equipment and work through variation order of original contract
equipments of steam turbine unit
Total EPC Cost of the Project (as per 201954.98
DPP) = Tk. .
26 0124 ‘ i 2.2Y
[ 9807 &
Mohd. Abdullah Bin Aziz
ID No-1-01001

Rubina Haque

Superintending Engineer
nit Re-Powering Project
BPDB, Palash, Narsingdi.
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ID No-1-01196
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ANNUAL PROCUREMENT PLAN (FY: 2024-2025)

(a)
(b)
(c)

Financial Year 2024- 2025
Reported Period 2 --
Ministry/ Division . Power, Energy & Mineral Resources.

(d)
(e)

Head of Procuring Entity
Implementing Agency

_ Development Budget

Direct Cost: Procurement of Services (BPDB Part), Non Turn-key

Bangladesh Power Development Board.

Re-Powering Project of Ghorasal 3rd Unit.

Estimated/ : ‘
. Preparation .
. Work order ; Procurement | Source of | Approving Advertisement | Tender Tender Approval Contract .
Skhm Beseription of Procurement.eim Cost in Lac dnit | Qty. Method Fund Authority b TeROEr of Ténder Opening | Evaluation to Award Signing Completion
Document
Taka
01 02 03 04 05 06 07 08 09 10 11 12 13 14 15
01 Engineering/ Consultancy 1844.13 ;s | s N/A BPDB BPDB - 03-02-16 | 28-06-16 | 31-07-16 | Aug'l6 | Feb1z | M/
Services Months
02 Technical Adviser 316.56 LS LS N/A BPDB BPDB - - = - August’'17 Aug’l7 17 quarters
: ol
03 Environmentaland Sock 246.34 s | s N/A BPDB BPDB - 03-02-16 | 28:06-16 | 31-07-16 | August17 | Aug’l7 | 12 quarters
Consultant
Total Non Turn-key Part (as per DPP) = Tk. 2407.04
Summary: (Taka In Lakh)
Description As Per DPP Expenditure up to June-24 Proposed ADP (2024-25) Proposed APP (2024-25)
Direct Cost (Turn-key Part)
(ECA & Optional item) 205570.25 157528.43 47001.49 47001.49
Direct Cost (Non-Turn-key Part)
Engineering/ Consultancy Service, Technical Adviser, Environmental and Social 2407.04 1613.23 772.16 772.16
Consultant (BPDB Part)
Indirect Cost (Non-Turn-key Part)
Commitment fee, Agency fee & IDC etc. (Loan Part) i o i i
Custom Duty, Taxes and VAT, AIT on CIF value of permanent materials 7.5%,
Additional VAT & AIT on Works & Services except CIF value (14.5%-10.5%=4%) 20026.61 5696.09 1433031 14330.31
(GoB & BPDB Part) ; ‘
Miscellaneous .
(Revenue, Bank charge for LC opening, fuel for initial run, Office Furniture, 6801.54 3422.66 1422.73 1422.73
Equipment including all accessories, Physical contingency and price contingency)
Grand Total Tk. = 295466.59 . 22821478 64819.00 64819.00

/70,09 gi
Rubina Haque
ID No-1-01196
Superintending Engineer
Ghorashal 3¢ U ¢

BPDB, Palash, Narsingdi.
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Re-Powering Project
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Mohd. Abdullah Bin Aziz
ID No-1-01001
_ Project Director (C.E)
Ghorashal 3¢ Unit Re-Powering Project
BPDB, Palash, Narsingdi.






