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Glossary 
Affected 
Person  
 

Includes any person, affected households (AHs), firms or private 
institutions who, on account of changes that result from the project 
will have their (i) standard of living adversely affected; (ii) right, 
title, or interest in any house, land (including residential, 
commercial, agricultural, forest, and/or grazing land), water 
resources, or any other moveable or fixed assets acquired, 
possessed, restricted, or otherwise adversely affected, in full or in 
part, permanently or temporarily; and/or (iii) business, occupation, 
place of work or residence, or habitat adversely affected, with 
physical or economic displacement. 

Ancholik dolil/ 
Haat dolil 

Unregistered written document or agreement not acceptable to the 
DC but honored by the community in the CHT region subject to 
recognition by the Headman. DC can consider such document 
subject to proven mutual agreement between the parties involved 
and certified to this effect by the Headman. 

Assistance Means support, rehabilitation and restoration measures extended 
in cash and/or kind over and above the compensation for lost 
assets. 

Compensation Means payment in cash or kind for an asset to be acquired or 
affected by a project at replacement cost. 

Community A community is commonly considered as a social group of people 
living in a given geographical area (here community will comprise 
of both authorized and unauthorized people living in the concerned 
site) who share common norms, values, identity and often a sense 
of a common civic amenities. These people tend to define those 
social ties as important to their identity, practice, and roles in social 
institutions like family, home, work, government, society, or 
humanity. For this document, the affected tribal and tribal 
population living in the area could be considered as two distinct 
communities. 

Customary 
Right 

Land title without holding legal document but recognized by the 
community represented by Headman/Karbari in the CHT region in 
the case of Ramgarh.  

Cut-Off-Date Generally, it refers to the date after which eligibility for 
compensation or resettlement assistance (as the case may be) will 
not be considered.  

Entitlements Include the range of measures comprising cash or kind 
compensation, relocation cost, income restoration assistance, 
structure transfer assistance, income substitution and business 
restoration, which are due to AHs, depending on the type and 
degree/nature of their losses, to restore their social and economic 
base. 



Consultancy Services for Performing Feasibility Study of 
Ramgarh and Detail Design of Bhomra and Ramgarh Land Ports 

Social Impact 
Assessment - Ramgarh 

 

IIFC | BETS | Shahidul Consultants vi 
 

Entitled 
Person 

A person adversely impacted by the project and is entitled to 
compensation and other assistance as per the project entitlement 
matrix provided in the social management framework. 

Environmental 
Assessment 

Environmental assessment is the term used for the assessment of 
the environmental consequences (positive and negative) of a plan, 
policy, program, or concrete projects prior to the decision to move 
forward with the proposed action. 

Grievance 
Redress 
 

Grievance Redress primarily covers the receipt and processing of 
complaints from citizens and consumers, a wider definition 
includes actions taken on any issue raised by them to avail services 
more effectively. 

Household Those who dwell under the same roof and compose a family; also, 
a social unit composed of those living together in the same dwelling 
and eating together and sharing income and expenditure. 

Inventory of 
Loses  
 

Includes the inventory of the affected properties during census 
survey for record of affected or lost assets for preparation of the 
Resettlement Plan.  

Jhupri Thatched house. 

Katcha Structures with bamboo/CI sheet/mud wall/ thatch roof. 

Non-titled Means those who have no recognizable rights or claims to the land 
that they are occupying and includes people using private or public 
land without permission, permit or grant i.e. those people without 
legal title to land and/or structures occupied or used by them. 
World Bank policy explicitly states that such people can’t be denied 
resettlement assistance.  

Project 
Affected 
Persons (PAPs)  

Any person who have economic interests or residence within the 
project impact corridor and who may be adversely affected directly 
by the project. PAP include those losing commercial or residential 
structures in whole or part, those losing agricultural land or 
homestead land in whole or part, and those losing income sources 
as a result of project action.   

Paurasava Municipality or a town other than the city corporations. Ramgarh 
is a Paurasava. 

Poverty Line A family whose annual income from all sources is less than a 
designated sum as fixed by the concerned State Govt. in which the 
project falls, will be considered to be below Poverty Line. 

Pucca Cement, bricks or concrete built structure. 

Relocation Rebuilding and reinstalling houses and assets including productive 
land, and public and private infrastructure, in a new location.  

Resettlement Measures to resettle and rehabilitate for all the impacts associated 
with land acquisition, including relocation and reconstruction of 
physical assets, such as housing and restoration of income and 
livelihoods in post relocation period. 
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Replacement 
Cost 
 

Of the acquired assets and property is the amount required for the 
affected household to replace/reconstruct the lost assets through 
purchase in the open market. Replacement cost will be calculated 
at PWD current Schedule of Rates without depreciation. 
Replacement cost shall be in line with the provisions of the 
Entitlement Matrix of the project. 

Semi Pucca Structures with tiles/thatch roof/brick cement wall. 

Squatters Squatter means a person/family that has settled on the public land 
without permission or has been occupying public building without 
authority prior to cut-off date and is depending for his or her shelter 
or livelihood and has no other source of shelter or livelihood. 

Structures Refer to all buildings, primary structures (residential and 
commercial) and secondary structures (fences and walls, tube-
wells, poultry and cattle shed, concrete stairs, concrete drains, 
latrines etc.) 

Tenant 
 

Tenants are those persons having tenancy agreements, written or 
unwritten, with a private property owner with clear property titles, 
to occupy a structure or land for residence, business or other 
purposes. 

Title Holder A person who possess legal documents towards the claim for the 
property. 

Union 
Parishad 

Union Parishad is the smallest rural local government unit in 
Bangladesh. Each Union is made up of nine Wards. Usually a ward 
comprises one to three villages. There are 4,554 Unions in 
Bangladesh with 40,986 wards. 

Upazila 
 

Upazila is the second lowest tiers of rural local government and 
lowest level public administration in Bangladesh having executive 
officer from central bureaucracy. The administrative structure 
consists in fact in Divisions (8), Districts (64) and Upazila.   

Vested 
Property 

Vested Property, formerly called enemy property refers to landed 
property or building left usually by Hindu families prior to migrating 
to India. The Vested Property Act, 2011 divided the vested 
properties in to 2 schedules i.e. ‘Ka’ schedule (under government’s 
control and restorable), and ‘Kha’ schedule (under other’s control 
and non-restorable). Ramgarh land port does not require 
acquisition of any vested property land.   

Vulnerable 
Households 

Include households those are: (a) headed by single men or women 
with dependents with low income (b) headed by old/disabled 
people without means of livelihood support (c) households that fall 
on or below the national poverty line, (d) households belong to 
indigenous or ethnic minority population. Mainly on basis of Social 
Management Framework (SMF) Vulnerable household means 
those having monthly income of below Tk 10,000 but owning 
landed property not above 4 decimals. 
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Executive Summary 
The Government of Bangladesh (GoB) has undertaken a project called ‘Bangladesh 
Regional Connectivity Project-1 (BRCP-1)’, with a loan of United State Dollar (USD) 150 
million from the World Bank (WB) with GoB counterpart financing of USD 20.42. The 
project consists of three main components of which component 1 concerning investments 
in infrastructure is implemented by the Bangladesh Land Port Authority (BLPA) and one 
of the ports to be developed is establishment of a new Land Port in Ramgarh. This Social 
Impact Assessment (SIA) concerns the new Land Port in Ramgarh and is submitted by the 
Infrastructure Investment Facilitation Company (IIFC), Shahidul Consultant and BETS.  

The proposed Ramgarh Land Port will be developed beside the river Feni adjoining 
approach road to Bangladesh-India Friendship Bridge at Ramgarh in Khagrachari district. 
It is 40 km away from Khagrachari town and 125 km from Chittagong port. The Indian 
town Sabroom of Tripura state is located just on the other side of the river Feni. There is 
no existing land port at Ramgarh and it is proposed to be developed as a new land port 
using 10 acres of land.  

Social assessment is a key tool for project planning, implementation and Monitoring and 
Evaluation (M&E). SIA is preceded by a screening process that describes benchmark 
condition of project command area for evaluation of the achievement. It also comprises 
Resettlement Action Plan (RAP), Social Management Plan (SMP), Gender Action Plan 
(GAP) and Grievance Redress Mechanism (GRM). For Ramgarh, a Tribal Development Plan 
have been added to the RAP.  

For conducting Social Impact Assessment and collecting primary socio-economic 
information of the project area, two Focus Group Discussion (FGD) meetings were 
arranged with the beneficiaries and project affected persons. In collecting information, 
both quantitative and qualitative techniques were applied. The SIA data comprised 
census of Project Affected Persons and an inventory of losses of land, structure, crops and 
trees etc. It also comprised a baseline survey of 190 sample households in Ramgarh and 
Matiranga Upazila of Khagrachari district.  

For the purpose of the SIA, both GoB and World Bank regulatory framework were 
considered. The relevant GoB regulatory framework includes (1) Constitutional provisions 
related to holding of landed property, and special privileges for the poor and vulnerable 
communities including tribal peoples; (2) The Chittagong Hill Tracts (Land Acquisition) 
Regulation, 1958 (as amended in 2018); (3) Acquisition and Requisition of Immovable 
Property Act (ARIPA), 2017 for payment of additional 200% compensation for land 
acquisition; and several other Acts and Policies of the GoB. The relevant World Bank 
regulatory framework concerning Operational Policy on Involuntary Resettlement (OP/BP 
4.12) and OP/BP 4.10 concerning indigenous peoples are triggered, hence discussed under 
this SIA.  

Two FGDs were held on under the SIA on 20th and 26th March 2020 with 11 and 16 PAPs 
respectively at Ramgarh. Two rounds of community consultations were held on 2nd 
January 2017 at the conference room of DC, Khagrachari and on 27th February 2020 at 
Upazila Parishad Auditorium, Ramgarh. The local participants in general supported 
establishment of new land port at Ramgarh. However, they desired the PAPs are provided 
adequate compensation for the acquisition of the land. Their concern was that the 
payment of compensation should not be limited to land owners holding title like mutation 
in own name. Some PAPs are descendants and co-sharers while some others hold 
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unregistered local grid like haat dolil (Which is socially acceptable but not treated as legal 
document by the DC office), some are mortgage holders and lease holders but are 
occupying the land. This complicated case must be dealt carefully in which the Headman 
will have a role to certify before formal acceptance by the DC office.  

Future potential of the proposed land port is very positive. Urbanization and employment 
generation in the transport sector are expected to increase in the project area. Cross 
border trade, both export and import and passenger movement will enhance contributing 
to economic and social development.  

One major potential negative impact of the project is that agriculture land will be reduced 
for the villagers. It was also opined that during construction time, there may be risk of 
Occupational Health and Safety (OHS) (accident, injury) and HIV/AIDs impact. Sufficient 
precaution and awareness program will be incorporated in the RAP.  

A social management plan has been developed for mitigating social issues in the project 
area which include compensation for land acquisition by the government, temporary 
requisition for construction material storage and labor sheds etc. (for the contractor), 
demolition of residential structures, cutting of trees and damage to crops before harvest 
etc. It also includes risks related to occupational health and safety (accident, injury), road 
safety, traffic congestion, drug addiction, HIV Aids, human trafficking, violence against 
women, and degradation of social values, cultural domination/hegemony.  

In the project area men and women of Bangalee and Ethnic community are living cordially 
and in a conservative society. About 27.56% of Bangalee Respondents of SIA have 
household chores as main occupation which is 17.24% for Ethnic Community respondents. 
While 51.72% of the Ethnic community respondents are day laborer this is 22.83% for the 
Bangalee respondents. About 22% of Bangalee but 7% of ethnic community respondents 
have business as main occupation but about 11% of Bangalee and 7% of ethnic people 
have agriculture as main occupation.  

The literacy rate of ethnic people is 71% which is 80% of Bangalee respondents as per SIA 
but 86% of ethnic people and 68% of Bangalee are literate as per RAP. This means that 
the PAP respondents of ethnic community are generally better educated than the SIA 
respondents.  

The project will support removal of gender inequality in employment, improving 
participation in project activities, increasing awareness, will address violence against 
women and girls during implementation, gender sensitization particularly of the decision 
makers, and gender focus in project support. 

The project has a GRM. The GRM aims to answer to queries, receive suggestions and settle 
complaints and grievances about any issues raised for mitigation of social and 
environmental impacts. Based on consensus, the GRM procedure will help to resolve 
issues/conflicts amicably and quickly. The GRM will form Grievance Redress Committee 
(GRC) at local and apex level to settle grievances locally or by appeal at the BLPA 
headquarters. The aggrieved persons will also have access to GRM of the World Bank 
(https://www.worldbank.org/en/projects-operations/products-and-services/grievance-
redress-service) if felt essential. 
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1 Introduction  
The Government of Bangladesh (GoB) has undertaken the project called ‘Bangladesh 
Regional Connectivity Project-1 (BRCP-1)’, with a loan of United States Dollar (USD) 150 
million from the International Development Association (IDA), a member of the World 
Bank (WB) Group. The project consists of three main components I) investments in 
infrastructure, systems and procedures to modernize and improve key land ports essential 
for trade with India, Nepal and Bhutan (BLPA-managed component) ii) enhance trade 
sector coordination and productive capacity (managed by the Ministry of Commerce, 
World Trade Organization Cell) and iii) national single window implementation and 
strengthening customs modernization (managed by the National Board of Revenue).  

The component-1 concerns ‘investments in infrastructure, systems and procedures to 
modernize and improve key land ports essential for trade with India, Nepal and Bhutan’ 
will finance development of three land ports: Bhomra, Ramgarh and Benapole.  

The project development objective is to improve conditions for trade through improving 
connectivity, reducing logistics bottlenecks and supporting the adoption of modern 
approaches to border management and trade facilitation essential for improving trade 
with India, Bhutan and Nepal. Mainly, the project will finance interventions aimed to 
facilitate connectivity, trade and transport for national and regional trade. 

The Bangladesh Land Port Authority (BLPA) will implement component 1 of the project 
and intends to apply part of the IDA credit for procuring consulting services for Performing 
Feasibility Study including Resettlement Action Plan (RAP) and Social Impact Assessment 
(SIA) key land ports including one for Ramgarh Land Port.  

Ramgarh land port, on the southeast along the Khagrachari - Tripura border of Bangladesh 
and India, is to be developed as a new land port. This report about SIA for Ramgarh Land 
Port is prepared by the Infrastructure Investment Facilitation Company (IIFC), Shahidul 
Consultant and BETS for the BLPA.  

With the above investments, Bangladesh has potential to become a transport and 
transshipment center for the sub region as it borders India, not very far from Myanmar 
and is close to the landlocked countries of Bhutan and Nepal, and Kunming, the key 
transportation hub in southwest China. The South Asian Association for Regional 
Cooperation (SAARC) Thimphu Summit held in 2010 recognized the importance of 
developing transport infrastructure and transit facilities, especially for the landlocked 
countries to promote intra-SAARC trade. Agreements between Bangladesh and India 
signed in 2010 for regional connectivity were a critical stepping stone for opening 
connectivity, not only between Bangladesh and India, but also with Bhutan and Nepal and 
diversifying regional and international transport routes.  
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1.1 Location of Ramgarh Land Port 
Ramgarh land port is located at Municipal Ward # 9 of Ramgarh Paurasava, Ramgarh 
Upazila of Khagrachari district. 

For the establishment of Ramgarh Land Port about 10.00 acres of land is proposed to be 
acquired at Municipal Ward # 9 of Ramgarh Paurasava, Ramgarh Upazila of Khagrachari 
district. 

The proposed Ramgarh Land Port will be developed beside the bordering river Feni on the 
approach to Bangladesh India Moitree Bridge that connects Ramgarh to Sabroom of 
Tripura. It is 3 kms away from Ramgarh Upazila Parishad office, 40 kms from Khagrachari 
town, and 125 km from Chittagong port. The town on the other side of river Feni is 
Sabroom of Tripura state of India.  

Proposed location of the land port is shown in the map (Figure-1).  
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Figure 1: Location of Land Port 
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1.2 Objectives of the Feasibility Study 
As per Terms of Reference (ToR) the main objectives of the consulting service 
concerning Ramgarh Land Port are following:  

 
 Detailed design of the Ramgarh land port following the detailed feasibility study; 

and 
 A new feasibility study of Ramgarh land port.  

 
Social Safeguard Considerations 
 The Consultant shall undertake necessary social surveys in the area and identify 

Project-Affected Persons (PAPs) and Project-Affected Households (PAHs) to 
prepare a RAP including entitlement matrix and compensation plan and 
coordinate with various agencies for timely property acquisition and 
disbursement of compensation to the affected families;  

 For Ramgarh land port the consultant shall prepare an Indigenous/Tribal Peoples 
Plan/ Small Ethnic and Disadvantaged Community Development Plan.  

 

1.3 Need for Social Assessment 
Social screening and assessment processes for projects have now become a standard 
practice in development cooperation and are usually required by national regulatory 
frameworks and multilateral and bilateral development partners. The outcome of the 
environmental and social screening process determines if and what environmental 
and social review and management systems are required. The screening process aims 
to quickly identify those interventions where no potential environmental and social 
issues exist so that only those with potential environmental and social implications 
can undergo a more detailed screening process. 
 
Social assessment is a key tool for project planning, implementation and Monitoring 
and Evaluation (M&E). Any project having direct impact on socio-economic 
conditions, norms and values of the concerned area people resulting social change, 
process and dynamics requires conducting SIA. Social assessment describes 
benchmark condition of any project command area. So, for evaluation of the 
achievement of a project in future baseline study and social assessment is 
indispensable.  
 



Consultancy Services for Performing Feasibility Study of 
Ramgarh and Detail Design of Bhomra and Ramgarh Land Ports 

Social Impact 
Assessment - Ramgarh 

 

IIFC | BETS | Shahidul Consultants 5 

 

1.4 Key Task of SIA 
The main tasks of the present assignment are to:  
 Carry out consultation in the local communities and at the port level with 

various categories of stakeholders following Social Management Framework 
(SMF);  

 Make social screening. The two main objectives of social screening are to:  
a. Enhance social sustainability of the proposed project. This aspect of 

screening focuses on the social benefits of a project; and  
b. Identify and manage social risks that could be associated with a 

proposed project. This aspect of screening focuses on the possible social 
costs of an intervention and may point to the need for social review and 
management.  

 Prepare Social Management Plan (SMP).  
 
In the preparation of the Social Management Plan-  

The Consultants will develop at the first stage a management plan to mitigate the 
negative impacts and to enhance the positive impacts resulting from the proposed 
project. This will include the following aspects:  
 

 Identification and description of mitigation measures identified to alleviate 
negative social impact both during construction and operation & maintenance 
on vulnerable families, groups (e.g. women, disabled), and communities;  

 Identification and description of enhancement measures associated with 
potential multipurpose developments, including estimate the number of and 
describe profile of the potential beneficiaries;  

 Provide comprehensive cost estimate of all identified measures;  
 Describe institutional and other requirements to implement and monitor the 

SMP;  
 Describe the measures to enhance social awareness of the stakeholders and 

knowledge and motivation of contractors and project implementing authorities 
to execute the tasks in socially responsive manner.  

 

1.5 Approach and Methodology 
For conducting SIA and collecting constructing primary socio-economic information of 
the project site, two Focus Group Discussion (FGD) meetings were arranged with the 
potential beneficiaries and affected persons. There was a checklist for collecting 
existing socio-economic condition of the project area by FGD. This was accompanied 
by collecting information from primary and secondary sources for making analysis of 
socio-economic condition of the local area and people including the PAPs and other 
local inhabitants, business community and workers.  
 

List of Project Affected Person (61) is attached in Annex-01 
The checklist of FGD is attached in Annex-02  

A set of checklist and questionnaire were used for interviewing the project affected 
persons/households as part of the survey and personal contacts were recorded for 
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concerned stakeholders. In collecting the information, both quantitative and 
qualitative techniques were applied. Qualitative approach included Participatory Rural 
Appraisal (PRA) tools, Key Informant Interview (KII) and FGD and observation 
methods. The FGDs were conducted by one facilitator and one note taker while KIIs 
were conducted by one interviewer.  

Quantitative method comprised interview of 190 non-PAP in Ramgarh and Matiranga 
Upazila. A complete census of PAPs/PAHs has been carried out for physically and 
economically displaced/affected person concerning the proposed land port site to 
make an inventory of losses plot by plot and the inventory also comprised loss of 
structure, crops and trees. This was accompanied by interviewing all PAHs with 
structured questionnaire.  

Besides the making of inventory of PAPs and Survey of non-PAP respondents, public 
consultations were held in two phases. The first round of public consultation was 
carried out in 2016 by the BLPA and was discussed in the district level stakeholder 
workshop on January 2, 2017. The IIFC in JV with Shahidul Consultant & BETS have 
carried out another round of public consultation comprising FGD in February 2020 and 
a stakeholder workshop was held on 27th February, 2020 at Ramgarh Upazila Parishad.  
 
The SIA sample household survey comprised interviewing 190 non-PAP households 
in Ramgarh and Matiranga Upazila of Khagrachari district. 
 

1.5.1 Sampling Frame for the SIA Survey in Two Upazilas 
To determine the sample size for the baseline study in Ramgarh and Matiranga was 
determined by using the formula as follows: 

 

 
 

N = Population size (HHs in Ramgarh 
and Matiranga Ups)  
Z = Critical value of the normal 
distribution at the required confidence 
level  
p = Sample proportion  
e = Margin of error 
n= Sample size 

 
Where, Value 
Number of households of Ramgarh and Matiranga Upazila (N) 41,788 
Critical value at 95% confidence level (Z) 1.96 
Margin of error (e) 0.071 
Sample proportion or maximum Variability = (p) 0.5 
Maximum Probability of Error Allowed 0.05 
Sample size (n) 189.7 
The adjusted and final sample size (rounded) will be 190 
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1.5.2 Study Tools 
The main tools were semi structured questionnaire for interviewing all Affected 
Households (AH), interview of 190 non-PAP respondents, checklists to guide 
facilitators conducting FGD meetings and format for making inventory of losses and 
interview knowledgeable persons by KII using KII checklist.  

1.5.3 Quality Control 
A group of trained field investigators (in-house two days training provided by the 
consultants of Shahidul Consultant) collected data by semi structured questionnaire 
from all project Affected/Benefitted HHs. Quality control was censured by intensive 
field level supervision by the core members of the team including the Social 
Development Specialist and data validation after data computerization and cross 
checking with national and district parameters obtained from the BBS, Population 
Census 2011 and Households Income and Expenditure Survey (HIES), 2016.  
 
The report is organized in to ten chapters which are organized as follows-  
 

Chapter 1 :  Gives the overview of project background, location of the project, 
objectives of SIA, scope of the works, the assessment methodology 
etc.  

Chapter 2  :  Summarizes the relevant rules and regulations including the 
legislative framework of the country 

Chapter 3  :  Provides the socio-economic profile of the project area 
Chapter 4 : Provides the institutional structure and implementation 

arrangement 
Chapter 5  : Evaluates the public perception  
Chapter 6  :  Details the impact assessments  
Chapter 7  :  Discusses major risks and assumption along with probable mitigation 

measures  
Chapter 8 :  Provides monitoring and evaluation methods and tools  
Chapter 9 :  Provides the implementation schedule of SIA & RAP.  
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2 Legal and Policy Framework 
2.1 National Legislation 
National laws regarding land acquisition, livelihood restoration and compensation for 
the loss caused by the proposed development interventions and other government 
assistance applicable under laws and policies are described in the following 
paragraphs Constitutional Provisions.  

2.1.1 Constitutional Provisions 
Right to Property and Restriction on Acquisition of Property 
Article 42 of the constitution provides that:  
 Subject to any restrictions imposed by law, every citizen shall have the right to 

acquire, hold, transfer or otherwise dispose of property, and no property shall 
be compulsorily acquired, nationalized or requisitioned save by authority of law; 

 A law made under clause (1) shall provide for the acquisition, nationalization or 
requisition with compensation and shall either fix the amount of compensation 
or specify the principles and the manner in which, the compensation is to be 
assessed and paid; but no such law shall be called in question in any court on the 
ground that any provision in respect of such compensation is not adequate;  

 Under the article-19, (1) the state shall endeavour to ensure equality of 
opportunity to all citizens, (2) The state shall adopt effective measures to remove 
social and economic inequality between man and woman to ensure the 
equitable distribution of wealth among citizens; and of opportunities in order to 
attain a uniform level economic development throughout the republic. This 
section of is a safety clause applicable to the ethnic communities.  

The above article means that every citizen has right to property and no property can 
be acquired except under legal provisions and by competent authority. However, the 
property holder cannot challenge acquisition on the ground of inadequacy of 
compensation. But the acquisition process has built-in mechanism (in Acquisition and 
Requisition of Immovable Property Act, 2017) for the PAPs so that they are duly 
compensated by appeal and even taking legal measures. Further, the OP 4.12 of the 
World Bank has measures to ensure due compensation to all PAPs and additional 
benefits to vulnerable households, female headed households detailed in the RAP. In 
the case of Ramgarh Land Port there is presence of ethnic minority community and 
therefore preparing Tribal Peoples Development Plan (TPDP) or SECDP is required. 
There is no cultural heritage site affected by the project intervention and therefore 
OP/BP 4.11 is not applicable.  

Under World Bank OP 4.12 on Involuntary Resettlement, every affected person will 
have access to a project specific Grievance Redress Mechanism for dispute resolution 
before the matter is moved to the courts. Complaints, the resolution process and the 
outcome will be reviewed by the project proponents as well as the World Bank. Until 
the dispute is resolved, the funds for the disputed asset must be held in an escrow 
account (payments due from the project agency but not paid immediately for legal or 
procedural complexities can be held until the project closes and the amount placed 
with the Deputy Commissioner (DC) may be held for 10 years or more if necessary).  
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2.1.2 Constitutional Rights of Small Ethnic Communities 
Article 27 of the Constitution of the People’s Republic of Bangladesh ensures that “all 
citizens are equal before law and are entitled to equal protection of law”. The national 
Constitution also outlaw’s discrimination on grounds of race, religion and place of 
birth (Article 28) and provides scope for affirmative action (positive discrimination) in 
favor of the backward section of citizens (Articles 28, 29). The Articles 27, 28 and 29 
are part of fundamental rights hence must be ensured and any citizen can challenge 
them in the court if not complied by the government.  

2.1.3 Promotion of Local Government Institutions 
Article 9 of the constitution pledges as a fundamental state policy to encourage local 
Government institutions composed of representatives of the areas concerned and, in 
such institutions, special representation shall be given, as far as possible, to 
peasants, workers and women. 
 
Article 10 of the constitution pledges as a fundamental state policy that steps shall be 
taken to ensure participation of women in all spheres of national life. 
 
Article 19 of the constitution pledges equality of opportunity to all citizens as a 
fundamental state policy (but not a fundamental right hence cannot be challenged in 
the court).  

19. (1) says that the State shall Endeavour to ensure equality of opportunity to 
all citizens.  
19 (2) The State shall adopt effective measures to remove social and economic 
inequality between man and man and to ensure the equitable distribution of 
wealth among citizens, and of opportunities in order to attain a uniform level 
of economic development throughout the Republic.  
19 (3) State shall Endeavour to ensure equality of opportunity and 
participation of women in all spheres of national life. 

 
Article 23A of the constitution provides as a fundamental state policy that the State 
shall take steps to protect and develop the unique local culture and tradition of the 
tribes, minor races, ethnic sects and communities. 

2.1.4 Bangladesh Labour Act, 2006 
This Act pertains to the occupational rights and safety of Land Port workers and the 
provision of a comfortable work environment and reasonable working conditions. It 
requires safety precaution regarding explosive, dust and inflammable gas; protection 
of eyes, protection against fire, manual loading and unloading heavy goods; use of 
heavy equipment like cranes and other lifting machinery and provision of safety 
measures such as first aid, maintenance of safety record book, safe rooms for children, 
accommodation during work season and medical care. The law requires providing 
group insurance to have compensation in case of death or injury caused by work 
related accident. It envisages payment of equal wages for equal work including equal 
wages for male, and female workers.  
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2.1.5 Bangladesh Labour Rules, 2015 
This Rules pertains to the occupational rights and safety of workers and the provision 
of a comfortable work environment and reasonable working conditions. According to 
the rules, appointment of adolescent (age 14 to below 18) workers are allowed in 
apprenticeship and non-hazardous light work. It has provision for pregnancy welfare 
benefits, health safety, precautionary measures regarding explosive, dust and 
inflammable gas; protection of eyes, protection against fire; manual loading and 
unloading of heavy goods and use of heavy equipment like cranes and other 
machinery. Also, it has provision of safety measure like as appliances of first aid, 
maintenance of safety record books, safe rooms for children, living accommodation 
during work season and group insurance etc. It has specified working hours are 
described in chapter nine (eight hours/day, 6 days/week, overtime maximum 2 
hours/day). In has provision of wage board is to revise wage rate from time to time 
and of paying compensation for Injuries of the Workers due to accident.  

2.1.6 Child Labour Issues 
The Child Labor Law 2006 and Child Labor Rules 2015 specify that any labor of age 
below 14 are child labor and cannot be employed in any establishment. Workers of 
age 14 to under 18 are considered young labor and they cannot be engaged in 
hazardous job. 
 
In the project area no establishments with involvement of LA has any worker 
employed of age below 18 hence this is complied. However, the BLPA will ensure that 
no worker of age below 18 are engaged in project related work during construction 
and O&M. 

2.1.7 Gender Related Laws 
According to the labour law 2013 (amendment) protection from Gender Based 
Violence and discriminatory practices are nearly unaddressed in the Law. But 
According to section 332, misconduct to women workers is prohibited in the 
workplace.  Section 307 has provisioned for negligible penalty for this. Also the term 
Gender based Violence is not specifically mentioned in the law.   

The applicable gender related laws are following: 

To assess if there is any gender based violence, sexual abuse, drug trafficking, eve 
teasing, and exploitation like wage discrimination and harassment in getting 
compensation etc. the project’s GRM will take them into consideration very carefully 
and effectively during the design, redesign, implementation, physical works and O&M. 
The project GRM and GRC in particular will address and resolve any issues, concerns 
and complaints raised by women which may include women workers, PAPs and 
others. The issues may relate to influx of workers coming from other districts, traders, 
transport operators and C&F agents. These will be seriously taken by the BLPA 
authority in the port level as well as headquarters level and consult local govt., 
administration for settlement of dispute and if needed take legal actions. The BLPA 
will hold discussion with concerned people locally and orients them to avoid any such 
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occurrence and incase such occurrence happens to report to the BLPA and local 
administration. 

2.1.8 The Acquisition and Requisition of Immovable Property Act 
(ARIPA), 2017 

The policy framework and entitlements for the PAPs are based on national law: the 
Acquisition and Requisition of Immovable Property Ordinance of 1982 (ARIPO) that is 
now replaced by ARIPA, 2017 and WB’s Safeguard Guidelines on resettlement 
(OP4.12). 
 
The DC is empowered to permanent acquisition or temporary requisition of property 
and eligible for compensation to the PAP. DC assesses the level of compensation, 
taking into consideration factors such as: land transactions in the locality over the past 
12 months. The amendments to the ARIPA in 2017, increased the amount of the 
premium for compulsory acquisition to 200% over and above the market price at 
mouza level for the same category of land over the past 12 months.  
 
The DC processes land acquisition under the Act and pays compensation to the legal 
owners. The DC also pays compensation for loss of crops, trees and structures. 

2.1.9 Laws Relevant to Chittagong Hill Tract Region 
 
There are some specific laws that refer to SECs specially focusing the tribal peoples in 
the Chittagong Hill Tract (CHT) area. The CHT has a large body of laws that refers 
directly to small ethnic community peoples. Some of these laws recognize small ethnic 
community peoples’ customs regarding the ownership and use of land and other 
natural resources provided in the Chittagong Hill Tract Peace Accord, 1997 followed 
by enactment of the CHT Regional Council Act of 1998. However, the most important 
laws are still the CHT Regulation of 1900 and the Hill District Council Acts of 1998. 
Concerning Land Acquisition in the CHT area the law used is still the one enacted by 
the Pakistan Government in 1958 prior to the construction of Kaptai Dam for 
producing Hydro-Electricity. The enactment of the CHT Regional Council Act of 1998 
was pressed after the signing of the peace accord of 1997, but other laws concerning 
land right is yet to become functional such as the Chittagong Hill Tracts Land 
Commission Act 2001 and the Chittagong Hill Tracts Land Commission Act Revised 
2016. These remained non-functional as the Chairman recruits (retired judges) did not 
join, expired or resigned. The law is yet to frame its operational modality.  
 

2.1.10  The Chittagong Hill Tracts (Land Acquisition) Regulation, 1958 
(as amended in 2018) 

The Chittagong Hill Tracts (Land Acquisition) Regulation was enacted on 25th June, 
1958 and finally published in the Gazette of Pakistan dated 4th July, 1958. This 
regulation is amended in 18th December, 2018 and is called “The Chittagong Hill Tracts 
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(Land Acquisition) (Amendment) Ordinance 2018” regulation illustrates three 
acquisitions: 
 
(1) When any land held on valid title, which is not resumable under the Chittagong Hill 
Tracts Regulation, 1900 (Regulation I of 1900) or the rules made there under, is 
required for any public purpose, the Deputy Commissioner may acquire such land by 
an order in writing.  
 
(2) When an order is made under sub-section (1), the Deputy Commissioner shall serve 
a copy of such order on the person or persons interested: 
Provided that if the Deputy Commissioner is of the opinion that the service of the copy 
of such order on each such person will cause delay in taking possession of the land, he 
may dispense with such service and cause a public notice of such order to be given at 
convenient places in the locality. 
 
(3) On and from the date of service of a copy of the order or publication of a notice 
under subsection (2), the land so acquired shall vest absolutely in the Provincial 
Government free from all encumbrances and the Deputy Commissioner may take 
possession of such land by using such force as may be necessary. 
 
Compensation: 4. (1) When any land is acquired under sec. 4, the Provincial 
Government shall pay compensation therefore as may be determined by the Deputy 
Commissioner and in determining the amount of such compensation, the Deputy 
Commissioner shall take into consideration, - 
 
Firstly, the market value of the land on the date of the order of acquisition, but he 
shall not take into consideration the changes in the value of the land resulting from 
the project to which the acquisition relates; 
 
Secondly, the damage sustained by the person interested by reason of the taking of 
any structures, bamboos, trees or standing crops which may be on the land at the time 
of the Deputy Commissioner’s taking possession therefore; 
 
Thirdly, the damage, if any, sustained by the person interested at the time of the 
Deputy Commissioner’s taking possession of the land by reason of serving such land 
from his other land; 
 
Fourthly, the damage, if any, sustained by the person interested at the time of the 
Deputy Commissioner’s taking possession of land, by reason of the acquisition 
injuriously affecting his other property, movable or immovable, in any other manner, 
or his earnings; 
 
Fifthly, if in consequence of the acquisition of the land by the Deputy Commissioner 
the person interested is compelled to change his residence or place of business, the 
reasonable expenses, if any, incidental to such change; and 
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Sixthly, the damage, if any, resulting from diminution of the profits of the land 
between the time of the service of a copy of the order or publication of the notice 
under subsection (2) of section 3 and the time of the Deputy Commissioner’s taking 
possession of the land.  
 
4. (2) In addition to the market value of the land, as provided above, the Deputy 
Commissioner shall, in every case, award a sum of 200 (two hundred) per centum for 
public purpose and 300 (three hundred) per centum for private purpose on such 
market value, in consideration of the compulsory nature of the acquisition. 
 
Appeal: 5. (1) An appeal against an order made by the Deputy Commissioner 
determining the compensation under sec. 4 shall, if presented within thirty days of the 
date of service of the notice of such determination, lie to the Commissioner of 
Chittagong Division. (2) The Board of Revenue may, either on its own motion or on 
application, revise any order passed by the Commissioner under sub-section (1). 

2.1.11  The Khagrachari Hill District Local Government Parishad Act, 
1989 

According to article 64 (Interdiction to transfer land) of the Khagrachari Hill District 
Local Government Parishad Act, 1989 a permission will be need from the Local 
Government Parishad before the acquisition of the land.  

Notwithstanding anything contained in any other Act for the time being in force, no 
land in the area of the Khagrachari Hill District shall, without the previous sanction of 
the Parishad, be rented out, and no such land shall, without such previous sanction, 
be transferred to any person not residing in the said district:  

Provided that this provision shall not apply in case where the renting out or transfer 
of land is required in the public interest, or in the interest of protected and reserved 
forests, the Kaptai Electricity Project area, national industry areas or the Government, 
nor in the case of any land or forest that may be required in the national interest.  

2.1.12  Step-wise Land Acquisition as well as Resettlement Process 
Following ARIPA, 2017 

The step-wise activities of land acquisition process to be followed are presented in 
below: 

 Submission of land acquisition proposal by the requiring body (BLPA) to the 
DC;  

 Holding District Land Acquisition meeting and proposing land allocation; 
 Serving Notice under Section 3 of CHT (LA) regulation to the affected persons; 
 Joint verification by BLPA and DC;  
 Final approval of land to be acquired by the DC (for area of land is 50 bigha or 

less by DC with approval of Divisional Commissioner.  
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 Under section 5 any affected person may raise objection within 15 days of 
serving notice under section 3 and for such appeal decision of the Divisional 
Commissioner is final; 

 Decision of Divisional Commissioner is given under section 6; 
 Under section 7 decision of DC on the acquisition is served;  
 Under Section 8 award of compensation is decided by the DC; 
 Under section 9 DC considers certain matters to determine compensation such 

as 200% premium price over mouza rate of same category of land of the past 
12 months; 

 Under section 10 certain matters are not considered for compensation such as 
any alteration in property taken place after cut-off date or serving notice under 
section 4; any increase of value or damage caused after serving notice under 
section 7; 

 Under section 11 compensation is  paid within 60 days of receiving fund from 
requiring person/ agency;  

 Under section 12 sharecropper/ tenants are also entitled to compensation; 
 Section 13: If compensation is paid or deemed to have been paid, the land is 

treated to have been acquired and to this effect it is published in the official 
gazette.  
 

2.2 WB Operational Policy (OP 4.12) 
Since the project involves financing by the IDA, the World Bank’s Operational Policy 
OP 4.12 is applicable to the acquisition of land under it. The OP 4.12 highlights that:  

 Involuntary resettlement should be avoided where feasible, or minimized, 
exploring all viable alternative project designs;  

 Where it is not feasible to avoid involuntary resettlement, resettlement 
activities should be conceived and executed as sustainable development 
programs, providing sufficient investment resources to enable the persons 
displaced by the project to share in project benefits. Displaced persons should 
be meaningfully consulted and should have opportunities to participate in 
planning and implementing resettlement programs;  

 Displaced persons should be assisted in their efforts to improve their 
livelihoods and standards of living or at least to restore them, in real terms, to 
pre-displacement levels or to levels prevailing prior to the beginning of project 
implementation, whichever is higher. 
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2.3 Key Differences Between the Polices 
Involuntary Resettlement stipulates that element laid out in the World Bank safeguard 
policy OP.4.12 be included in the RAP. The key differences between GOB laws and the 
requirement of World Bank safeguard policy are discussed in the Table-1 below:  

Table 1:  Key Difference between National Laws (ARIPA, 2017) and the OP 4.12 for 
Compensation and Resettlement1 

 
S L Category of 

PAPs/Type of lost 
Assets 

Bangladesh law 
(ARIPA 2017) 

World Bank-OP 4.12 

1.  For lands of all types 
and other assets for 
Legal Land Owners. 
 

By  DC  as per 
Legal Requirement/ 
Procedures  
Amount of 
compensation be 
based on mouza rate 
as per record of sub-
registry office plus 
200% additional  

Recommends land-for-land. 
Where it is not feasible, 
replacement cost/value to be 
determined through market 
price survey. 
Compensation to be paid not 
only to the legal title holders but 
also the holders of customary 
rights, ancholik/haat dolil etc.  

2.  Land Tenants (share 
cropper business 
tenants) 

Compensation for the 
standing crops if 
harvesting of Crops is 
not possible  
 

Tenants are entitled to 
compensation whether legally 
recognized or not of their 
occupancy except the 
compensation of acquired 
lands. Considers all forms of 
tenancy based on formal or 
informal rights/agreements 
between the land owner and 
tenants and compensate as per 
the principles of OP 4.12  

3.  Land Users not 
holding any legal 
document.  

Squatters and 
unauthorized users 
/occupiers are not 
recognized  

Non-title holders also entitled to 
compensation for crops, 
structures, trees and plants 
those were established/grown/ 
developed  

4.  Owners of temporary 
structures 

Cash Compensation 
under Law (CUL)  
100% extra support 
over structure cost 
5% shifting allowance 

Entitled to full replacement cost 
including shifting and 
reconstruction grant with the 
right to retain the salvaged 
materials thereof  

                                                
1Note: The RFP and RAP took into consideration of both GOB law and World Bank OP 4.12 while determining compensation for 
the losses and other assistance.    
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S L Category of 
PAPs/Type of lost 

Assets 

Bangladesh law 
(ARIPA 2017) 

World Bank-OP 4.12 

5.  Owners  of 
permanent  
Structure/building 

Cash Compensation 
under Law (CUL)  
100% extra support 
over structure cost 
5% shifting allowance 

Entitled to full replacement cost 
including shifting and 
Reconstruction grant with the 
right to retain the salvaged 
materials thereof  

6.  Perennials crops  Market price of the 
standing crops with 
value of plants  
 

Compensation is based on 
average value crops to harvest. 
The average value of crops 
harvested during the last three 
years to be the standard.  

7.  Timing for payment 
of entitled 
compensation by the 
affected persons 

No concern on the 
part of Acquiring Body 
(AB)/ Requiring Body 
(RB), Land is handed 
over to requiring body 
as soon as the fund is 
placed to Acquiring 
Body 

On completion of payment of 
compensation to the PAPs the 
land to be vacated and handed 
over to RB.  

8.  The issue of re-
location and income 
generation activities 

No concern about 
relocation and 
income generation 
activities  

Concern about re-location and 
income generation activities. If 
the project affects huge number 
of settlers, then separate project 
to be taken as rehabilitation 
zone and the mechanism to 
adjust and adapt in the host 
community and access to social 
amenities to be developed.  

9.  Risk factor 
identification and 
mitigation measures  

No concern about the 
risk factor involved in 
acquisition process 
and delivery of 
entitlements  

Risk factors to be identified and 
the mitigation plan to be 
formulated.  

10.  Vulnerability of PAPs  No distinction 
between the PAPs 

Identification of Vulnerable 
PAPs is most important and are 
entitled to compensation and 
special assistance.  

11.  Role of AB/RB & PAPs   Acquiring Body to 
acquire, Requiring 
Body to use the land 
& PAP to seek 
compensation from 
AB  

Acquiring Body & Requiring 
Body to assist the PAPs in 
getting the compensation, assist 
to collect the legal and required 
document.  
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2.4 WB Operational Policy (OP 4.10) 
Since the project will be implementing in an area where indigenous/tribal people live 
and the project has adverse impacts on indigenous/tribal people, the World Bank’s 
Operational Policy OP 4.10 is applicable during the consideration of compensation.  
 
The WB’s Operational Policy 4.10 (Indigenous Peoples) requires that special planning 
measures be established to protect the interests of indigenous peoples with a social 
and cultural identity distinct from the dominant society that may make them 
vulnerable to being disadvantaged in the development process.  
 
The Policy defines that indigenous peoples can be identified in particular geographical 
areas by the presence in varying degrees of the following characteristics:  

a) Self-identification as members of a distinct indigenous cultural group and 
recognition of this identity by others;  

b) Collective attachment to geographically distinct habitats or ancestral 
territories in the project area and to the natural resources in these habitats 
and territories;  

c) Customary cultural, economic, social, or political institutions that are separate 
from those of the dominant society and culture; and  

d) An indigenous language, often different from the official language of the 
country or region.  

 
As a prerequisite for Project approval, OP 4.10 requires the borrower to avoid adverse 
impacts and ensure culturally appropriate benefits and strengthened them in a 
number of areas, including giving Indigenous Peoples a stronger voice and 
participation and to conduct free, prior and informed consultations with potentially 
affected indigenous peoples and to establish a pattern of broad community support 
for the Project and its objectives. The policy establishes two other objectives:  

a) To avoid potentially adverse effects on Indigenous Peoples; and  
b) When avoidance of adverse impacts is not possible, to minimize, mitigate, or 

compensate for such effects.  
It is important to note that the OP 4.10 refers to social groups and communities, and 
not to individuals. The primary objectives of OP 4.10 are:  

a) To ensure that such groups are afforded meaningful opportunities to 
participate in planning project activities that affect them;  

b) To ensure that opportunities to provide such groups with culturally 
appropriate benefits are considered; and  

c) To ensure that any project impacts that adversely affect them are avoided or 
otherwise minimized and mitigated. 

 
OP/BP 4.10 also introduced requirements to establish procedures for the protection 
of Indigenous Peoples’ rights to lands and resources under customary use or 
occupation. This is in cases where a project either involves (i) establishing the legal 
recognition of rights to lands by Indigenous Peoples, or (ii) the acquisition of lands 
they traditionally own or customarily use or occupy. 
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2.5 Gap Analysis between WB OP 4.10 and Government 
Resettlement Policies 

Despite the fact that Bangladesh has a Policy that recognizes the right of 
indigenous/tribal people to culture, education, health, environment, land, agriculture, 
water resources, infrastructure, justice, tourism and industry, mines and energy, there 
are no provision of the definition of indigenous/tribal people in CHT (Land Acquisition) 
Regulation, 1958 (as amended in 2018).  

There is no decrees, sub-decrees or procedures for specific safeguards to protect the 
interest of indigenous peoples, other than those related to land or personal property 
or forestry in CHT (Land Acquisition) Regulation, 1958 (as amended in 2018).  

There is no specific procedure of avoiding unfavorable impacts on indigenous people 
which includes loss of identity, culture, and customary livelihoods and strengthening 
them in expressing free and strong voice against deprivation, consultation with 
potentially affected indigenous/tribal peoples and to establish a pattern of broad 
community support for the project in CHT (Land Acquisition Regulation, 1958 (as 
amended in 2018).  

The WB OP 4.10 requires the mitigation procedure of social and cultural impacts on 
indigenous /tribal people but there is no concern about the risk factors of social and 
cultural aspect of them and no mitigation measures or specific practices in CHT (Land 
Acquisition) Regulation, 1958 (as amended in 2018).  

Benefit sharing of commercial development of natural resources such as minerals, 
hydrocarbon resources, forests, water, or hunting/fishing grounds is one of the crucial 
concepts introduced by World Bank but there is no mandate of such provision in CHT 
(Land Acquisition) Regulation, 1958 (as amended in 2018).  

The report, therefore, is prepared on the basis of the World Bank’s OP 4.10 by taking 
into account relevant Bangladeshi policies and regulations. Clear mechanism for free, 
prior and informed consultation in order to establish broad support of the project 
from the indigenous/ tribal communities is outlined in this report, along with 
procedures for conducing social impact assessment. During implementation, a 
Grievance Redress Mechanism will be established so that indigenous people can share 
their voice, complaint or any dissatisfaction about the project.  

A Small Ethnic and Disadvantaged Community Development Framework (SEDCDF) has 
been developed for this project to consider issues and challenges of ethnic minorities 
on November, 2016 in compliance to world bank operational policy OP4.10. Laws and 
regulation of GoB including constitutional provisions, land acquisition in hill tract 
areas, national land policy, labor law, SEA/SH related laws and other laws related to 
WB OP4.10 has been included in SEDCDF. For the purpose of addressing issues 
specially of ethnic minorities a Tribal Community Development Plan/Small Ethnic 
Community Development Plan (SECDP) has been prepared where a detailed 
description of compensation for PAPs from ethnic community is demonstrated 
including budget with special allowance for vulnerable and women PAPs.  
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3 Baseline Condition of the Project Area 
3.1 Socio-economic Profile 

3.1.1 Location and Geographic Profile 
The proposed Ramgarh Land Port will be developed near the Upazila town Ramgarh 
within municipal ward # 9 of Ramgarh Paurasava in Khagrachari hill district in South 
East region of Bangladesh. It is 40 km away from Khagrachari town, 115 km from 
Chattogram, and 35 km from Baraiyarhat of Dhaka- Chattogram Highway. The land 
port of Sabroom in Tripura state of India is located just on the other side of bordering 
river Feni.  

 

Figure 2: Map of Ramgarh Paurasava Showing Project Site 
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3.1.2 Physiographic Profile 
Ramgarh is a proposed new land port. The Zero Point is the entry point to the 
approach road to new Moitree Setu. The official activities of customs will be 
conducted from this port from Bangladesh side before entry to India and the other 
way traffic will be checked before entry to Bangladesh territory. Electricity connection 
is available in the Ramgarh land port area from the national power grid adjoining 
national highway from Baraiyarhat to Khagrachari town.  
 
The land port at Ramgarh will be established on 10.00 acres of land. There is a border 
outpost of Border Guard Bangladesh (BGB) at Ramgarh and a new bridge has been 
constructed over the river Feni by the Government of India and new approach road is 
under construction in Bangladesh side. The electricity connection, telephone etc. are 
available in Ramgarh land port area. 

Figure 3: Location of the proposed Ramgarh Land Port Area 
 

 
 
The Ramgarh land port is well connected through the road network via Feni town. It 
is connected to Chittagong via Manikchari and Bibirhat highway. The port is also 
connected by air and sea thorough Chittagong. There is a river named Feni River just 
beside the port.  
 
There is no economic zone developed or being developed in the vicinity of Ramgarh 
port. Though it is connected by different modes of transport, the connectivity needs 
major improvement specially road between Ramgarh and Baraiyarhat.  
  



Consultancy Services for Performing Feasibility Study of 
Ramgarh and Detail Design of Bhomra and Ramgarh Land Ports 

Social Impact 
Assessment - Ramgarh 

 

IIFC | BETS | Shahidul Consultants 21 

 

Figure 4: Location of Proposed Ramgarh Land Port with Road Network 
 

 

3.1.3 River and Canal 
There is a river called Feni River on the border of Bangladesh-India between Sabroom 
town of India and Ramgarh Upazila of Bangladesh. Additionally, there have a lake 
named Ramgarh Lake on the Bangladesh side of Feni River which is around 200m away 
from the river.  

3.2 Demographic and Socio-Economic Information of the 
Project Area 

3.2.1 Area and Population 
Total area of Ramgarh Upazila is 288 sq. km. and total population is 71,677. Population 
density of Ramgarh Upazila and of Khagrachari District was 249 and 223 respectively and 
average household size for the Upazila and the district was 4.80 and 4.59 respectively. Sex 
Ratio (male/female) was very close to 1.05 in both Ramgarh Upazila and Khagrachari 
district which is 1.003 of the country as of 2011.  
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Table 2:  Area and Population of the Study Area2 
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Ramgarh 
Upazila 

71,140 1758 14,906 72 249 4.8 36.6 35 1.05 

Khagrachari 
District  

679,333 2749 133,792 614 223 4.6 314 300 1.05 

Bandarban 
District 

1106788 4479 80102 388 87 4.8 203 185 1.10 

Rangamati 
District  

1511322 6116 128496 596 97 4.6 313 283 1.11 

3 CHT 
Districts 

32,97,443 13344 342390 1598 120 4.7 830 768 1.08 

Bangladesh 
(area, pop ) 

 148,000  32.1 
 million 

150 
million  

1,014 4.4 74.98 
million 

74.79 
million 

1.003 

* National statistics are provided in the bottom row for comparison. 

Of the 190 SIA respondents, 108 are men and 82 are women. The 190 sample households 
have 598 household members with average household size of 3.15 meaning that the 
sample respondents in Ramgarh had smaller household than national average 4.4 and 
that of 57 respondent PAP households 6.0. Of the population of 190 sample households 
56.8% are adult male, 43.2% are adult female. Compared to the above, of the 190 
respondents 108 are men and 82 are women. The 190 sample households have 598 
population with average household size of 3.15 meaning that the sample respondents 
in Ramgarh had smaller household than national average 4.4 and that of 57 
respondent PAP households 6.0. Of the population of 190 sample households 56.8% 
are adult male, 43.2% are adult female.3 The respondent PAP HHs tended to include 
members of extended family as HH member as included many co-sharers while the 
respondent HHs not affected by LA showed only resident nuclear HH members in their 
response.  

 
3.2.2 Religion and Ethnicity 

Table 3:  Number of Respondents by Ethnicity and Sex4 

 
 

All Respondents % of Respondents 
Male Female Total Male Female Total 

Ethnic 34 25 59 57.63 42.37 100 

Bangalee 74 57 131 56.49 43.51 100 

Total 108 82 190 56.84 43.16 100 

Of the 190 respondents interviewed under SIA 108 are men and 82 are women. 
42.37% female respondents belong to the ethnic communities, which is 43.51% in the 
case of Bangalee communities. In addition to these 190 HHs a census of 61 HHs 

                                                
2 BBS, 2011  
3SIA Field Survey, 2020 
4SIA Field Survey, 2020 
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affected by LA was conducted of which 13 of them are ethnic minority households 
(21.3%).  

Table 4:  Composition of the Reference Area Population by Religion5 

Reference Area Muslim Hindu Christian Buddhist Others Total 
Ramgarh Upazila 57.64 15.79 0.228 25.99 0.348 71677 
Khagrachari District  44.67 16.81 0.66 37.68 0.176 613917 
Bandarban District 50.75 3.38 10.13 31.68 4.05 388335 
Rangamati District  35.15 5.07 1.45 58.23 0.095 595979 
CHT % by Religion 42.60 9.17 3.26 43.89 1.09 100 
Bangladesh % by Religion 90.3 8.6 0.6 0.3 0.1 150 million 

 
The study area Upazila and three districts comprise mainly of two religious’ groups- 
the Muslims and Buddhists with some minority following Hinduism and Christianity. 
Bangladesh on the whole has 90% Muslim population which is 42.6% in Chittagong Hill 
Tracts, 44.67% in Khagrachari district but 57.64% in Ramgarh Upazila. This means that 
Ramgarh Upazila has higher percentage of Muslim population than in the three hill 
tracks districts. Of the 190 SIA respondents 64% are Muslim, 24.2% are Buddhists, 
10.5% are Hindu and 0.5% are Christians. Of the 61 HHs having land to be acquired 
80% are Muslim, all others are non-Muslim.6 

Language of Communication 

The language of communication in the project area is Bangla of both Bangalee and 
ethnic communities. In Ward #9 of Ramgarh Paurasava 16.7% people belong to ethnic 
community. However, they speak their own languages (Marma/Burmese) while 
communicating within the community but for communicating with other people 
including Bangalees they use Bangla language. They are very proficient in speaking 
and writing in Bangla as they are all educated in Bangla medium schools and they often 
get higher grades in exams. So, communication in Bangla is not a problem among 
ethnic communities. 

3.2.3 Marital Status of Sample Respondents 
Marital status of sample respondents in the project area is provided in Table-5 below: 

Table 5: Marital status of the Respondents7 
 

Marital status All Respondents Ethnic Bangalee 
Unmarred 18 9.47% 6 10.17% 12 9.16% 
Married 148 77.89% 44 74.57% 104 79.39% 
Divorced 0 0% 0 0% 0 0% 
Widowed 22 11.57% 9 15.25% 13 9.92% 
Sep/Other 2 1.05% 0 10.17% 2 1.52% 
Total 190  59  131  

 

Table 5 shows that of all respondents 77.89% are married, 11.57% are widowed and 
9.47% are unmarried. Percentage of married population is a bit higher among the 
                                                
5 BBS, 2011 
6SIA Field Survey, 2020 
7SIA Field Survey, 2020 
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Bangalee respondents than among the ethnic community respondents. Of the 57 PAP 
respondents interviewed 66.7% of the females are married, 23.8% are widows and 
9.5% are unmarried. Among the male PAPs 77.8% are married, 11.1% are unmarried 
and only 5.6% are widowed. Widows are fewer among males as they remarry after the 
death of wife.  
 

3.2.4 Main Occupation of Respondent Households 
 

Table 6: Main Occupation of Respondent Households 8 

Main Occupation 
 

All Respondents Ethnic Bangalee 
Freq % Freq % Freq % 

Agriculture 18 9.73 4 6.90 14 11.02 
Teacher 3 1.62 2 3.45 1 0.79 
Service 11 5.95 4 6.90 7 5.51 
Household chores 45 24.32 10 17.24 35 27.56 
Business 32 17.30 4 6.90 28 22.05 
Day Laborer 59 31.89 30 51.72 29 22.83 
Driver 7 3.78 1 1.72 6 4.72 
Mason- / carpenter / 
mechanic / technician 8 4.32 3 5.17 5 3.94 

Others 2 1.08 0 0.00 2 1.57 
Total 185 100.00 58 100 127 100 

 
Table 6 and Figure 5 reveal that 27.56% of Bangalee and 17.24% of ethnic community 
respondents are engaged in household work meaning that higher percentage of ethnic 
community respondents including women are engaged in income earning activities. 
Majority of the ethnic community respondents are however day labor (51.72%) 
compared to Bangalee (22.83%). But Bangalee are more in agricultural activities than 
ethnic community respondents.  

Figure 5: Main Occupation of Respondent Households 

 
  

                                                
8SIA Field Survey, 2020 
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Table 7: Occupation/work status of PAPs9 

Occupation/work status of 
respondents 

Freq % Freq M % M Freq F % F 

Agriculture 31 59.6 23 71.9 8 40.0 
Service 5 9.6 3 9.4 2 10.0 
Household chores 9 17.3 0 0.0 9 45.0 
Business 4 7.7 4 12.5 0 0.0 
Rickshaw/van driver 1 1.9 1 3.1 0 0.0 
Student 2 3.9 1 3.1 1 5.0 
Total  52 100.0 32 100.0 20 100.0 

 
Table 7 shows frequency distribution of 52 PAPs (excluding 5 too old and/or disabled 
who didn’t have any occupation) of which 32 are male and 20 are female respondents. 
Of the 32 males 71.9% are farmers, 12.5% are engaged in business and 9.4% in 
services. Of the 20 females 45% are engaged in household chores, 40% in agriculture, 
10% in service and 5% are students.  

3.2.5 Household Members 
Table below shows (Table-8) number of household members in the project area of 190 
SIA respondents. 

Table 8: Number of Household Members10 

Household Members All Respondents Ethnic Bangalee 
Total Adult Male 181 (30.27%) 55 (31.42%) 126 (29.79%) 
Total Adult Female 190 (31.77%) 59 (33.71%) 131 (30.97%) 
Total Boy 119 (19.90%) 32 (18.29%) 87 (20.57%) 
Total Girl 108 (18.06%) 29 (16.57%) 79 (18.68%) 
Total HH Members 598 (100%) 175 (100%) 423 (100%) 
Av HH Size 3.15 2.97 3.23 

 

In the study area, there are total 598 members in the sample 190 households and 
number of adult males is 181 and adult females is 190. In contrast, the number of boys 
is higher than that of girls. Average size of households of Bangalee HH is comparatively 
higher than that of ethnic people households. Age Sex composition shown in 
percentage is very similar in the ethnic and Bangalee communities.  

Table 9: Number of Earning Members in the Households11 

Marital status All Respondents Ethnic Bangalee 
Total Respondents 190 59 131 
Total Male earner 177 55 122 
Total Fem earner 50 25 25 
Total earning 
members 227 80 147 
Earner per HH 1.2 1.4 1.1 

 
                                                
9RAP Field Survey, 2019 
10SIA Field Survey, 2020 
11SIA Field Survey, 2020 
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Table 9 above shows that number of male earners is much higher than female earners 
among all respondents. On the whole 190 households have 227 earning members or 
1.2 earning members per household. In ethic community it is 80 earners in 59 
households or 1.4 earners per household but in Bangalee community average earner 
per household is 1.10.  

3.2.6 Ethnic Identity, Disability and Vulnerability of the 
Respondents 

 

Figure 6: SIA respondents living in the Project Area12 

 
 
According to this pie chart above in Figure 6, the ratio of ethnic and Bangalee 
respondents among total 190 respondents is 31:69.  
 

Table 10: Disability and Vulnerability13 

Area All 
Disable

d 

Ethni
c 

Bangale
e 

Vulnerable All Vulnerable 
Ethnic 

Vulnerable 
Bangalee 

Freq 
HH 

Freq 
HH 

Freq HH HH of Male 
responden

t 

HH of Fem 
Responde

nt 

HH of 
M resp 

HH of 
F resp 

HH of 
M resp 

HH of 
F resp 

Ramgarh 
Residential 

1 0 1 2 6 0 0 2 6 

Mohamoni 
Para 

0 0 0 0 5 0 4 0 1 

Darogapara 0 0 0 0 0 0 0 0 0 
Kompara 1 0 1 0 0 0 0 0 0 
Masterpara 1 0 1 4 3 3 1 1 2 
Ramgarh UP 0 0 0 1 3 0 1 1 2 
Matiranga 0 0 0 0 0 0 0 0 0 
All Area 3 0 3 7 17 3 6 4 11 

                                                
12SIA Field Survey, 2020  
13SIA Field Survey, 2020 

131, 
69%

59, 
31%

Ethinic Identity

Bangalee Ethnic
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In the community of 190 respondents only 3 persons are disabled who are all in 
Bangalee community. Total 24 households are vulnerable for having monthly income 
not exceeding Tk. 10,000 of which 17 are in the households of female respondents 
and 7 are in the households of male respondents. Of the 24 vulnerable households 
nine are in the ethnic community. Fifteen percent of ethnic households are vulnerable 
which against 11% among Bangalee households. As per RAP, 12 households are 
vulnerable with income not exceeding Tk. 10,000 per month of which 2 are from 
ethnic community (16%) compared to 10 (18%) from Bangalee community.  

3.2.7 Income and Expenditure of Respondent Households 
  

Table 11: Income of Respondent Households14 

Income 
Group 

All Respondents 
 

Ethnic Bangalee 
 

Freq 
HH 

Av 
Income 

% HH Freq 
HH 

Av 
Income 

% HH Freq 
HH 

Av 
Income 

% HH 

Not above 
5000 6 3,583 3.2 0 0 0.0 6 3,583 4.6 
5001-
10,000 24 8,471 12.6 6 8,032 10.2 18 8,662 13.7 
10,001-
20,000 135 14,689 71.1 40 15,471 67.8 95 14,386 72.5 
20,001-
30,000 18 26,857 9.5 10 27,375 16.9 8 26,167 6.1 
Above 
30,000 7 37,571 3.7 3 38,333 5.1 4 37,000 3.1 
All Groups 190 15,548 100.0 59 17,894 100.0 131 14,515 100.0 

 

Table 11 shows that average income of total 190 respondent households was Tk. 
15,548. Of all respondent households, 71.1% belong to income group Tk. 10,001+ to 
20,000 and their average income was Tk. 14,689. Average income of all ethnic 
community respondents (Tk. 17,894) was higher than that of Bangalee respondents 
(Tk. 14,515). This means that the ethnic community respondents are economically 
better off than Bangalee respondents. It however contrasts the findings presented in 
Table 12 which is about 57 PAP respondents while Table 11 shows income of 190 SIA 
respondents living in Ramgarh and Matiranga Upazilas.  

Table 12: Monthly Income of PAPs (Taka)15 

Category Freq % Upto
5000 

5001-
10,000 

10001
-

20000 

20001-
30000 

30,000
+ 

Total 
Income 

Av 
Income 

Bangalee 50 87.7 0 10 23 12 9 938,000 18,760 
Ethnic 7 12.3 0 2 2 3 0 116,040 16,577 

All 57 100.0 0 12 25 15 9 1,054,040 18,492 

Monthly income of 57 PAPs are shown here in Table 12 which shows that 10 of the 50 
Bangalee respondents (20%) have monthly income not exceeding Tk. 10.000 which is 

                                                
14 BBS, Statistical Year Book (SYB), 2016 
15RAP Field Survey, 2019 
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2 out of 7 (29%) in the ethnic community. Average income of Bangalee respondents is 
Tk. 18,760 which is higher than that of ethnic community respondents (Tk. 16,577) 
meaning that ethnic community respondents are poorer. This however excludes 4 
absentee owners, 3 of them from ethnic community.  

Table 13: Expenditure of Respondent Households16 

Expenditure 
Group 

All Respondents Ethnic Bangalee 
Freq 
HH 

Av 
Income 

% HH Freq 
HH 

Av 
Income 

% HH Freq 
HH 

Av 
Income 

% HH 

Not above 
5000 4 3,450 2.1 0 0 0.0 4 3,450 3.1 
5001-10,000 26 8,832 13.7 10 8,793 16.9 16 8,848 12.2 
10,001-
20,000 143 14,487 75.3 40 15,400 67.8 103 14,057 78.6 
20,001-
30,000 12 24,500 6.3 9 25,600 15.3 3 23,714 2.3 
Above 30,000 5 35,000 2.6 0 0 0.0 5 35,000 3.8 
All Groups 190 14,653 100.0 59 15,836 100.0 131 11,785 100.0 

 

Table 13 shows that average expenditure of total 190 respondent households was Tk. 
14,653. Of all respondent households, 75.3% belong to expenditure group Tk. 10,001+ 
to 20,000 and their average expenditure was Tk. 14,487. Average expenditure of all 
ethnic community respondents was higher than that of Bangalee respondents. Total 
59 ethnic households have an average expenditure of 15,836 BDT on the other hand 
131 Bangalee households have an average expenditure of 11,785 BDT per month. On 
the whole, expenditure of 190 respondents was 94.24% of their income which was 
88.49% for 59 ethnic community respondents and 81.19% for 131 Bangalee 
respondents. It means that Bangalee community respondents had lower savings rate 
than the ethnic community respondents because of low average income.  

3.2.8 Level of Education 
Table 14: Level of Education of All Respondents 

Level of Education All Respondents Ethnic Bangalee 
Below Primary 49 25.8% 23 29% 26 19.8% 
Primary to Below 
Secondary 102 53.7% 23 39% 79 60.3% 
SSC to below HSC 19 10% 4 6.8% 15 11.5% 
HSC 13 6.8% 7 11.9% 6 4.6% 
BA 7 3.7% 2 3.4% 5 3.8% 
Total 190 100% 59 100% 131 100% 

Table 14 shows that of the 190 respondents, more than one half of the respondents 
(53.7%) had primary to below secondary level of education and 25.8% was illiterate or 
had low primary level of education. About 10% and 6.8% of the respondents had SSC 
and HSC level of education and only 3.7% had BA or equivalent level of education. On 
the whole, Bangalee respondents had lower illiteracy (20%) but their literacy level was 
low (60% with Primary to Below Secondary education). The ethnic community 
respondents had higher illiteracy (29%) but their level of education was higher (39% 
                                                
16SIA Field Survey, 2020 
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primary to below secondary but 15% had higher secondary and above level of 
education).  

Table 15: Level of Education of Female Respondents17 

Level of Education All Respondents Ethnic Bangalee 
Below Primary 33 40.2% 15 60% 18 31.6% 
Primary to below 
Secondary 40 48.8% 7 28% 33 57.9% 
SSC to below HSC 5 6.1% 2 8% 3 5.3% 
HSC 3 3.7% 1 4.0% 2 3.5% 
BA 1 1.2% 0 0.0% 1 1.8% 
Total 82 100% 25 100% 57 100% 

 
Table 15 shows that of the 82 female respondents, about one half of the respondents 
(48.8%) had primary to below secondary level of education and 40.2% was illiterate or 
had low primary level of education. About 6.1% and 3.7% of the female respondents 
had SSC and HSC level of education and only 1.2% had BA or equivalent level of 
education. A comparison of table 12 and 13 reveals that female literacy was lower and 
particularly they lagged behind in SSC and above level of education.  

Table 16: Educational Qualification of PAP Respondents by Ethnicity18 

Education Level Bangalee Freq % Ethnic Freq % All Freq % 
Illiterate 5 10 0 0.0 5 8.8 
Grade I-IV 11 22 1 14.3 12 21.1 
PCE pass 8 16 1 14.3 9 15.8 
Grade VI-VII 11 22 0 0.0 11 19.3 
JSC 2 4 2 28.6 4 7.0 
Grade IX-X 2 4 1 14.3 3 5.3 
SSC 3 6 0 0.0 3 5.3 
Grade XI-XII 1 2 1 14.3 2 3.5 
HSC 3 6 1 14.3 4 7.0 
BA 1 2 0 0.0 1 1.8 
MA 2 4 0 0.0 2 3.5 
Others 1 2 0 0.0 1 1.8 
All 50 100 7 100.0 57 100.0 

 
Table 16 shows that about 30% of the PAP respondents (last column) were illiterate or 
had below primary education and only about 15% had HSC or above level of education. 
Illiteracy was higher among the Bangalee respondents (column 3 sum of first two rows) 
than among the ethnic community respondents (column 5). Higher level of education (BA 
and above) was nil among the ethnic community respondents than among the Bangalee 
respondents. The reason is that the better educated ethnic people find job and stay away 
from the local community while job opportunity is low for the educated youths of 
Bangalee community hence have to stay with the family.  

                                                
17SIA Field Survey, 2020 
18RAP Field Survey, 2019 
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3.2.9 Type of Land Owned 
Table 17: Type of Land Owned 

Type % All 
Respondents 

% Ethnic % 
Bangalee 

Average area 
Ethn (area dec) 

Average area 
Ban (area dec) 

Homestead 
land 100.0 100.0 100.0 9 8 

Cultivable land 11.6 15.3 9.9 80 92 
Business land 0.0 0.0 0.0 0 0 
Others 0.5 0.0 0.8 0 100 

 
Table 17 shows that of the 190 sample households, all own homestead land and 11.6% 
own cultivable land also. Higher percentage of ethnic community respondents own 
cultivable land than the Bangalee. Average area of homestead land owned was 9 
decimals per ethnic community respondent and 8 decimals per Bangalee respondent. 
On the other hand, the ethnic and Bangalee respondents owned 80 and 92 decimals 
cultivable land meaning that although the ethnic community had larger homestead 
land had smaller piece of cultivable land on average.  
 
As per RAP, all of the 5 house owners are socially recognized and are claiming 
occupancy by lease or as dokholdar (ownership is not resolved legally). Among users 
of agricultural land 11 are owner with mutation, 6 are descendants or widow of the 
mutation holder owner, 11 claim to hold haat dolil, 3 claim to have lease, 8 claim to 
have mortgage, 14 are co-sharers and 4 are absentee owners. Of the absentee owners 
3 are from ethnic community and of the 5 structure owners 2 are from ethnic 
community. None of the holders of haat dolil, lease and mortgage are from ethnic 
community but 4 of the 6 descendants or widow of the mutation holder owners are 
from ethnic community.  

3.2.10  Water and Sanitation Facility 
 

Table 18: Source of Drinking Water19 

Source of drinking water All Respondents Ethnic Bangalee 
Freq % Freq % Freq % 

Has no water source at 
homestead 

43 22.6 19 32.2 24 18.3 

Has water source at 
homestead 

147 77.4 40 67.8 107 81.7 

1 Hand Pump Tube Well  111 75.5 30 75.0 81 75.7 
2 Tube Well with motor 
& pump 

36 24.5 10 25.0 26 24.3 

All Sources 147 100 40 100 107 100 
 
 
 

                                                
19SIA Field Survey, 2020 
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Table 18 shows that of the 190 sample households 147 (77.4%) has water source 
within homestead and the remaining 43 (22.6%) has to collect drinking water from 
outside meaning tube well of neighbors. Nobody used drinking water of pond, rain 
water harvest, piped water supply, Jhorna (fountain) and river/ lake.  
 
The RAP Census of PAPs shows that, all affected households get the facility of drinking 
water from tube-well. Only five PAPs need to relocate house as their present house 
will be affected by LA. All of them get drinking water from two tube wells of owned by 
two of them and three others collect water from these tube wills.   
 

Table 19: Availability of Sanitation Facility 

Type of Toilet Facility All Respondents Ethnic Bangalee 
Freq % Freq % Freq % 

Sanitary water sealed 85 45.9 27 48.2 58 45.0 
Sanitary non-water sealed 69 37.3 19 33.9 50 38.8 
Pit/ Ring Slab Non-Sanitary 31 16.8 10 17.9 21 16.3 
Open/ No Toilet 0 0.0 0 0.0 0 0.0 
All Types 185 100 56 100 129 100 
 
Of the 190 respondents, information was available from 185 and Table 19 showing 
their distribution reveals that 45.9% use water sealed sanitary toilets, 37.3% use non-
water sealed sanitary toilets and the remaining 16.8% use ring slab or non-sanitary pit 
toilets. The distribution pattern is nearly similar but the ethnic community has a bit 
better, larger percentage having water sealed sanitary toilets than that of Bangalee 
respondents. This can be seen in Table 19 and Figure 7.  
 

Figure 7: Availability of Sanitation Facility 

 
 
Of the 05 PAPs affected by LA, 04 have non-water-sealed Ring-Slab toilets and the last 
01 share toilet with a kin-family living in the same compound.   
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3.2.11  Electricity and Use of Mobile Phone and Internet 
Table 20: Electricity Connection for Lighting 

Answer/ Source All Respondents Ethnic Bangalee 
Freq % Freq % Freq % 

Has Electricity 169 88.95 49 83.05 120 91.60 
Has no Electricity 21 11.05 10 16.95 11 8.40 
Solar 8 4.21 8 13.56 0 0.00 
National Grid 161 84.74 41 69.49 120 91.60 
All Types 190 100 59 100 131 100 

 

Table 20 and figure 8 show that overall 88.95% households have electricity facility, 
84.74% has connection from national power grid and 4.21% use solar power. The 
remaining 11.05% have no electricity facility. The ethnic community has lower access 
to national power grid and electricity as a whole. But this is partly compensated by 
larger share of solar electricity as relatively inaccessible areas where the ethnic people 
live cannot be reached by national grid.  

Figure 8: Electricity Connection for Lighting 

 
 
All of the five PAPs living on land to be acquired have electricity connection from national 
grid.  
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Table 21: Use of Mobile Phone and Internet in the Respondent Households 

Type of user Al respondents Ethnic Bangalee 

Freq HH  % Freq HH  % Freq HH  % 

Cell Phone user- Number 
of active Sims 

188 98.95 58 30.53 130 68.42 

Internet Broadband user 9 4.74 2 1.05 7 3.68 

Internet by Smart Phone 81 42.63 33 17.37 48 25.26 

Social media 60 31.58 27 14.21 33 17.37 
 

Of the 190 sample respondents, information was available from 188. This is shown in 
Table 21 which reveals that 98.95% respondents have at least one cell phone or active 
SIM in the household, 31.58% use social media but do not use email for 
correspondence. The social media correspondence is maintained by broadband 
connect (4.74%) and 42.62% by smart phone. None used internet for official 
correspondence, education and business purpose but use mobile phone for business 
as needed. As revealed from the 57 PAP respondents, all have cell phone.  

3.2.12  Sickness, Diseases and Mortality 
Table 22: Illness of Household Members over the past 12 months 

Whether anybody was 
Sick 

All Respondents Ethnic Bangalee 
Freq % Freq % Freq % 

Yes 38 20.0 8 13.6 30 22.9 
No 152 80.0 51 86.4 101 77.1 
All 190 100 59 100 131 100 

 

Table 22 and figure 9 show that 80% of the respondent households did not report any 
sickness within household over the past twelve months and 20% reported sickness. 
The ethnic community respondents had lower sickness reported (13.6%) than 
Bangalee respondents (22.9%).  

Figure 9: Illness of Household Members over the past 12 months 
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This pie chart shows that among 190 households, members of one-fifth households 
was ill/sick over past 12 months.  

Table 23: Type of Disease 

Type of diseases All Respondents Ethnic Bangalee 
Freq % Freq % Freq % 

Fever/Cough/Influenza 6 15.8 3 37.5 3 10.0 
Diarrhea 1 2.6 0 0.0 1 3.3 
Asthma, Respiratory 7 18.4 1 12.5 6 20.0 
Gastric Ulcer 3 7.9 0 0.0 3 10.0 
Rheumatic Fever 1 2.6 0 0.0 1 3.3 
Kidney disease 2 5.3 1 12.5 1 3.3 
Mental illness 2 5.3 0 0.0 2 6.7 
Eye diseases 1 2.6 0 0.0 1 3.3 
Body pain 14 36.8 3 37.5 11 36.7 
The hand is burnt 1 2.6 0 0.0 1 3.3 

 
Of the 38 respondents reporting sickness, top 10 frequently reported diseases are 
shown in Table 23. It reveals that highest 36.8% had complained of body pain followed 
by asthma and respiratory diseases (18.4%), Fever/Cough/Influenza (15.8%) and 
gastric ulcer (7.9%).  

Table 24: Age of Diseased Person 

Age All Respondents Ethnic Bangalee 
Freq HH % affected Freq HH % affected Freq HH % affected 

0-4 6 15.8 1 12.5 5 16.7 
5 to 14 1 2.6 0 0.0 1 3.3 
15-19 2 5.3 0 0.0 2 6.7 
20-49 12 31.6 4 50.0 8 26.7 
50-64 12 31.6 3 37.5 9 30.0 
65+ 5 13.2 0 0.0 5 16.7 
All Ages 38 100.0 8 100.0 30 100.0 

 
Table 24 shows that 31.6% of the sick persons were of 50-64 years age and another 
13.2% were of age 65+. It is surprising that quite high percentage (31.6%) of the 
reported sick persons were of age 20 to 49. It is also worth noting that 15.8% of the 
sick persons were below 5 years old indicating high morbidity of children.  

Table 25: Duration of Illness 

Duration All Respondents Ethnic Bangalee 
Freq 
HH 

% Number Freq 
HH 

% Number Freq 
HH 

% Number 

One week to 1 month 12 31.6 5 62.5 7 23.3 
Above one month 26 68.4 3 37.5 23 76.7 
All duration 38 100.0 8 100.0 30 100.0 
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Table 25 shows that more than two-thirds (68.4%) of the sick persons had been 
suffering for more than one month and another about one-third (31.6%) were 
suffering for one week to one month. Those suffering for less than one week was not 
reported by the respondents.  

Table 26: Type of health facility accessed during sickness 

Type All Respondents Ethic Bangalee 
Freq HH % Freq HH % Freq HH % 

Community Clinic 0 0.0 0 0.0 0 0.0 
Union HFWC 0 0.0 0 0.0 0 0.0 
UHC 6 15.8 2 25.0 4 13.3 
Private Hospital/ Clinic 11 28.9 1 12.5 10 33.3 
Medicine shop  3 7.9 0 0.0 3 10.0 
District Hospital/ MCH 16 42.1 4 50.0 12 40.0 
Village Doctor 1 2.6 0 0.0 1 3.3 
Unani/ Ayurvedic 1 2.6 1 12.5 0 0.0 
Others 0 0.0 0 0.0 0 0.0 
All Facilities 38 100.0 8 100.0 30 100.0 

 
Table 26 shows that 42.1% of the respondents reported to have used district 
hospital/medical college hospital for getting treatment.  It was followed by private 
hospital/clinic (28.9%) and Upazila Health Complex (15.8%). It should be noted that 
the reported 38 cases of sickness were one week to one month or above one month 
duration therefore the percentage of medicine, village doctor, Unani/Ayurvedic, etc. 
was so low. For the same reason, community clinic and union health and family 
welfare center were not reported.  
 

Table 27: Mortality in the HH, if any, over the past 12 months 

Relation Code All Respondents Ethnic Bangalee 
Freq HH Freq HH Freq HH 

Daughter-in-law 2 1 1 
Mother 1 0 1 
Father 3 0 3 
Father-in-law 2 0 2 
Mother-in-law 1 1 0 
Grandson 1 1 0 
Total 10 3 7 

 
Of the 190 respondents, 10 reported to have lost some member of the family over the 
past 12 months. Of them 7 were in the Bangalee community and 3 were in the Ethnic 
community. Of the dead person relation to the head of households is shown in Table 
27 above.  
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Table 28: Source of Income and Average Monthly Income by Source 

Income Source All Respondents Ethnic Bangalee 
  Freq 

HH 
% 
HH 

Av 
income 

Freq 
HH 

% 
HH 

Av 
income 

Freq 
HH 

% 
HH 

Av 
incom
e 

Business 67 35.3 12,075 13 22.0 12,000 54 41.2 12,093 
Salaried Service 35 18.4 12,757 15 25.4 15,200 20 15.3 10,925 
Day laborer 89 46.8 8,551 40 67.8 9,550 49 37.4 7,735 
Income from 
crop farming  

31 16.3 4,839 12 20.3 5,083 19 14.5 4,684 

Cattle farming 6 3.2 4,333 1 1.7 3,000 5 3.8 4,600 
Poultry farming 2 1.1 1,250 0 0.0 0 2 1.5 1,250 
Income from 
rent of house 
etc. 

1 0.5 2,500 0 0.0 0 1 0.8 2,500 

Income from 
horticulture 

3 1.6 5,000 0 0.0 0 3 2.3 5,000 

(Remittance) 
sent from 
abroad 

4 2.1 16,375 0 0.0 0 4 3.1 16,375 

Others 23 12.1 6,609 2 3.4 6,250 21 16.0 6,643 
Total  261  12,789   83   14,279   178   12,118 

Table 28 shows that 190 respondents had 261 sources of income or average of 1.37 
source per household. The ethnic community respondents had 1.4 source per 
household and Bangalee household had average of 1.36 source per household. 
Average income of all households seen in this table is Tk. 12,789 which was 15,548 in 
Table 10. The difference (about 22%) could be due to under reporting of income by 
source.  

Table 29: Source of Loan of Respondent of Sample Households 

Source of Loan All Respondents Ethnic Bangalee 
Freq 
HH 

% Average 
Amount 

Freq 
HH 

% Average 
Amount 

Freq 
HH 

% Average 
Amount 

Commercial 
Bank 1 0.69 100,000 1 2.44 100,000 0 0 0 
Grameen Bank 20 13.79 94,500 3 7.32 45,000 17 16.35 103,235 
Government 
Commercial 
Bank 21 14.48 205,714 4 9.76 340,000 17 16.35 163,750 
National NGO / 
PKSF 85 58.62 53,671 23 56.10 53,696 62 59.62 53,661 
Local NGO 28 19.31 40,567 10 24.39 25,200 18 17.31 48,250 
BRDB Samiti 2 1.38 100,000 1 2.44 100,000 1 0.96 100,000 
Others 9 6.21 98,889 3 7.32 63,333 6 5.77 116,667 
Total 145 100 99,049 41 100 103,890 104 100 97,594 
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Table 29 shows that of 190 respondent households 145 took loan from different 
government and non-government sources and the average amount of loan was Tk. 
99,049. About 58.62% respondent households used National NGO or PKSF and 19.31% 
used Local NGO for loan services. In addition, 14.48% households took loan from 
Commercial Bank and only 6.21% used other sources for loan. The average amount of 
loan taken by Ethnic community households (Tk.103,890) is slightly higher than that 
of Bangalee households (Tk. 97,594).  

As revealed from the RAP, 21 of the 57 availed loan facility (37%) over past one year. 
Ten of the borrowers accessed NGOs for loan, 5 borrowed from relative/friends, only 
one from Bank and 3 from other source of small loan. None of these are agricultural 
loan and none involved mortgage of land.  

Table 30: Decision making in the Household in day to day matters and managing 
property 

Decision making role in 
day to day matters 

All Respondents Ethnic Bangalee 
Freq % Freq % Freq % 

Mainly by men 23 12.1 3 5.1 20 15.3 
Mainly by women 16 8.4 8 13.6 8 6.1 
Jointly 151 79.5 48 81.4 103 78.6 
Decision making role in 
managing property 

 

Mainly by men 22 11.6 3 5.1 19 14.5 
Mainly by women 17 8.9 8 13.6 9 6.9 
Jointly 151 79.5 48 81.4 103 78.6 

 
Table 30 shows that 79.5% of all respondents reported that they take decision jointly 
by men and women in day to day matters and managing property. It is 81.4% for ethnic 
people and 78.6% for Bangalee. Percentage of decision in day to day matter by ethnic 
women is 13.6% which is only 6.1 in Bangalee community. In property management 
13.6% of ethnic women take decision which is 6.9% in Bangalee community. This mean 
that ethnic women are more influential than Bangalee women in decision making role 
in both day to day matters and property management.  

Table 31: Benefits of Land Port 

Answer/ Source All Respondents Ethnic Bangalee 
Freq % Freq % Freq Yes Freq No 

Land value will 
increase 

122 64.2 37 62.7 85 64.9 

Increase house rent 77 40.5 18 30.5 59 45.0 
Expand business, 
employment 

175 92.1 56 94.9 119 90.8 

Improve transport 
system 

57 30.0 17 28.8 40 30.5 

Reduced Travel Time 22 11.6 7 11.9 15 11.5 
Total 190 100 59 100 131 100 
Sum %    238.4   228.8   242.7 
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Table 31 shows five different benefits of land port in the project area. Multiple 
response was allowed and on an average each respondent had 2.38 responses. As for 
individual benefits 92.1% of the respondents think that business will expand and 
employment opportunity will increase. About 64.2% of respondents believe that land 
value will increase, 40.5% think that house rent will increase, 30% think that 
transportation system will improve and 11.6% think that travel time will be reduced.  

3.2.13  Effects and benefits of Land Port to Ethnic Households 
Figure 10: Perceived Benefits of Land Port to Tribal Peoples 

 
 
Figure 10 shows perceived benefits of land port to the tribal people. Almost half of the 
respondents think that business will be increased for the new land port. In addition, 
42% of the respondents believe that income will increase and 9% think that transport 
system will improve.  
 

Figure 11: Perceived Negative Effects of Land Port to Tribal Peoples 
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As seen in the figure 11, 7.44% of the respondents perceive that productivity of 
agricultural land will be affected and another 12% think that homestead land will be 
hampered for the land port. In addition, 14% of the respondents think that area of 
cultivable land will decrease and 20% think of other problems.  
 

Figure 12: Perceived Social Problems of Land Port to Tribal Peoples 

 
 

 
Figure 12 shows the perceived social problems for the land port to tribal people. About 
61% of the interviewed respondents think that Bangalee influx will occur and 52.5% 
think of noise pollution. Very small percentage of respondent’s think of inflation, 
reduced agricultural production and increase of human diseases.  
 

Figure 13: Perceived Negative Impact of Land Port to Environment 

 
Figure 13 shows negative impact of land port to the environment of project area 
where all respondents think that there are some negative impacts. About 79.2% of the 
respondents think that there will be hill cut due to construction, 83.3% think of tree 
felling, 29.2% respondents believe that noise pollution will occur, 12.5% think of air 
pollution and 4.2% think that wildlife will be reduced.  
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Figure 14: Perceived Negative Effects of Land Port to Ethnic Minority Religions 

 

 
Figure 14 shows negative effects of land port on the ethnic minority religions. Two-
third of the respondents think that religious activities will be reduced. In addition, 
47.5% respondents believe that the essence of religion will be undermined and a small 
3.4% respondents think that religious conflicts will increase.  

3.2.14  Suggestions and Recommendations 
Table 32: Suggestions offered by the Survey participants 

Suggestions of Ethnic Community Respondents  Freq % 
You have to make the road without cutting down the trees 1 4.5 
Consider probable negative impacts while executing 
construction work 

2 9.1 

To develop without cutting the hills 8 36.4 
Everything should be done in accordance with the law 1 4.5 
Harmful issues need to be addressed 3 13.6 
We have to work with the opinion of the people 1 4.5 
Emphasis should be given to agriculture 1 4.5 
Negotiations are needed to resolve local problems 1 4.5 
Work has to match with words 1 4.5 
We have to work to protect the environment 1 4.5 
New plantation program should be undertaken to reduce effect 
of tree felling 

2 9.1 

Note: 22 respondents provided definite information 

A total of 22 ethnic community respondents provided some suggestions to minimize 
the negative impacts on ethnic communities and enhance benefits to them. These are 
summarized in Table 32 above.  

Details of SIA tables are provided in Annex-6
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4 Institutional Arrangement and Implementation 
Structure 

4.1 The BLPA Set-up 
The Chairman is the executive head of BLPA. He is assisted by Member (Traffic), 
Member (Development) and Member (Finance and Administration and others). The 
Chairman is the head of the organization. BLPA has a total strength of 310 employees 
of which 46 are Class I officers, 18 are Class II officers, 203 are Class III staff and 43 are 
Class IV staff. Ramgarh port is not yet established and no staff posted there. When it 
will be established, required positions will be created and manpower will be posted 
as required.  

This is elaborated in BLPA organogram in Figure 16 below. 
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Figure 15: Organogram of BLPA 
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4.2 Institutional Set-Up of the Project 
BLPA will arrange for RFP/RAP implementation and monitoring mechanism. The Project 
Implementation Unit (PIU) will have an Environmental and Social Cell in the PIU. In the 
overall project level, all RFP/RAP oversight will be ensured by BLPA. A Joint Director of 
BLPA will head the Environmental and Social Cell of BLPA. Two Deputy Directors, one 
each will be in charge for Environment and Social aspects of the project. The Deputy 
Director (Social) will be assisted by a Senior Land Acquisition and Resettlement Specialist 
and two other consultants each in charge for Community Engagement and Gender. The 
Supervision Consultants and Contractors will have Environmental and Social Specialists 
to supervise and implement RAP provisions. M&E Consultants will do the quarterly 
monitoring and periodic impact evaluation and assessments.  
 
The following are the functions of Social Specialist (Land Acquisition and Resettlement 
Specialist) in the supervision of consultant team: 
 

 Ensuring overall implementation of the RPF/RAP in the project;  
 Coordinating on a day-to-day basis with the implementing agencies for 

implementation of the RPF/RAP;   
 Advising and assisting the BLPA and implementing agencies during the appraisal 

of the sub-projects to be taken up;  
 Acting as an early warning system for the BLPA with regard to the actions to be 

taken as per the RPF/RAP;  
 Preparing regular quarterly reports on the social compliance for the BLPA for its 

own use or for transmission to The World Bank;  
 Ensuring that recommendations from supervision and monitoring are integrated 

into the project and the RPF/RAP is updated periodically as necessary;   
 Taking all those actions which are necessary for effective implementation of the 

RPF/ RAP;  
 Training and orientation of the PIU and implementing agencies’ teams on the 

requirement, application and implementation of the RPF/RAP;  
 Regularly visit project sites to review compliance with RPF/RAP;   
 Ensure that Grievance Redress Mechanism (GRM) is functioning and act as a 

single point of contact for resolving queries related to social issues including for 
potential SEA/SH (including GBV) cases. 
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4.2.1 BLPA Functions for RPF Compliance 
 Organization Functions 

Project BLPA 
Environment 
and Social 
Cell 

 Orientation and training to Field Units on RPF/RAP and 
providing oversight on the SIA process and its outputs 

 Assisting in fulfilling requirements for all Category sub-projects 
 Review of monitoring reports submitted by the M&E 

Consultants on RAP implementation 
 Regularly visiting sub-project sites to review RPF compliance 

during sub-project planning and implementation 
 Providing guidance and inputs to the Field Units on social 

management aspects 
 Managing Monitoring Evaluation of RPF/RAP implementation  
 Preparing periodic Compliance Reports and sharing them with 

The World Bank 
 All the actions related to ensure compliance with RPF. 

Field  BLPA at port 
level 

 Managing RAP implementation and monitoring  
 Collecting data for monitoring  
 Providing assistance to local communities  
 Coordination with the other agencies for RAP implementation. 
 Periodic reporting on RAP implementation to BLPA.  
 All the actions related to ensure compliance with RPF as 

directed by BLPA. 

Project Director (PIU) 

Design Consultant for 
Preparation of Designs and 
EIA reports for subprojects 

Environmental 
consultants as 

required 

Social, Gender, 
Community 

consultants as 
required 

Construction Supervision 
Consultant– Environmental 

and Social Specialists  

Environment & Social (E&S) 
Cell Manager (from permanent 

BLPA staff) 

Environmental 
Specialist 

(Consultant) 

PIU Environmental and Social cell 

 
M&E  Consultants 

Contractors 
Environmental and Social 

Specialists 

Resettlement and 
Social Specialist 
(Consultant) 

EHS Officer at Each Land 
Port during O&M Stage 
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4.3 Role of the PIU 
The BLPA will be responsible for implementation of the project. The BLPA will establish a 
Project Implementation Unit for the project headed by the Joint Director. In the Project 
office it is responsible for the overall execution of the project. The PIU consists of 
Engineering service unit, environmental management consultant and social specialist for 
total implementation of the project. The project PIU activity will be overseen by the 
Project Director (PD).    
 

The project will carry out monitoring at two levels. 1) By the formation of a local level 
committee comprising 5 members from different organization including government and 
community; and 2) by the formation of an upper level committee who will monitor the 
RAP implementation process where required as to project interventions and address 
various social issues from time to time.  
 
The upper level monitoring committee will provide overall guidelines and cooperation 
for project implementation especially for the disbursement of fund provided in the RAP 
and liaise with various stakeholders including Development Partner, different 
governmental organizations and other relevant agencies. The upper level committee will 
comprise representatives from the Ministry of Shipping, local administration, local 
government, and BLPA. The field level committee will be established for the port 
comprising local level BLPA office staff, PIU representative in charge of social cell and the 
social specialist. 

4.4 Strengthening BLPA 
The BLPA has limited of staff provided in the organogram and discussed under Section 
4.1 above. At Ramgarh, land Port is not yet established. When the physical 
implementation will be undertaken and the port starts functioning, the BLPA will place 
needed manpower and logistics.  

4.5 Capacity Building for BLPA Officials 
Capacity building and training will be provided for BLPA officials, consultants, PAPs, and 
other stakeholders. Additionally, specialized training on GBV/SEA/SH issues will be 
provided to the Social Consultant to deal with such issues. However, the project will 
finance training of BLPA port level officers and staff related to RAP implementation, GRM, 
gender and vulnerability etc. with project funding of Tk. 5.0 lac. The BLPA has its own 
capacity building plan and the budget provided here is supplementary to it. The trained 
BLPA officials will then train local stakeholders like transport operator, port labor, local 
community members, and PAPs. BLPA will prepare training plan which will be circulated 
to the BLPA officials and other relevant govt. agency officials and local community.    
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5 Stakeholder Consultation 
5.1 Need for Stakeholder Consultations 
According to the World Bank OP 4.10, free and strong opinion and participation in public 
consultation. Indeed, OP 4.10 requires free, prior and informed consultation and broad 
community support of the affected Indigenous Peoples for the proposed project. It 
recognizes indigenous people who are vulnerable to different types of risks and levels of 
impacts from the project, including loss of land, identity, culture, and customary 
livelihoods. 

Furthermore, according to the World Bank OP 4.12, people's participation in planning 
and implementation phases is essential to take necessary actions for minimizing any 
undue socio-cultural, political or any other conflicts and to address environmental and 
social issues. According to the guideline, people have the right to know about what is 
going to happen in their surroundings. They must be informed about the positive and 
negative impacts for obtaining their perceptions, views and feedbacks on the probable 
changes likely to happen within the study area. Therefore, a series of FGD, Public 
Consultation, and individual contacts were carried out at their convenient place in 
accordance with the World Bank’s guideline. The key objectives of the public 
consultations were to-  

 Have interaction with primary and secondary stakeholders for collection of 
information and also to obtain their views/opinions on the project;  

 Identify environmental and social issues such as displacement, safety hazards, 
employment, and impact on vulnerable persons;  

 Begin establishing communication and evolving mechanism for the resolution of 
social and environmental problems at local community and project level;  

 Involve project stakeholders in an inclusive manner and  
 Receive feedback from primary and secondary stakeholders on mitigation and 

enhancement measures to address the environmental and social impacts of the 
project. 

 

5.2 Methodology of Consultations 
A checklist has prepared for the consultation meetings. The issues on the overall study, 
planning as well as project interventions and probable impacts of project on the 
environment, socio-economic condition and institution were incorporated in the 
checklist. The issues of discussion were also shared with the implementing authority for 
obtaining their responses and suggestions. The probable places of meeting were selected 
in consultation with the stakeholders as well as BLPA officials and local knowledgeable 
persons of the study area.  

 
A Social Expert from the multi-disciplinary Environmental and Social Impact Assessment 
(ESIA) consultant team facilitated the consultation process to collect/record opinions and 
views from their own perspectives. The other members of the ESIA team also attended 
and assisted as necessary. The team used maps of the study area during discussion to 
share about the interventions for the participants of the consultation meetings. The 
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facilitators explained all relevant points and issues in order to enable the participants to 
comprehend the proposed interventions/activities properly and to respond accordingly. 
The team took utmost care in recording opinions and views of the participants relevant 
to the ESIA study.  

5.2.1 Type of Stakeholders Consulted 

The type of stakeholders consulted is shown diagrammatically in Figure 16 below: 
 

Figure 16: Type of Stakeholders 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

BLPA is the project implementing agency. Apart from the BLPA, various other 
stakeholders are involved from planning through implementation to the M&E of the 
project. The important stakeholders are: 
 

a) Project affected persons and households affected by land acquisition;  
b) Customs and immigration officials, other agencies;  
c) Importers, Exporters, Clearing Forwarding Agents, Trade Associations;  
d) Transport Operators, Drivers, Transport Associations, Cross Border Bus 

Operators;  
e) MoS, MoL, BLPA, Roads & Highway Department (RHD), Local Government and 

Engineering Department (LGED);  
f) District and Upazila Administration (DC, Superintendent of Police, Additional 

District Commissioner (Land Revenue), UNO, Assistant Commissioner (Land), 
Assistant Superintendent of Police/Officer in Charge);  

 Awami League (AL)  
 Bangladesh National Party 

(BNP)  
 Regional Political Parties 

Including Leftist 

 Ministry of Shipping (MOS)  
 Ministry of Land  
 Bangladesh Land Port Authority  
 Roads and Highway Division  
 Local Government Engineering 

Department (LGED)  
 Local NGOs 

Political Organization 

Development 

 Ministry of Shipping  
 Deputy Commissioner (DC)  
 Superintendent of Police (SP)  
 National Board of Revenue (NBR)  
 Upazila Nirbahi Officer (UNO)  
 Border Guard, Bangladesh (BGB) 

Chittagong Sector 

 Grassroots Communities – 
Bangalee & Ethnic 
communities 

 Local Elites & Business 
Community  

Deputy 
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(DC)-
Khagrachari 
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Peoples Issue & Human 
Rights 
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g) Upazila Chairman and Ramgarh Municipal Mayor, Ward Councilors, Woman 
Councilor, Upazila Parishad Woman Member;  

h) Non-Governmental Organization (NGO)/ Civil Society/Teacher speaking for 
vulnerable groups, women, disabled and for conservation of environment and 
Operational Health and Safety (OHS) etc.  

5.3 First Round Consultation Meeting 
The first round of public consultation was held on 2nd January, 2017 at the conference 
room of the District Commissioner, Khagrachari. It was chaired by the DC of Khagrachari, 
Mr. Md. Wahiduzzaman. Mr. Tapan Kumar Chokravarty, Chairman, BLPA was the Chief 
Guest. Key discussant from the BLPA was Mr. Hassan Ali, Executive Engineer.  In addition, 
Dr. Nurul Islam, Environmental Safeguard Consultant and Kirti Nishan Chakma, Social 
Safeguard Consultant, attended the consultation as observers from the World Bank.20 

In total 35 participants attended the Consultation meeting. This includes traditional 
leaders from the ethnic communities (Circle Chief, Headmen and Karbari), 
representatives of the local bodies (Ministry of Chittagong Hill Tracts Affairs, Chittagong 
Hill Tracts Regional Council (CHTRC), HDC, Chittagong Hill Tracts Development Board, 
Upazila Parishad and Union Parishad) Government Departments/Agencies (DC, 
Superintendent of Police, Agriculture Office), Non-Government Organizations (NGOs), 
Local Women Leaders from both Bengali and ethnic communities and local media. 
 

Table 33:  Comments and Suggestion in the FGD Meeting& Stakeholder Meeting 

SN Date Place of the 
Meeting 

Comments and Suggestion 

1.  02-01-17 
Khagrachari 

Participants 35- , 
Local elites, local 
government 
representatives 
Venue-
Cconference 
Room, DC Office, 
Khagrachari 
District 

1. Alternative livelihood support and 
business rehabilitation support to be 
given 

2. Economic support, IGA training and loan 
to be provided 

3. Technical training needed 
4. No major negative social impact of the 

project except LA 
5. Training for livelihood and staff training 

required 
6. Employment opportunity for local 

people during construction and post 
construction period must be provided 

7. Development of access road to the port 
8. Support of accidents management a 

Joint effort from LGED and RHD to be 
given 

 

                                                 
20 Report of Stakeholders Consultation on the Proposed Ramgarh Land Port, DC Office, Khagrachari Sadar, Khagachari 
Hill District 
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It engendered a lively discussion by the participants. All participants unanimously expressed 
their support to the construction of the land port. Alongside, a lively discussion was followed 
where they also raised some issues and concerns.  
 
The issues and concerns raised in the discussion are provided below, along with responses 
from BLPA: 
 

Table 34:  Summary of First Round Public Consultation Meeting 
 

Observation/Comment Raised BLPA Response 
 All the participants requested for further 

consultation with the stakeholders 
including the grassroots communities and 
the institutions as the project goes ahead. 

The present consultation is a very 
preliminary level consultation and only with 
the institutional stakeholders. More 
consultations including with the grassroots 
communities, affected persons and the 
area’s ethnic minority inhabitants will be 
held as part of the social and environmental 
assessment of the proposed land port when 
the project activity starts.  

 The participants emphasized the 
importance to BLPA to work closely with 
the local institutions (HDC, CHTRC, Upazila 
Parishad, etc.) during the implementation 
of the project and during its subsequent 
operation.  

It is the intention of BLPA to work closely 
with all the relevant stakeholders of the 
project. BLPA considers it important to 
ensure that the project’s benefits reach 
equally to all the stakeholders and it is also 
aware of the specific context of the CHT 
region.  

 The project should include specific plan for 
the vulnerable and Indigenous people 
communities. The plan should include 
proper compensation to them and as well 
as support for livelihood restoration.  

BLPA will prepare such a plan as part of the 
project social and environmental impact 
assessment which will detail the mitigation 
measures for any potential negative 
impacts, compensation plan/mechanisms to 
the affected persons and as well as specific 
plan for the ethnic minority and vulnerable 
communities so that they can benefit in 
equal measures from the project’s 
interventions.  

 The participants made it a point that in 
order to ensure maximum impacts/benefits 
of the project there should be specific 
measures for the PAPs in particular but also 
the larger development of the Khagrachari 
District. Many reminded of examples from 
the recent history where the region saw 
little benefits for large development 
project. They mentioned the example of 
the Kaptai Dam which submerged one third 
of the region whereas, vast areas of the 
region still have not got electricity, and 
more recently, the development of the 
Semutang gas field (in Manikchari Upazila, 
Khagrachari) from which hardly anyone in 

BLPA is aware of the specific context of the 
CHT region and its recent history. For this 
purpose, the project will be carefully 
designed to minimize the negative impacts, 
if any, and to maximize the potential 
benefits for all. The social and 
environmental impact assessment of the 
proposed land port will explore in-depth the 
various issues in this regard and will lay 
down the specific recommendations for this 
purpose.  
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Observation/Comment Raised BLPA Response 
the Khagrachari/CHT benefited. Many said 
that the region is left with the long term 
devastating consequences of these 
interventions and emphatically told that 
“similar history must not repeat once 
more". 

 The participants raised demand for job 
reservation for the local people and more 
specifically, the PAPs. 

BLPA is sympathetic to this proposal and 
indeed, in a number of other land ports, it 
has followed similar measures and made 
provisions for jobs in relevant positions to 
the affected persons.  

 The participants also raised the need of a 
detailed socio-economic study about the 
impact of the land port. They said that 
although the land port will be located in 
Ramgarh, its impacts will be much wider in 
the region. The assessment should spell out 
in detail so that appropriate measures 
could be taken by the government /project. 

BLPA is aware of the larger impacts that the 
proposed land port might impact in the CHT 
region. The social and environment impact 
assessment will ensure addressing these 
issues and including necessary measures for 
it to adopt.  

 Many participants raised the issue of 
tourism and said that, while, in general, 
tourism should be welcome the socio-
economic assessment should include the 
issue to understand its long-term impacts 
and in particular for the vulnerable 
communities. They also asked to put more 
emphasis on -tourism. 

BLPA understands that tourism has great 
potential in the CHT region. However, it is 
also aware of the potential negative impacts 
that tourism could produce if it grows in 
unplanned and unchecked manner. BLPA is 
not involved in tourism promotion but it is 
aware that the proposed land port can 
boost greater mobility of the people 
including tourism. The social and 
assessment will look into the matters. 

 The participants raised the concerns that 
while the proposed land port will surely 
generate economic opportunities, jobs and 
incomes, special measures should be 
included to promote/support the local 
businesses so that not only the Dhaka and 
Chattogram big business houses 
monopolize all the available opportunities.  

BLPA understands the demands of the 
participants and will encourage the 
stakeholders to raise these demands to the 
government.  
 

 Many participants raised the issue of the 
connecting road and the need for 
expansion of the current road from 
Ramgarh to Baraiyarhat. They also raised 
the importance of developing a second 
connecting road through 
Nazirhat/Fatikchhari and also to explore 
extension of rail link which currently 
extends up to Nazirhat, some 30/40 
kilometers from Ramgarh.   

BLPA expects a somewhat low volume of 
trades through the proposed land port at 
the initial stage. However, it agrees that the 
current connecting road might face 
increased traffic including heavy trucks from 
the construction of the land port. However, 
BLPA is also confident that the government 
will take appropriate measures in this 
regard based on the project’s feasibility 
studies.  

 What will be the rate/measures of 
compensation for land acquisition? 

BLPA will follow the government approved 
laws in this regard. Further where 
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Observation/Comment Raised BLPA Response 
applicable, it will also comply with Work 
Bank safeguards policies.  

 The funding by World Bank, is it grant or 
loan? What are the conditions? What are 
objectives of World Bank for financing the 
project? 

The Government of Bangladesh is seeking 
the funding from World Bank for the 
proposed land port. It is a low interest loan, 
as all the World Bank funding to Bangladesh 
usually is. However, there is, at this stage, 
still no commitment by the World Bank to 
finance the proposed Ramgarh Land Port. 
The project will enhance greater 
connectivity with India which will be in turn 
generate more economic activity and 
employment in the CHT region and 
Bangladesh.  

 How will the co-location of the land ports 
between India and Bangladesh work? 

This is a very new concept both to 
Bangladesh and India. As such there is still 
no definite answer at present about how it 
will function. But if the modality works 
smoothly, it will create a milestone in 
regional cooperation. 

 The land under acquisition is prime 
agricultural land in Ramgarh. The land port 
should have proper drainage system so that 
it does not create water-logging or dirty 
water from the land port does not flood the 
nearby agricultural land. There is also a risk 
of bank erosion by the Feni River if it is 
located nearby.   

BLPA is aware of these potential issues and 
will specifically ask the feasibility study to 
look into these concerns.  

 There is one graveyard (Buddhist) on the 
riverside.  

The Chairman of BLPA said that BLPA would 
try to avoid acquiring religious sensitive 
locations. 

 Even if BLPA provides appropriate 
compensation to the affected persons and 
communities, it should be mindful that 
these people are poor and many not have 
the skill and capacity to handle the sudden 
amount of compensation cash effectively. 
BLPA should think about implementing a 
skill development program to the affected 
communities and in the wider Khagrachari 
district.  

The feasibility study and the social and 
environmental assessment will look in-
depth to these concerns. Based on the 
recommendations of these studies, BLPA 
will consider appropriate measures as per 
law.  

 CHT region is one of the poorest areas in 
Bangladesh. The revenue/taxes generated 
from the port activity should be shared with 
the region’s local government institutions 
such as the Upazila and District Council.  

The government has specific policy in this 
regard. BLPA will encourage the 
stakeholders to raise their concerns to the 
government. 
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5.4 Second Round Public Consultation 
The second round public consultation was held on 27th February, 2020 at Upazila Parishad, 
Ramgarh Upazila, Khagrachari. 
 

Table 35: Summary of Second Round Public Consultation Meeting21 

Date of Meeting: 27thFebruary, 2020 Venue: Upazila Parishad Auditorium, Ramgarh 

The Attendance List of Public Consultation is attached in Annex-02 

                                                 
21Field Visit, 2020 

Participants Discussion Points Response by BLPA 
The PAPs- 
farmers, women 
farmers and 
community 
leaders from 
Bangalee and 
Tribal 
communities 
 

The PAPs, who are mainly 
farmers, said that as the project 
will acquire agricultural land. This 
will lead the farmers to become 
unemployed. Therefore, they are 
asking for preferential treatment 
to get job or to get lump sum 
amount of money so that they 
can invest according to their 
choice. They are hoping to get the 
compensation within short time 
with in proper amount. They are 
also concerned about getting 
compensation as some of them 
hold ‘ancholik dolil, without 
registration and mutation. There 
should be special consideration 
for poorer class. 

The issue of Ancholik Dolil should 
be resolved locally with the help 
of the headman and discussion 
with UNO. The PD added that 
there will be a GRC at local level   
for Grievance Redress 
comprising UNO, Headman 
Assistant Engineer, BLPA and 
Social Special, BRCP-1 project. 
The project authority will try to 
compensate both title holder and 
non-title holder PAPs as per laws 
of Bangladesh and WB guideline.  
About employment support, the 
project authority said that the 
project will create many business 
opportunities and these will be 
more attractive than job.  

Local youths, 
students – 
Bangalee, 
Chakma and 
Marma 

Local youths talked again about 
title and non-title holders, job 
opportunity, environmental 
concerns, law enforcement and 
issuance of notice to both title 
holders and non-title holders.  

In this issue, the project authority 
response that    the project will 
create many business 
opportunities and these will be 
more attractive than job. Also, 
that local people will get priority 
for job during project 
implementation period through 
contractor.  
Regarding the non-title holder 
compensation, there will be a 
GRC at local level   for Grievance 
Redress. The GRC will look after 
the matter in consultation with 
the DC office.  
 
The authority assured that the 
environmental concerns will be 
mitigate properly.  
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Tribal 
Community 
Headman- 
Marma 

Headman of local community said 
main problem is land related. He 
said as solution that, at first they 
will identify registered land 
owners and then non-title 
holders. They will solve non-title 
locally.  

It was replied that the meeting 
should be held with UNO 
including Headman & relevant 
PAPs on this issue. 

Buddhist 
Community, 
Secretary of 
Temple 
Committee 

Mr. Sathoyai Ong Mogh 
mentioned that the Land Port will 
affect some part of the funeral 
Ground/ Crematory. According to 
them the whole place is of 66 
decimals and they use 26 decimals 
for planting bamboo and cane for 
cremation. The entire plantation 
area and most part of the 
Crematory are lost, leaving only 
about 17 decimals as Crematory. 
Further to this, the approach road 
of Maitri Setu (bridge) blocked the 
way to access the funeral ground 
from the town side. The Buddhist 
community reportedly own 4.01 
acres of which 3.35 acres is 
Temples and 0.66 is funeral area 
including plantation area. Now the 
Buddhist community is concerned 
how they will manage after 
construction of the port and how 
connectivity will be provided 
between temple and the 
cremation site. 

It was replied by the project 
authority that the land for 
acquisition was selected with the 
assistance of LA section of 
Khagrachari DC office. During the 
selection of land, it was found 17 
decimal land for cremation and 
this land was left from 
acquisition. It was suggested that 
if they have any ownership 
document for more than 17 
decimal land for cremation, it 
should be submitted to DC office 
in proper manner and stage.  
 As for the approach it was 
informed that the fencing 
between approach road and 
funeral ground is temporarily for 
construction period of the 
bridge. It will be removed after 
construction of the bridge. After 
the construction work and the 
port will be walled in three sides 
and the side faced towards the 
road on the river side will be 
open. The project authority also 
mentioned that they have no 
intension to hamper the normal 
activity of the cremation and will 
provide better assistance from 
the authority in future.  

Upazila Parishad 
Chairman 
 

Mr. Bishwa Pradip Kumar Karbari 
focused on the verification of 
feasibility and need of the project. 
They have big hopes from the 
project and massive development 
from the project. About the land 
title issues he recommended the 
PAPs to look for legal solutions 
immediately and work accordingly 
by submitting mutation (namjari) 
petition to DC. 

The issue of Ancholik Dolil needs 
to be settle locally with the 
assistance of the Headman and 
UNO and then the PAPs may 
approach DC for needed 
mutation as per law. 
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Photos of public Consultation is attached in Annex-03 

Table 36: Summary of FGD Meeting22 

Date of FGD & 
Venue 

Participants Opinion expressed 

20th March, 2020 
Feni Nodir Kul 
(settlement 
beside river Feni), 
Ramgarh 

PAPs 11 
persons 
including 
women and 
ethnic 
minorities 

 In all FGDs, the participants, mostly affected 
person expressed their concern on land 
acquisition. 

 They requested the authority concerned to pay 
compensation at 3 times of prevailing level 
market price. 

 They opined that the compensation receiving 
process should be harassment free.  

 They asked for paying not only the title holders 
but also those holding haat dolil, bondhak dolil 
or enjoying occupancy without document.  

 They also demanded job placement on priority 
basis.  

 They have requested to consider lump sum 
money so that they can invest it as per their own 
choice. 

Choice for resettlement and 
opportunities created by the 
project, livelihood and income 
restoration, compensation and 
resettlement benefits, 
improvement of service facilities 
etc. 

26th March, 2020 
Feni Nodir Kul 
(settlement 

PAPs 16 
persons (4 
women 
including 2 

 The participants, mostly affected person 
expressed their concern on land acquisition and 
its implication on agriculture. 

                                                 
22Field Visit, 2020 

Paurasava Mayor 
 

Mayor of Ramgarh Paurasava said 
that they are happy to see that 
BLPA has started the work and 
they will help to complete the 
project smoothly. He said to 
compromise everybody to solve 
the problem related to land. 

 

BGB, Police The BGB representative informed 
that the Ministry of Home Affairs 
is in the process of acquiring 2.00 
acres land for BGB and his is in 
addition to 10 acres to be acquired 
by the BLPA.  

It was clarified that during design 
the project will consider space 
for all relevant agencies in the 
port. About separate LA the BGB 
may share it with the BLPA. 

UNO A.N.M. Bodruddoza (UNO of 
Ramgarh, Khagrachari) presented 
his short speech mainly focusing 
on the land acquisition issue and 
compensation. He ensured his 
utmost support and helps for the 
PAPs and shared his valuable 
opinion about the development 
aspects of the project. 
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Date of FGD & 
Venue 

Participants Opinion expressed 

beside river Feni), 
Ramgarh 

from ethnic 
community) 

 They requested the authority concerned to pay 
compensation at 3 times of local market price so 
that land can be purchase land on the road side. 

 They opined that the compensation receiving 
process should be harassment free.  

 They asked for paying not only the title holders 
but also those holding haat dolil, Bondhak dolil 
or enjoying occupancy without document.  

 They desired that the non-title holders enjoying 
occupancy by haat dolil, Bondhak dolil and 
dokholdar be issued notice so that they can 
approach DC office for compensation.  

 Beside the owners, the sharecropper/ tenants 
should also be compensated.  

 They also demanded job placement on priority 
basis.  

Choice for resettlement and 
opportunities created by the 
project, livelihood and income 
restoration, compensation and 
resettlement benefits, 
improvement of service facilities 
etc. 

The Attendance List of FGDs is attached in Annex-04 
Photos of FGDs is attached in Annex-05 

5.5 Transparency and Accountability 
The WB requires high standard of stakeholder engagement to ensure that clients achieve 
the best possible development outcomes.  Bank’s country strategies and projects are 
based on dialogue with stakeholders, including civil society. World Bank Group (WBG) 
President has committed to incorporating beneficiary feedback in 100 percent of World 
Bank-financed projects by 2018. 
 
So, ability to help eliminate poverty and improve livelihoods would comprise space for 
civil society to help shape development in the borrower countries. Environmental and 
social safeguard policies (including resettlement as in OP 4.12) are designed to prevent 
and mitigate harm to people and the environment as a result of Bank Group-supported 
operations. 
 
World Bank OP 4.10 requires free, prior and informed consultations of the project 
affected people to recognize the rights of indigenous/tribal people. Small Ethnic and 
Disadvantaged Community Development Plan are prepared following the design to 
protect the rights of tribal people. Strong voice and participation of indigenous/tribal 
people in the consultation meetings (as in OP 4.10) provides the opportunity to maintain 
transparency and accountability.  
 
Those who feel they have been negatively affected by WBG projects must have access to 
robust and independent grievance redress mechanisms and to bodies, such as the World 
Bank Inspection Panel and the International Finance Corporation (IFC) Compliance 
Advisor/Ombudsman, able to hold WBG institutions to account. 
 
When allegations of reprisal are brought to WB group’s attention, they work within the 
scope of mandate with appropriate parties to try to address them. Where links between 
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reprisals and WBG-financed projects can be established, the Bank have taken action as 
documented by past cases and will continue to do so. 
 
Bank has strong policies and mechanisms that address any concerns raised by human 
rights advocacy groups and civil society, and Bank is open to dialogue on improvements 
and values the perspectives these groups bring. The Bank will continue to work with them 
towards the shared goal of strengthening protections for people in the countries where 
Bank work. 
 
Regarding the above context, SMP and RAP have proposal of raising participatory 
approach for project affected person and concerned stakeholders. As for WB 
Accountability Mechanism, project transparency, an independent forum should be in 
place for people adversely affected by WB-assisted projects where they can: 

 Voice their concerns and seek solutions to their problems, and request a review 
of alleged noncompliance by WB with its operational policies and procedures;  

 AP authorize representative;  
 Write a letter/ email/ fax in any official or national language to: 

Complaint Receiving Officer at WB HQ and Resident Mission office.  
 
In compliance of the above, the project has taken opinion of the primary and secondary 
stakeholders during FGD, KII and stakeholder consultation workshops and the suggestion 
incorporated in the RAP and SECDP. The BLPA ensures that stakeholder consultation will 
be continued during implementation and M&E and these will be participatory in nature. 
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6 Impact Assessment 
6.1 Poverty Scenario in Bangladesh 
Bangladesh has achieved considerable success in poverty reduction from 2010 to 2016, 
Percentage of total population living below poverty line decreased from 31.5 in 2010 to 
24.3 in 2016. Over the same period percentage of extreme poor decreased from 17.6 to 
12.9. Table 37 below shows people living below upper and lower poverty lines (poor and 
extreme poor) in Chittagong division as compared to national averages.  
 

Table 37: People Living Below Upper and Lower Poverty Line in Various Poverty 
Stricken Divisions23 

Poverty 
Type 

Area Total 
2016 

Total 
2010 

Rural 
2016 

Rural 
2010 

Urban 
2016 

Urban 
2010 

Lower National 12.9 17.6 14.9 21.1 7.6 7.7 
 Chittagong 8.7 13.1 9.6 16.2 6.5 4.0 
Upper National 24.3 31.5 26.4 35.2 18.9 21.3 
 Chittagong 18.4 26.2 19.4 31.0 15.9 11.8 

 
People below lower poverty line (av. per capita food intake below 1805 calorie) refers 
to the extreme poor and those below upper poverty line (av. per capita food intake 
below 2122 calorie) are those categorized poor but not extreme poor. A glance at Table 
37 reveals that while percentage of people living below both lower and upper poverty 
decreased considerably in both rural and urban areas at national level, both lower and 
upper poverty increased in urban areas of Chittagong. But in rural areas both lower and 
upper poverty decreased simultaneously in national level and in Chittagong Division.  
 
Table 38 shows Poverty of Female-headed households as compared to that of all 
households according to HIES 2016.  
 

Table 38: Poverty of Female-Headed Households (%), 201624 

Poverty Type Household Type Bangladesh Av Rural Area Urban Area 
Upper All HH 24.3 26.4 18.9 
 Female-headed 19.9 20.0 19.7 
Lower All HH 12.9 14.9 7.6 
 Female-headed 10.4 11.3 8.0 

 
It is interesting that poverty of female headed household was lower in 2016 in the 
country and in rural area by both upper and lower poverty criteria. But in the urban area 
both type of poverty was higher among the female headed households.  
 
It is evident that the project will have positive impact in terms of generating socio-
economic activity and eradicate poverty. This will be achieved by increase of business 

                                                 
23 HIES 2010 & 2016  
24 BBS; Statistical Year Book, 2017; HIES, 2016 
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opportunity, improved transport network, reduced cost of transport and increased 
employment opportunity in trade, transport and services.  
 
At macro level the project has some negative impact because there are issues with land 
acquisition related fund disbursement to the PAPs. The affected land owners and 
structure losers should be already identified in the project site. During the survey the 
and census some livelihood impact were identified, and these will be solved as per WB’s 
OP/BP 4.12 guidelines and legal framework of Bangladesh’s law to regain at least to the 
pre-project condition by ensuring full replacement cost. These are included in the RAP. 
Also, the project area has some small ethnic community people affected (12 out of 61). 
To address this issue, a SECDP has been developed and the needed additional support 
to the tribal people is included in RAP budget.  
 

6.2 Positive Impact 
The project’s positive impacts include: 

 Further improvement of transport and communication infrastructure in the CHT 
and in the adjoining districts of Feni and Chattogram. This will improve 
connectivity of CHT to national highway and railway system via Baraiyarhat of 
Mirsharai Upazila of Chattogram and Feni of greater Noakhali. The adjoining 
Fakirhat Upazila of Chattogram will be particularly benefited to access the port 
and the Khagrachari for business and other purposes.  

 Economic opportunities of the tribal people will improve in trade, transport and 
operating clearing & forwarding agencies. 

 The Ramgarh town will attract businesses and tourism and will become an 
important town from a small township. 

 There is possibility of further improving existing road link with Chattogram Port 
via Manikchari Upazila and Nazirhat. Further, there is possibility of establishing 
railway link to Ramgarh from Nazirhat of Chattogram in the future.  

The local economy will be boosted by port-related activities gradually expanding 
urbanization and industrialization. The port will spur the economic activities like banking, 
insurance, finance, logistics etc. which will create employment both directly and 
indirectly. Direct employment generation will be in port related activities. Indirect 
employment increases will be due to increased trading, transport, industrialization and 
increase in other services like banking and insurance. So, the future potential of the 
project is quite prospective.  

After expansion of the Ramgarh land port cross border trade and movement of 
passengers will be intensified resulting both social and economic relation between the 
two bordering countries. The local economy and society in CHT and Chattogram region 
will benefit not only from increased cross border trade and passenger movement but also 
from increased trading, transport, industrialization, real-estate development and 
housing. It will help local labor getting more employment and local producers will get 
better marketing opportunity of the goods and services produced. Also, Ramgarh Upazila 
and Khagrachari district will be attracting entrepreneurs from other districts in transport, 
trade and real-estate business in and around Ramgarh, Fatikchhari, Mirsharai and 
Khagrachari.  
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The bordering regions of the two countries have relatives living on the other side of the 
border. Improved port facility will increase visits to relatives that will improve social 
relation not only among the relatives but also among the broader communities in the 
two countries. This will discourage unlawful border crossing. Increased cross border 
mobility will enhance tourism, education and health services. 

Ramgarh is the nearest land port from Tripura to Chattogram port. The new port will 
open up possibility of Tripura Chattogram bus service in a shorter route. 

Table39 below shows the probable positive impact of the proposed land port 
development. 

 Table 39: Positive Impact of the Project 

SN Type of Impact Positive Impact Comments 
1.  Income opportunity 

for poor 
 Construction period work 

opportunity 
 Beyond construction 

Operation & Monitoring 
(O&M) work 

 Increased business 
opportunity 

 Poor vulnerable women 
assisted to establish 
business  

 Probable labor influx may 
grab part of the 
construction related work 
opportunity  

1.1.  Income opportunity 
for businessman 

Cross border trade will increase. 
Due to the construction of 
Dhaka-Chittagong Highway the 
pace of urbanization and 
construction industry is 
flourishing rapidly. So, demand 
for labor will be high after 
further developing link road 
from Ramgarh to Baraiyarhat on 
Dhaka-Chittagong Highway.  

Urbanization in and around 
Khagrachari and Ramgarh will 
increase. Real-estate business 
will flourish and create new 
work opportunity. 

2.  Transport sector Transport worker, owners will 
get more income 

Increased traffic volume and 
number of vehicles 

2.1.  Trade improvement Trans border trade will increase Import from India increased 
from 1.8 million Metric Ton 
(MT) in 2014-15 to 2.9 million 
MT in 2018-19. Ratio of export 
to import improved from 3.3% 
to 14.3% over the same period  

2.2.  Tourism As there are many tourist spots 
in Chittagong division, more 
tourist will come from India to 
visit.  

Need development and 
improvement of tourism 
facilities around Chittagong 
Division and particularly in the 
three hill districts.  

2.3.   Education May increase provided quality 
of education improves in 
Bangladesh, particularly in 
Chittagong.  

Students from Tripura will 
have an opportunity to avail 
quality education in 
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SN Type of Impact Positive Impact Comments 
Chittagong and Comilla 
regions.  

2.4.  Healthcare Tourism May increase provided good 
quality of health service 
improves in Chittagong. 

Patients from Tripura will have 
an opportunity to avail quality 
medical care in Chittagong and 
Comilla regions. 

2.5.  Investment Will be increased particularly 
investment by local 
entrepreneurs from other 
districts 

Direct foreign investment will 
be limited initially but will be 
attracted once infrastructure 
developed 

3.  Social Issues Cross border social relation will 
increase 

Many have relatives on the 
other side of the border  

6.3 Potential Adverse Impacts 
The negative impacts are mainly environmental and social which include: 

• Cutting of a limited number of tree- Total 142 trees of which 25 are large, 44 are 
medium, 29 are small and 44 are sapling. By Species the trees are: Mango, 
jackfruit, kodbel, plum, mahogany, segun (teak), koroi, neem etc. and bamboo 
bush.  

• The affected trees of Tribal PAPs are Total 110 of which 25 are large, 33 are 
medium, 22 are small and 30 are saplings.    

• A few temporary problems like- 
• Dirt, dusk and smoke emission during construction and operation 
• Noise pollution and increased vibration during construction 
• Solid waste disposal 

• Risk of reduced biodiversity for increased urbanization – increased pressure on 
collecting fuel wood by cutting trees. 

• Occupational Health and Safety- risk of accident, injury 

The main negative impact of the project is related to land acquisition which includes 
agricultural land and homestead land with direct impact on the livelihood of the affected 
persons and households. Acquisition of land for the Ramgarh land port will be only 10.00 
acres in 12 plots and will affect 61 households. Inventory of the losses along with the name 
of PAPs is provided in the next chapter.  

Twelve of the 61 PAPs belong to the tribal or ethnic community. Following the World Bank 
policy OP 4.12 on involuntary resettlement, all title holders as well as the non-title holders 
will get compensation, and where applicable, livelihood and business/income restoration 
support from the project at the rate of full replacement cost will be dedicated to them. The 
vulnerable poor and tribal community PAPs will be provided 30% additional support. 

In addition to that, during construction and operation necessary safety arrangement 
should be ensured to prevent infection of diseases including coronavirus during the 
COVID-19 pandemic. To the most possible extent, workers should maintain physical 
distance of 1 meter (39’’) from others at all times. Personal Protective Equipment e.g. 
on, helmet, hand gloves, safety eye glasses, face mask and hygienic facilities like hand 
wash/hand sanitizer etc. should be made available for them at all relevant areas. 
Moreover, there should be keep provision of enough labor sheds to maintain proper 
social distancing. These measures should be included in a guideline which will be part of 
bidding documents.   
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6.3.1 Impacts on Women and Ethnic Communities 
 
In Ramgarh total 19 women PAPs will be affected for the acquisition of land. They are co-
sharers (Joint owner) of land usually with brother and mother. The RAP proposed to 
provide the additional 30% of estimated loss to female headed, vulnerable poor (income 
not exceeding Tk. 10,000/month), and tribal households.  
 

Table 40: Special Assistance to Tribal, vulnerable and Female Headed Households at 
Ramgarh 

Type of 
Assistance 

Tribal 
(Number) 

Non-Tribal 
(Number) 

Tribal (Amount Tk) Non-Tribal 
(Amount Tk) 

Mal
e 

Fe
m 

Ma
le 

Fem Male Fem Male Fem 

Land Loss 4 2 1  1,46,02,500 23,10,000 11,55,000  

Structure loss 2  1 2 4,42,200   4,82,340 

Tree 2  1 1 1,99,500  3,000 7,050 

Crop 1  3 3 2,26,800  1,16,617 1,27,665 

Livelihood 
received as 
Landlord 

2 1 14 3 69,600 6000 1,65,000 13,800 

Livelihood Rent 
paid as Tenant 

2  1 7 15,600  18,200 98,400 

Total 13 3 21 16 1,55,56,200 23,16,000 14,57,817 7,29,255 

 

6.3.2 Impacts on Health and Safety 
 
Increased traffic move will cause more accidents. This is for both passengers and local 
community pedestrians. Also, there is issue of OHS which is discussed in the environment 
part. 
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7 Overall Issues of Significance and Management 
7.1 Issues of Significance 
The issues of significance mainly relate to:  
Land Acquisition 

 Payment of compensation;  
 Livelihood restoration of project affected persons;  
 Vulnerability of Tribal people, women and poor;  
 Assisting the PAPs getting mutation and other documents to get compensation;  
 Assist the PAPs getting proper compensation in time and receiving cheque at local 

level;  
 Assist weaker sections like women and non-title holders getting compensation in 

hand.  
Labor Influx 

 Unemployment of local labor; 
 Conflict between local and non-local labor;  
 Contractors may prefer to engage non-local labors as low wages may be accepted by 

non-local labors; 
 Augment of illegal activities;  
 Drug abuse;  
 Sexual exploitation and harassment;  

COVID-19 Outbreak 
 Increase of diseases by virus infection;  
 Panic and tension among the workers;  
 Protection against virus infection; 

Identification and mitigation of other social, economic, OHS Issues 
 Risk of damaging road infrastructure;  
 Road safety- accident, injury;  
 OHS;  
 HIV Aids/Sexually Transmitted Disease (STD)  
 Drug addiction;  
 Human Trafficking, GBV and SEAH;  
 Degradation of Social Values, Cultural domination, hegemony.  

7.2 Social Management Plan 
A social management plan has been developed for mitigating social issues in the project 
area detailed in Table 41. A time bound implementation schedule has been proposed in 
the following table. The SMP has both resettlement and purely social issues. A separate 
RAP has also been prepared and submitted as separate report. 
 

Table 41: Type of Negative Impact and Mitigation Measures 

SN Type of   
Impact 

Negative Impact Mitigation Measures Implementing 
Authority 

1. Land 
Acquisition 

About 10.00 acres 
agricultural and 
homestead land 
will be acquired  

 Compensation by 
District 
Administration 
(DC) together with 

 District 
administration 
(DC) 

 RU of BLPA 
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SN Type of   
Impact 

Negative Impact Mitigation Measures Implementing 
Authority 

200% premium 
price as per ARIPA 
2017  

 Not to charge 
stamp duty  

2. Land 
Requisition 

May be needed as 
dumping site for 
construction 
materials, not yet 
finalized but it will 
be financed by 
contractor. 

 Either contractor 
will hire the land at 
market price by 
negotiation 
mutually/Crop 
value etc. to be 
determined by DC 
based on market 
price obtained 
from DAE & DAM. 

 The contractor 
should avoid 
drainage 
congestion and 
water logging. 

 The contractor 
should not dump 
any hazardous 
materials that 
pollutes the 
environment. 

 DC/ UNO 
 Contractor 
 BLPA will 

ensure proper 
compensation 
and play an 
oversight role 
to ensure 
compliance 
and involve 
GRC if 
required and 
in the extreme 
case to apply 
law 
enforcement. 

 

3. Demolition of 
Existing 
structure 

 Demolition of 
residential 
structure 

 Demolition of 
latrines 

 Demolition of 
Tube wells 

 Compensation by 
DC (with 100% 
premium price) 

 Salvage material 
will be taken by 
Owner as norms 
and common 
practice 

 Additional 30% 
grant by Project 
such as to 
vulnerable PAPs, 
Tribal people, 
female headed HH 

 Transfer Grant 
(TG) by Project (5% 
on cost) 

 DC 
 BLPA 
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SN Type of   
Impact 

Negative Impact Mitigation Measures Implementing 
Authority 

4. Impact on 
Trees 

Large, medium and 
small size trees will 
be affected 

 Compensation by 
DC (with 100% 
premium price) 

 Tree plantation 
and sapling to the 
owners by Project 

 DC 
 BLPA 
 

5. Impact on 
Crops 

Crops like 
vegetables, fruits, 
potato, etc. 

Value of crop for one 
year (with 100% 
premium price) 

 DC 
 BLPA 
 

6. Employment 
opportunity 

Temporary 
negative impact on 
structure owner, 
farmer 

 Structure cost 
actual +100% 
premium price + 
5% shifting cost 

 Cash grant to 
structure owners 

 PAPs and Local 
people should be 
given priority to all 
possible 
construction work 
of the port and 
provide job 
facilities for the 
PAPs. 

 Contractor 
 BLPA will 

ensure proper 
compensation 

 Linkup women 
and vulnerable 
PAPs to 
project 
component 2 
support.  

 Engage 
women and 
youths of PAPs 
in suitable job 
on priority 
basis.  

7. Road 
infrastructure 

May be damaged 
due to movement 
of heavy vehicle 

 Future support 
from the port 
authority, if 
damage occurred, 
authority should 
reinstate it timely 
and support for 
maintenance. 

 BLPA  
 Construction 

Contractor 
 Coordination 

with RHD, 
LGED 

8. Health 
related issues 
(OHS- 
accident, 
injury), STD 

STD diseases may 
increase due to in 
migration of 
workers, drivers 

 Authority should 
support in building 
health 
infrastructure in 
the area 

 Raising awareness 
and information 
campaign 

 Promote use of 
Personal 
Protective 
Equipment (PPE)   

 BLPA 
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SN Type of   
Impact 

Negative Impact Mitigation Measures Implementing 
Authority 

 Procure and use 
equipment 
handling heavy 
goods 

9. Drug 
Addiction and 
AIDS etc.  

Drug Addiction 
may increase due 
to in migration of 
workers, drivers 

 Authority should 
support in building 
health 
infrastructure in 
the area 

 Raising awareness 
and information 
campaign 

 BLPA 
 Police 
 BGB 

 

10. Human 
Trafficking 
including 
child 
trafficking, 
women 
trafficking 

May increase  Authority should 
support in 
maintaining law 
and order situation 
of the area  

 Raising awareness 
and information 
campaign 

 Promote use of 
port facility to 
discourage 
informal cross-
border movement 

 BLPA 
 Police, Border 

Guard 
Bangladesh 
(BGB)  

 BLPA 
 Police, Border 

Guard 
Bangladesh 
(BGB)  

 

11. Gender 
Based 
Violence and 
Sexual 
Exploitation, 
Abuse and 
Harassment 
(SEAH)   

May increase. It 
may happen in the 
border area 
including in 
Ramgarh due to 
increasing number 
of transport drivers 
and other workers 
coming from 
different location. 
Also, there will be 
labor influx from 
other districts who 
may act to gender 
based violence. 

 Prepare Gender 
Action Plan to 
mitigate the issues 
of GBV/SEAH  

 Authority should 
support in 
maintaining law 
and order situation 
of the area  

 Close interaction 
with law enforcing 
agencies like police 
and BGB together 
with enhancing 
interaction with 
the local 
communities and 
local government 
bodies  

 BLPA 
 Police, Border 

Guard 
Bangladesh 
(BGB)  
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SN Type of   
Impact 

Negative Impact Mitigation Measures Implementing 
Authority 

 Engage local 
stakeholders more 
often than in 
conventional 
method of 
administrative 
measures only. 

 Raising awareness 
and information 
campaign and 
build up 
networking with 
relevant agencies. 

12. Erosion of 
Social Values 
and cohesion 

May be affected  Raising awareness 
and information 
Campaign 

 Improve standard 
of education 
following national 
curricula 

 BLPA 
 BLPA, Police, 

BGB 
 Educational 

institutions 
 Civil Society 

13. Adverse 
effect on 
religion and 
cultural 
tradition of 
tribal people 

May increase for 
influx of labor and 
traders from other 
districts 

 Support maintain 
cultural tradition 
of Marma tribe 
though temple-
based education 
program 

 Priority to local 
people in 
construction, 
O&M work 

 BLPA  
BLPA can make a 
liaison with 
concerned 
department if any 
cultural problem 
arises. However, 
BLPA cannot 
execute it directly.  

14. Socio-
economic 
Impact on 
tribal people 

May affect the 
cultural systems of 
Indigenous 
Peoples (e.g., may 
break the value 
system,  may make 
disturbance in 
community 
everyday life) 

 The contractor will 
have a code of 
conduct through 
the bid document 
where they need 
to develop a 
community plan. 

 BLPA would 
supervise the plan  
  

 BLPA 
  

15. Labor Influx  Unemployment 
of local labor; 

 Conflict 
between local 

 Priority to local 
labor in 
construction work 

 Ensuring security 
and safety; 

 BLPA 
 BD Police 
 Local 

Government  
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SN Type of   
Impact 

Negative Impact Mitigation Measures Implementing 
Authority 

and non-local 
labor;  

 Augment of 
illegal 
activities;  

 Drug abuse;  
 Sexual 

exploitation 
and 
harassment;  

 During 
construction 
period about 
50% of the 
labor is likely to 
be non-local 
and during 
operation and 
maintenance 
one third of the 
labor would be 
non-local. 

 Regular police 
patrolling to 
prevent drug 
abuse;  

 Ensuring safety 
measures for 
female worker and 
passenger;  

16. COVID-19 
Outbreak 

 Increase of 
diseases by 
virus infection;  

 Panic and 
tension among 
the workers;  

 Protection 
against virus 
infection; 

 Ensuring 
attainment of PPE 
(Mask, hand gloves 
and sanitizer, face 
shield, dress, etc.); 

 Enough space in 
the labor shed to 
maintain social 
distance; 

 Maintain physical 
distance of 1 meter 
(39’’) from others 
at all times; 

 BLPA 

7.3 Gender Action Plan (GAP) 
7.3.1 Present Status of women in the Project Area 

In the project area women of Muslim, Hindu and Buddhist community are living in a 
conservative society. Most of the women are engaged in household chores (94%) and 
only 6% of women are engaged in extra-household income earning against women’s 
activity rate is 36% nationally.25Among 61 PAPs, 45% women are engaged in household 

                                                 
25 Labor Force Survey, 2016  
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chores and 40% add income as farm women and 10% are engaged in salaried services. 
Women are progressing but are still behind men in literacy (female literacy was 88.9% in 
Ramgarh Upazila compared to male literacy of 91.7% which was better than national 
average. In 2016, literacy rate of the country in 2016 was 65.6%.26 Compared to this, 
literacy of rate of PAPs was 85.7%.27 

7.3.2 Gender Issues and Eliminating Gender Discrimination 

For mainstreaming the women following issues are important for national and grassroots 
level. These are: (1) Program to eliminate gender inequities and (2) in the context 
of present situation the government as well as the civil society can play vital roles by following 
measures regarding women development and eliminating gender discrimination:   
 

 Increasing women’s employment: The project will engage local women as suitable for 
various project related activities during construction period and beyond in O&M, 
particularly those affected by the project and requiring livelihood restoration;  

 Enhancing women’s engagement and participation in the consultation process in all 
project activities from selection through designing, implementing and M&E stages;  

 Enhancing awareness of women and girls to act proactively in adverse situations like 
child trafficking and eve teasing, child abuse and violence etc.  

 Gender sensitization and raising awareness of power elite, government agency 
officials and other opinion leaders and decision makers;  

 Engagement of trained BLPA officials/civil society/educationists to assist 
implementation of gender focused project support including those in the RAP and 
GAP. 

 
The GAP presented here has the overall objective of improving the wellbeing of women and 
girls living in the proposed project area and embedded in it are the following three specific 
objectives.  

 To avoid or minimize adverse impacts of the proposed land port on women;  
 To facilitate economic benefits to women during project construction period;  
 To support the processes of improving the socio-economic conditions of women.  

 
The first objectives call for exploring the strategies and mechanisms for avoiding or 
minimizing adverse effects and impacts of possible for project constructions on the 
properties and livelihoods of women and their families. Furthermore, it focuses on adopting 
appropriate measures to avoid any harmful effects on women and girls during project 
construction period such as insecurities and harassments from construction workers, 
disturbances to routine life, and damages to their properties and livelihoods. It also concerns 
ensuring road safety, street light, making foot-path free of vehicles, garbage and ensuring 
quick drainage of waste water, improving road and providing foot over bridge etc.    
 
The second objective endeavors to identify and provide economic benefits to women and 
their families during project construction period and beyond in O&M. Employment 
opportunities for women would be specially focused as limited in project construction work 
as such is work is largely male-centered. Also, the social and cultural norms and the value 

                                                 
26 HIES, 2016  
27RAP Field Survey, 2020 
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system in Bangladesh may not prescribe women engaging in construction work along with 
men in many cases. However, women of poor families may opt for such employment in the 
construction work as the work opportunities available to them are rather limited. 
Employment opportunities for male members of poor and vulnerable families could also be 
provided so that incomes generated by those employees would indirectly benefit the female 
members of their families. Opportunities for women to run small shops or business, tea shop 
for selling food to construction workers and be explored. Under the project, the target 
women can be assisted to avail opportunity included under component 2 of the project. To 
enhance it BLPA will ensure collection and presentation of gender disaggregated information 
so that benefit distributed by men and women can be ascertained.     
 
The third objective focuses on networking with development agencies and other industrial 
and commercial establishments in the area and to persuade them to implement suitable 
programs and activities that enhance the socio-economic conditions of women, girls and 
their families. In brief BLPA will ensure following action during construction period for 
women.  
 

 Engage affected and vulnerable women in construction work if they are interested;  
 Include 25% women for construction work and include it in the bid document of 

contractor;  
 Separate shed for women worker and ensures their privacy and security;  
 Separate hygienic and safe toilet facilities inside women’s camp and construction 

site;  
 Provide working dress with helmet, gumboot and PPE for worker;  
 Maintain same wage rate for man and woman;  
 Ensure breastfeeding of children by working mother at or near the camp/working 

site;  
 Ensure First Aid facilities and doctor near working site in emergency cases;  
 Not to engage women labor at night;  
 Ensure safe drinking water; 
 Build awareness about STD diseases, HIV/AIDS;   
 Build awareness against child and women trafficking and drug abuse;  
 Ensure payment through bank cheque.  
 Assess if there is any gender based violence, sexual abuse, eve teasing, and 

exploitation like wage discrimination and harassment in getting compensation etc. 
The project’s GRM will take them in to consideration very effectively.    

 
 

7.4 Grievance Redress Mechanism 
Grievance Redressed is a Management and governance-related process used commonly 
in development Projects as safeguard compliance. It covers the receipt and processing of 
complaints from project-impacted person(s) and actions taken on any issue raised by them 
to avail services more effectively. 
 
Efficient Grievance redress mechanism is developed to assist the communities resolve their 
queries and complaints. Grievances of the communities will first be brought to the attention 
to the project site level GRC. If the grievance is not redressed at this level, then the complaint 
will be brought to the GRC at the apex level.  
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The GRM aims to answer to queries, receive suggestions and settle complaints and 
grievances about any issues raised as per the guidelines adopted in this RPF for inclusive 
project implementation stage for mitigation of social and environmental impacts. Based on 
consensus, the procedure will help to resolve issues/conflicts amicably and quickly, relieving 
the aggrieved persons from having to resort to expensive, time-consuming legal action. The 
procedure will, however, not pre-empt a person’s right to go to the courts of law.  
 
The project will assess if there is any gender based violence, sexual abuse, drug trafficking, 
eve teasing etc. The project will widen its scope now to take care of all sorts of sexual 
exploitation and abuse and Sexual harassment which is beyond GBV as per the WB new 
guideline of February, 2020. The project will also ensure that there is no discrimination and 
harassment in getting compensation. The project’s GRM will take them into consideration 
very carefully and effectively during the design, redesign, implementation, physical works 
and O&M.  
The project GRM will address and resolve any issues, concerns and complaints raised by PAPs 
including women, workers and others. The issues may also relate to influx of workers coming 
from other districts, upazila outside of Satkhira Sadar, traders, transport operators and C&F 
agents. These will be seriously taken by the BLPA authority in the port level as well as 
headquarters level and consult local government institution & administration for settlement 
of disputes and if needed take legal actions. The BLPA will hold discussion with concerned 
people locally and orient them to avoid any such occurrence and in case such occurrence 
happens to report to the BLPA and local administration. The project will have a GRM having 
two windows, one to handle cases other than SEA/SH while and the other window will deal 
with cases involving SEA/SH. The second window will have a specialized entity having 
experienced and knowledgeable staff who deals such SEA/SH issues professionally. The GRM 
will have two tires GRC.  

The GRC will comprise of the representation from all the stakeholders’ so that there is no 
bias in decision making or in addressing any grievance to all the communities equitably. This 
Committee will hold discussions with the aggrieved persons and resolve the issues 
whatsoever. GRC will create an environment where any aggrieved person may lodge 
complaints, claims and grievances during site selection or during civil construction works etc.  

 

 

 

 

Grievance Redress Service (GRS) 

The World Bank’s Grievance Redress Service (GRS) provides an accessible way for individuals 
and communities to complain directly to the World Bank if they believe that a World Bank 
financed project had or is likely to have adverse effects on them or their community. The GRS 
enhances the World Bank’s responsiveness and accountability by ensuring that grievances 
are promptly reviewed and responded to, and problems and solutions are identified by 
working together. Official URL of World Bank’s GRS is 
https://www.worldbank.org/en/projects-operations/products-and-services/grievance-
redress-service 



Consultancy Services for Performing Feasibility Study of Ramgarh 
and Detail Design of Bhomra and Ramgarh Land Ports 

Social Impact 
Assessment - Ramgarh 

 

IIFC | BETS | Shahidul Consultants 71 

 

7.4.1 GRC at Community Level 
GRCs will be formed at each sub-project site, as well as at the Apex level. At the local level 
GRC may be established by selecting the representative of the BLPA as the chairperson, the 
sub assistant engineer of the same organization will be the member secretary, elected 
chairperson of the Union Parishad will be a member, a respectable person of the business 
community, a women elected member and a parson from affected family will be selected as 
a member of the Grievance Redress Committee at local level. 

The formation of local level GRC will be as follows: 

 UNO, Ramgarh as the Convener; 
 Headman, Ramgarh as Member; 
 Social Specialist, BRCP-1 Project, BLPA as Member; 
 Mr. Ruhul Amin, Assistant Engineer and Project Manager, BRCP-1 Project, BLPA, 

Dhaka as the Member Secretary; 
 Member from ethnic and Bangalee community including women and vulnerable 

PAPs. 

With the help of concerned Upazila Nirbahi Officer the project will propose the local level 
GRC and will send to the head office for approval. After approval of the Head Quarter the 
Grievance Redress Committee will be established formally and considered as responsible. 

The GRC will ensure proper ventilation of complaints and grievances, as well as giving 
impartial hearings and taking transparent decisions. The GRCs will meet periodically to 
discuss the merit of each case and fix a date for hearing and notify the aggrieved persons to 
submit necessary documents in proof of her/his claim/case; resolve grievances within one 
month of receipt of complaint. Additional details regarding the functioning of GRC has been 
given in the Social Assessment. The project representative with the help of Upazila Nirbahi 
office will arrange a community meeting before starting the implementation of the project 
and will inform them about the objective and the procedure of GRC.   

The local GRC meeting will be held at the pre-assigned room of the union parishad/port 
office. The meeting should be held at least once in a month. At any emergency the GRC 
meeting could be held for resolving social issues. For arranging this sort of meeting, 4 
members are needed to be present for covering quorum.  

The second window of the local level GRC will have an additional member who will be either 
Upazila Women Affairs Officer (UWAO) or in his/her absence a representative of District 
Women Affairs Officer (DWAO) not below class II govt. officer. The UWAO or representative 
of DWAO will be advisor to the committee and their advice must be tackle into consideration 
while resolving the SEA/SH.  

7.4.2 GRC at Headquarter Level 
The second tier which is the highest level will be formed headed by project chief or the 
Project Director, Deputy Project Director will be a member. The social specialist will be 
another Member. 

7.4.3 Authority of GRC 
GRC will be authorized to deal with all suggestions and complaints at the subproject level. 
The task of GRC: 
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 The GRC committee will try to resolve land related disputes or grievances, if any, 
arises by the land users or land providers;  

 The aggrieved persons may raise queries and complaints during obtaining lands, 
preparation and implementation of SMP during construction. If land provider/or 
land user’s community (Owner and BLPA/Contractor) faces any problem in their 
day to day activities due to the donation of their land, may try to settle at local level 
initially by the GRC. If it fails in that case the Project Head Office GRC will try to 
resolve the issues;  

 World Bank provision requires that community enjoy access to project grievance 
mechanism ensuring transparency and social accountability. It is evident that 
complaints and grievances may range from disbursement of fund related to vested 
property, weaker co-sharers (minor, women) and other societal issue related with 
the construction of the port;  

 The project will establish a GRM to answer to queries, receive suggestions and 
address complaints and grievances about any irregularities in application of the 
guidelines adopted in this framework for inclusive project design, and assessment 
and mitigation of social impacts;  

 GRC will make a report with all documentation including complaints received and 
a written report over it and send it to the Project Management Unit (PMU) on a 
regular basis; 

 The GRC members should be well informed about their role and responsibilities 
through providing adequate training;  

 The GRCs will meet periodically to discuss the merit of each case and fix a date for 
hearing and notify the aggrieved persons to submit necessary documents in proof 
of her/his claim/case; resolve grievances within one month of receipt of complaint.  

7.4.4 Grievance Resolution Procedure 
The World Bank requires that community should enjoy access to project grievance 
mechanism ensuring transparency and social accountability. Generally, complaints and 
grievances may range from dispute over transforming authority of land among the BLPA local 
community, environmental pollution, social or health hazards during construction phase.  
 
Grievance redress system is meant for lodging a complaint, a claim, or any grievance, etc., 
with the assurance of a timely and satisfactory resolution of that complaint/claim/ grievance.  
 
All complaints and suggestions will be received formally at the site level GRC committee by 
the GRC Member Secretary at written form. The complaints will largely be channeled through 
the GRC member secretary but aggrieved persons can also lodge the complaints and provide 
suggestions directly to the consultant office which is locally situated beside the project. 
Complaint could be sending through email or by post or could be written directly on the 
register book. But the complaint has to be specific and related with the project. 
 
The local level office has a provision of maintaining a complaint box for all stakeholders 
intending to receive suggestive mechanism or lodge complaint. Within seven days the 
complainant needs to be informed by a written document about receiving and recorded 
status of the complaint. 
 
Complaints may also be received directly at the head quarter of GRC, if the issues are not 
being resolved by the local level GRC. 
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An intake register will be maintained at the local level consultant Office. The consultant office 
representative or on behalf of member secretary will be assisted by an assigned general 
member in recording the details of the grievances in the intake register for documentation 
and ensuring impartiality, fairness and transparency.  
 
The intake registration will have data/information columns including (i) Case number., (ii) 
date of receipt, (iii) name/type of complaint/grievance, (iv) sex of aggrieved person, (v) 
father’s name/husband’s name, (vi) complete address of the person raises the 
complaint/grievance, (vii) main objection (loss of land, if any/property or entitlement), (viii) 
detailed case history, (ix) expectation with documentary evidence and previous records of 
similar grievances will be documented in the intake register.  
 
The aggravated person can lodge complaint to the GRC., The concerned persons will be 
informed to attend formal hearings at an appointed date. The GRC committee will sit for 
hearing at the Upazila Parishad office and give a patient hearing to the aggrieved persons. 
The GRC will record salient points to be presented by the aggrieved person and will examine 
their documentary evidences to be submitted during informal hearings. 
 
A resolution register will be maintained at the GRC secretariat. Resolution register will 
contain (i) serial no., (ii) case number., (iii) name of complainant, (iv) Case history, (v) date of 
hearing, (vi) date of field investigation (if any), (vii) results of hearing and field investigation, 
(viii) decision of GRC, (ix) progress (pending, solved) and (x) agreement or commitments. 
Besides, closing register will also be maintained. Closing register will keep records, such as, 
(i) serial no., (ii) case no., (iii) name of complainant, (iv) decision and response to the 
complaints, (v) date of settlement, (vi) confirmation of complainant’s satisfaction and (vii) 
management actions to avoid recurrence.  
 
Based on consensus, the procedure will help to resolve issues/conflicts amicably and quickly, 
saving the aggrieved persons from having to resort to expensive, time consuming legal 
action. The procedure will however not pre-empt a person’s right to go to the courts of law. 
The convener of the concerned GRC will have the authority to do the following things:  
 

 Reject a grievance redress application with any recommendations written on it by a 
GRC member or any other person giving sufficient documentary evidence in favor of 
rejection of the grievance redress application;  

 Ignore recommendation by any person that may separately accompany the 
grievance application;  

 Disqualify a GRC member, who has made any recommendation on the application 
or separately before the formal hearing;  

 Appoint another person as GRC member for replacing the disqualified GRC member. 
The replaced GRC member will be appointed in consultation with the BLPA Deputy 
Project Director and keep the all members informed of the replacement, and  

 The Convener will also ensure strict adherence to the compensation rates 
determined through market price surveys following approved procedure. 
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7.4.5 Rights of the Stakeholders 
To maintain impartiality and transparency, hearings on complaints at the GRC level will 
remain open to the public/community. All sort of stakeholder may have the right to know 
about the project and progress of implementation. Therefore, project needs to be informed 
community through public consultation or keeping documents in such a way where they have 
easy access to those documents. For examples GRC complains or resolutions’ needs to be 
published in the project web sites and displayed on the notice board of the Upazila Parishad. 
 
The GRC English version will be translated into Bangla language as all ethnic and bangalee 
people understand Bangla language. Both the English and Bangla material will be sending to 
the local/Upazila/district office of the BLPA. These documents will make available to the 
public and also will be uploaded in the website of BLPA and in the World Bank info shop. 
 
BLPA authority will arrange toll free phone available in the custom office to contact with the 
RU unit in the headquarters and the message will be properly communicated with affected 
person and field RU/ Social Development Unit of BLPA. 
 
It is noted that the GRC will provide claimants with the assurance that grievances will be 
resolved satisfactorily without cost to the affected claimants. GRC will also assist the transfer 
of resettlement entitlements. 
 
Grievance redress procedure will however not replace existing legal process available to the 
affected people and will not infringe on claimants' right to access existing legal procedures. 
It will seek to resolve issues promptly and fairly to expedite the receipt the entitlements and 
assistance without restoring to expensive and time consuming legal actions. 
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8 Monitoring and Evaluation 
8.1 Purpose of Monitoring and Evaluation 
Monitoring is a management tool for successful project implementation. Monitoring and 
follow up provide periodic checks to ascertain whether social and resettlement activities are 
working as planned. The project management will need this feedback to be able to ensure 
execution of the planned activities to be on the right track. Monitoring provides both working 
system for the project management and channel for the resettles to make aware of their 
needs and reaction to the way the resettlement being carried out. Evaluation on the other 
hand, is an exercise usually undertaken towards the end of the project to assess whether the 
plan achieved its output targets and objectives. 

8.2 Monitoring and Evaluation Framework 
The Monitoring and Evaluation Framework is designed as in Table 29 below under Section 
8.2.1 while Section 8.2.2 describes some measurable indicators and Section 8.2.3 describes 
probable compliance checklist as discussed under Table 30.  

The M&E Framework comprises both monitoring and evaluation, the monitoring would be 
carried out by the BLPA periodically during implementation on monthly, half yearly and 
yearly basis. The BLPA would carry out such monitoring internally and reports generated 
would be submitted to the MOS, DCs, Planning Commission, IMED, ERD and be shared with 
the World Bank. The reports would be posted on BLPA websites.  

The Evaluation would be carried out by the BLPA internally without engaging any external 
agency. The evaluation would be carried out after six months of completing the project 
implementation and this would be on the basis of the project completion report prepared in 
IMED format. The Evaluation Report would be submitted to the MOS, DCs, Planning 
Commission, IMED, ERD and be shared with the World Bank.  
 

8.2.1 Sample Design and Monitoring Framework 
Procedure of monitoring Social Management including Resettlement in Ramgarh Land Port 
is given below in Table 41. These are monitoring measures and the mitigation measures are 
described in Table 40.  

Table 42: Monitoring of SMP of Ramgarh Land Port 

Level of 
Assessment 

Design 
Summary 

Performance 
Targets/Indicators 

Data Sources 
Reporting 

Mechanisms 

Assumptions and Risks 

Impact  
Land 
Acquisition and 
Compensation 
and other Social 
Issues 
 
 
 
 

By June 2020  
 All payments of 

Compensation 
including 
additional grants 
to women, 
vulnerable group 
completed 

 Awareness 
Program of Social 

 For all Indicators 
for Social and 
Resettlement 
Issues  
Annual reports of 
monthly, quarterly, 
and annual 
reporting system to 
be ensured for the 
Resettlement Unit 
of BLPA 

Assumption  
Government commitment 
to improving the payment 
mechanism in DC office 
Risks  
 Not starting timely of 

implementation of RAP 
and payment from DC 
office delayed.  

 Some PAPs will not get 
money due to 
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issues 
implemented 

 

 
 

inadequacy in 
preparing documents. 

 Increase social crimes 
and increase STD and 
HIV/AIDs 

Outcome  
Improved 
access to 
efficient   
manpower of at 
RU of BLPA 

By Start of project 
(Dec 2020) % 
Increase  
Number of 
households will be 
compensated and 
relocated including 
vulnerable PAPs 
benefited  
And whether their 
income and social 
status improved 

For all Indicators:  
Annual reports of 
Annual reports of 
monthly, quarterly, 
and annual 
reporting system to 
be ensured for 
Resettlement Unit 
of BLPA 
 
Evaluation report  
 
 

Assumption:  
Capacity building activities 
for BLPA implemented and 
trained staff continue work 
for the assigned task 
 
Risks:  
 Construction of 

ancillary facilities for 
BLPA 

 Land loss not regained 
by purchasing similar 
land or shifting 
structures at 
compensation provided 

 Livelihood loss not 
reinstated for 
increasing land price 
with the development 

Milestones by April, 2020  Inputs  
Output 1: Resettlement Rehabilitation 
1. ___(Date)  
2. Mobilize design and supervision 

consultant by ___  
3. Award all contracts by ___  
4. Complete construction, repair and 

rehabilitation by __  
5. Complete all construction and 

commission all facilities by ___ Aug 
2020 

6. Payment of Land in DC office and 
BLPA by___ June 2020  

- 
 
 

 
 

 
 
 

 

WB:  fund received  
 
Government:  
GOB counterpart fund 
released and utilized 

 Transport and logistics 
support available from GOB 

 Operating expenses met by 
GOB  

 
8.2.2 Measurable Indicators 

Some monitoring indicators are presented here. The PMU with the assistance of relevant 
experts and consultants will use suitable monitoring indicators for reporting, monthly, 
quarterly, annually and post implementation evaluation report.  

 Payment of compensation and entitlements before replacement date & Number of 
PAPs;  

 Time taken for land acquisition Months after notice under section 4;  
 Number of grievances registered and resolved number complaint received and 

resolved by month;  
 Number of court cases Number from inception and number resolved;  
 Land Purchase amount acre;  
 No. of personnel trained- number by type;  



Consultancy Services for Performing Feasibility Study of Ramgarh 
and Detail Design of Bhomra and Ramgarh Land Ports 

Social Impact 
Assessment - Ramgarh 

 

IIFC | BETS | Shahidul Consultants 77 

 

 Adherence to contract conditions and standards (housing, sanitation, crèches, use 
of local labour, equal wages to men and women, avoidance of child labour, etc.);  

 Absence of inconvenience and nuisance during implementation;  
 Adherence to SMP/RAP provisions/guidelines during sub-project preparation and 

implementation;  
 No. of Road Accidents;  
 No. of Women trafficking, women abuse,child abuse, STD.  

Relevant Measurable Indicators of Other Social Aspect 

 Percentage of ethnic minorities in project area; 
 Payment of compensation to IP/ethnic minorities including special allowance;  
 List of total PAPs from ethnic community;  
 No. of unemployment; 
 No. of labor conflicts related cases;  
 No. of hazardous occurrences or accidents;  
 No. of GBV related cases; 
 No. of SEA/SH related cases; 

 
8.2.3 Monitoring Framework 

 
Table 43: Compliance Checklist 

Issues Monitoring of Compliance Checklist 
1. Budget and Timing of 

Resettlement 
 Have all resettlement staff been appointed and mobilized 

for field and office work on schedule?  
 Have capacity building and training activities been 

completed on schedule?  
 Are resettlement implementation activities being done as 

per agreed implementation plan?  
 Are funds for resettlement allocated to resettlement 

agencies on time?  
 Have resettlement offices received the allocated funds?  
 Have funds been disbursed according to Entitlement 

Matrix of RP.  
 Has all the land made encumbrance free and handed over 

to the contractor in time for project implementation?  
2. Delivery of 

Entitlements with 
budget 

 Have all APs received compensation and assistance as per 
entitlements according to quantity and categories of loss 
set out in the entitlement matrix?  

 How many AHs have land titles?  
 How many affected households are relocated and built 

their new structures at new location?  
 Are income and livelihood restoration program activities 

implemented as planned?  
 Have affected businesses received compensation and 

assistance as per entitlements?  
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Issues Monitoring of Compliance Checklist 
3. Consultation, 

Grievances and 
Special Issues 

 Have resettlement information brochures/leaflets been 
prepared and distributed?  

 Have consultations taken place as scheduled including 
meetings, groups, community activities?  

 Have any settlement of issues used the grievance redress 
procedures? What grievances were raised and what were 
the outcomes?  

Monitoring Issues  Monitoring Indicators  
  Have grievances and resolutions been documented?  

 Have any cases been taken to court?  
 Have conflicts been resolved?  

1. Benefit Monitoring  
 

 

 What changes have occurred in patterns of occupation 
compared to the pre-project situation?  

 What changes have occurred in income and expenditure 
patterns compared to pre-project situation?   

 Have APs income kept pace with these changes?  
 What changes have occurred for vulnerable groups?  

8.2.4 Impact Evaluation 
Monitoring & Evaluation is an important task for measuring the periodic progress of activities 
under resettlement program. Impact evaluation is also an important task. This helps to 
identify the constraints and bottlenecks in the progress as well as future impacts to 
determine remedial measures. Implementing Social management and resettlement being a 
complex task, it needs development and establishment of Management Information System 
(MIS).  
 
The main objective of the MIS is to provide the management of the project with an efficient 
tool for better planning and control of different project tasks. All sorts of social issues and 
resettlement information, land acquisition, Entitled Person file including all information and 
entitlements, pre-acquisition and post-acquisition and requisition information of 
resettlement will be provided for MIS.  
 
Socio economic background of the concerned affected persons and project community will 
be recorded for ready reference. The authority will arrange necessary step in this connection 
for proper and successful resettlement and social development. BLPA through project 
RU/Social Development unit will arrange yearly progress monitoring up to five years of which 
3 years for implementation period and 2 years for post implementation period. Project 
authority will carry out at least two years post project intensive monitoring to follow any 
adverse impact and will do any needful necessary for the affected from the contingency fund. 
 
The major input in to the system will be: 

 Affected household data;  
 Land acquisition data;  
 Data on losses of property;  
 Resettlement entitlement and delivery data;  
 Resettlement monitoring and evaluation data;  
 Other management related data.  
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M&E are critical for ensuring effective implementation of the RAP and achievement of the 
set targets set under it. Monitoring of Resettlement activities is a continuous process starting 
with collection of baseline information during SIA, dialogue with the various stakeholders by 
FGD, KII and Stakeholder Consultation meetings, obtaining feedback of stakeholders, analysis 
& reporting writing. This helps management of RAP implementation and enables the project 
management making timely adjustment of implementation procedures, if required. 
 
The monitoring will commence with the commencement of the project implementation and 
shall continue throughout the implementation of the Project. At the implementation period, 
field officials will design a format for monthly resettlement/ SMP monitoring and data 
collection. BLPA will prepare a post-resettlement/social evaluation report at the end of the 
project activity. The report should provide evidence whether adverse effects of the project 
have been mitigated adequately or at least pre-project standard of living and income have 
been restored as a result of the RAP/SMP implementation. 
 
Some monitoring indicators are given below. This might help as proper guideline for 
implementation and monitoring of RAP/SMP. In addition to that BLPA will appoint M&E 
Specialist for further developing indicators and format for further needs or may reshuffle 
from the changed needs for efficient implementation of RAP. 
 
The GRC, implementing agency BLPA RU/Social Development Unit and Accounts section will 
develop standard reporting formats and reports will be submitted on monthly basis 
highlighting constraints and suggestion for implementing of SMP/RAP. 
 
RU/Social Development Unit will arrange monthly review meeting with assistance of 
Implementing Agency. For smooth implementation of the affected person’s problem, project 
community GRC will have a direct contact with the field. Implementing agency, executing the 
program will monitor PAPs participation in the vocational training and other economic 
rehabilitation program. Records will be maintained about their attendance and the 
payments. 
 
Post resettlement socio economic survey for evaluation will be carried out on the basis of a 
TOR to be developed by a resettlement/social development expert engaged by BLPA the 
survey document will be the final project document. 
 
Implementation of the RAP/SMP will be monitored regularly. An MIS will be established to 
provide: Integrity of data records, better planning and decision making, improved 
resettlement services, problem detection on resettlement issues, and project expenses and 
implementation within limits and schedules. The CMIS will provide: household files for PAPs 
containing losses and entitlement, scheduled monitoring reports, progress reports, and 
financial reports.  
 
The Project Management Office (PMO) i.e. RU will establish a half yearly monitoring system 
involving BLPA and consultant company staff. The PMU will prepare progress reports on all 
aspects of land acquisition and resettlement activities. The report will contain progress made 
in RAP implementation with particular attention to compliance with the principles and matrix 
set out in the RAP. 
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For efficient implementation and management of the RAP/SMP, some review work is 
needed. This will be internal and external. The BLPA will produce half yearly reports on 
monitoring the progress. BLPA will engage efficient consultant firm for review of the project 
during implementation and 6 months after completing project implementation to prepare 
Project Completion Report (PCR). BLPA will carry out a midterm internal evaluation for the 
affected person at the implementation period. In addition to following standard monitoring 
formats the Monitoring Specialist, and Resettlement and Social Management Specialist may 
develop other formats or may change formats if required. 
 
The Impact evaluation will be conducted by engaging their evaluation consultant (a firm) by 
the BLPA with the approval of the World Bank. The evaluation will be carried out immediately 
after the preparation of the PCR by the MoS. The evaluation will be participatory in nature in 
which stakeholders from the grassroots (PAPs and others) to the secondary and tertiary 
stakeholders shall have opportunity to participate. It will be discussed in the local level to 
national level based on the first and second draft reports.  
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9 Implementation Schedule 
Preparing SIA is required to fulfill the requirements of both GoB and the World Bank. The 
GoB requires that the proposed development project will help achieving the broader 
objectives of the Vision 2021, the perspective plan 2010-20 and seventh five year plan 
2015-20. The GoB is also committed to achieving Sustainable Development Goals to 
which the project will have positive contribution.  
 
The world Bank Operational Policy 4.10 and 4.12 applies to the project and it is triggered 
as the project affects tribal communities and ethnic minority groups. Adversely, no 
cultural heritage property is affected hence OP 4.11 is not triggered.  
 
The SIA has been prepared comprising screening process, preparation of SMP, Gender 
Action Plan, GRM and M&E. The implementation schedule of the SIA together with the 
RAP is described in the following Bar Diagram.  
 

9.1 Disclosure 
The SIA is prepared in English language.  The executive summary and important contents of 
the SIA will be disclosed in local language (Bangla) as all ethnic and bangalee people 
understand Bangla language. The SIA will be available in hard copies at the BLPA office, 
publish in project and BLPA website. 
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Table 44: Tentative Implementation Schedule of SIA and RAP 

*No civil works will start until all PAPs are compensated in full 
Responsibility Mainly BLPA  
 

 Responsibility Mainly DC Office  
 

  

  Q-1 Q-2 Q-3 Q-4 Q-1 Q-2 Q-3 Q-4 Q1 Q2 
 Items 2020 2021 2022 
1.  Preparatory Work            
1.1. Community Consultation and FGD           
1.2. Conducting FGD            
1.3. Census of PAP Households           
1.4.  Survey of PAP Households           
2.  Land Acquisition           
2.1. Land acquisition proposal development and submit to DC office            
2.2. DC request BLPA to submit tentative budget            
2.3. Joint Verification/Video Filming by BLPA and DC office           
2.4. Obtain clearance of Ministry of Land on LA            
2.5. Serving notice under section 3           
2.6. Placement of requisite money to the DC office for acquisition of Land           
2.7. Section 7 Notice from DC office           
2.8. Preparartion of compensation file for title and Non title holders by BLPA           
2.9. Payment to title holder            
2.10. Payment to non title holder           
2.11. Information Campaign            
2.12. Complete community consultation at Upazila Parishad and land port            
2.13.  Requisite money deposit by BLPA to DC office            
2.14. Established PIU, GRM, GRC and PVAC            
2.15. Compensation under section 8            
2.16. Resolve grievance            
2.17. Make payment of compensation to PAPs            
2.18. Complete payment to PAPs Section 11           
2.19. Handover acquired land to BLPA Section 13           
3.  Disclosure of RAP            
4.  Monthly Monitoring Report           
5.  Final RP Progress Report           
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10  Annexure 
  
 Annex 1: List of Project Affected Person (57 including 4 Absentee) 
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 SN  Daag/ 
 Holdin

g no 

 Khati
an 

 Name of Affected 
Person 

 Fa
mil
y 
Me
mb
er 

 Occupat
ion 

 A
g
e 

 Total 
of 
Land 
in the 
proje
ct 
area 
(Acre)  

 Amou
nt of 
Land 
(Acre) 

 Remarks 

1.   811 -
83 

  1. Nurbanu Begum  8  Housew
ife 

 4
1 

 4.9  0.14  
  
  

 Acquisition of land 0.06 acre 
through 04/2017 no LA case 
under 811 no holding and 83 no 
Daag  

2.  2. Md. Muslim Uddin  6  Agricult
ure 

 3
9  

3.  3. Hares Ahmed  6   Agricult
ure 

 3
3 

4.  4. Md. Omor Farukh  4   Agricult
ure 

 3
0 

5.  5. Shahena Akther  3  Housew
ife 

 2
8 

6.  6. Mosharraf Hossain  6  Agricult
ure 

 2
7 

7.  7. Rahela Parvin  2  Housew
ife 

 2
5 

8.  8. Bibi Moriam  3  Housew
ife 

 2
3 

9.  9. Anwar Hossain  2  Agricult
ure 

 2
3 

10.   811-83   10. Md. Abul Kashem  6  Agricult
ure 

 6
0 

 4.9  0.46  Acquisition of land 0.32 acre 
through 04/2017 no LA case 
under 811 no holding and 83 no 
Daag 

11.   826-83    Sultan Mia (Late)   NA  NA  N
A 

 5.85  2.45   Acquisition of land 0.22 acre 
through 04/2017 no LA case 
under 826 no holding and 83 no 
Daag 

12.   Nurbanu Begum    08  Housew
ife 

  

13.   Md. Muslim Uddin    6  Agricult
ure 

 3
9  
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e 

 Total 
of 
Land 
in the 
proje
ct 
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(Acre)  

 Amou
nt of 
Land 
(Acre) 

 Remarks 

14.   Hares Ahmed   6   Agricult
ure 

 3
3 

15.   Md. Omor Farukh   4   Agricult
ure 

 3
0 

16.  11. Abul Kalam   7  Agricult
ure 

 5
7 

17.  12. Md Bellal Hossain  8  Journali
st 

 4
5 

18.  13. Mir Hossain   8  Agricult
ure 

 4
8 

19.   Anwar Hossain   2  Agricult
ure 

 2
3 

20.   Bibi Mariam   3  Housew
ife 

 2
3 

21.   Rahena Akther   2  Housew
ife 

 2
5 

22.   Mosharraf Hossain   6  Agricult
ure 

 2
7 

23.   Shahena Akther   3  Housew
ife 

 2
8 

24.   826-84   14. Sottu Mia  5  Senior 
Citizen 

 8
2 

 2  0.180
0 

  

25.   811-84    Goni Ahmed  --  --  --  9  0.770
0 

  

26.   811-84 15. Md. Yousuf  6  Agricult
ure 

 4
8 

    

27.   811 16. Nurul Amin  8  Agricult
ure 

 7
3 
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28.   811 17. Nuruzzaman  4  Agricult
ure 

 5
3 

    

29.   811 18. Amena Begum  3  Housew
ife 

 4
7 

    

30.   811 19. Sokina Begum  6  Housew
ife 

 6
3 

    

31.   811 20. Nurjahan Begum  7  Housew
ife 

 5
2 

    

32.   811 21. Sabina Yasmin  5  Service  4
8 

    

33.   811 22. Afra Saiyara  5  Student  1
1 

    

34.   811 23. Wasi-bin Alam  5  Student  1
9 

    

35.   811 24. Tahsin Alam  5  Service  2
2 

    

36.   811  Nurjahan Begum  7  Housew
ife 

 5
2 

    

37.   811-85 
 811-86 
 811-83 

  25. Joynal Abedin  8  Senior 
Citizen 

 1
0
0 

 0.050
0 

 0.140
0 

  

38.   811  Mir Hossain  8  Agricult
ure 

 4
8 

 25     

39.   811  Hares Ahmed  6  Agricult
ure 

 3
3 

    

40.   826-85   26. Md. Shafiqur 
Rahman 

 4  Business  4
5 

 0.050
0 
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41.   826-85  Abul Kalam  8  Agricult
ure 

 5
8 

    

42.   826-85 27. Mst. Mayadhon  5  Housew
ife 

 4
4 

    

43.   826-85 28. Omor Ali Rafique  11  Agricult
ure 

 4
8 

    

44.   826-
120 

  29. Rafiqul Alam (Kamal)  6  Business  4
0 

 2.850
0 

  

45.   826 30. Md. Nurul Haque 
(Dulal) 

 20  Service  5
2 

      

46.   826 31. Md. Monir Ahmed  9  Agricult
ure 

 5
0 

      

47.   826-84   32. Md. Monirul Alam  6  Driver  3
8 

      

48.   826 
(786) 

33. Sobura Khatun  3  Agricult
ure 

 7
0 

      

49.   826 
(786) 

34. Md. Hanif  6  Agricult
ure 

 3
8 

      

50.   826-86   35. Mominul Alam  4  Service  2
6 

      

51.   826   36. Md. Abdul Barek  7  Agricult
ure 

 5
9 

      

52.   826   37. Abu Bokkar Siddiq  8  Ricksha
w puller 

 4
5 

      

53.   83-211  279-
378 

 Nitonondo Haldar          0.12   

54.   83-211  279-
378 

38. Philip Halder  6  Agricult
ure 

 4
4 
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 SN  Daag/ 
 Holdin

g no 

 Khati
an 

 Name of Affected 
Person 

 Fa
mil
y 
Me
mb
er 

 Occupat
ion 

 A
g
e 

 Total 
of 
Land 
in the 
proje
ct 
area 
(Acre)  

 Amou
nt of 
Land 
(Acre) 

 Remarks 

55.   83-211  279-
378 

39. Mtchel Halder  4  Business  5
1 

    

56.   83-211  279-
378 

40. Jemson Halder  1  Agricult
ure 

 4
6 

    

57.   83-211  279-
378 

 Bibeka Nondo 
Haldar 

 Abs
ente
e  

 Absentee  A
bs
en
te
e 

    

58.   83-211  279-
378 

 Seba Nondo Haldar  Abs
ente
e  

 Absentee  A
bs
en
te
e 

    

59.   83-211  279-
378 

 Sumon Haldar           

60.   83-211  279-
378 

 Rebika Haldar           

61.   83-211  279-
378 

 Parmita Haldar           

62.   83-211  279-
378 

 Suprio Haldar           

63.   83-211  279-
378 

 Poroma Nondo 
Haldar 

 Abs
ente
e  

 Absentee  A
bs
en
te
e 

    

64.   83-211 
  

 378  Sultam Ahmed (Late)  NA  NA  N
A 

 1  0.18   

65.   83-211  378  Abul Kalam  7  Agricult
ure 

 5
7 
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g
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66.   83-211  378  Mir Hossain  8  Agricult
ure 

 4
8 

      

67.   83-211  378  Mohammad Belal 
Hossen 

 8  Kobiraji  4
5 

      

68.   83-211  378  Moslem Uddin  6  Agricult
ure 

 3
9 

      

69.   83-211  378  Hares Ahmed  6  Agricult
ure 

 3
3 

      

70.   83-211  378  Md. Omor Faruk  4  Agricult
ure 

 3
0 

      

71.   83-211  378  Md. Mosharaff 
Hossen 

 6  Agricult
ure 

 2
7 

      

72.   83-211  378  Anwar Hossen  2  Agricult
ure 

 2
3 

      

73.   83-211  378  Bibi Moriom Akter  3  Housew
ife 

 2
3 

      

74.   83-211  378  Sahena Akter  3  Housew
ife 

 2
8 

      

75.   83-211  378  Nur Banu Begum  8  Housew
ife 

 4
1 

      

76.   83-211  378  Rahena Parvin  2  Housew
ife 

 2
5 

      

77.   83-211  378 41. Bibi Fatima  3  Housew
ife 

  
5
5 
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y 
Me
mb
er 

 Occupat
ion 

 A
g
e 

 Total 
of 
Land 
in the 
proje
ct 
area 
(Acre)  

 Amou
nt of 
Land 
(Acre) 

 Remarks 

78.   119  564 
(378) 

42. Riaj Uddin Ripon   4  Business  4
3 

 1  0.16  Acquisition of land  0.16 acre 
through 04/2017 no LA case 
under 564 no khotian and 119 
no Daag 

79.   118  564 
(378) 

 Riaj Uddin Ripon   4  Business  4
3 

 0.12   

80.   119  564/ 
235  

  Mohammad 
Shamsuddoha  

 Abs
ente
e  

 Absente
e 

 A
bs
en
te
e 

 2  0.40  Could not be interviewed but 
has affected land 0.40 acre 
which is counted as part of 
10.00 acres.  

81.   119  564/
208  

 Ongsra Mogini 
  

 Abs
ente
e  

 Absente
e 

 A
bs
en
te
e 

 0.5  0.18  Acquisition of land  0.10 acre 
through 04/2017 no LA case 
under 564 no khotian and 119 
no Daag 

82.   119 
 128 

 564 
 565 

43. Chathowiaung 
Marma 

 7  Business  4
8 

 1  0.15 
 0.20 

 Acquisition of land  0.05 acre 
through 04/2017 no LA case 
under 565 no khotian and 128 
no Daag 

83.   879/12
1 

  44. Promod Ranjan 
Tripura  

 8  Old  7
3 

 9.3  1.00  Could no counted t be 
interviewed but has affected 
land which is  

84.   87 
 119 
 122 

 564 
 564 
 565 

45. Manraja Mospru- 
shain Bahadur 

 Abs
ente
e  

 Absentee  A
bs
en
te
e 

 1  0.19 
 0.09 
 0.02 

 Acquisition of land  0.20 acre 
through 04/2017 no LA case 
under 564 no khotian and 87 no 
Daag 
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85.   129 
 128 

 565 46. Udaching 
Chowdhury (Wife of 
Chaila Ong Marma 
(Late)  

 3  Service  3
6 

   0.04 
 0.06 

 Acquisition of land 0.05 acre 
through 04/2017 no LA case under 
565 no khotian and 129 no Daag. 

 Field Investigation and Land record 
analysis presents that he has land 
under 564 no khatian and 129 no 
Daag, But when record prepared it 
has illustrate only the Daag no 128.   

86.   826   47. Rozina Begum  8  Agricult
ure 

 3
1 

   -  Mortgage (Bondoki)  

87.   879   48. Md. Shahajan  6  Agricult
ure 

 5
8 

   0  Borga (Lease) 

88.   826    Nur Alam  8  Agricult
ure 

 4
0 

   0  Mortgage (Bondoki) 

89.   826     Amena Begum (SL 
18) 

 3  Housew
ife 

 4
7 

   0  Mortgage (Bondoki) 

90.   826   49. Parvin Akter  6  Agricult
ure 

 2
6 

   0  Mortgage (Bondoki) 

91.   826    Parvin Akter  6  Agricult
ure 

 2
6 

   0  Mortgage (Bondoki) 

92.   826   50. Ruksana Akter  6  Agricult
ure 

 3
5 

   0  Mortgage (Bondoki) 

93.   826    Amena Begum  3  Housew
ife 

 4
4 

   0  Mortgage (Bondoki) 

94.   826   51. Hosnara Begum  8  Agricult
ure 

 2
7 

   0  Mortgage (Bondoki) 

95.   826    Parvin Akter  6  Agricult
ure 

 2
6 

   0  Mortgage (Bondoki) 
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96.   826    Md. Mosharraf 
Hossain 

 6  Agricult
ure 

 2
7 

   0  Mortgage (Bondoki) 

97.   826   52. Md. Shohel  6  Agricult
ure 

 4
0 

   0  Mortgage (Bondoki) 

98.   564   53. Bahar Uddin  7  Agricult
ure 

 4
1 

   0  Mortgage (Bondoki) 

99.   826    Bahar Uddin  7  Agricult
ure 

 4
1 

   0  Mortgage (Bondoki) 

100.   826    Nur Alam  8  Agricult
ure 

 4
0 

   0  Mortgage (Bondoki) 

101.   826    Amena Begum   3  Housew
ife 

 4
4 

   0  Mortgage (Bondoki) 

102.   826    Nur Banu Begum   8  Housew
ife 

 4
1 

   0  Borga (Lease) 

103.   786    Bibi Fatema  3  Agricult
ure 

 5
0 

   0  Hat Dolil  

104.   826   54. A.N.Ayesa Begum  9  Housew
ife 

 4
2 

   0  Mortgage (Bondoki) 

105.   826    Abul Bashar  9  Agricult
ure 

 5
0 

   0   

106.     564/
565 

55. Nawo Marma  4  Business  4
0 

   0  House own structure not land 
owner 

107.     565 56. Ushanu Marma  4  Agricult
ure 

 1
8 

   0  House brother holding 
document  

108.   826   57. Mst. Rejia  5  Agricult
ure 

 3
3 

   0  House –Rental/lease 

109.   826    Parvin Akter  6  Agricult
ure 

 2
6 

   0  House own structure not land 
owner 
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110.   826    Bibi Fatima  3  Agricult
ure 

 5
5 

   0  House haat dolil 

111.                 10   
  
 *Title holders as well as claimant non-title holder PAPs will be determined by verifying legal documents and field survey by the DC office. The Headman will certify up on 

settlement of ownership locally and the BLPA will assist the process as required.  
  
 ** Total affected land is 10.00 acres to be acquired (Col 8) owned or controlled by a total of 57 owners (numbers on the immediate left of names in the “Name of Affected 

Person” Column indicates the serial number of PAPs) and dokholdar interviewed (Col 4) avoiding multiple entries for same respondent owning or controlling land in more 
than one plots under 55 reference numbers. Total entries are 110 if multiple entries counted separately.  

  
 *Total Affected persons 61 (absentee included). SL numbers appear here up to 259 for same name appearing more than once. Khatian 1 is DC, Khatian 1/1 is Vested 

Property (VP) leased out to private individuals with names shown in PAP list and remarked holding mutation.  
 *Titleholders will be determined by producing legal document to the DC office  
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 Details List of 61 PAPs 
 Name of 

Affected 
Person 

 Name of 
Affected 
Person 

 Name of 
Affected Person 

1. Nurbanu 
Begum 

2. Sabina Yasmin 3. Bibi Fatima 

4. Md. Muslim 
Uddin 

5. Afra Saiyara 6. Riaj Uddin 
Ripon  

7. Hares Ahmed 8. Wasi-bin 
Alam 

9. Chathowiaung 
Marma 

10. Md. Omor 
Farukh 

11. Tahsin Alam 12. Promod Ranjan 
Tripura  

13. Shahena 
Akther 

14. Joynal Abedin 15. Manraja 
Mospru- shain 
Bahadur 

16. Mosharraf 
Hossain 

17. Md. Shafiqur 
Rahman 

18. Udaching 
Chowdhury 
(Wife of Chaila 
Ong Marma 
(Late)  

19. Rahela Parvin 20. Mst. 
Mayadhon 

21. Rozina Begum 

22. Bibi Moriam 23. Omor Ali 
Rafique 

24. Md. Shahajan 

25. Anwar Hossain 26. Rafiqul Alam 
(Kamal) 

27. Parvin Akter 

28. Md. Abul 
Kashem 

29. Md. Nurul 
Haque (Dulal) 

30. Ruksana Akter 

31. Abul Kalam  32. Md. Monir 
Ahmed 

33. Hosnara Begum 

34. Md Bellal 
Hossain 

35. Md. Monirul 
Alam 

36. Md. Shohel 
  

37. Mir Hossain  38. Sobura 
Khatun 

39. Bahar Uddin 
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40. Sottu Mia 41. Md. Hanif 42. A.N.Ayesa 
Begum 

43. Md. Yousuf 44. Mominul 
Alam 

45. Nawo Marma 

46. Nurul Amin 47. Md. Abdul 
Barek 

48. Ushanu Marma 

49. Nuruzzaman 50. Abu Bokkar 
Siddiq 

51. Mst. Rejia 

52. Amena Begum 53. Philip Halder 54. Mohammad 
Samsujjoha 

55. Sokina Begum 56. Mtchel Halder 57. Aungmra 
Mogini 

58. Nurjahan 
Begum 

59. Jemson 
Halder 

60. Bibekanondo 
Halder 

    61. Sebanondo 
Halder 
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 Annex 2: The Attendance List of Public 

Consultation 
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 Annex 3: Photos of public Consultation 
  

 Public consultation meeting held at 
Ramgarh Upazila Parishad Office 

  Public consultation meeting held at 
Ramgarh Upazila Parishad Office 

 Local official attending in the public 
consultation meeting  

 Local participants speaking at the 
public consultation meeting  

  Local participants speaking at the 
public consultation meeting  

  World Bank Representative present 
in the public consultation meeting  

  Local Tribal People in the public 
consultation meeting  

  Consultant’s Discussion with 
Community People in the project 
areas 

 Annex 4: Attendance List of FGDs 
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 Annex 5: Photos of FGDs 

 FGD session with the affected PAPs of Ramgarh 
Land Port 
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 Annex 6: Detailed SIA Tables 
1. Age Sex Composition of SIA Respondents (Frequency) 
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 Age  All Respondents  Ethnic  Bangalee 
 Male  Female  Total  Mal

e 
 Female  Total  Mal

e 
 Female  Tota

l 
 Ramgarh 

Residential 
                           

 Below 18  0  0  0  0  0  0  0  0  0 
 18-29  2  2  4  0  0  0  2  2  4 
 30-49  8  9  17  0  0  0  8  9  17 
 50-64  3  3  6  0  0  0  3  3  6 
 65+  1  2  3  0  0  0  1  2  3 
 Area Total  14  16  30  0  0  0  14  16  30 
 Mohamoni Para                   
 Below 18  0  0  0  0  0  0  0  0  0 
 18-29  2  5  7  1  3  4  1  2  3 
 30-49  3  9  12  2  6  8  1  3  4 
 50-64  3  5  8  2  4  6  1  1  2 
 65+  3  0  3  1  0  1  2  0  2 
 Area Total  11  19  30  6  13  19  5  6  11 
 Darogapara                   
 Below 18  0  0  0  0  0  0  0  0  0 
 18-29  3  7  10  0  1  1  3  6  9 
 30-49  10  4  14  0  0  0  10  4  14 
 50-64  3  1  4  1  1  2  2  0  2 
 65+  0  2  2  0  0  0  0  2  2 
 Area Total  16  14  30  1  2  3  15  12  27 
 Kompara                   
 Below 18  0  0  0  0  0  0  0  0  0 
 18-29  4  0  4  0  0  0  4  0  4 
 30-49  2  0  2  0  0  0  2  0  2 
 50-64  4  0  4  0  0  0  4  0  4 
 65+  0  0  0  0  0  0  0  0  0 
 Area Total  10  0  10  0  0  0  10  0  10 
 Master para                   
 Below 18  0  0  0  0  0  0  0  0  0 
 18-29  7  1  8  7  0  7  0  1  1 
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 Age  All Respondents  Ethnic  Bangalee 
 Male  Female  Total  Mal

e 
 Female  Total  Mal

e 
 Female  Tota

l 
 30-49  8  2  10  4  1  5  4  1  5 
 50-64  6  2  8  6  1  7  0  1  1 
 65+  4  0  4  1  0  1  3  0  3 
 Area Total  25  5  30  18  2  20  7  3  10 
 Ramgarh UP                   
 Below 18  0  0  0  0  0  0  0  0  0 
 18-29  1  1  2  1  0  1  0  1  1 
 30-49  9  10  19  3  0  3  6  10  16 
 50-64  4  4  8  1  2  3  3  2  5 
 65+  0  1  1  0  0  0  0  1  1 
 Area Total  14  16  30  5  2  7  9  14  23 
 Matiranga                   
 Below 18  0  0  0  0  0  0  0  0  0 
 18-29  3  2  5  0  1  1  3  1  4 
 30-49  11  10  21  3  5  8  8  5  13 
 50-64  4  0  4  1  0  1  3  0  3 
 65+  0  0  0  0  0  0  0  0  0 
 Area Total  18  12  30  4  6  10  14  6  20 
 All Area                   
 Below 18  0  0  0  0  0  0  0  0  0 
 18-29  22  18  40  9  5  14  13  13  26 
 30-49  51  44  95  12  12  24  39  32  71 
 50-64  27  15  42  11  8  19  16  7  23 
 65+  8  5  13  2  0  2  6  5  11 
 All Area Total  108  82  190  34  25  59  74  57  131 

  
2. Religion of Respondents 
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 Area  All Respondents  Ethnic  Bangalee 
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3. Marital Status of Respondents 
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 Area  All Respondents  Ethnic  Bangalee 
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4. Main Occupation of Respondent Household 
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 Occupation  All Respondents  Ethnic  Bangalee 
    Freq  %  Freq  %  Freq  % 
 Agriculture  18  9.5  4  6.8  14  10.7 
 Teacher  3  1.6  2  3.4  1  0.8 
 Service  11  5.8  4  6.8  7  5.3 
 Household chores  44  23.2  10  16.9  34  26.0 
 Business  32  16.8  4  6.8  28  21.4 
 Day Laborer  59  31.1  30  50.8  29  22.1 
 Driver  7  3.7  1  1.7  6  4.6 
 Mason- / 

carpenter / 
mason / 
mechanic / 
technician 

 8  4.2  3  5.1  5  3.8 

 Housework  1  0.5  0  0.0  1  0.8 
 Old Person  5  2.6  1  1.7  4  3.1 
 Others  2  1.1  0  0.0  2  1.5 
 Total  190  100.0  59  100.0  131  100.0 

  
5. Second Occupation of Respondent Household 
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 Occupation  All Respondents  Ethnic  Bangalee 
   Freq  %  Freq  %  Freq  % 
 Agriculture  28  38.4  11  35.5  17  40.5 
 Remittance Earner  1  1.4  0  0.0  1  2.4 
 Service  6  8.2  4  12.9  2  4.8 
 Household chores  29  39.7  9  29.0  20  47.6 
 Business  4  5.5  3  9.7  1  2.4 
 Day Laborer  4  5.5  3  9.7  1  2.4 
 Mason- / 

carpenter / mason 
/ mechanic / 
technician 

 1  1.4  1  3.2  0  0.0 

 Total  73  100.0  31  100.0  42  100.0 
6. Number of Household Members 
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 Particulars  All Respondents  Ethnic  Bangalee 
 One Male Only  26  6  20 
 One Female only  45  13  32 
 Adult Male 2  55  16  39 
 Adult Male 3 or above  100  33  67 
 Adult Female 2  62  17  45 
 Adult Female 3 or above  83  29  54 
 Boy 1  72  16  56 
 Boy 2  42  13  29 
 Boy 3 and above  5  3  2 
 Girl 1  80  22  58 
 Girl 2  20  6  14 
 Girl 3 and above  8  1  7 
 Total Adult Male  181  55  126 
 Total Adult Female  190  59  131 
 Total Boy  119  32  87 
 Total Girl  108  29  79 
 Total HH Members  598  175  423 
 Av HH Size  3.15  2.97  3.23 

Formatted ... [480]

Formatted ... [481]

Formatted ... [482]

Formatted ... [483]

Formatted ... [484]

Formatted ... [485]

Formatted ... [486]

Formatted ... [487]

Formatted ... [488]

Formatted ... [489]

Formatted ... [490]

Formatted ... [491]

Formatted ... [492]

Formatted ... [493]

Formatted ... [494]

Formatted ... [495]

Formatted ... [496]

Formatted ... [497]

Formatted ... [498]

Formatted ... [499]

Formatted ... [500]

Formatted ... [501]

Formatted ... [502]

Formatted ... [503]

Formatted ... [504]

Formatted ... [505]

Formatted ... [506]

Formatted ... [507]

Formatted ... [508]

Formatted ... [509]

Formatted ... [510]

Formatted ... [511]

Formatted ... [512]

Formatted ... [513]

Formatted ... [514]

Formatted ... [515]

Formatted ... [516]

Formatted ... [517]



Consultancy Services for Performing Feasibility Study of Ramgarh and 
Detail Design of Bhomra and Ramgarh Land Ports 

Social Impact Assessment - Ramgarh 
 

IIFC | BETS | Shahidul Consultants 113 

 

7. Number of Earning Members in the Households  

 Earning Members  All Respondents  Ethnic  Bangalee 
 Freq 

HH 
 Nu 

earner 
 Freq 

HH 
 Nu 

earner 
 Freq 

HH 
 Nu 

earner 
 One Male only  133  133  41  41  92  92 
 One Female only  45  45  22  22  23  23 
 More than one 

Male only 
 44  102  14  35  30  67 

 More than one 
Fem only 

 5  10  3  6  2  4 

 Male and Fem 
together 

 37  84  21  47  16  37 

 Total Male earner  177  235  55  76  122  159 
 Total Fem earner  50  55  25  28  25  27 
 Total earning 

members 
 227  290  80  104  147  186 

  
8. Ethnic Identity of Respondents 
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 Area  All Respondents 
 Bangalee  Ethnic  Total 

 Ramgarh Residential  30  0  30 
 Mohamoni Para  11  19  30 
 Darogapara  27  3  30 
 Kompara  10  0  10 
 Masterpara  10  20  30 
 Ramgarh UP  23  7  30 
 Matiranga  20  10  30 
 All Area  131  59  190 
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9. Disability and Vulnerability 
 Area  All Disabled  Ethnic  Bangalee  Vulnerable All  Vulnerabl
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 Ramgarh 
Residential 

 1  1  0  0  1  1  2  6  0  0  2  6  0 

 Mohamoni 
Para 

 0  0  0  0  0  0  0  5  0  4  0  1  0 

 Darogapara  0  0  0  0  0  0  0  0  0  0  0  0  0 

 Kompara  1  1  0  0  1  1  0  0  0  0  0  0  0 

 Masterpara  1  1  0  0  1  1  4  3  3  1  1  2  0 

 Ramgarh UP  0  0  0  0  0  0  1  3  0  1  1  2  0 

 Matiranga  0  0  0  0  0  0  0  0  0  0  0  0  0 

 All Area  3  3  0  0  3  3  7  17  3  6  4  1
1 

 0 

  
10. Household Income 
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12. Level of Education of All Respondents 

 Education  All Respondents  Ethnic  Bangalee 
 Freq  %  Freq  %  Freq  % 

 1 Illiterate  1  0.5  1  1.7  0  0.0 
 2 Grade I-IV  48  25.3  22  37.3  26  19.8 
 3 PCE pass  44  23.2  12  20.3  32  24.4 
 4 Grade VI-VII  34  17.9  5  8.5  29  22.1 
 5 JSC  2  1.1  1  1.7  1  0.8 
 6 Grade IX-X  22  11.6  5  8.5  17  13.0 
 7 SSC  18  9.5  4  6.8  14  10.7 
 8 Grade XI-XII  1  0.5  0  0.0  1  0.8 
 9 HSC  13  6.8  7  11.9  6  4.6 
 10 BA  7  3.7  2  3.4  5  3.8 
 11 MA  0  0.0  0  0.0  0  0.0 
 12 Others  0  0.0  0  0.0  0  0.0 
 All  190  100.0  59  100.0  131  100.0 
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13. Level of Education of Female Respondents 

 Education  All Female Respondents  Ethnic Fem  Bangalee Fem 
 Freq  %  Freq  %  Freq  % 

 1 Illiterate  1  1.2  1  4.0  0  0.0 
 2 Grade I-IV  32  39.0  14  56.0  18  31.6 
 3 PCE pass  19  23.2  2  8.0  17  29.8 
 4 Grade VI-VII  14  17.1  3  12.0  11  19.3 
 5 JSC  1  1.2  1  4.0  0  0.0 
 6 Grade IX-X  6  7.3  1  4.0  5  8.8 
 7 SSC  4  4.9  2  8.0  2  3.5 
 8 Grade XI-XII  1  1.2  0  0.0  1  1.8 
 9 HSC  3  3.7  1  4.0  2  3.5 
 10 BA  1  1.2  0  0.0  1  1.8 
 11 MA  0  0.0  0  0.0  0  0.0 
 12 Others  0  0.0  0  0.0  0  0.0 
 All Female  82  100.0  25  100.0  57  100.0 

  
14. Level of Education of Male Respondents 
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 Education  All Male Respondents  Ethnic Male  Bangalee Male 
 Freq  %   Freq  %   Freq  %  

 1 Illiterate  0  0.0  0  0.0  0  0.0 
 2 Grade I-IV  16  14.8  8  23.5  8  10.8 
 3 PCE pass  25  23.1  10  29.4  15  20.3 
 4 Grade VI-VII  20  18.5  2  5.9  18  24.3 
 5 JSC  1  0.9  0  0.0  1  1.4 
 6 Grade IX-X  16  14.8  4  11.8  12  16.2 
 7 SSC  14  13.0  2  5.9  12  16.2 
 8 Grade XI-XII  0  0.0  0  0.0  0  0.0 
 9 HSC  10  9.3  6  17.6  4  5.4 
 10 BA  6  5.6  2  5.9  4  5.4 
 11 MA  0  0.0  0  0.0  0  0.0 
 12 Others  0  0.0  0  0.0  0  0.0 
 All Male  108  100.0  34  100.0  74  100.0 

  
15. Total Land Owned (dec) 
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  Type  Freq 
Bang 

 % 
Bangalee 

 Freq 
Ethnic 

 % 
Ethnic 

 Freq 
All 

 % All  Area 
Bang 

 % 
area 
Ban 

 Av 
area 
Ban 

 Area 
Ethnic 

 % 
area 
Ethn 

 Homestead  131  100.0  59  100.0  190  100.0  1063  45.0  8  869  41.6 
 Cultivation  13  9.9  9  15.3  22  11.6  1201  50.8  92  1220  58.4 
 Merchant  0  0.0  0  0.0  0  0.0  0  0.0  0  0  0.0 
 Others  1  0.8  0  0.0  1  0.5  100  4.2  100  0  0.0 
 All              2364  100.0     2090  100.0 
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17. Availability of Sanitation Facility 
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 Type of Toilet Facility  All Respondents  Ethnic  Bangalee 
 Freq  %  Freq  %  Freq  % 

 Sanitary water sealed  85  45.9  27  48.2  58  45.0 
 Sanitary non-water sealed  69  37.3  19  33.9  50  38.8 
 Pit/ Ring Slab Non-Sanitary  31  16.8  10  17.9  21  16.3 
 Open/ No Toilet  0  0.0  0  0.0  0  0.0 
 All Types  185  100.0  56  100.0  129  100.0 
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18. Electricity Connection for Lighting  

 Answer/ 
Source 

 All Respondents  Ethnic  Bangalee 
 Freq 

Yes 
 Fre

q 
No 

 Yes 
% 

 Fre
q 
Yes 

 Fre
q 
No 

 Yes 
% 

 Fr
eq 
Ye
s 

 Fr
eq 
No 

 Yes 
% 

 Has 
Electricity 

 169  21  88.
9 

 49  10  83.
1 

 12
0 

 11  91.
6 

 National 
Grid 

 161  XX  95.
3 

 41  XX  83.
7 

 12
0 

 XX  100
.0 

 Generator  0  XX  0.0  0  XX  0.0  0  XX  0.0 
 Solar  8  XX  4.7  8  XX  16.

3 
 0  XX  0.0 

 Others  0  XX  0.0  0  XX  0.0  0  XX  0.0 
 All Types  169  XX  100  49  XX  100  12

0 
 XX  100 

  
19. Housing Type 
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 Type  All Respondents  Ethnic  Bangalee 
 Freq  %  Freq  %  Freq  % 

 Pucca  7  3.7  2  3.4  5  3.8 
 Semi-pucca  31  16.3  8  13.6  23  17.6 
 Kutcha  148  77.9  48  81.4  100  76.3 
 Thatched  4  2.1  1  1.7  3  2.3 
 All Types  190  100  59  100  131  100 

20. Use of Mobile Phone and Internet in the Respondent Households 
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 Type  Al respondents  Ethnic  Bangalee 
 Freq HH     

 Cell Phone- Number of activeSims  188  58  130 
 Number of Cell Phone Users in HH  188  58  130 
 Internet Broadband  9  2  7 
 Internet by Modem  81  33  48 
 Internet use Social Media  30  8  22 
 Email User  0  0  0 
 Email+ Social  60  27  33 
 Official  0  0  0 
 Education  0  0  0 
 Business  0  0  0 
 Others  0  0  0 

  
21. Illness of Household Members over the past 12 months 
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 Whether anybody was Sick  All Respondents  Ethnic  Bangalee 
 Freq  %  Freq  %  Freq  % 

 Yes  38  20.0  8  13.6  30  22.9 
 No  152  80.0  51  86.4  101  77.1 
 All  190  100  59  100  131  100 
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 Type of diseases  All Respondents  Ethnic  Bangalee 
 Fr

e
q 

 %  Num
ber 

 Fr
e
q 

 %  Num
ber 

 Fr
e
q 

 %  Num
ber 

 Fever / Cough / 
Influenza 

 6  1
5.
8 

 6  3  3
7.
5 

 3  3  1
0.
0 

 3 

 Diarrhea  1  2.
6 

 1  0  0.
0 

 0  1  3.
3 

 1 

 Asthma, 
Respiratory 

 7  1
8.
4 

 7  1  1
2.
5 

 1  6  2
0.
0 

 6 

 Gastric Ulcer  3  7.
9 

 3  0  0.
0 

 0  3  1
0.
0 

 3 

 Rheumatic Fever  1  2.
6 

 1  0  0.
0 

 0  1  3.
3 

 1 

 Kidney disease  2  5.
3 

 2  1  1
2.
5 

 1  1  3.
3 

 1 
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 Type of diseases  All Respondents  Ethnic  Bangalee 
 Fr

e
q 

 %  Num
ber 

 Fr
e
q 

 %  Num
ber 

 Fr
e
q 

 %  Num
ber 

 Mental illness  2  5.
3 

 2  0  0.
0 

 0  2  6.
7 

 2 

 Eye diseases  1  2.
6 

 1  0  0.
0 

 0  1  3.
3 

 1 

 Body pain  1
4 

 3
6.
8 

 14  3  3
7.
5 

 3  1
1 

 3
6.
7 

 11 

 The hand is 
burnt 

 1  2.
6 

 1  0  0.
0 

 0  1  3.
3 

 1 

22. Age of Diseased Person 
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 Age  All Respondents  Ethnic  Bangalee 
 Fre

q 
HH 

 Nu
mb
er 

 % 
affec
ted 

 Fre
q 
HH 

 Nu
mb
er 

 % 
affec
ted 

 Fre
q 
HH 

 Nu
mb
er 

 % 
affec
ted 

 0-4  6  6  15.8  1  1  12.5  5  5  16.7 
 5 

to 
14 

 1  1  2.6  0  0  0.0  1  1  3.3 

 15-
19 

 2  2  5.3  0  0  0.0  2  2  6.7 

 20-
49 

 12  12  31.6  4  4  50.0  8  8  26.7 

 50-
64 

 12  12  31.6  3  3  37.5  9  9  30.0 

 65+  5  5  13.2  0  0  0.0  5  5  16.7 
 All 

Age
s 

 38  38  100.0  8  8  100.0  30  30  100.0 

  
23. Duration of Illness 
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 Duration  All Respondents  Ethnic  Bangalee 
 Fre

q 
HH 

 Nu
mb
er 

 % 
Nu
mbe
r 

 Fre
q 
HH 

 Nu
mb
er 

 % 
Nu
mbe
r 

 Fre
q 
HH 

 Nu
mb
er 

 % 
Nu
mbe
r 

 Up to one 
week 

 0  0  0.0  0  0  0.0  0  0  0.0 

 One week 
to 1 
month 

 12  12  31.6  5  5  62.5  7  7  23.3 

 Above one 
month 

 26  26  68.4  3  3  37.5  23  23  76.7 

 All 
duration 

 38  38  100.
0 

 8  8  100.
0 

 30  30  100.
0 

  
24. Type of health facility accessed during sickness 
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 Type  All Respondents  Ethic  Bangalee 
 Fr

e
q 
H
H 

 Num
ber 

 % 
num
ber 

 Fr
e
q 
H
H 

 Num
ber 

 % 
num
ber 

 Fr
e
q 
H
H 

 Num
ber 

 % 
num
ber 

 Commun
ity Clinic 

 0  0  0.0  0  0  0.0  0  0  0.0 

 Union 
HFWC 

 0  0  0.0  0  0  0.0  0  0  0.0 

 UHC  6  6  15.8  2  2  25.0  4  4  13.3 
 Private 

Hospital/ 
Clinic 

 1
1 

 11  28.9  1  1  12.5  1
0 

 10  33.3 

 Medicin
e shop 

 3  3  7.9  0  0  0.0  3  3  10.0 

 District 
Hospital/ 
MCH 

 1
6 

 16  42.1  4  4  50.0  1
2 

 12  40.0 
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 Village 
Doctor 

 1  1  2.6  0  0  0.0  1  1  3.3 

 Kobiraj  0  0  0.0  0  0  0.0  0  0  0.0 
 Homeop

ath 
 0  0  0.0  0  0  0.0  0  0  0.0 

 Unani/ 
Ayurvedi
k 

 1  1  2.6  1  1  12.5  0  0  0.0 

 Others  0  0  0.0  0  0  0.0  0  0  0.0 
 All 

Facilities 
 3

8 
 38  100.

0 
 8  8  100.

0 
 3

0 
 30  100.

0 
25. Mortality in the HH, if any, over the past 12 months 
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 Did anybody 
die 

 All Respondents  Ethnic  Bangalee 

  Relation Code  Freq 
HH 

 Numbe
r 

 Freq 
HH 
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r 

 Freq 
HH 

 Numbe
r 

 Daughter-in-
law 

 2  2  1  1  1  1 

 Mother  1  1  0  0  1  1 
 Father  3  3  0  0  3  3 
 Father-in-law  2  2  0  0  2  2 
 Mother-in-law  1  1  1  1  0  0 
 Grandson  1  1  1  1  0  0 
 All Relations  10  10  3  3  7  7 

  
26. Source of Income and Average Monthly Income by Source 
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27. Source of Loan 
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28. Decision making in the Household in day to day matters 
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 Decision making role  All Respondents  Ethnic  Bangalee 
 Freq  %  Freq  %  Freq  % 

 Mainly by men  23  12.1  3  5.1  20  15.3 
 Mainly by women  16  8.4  8  13.6  8  6.1 
 Jointly  151  79.5  48  81.4  103  78.6 
 Total  190  100.0  59  100.0  131  100.0 
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29. Decision making in the Household in managing property 

 Decision making role  All Respondents  Ethnic  Bangalee 
 Freq  %  Freq  %  Freq  % 

 Mainly by men  22  11.6  3  5.1  19  14.5 
 Mainly by women  17  8.9  8  13.6  9  6.9 
 Jointly  151  79.5  48  81.4  103  78.6 
 Total  190  100.0  59  100.0  131  100.0 

30. Benefits of Land Port 
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 Answer/ Source  All 
Respondents 

 Ethnic  Bangalee 

 Freq  %  Fre
q 

 %  Freq 
Yes 

 Freq 
No 

 Total  190  100  59  100  131  100 
 Land value increase  122  64.2  37  62.7  85  64.9 
 Increase house rent  77  40.5  18  30.5  59  45.0 
 Expand business, 

employment 
 175  92.1  56  94.9  119  90.8 

 Improve transport system  57  30.0  17  28.8  40  30.5 
 Reduced Travel Time  22  11.6  7  11.9  15  11.5 
 Sum %      238.

4 
    228.

8 
    242.7 

  
31. Perceived Benefits of Land Port to Tribal Peoples 
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 Area  Incr 
Business 

 Transpo
rt 
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e 

 Other
s 

 Tot F 
& % 

 Ramgarh Residential 
Freq 

 0  0  0  0  0 

 %  0.0  0.0  0.0  0.0  0.0 
 Mohamoni Para Freq  16  6  15  0  19 
 %  84.2  31.6  78.9  0.0  194.7 
 Darogapara Freq  2  0  3  0  3 
 %  66.7  0.0  100.0  0.0  166.7 
 Kompara Freq  0  0  0  0  0 
 %  0.0  0.0  0.0  0.0  0.0 
 Masterpara Freq  15  3  19  0  20 
 %  75.0  15.0  95.0  0.0  185.0 
 Ramgarh UP Freq  6  0  5  0  7 
 %  85.7  0.0  71.4  0.0  157.1 
 Matiranga Freq  4  0  9  0  10 
 %  40.0  0.0  90.0  0.0  130.0 
 All Area Freq  43  9  51  0  59 
 %  72.9  15.3  86.4  0.0  174.6 

32. Perceived Negative Effects of Land Port to Tribal Peoples 
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33. Perceived Negative Effects of Land Port to Tribal Peoples 
 Area  1  3  5  Tot % 
 Ramgarh Residential Freq  0  0  0    
 %  0.0  0.0  0.0    
 Mohamoni Para Freq  17  1  6  19 
 %  89.5  5.3  31.6  126.3 
 Darogapara Freq  1  0  2  3 
 %  33.3  0.0  66.7  100 
 Kompara Freq  0  0  0    
 %  0.0  0.0  0.0    
 Masterpara Freq  19  1  5  20 
 %  95.0  5.0  25.0  125.0 
 Ramgarh UP Freq  7  0  2  7 
 %  100.0  0.0  28.6  128.6 
 Matiranga Freq  10  0  1  10 
 %  100.0  0.0  10.0  110 
 All Area Freq  54  2  16  59 
 %  91.5  3.4  27.1  122.0 
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 Area  Essence 
of Relg 

 Relg 
activ 

 Reduce 
Relg inst 

 Incr 
other 
relg 

 Incr Relg 
Conflict 

 Attack 
relg inst 

 Oth
ers 

 To
tal 

 %  47.5  67.8  0.0  0.0  3.4  0.0  0.0  11
8.
6 
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37. Suggestions offered by the Survey participants 
 Recommendations  Freq  % 
 You have to make the road without cutting down the 

trees 
 1 

 4.5 

 Working with harmful things in mind  2  9.1 

 To develop without cutting down trees and hills  8  36.4 

 Everything should be done in accordance with the 
law 

 1 
 4.5 

 Harmful issues need to be addressed  3  13.6 

 We have to work with the opinion of the people  1  4.5 

 Emphasis should be placed on agriculture  1  4.5 

 Negotiations are needed to resolve problems  1  4.5 

 Work has to match with words  1  4.5 

 We have to work to protect the environment  1  4.5 

 Trees should be planted  2  9.1 

  
10  
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