
BANGLADESH SUBMARINE CABLES PLC (BSCPLC)
Installation of 3rd Submarine Cable for expansion of International Telecommunications System of Bangladesh

Ministry/Division:
Agency:

ANNUAL PROCUREMENT PLAN FOR GOODS
Financial Year: 2024-2025

Posts and Telecommunications Division 
Bangladesh Submarine Cables PLC (BSCPLC)

Procuring 
Entity Name:

Project Director, Installation of 3rd Submarine Cable for expansion of International Telecommunications System of Bangladesh

Package No.
Description of 

Procurement Goods Unit Qty
Procurement 

Method & Type

Contract
Approving
Authority

Source of 
Funds

Estd Cost in
Tk(Lakh)

Time Code for 
processing

Advertise
PrequaHif
applicable)

Advertise of 
Tender

Tender
Opening

Tender
Evaluation

Approval to 
Award

Notification of
Award

Signing of 
Contract

Total Time 
to Contract 
Signature

Expected date 
of Completion

1 2 3 4 5 0 7 8 9 10 11 12 13 14 15 16 17 f«

Supply. Installation. 
Testing and 
Commissioning of 500 
kVA Diesel Generator 
for SMW6 Equipment 
Room at Cox's Bazar

Planned Date N/A 28-Jul-2024 19-Aug-2024 9-Sep-2024 23-Sep-2024 30-Sep-2024 2B-OC1-2024

92

26-Apr-2025

Package No-2 Set 1
Open Tender 

Method (National)
BoD of 

BSCPLC
Company’s 

own fund 194 22 Planned Days N/A 22 21 14 7 28 180

Landing Station on 
Turnkey Basis* Actual Dates N/A

Open Tender 
Method (National)

BoD of Company's
Planned Date N/A 5-Jan-2025 27^Jan-2025 17-Feb-2025 3-Mar-2025 10-Mar-2025 7-Apr-2025 22-May-2025

Package No-4 new double cabm No 1 52 29 Ptanned Days N/A 22 21 14 7 28 45
pickup" Actual Dates N/A

Total 246 51

•Procurement Process of equipment under package 2 without SOOKVA generator is already completed and contract is signed with a value of 338.78 lac taka. As per decision of PSC, 500KVA generator will be procured with the rest of the amount of estimated cost by this 
year
* * Double Cabin Pickup will be procured if the restriction of purchasing new cars is withdrawn by govt
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