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1, The Government of the People's Republic of Bangladesh (GoB) has received financing from

the World Bank toward the cost of the Chattogram Water Supply Improvement Project
(CWSIP), to be implemented by Chattogram Water Supply and Sewerage Authority
(CWASA), an autonomous entity of the GoB, and intends to apply part of the proceeds
toward payments under the contract for Design, Construction, Supply, Installation, Testing
& Commissioning for System Improvement and DMA Formation, Lot 1: MOHARA Water
Supply System, Lot 2: Modunaghat and Kalurghat Water Supply System. For this contract,
the Borrower shall process the payments using the Direct Payment disbursement method, as
defined in the World Bank’s Disbursement Guidelines for Investment Project Financing,

2. The Chattogram Water Supply and Sewerage Authority (CWASA) now invites sealed
Proposals from the eligible Proposers for Design, Construction, Supply, Installation, Testing
& Commissioning for System Improvement and DMA Formation, Lot 1: MOHARA Water
Supply System, Lot 2: Modunaghat and Kalurghat Water Supply System. The works include:
Laying of new HDPE and DI pipes, laying new service connection pipes, establishment of
DMAs, new reservoir and pumping station, etc. The works under both lots are located in
Chattogram. The estimated completion period each of the two lots is 1260 days. More details

are provided in the RFP documents.



Proposers may submit Proposal for one or both lots, as further defined in the RFP Document.

The procurement will be conducted through international competitive procurement using
Request for Proposals (RFP) as specified in the World Bank’s “Procurement Regulations
for IPF Borrowers” Fifth Edition, September, 2023. (“Procurement Regulations™), and is
open to all eligible Proposers as defined in the Procurement Regulations.

Interested eligible Proposers may obtain finther information from Md. Rejaul Ahsan
Chowdhury, Project Director, Chattogram Water Supply Improvement Project (CWSIP),
Chattogram WASA, email: rejaulahsan87@gmail.com and inspect the RFP Document
during office hours 0900 to 1600 hours Local Bangladesh Time (GMT + 6 Hrs) at the address
given below. A read-only copy of the RFP documents will also be uploaded in www,ctg-
wasa.orp.bd .

A complete set of the RFP Document comprising four (4) volumes, Volume 1 (Part 1-
Request for Proposal Procedures and Part 3- Conditions of Contract and Contract Forms),
Volume 2A and 2B (Employer’s Requirement), Volume 3A and 3B (Conceptual Drawing)
and Volume 4-Supplementary Information in English may be purchased by eligible
Proposers upon the submission of a written application to the address below and upon
payment of a nonrefundable fee of USD 200 or BDT 24,000. The bank transaction reference
number should be explicitly mentioned. The method of payment will be electronic wire
transfer or cash deposit to the Employer’s Bank account specified below. Within 3 working
days of receipt of the payment in the bank account, CWASA shall issue the Hard Copy of
the RFP document which the prospective Proposers are advised to collect from the address
below. The soft copy of the same will also be sent through reply email, In case of discrepancy
between hard and soft copy, the hard copy shall prevail.

A single-stage, two envelope REFP process will be used, and the Proposal will consist of (1)
the Technical Part, without any reference to prices; and (ii) the Financial Part, as detailed in
the RFP Document. The Technical and Financial Parts of the Proposals shall be submitted
simultaneously in two separate sealed envelopes.

The Proposal, both the Technical Part and the Financial Part, must be delivered to the address
below on or before 14.00 Hours, Local Bangladesh Time (GMT + 6 Hrs) on Tuesday, 29
September, 2026. Electronic Procurement will not be permitted. Late Proposals will be
rejected. The Technical Part of the Proposals will be publicly opened in the presence of the
Proposers’ designated representatives and anyone who chooses to attend at the address below
on 14.15 Hours, Local Bangladesh Time (GMT+6Hrs) on Tuesday, 29 September, 2026.
The Financial Part shall remain unopened and will be held in safe custody of the Employer
until the second public opening of the Financial Part, following the evaluation of the
Technical Part of the Proposals.

All Proposals must be accompanied by a (i) Proposal Security of USD 700,000 or BDT 85
million or equivalent in any freely convertible currency for Lot 1; USD 1,106,000 or BDT
134 million or equivalent in any freely convertible currency for Lot 2 in favour of Managing
Director, Chattogram Water Supply and Sewearge Authority and (ii) Local Labour Method

Statement,



10.  Attention is drawn to the Procurement Regulations requiring the Borrower to disclose
information on the successful Proposer’s beneficial ownership, as part of the Contract Award
Notice, using the Beneficial Ownership Disclosure Form as inciuded in the RFP document.

Il The address referred to above is;

@ﬁ’rz-o:ﬂ@é

(Md. Rejaul Ahsan Chowdhury)

Project Director

Chattogram Water Supply Improvement Project (CWSIP)

Chattogram WASA, WASA Bhaban, Dampara, Chattogram, Bangladesh.
Phone: +8802333389376

Email: rejaulahsan87@gmail.com

Website: www.ctg-wasa.org.bd

Employer’s Bank account details:

Account Name: CHATTOGRAM WATER SUPPLY IMPROVEMENT PROJECT (CWSIP)
Account Number: 1310000150038

Bank Name: Mutual Trust Bank PL.C

Branch Name: AGRABAD BRANCH

SWIFT Code: MTBLBDDHAGB

Routing Number: 145150136
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Section I - Instructions to Proposers (1TP)

SECTION I - INSTRUCTIONS TO PROPOSERS

A. GENERAL
1. Scope of 1.1 The Employer, as specified in the PDS, issues this Request for
Proposal Proposals (RFP) Document for the Design and build of the

Works as specified in Section VI, Employer’s Requirements.
The name, identification and number of lots (contracts) of this
RFP are specified in the PDS,

1.2 Unless otherwise stated, throughout this RFP Document
definitions and interpretations shall be as prescribed in the
Section VIII, General Conditions.

1.3 Throughout this RFP Document:

(a) the term “in writing” means communicated in written
form (e.g. by mail, e-mail, fax, including if specified in
the PDS, distributed or received through the electronic-
procurement system used by the Employer) with proof of
receipt;

(b} if the context so requires, “singular” means “plural” and
vice versa;

(¢) “Day” means calendar day, unless otherwise specified as
“Business Day”. A Business Day is any day that is an
official working day of the Borrower. It excludes the
Borrower’s official public holidays;

(d) “Works” refers to Works, subject of this request for
proposals document, to be executed on design and build
contracting arrangement;

() “ES” means environmental and social (including Sexual
Exploitation and Abuse (SEA), and Sexual Harassment
(SH));

() “Sexual Exploitation and Abuse” “(SEA)” means the
following:

Sexual Exploitation is defined as any actual or
attempted abuse of position of vulnerability,
differential power or trust, for sexuval purposes,
including, but not limited to, profiting monetarily,
socially or politically from the sexual exploitation of
another;

Sexual Abuse is defined as the actual or threatened
physical intrusion of a sexual nature, whether by force

¥



Section I - Instructions to Proposers (ITP)

2, Source of Funds

3. Fraud and
Corruption

2.1

2.2

3.1

3.2

or under unequal or coercive conditions;

(g) “Sexual Harassment” “(SH)” is defined as unwelcome
sexual advances, requests for sexual favors, and other
verbal or physical conduct of a sexual nature by the
Contractor’s Personnel with other Contractor’s or
Employer’s Personnel;

(h) “Contractor’s Personnel” is as defined in Sub-Clause
1.1.16 of the General Conditions; and

(i) “Employer’s Personnel” is as defined in Sub-Clause
1.1.32 of the General Conditions.

A non-exhaustive list of (i) behaviors which constitute SEA and
(ii) behaviors which constitute SH is attached to the Code of
Conduct form in Section IV,

The Borrower or Recipient (hereinafter called “Borrower”)
indicated in the PDS has applied for or received financing
(hereinafter called “funds™) from the International Bank for
Reconstruction  and  Development or the International
Development Association (hereinafter called “the Bank”) in an
amount specified in the PDS toward the project named in the
PDS. The Borrower intends to apply a portion of the funds to

eligible payments under the contract(s) for which this RFP
Document is issued.

Payments by the Bank will be made only at the request of the
Borrower and upon approval by the Bank in accordance with
the terms and conditions of the Loan (or other financing)
Agreement between the Borrower and the Bank (hereinafter
called the Loan Agreement), and will be subject in all respects
to the terms and conditions of that Loan (or other financing)
Agreement. The Loan (or other financing) Agreement prohibits
a withdrawal from the loan account for the purpose of any
payment to persons or entities, or for any import of equipment,
materials or any other goods, if such payment or import is
prohibited by a decision of the United Nations Security Council
taken under Chapter VII of the Charter of the United Nations.
No party other than the Borrower shall derive any rights from
the Loan (or other financing) Agreement or have any claim to
the proceeds of the Loan (or other financing).

The Bank requires compliance with the Bank’s Anti-Corruption
Guidelines and its prevailing sanctions policies and procedures
as set forth in the WBG’s Sanctions Framework, as set forth in
Section VI.

In further pursuance of this policy, Proposers shall permit and

¥



Section I - Instructions to Proposers (ITP)

4, Eligible
Proposers

4.1

4.2

shall cause their agents (where declared or not), subcontractors,
sub-consultants, service providers, suppliers, and personnel, to
permit the Bank to inspect all accounts, records and other
documents relating to any initial selection process,
prequalification process, bid submission, proposal submission
and contract performance (in the case of award), and to have
them audited by auditors appointed by the Bank.

A Proposer may be a firm that is a private entity, a state-owned
enterprise or institution subject to ITP 4.6—or any combination
of such entities in the form of a joint venture (JV) under an
existing agreement or with the intent to enter into such an
agreement supported by a letter of intent. In the case of a joint
venture, all members shall be jointly and severally liable for the
execution of the Contract in accordance with the Contract
terms, The JV shall nominate a Representative who shall have
the authority to conduct all business for and on behalf of any
and all the members of the JV during the RFP process and, in
the event the JV is awarded the Contract, during contract
execution. Unless specified in the PDS, there is no limit on the
number of members ina IV,

A Proposer shall not have a conflict of interest. Any Proposer
found to have a conflict of interest shall be disqualified. A
Proposer may be consideted to have a conflict of interest for the
purpose of this REP process, if the Proposer:

(a) directly or indirectly controls, is controlled by or is under
common control with another Proposer; or

(b) receives or has received any direct or indirect subsidy
from another Proposer; or

(¢} has the same legal representative as another Proposer; or

(d) has a relationship with another Proposer, directly or
through common third parties, that puts it in a position to
influence the Proposal of another Proposer, or influence
the decisions of the Employer regarding this RFP process;
or

(e) any of its affiliates participates as a consultant in the
preparation of the Employer’s Requirements for the
Works that are the subject of the Proposal; or

(f) or any of its affiliates has been hired (or is proposed to be
hired) by the Employer or Borrower as the Engineer for
the Contract implementation; or

(g) would be providing goods, works, or non-consulting
services resulting from or directly related to consulting

i



Section I - Instructions to Proposers (ITP)

4.3

4.4

4.5

services for the preparation or implementation of the
project specified in the PDS ITP 2.1 that it provided or
were provided by any affiliate that directly or indirectly
controls, is controlled by, or is under common control
with that firm; or

(h) has a close business or family relationship with a
professional staff of the Borrower (or of the project
implementing agency, or of a recipient of a part of the
loan) who: (i) are directly or indirectly involved in the
preparation of the RFP Document or specifications of the
Contract, and/or the Proposal evaluation process of such
Contract; or (ii) would be involved in the implementation
or supervision of such Contract unless the conflict
stemming from such relationship has been resolved in a
“manner acceptable to the Bank throughout the RFP
process and execution of the Contract,

A firm that is a Proposer (either individually or as a JV
member) shall not participate in more than one Proposal, except
for permitted alternative Proposals. This includes participation
as a subcontractor in other Proposals, Such participation shall
result in the disqualification of all Proposals in which the firm is
involved. A firm that is not an individual Proposer or a JV
member in a Proposal may participate as a subcontractor in
more than one Proposal.

A Proposer may have the nationality of any country, subject to
the restrictions pursuant to ITP 4.8. A Proposer shall be deemed
to have the nationality of a country if the Proposer is
constituted, incorporated or registered in and operates in
conformity with the provisions of the laws of that country, as
evidenced by its articles of incorporation (or equivalent
documents of constitution or association) and its registration
documents, as the case may be. This criterion also shall apply to
the determination of the nationality of proposed sub-contractors

or sub-consultants for any part of the Contract including related
Services.

A Proposer that has been sanctioned by the Bank, pursuant to
the Bank’s Anti-Corruption Guidelines, and in accordance with
its prevailing sanctions policies and procedures as set forth in
the World Bank Group’s Sanctions Framework as described in
Section VI paragraph 2.2 d., shall be ineligible to be initially
selected for, prequalified for, bid for, submit proposal for, or be
awarded a Bank-financed contract or benefit from a Bank-
financed contract, financially or otherwise, during such period
of time as the Bank shall have determined. The list of debarred
firms and individuals is available at the electronic address

i



Section | - Instructions to Proposers (ITP)

5.

Eligible
Materials,
Equipment, and
Services

4.6

47

4.8

4.9

4.10

specified in the PDS.

Proposers that are state-owned enterprises or institutions in the
Employer’s Country may be eligible to compete and be awarded
a Contract(s) only if they can establish, in a manner acceptable
to the Bank, that they (i) are legally and financially autonomous
(il) operate under commercial law, and (iii) are not under
supervision of the Employer.

A Proposer shall not be under suspension from submitting
Proposals by the Employer as the result of the operation of a
Bid Securing Declaration or Proposal-Securing Declaration,

Firms and individuals may be ineligible if so indicated in
Section V and (a) as a matter of law or official regulations, the
Borrower’s country prohibits commercial relations with that
country, provided that the Bank is satisfied that such exclusion
does not preclude effective competition for the supply of goods
or the contracting of works or services required; or (b) by an act
of compliance with a decision of the United Nations Security
Council taken under Chapter VII of the Charter of the United
Nations, the Borrower’s country prohibits any import of goods
or contracting of works or services from that country, or any
payments to any country, petson, or entity in that country.
When the procurement is implemented across jurisdictional
boundaries (and more than one country is a Borrower, and is
involved in the procurement), then exclusion of a firm or
individual on the basis of ITP 4.8 (a) above by one country
may be applied to that procurement across other countries
involved, if the Bank and the Borrowers involved in the
procurement agree.

A Proposer shall provide such documentary evidence of
eligibility satisfactory to the Employer, as the Employer shall
reasonably request.

A firm that is under a sanction of debarment by the Borrower
from being awarded a contract is eligible to participate in this
procurement, unless the Bank, at the Borrower’s request, is
satisfied that the debarment; (a) relates to fraud or corruption,
and (b) followed a judicial or administrative proceeding that
afforded the firm adequate due process.

The materials, equipment and services to be supplied under the
Contract may have their origin in any country subject to the
restrictions specified in Section V, Eligible Countries, and all
expenditures under the Contract will not contravene such
restrictions. At the Employer’s request, Proposers may be
required to provide evidence of the origin of materials,
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6.

Sections of
RFP Document

Clarification of
RFP
Document, Site
Visit, Pre-
Proposal

equipment and services.

B. CONTENTS OF RFP DOCUMENT

6.1

6.2

6.3

6.4

The RFP Document consists of Parts 1, 2, and 3, which include
all the sections indicated below, and should be read in
conjunction with any Addenda issued in accordance with ITP 8:

PART 1 Request for Proposal Procedures

Section [ - Instructions to Proposers (ITP)
Section II - Proposal Data Sheet (PDS)

Section [11 - Evaluation and Qualification Criteria
Section IV - Proposal Forms

Section V - Eligible Countries
Section VI - Fraud and Corruption
PART 2 Employer’s Requirements
Section VIl -  Employer’s Requirements
PART 3 Conditions of Contract and Contract Forms
Section VIII -~ General Conditions
Section IX - Particular Conditions
Section X - Contract Forms

The Specific Procurement Notice, Notice of Request for
Proposals (RFP) issued by the Employer, is not part of this RFP
Document.

Unless obtained directly from the Employer, the Employer is not
responsible for the completeness of the document, responses to
requests for clarification, the Minutes of the pre-Proposal
meeting (if any), or Addenda to the RFP Document in
accordance with ITP 8. In case of any contradiction, documents
obtained directly from the Employer shall prevail.

The Proposer is expected to examine all instructions, forms,
terms, and specifications in the RFP Document and to furnish
with its Proposal all information or documentation as is required
by the RFP Document.

A Proposer requiring any clarification of the RFP Document
shall contact the Employer in writing at the Employer’s address
specified in the PDS or raise its enquiries during the pre-
Proposal meeting if provided for in accordance with ITP 7.4,
The Employer will respond to any request for clarification,
provided that such request is received prior to the deadline for

&
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10

Meeting

7.2

7.3

7.4

7.5

7.6

submission of Proposals within a period specified in the PDS,
The Employer shall forward copies of its response to all
Proposers who have acquired the RFP Document in accordance
with ITP 6.3, including a description of the inquiry but without
identifying its source. If so specified in the PDS, the Employer
shall also promptly publish its response at the web page
identified in the PDS. Should the Employer deem it necessary 1o
amend the RFP Document as a result of a request for
clarification, it shall do so following the procedure under ITP 8.

The Proposer is advised to visit and examine the Site of the
Works and its surroundings and obtain for itself on its own
responsibility all information that may be necessary for
preparing the Proposal and entering into a contract. The costs of
visiting the site shall be at the Proposer’s own expense,

The Proposer and any of its personnel or agents will be granted
permission by the Employer to enter upon its premises and lands
for the purpose of such visit, but only upon the express condition
that the Proposer, its personnel, and agents will release and
indemnify the Employer and its personnel and agents from and
against all lability in respect thereof, and will be responsible for
death or personal injury, loss of or damage to property, and any
other loss, damage, costs, and expenses incurred as a result of the
inspection.

The Proposer’s designated representative is invited to attend a
pre-Proposal meeting and/or a site visit, if provided for in the
PDS. The purpose of the meeting will be to clarify issues and to
answer questions on any matter that may be raised at that stage.
Nonattendance at the pre-Proposal meeting will not be a cause
for disqualification of a Proposer.

The Proposer is requested to submit any questions in writing, to
reach the Employer not later than one week before the meeting.

Minutes of the pre-Proposal meeting, including the text of the
questions raised without identifying the source, and the
responses given, together with any responses prepared after the
meeting, will be transmitted promptly to all Proposers who have
acquired the RFP Document in accordance with ITP 6.3. Any
modification to the RFP Document that may become necessary
as a result of the pre-Proposal meeting shall be made by the
Employer exclusively through the issue of an Addendum
pursuant to ITP 8 and not through the minutes of the pre-
Proposal meeting.
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8. Amendment of
RFP Document

9. Cost of
Proposals

10. Contacting the
Employer

11. Language of
Proposals

12, Documents
Comprising
the Proposal

8.1

8.2

83

9.1

10.1

10.2

11.1

At any time prior to the deadline for submission of Proposals, the
Employer may amend the RFP Document by issuing addenda.

Any addendum issued shall be part of the RFP Document and
shall be communicated in writing to all who have obtained the
RFP Document from the Employer in accordance with I'TP 6.3.
The Employer shall also promptly publish the addendum on the
Employer’s web page in accordance with ITP 7.1.

To give prospective Proposers reasonable time in which to take
an addendum into account in preparing their Proposals, the
Employer may, at its discretion, extend the deadline for the
submission of Proposals, pursuant to ITP 23.2.

The Proposer shall bear all costs associated with the preparation
and submission of its Proposal, and the Employer will in no case
be responsible or liable for those costs.

From the time of Proposal opening to the time of Contract
award, if any Proposer wishes to contact the Employer on any
matter related to the Proposal, it should do so in writing.

If a Proposer tries to directly influence the Employer or
otherwise interfere in the Proposal evaluation process and the
Contract award decision, its Proposal may be rejected.

Unless otherwise specified in the PDS, the Proposal prepared by
the Proposer and all correspondence and documents related to
the Proposal exchanged by the Proposer and the Employer shall
be written in the English Language, or, if the PDS so provides,
in either one of two languages specified there. Any printed
literature furnished by the Proposer as part of its Proposal may
be in a language not specified in the PDS, as long as such
literature is accompanied by a {ranslation of its pertinent
passages into the language of the Proposal, in which case, for
purposes of interpretation of the Proposal, the translation shall
govern.

C. PREPARATION OF PROPOSALS

12.1 The Proposal shall comprise two Parts, namely the Technical Part

and the Financial Part. These two Parts shall be submitted
simultaneously in two separate sealed envelopes (single-stage,
two-envelope RFP process). One envelope shall contain only
information relating to the Technical Part and the other, only
information relating to the Financial Part. These two envelopes
shall be enclosed in a separate sealed outer envelope marked
“Original Proposal”,
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12.2 The Technical Part submitted by the Proposer shall comprise the

following:

(a) Letter of Proposal - Technical Part, prepared in
accordance with ITP 13,

(b) Security: Proposal Secwrity or Proposal-Securing
declaration, in accordance with ITP 19,

(c) Alternative Proposal - Technical Part, if permissible in
accordance with ITP 14,

(d) written confirmation authorizing the signatory of the
Proposal to commit the Proposer, in accordance with I'TP
21.1;

(e) documentary evidence that the Proposer is eligible and
qualified to perform the contract if its Proposal is
accepted,

(f) method statement, equipment, personnel, and any other
information as stiplulated in Section IV, Proposal Forms

(g) documentary evidence in accordance with ITP 18 that
the Works offered by the Proposer conform to the REFP
Document;

(h)  Details of any departures in their Technical Part from the
RFP documents;

(1) in the case of a Technical Part submitted by a IV, JV
agreement, or letter of intent to enter into a JV including
a draft agreement, indicating at least the parts of the
Works to be executed by the respective patthers;

) list of subcontractors, in accordance with ITP 18.3; and

(k) Local Labour Method Statement in accordance with ITP

18.2 (d) and Section 1V, Bidding Forms; and any other
document required in the PDS.

12.3 The Financial Part submitted by the Proposer shall comprise the

following:

(a) Letter of Proposal - Financial Part: prepared in
accordance with TTP 13,

(b}  Price Schedules: completed prepared in accordance with
ITP 15 and ITP 106;

(c) Alternative Proposal — Financial Part: if permissible in
accordance with ITP 14;

(d)  Finaneial Disclosure: The Proposer shall furnish in the

Letter of Proposal information on commissions and
gratuities, if any, paid or to be paid to agents or any other

¢
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13. Letter of
Proposal, and
Schedules

14. Alternative
Technical
Proposals

15. Proposal
Prices

party relating to this Proposal; and
(e) Other: any other document required in the PDS.

12.4 The Technical Part shall not include any financial information
related to the Proposal price. Where material financial
information related to the Proposal price is contained in the
Technical Part, the Proposal shall be declared non-responsive.

12.5 The Proposer shall furnish in the Letter of Proposal-Technical Part
three names of the potential DAAB members and attach their
curriculum vitae. The list of potential DAAB members proposed
by the Employer (Contract Data 21.1) and by the Proposer (Letter
of Proposal) shall be subject to Bank’s No-objection,

[3.1 The Proposer shall complete the Letter of Proposal — Technical
Part and Letter of Proposal - Financial Part using the relevant
forms furnished in Section IV, Proposal Forms. The forms must
be completed without any alterations to the text, and no
substitutes shall be accepted except as provided under ITP 21.3.
All blank spaces shall be filled in with the information requested.

14.1  Alternative Proposal - Technical Part: the Proposer wishing to
offer alternative technical Proposal shall (i) document that the
proposed technical alternatives are to the benefit of the Employer,
that they fulfill the principal objectives of the contract, and that
they meet the basic performance and technical criteria specified in
the RFP Documents; and (ii) further provide all information
necessary for a complete technical evaluation of the alternative by

the Employer, including as relevant drawings, design -

calculations, technical specifications, and proposed construction
methodology and other relevant details.

142 Alternative Proposal - Financial Part: The Proposer submitting
alternative technical Proposal shall provide all information
necessary for a complete financial evaluation of the alternative by
the Employer, including breakdown of prices relevant to the
offered technical alternative and in the manner and detail called
for in the Schedule of Rates and Prices (if any) incuded in Section
[V — Proposal Forms.

14.3 Only the technical alternatives, if any, of the Proposer with the
Most  Advantageous Proposal conforming to the basic
performance and technical criteria specified in the RFP
Documents shall be considered by the Employer.

15.1 Unless otherwise specified in the PDS, Proposers shall quote for
the entire Works on a “single responsibility” basis such that the
total lump sum Proposal price, subject to any adjustments, in
accordance with the Contract, covers all the Contractor’s
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[5.2

153

15.4

15.5

15.6

obligations mentioned in or to be reasonably inferred from the
RFP Document in respect of the design, manufacture, including
procurement and subcontracting (if any), delivery, construction
and completion of the Works. This includes all requirements
under the Contractor’s responsibilities for testing, pre-
commissioning and commissioning (as applicable) of the Works
and, where so required by the RFP Document, the acquisition of
all permits, approvals and licenses, etc.; the operation,
maintenance and training services and such other items and
services as may be specified in the RFP Document, all in
accordance with the requirements of the General Conditions.

Proposers shall give a breakdown of the prices in the manner and
detail called for in the Schedule of Priced Activities and Sub-
activities included in Section IV, Proposal Forms with further
breakdown prices for sub activities, as appropriate. The total of
the prices of the items in the Schedule of Priced Activities is the
Proposer’s offer to complete the works on a “single
responsibility” basis. The cost of any items that the Proposer may
have omitted is deemed to be included in the price of other items
in the Schedule of Priced Activities and Sub-activities and will
not be paid for separately by the Employer,

The prices shall be either fixed or adjustable as specified in the
PDS.

In the case of Fixed Price, prices quoted by the Proposer shall be
fixed during the Proposer’s performance of the contract and not
subject to variation on any account. A Proposal submitted with an
adjustable price quotation will be treated as non-responsive and
rejected.

In the case of Adjustable Price, prices quoted by the Proposer
shall be subject to adjustment during performance of the contract
to reflect changes in the cost elements such as labor, material,
transport and Contractor’s equipment in accordance with the
procedures specified in the corresponding Schedule of Cost
Indexation. A Proposal submitted with a fixed price quotation will
not be rejected, but the price adjustment will be treated as zero.
Proposers are required to indicate the source of labor and material
indices in the corresponding Form in Section IV, Proposal Forms,

If so indicated in ITP 1.1, Proposals are being invited for
individual lots (contracts) or for any combination of lots
(packages). Proposers wishing to offer any price reduction
(discount) for the award of more than one Contract shall specify
in their Letter of Proposal the price reductions applicable to each
package, or alternatively, to individual Contracts within the
package, and the manner in which the price reductions will apply.
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17.
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Establishing
the
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15.7

15.8

16.1

16.2

17.1

17.2

17.3

17.4

17.5

However, discounts for the award of more that one contract
will not be considered for proposal evaluation purpose,

Proposers wishing to offer any unconditional discount shall
specify in their Letter of Proposal the offered discounts and the
manner in which price discounts will apply.

All duties, taxes, and other levies payable by the Contractor under
the Contract, or for any other cause, as of the date 28 days prior to
the deadline for submission of Proposals, shall be included in the
Proposal price submitted by the Proposer.

The currency (ies) of the Proposal and the currency (ies) of
payments shall be the same and shall be as specified in the PDS.

Proposers may be required by the Employer to justify, to the
Employer’s satisfaction, their local and foreign currency
requirements, and to substantiate that the amounts included in the
Schedule of Priced Activities and Sub-activities Schedules and
shown in the Table of Adjustment Data in the Appendix to the
Proposal are reasonable, in which case a detailed breakdown of
the foreign currency requirements shall be provided by Proposers,

In accordance with Section III, Evaluation and Qualification
Criteria, to establish its qualifications to perform the Contract,
the Proposer shall provide the required information including on
Sexual Exploitation and Abuse (SEA) / SH disqualification status
in the corresponding information sheets included in Section IV,
Proposal Forms.

If a margin of preference applies in accordance with ITP 39.1,
domestic Proposers, individually or in joint ventures, applying for
eligibility for domestic preference shall supply all information
required to satisfy the criteria for eligibility specified in
accordance with ITP 39.1.

Unless otherwise stated in the PDS, the Employer does not intend
to execute any specific elements of the Works by subcontractors
selected in advance by the Employer,

Proposers may propose subcontracting up to the percentage of total

value of contracts or the volume of works as specified in the
BDS. Subcontractors proposed by the Proposer shall be fully
qualified for their parts of the Works.

For the purpose of assessment of qualifications of the Proposer,
subcontractor’s qualifications shall not be used by the Proposer to
qualify for the Works unless their specialized parts of the Works
are designated by the Employer in the PDS as can be met by
subcontractors referred to hereafter as Specialized Subcontractors,
in which case, the specific expetience of the Specialized
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18. Documents
Establishing
Conformity of
the Works

18.1

18.2

18.3

Subcontractors proposed by the Proposer, as specified in Section
[1J-A, Qualification, may be considered in the assessment of the
qualifications of the Proposer. The general experience and
financial resources of the Specialized Subcontractots shall not be
added to those of the Proposer for purposes of qualification of the
Proposer.

Pursuant to ITP 12.2 (), the Proposer shall furnish, as part of its
Proposal documents establishing the conformity to the RFP
Documents of the Works that the Proposer proposes to design,
and build under the Contract,

The documentary evidence of the conformity of the Works with
the RFP documents may be in the form of literature, drawings and
data, and shall include:

(a) the documents specified in Section IV (Proposal Forms) -
Technical Proposal,

(b) detailed description of the essential technical and
functional/performance characteristics of the proposed Works,
in response to the Employer’s Requirements; and

(c) adequate  evidence  demonstrating  the  substantial
responsiveness of the Works to the Employer’s Requirements.
Proposets shall note that standards for workmanship, materials
and equipment designated by the Employer in the RFP
Document are intended to be descriptive (establishing
standards of quality and performance) only and not restrictive.
The Proposer may substitute alternative standards, in its
technical proposal, provided that it demonstrates to the
Employer’s satisfaction that the substitutions are substantially
equivalent or superior to the standards designated in the
Performance / Functional requirements specified by the
Employer.

(d) Unless otherwise specified in the PDS, the Proposer shall: (1)
allocate not less than 30% of the total labour cost under the
contract to the employment of local labour!; and (i) submit the
Local Labour Method Statement.

The Proposer shall be responsible for ensuring that any proposed
subcontractor complies with the requirements of ITP 4, and that
any Works to be provided by the subcontractor comply with the
requirements of ITP 5§ and I'TP 18.1. The Proposer shall submit
its Code of Conduct that meets the requirements setout in Section

1 1.ocal labour excludes Contractor’s foreign personnel, Foreign personnel who are already working in the
Borrower’s country on another project/contract shall also not be treated as local labour.
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19. Securing the
Proposal

19.1

IV-Proposal Forms.

The Proposer shall furnish as part of its Proposal, either a
Proposal-Securing Declaration or a Proposal Security as specified
in the PDS, in original form and, in the case of a Proposal
Security, in the amount and currency specified in the PDS.

19.2° A Proposal-Securing Declaration shall use the form included in

Section IV, Proposal Forms.

19.3 If a Proposal Security is specified pursuant to ITP 19.1, the

Proposal security shall be a demand guarantee in any of the
following forms at the Proposer’s option:

(a)  anunconditional guarantee issued by a bank or a non-bank
financial institution (such as an insurance, bonding or
surety company);

(b} anirrevocable letter of credit;
(¢} acashier’s or certified check; or
(d)  another security indicated in the PDS,

from a reputable source from an eligible country. If an
unconditional guarantee is issued by a non-bank financial
institution located outside the Employer’s Country the issuing
non-bank financial institution shall have a correspondent financial
institution located in the Employer’s Country to make it
enforceable unless the Employer has agreed in writing, prior to
Proposal submission, that a correspondent financial institution is
not required.

19.4 In the case of a bank guarantee, the Proposal Security shall be

19.5

19.6

submitted either using the Proposal Security Form included in
Section IV, Proposal Forms or in another substantially similar
format approved by the Employer prior to Proposal submission.
In either case, the form must include the complete name of the
Proposer. The Proposal Security shall be valid for twenty-cight
days (28) beyond the original date of expiry of the Proposal
validity, or beyond any extended date if requested under ITP
20.2.

If a Proposal Security or a Proposal-Securing Declaration is
specified pursuant to ITP 19.1, any Proposal not accompanied by
a substantially responsive Proposal Security or Proposal-Securing
Declaration shall be rejected by the Employer as non-responsive.

If a Proposal Security is specified in accordance with ITP 19.1,
the Proposal Security of the Proposers shall be returned as
promptly as possible once the successful Proposer has signed the
Contract, furnished the required Performance Security, and if
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20. Period of
Validity of
Proposals

19.7

19.8

19.9

20.1

20.2

required in the PDS, the Environmental and Social (ES)
Performance Security.

The Proposal Security may be forfeited:

(a) if a Proposer withdraws its Proposal prior to the expiry date
of the Proposal validity specified by the Proposer on the
Letter of Proposal or any extended date provided by the
Proposer; or

(b)  if the successful Proposer fails to:
(1) sign the Contract in accordance with ITP 53; or

(i) furnish a Performance Security and if required in the
PDS, the Environmental and Social (ES) Performance
Security, in accordance with ITP 54,

The Proposal Security or the Proposal-Securing Declaration of a
3V shall be in the name of the TV that submits the Proposal. If the
TV has not been legally constituted into a legally enforceable IV
at the time of submission of Proposals, the Proposal Security or
the Proposal-Securing Declaration shall be in the names of all

future members as named in the letter of intent referred to in I'TP
4.1.

If a Proposal Security is not required in the PDS, and:

(a) if a Proposer withdraws its Proposal prior to the expiry date
of the Proposal validity specified by the Proposer on the
Letter of Proposal or any extended date provided by the
Proposer ; or

(b)  if the successful Proposer fails to:
(i) sign the Contract in accordance with ITP 53; or

(ii) furnish a performance security and if required in the
PDS, the Environmental and Social(ES) Performance
Security, in accordance with ITP 54,

the Employer may, if provided for in the PDS, declare the
Proposer disqualified to be awarded a contract by the Employer
for a period of time as stated in the PDS.

Proposals shall remain valid unti! the date specified in the PDS or
any extended date if amended by the Employer in accordance
with ITP 8. A Proposal that is not valid until the date specified in
the PDS, or any extended date if amended by the Employer in
accordance with ITP 8, shall be rejected by the Employer as
nonresponsive. -

In exceptional circumstances, prior fo the date of expiry of the
Proposal validity, the Employer may request that the Proposers
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21. Format and
Signing of
Proposal

22, Submission,
Sealing and
Marking of

20.3

21.1

21.2

213

214

22.1

extend the date of validity until a specified date. The request and
the responses to the request shall be made in writing. A Proposer
may refuse the request without risking execution of the Proposal-
Securing Declaration or forfeiting the Proposal Security, Except as
provided in ITP 20.3, a Proposer agreeing to the request will not be
required or permitted to modify its Proposal, but will be required to
ensure that the Proposal Security is extended for a correspondingly
longer period, pursuant to TTP 19.4.

In the case of fixed price contracts, if the award is delayed by a
petiod exceeding fifty-six (56) days beyond the date of expiry of
the Proposal validity specified in accordance with ITP 20.1, the
contract price will be adjusted as specified in the PDS. Proposal
evaluation will be based on the Proposal prices without taking into
consideration the above correction.

The original and all copies of the Proposal, each consisting of the
documents listed in ITP 12, shall be typed or written in indelible
ink and shall be signed by a person or persons duly authorized to
sign on behalf of the Proposer. The authorization must be in
writing as specified in the PDS, and included in the Proposal
pursuant to I'TP 12.2(d). The name and position held by each
person signing the authorization must be typed or printed below
the signature. All pages of the Proposal where entries or
amendments have been made shall be signed or initialed by the
person signing the Proposal.

In case the Proposer is a JV, the Proposal shall be signed by an
authorized representative of the JV on behalf of the IV, and so as
to be legally binding on all the members as evidenced by a power
of attorney signed by their legally authorized representatives.

The Proposal shall contain no inferlineations, erasures, or
overwriting, except to correct errors made by the Proposer, in
which case such corrections shall be initialed by the person or
persons signing the Proposal.

The Proposer shall furnish in the Proposal Submission Form
(Section IV} information regarding commissions or gratuities, if
any, paid or to be paid to agents relating to this procurement and
to the execution of the Contract should the Proposer be
successful,

D. SUBMISSION OF PROPOSALS

Unless the PDS states that Proposals are to be submitted
electronically the following procedures shall apply.

(8) The Proposer shall deliver the Proposal in two separate,

7
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Proposals sealed envelopes. One envelope containing the Technical
Part and the other the Financial Part. These two envelopes
shall be enclosed in a sealed outer envelope and clearly
marked “Proposal - Original”.

(b) In addition, the Proposer shall prepare copies of the
Proposal, in the number specified in the PDS. Copies of
the Technical Part shall be placed in a separate sealed
envelope marked “Copies: Technical Part”. Copies of the
Financial Part shall be placed in a separate sealed envelope
marked “Copies: Financial Part”. The Proposer shall place
both of these envelopes in a separate, sealed outer envelope
matked “Proposal - Copies”. In the event of any
discrepancy between the original and the copies, the
original shall prevail.

(c) If alternative Proposals are permitted in accordance with
ITP 14, the alternative Proposals shall be submitted as
follows: the original of the alternative Proposal Technical
Part shall be placed in a sealed envelope marked
“Alternative Proposal — Technical Part” and the Financial
Part shall be placed in a sealed envelope marked
“Alternative Proposal — Financial Part” and these two
separate sealed envelopes then enclosed within a sealed
outer envelope marked “Alternative Proposal — Original”,
the copies of the alternative Proposal will be placed in
separate sealed envelopes marked “Alternative Proposal —
Copies Of Technical Part”, and “Alternative Proposal —
Copies Of Financial Part” and enclosed in a separate sealed
outer envelope marked “Alternative Proposal - Copies”

22.2 The inner and outer envelopes shall:
(a) bear the name and address of the Proposer;

(b) be addressed to the Employer, at the address given in the
PDS for ITP 23.1; and

(c) bear the Contract(s) name, the Invitation for Proposals
(RFP) title and number, as specified in the PDS for ITP
1.1, and the statement “Do Not Open Before [time and
date],” to be completed with the time and date specified in
the PDS for ITP 19.1.

22.3 If the outer envelope is not sealed and marked as required by
ITP22.1 and ITP 222, the Employer will assume no
responsibility for the Proposal’s misplacement or premature
opening.

23, Deadline for 23.1 Proposals must be received by the Employer at the address
Submission of specified, and no later than the time and date specified, in the
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24. Late
Proposals
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and
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232

24,1

25.1

PDS. Proposers have the option of submitting their Proposals
electronically if specified in the PDS.

The Employer may, at its discretion, extend the deadline for
submission of Proposals by amending the RFP Documents in
accordance with ITP 8.3, in which case all rights and obligations
of the Employer and Proposers will thercafter be subject to the
deadline as extended.

The Employer shall not consider any Proposal that arrives after
the deadline for submission of Proposals, in accordance with ITP
23. Any Proposal received by the Employer after the deadline for
submission of Proposals shall be declared late, rejected, and
returned unopened to the Proposer,

A Proposer may withdraw, substitute, or modify its Proposal after
it has been submitted, and before the deadline for submission of
Proposals, by sending a written notice, duly signed by an
authorized representative, including a copy of the authorization in
accordance with ITP 21.1, (except that withdrawal notices do not
require copies). The corresponding substitution or modification of
the Proposal must accompany the respective written notice. All
notices must be:

(a) prepared and submitted in accordance with I'TP 21 and ITP
22 (except that withdrawals notices do not require copies),
and in addition, the respective envelopes shall be clearly
marked , (“Technical Part” and/or “Financial Part”)”
“Modification (“Technical Part” and/or “Financial Part”);”
and

(b) received by the Employer prior to the deadline prescribed for
submission of Proposals, in accordance with ITP 23.

F.. OPENING OF TECHNICAL PARTS OF PROPOSALS

26. Opening of
Technical Part
by Employer

26.1

26.2

Except as in the cases specified in ITP 24 and ITP 25, the
Employer shall conduct the Technical part opening in public, in
the presence of Proposers’ designated representatives and anyone
who chooses to attend, and at the address, date and time
specified in the PDS. Any specific electronic Proposal opening
procedures, if permitted, shall be as specified in the PDS.

First, the written notice of withdrawal in the envelopes marked
“Withdrawal” shall be opened and read out and the envelope
with the corresponding Proposal shall not be opened, but
returned to the Proposer. No Proposal withdrawal shall be
permitted unless the corresponding withdrawal notice contains a
valid authorization to request the withdrawal and is read out at

W
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Proposal opening.

26.3 Next, envelopes marked “Substitution”™ shall be opened and read
out and exchanged with the corresponding Technical Part being
substituted, and the substituted Proposal shall not be opened, but
returned to the Proposer. No Proposal substitution shall be
permitted unless the corresponding substitution notice contains a
valid authorization to request the substitution and is read out at
Proposal opening.

26.4 Next, envelopes marked “Modification” shall be opened and read
out with the corresponding Proposal. No Proposal modification
shall be permitted unless the corresponding modification notice
contains a valid authorization to request the modification and is
read out at Proposal opening.

26.5 Next, all other envelopes marked “Technical Part” shall be
opened one at a time. All envelopes marked “Financial Part”
shall remain sealed and kept by the Employer in safe custody
until they are opened at a later public opening, following the
evaluation of the Technical Part of the Proposals. On opening the
Technical Part envelopes, the Employer shall read out: the name
of the Proposer and whether there is a modification; the presence
or absence of a Proposal security or a Proposal-Securing
Declaration; and other details as the Employer, at its discretion,
may consider appropriate.

26.6 Only Technical Parts of Proposals and Alternative Proposal -
Technical Parts that are opened and read out at Proposal opening
shall be considered further, At the Proposal opening the
Employer shall neither discuss the merits of any Proposal nor
reject any Proposal (except for late Proposals, in accordance with
ITP 24.1).

26.7 The Employer shall prepare a record of the Technical Parts of
public opening that shall include, as a minimum: the name of the
Proposer and whether there is a withdrawal, substitution, or
modification. The Proposers’ representatives who are present
shall be requested to sign the record. The omission of a
Proposer’s signature on the record shall not invalidate the
contents and effect of the record. A copy of the record shall be
distributed to all Proposers who submitted Proposals in time, and
posted online when electronic procurement is permitted.

F. EVALUATION OF PROPOSALS — GENERAL PROVISIONS

27. Confidentiality 27.1 Information relating to the evaluation of the Technical Part shall
not be disclosed to Proposers or any other persons not officially
concerned with the RFP process uniil the notification of
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evaluation of the Technical Part in accordance with ITP 33.

27.2 Information relating to the evaluation of the Financial Part and
recommendation of contract award, shall not be disclosed to
Proposers or any other persons not officially concerned with the
RFP process until the Notification of Intention to Award the
Contract is transmitted to all Proposers in accordance with I'TP
49.

273 Any effort by a Proposer to influence the Employer in the
evaluation of the Proposals may result in the rejection of its
Proposal.

274 Notwithstanding ITP 27.1 and ITP 27.2, from the time of
Pioposal opening to the time of Contract award, if any Proposer
wishes to contact the Employer on any matter related to the RFP
process, it should do so in writing.

28. Clarification of 28.1 To assist in the examination, evaluation, and comparison of the
Proposals Proposals, and qualification of the Proposers, the Employer may,
at its discretion, ask any Proposer for a clarification of its
Proposal. Any clarification submitted by a Proposer that is not in
response to a request by the Employer shall not be considered.
The Employer’s request for clarification and the response shall
be in writing.
28.2 1If a Proposer does not provide clarifications of its Proposal by

the date and time set in the Employer’s request for clarification,
its Proposal may be rejected.

29. Deviations, 29.1 During the evaluation of Proposals, the following definitions
Reservations, apply:

and Omissions _r . .
(a) “Deviation” is a departure from the requirements

specified in the RFP document;

(b) “Reservation” is the setting of limiting conditions or
withholding from complete acceptance of the requirements
specified in the RFP document; and

(¢) “Omission” is the failure to submit part or all of the
information or documentation required in the RFP
document.

G. EVALUATION OF TECHNICAL PARTS OF PROPOSALS

30. Determination 30.1 The Employer will examine the Technical Parts, including any

of alternatives submitted by Proposers, to determine whether they
Responsiveness are complete, have been properly signed, and are generally in
of Technical order.
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30.2

303

304

31.1

312

The Employer’s determination of a Technical Part’s substantial
responsiveness is to be based on the contents of the Proposal
itself, For purposes of this determination, a substantially
respounsive Proposal is one that materially conforms to the
requirements of the REP Document without material deviation,
reservation, or omission, A material deviation, reservation, or
omission is one that:

(a) if accepted, would:

(i) affect in any substantial way the scope, quality, or
performance of the Works specified in the Contract; or

(i) limit in any substantial way, inconsistent with the
RFP Document, the Employer’s rights or the
Proposer’s obligations under the proposed Contract,
or

(b) if rectified, would unfairly affect the competitive position
of other Proposers presenting substantially responsive
Proposals.

Provided that a Technical Part is substantially responsive, the
Employer may waive any nonmaterial nonconformity in the
Proposal.

Provided that a Proposal is substantially responsive, the
Employer may request that the Proposer submit the necessary
information or documentation, within a reasonable period of
time, to rectify nonmaterial nonconformities in the Proposal
related to documentation requirements...

The Employer’s evaluation of technical proposals will be carried
out as specified in Section IlI, Evaluation and Qualification
Criteria.

The scores and weightings to be given to Rated Criteria
(including technical and non-price factors and sub factors) are
specified in the PDS.

32.1 The Employer shall determine to its satisfaction whether the

Proposers that have been assessed to have submitted
substantially responsive Bids are eligible, and meet the
qualifying criteria specified in Section 1lH- Evaluation and
Qualification Criteria. The determination shall not take into
consideration the qualifications of other firms such as the
Bidder’s subsidiaries, parent entities, affiliates, subcontractors
(other than Specialized Subcontractors if permitted in the
bidding document), or any other firm.

32.2 Prior to Contract award, the Employer will verify that the

¥
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33, Notification of
evaluation of
Technical Parts

successful Proposer (including each member of a JV) is not
disqualified by the Bank due to noncompliance with contractual
SEA/SH prevention and response obligations. The Employer
will conduct the same wverification for each subcontractor
proposed by the successful Proposer. If any proposed
subcontractor does not meet the requirement, the Employer will
require the Proposer to propose a replacement subcontractot.

32.3 Only Proposals that are both substantially responsive to the RFP

33.1

document and are qualified shall have their envelopes marked
“FINANCIAL PART” opened at the second public opening.

Following the completion of the evaluation of the Technical
Parts of Proposals, the Employer shall make the following
notifications:

(a) Notify in writing those Proposers whose Proposals were
considered  substantially  non-responsive  to  the
requirements in the REP, advising them of the following
information:

(i)  the grounds on which their Technical Part has been
considered to be non-responsive;

(i)  their envelope marked “Financial Part” will be
returned to them unopened after the completion of
the Proposal evaluation process and the signing of
the Contract;

(b) simultaneously, notify in writing those Proposers whose
Proposals were considered substantially responsive to the
requirements in the RFP, advising them that their Proposal
has been evaluated as substantially responsive to the RFP;
and

(c) notify all Proposers in accordance with the one of
following two options:

(i) Option 1: when BAFO or negotiations is not to be
applied, the date, time and location of the public
opening of the envelopes marked ‘Financial Part”,
or;

(i) Option 2: when BAFO or negotiations apply as
specified in the PDS ITP 44 and ITP 46
respectively, that: (i) the envelopes marked
‘Financial Part’ will not be opened in public, but in
the presence of a Probity Assurance Provider
(Probity Auditor) appointed by the Employer, and
that (il) the announcement of the names of the
Proposers whose Financial Parts will be opened and

4
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34. Public Opening
of Financial
Parts when
BAFO or
negotiations do
not apply

35. Opening of
Financial Parts
when BAFO or
negotiations

the total Proposal prices will be deferred to the time
that the Notification of Intention to Award the
contract is issued.

H. OPENING OF FINANCIAL PARTS

34.1

34.2

343

35.1

When BAFO or negotiations do not apply as specified in the
PDS, the Financial Parts will be opened in public by the
Employer in the presence of Proposers, or their designated
representatives, and anyone else who chooses to attend. The
opening date shall be no less than ten (10) Business Days from
the date of notification of the results of the technical evaluation,
described in ITP 44.1. However, if the Employer receives a
complaint on the results of the technical evaluation within the
ten (10) Business Days, the opening date shall be subject to ITP
55.1. Each envelope marked “Financial Part” shall be inspected
to confirm that it has remained sealed and unopened. These
envelopes shall then be opened by the Employer. The Employer
shall read out the names of each Proposer, the technical score,
the total Proposal prices, per lot (contract) if applicable,
including any discounts, the presence or absence of a Proposal
Security or Proposal-Securing Declaration, if required and any
other details as the Employer may consider appropriate. Only
discounts read out at the public opening shall be considered for
evaluation. The Letter of Proposal - Financial Part and the Price
Schedules are to be initialed by representatives of the Employer
attending the public opening in the manner specified in the PDS.

The Employer shall prepare a record of the Financial Part of the
Proposal opening that shall include, as a minimum:

(a) the name of the Proposers whose Financial Part was
opened;

(b) the Proposal prices, per lot (contract) if applicable,
including any discounts.

The Proposers whose envelopes marked “Financial Part” have
been opened, or their representatives who are present, shall be
requested to sign the record. The omission of a Proposer’s
signature on the record shall not invalidate the contents and
effect of the record. A copy of the record shall be distributed to
all Proposers.

When, as specified in the PDS, BAFO or negotiations apply the
Financial Parts will not be opened in public, and will be opened
in the presence of a Probity Assurance Provider appointed by the

¥



Section 1 - Instructions to Proposers (ITP)

27

apply

36. Nonmaterial
Nonconformities

37. Arithmetic
Correction

352

353

354

Employer.

At the opening each of the envelopes marked “Financial Part”
shall be inspected to confirm that they have remained sealed and
unopened. These envelopes shall then be opened by the
Employer. The Employer shall record the names of each
Proposer, and the total Proposal prices and any other details as
the Employer may consider appropriate. The Letter of Proposal -
Financial Part and the Price Schedules are to be initialed by
representatives of the Employer attending the public opening and
by the Probity Assurance Provider.

The Employer shall prepare a record of the opening of the
Financial Part envelopes that shall include, as a minimum:

(a) the name of the Proposers whose Financial Part was
opened,;

(b) the Proposal prices including any discounts. And

(¢) the Probity Assurance Provider’s report of the opening of
the Financial Part.

The Probity Assurance Provider shall sign the record. The
contents of the envelopes marked ‘Financial Part’ and the record
of the opening shall be kept in safe custody by the Employer and
not disclosed to anyone until the time of the transmission of the
Notification of Intention to Award the contract.

I. EVALUATION OF FINANCIAL PART

36.1

37.1

Provided that a Proposal is substantially responsive, the
Employer shall rectify quantifiable nonmaterial nonconformities
related to the Proposal Price. To this effect, the Proposal Price
shall be adjusted, for comparison purposes only, to reflect the
price of a missing or non-conforming item or component by
adding the average price of the item or component quoted by
substantially responsive Proposers. If the price of the item or
component cannot be derived from the price of other
substantially responsive Proposers, the Employer shall use its
best estimate.

The Employer shall correct arithmetical errors on the following
basis:

(@)  Schedule of Priced Sub-activities: where there are errors
between the total of the amounts given under the column
for Sub-activity Price and the amount given under the total
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for the Sub-activity, the former shall prevail and the latter
will be corrected accordingly;

(b) Schedule of Priced Activities: where there are errots
between the total of the amounts given under the column
for the Activity Price and the amount given under the total
price of Activities, the former shall prevail and the latter
will be corrected accordingly;

(¢c)  where there are errors between the total of the amounts in
the Schedule of Priced Sub-activities and the
corresponding amount in the Schedule of Priced
Activities , the former shall prevail and the latter will be
corrected accordingly;

(d) Grand Summary: where there are errors between the
total price of Activities in the Schedule of Priced
Activities and the amount given in Grand Summary, the
former shall prevail and the latter will be corrected
accordingly; and

(e}  if there is a discrepancy between words and figures, the
amount in words shall prevail, unless the amount
expressed in words is related to an arithmetic error, in
which case the amount in figures shall prevail subject to
(a) to (d) above.

37.2 A Proposer shall be requested to accept the correction of
arithmetical errors. Failure to accept the correction in accordance
with ITP 37.1 shall result in the rejection of the Proposal.

38. Conversion to 38.1 For evaluation and comparison purposes, the currency (ies) of

Single Currency the Proposal shall be converted into a single currency as
specified in the PDS,

39. Margin of 39.1 Unless otherwise specified in the PDS, a margin of preference for
Preference domestic Proposers? shall not apply.

40. Evaluation 40.1 To evaluate each Proposal’s Financial Part, the Employer shall
Process consider the following:
Financial Parts (a) the Proposal price, excluding provisional sums and the

provision, if any, for contingencies in the Schedule of

2 An individual firm is considered a domestic Proposer for purposes of the margin of preference if it is registered in the
country of the Employer, has more than 50 percent ownership by nationals of the country of the Employer, and if it does not
subcontract more than 10 percent of the contract price, excluding provisional sums, to foreign contractors. JVs are
considered as domestic Proposer and eligible for domestic preference only if the individual' member firms are registered in
the country of the Employer or have more than 50 percent ownership by nationals of the country of the Employer, and the
JV shall be registered in the country of the Borrower. The IV shall not subcontract more than 10 percent of the contract
price, excluding provisional surs, to foreign firms. JVs between foreign and national firms will not be eligible for demestic

preference,
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41, Abnormally
Low Proposals

42. Unbalanced or

40.2

40.3

41.1

41.2

41.3

42.1

Priced Activities, but including Daywork items, where
priced competitively;

(b) price adjustment for correction of arithmetic errors in
accordance with I'TP 37.1;

(c) price adjustment due to discounts offered in accordance
with [TP 15.7;

{(d) price adjustment due to quantifiable nonmaterial
nonconformities in accordance with ITP 36.1;

(e) converting the amount resulting from applying (a) to (c)

above, if relevant, to a single currency in accordance with
ITP 38.1; and

(f) any additional evaluation factors indicated in the PDS and
detailed in Section III, Evaluation and Qualification
Criteria.

If price adjustment is allowed in accordance with ITP 15.5, the

estimated effect of the price adjustment provisions of the

Conditions of Contract, applied over the period of execution of

the Contract, shall not be taken into account in Proposal
evaluation.

If this RIP allows Proposers fo quote separate prices for
different lots (contracts), each lot will be evaluated separately to
determine the Most Advantageous Proposal using the
methodology specified in Section I, Evaluation and
Qualification Criteria. Discounts that are conditional on the
award of more than one lot, or slice shall not be considered
for proposal evaluation.

An Abnormally Low Proposal is one where the Proposal price,
in combination with other elements of the Proposal, appears so
low that it raises material concerns as to the capability of the
Proposer to perform the Contract for the offered Proposal Price.

In the event of identification of a potentially Abnormally Low
Proposal, the Employer shall seek written clarifications from the
Proposer, including detailed price analyses of its Proposal price
in relation to the subject matter of the contract, scope, proposed
methodology, schedule, allocation of risks and responsibilities
and any other requirements of the RIP Document.

After evaluation of the price analyses, in the event that the
Employer determines that the Proposer has failed to demonstrate
its capability to perform the Contract for the offered Proposal
Price, the Employer shall reject the Proposal,

If the Proposal that is evaluated as the lowest evaluated cost is,

7
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43.

44,

45.

Front Loaded
Proposals

42.2

in the Employer’s opinion, seriously unbalanced or front loaded
the Employer may require the Proposer to provide written
clarifications. Clarifications may include detailed price analyses
to demonstrate the consistency of the Proposal prices with the
scope of the Works, proposed methodology, schedule and any
other requirements of the RFP Document.

After the evaluation of the information and detailed price
analyses presented by the Proposer, the Employer may:

(a) accept the Proposal, or

(b) if appropriate, require that the total amount of the
Performance Security be increased, at the expense of the
Proposer, to a level not exceeding twenty percent (20%) of
the Contract Price; or

(¢) reject the Proposal.

J. EVALUATION OF COMBINED TECHNICAL AND FINANCIAL PART

Evaluation of
Combined
Technical and
Financial
Proposals

Best and Final
Offer (BAFO)

Most
Advantageous
Proposal

(MAP)

43.1

44.1

442

45.1

The Employer’s evaluation of responsive Proposals will take into
account technical factors, in addition to cost factors in accordance
with Section III Evaluation and Qualification Criteria. The weight
to be assigned for the Technical factors and cost is specified in
the PDS. The Employer will rank the proposals based on the
evaluated proposal score (B).

After completion of the combined technical and financial
evaluation of proposals, if specified in the PDS, the Employer
may invite those Proposers to submit their BAFOs. The procedure
for submitting BAFOs will be specified in the PDS. BAFO is a
final opportunity for Proposers to improve their Proposals without
changing the specified business function and performance
requirements in accordance with the RFP Document. Proposers
are not obliged to submit a BAFO. Where BAFO is used there
will be no negotiation after BAFO.

BAFO will apply a two envelope procurement process. The
submission of BAFOs, opening of the Technical Parts and
Financial Parts and the evaluation of Proposals will follow the
procedures described for the Technical, Financial and Combined
evaluation above, as appropriate.

The Most Advantageous Proposal is the Proposal of the Proposer
that meets the Qualification Criteria, and whose Proposal has
been determined to be:

(a) substantially responsive to the REFP; and

(b) the best evaluated Proposal i.e. the highest scoring Proposal,

q
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46. Negotiations

47, Employer’s
Right to Accept
Any Proposal,
and to Reject
Any or All
Propesals

48, Standstill
Period

49. Notification of
Intention to
Award

46.1

46.2

46.3

46.4

47.1

48.1

49.1

in the combined technical and financial evaluation.

If specified in the PDS, the Employer may conduct negotiations
following the evaluation of Proposals and before the final contract

award. The procedure of the negotiations will be specified in the
PDS.

Negotiations shall be held in the presence of Problty Assurance’
Provider appointed by the Employer.

Negotiations may address any aspect of the contract so long as
they do not change the specified business function and
performance requirements.

The Employer may negotiate first with the Proposer that has the
Most Advantageous Proposal. If the negotiations are unsuccessful
the Employer may negotiate with the Proposer that has the next
best Most Advantageous Proposal, and so on down the list until a
successful negotiated outcome is achieved.

The Employer reserves the right to accept or reject any Proposal,
and to annul the RFP process and reject all Proposals at any time
prior to coniract award, without thereby incurring any liability to
Proposers. In case of annulment, all Proposals submitted and
specifically, Proposal securities shall be promptly returned to the
Proposers.

The Contract shall not be awarded earlier than the expiry of the
Standstill Period. The Standstill Period shall be ten (10) Business
Days unless extended in accordance with ITP 52. The Standstill
Period commences the day after the date the Employer has
transmitted to each Proposer (that has not already been notified
that it has been unsuccessful) the Notification of Intention to
Award the Contract, Where only one Proposal is submitted, or if
this contract is in response to an emergency situation recognized
by the Bank, the Standstill Period shall not apply.

The Employer shall send to each Proposer (that has not already
been notified that it has been unsuccessful) the Notification of
Intention to Award the Contract fo the successful Proposer. The
Notification of Intention to Award shall contain, at a minimum,
the following information:

(2) the name and address of the Proposer submitting the
successful Proposal;

(b) the Contract price of the successful Proposal;
(c) the total combined score of the successful Proposal;

(d) the names of all Proposers who submitted Proposals, and

¢



Section I - Instructions to Proposers (ITP) 32

50. Award
Criteria

50.1

51. Notification of 51.1

Award

51.2

513

their Proposal prices as readout and as evaluated prices and
technical score;

(¢) a statement of the reason(s) the Proposal (of the unsuccessful
Proposer to whom the notice is addressed) was unsuccessful;

(f) the expiry date of the Standstill Period; and

(g) instructions on how to request a debriefing or submit a
complaint during the standstill period.

K. AWARD OF CONTRACT

Subject to ITP 47.1, the Employer shall award the Contract to the
Proposer with the Most Advantageous Proposal, provided that the
Proposer is determined to be eligible and qualified to perform the
Contract satisfactorily.

Prior to the date of expiry of the Proposal validity, and upon expiry
of the Standstill Period, specified in ITP 48.1 or any extension
thereof, and upon satisfactorily addressing any complaint that has
been filed within the Standstill Period, the Employer shall notify
the successful Proposer, in writing, that its Proposal has been
accepted. The notification of award (hereinafter and in the
Conditions of Contract and Contract Forms called the “Letter of
Acceptance™) shall specify the sum that the Employer will pay the
Contractor in consideration of the execution of the Contract
(hereinafter and in the Conditions of Contract and Contract Forms
called “the Contract Price™).

Within ten (10) Business days from the transmission of the Letter
of Acceptance, the Employer shall publish the Contract Award
Notice which shall contain, at a minimum, the following
information:

(a) name and address of the Employer;

(b) name and reference number of the contract being awarded,
and the selection method used;

(¢) names of all Proposers that submitted Proposals, and their
Proposal prices as read out at Proposal opening, and as
evaluated;

(dy name of Proposers whose Proposals were rejected and the
reasons for their rejection;

(e) the name of the successful Proposer, the final total contract
price, the contract duration and a summary of its scope; and

(f) successful Proposer’s Beneficial Ownership Disclosure Form.

The Contract Award Notice shall be published on the Employer’s

&
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52. Debriefing by
the Employer

53. Signing of
Contract

54. Performance

51.4

52.1

522

52.3

524

53.1

53.2

54.1

website with free access if available, or in at least one newspaper
of national circulation in the Employer’s Country, or in the official
gazette,

Until a formal contract is prepared and executed, the Letter of
Acceptance shall constitute a binding Contract.

On receipt of the Borrower’s Notification of Intention to Award
referred to in ITP 49, an unsuccessful Proposer has three (3)
Business Days to make a written request to the Employer for a
debriefing. The Employer shall provide a debriefing to all
unsuccessful Proposers whose request is received within this
deadline.

Where a request for debriefing is received within the deadline, the
Employer shall provide a debriefing within five (5) Business Days,
unless the Employer decides, for justifiable reasons, to provide the
debriefing outside this timeframe. In that case, the standstill period
shall automatically be extended until five (5) Business Days after
such debriefing is provided. If more than one debriefing is so
delayed, the standstill period shall not end earlier than five (5)
Business Days after the last debriefing takes place. The Employer
shall promptly inform, by the quickest means available, all
Proposers of the extended standstill period.

Where a request for debriefing is received by the Employer later
than the three (3)-Business Day deadline, the Employer should
provide the debriefing as soon as practicable, and normally no later
than fifteen (15) Business Days from the date of publication of
Public Notice of Award of contract. Requests for debriefing
received outside the three (3)-day deadline shall not lead to
extension of the standstill period.

Debriefings of unsuccessful Proposers may be done in writing or
verbally. The Proposer shall bear their own costs of attending such
a debriefing meeting.

The Employer shall send to the successful Proposer the Letter of
Acceptance including the Contract Agreement, and a request to
submit the Beneficial Ownership Disclosure Form providing
additional information on its beneficial ownership. The Beneficial
Ownership Disclosure Form shall be submitted within eight (8)
Business Days of receiving this request.

The successful Proposer shall sign, date and return to the
Employer, the Contract Agreement within twenty-eight (28) days
of its receipt.

Within twenty-eight (28) days of the receipt of the Letter of
Acceptance from the Employer, the successful Proposer shall
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Security

55. Procurement
Related
Complaint

54.2

furnish the Performance Security and if required in the PDS, the
Environmental and Social (ES) Performance Security, in
accordance with the General Conditions, subject to ITP 42.2 (b),
using the Performance Security and ES Performance Security
Forms included in Section X, Contract Forms, or another form
acceptable to the Employer. If the performance security furnished
by the successful Proposer is in the form of a bond, it shall be
issued by a bonding or insurance company that has been
determined by the successful Proposer to be acceptable to the
Employer, A foreign institution providing a bond shall have a
correspondent financial institution located in the Employer’s
Country, unless the Employer has agreed in writing that a
correspondent financial institution is not required.

Failure of the successful Proposer to submit the above-mentioned
Performance Security and if required in the PDS, the
Environmental and Social (ES) Performance Security, or sign the
Contract shall constitute sufficient grounds for the annulment of
the award and forfeiture of the Proposal security. In that event the
Employer may award the Contract to the Proposer with the next
Most Advantageous Proposal,

55.1 The procedures for making a Procurement-related Complaint are as

specified in the PDS,
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SECTION II - PROPOSAL DATA SHEET (PDS)

The following specific data for the proposed Works shall complement, supplement, or amend the

provisions in the Instructions to Proposers (ITP). Whenever there is a conflict, the provisions
herein shall prevail over those in ITP.

ITP
Reference A. General

ITP 1.1 The reference number of the Request for Proposals is: CWSIP/W-1: Lot-1 and
Lot-2

The Employer is: Chattogram Water Supply and Sewerage Authority

The name of the RFP is: Construction, Design, Supply, Installation, Testing &
Commissioning for System Improvement and DMA Formation

The number and identification of lots (contracts) comprising this RFP is: 02
fots

Lot-1: Design, Construction, Supply, Installation, Testing & Commissioning
for System Improvement and DMA Formation of MOHARA Water Supply
System;

Lot-2: Design, Construction, Supply, Installation, Testing & Commissioning
for System Improvement and DMA Formation of Modunaghat and Kalurghat
Water Supply System,

The Proposers may submit their Proposals for any one of the two lots or both
lots. The evaluation of Proposals and contract award will be done lot-wise. For
award of both lots, the proposer shall meet the aggregate qualification
requirements as defined in Section I11.

1TP 2.1 The Borrower is: Peoples’ Republic of Bangladesh

ITP 2.1 Loan or Financing Agreement amount: JPY21.345 billion (US$140 million
equivalent) and SDR105.2 million (US$140 million equivalent)

The name of the Project is: Chattogram Water Supply Improvement
Project (CWSIP)

ITP 1.3 (a) | Electronic — Procurement System: Not Applicable

ITP 4.1 Maximum number of members in the JV shall be: 03 (Three)
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ITP 4.5 A list of debarred firms and individuals is available on the Bank’s external
website; http://www.worldbank.org/debarr.

ITP 4,10 National debarment/Sanctions will not apply

B. RFP Document

1TP 7.1 For Clarification of Proposal purposes only, the Employer’s address is:
Chattogram Water Supply and Sewerage Authority (CWASA)
Attention: Md. Rejaul Ahsan Chowdhury, Project Director, Chattogram
Water Supply Improvement Project (CWSIP)
Address; Chattogram Water Sapply and Sewerage Authority (CWASA),
WASA Bhaban, Dampara
Floor/ Room number : 1% Floor
City: Chattogram
ZIP Code: 4203
Country: People's Republic of Bangladesh
Electronic mail address: rejaulahsan87@gmail.com
Requests for clarification should be received by the Employer no later than:
Twenty-one (21) days prior to the deadline for submission of the
Proposals.

ITP 7.1 Web page: CWASA Website. http://www.ctg-wasa.org.bd

ITP 7.4 A Pre-Proposal meeting will take place at the following date, time and place:

Date: August 11, 2026
Time: 10:30 A.M. Local Bangladesh Time (GMT + 6 Hrs)

Place: Board Room (2™ Floor), Chattogram WASA Bhaban, Dampara,
Chattogram.

The Pre-Proposal meeting will also be connected virtually through live video
conference, for which the electronic connection link will be sent by the
Employer at least seven (7) calendar days before the said meeting through
email to all the Proposers who have acquired the RFP Document and who may
choose to attend through video conference.

A site visit conducted by the Employer shall be organized.
Date: August 12, 2026

Time: 10:30 AM. Local Bangladesh Time (GMT + 6 Hrs) strating at
Chattogram WASA, WASA Office Building, Dampara, Chattogram.
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C. Preparation of Proposals

ITP 11.1 The language of the Proposal is: English.
All correspondence exchange shall be in English Janguage.
Language for translation of supporting documents and printed literature is
English.
Note: Supporting documents and printed literature translated into English
Language from an original in another language must be certified by a Sworn or
Notarized Translator.

ITP 12.2(k) | The Proposer shall submit as part of its Technical Part the following additional

documents:

i

il

iii.

iv.

Code of Conduct for Contractor’s Personnel (ES); The Proposer shall
submit its Code of Conduct that will apply to Contractor’s Personnel (as
defined in Sub-Clause 1.1.16 of the General Conditions), to ensure
compliance with the Contractor’s Environmental and Social (ES)
obligations under the Contract. The Proposer shall use for this purpose the
Code of Conduct form provided in Section TV. No substantial
modifications shall be made to this form, except that the Proposer may
introduce additional requirements, including as necessary to take into
account specific Contract issues/risks.

The following ES Management Strategy and Implementation Plans
(MSIPs):

a. Traffic Management Plan (TMP)

b. Community Health & Safety Plan (CHSP) including trench
safety, barriers, night safety, and emergency response
Occupational Health & Safety Plan (OHS Plan)

. Waste and Spoil Management Plan
Hazardous materials & fuel/oil management

me oo

coordination protocol, rapid restoration)
g. Sexual Exploitation and Abuse (SEA) prevention and response
action plan
h. Air quality management plan.
The Method Statement, Risk Assessment and Management Plans to be
submitted by the Proposer shall also be required to include method
statement, management strategies, implementation plans and innovations
to manage Cyber Security Risks assessed to present potential or actual
cyber security risks.
In the event of a Joint Venture (JV), an Intended JV Agreement, duly
initialed and signed by all Parties to the JV, must explicitly explain,
among other provisions, the areas of specialization and the respective

Utility strike prevention plan (survey, permits, trial pits,
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roles of each member, Additionally, it should stipulate that all members
are jointly and severally liable.

v. Copies of Completion Certificates for successful projett implementation
for each reference project, demonstrating specific experience, as well as
employer’s name and contact person information (name, position, official
email, telephone and website). In case of references involving more than
one party (e.g. in a JV), the detail of the scope handled by the relevant
party shall be clearly stated.

vi. A submission of the Manufacturer's Recommended Spare Parts list with
their respective unit prices, is required to cover a five-year operational
period. These unit prices of Manufacturer's recommended spare parts are
requested solely for record-keeping purposes.

vii. Filled in Technical Specification form as enclosed in Volume-2A and 2B.

viii, The receipt for the purchase of the RFP document.

ITP 12.3 (e)

The Proposer shall submit with its Proposal the following additional
documents: None

ITP 14.1

Alternative Proposals shall not be considered.

ITP 15.1

The Proposers shall quote for the entire works on a single responsibility basis

ITP 15.3

The prices quoted by the Proposer shall be subject to adjustment during the
performance of the Contract.

ITP 16.1

The currency(ies) of the Proposal and the payment currency{ies) shall be in
accordance with following requirements:

Alternative B (Proposers allowed to quote in local and foreign currencies):

The prices shall be quoted by the Proposer in the Schedule of Priced Activities
and Sub-activities separately in the following currencies:

(i) for those inputs to the Works that the Proposer expects to supply
from within the Employer’s country, in Bangladesh Taka
(BDT), and further referred to as “the local currency”; and

(ii) for those inputs to the Works that the Proposer expects to supply
from outside the Employer’s country (referred to as “the foreign
currency requirements’), in up to any three foreign currencies.

ITr 17.3

At this time the Employer does not intend to execute certain specific parts of the
Works by subcontractors selected in advance.

ITP 17.4

(a) Contractor’s proposed subcontracting: Maximum percentage of subcontracting
permitted is: 30% of total contract amount.

(b) Proposers proposing to subcontract shall specify in Section 1V- Proposal

Forms, the activity(ies) or parts of the Works to be subcontracted along with
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complete details of the subcontractors and their qualifications,

I'TP 17.5 The parts of the Works for which the Employer permits Proposers to propose
Specialized Subcontractors are designated as follows:
a. Hydraulic Design of water supply network
‘b. Detail design of Pump-station
c. Establishment and Implementation of DMAs
ITP 18.2 (d) ITP 18.2 (d) applies.
ITP 19 A Proposal Security shall be required.
A Proposal-Securing Declaration shall not be required.
The amount and currency of the Proposal Security shall be:
e Lot 1: USD 700,000 or BDT 85 million or equivalent in any freely
convertible currency;
e Lot2: USD 1,100,000 or BDT 134 million or and or equivalent in
any freely convertible currency
ITP 19.3 (d) | Other types of acceptable securities: None
ITP 20.1 The Proposal shall be valid until May 29, 2027
ITP 20.3 The Proposal price shall be adjusted by the following factor(s): Not Applicable
ITP 211 The written confirmation of authorization to sign on behalf of the Proposer
shall consist of;
a) Power of Attorney issued by the legal representative of the Proposer
authorizing a person who signs all Proposal Documents, represents the
Proposer for all subsequent communications with the Employer in relation
to the Proposal, and act on behalf of the Proposer in contract negotiation
with the Employer if the Proposer is notified as the successful Proposer
indicating his/her name, title and specimen of signature. _
b) In case of a JV, the Power of Attorney, as indicated above that was issued
respectively by each partner of the JV.
D. Submission of Proposals
ITP 22.1(b) ] In addition to the original of the Proposal, the number of copies is: Three (3)

paper copies and one (1) electronic copy in PDF format in a CD or DVD or
Flash Disk with copying provision.

In the event of any discrepancy between the original Proposal (paper based)
and electronic copy of the Proposal, the original (paper based) Proposal shall
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prevail.
ITP 23.1 For Proposal submission purposes only, the Employer’s address is :
Attention: Md. Rejaul Ahsan Chowdhury, Project Director, Chattogram
Water Supply Improvement Project (CWSIP)
Address: Chattogram Water Supply and Sewerage Authority (CWASA),
WASA Bhaban, Dampara
Floor/ Room number : 1% Floor
City: Chattogram
ZIP Code: 4203
Country: People's Republic of Bangladesh
Electronic mail address: rejaulahsan87@gmail.com
The deadline for Proposal submission is:
Date: September 29 , 2026
Time: 14.00 Hours, Local Bangladesh Time (GMT+6Hrs)
ITP 23.1 Proposers shall not have the option of submitting their Proposals
electronically,
E. Opening of Technical Parts of Proposals
ITP 26.1 The Proposal opening shall take place at:
Street Address: WASA Bhaban, Dampara, Chattogram
Floor/Room number: Board Room (2™ Floor), Chattogram WASA
City: Chattogram
Country: Bangladesh
Date: September 29, 2026
Time: 14.15 Hours, Local BangladeshTime (GMT+6Hrs)
The Proposal opening meeting will also be connected virtually through live
video conference, for which the electronic connection link will be sent by the
Employer at least seven (7) calendar days before the said meeting through
email to all the Proposers who have acquired the RFP Document and who may
choose to attend through video conference.
ITP 26.1 The electronic Proposal opening procedures shall be: Not Applicable.
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G. Evaluation of Technical Parts of Proposals

ITP 31.2

The weighting to be given for Rated Criteria (including technical and non-
price factors) is: 50%

The technical factors (and sub-factors if any), which for purposes of this
document carry the same meaning as Rated Criteria, and the corresponding

weight in % are specified in Section-IIl (Evaluation and Qualification
Criteria), sub-section'A-2 (Evaluation of Technical Part (ITB3 1)

H. Opening of Financial Parts

ITP 34.1

The Letter of Proposal and Price Schedules shall be initialed by 03 (Three)
representatives of the Employer conducting Proposal opening.

Each Proposal shall be numbered and any modification to the unit or total price
shall be initialed by the 03 (three) representatives of the Employer

I. Evaluation of Financial Part

ITP 38.1

The currency that shall be used for Proposal evaluation and comparison
purposes to convert, at the selling exchange rate, all Proposal prices expressed
in various currencies into a single currency is: Bangladesh Taka.

The source of exchange rate shall be: The Bangladesh Bank (the Central
Bank of Bangladesh) in their following website:
http://www.bb.org.bd/econdata/exchangerate.php

The applicable exchange rate shall be the latest selling rate available in the
above website (or otherwise determined in accordance with the instruction
given in the above website) on the day mentioned below;

The datc for the exchange rate shall be the deadline for submission of
Proposals.

The currency(ies) of the Proposal shall be converted into a single currency in
accordance with the procedure as follows:

The Employer will convert the amounts in various currencies in which the
Proposal Price, corrected pursuant to ITP 37.1, is payable (excluding
Provisional Sums but including Daywork where priced competitively) to the
single currency identified above at the selling rates established for similar
transactions by the authority specified and on the date stipulated above.

ITP 39.1

A margin of domestic preference shall not apply,

ITP 40.1 (f)

The adjustments shall be determined using the following criteria as detailed in
Section III:
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(a)  Deviation in Time Schedule: No

(b)  Life cycle costs: No

J. Evaluation of Combined Technical and Financial Paxt
ITP 43.1 The weight to be given for cost is: 0.5 (zero point five)
ITP 44.1 BAFO does not apply
ITp 46....1 Negotiation does not apply

K. Award of Contract

ITP 54.1 | The successful Proposer shall be required to submit an Environmental and
and 54.2 Social (ES) Performance Security
ITP 55.1 The procedures for making a Procurement-related Complaint are detailed in

the *Procurement Regulations for IPF Borrowers (Annex III).” If a Proposer
wishes to make a Procurement-related Complaint, the Proposer shall submit its
complaint following these procedures, In Writing (by the quickest means
available, such as by email or fax), to:

For the attention: Md. Rejaul Ahsan Chowdhury

Title/position: Project Director
Employer: Chattogram Water Supply and Sewerage Authority

Fmail address: rejaulahsan87@email.com

A copy of the complaint can be sent for the Bank’s information and monitoring
{0: pprecurementcompiaintsfwworidbank.ors

In summary, a Procurement-related Complaint may challenge any of the
following:

1. the terms of this RFP document;

2. the Employer’s decision to exclude a Proposer from the procurement
process prior to the award of contract; and

3. the Employer’s decision to award the contract.
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SECTION [11. EVALUATION AND QUALIFICATION CRITERIA
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Section III - Evaluation and Qualification Criteria
(Without Initial Selection)

This section contains all the criteria that the Employer shall use to evaluate Proposals and qualify
Proposers. No other factors, methods or criteria shall be used other than specified in this Bidding
document. The Proposer shall provide all the information requested in the forms included in Section
IV, Proposal Forms,

Wherever a Proposer is required to state a monetary amount, Proposers should indicate the USD
equivalent using the rate of exchange determined as follows:

e For construction turnover or financial data required for each year - Exchange rate
prevailing on the last day of the respective calendar year (in which the amounts for that
year are to be converted) was originally established.

e Value of single contract - Exchange rate prevailing on the date of the contract.

Exchange rates shall be taken from the publicly available source identified in ITP 38.1, Any error
in determining the exchange rates in the Proposal may be corrected by the Employer.
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A-1.2 Contractor’s Representative and Key Personnel

The Proposer must demonstrate that it will have a suitably qualified Contractor’s Representative
and suitably qualified (and in adequate numbers) minimum Key Personnel, as described in the
Employet’s Requirements..

The Proposer shall provide details of the Contractor’s Representative and Key Personnel and
such other Key Personnel that the Proposer considers appropriate, together with their academic
qualifications and work experience. The Proposer shall complete the relevant Forms in Section
1V, Proposal Forms

For Lot 1 and Lot 2:

o

Applicable for Both Design and Construction SRR _
General experience:
Minimum 20 (Twenty) years of
professional experience in water
supply projects, with a minimum 10
years as Project Manager of
Contractor’ Bachelor Degree in Civil / Electrical | construction projects
ontractor’s . . .
. { Mechanical Engineering from
1. | Representative . : : S . .
(1) 1ec9gmz'ed Technical / Engineering Specnfic Experience: ,
University. Working as a  Contractor’s
Representative At least 02 (Two)
construction projects of water supply
pipelines, water refaining structures
and related activities.
Bachelor degree (or equivalent) in | General experience:
Computer Science and Engineering/ | Minimum of 15 (Fifteen) years
Information Systems/ Information | professional experience as an IT /
Technology or related field from | Software Engineer.
recognized University.
Specific Experience:
Cyber Security Minimum 08 (Eight) years of
Expert (01) experience as a Cyber Security
Expert having experience in. Cyber
Security risk assessments on present
potential or actual cyber security
risks and knowledge in relevant
Cyber Security Standards.
General experience:
Sexual Minimum of 15 (Fifteen) years of
Exploitation, Bachelor Degree in  Social | professional experience as Social
Abuse and | Science/related field from | Expert
Harassment Expert | recognized University.
(0D Specific Experience:
Minimom 08 (Eight) vyears of

@
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experience as a Sexual Exploitation,
Abuse and Harassment Expert of
Infrastructure Development
Construction Project in a developing
country  with  experience  of
monitoring and managing risks
related to gender-based violence and
relevant experience in addressing
issues related to sexual exploitation,

Key Personnel for Design

sexual abuse and sexual harassment,

1 Lead Design

Manager (01)

Civil  /
recognized

Bachelor
Engineering
University.

degree  in
from

General experience;

Minimum 20 (Twenty) years of
professional experience in water
supply projects, with a minimum 10
years as Design Engineer of water
supply projects

Specific Experience:

Working as a Lead Design Manager
/ Team Leader for at least 02 (Two)
Projects in design of a Water
Treatment Plant/  Water Supply
Network/Pump station etc,

Water Pipeline
Network &
Hydraulics Design
Engineer (01)

Bachelor  Degree in  Civil
Engineering /  Mechanical /
Hydraulics  Engineering  from

recognized University.

General experience:

Minimum 20 (Twenty) years of
professional experience in water
supply projects, with minimum 10
years as Water Pipeline Network/
Hydraulic Engineer of water supply
projects.

Specific Experience:

Working as a Water Pipeline
Network/ Hydraulics Engineer for at
least 02 (Two) Projects for design of
Water Supply Network with NRW
reduction activities including DMA
design and pressure management
modeling,

Environmental
Specialist (01)

Bachelor Degree in Environmental
Engineering/Science

General experience:
Minimum 10 (Ten) years of
professional experience in
assessment and management of
environmental risk in development
project. '
Specific Experience:

Minimum 08 (Eight) years
experience  in  assessment

of |
and

1
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management of environmental risk
in  Infrastructure  Design  /
Construction Project.

Social
Assessment
Specialist (01)

Impact

Masters Degree in Social Sciences

General experience:

Minimum 10 (Ten) vyears of
professional experience as Social
Impact Assessment Specialist

Specific Experience:

Minimum 08 (Eight) years of
experience as a Social Impact
Assessment Specialist of
Infrastructure  Design/Construction
Project.

Health and Safety
Specialist (01)

Bachelor degree in Engineering with
Diploma in Occupational Safety &
Health Certificate from a recognized
Institution.

General experience:

Minimum 15 (Fifteen) years of
professional experience in managing
health and safety of development
projects.

Specific Experience:

Minimum 08 (Eight) years of
experience in managing Health and
Safety of Infrastructure Construction

Key Personnel for Construction

Project,

General experience:

Minimum 20 (Twenty) years of
professional experience in of water
supply projects, with a minimum 10

Construction years as Construction Manager of
Manager (Overall | Bachelor — Degree  in  Civil | water supply projects
Construction Engineering
Management) (01) Specific Experience:
Working as a lLead Construction
Manager for at least 02 (Two) Water
supply projects.
General experience:
Minimum 20 (Twenty) years of
professional experience in water
supply projects, with a minimum 10
Leakage Manager/ Bachelor Degree in Civil /| years as Leakage Manager/ NRW

NRW  Reduction
Specialist (01)

Mechanical Engineering,

Reduction Specialist of water supply
projects,

Specific Experience:
Working as a Leakage Manager/
NRW Reduction Specialist for at

¢
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least 02 (Two) Projects having
urban water supply system similar in
size, complexity and operation.

DMA. and Pressure
3 Management
Specialist (1)

Bachelor Degree in Civil /

Mechanical Engineering

General experience:

Minimum 20 (Twenty) years of
professional experience in water
supply projects, with a minimum 10
years as a DMA specialist,

Specific Experience

Working as a DMA and Pressure
Management Specialist for at least
02 (Two) Projects of creation and
operation of DMA in urban water
supply system similar in size and
complexity.

Metering Specialist
1

Bachelor Degree in Civil /

Mechanical Engineering

General experience:

Minimum 20 (Twenty) years of
professional experience in of water
supply projects

Specific Experience

Working as an Engineer for at least
02 (Two) Projects of introducing
Smart water metering in yrban water
supply system similar in size and
complexity like Chattogram.

6. | GIS Specialist (01)

Bachelor Degree in
Engineering/URP/Geography/related
field

General experience:

Minimum 20 (Twenty) years of
professional experience in  water
supply projects

Specific Experience

Working as a GIS Specialist for at
least 02 (Two) Projects of urban
water supply system similar in size
and complexity like Chattogram.,

Environmental
Specialist (01)

Bachelor Degree in Environmental
Engineering/Management/Science

General experience:

Minimum 15 (fifteen) years of
professional experience in managing
envitonmental risk of development
projects.

Specific Experience:

Minimum 08 (Eight}) years of
experience in managing
environmental  risk  of  large
construction projects similar in size
and complexity preferably in water

o
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supply projects,
General experience:
Minimum 10 (Ten) years of
professional experience as Social
Impact Assessment Specialist
g Social ~ Specialist | Masters ~ Degree  in Social | Specific Experience:
ERE(1Y Sciences/related field Minimum 08 (Eight) years of
experience as a Social Impact
Assessment Specialist of
Infrastructure Design / Construction
Project.
General experience:
Minimum 15 (Fifteen} years of
professional experience in managing
Health and  Safety risk of
Bachelor degree in Engineering with development projects.
0. Health and Safety | Diploma in' Occupa.itional Safet)./ & Specific Experience:
Officer (02) Health Certificate from a recognized o .
Institution. Munn:lum .08 (E1g.ht) years of
experience in managing Health and
Safety of Infrastructure Construction
Project  similar in  size and
complexity preferably in water
supply project.
General experience:
Minimum 20 (Twenty) years of
professional experience as Quality
Control &  Quality Assurance
Qual%ty Contr?1 & Bachelor  Degree  in  Civil Manager in infrastructure projects.
10, | Quality Assurance Eneineerin
Manager (02) & & Specific Experience:
‘ Working as a Quality Control &
Quality Assurance Manager for at
least 02 (Two) Projects of similar in
size and complexity like Chattogram.

If any of the Key Personnel proposed by the Proposer is determined by the Employer not
meeting the specified requirements, the Employer reserves the right to require the Proposer to
replace such key personnel with the fully qualified and experienced key personnel prior to
contract award, if awarded to the Proposer.

A-1.3

Equipment

The Proposer shall provide its strategy for acquiring and maintaining the below
listed key equipment that may be needed to execute the Works in accordance with
the Work Program.

The Proposer shall provide details in the relevant Form in Section IV.

4
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Lotl

Lot 2

Excavation Equipment
1. | Excavator with bucket capacity not less than 0.7 m?
(excavator with breaker) 10 10
2. | Backhoe Loader (Front-end Loader) with the buckets.
(Range of bucket width - 300mm to 600mm) 10 10
3. | Horizontal Direct Drilling Machine Capable up to 400mm 5 )
diameter
Earth Disposal Equipment
4. | Trucks (10T Dump Trucks) 5 5
Skid Loader 5 5
6. | Tipper 5 5
Other Construction Equipment
Plate Compactors 1T, 5-10 HP 10 10
7.
Rammers 0.1T, 2 HP 10 10
8. | Mobile/Truck mounted Cranes — Capacity 15 Tonnes 2 2
9. | Concrete Batching Plant 1 I
10. | Concrete Pump Truck 2 2
Portable Air Compressor completes with hose & pneumatic
tools. Minimum capacity 2.83 m® per minute and pressure 70
11. | kg/em? (The equipment must be fitted with a silencer or 5 5
noise-reducing system to ensure compliance with noise
regulations for night work)
Generator set up to 100 kVA (The equipment must be fitted
12. | with a silencer or noise-reducing system to ensure 5 5
compliance with noise regulations for night work)
13.| Portable Ultrasonic Flow meters 2 2
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14, . Pressure Loggers 10 10
15. | Ground Microphone 1 2
16. | Listening Rod 2 4
17. | Tracer Gas Equipment 1 1

If any of the key equipment proposed by the Proposer is determined by the
Employer not meeting the specified characteristics, the Employer reserves the
right to require the Proposer to replace such key equipment with the key
equipment that meets the specified characteristics prior to contract award, if
awarded to the Proposer.

A-1.4 Subcontractors
The relevant qualifications of any proposed Specialized Subcontractors will be added
to the qualifications of the Proposer for the purpose of evaluation as indicated in
Section Il — Evaluation and Qualification Criteria.
Any other additional subcontractors for the following activities/ subactivities must
meet the following minimum criteria:
[Activity/ o .
Subactivity Description 01.‘ }}thltylsub Minimum Criteria to be met
Activity
No.]
i Hydraulic Network Design and | Hydraulic Design of water supply
Detailed Design of Pipe | network with Minimum of 300 km
Network of Transmission/Distribution
Pipelines and Design & creation of
minimum 30 Nos. DMA’s in a
water distribution system.
2 Detailed design of Pump-station | Detail design of Pump-station of
and Reservoir miniinum capacity of 20 Million
Liter per day (MLd) and Reservoir
of minimum capacity of 10,000
“,133

@



Section I - Evaluation and Qualification Criteria 65

[Activity/ . -
Subactivity Description Of {\ctwaty/Sub Minimum Criteria to be met
Activity
No.]

3 DMA  Establishment, Leak | A minimum Number of 01 (one)
Reduction and  Maintenance | contract for Establishment and
work Implementation of DMAs, which

includes minimum of 20,000 Nos.
Customer Connection

replacements using HDPE Pipes &
Fittings,  conducting  repair,
control, and maintenance works,
and Active Water Leak Reduction
Activities which has effectively
lower the Non-Revenue Water
more than 50% from the baseline.

A-1.5 Proposed Plants, Equipment Materials & Instruments for Permanent Works

Proposer shall provide the required information. The Proposer shall provide details
of the proposed manufacturers and their experience in the Form: Manufacturers
for Proposed Plants, Equipment Materials & Instruments for Permanent
Works included in Section IV - Proposal Forms, for the Proposed Plants,
Equipment Materials & Instruments for Permanent Works listed below and
demonstrate that the manufacturer meets the qualification requirements specified
in the tables below. The Proposers are required to have to submit Manufacturer
Authorization duly signed in the Form: Form for Manufacturer’s Authorization
included in Section I'V - Proposal Forms.

Manufacturer’s Experience and Technical Capacity: For the major Products
(Materials, Plants, Equipment & Instruments for Permanent Works) proposed to
be Supplied & Installed under the Contract, (Major Products i.e. Plants,
Equipment & Materials listed below) shall comply with the following Criteria;
(The Proposer shall furnish the documentary evidence to demonstrate the
information)

Non-Compliance of the Proposer’s offered Products with these Criteria together
with the requirements of Specifications, Standards and Non-submittal of the
required  Certificates/Supportive Documents etc.,, through the relevant
Manufacturer shall cause disqualification of the Proposal;

i. Shall have been in production and exported to overseas countries for period
not less than 15 (fifteen) years.

ii. Shall have the Past Satisfactory Manufacturing & Supply Records within
the period reckoned from 1% January 2015 and Proposal submission
deadline, which include supply of equipment/goods minimum of 10 (ten)

a
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countries other than manufacturers home country similar (similarity may be
by volume/capacity/output/length (as relevant) to this Contract. The
Proposer shall submit at least one contract per country and dispatch
perticulars.

iii. Manufacturing Plant/Facility shall possess ISO 9001 and ISO 14001
Quality Management Systems Certificates.

Lot-1: List of Plants, Equipment & Materials

Pumps with a capacity ranging between 100kW and 500kW

The variable speed drives with a capacity ranging between 100kW
and 500kW

Ductile Iron Pipes and fittings

Ductile Iron Valves

HDPE pipes and Fittings

Electromagnetic Flow meters

B N N RO - N L 'S T o

Generator

Lot-2; List of Plants, Equipment & Materials

P.l.lmps with a éépa01t§ iangmé Eétwéén 100kW and 500kW

The variable speed drives with a capacity ranging between 100kW and
500kW

Ductile Iron Pipes and fittings

Ductile Iron Valves

HDPE pipes and Fittings

Electromagnetic Flow meters

SN Sy Wb W

Generator

A-1.6 Multiple Contracts

This section describes criteria for qualification for each lot (contract) for multiple lots
(contracts). To award both lots, the Proposer shall meet aggregate minimum requirement
for respective lots as specified under items 3.1, 3.2, and 4.2(a). For meeting Criteria 4.2
(a), there shall be separate contracts for each Lot. Separate set of Key Personal and
Equipment shall be provided for each lot.

4
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A-2  Evaluation of Technical Part (ITP 31)

Assessment of adequacy of Technical Proposal with Requirements in accordance with
[TP 31.1:

The Rated Criteria (including technical and non-price factors, and sub factors if any) to
be evaluated and the scores to be given to each factor and sub factor are specified as
follows-

The Technical factors (Sub-factors) and the corresponding weight in % and Scoring

Methodology for Lot 1
Sl Technical Factor Scoring Methodology Weight in | Bidding Document
No, percentage Reference
1 |DesignProposal [ 40.00% | Design Proposal, -

| and Forms for

1.1

Completeness of design organizational

arrangements including Team sfructure
including key personnel, Roles and
Responsibilities, Design Review and
Approval  procedures and  Quality
Assurance Arrangements

Evaluated Score*

10.00%

1.2

Completeness of proposed design
deliverables following;

Evaluated score®

1.2.1

Outline design drawings and description
to approach that enables a network model
to cover entire treated water transmission,
distribution  system, Installation and

Isolation of DMA's including on street
booster station as per scope of Work
Requirement

15.00%

1.2.2

Outline Design, drawings and design
approach of DT Booster station and
Khulshi Booster station

5.00%

1.2.3

Quality of Environmental and Social

10.00%

2.1

Trafﬁc Management Plan

5.00%

22

Plan for enswring uninterrupted existing
water supply services to the consumers
during construction

5.00%
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SL Technical Factor Scoring Methodology Weight in | Bidding Document
No. percentage Reference

v .=Meth0d Statements
'for constructlon

3.1 Foundation excavation and Construction 5.00%

of Reservoirs and pump stations
3.2 | Pipe laying, Isolation and Commissioning 15.00%

of DMA's, Installation of service
connections and Management of Traffic
mcludmg construction Traffic

3Pr0posed_ GOOdS' S

::ef'ficwncy Motor efﬁcxency)

'--Speélﬁéatioh form

Quoted Efﬁciency> 9%
=100%, 85%<Quoted
Efficiency<90% = 75%,
82%<Quoted
Efficiency<85% = 50%
<82% = 0%
4.1 Khulsi Booster Pumps 5.00%
4.2 | DT Booster Distribution Pumps 5.00%
4.3 | Mohara Water Tleatment Plant Pumps 10.00%
5 | WorkProgram ©° | Evaluatedscore* [ 10.00% | WorkProgram -
Total Technical Score 100.00%
*Note: Scores will be evaluated as below where scoring method is defined as ""Evaluated score"
0 Required feature is absent; no relevant information to demonstrate how the requirement is met
25% Required feature present with deficiencies such as insufficient or information that lacks clarity
50% Sufficient information to demonstrate how the requirement will be met
5% Sufficient information to demonstrate that the requirement will be marginally exceeded
100% Sufficient information that significantly exceed the requirement/bid adds significant value




Section 11 — Evaluation and Qualification Criteria 69
The Technical factors (Sub-factors) and the corresponding weight in % and Scoring
Methodology for Lot 2
S1, Bidding
No. L Document

Technical Factor Scoring Methodology Weight in Reference
percentage

T Design Proposal

Completeness

of design organizational
arrangements including Team structure
including key personnel, Roles and
Responsibilities, Design  Review and
Approval  procedures and  Quality
Assurance Arrangements

Evaluated Score®

5.00%

1.2

Completeness of proposed
deiiverables following;

design

Evaluated score®

2.1

QOutline design drawings and description to
approach that enables a network model to
cover entire freated water transmission,
distribution  system, Installation and
Isolation of DMA's inciuding on street
booster station as per scope of Work
Requirement

15.00%

1.2.2

Outline Design, drawings and design
approach of Kalurgat Pump Station for
Sector 4 and Sector 35, Improvements of
ADC Hill Reservoir and Kalurghat IRP

10.00%

1.2.3

Quality of Environmental and Social
MSIPs

10.00%

| Minimization of Risks

2.1

5.00%

Traffic Management Plan

22 | Plan for ensuring uniterrupted existing 5.00%
water supply services to the consumers
during construction

3'.1_.

Reservoirs and pump stations

Foundation excavation and Construction of

5.00%
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Sk Bidding
No. Weicht i Document
Technical Factor Scoring Methodology cight in Reference

percentage

32 Pipe laying, Isolation and Commissioning

of DMA's, Installation of service

connections and Management of Traffic

including construction Traffic

- | Overall Pump-Motor efficiency. (Pump ol
; i'fi(:lenc" X Motor efﬁcmncy):

15.00%

L20,00% fiProposed :

Speclﬁcat _11 |
1 form - :

Quoted Efficiency>
0% =100%,
85%<Quoted
Efficiency<90% ==
75%, 82%<Quoted
Efficiency<85% = 50%
<82% =0%
4.1 Sector 4 Distribution Pumps 10.60%

4.2 Sector 5 Distribution Pumps 10.00%

5 16.00% | Work :
R P R Program

5 _.f::: Work Pregram o | Evaluated score 1

Total Technical Score 100.00%
*Note: Scores will be evaluated as below where scoring method is defined as " Evaluated score"
0 Required feature is absent; no relevant information to demonstrate how the requirement Is met
25% Required feature present with deficiencies such as insufficient or information that lacks clarity
50% Sufficient information to demonstrate how the requirement will be met
75% Sufficient information to demonstrate that the requirement will be marginally exceeded
100% Sufficient information that significantly exceed the requirement/bid adds significant value
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TECHNICAL PROPOSAL SCORING METHOLOGY

The score for each sub- factor (i) within a factor (j) will be combined with the scores of
sub- factors in the same factor as a weighted sum to form the Factor Technical Score
using the following formula:

k
= LW
Sf Ztﬂ wﬂ
i=1

where:
ti = the technical score for sub- factor “i” in factor j”
wji = the weight of sub- factor “i” in factor “j”,

k = the number of scored sub-factors in factor “j

k
and ZW =1
=

(f)  The Factor Technical Scores will be combined in a weighted sum to form the total
Technical Proposal Score using the following formula:

s

r=YS W,
=

where:
Sy = the Factor Technical Score of factor “j”
W; = the weight of factor ¢ as specified in the PDS

n = the number of Factors

and in=1

J=1

B. Financial Part
1. Margin of Preference — Not Applicable

2. Evaluation of Financial Part (ITP 40.1(f) )

The following factors and methods will apply: fuse one or more of the following
adjustment factors consistent with ITP 40.1 (f) of the PDS]

Y
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(a) Time Schedule for

Time for completion of the Works from the Commencment Date shall be as
specified in the Particular Conditions Part A-Contract Data Sub-clause 1.1.86. No
credit will be given for earlier completion. Any bidder submitting bid for time for
completion beyond the completion petiod indicated in ---m--ssnnnnnumm- will be trated
as non-responsive,

(b) Life Cycle Costs: Not Applicable
(¢) Sustainable Procurement: Not Applicable

(d) Specific additional criteria: None

3. Combined Evaluation

The Employer will evaluate and compare the Proposals that have been determined to be
substantially responsive.

An Evaluated Proposal Score (B) will be calculated for each responsive Proposal using
the following formula, which permits a comprehensive assessment of the evaluated cost
and the technical merits of each Proposal:

B =%, 100+ (1 —X) %100
¢ high
where
Cc = Evaluated Proposal Cost
C fow= the lowest of all Evaluated Proposal Cost among responsive Proposals
T = the total Technical Score awarded to the Proposal
Thigh = the Technical Score achieved by the Proposal that was scored best
among all responsive Proposals
X = weight for Cost as specified in the PDS

The Proposal with the best evaluated Proposal Score (B) among responsive Proposals
shall be the Most Advantageous Proposal provided the Proposer is qualified to petform
the Contract.

4. Multiple Contracts (ITP 40.3)

If in accordance with ITP 1.1, Proposals are invited for more than one lot, the
contract will be awarded to the Proposer or Proposers with the Most Advanageous
Proposal for the individual lots.

(4
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However, if a Proposer, with Proposals that are substantially responsive and with
highest evaluated score for individual lots, is not qualified for the combination of the
lots, then the award will be made based on the highest total score for combination of
lots for which Proposers are qualified.

[Note - Example of the above scenario: A Proposer who submits Proposals for Lots A
and B and is determined to be qualified for either Lot A or Lot B but not both. These
two Proposals are substantially responsive and get the highest total score for Lot A
and Lot B respectively. In such a case, a decision has to be made on whether this
Proposer should be awarded Lot A or Lot B by considering the combined scores of
Proposers for Lot A and Lot B.]

Cross discounts for award of multiple lots will not be considered.
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Proposal Forms

Letter of Proposal - Technical Part

INSTRUCTIONS TO PROPOSERS

INSTRUCTIONS TO PROPOSERS: DELETE THIS BOX ONCE YOU HAVE COMPLETED
THE DOCUMENT

Place this Letter of Proposal in the first envelope “TECHNICAL PART”.

The Proposer must prepare the Letter of Proposal on stationery with ils letterhead clearly
showing the Proposer’s complete name and business address.

Note: All italicized text in black font is to help Proposers in preparing this form and
Proposers shall delete it from the final document.

Date of this Proposal submission: finsert date (as day, month and year) of Proposal
submission/

RFP No.: [insert number of RFP process]
Request for Proposal No.: [insert identification]

Alternative No.: [insert identification No if this is a Proposal for an alternative]
To: [Employer insert: name and address of Employer]
Dear Sir or Madam:

We, the undersigned Proposer, hereby submit our Proposal, in two parts, namely:
(a) the Technical Part, and
(b) The Financial Part.

Having examined the RFP Documents, including any Addenda issued in accordance with ITP 8,
we, the undersigned, offer to execute the Works to , in full conformity
with the said RFP Documents, and any Addenda.

We undertake, if our Proposal is accepted, to commence the Works and achieve Completion
within the respective times stated in the RFP Documents,

We hereby certify that we, including any subcontractors for any part of the contract, meet the
eligibility requirements and have no conflict of interest in accordance with ITP 4.

We, including any subcontractors for any part of the contract, have not been suspended by the
Employer based on execution of a Bid-Securing Declaration or Proposal-Securing Declaration in
accordance with [TP 4.7.

d
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Sexual Exploitation and Abuse (SEA) and/or Sexual Harassment (SH): [select the
appropriate option from (i) to (v) below and delete the others].

We [where JV, insert: “including any of our IV members”/, and any of our subcontractors:

(1)  [have not been subject to disqualification by the Bank for non-compliance with SEA/
SH obligations.]

(i)  [are subject to disqualification by the Bank for non-compliance with SEA/ SH
obligations.|

(iiiy  [had been subject to disqualification by the Bank for non-compliance with SEA/ SH
obligations. An arbitral award on the disqualification case has been made in our favor. ]

(iv)  [had been subject to disqualification by the Bank for non-compliance with SEA/ SH
obligations for a period of two years. We have subsequently provided and
demonstrated that we have adequate capacity and commitment to comply with SEA
and SH prevention and response obligations. |

(v)  [had been subject to disqualification by the Bank for non-compliance with SEA/ SH
obligations for a period of two years, We have attached documents demonstrating that
we have adequate capacity and commitment to comply with SEA and SH prevention
and response obligations. |

We, along with any of our subcontractors, suppliers, consultants, manufacturers, or service
providers for any part of the contract, are not subject to, and not controlled by any entity or
individual that is subject to, a temporary suspension or a debarment imposed by the World Bank
Group or a debarment imposed by the World Bank Group in accordance with the Agreement for
Mutual Enforcement of Debarment Decisions between the World Bank and other development
banks. Further, we are not ineligible under the Employer’s Country laws or official regulations or
pursuant to a decision of the United Nations Security Council;

We hereby certify that we have taken steps to ensure that no person acting for us or on our behalf
engages in any type of Fraud and Corruption.

State-owned enterprise or institution: [select the appropriate option and delete the other] [We
are not a state-owned enterprise or institution] / [We are a state-owned enterprise or institution
but meet the requirements of ITP 4.6];

Potential DAAB Members: We hereby propose the following three persons, whose curriculum
vitae are attached, as potential DAAB members:

Name Address




Section IV - Proposal Forms 78

We agree to abide by this Proposal, which, in accordance with ITP 12 and ITP 13, consists of
this ietter (Technical Part) and enclosures, until [ insert day, month and year in accordance with
PDS 20.1], and it shall remain binding upon us and may be accepted by you at any time on or
before this date.

Until the formal final Contract is prepared and executed between us, this Proposal, together with
your written acceptance thereof included in your Letter of Acceptance, shall constitute a binding
contract between us.

Name of the Proposer: */insert complete name of the Proposer]

Name of the person duly authorized to sign the Proposal on behalf of the Proposer:
#* [insert complete name of person duly authorized to sign the Proposal]

Title of the person signing the Proposal: [insert complete title of the person signing the
Proposal]

Signature of the person named above: [insert signature of person whose name and capacity
are shown above]

Date signed [insert date of signing] day of [insert month], [insert year]

*: In the case of the Proposal submitted by a Joint Venture specify the name of the Joint Venture
as Proposer.

*%. Person signing the Proposal shall have the power of attorney given by the Proposer. The
power of attorney shall be attached with the Proposal Schedules.

ENCLOSURE(S):
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Letter of Proposal - Financial Part

INSTRUCTIONS TO PROPOSERS

INSTRUCTIONS TO PROPOSERS: DELETE THIS BOX ONCE YOU HAVE COMPLETED
THE DOCUMENT

Place this Letter of Proposal in the second envelope “"FINANCIAL PART”.

The Proposer must prepare the Letter of Proposal on stationery with its letterhead clearly
showing the Proposer’s complete name and business address.

Note: All italicized text in black font is to help Proposers in preparing this form and
Proposers shall delete it from the final document.

Date of this Proposal submission: [insert date (as day, month and year) of Proposal
submission]

RFP No.: [insert number of REP process]
Request for Proposal No.: [insert identification]

Alternative No.: [insert identification No if this is a Proposal for an alternative]

To: [Employer insert: name and address of Employer]

Dear Sir or Madam:

We, the undersigned Proposer, hereby submit the second part of our Proposal, the Financial Part

Having examined the RFP Documents, the Addenda issued in accordance with ITP 8, we, the
undersigned, offer to , in full conformity with the said RFP Documents, and any
Addenda for the total Proposal Price, excluding any discounts offered as follows:

[Insert one of the options below as appropriaie]

Option 1, in case of one lot: Total price: [insert the total price of the Proposal in words
and figures, indicating the various amounts and the respective currencies [;

Or

Option 2, in case of multiple lots: (a) Total price of each lot finsert the total price of each
lot in words and figures, indicaling the various amounts and the respective currencies],
and (b) Total price of all lots (sum of all lots) finsert the total price of all lots in words
and figures, indicating the various amounts and the respective currencies],

The discounts offered and the methodology for their application is:

i
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(i) The discounts offered are: [Specify in detail each discount offered]

(ii) The exact method of calculations to determine the net price after application of discounts
is shown below: [Specify in detail the method that shall be used to apply the discounts],

If our Proposal is accepted, we undertake to provide an advance payment security, and a
Performance Security fand an Environmental and Social (ES) Performance Security. Delete if
not applicable] in the forms, in the amounts, and within the times specified in the RFP
Documents.

We agree to abide by this Proposal, which, in accordance with ITP 12 and ITP 13, consists of
this Ietter (Letter of Proposal — Financial part) and the enclosures listed below, until [ insert day,
month and year in accordance with PDS 20.1], and it shall remain binding upon us and may be
accepted by you at any time on or before this date.

Commissions, gratuities and fees: We have paid, or will pay the following commissions,
gratuities, or fees with respect to the RFP process or execution of the Contract: [insert complete
name of each Recipient, its full address, the reason for which each commission or gratuify was
paid and the amount and currency of each such commission or gratuity].

Name of Recipient Address Reason Amount

(If none has been paid or is to be paid, indicate “none.”

Until the formal final Contract is prepared and executed between us, this Proposal, together with
your written acceptance thereof included in your Letter of Acceptance, shall constitute a binding
contract between us.

Name of the Proposer:*[insert complete name of the Proposer|

Name of the person duly authorized to sign the Proposal on behalf of the Proposer:
** [insert complete name of person duly authorized to sign the Proposal]

Title of the person signing the Proposal: [insert complete title of the person signing the
Proposal]

@
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Signature of the person named above: [insers signature of person whose name and capacity
are shown above]

Date signed [insert date of signing] day of [insert month], [insert year]

*: In the case of the Proposal submitted by a Joint Venture specify the name of the Joint Venture
as Proposer.

**: Person signing the Proposal shall have the power of attorney given by the Proposer. The
power of attorney shall be attached with the Proposal Schedules.

ENCLOSURE(S):
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Appendix to Proposal
Schedule of Cost Indexation

[Note to Employer: Schedule for Cost Indexation shall normally be applied for contracts where
the specified Time for Completion exceeds 18 months. Contracts for shorter specified Time for
Completion, where local or foreign inflation is expected to be high, shall also include Schedule
Jor Cost Indexation as appropriate.

It is recommended that the Employer is advised by a professional with experience in consiruction
costs and the inflationary effect on construction costs when preparing the contents of the
Schedule of Cost Indexation. In the case of very large and/or complex works contracts, it may be
necessary to specify several families of price adjustment formulae corresponding fo the different
works involved]. When finalizing the contract document, ensure that the finalized Schedule of
Cost Indexation is attached to the Confract Agreement. |

[The formulae for price adjustment shall be of the following general type:]

If in accordance with GC 13.7, prices shall be adjustable, the following method shall be used to
calculate the price adjustment:

Prices payable to the Contractor, in accordance with the Contract, shall be subject to adjustment
during performance of the Contract to reflect changes in the cost of labor and material
components, in accordance with the following formula:

Pn=a+bLn/Lo+cEn/Eo+dMnMo+.....

where:

“Pn” is the adjustment multiplier to be applied to the estimated contract value in the relevant
currency of the work carried out in period “n”, this period being a month unless otherwise stated
in the Contract Data;

“a” is a fixed coefficient, stated in the relevant table of adjustment data, representing the non-
adjustable portion in contractual payments;

“b”, “c”, “d”, ... are coefficients representing the estimated proportion of each cost element
related to the execution of the Works as stated in the relevant table of adjustment data; such
tabulated cost elements may be indicative of resources such as labour, equipment and materials;

“Ln”, “En”, “Mn”, ... are the current cost indices or reference prices for period “n”, expressed in
the relevant currency of payment, each of which is applicable to the relevant tabulated cost
element on the date 49 days prior to the last day of the period (to which the particular Payment
Certificate relates); and
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“L.o”, “Eo”, “Mo”, ... are the base cost indices or reference prices, expressed in the relevant
currency of payment, each of which is applicable to the relevant tabulated cost element on the
Base Date.

The cost indices or reference prices stated in the Table of Adjustment Data shall be used. If their
source is in doubt, it shall be determined by the Engineer. For this purpose, reference shall be

made to the values of the indices at stated dates (quoted in the fourth and fifth columns
respectively of the table).

If the currency in which the Contract price is expressed is different from the currency of the
country of origin of the labour and/or materials indices, a correction factor will be applied to
avoid incorrect adjustments of the Contract price. The correction factor shall be: Zg / Z1, where,

Zy = the number of units of currency of the origin of the indices which equal to one unit of the
currency of the Contract Price on the Base date, and
Z1 = the number of units of currency of the origin of the indices which equal to one unit of the

currency of the Contract Price on the Date of Adjustment.
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Table of Adjustment Data

Applicable for Construction Activities under Price Schedule (Design, Supply and
Installation of Plant and Equipment are not subject to price adjustment)

[In Tables A, B, and C, below, the Proposer shall (@) indicate its amount of local currency payment, (b)
indicate its proposed source and base values of indices for the different foreign currency elements of cost,
(c) derive its proposed weightings for local and foreign currency payment, and (d) list the exchange rates
used in the currency conversion. In the case of very large andior complex works contracts, it may be

necessary to specify several families of price adjustment formulae corresponding to the different works
involved. ]

Table A. Local Currency

Index Index Source of Base | Proposer’s related | Proposer’s
code* description* index* value currency amount proposed
and weighting
date*
Non Adjustable — — a: 0.25
L Labor Wage Rate b: 0.10-0.35
Indices by
Major Sector in
Bangladesh,
Table No. 2.5,
. . 28 days
M *Materials & | Nominal : c: 0.40-0.65
. - before
Equipment indices - the
Cement Construction deadline
Sand and . date for
Construction submissi
Metal Materials &
. ) on of
Reinforcements Equipment Pr
. ... | Proposal
Ready mix Price Indices in
Concrete Bangladesh,
Table No. 3.10,
Fuel . )
) indicated in
Formwork timber Monthly
Backfill Materials | Statistical
Small Equipment | Bulletin -
Heavy Equipment Bangladesh
. . Bureau of
Shoring Materials | ¢iatictios
(BBS).
Total 1.00
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Table B. Foreign Currency (FC)

Applicﬁble for Construction Activities under Price Schedule (Design, Supply and
Installation of Plant and Equipment are not subject to price adjustment)

SEALE LYPE: oottt saa e ae et eenaeres [If the Proposer is
allowed to receive payment in foreign currencies this table shall be used. If Proposer wishes to

quote in more than one foreign currency (up to three currencies permitted) then this table should
be repeated for each foreign currency. ]

Index Index Source of Base Proposer’s related | . Proposer’s
code* description* index* value currency amount proposed
and weighting
date*
Non Adjustable — — a: 0.25
L Labor Wage Rate b: 0.10-0.35
Indices by
Major Sector in
Bangladesh,
Table No. 2.5,
. 28d
M Materials & | Nominal 2yS c: 0.40—-0.65
. - before
Equipment indices - the
Cement Co(zilstruction deadline
Sand an . date for
Construction submissi
Metal Materials &~ e
Reinforcements Equipment Pr
. . roposal
Ready mix Price Indices -
Concrete To be proposed
Fuel by the proposer
Formwork timber
Backfill Materials
Small Equipment
Heavy Equipment
Shoring Materials
Total 1.00
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Table C. Summary of Payment Currencies

Table: Alternative A : N/A
Tahle: Alternative B

Summary of Currencies of the Proposal — Lot 1

Name of Currency

Amounts Payable

Local Currency: Bangladesh Taka (BDT)

Foreign Currency #1: ......ooovieins.

Foreign Currency #2: ..........coovvinen.

Foreign Currency #3: ...........ocoeni.

Specified Provisional Sums expressed in Bangladesh
Taka (BDT)

810,000,000.00

Provisional Sums for Dayworks

Summary of Currencies of the Proposal — Lot 2

Name of Currency

Amounts Payable

Local Currency: Bangladesh Taka (BDT)

Foreign Currency #1: ......ooovivvinnnnn,

Foreign Currency #2: .......cooiiiinnn.

Foreign Currency #3: ...,

Specified Provisional Sums expressed in Bangladesh
Taka (BDT)

1350,000,000.00

Provisional Sums for Dayworks
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Summary of Currencies of the Proposal — Lot 1 and Lot 2 Combined

Name of Currency

Amounts Payable

Local Currency: Bangladesh Taka (BDT)

Foreign Currency #1: .........ooeeann.

Foreign Currency #2: .....ooooiviininn,

Foreign Currency #3: ..........oovvne.

Specified Provisional Sums expressed in Bangladesh
Taka (BDT)

2,160,000,000.00

Provisional Sums for Dayworks




Section IV - Proposal Forms 88

Schedule of Priced Activities and Sub-activities

The total of the prices of the activities in the Schedule of Priced Activities is the Proposer’s offer
to complete the works on a “single responsibility” basis in accordance with ITP 15.1.
The cost of any activity or sub-activity that the Proposer may have omitted is deemed to be

included in the price of other activities or sub-activities in the Schedule of Priced Activities and
Sub-activities and will not be paid for separately by the Employer, as specified in ITP 15.2.

The priced activity and sub activity schedules provided by the Proposer will be used for Proposal
evaluation. These schedules together with the work program serve as a basis for estimating the
installments in the Schedule of Payments. Therefore, the proposer should prepare work program
in details to be coordinated with submitted schedule.

Proposer shall include in its Proposal price, all duties, taxes, and other levies payable by the
Contractor under the Contract, or for any other cause, as of the date 28 days prior to the deadline
for submission of Proposals in accordance with ITP 15.8.a

If total sum of each price activity exceeds indicated percentage, breakdown of detailed rate will
be requested for inter-activity adjustment of the quoted price of activities within the range given
below keeping the total proposal price unchanged if the proposer is selected as most
advantageous proposal.

For Lot-1
Activities inimum or maximum r-atm of proposed contract
price
Design Maximum 5%
Construction of Transmission and Maximum 80%
Distribution Systems including

Construction and Supply Installation,
Testing Comissioning of Dhaka Trunk
Road reservoir and pump station and
Khulshi Booster Pump Station

DMA Establishment, Leak Reduction Minimum 15%
and Maintenance work
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For Lot-2
Activities Minimum or maximum ratio of proposed contract
price
Design Maximum 5%
Construction  of  Transmission  and Maximum 80%
Distribution Systems including

Construction and Supply Installation,
Testing Comissioning of Dhaka Trunk
Road reservoir and pump station and
Khulshi Booster Pump Station

DMA Establishment, Leak Reduction and Minimum 10%
Maintenance work

Rehabilitation of Iron Removal Plant at Minimum 10%
Kalurghat

N.B. If the maximum ratio of proposed design price to proposed contract price (in percentage)
exceeds 5% it shall be reduced to 5% by inter activity adjustment keeping the proposal
price unchanged before award of the Contract if the proposal is evaluated as most
advantageous one,



Section IV - Proposal Forms

90

Sample Schedule of Priced Activities Table (lot-1)

[To be completed by the Proposer (more tables to be used by the Proposer as appropriate) |

Activity Description of Activity Activity Price
No.

1. General [tems

2. Work Section 01 - Design and Construction of
Transmission and Distribution Systems including
Construction and  Supply  Installation, Testing
Comissioning of Dhaka Trunk Road reservoir and pump
station and Khulshi Booster Pump Station

3. Work Section 02- DMA Establishiment, Leak Reduction
and Maintenance work
Total price of Activities carried forward to Grand
Summary, Page
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Sample Schedule of Priced Sub-activities Table

[to be completed by the Proposer (more tables to be used by the Proposer as appropriate) ]

Activity: General Items

Sub- Description of Sub-activity Sub-activity Price
activity
No.
1. Provision of all Bonds and Guarantees under this
contract.
2 Provision of all insurances for the works, materials,

plant and equipment; third party insurances, and
against accidents to workets, and all as required in the
contract

3. Mobilization to site and provision of all contractor's
temporary facilities, services, Contractor's plant and
equipment, minimum 6 site sign boards, including
maintenance; and demobilization, removal and
reinstatement on completion, and all as specified

4, Provision, furnished and maintained Site Office for
the duration of the Contract, equipped with all
specified essential facilities, and ensure it is
maintained in good condition throughout the Contract
period as specified for Employer's use

5. Provide Monthly and Quarterly Progress Reports as
Specified, including progress photographs

6. Produce and handover "As-built" drawings, as
specified.

7. Operations and Maintenance Manuals, and other

Works Documentation, as specified.

8. System Commissioning, Trial Operations, and
services during defects liability period, as specified.

Total price of Sub-activities carried forward to the
Priced Activity Schedule, Page
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Sample Schedule of Priced Sub-activities Table

[to be completed by the Proposer (more tables to be used by the Proposer as appropriate)]

Activity: Work Section 01 - Design and Construction of Transmission and Distribution Systems
including Construction and Supply Installation, Testing Comissioning of Dhaka Trunk Road
reservoir and pump station and Khulshi Booster Pump Station

Sub-activity Description of Sub-activity Sub-activity Price
No.
1. Hydraulic Network Design and Detailed Design

of Pipe Network, Reservoir, pump houses
including all M&E works,

2 Supply and installation of HDPE pipes and
fittings with all specials, culvert/ road/ railway
crossings in the pipe network to covered sector 2
& 3.

3. Supply and instatlation of DI or any other steel
pipes and fittings with all specials, culvert/ road/
railway crossings in the pipe network to covered
sector 2 & 3.

4, Construction of Dhaka Trunk Road reservoir and
pump station.

5. Supply and installation of all  pipes,
electromechanical items required to
commissioning the pump station and reservoir at
Dhaka Trunk Road.

6. Construction of Khulshi booster pump station.

7. Supply and installation of all = pipes,
electromechanical items required to

commissioning the pumps at Khulshi booster
pump station.

8. Construction of chambers for on street boosters
and all type of valve chambers.

9. Supply and installation of telemetry and SCADA.,

10. Supply and installation of all electromechanical
items required for modification at Mohara Pump
station.

1. Supply of Spare parts, tools and software.

Total price of Sub-activities carried forward to the
Priced Activity Schedule, Page
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Sample Schedule of Priced Sub-activities Table

[to be completed by the Proposer (more tables to be used by the Proposer as appropriate}]

Activity: DMA Establishment, Leak Reduction and Maintenance work

Sub-activity Description of Sub-activity Sub-activity Price
No.
1. Establishment of DMA, reduction and

maintaining of NRW to the given limit for each
DMA as specified in the Employer’s Requirement

Total price of Sub-activities carried forward to the
Priced Activity Schedule, Page

The total of the prices of the activities in the Schedule of Priced Activities is the Proposer’s offer
to complete the works on a “single responsibility” basis.

The price of any activity or sub-activity that the Proposer may have omitted is deemed to be
included in the price of other activities or sub-activities in the Schedule of Priced Activities and
Sub-activities and will not be paid for separately by the Employer.
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Sample Schedule of Priced Activities Table (Lot-2)

[To be completed by the Proposer (more tables to be used by the Proposer as appropriate}]

Activity Description of Activity Activity Price
No.

L. General [tems

2. Work Section 01 - Design and Construction of
Transmission and Distribution Systems including
Pump Station at kalurghat and improvements works
at ADC Hill Reservoir

3. Work Section 02 - DMA Establishment, Leak
Reduction and Maintenance work

4. Work Section 03 - Rehabilitation of Iron Removal
Plant at Kalurghat
Total price of Activities carried forward to Grand
Summary, Page
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Sample Schedule of Priced Sub-activities Table

[to be completed by the Proposer (more tables to be used by the Proposer as appropriale)]

Activity: General Items

Sub- Description of Sub-activity Sub-activity Price
activity
No.
1. Provision of all Bonds and Guarantees under this
contract.
2 Provision of all insurances for the works, materials,

plant and equipment; third party insurances, and
against accidents to workers, and all as required in the
contract

3. Mobilization to site and provision of all contractor's
temporary facilities, services, Contractor's plant and
equipment, minimum 6 site sign boards, including
maintenance, and demobilization, removal and
reinstatement on completion, and all as specified

4, Provision, furnished and maintained Site Office for
the duration of the Contract, equipped with all
specified essential facilities, and ensure it is
maintained in good condition throughout the Contract
period as specified for Employer's use

5. Provide Monthly and Quarterly Progress Reports as
Specified, including progress photographs

6. Produce and handover "As-built" drawings, as
specified.

7. Operations and Maintenance Manuals, and other

Works Documentation, as specified.

8. System Commissioning, Trial Operations, and
services during defects liability period, as specified.

Total price of Sub-activities carried forward to the
Priced Activity Schedule, Page
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Sample Schedule of Priced Sub-activities Table

[to be completed by the Proposer (more tables to be used by the Proposer as appropriate) |

Activity: Design and Construction of Transmission and Distribution Systems

Sub- Description of Sub-activity ' Sub-activity Price
activity
No.
L. Hydraulic Network Design and Detailed Design of
Pipe Network, Reservoir, pump houses including all
M&E works.
2 Supply and installation of HDPE pipes and fittings

with all specials, culvert/ road/ railway crossings in
the pipe network to covered sector 1, 4 & 5.

3. Supply and installation of DI or any other steel pipes
and fittings with all specials, culvert/ road/ railway
crossings in the pipe network to covered sector 1, 4 &
5.

4, Construction of new pump station for installation of
pumps to sector 4 & 5

5. Supply and instaliation of all pipes, electromechanical
items required to commissioning the pump station for
sector 4 & 5.

6. Supply and installation of all electromechanical items
required for Modifications to existing Kalurghat
pumps to transfer water to ADC Hill

7. Supply and installation of all electromechanical items
required for Modifications to Modunaghat transfer
pump operation system

8. Construction of chambers for on street boosters and
all type of valve chambers.

9. Supply and installation of telemetry and SCADA at
Kalurghat Pump house.

10. Supply and installation of all electromechanical items
required for Modifications to SCADA system at
Patenga Pump Station

1. All improvements works at ADC hill reservoir site
including inlet, outlet, overflow pipes works (Leak
repair of the existing reservoir shall be excluded from
this rate as it is given under provisional sum)

12. Yard Piping & Interconnection to the Existing System
at Kalurghat & ADC hill
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Sub- Description of Sub-activity Sub-activity Price
activity
No.
13. Supply of Spare parts, tools and software.

Total price of Sub-activities carried forward to the
Priced Activity Schedule, Page
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[to be completed by the Proposer (more tables to be used by the Proposer as appropriate}]

Sample Schedule of Priced Sub-activities Table

Activity: DMA Establishment, Leak Reduction and Maintenance work

Sub-
activity
* No.

Description of Sub-activity

Sub-activity Price

1.

Establishment of DMA, reduction and maintaining of
NRW to the given limit for each DMA as specified in
the Employer’s Requirement

Total price of Sub-activities carried forward to the
Priced Activity Schedule, Page
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Sample Schedule of Priced Sub-activities Table

[to be completed by the Proposer (more tables to be used by the Proposer as appropriate)]

Activity: Rehabilitation of Iron Removal Plant at Kalurghat

Sub-
activity No,

Description of Sub-activity

Sub-activity Price

1.

Design of 80 MLD capacity IRP plant including all
M&E, SCADA  system as per the Employers
Requirement

Construction of Receiving tank with Contact tanks
(minimum two compartments)

Supply and installation of 4 numbers Submersible pumps
at receiving tank to pump water to nozzle aerators with
all M&E accessories,

Supply and installation of Nozzle aerators with all
necessary Civil/! M&E works,

Improvement to 10 MGD Old Filter Bed and under drain
system with supply and installation of all valves and
accessories for backwash system. Rate shall include
replacing filter media as specified in the Employer’s
Requirements,

All civil works required for Converting Pump House
Building to Chlorination/ Chemical House (for Pre-
chlorine/ KMNO4/ Lime/ FeCl; dosing pumps &
accessories installation including chemical storage as
specified)

Supply and installation of all pipes, dosing pumps,
electromechanical items required to dose Pre-chlorine/
KMNO4/ Lime/ FeCl3

Repairing/ Cleaning and Painting of all existing building,
pump house, gates and any other structure as required.

Supply and installation of all yard pipes works for IRP
plant including raw water pipe lines and inter connection
between each treatment plant components.,

10.

Supply and installation all required M&E, telemetry and
SCADA for smooth operation of the IR plant,

11,

Supply and installation of inflow meters and any other
flow meter equipment required as per the design and as
specified in the Employer’s Requirements.

12,

Supply of Spare parts, tools and software.

Total price of Sub-activities carried forward to the Priced
Activity Schedule, Page
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Daywork Schedule

[Note to the Employer:

For work of a minor or incidental nature, the Engineer may instruct that a variation shall be
executed on a daywork basis. The preferred alternative is to value the additional work in
accordance with the Conditions of Contract. If a Daywork Schedule is to be included in the RFP
documents, it is preferable to include nominal quantities against the items most likely fo be used,
and to carry the sum of the extended amounts forward into the Proposal Summary in order to
make the basic Schedule of Daywork Rates competitive.

If a Day work schedule is not included, Sub-Clause 13.6 of the General Conditions will not apply].

General’

1,

Reference is made to Sub-Clause 13.5 of the General Conditions. Work shall not be
executed on a daywork basis except by written order of the Engineer. Proposers shall enter
basic rates for daywork items in the Schedules, which rates shall apply to any quantity of
daywork ordered by the Engineer. Nominal quantities have been indicated against each item
of daywork, and the extended fotal for Daywork shall be carried forward as a Provisional
Sum to the Summary Total Proposal Amount. Unless otherwise adjusted, payments for
daywork shall be subject to price adjustment in accordance with the provisions in the
Conditions of Contract.

Daywork Labour

2. In calculating payments due to the Contractor for the execution of daywork, the hours for

labour will be reckoned from the time of arrival of the labour at the job site to execute the
particular item of daywork to the time of return to the original place of departure, but
excluding meal breaks and rest periods. Only the time of classes of labour directly doing
work ordered by the Engineer and for which they are competent to perform will be
measured. The time of gangers (charge hands) actually doing work with the gangs will also
be measured but not the time of foremen or other supervisory personnel.

The Contractor shall be entitled to payment in respect of the total time that labour is
employed on daywork, calculated at the basic rates entered by the Contractor in the
Schedule of Daywork Rates: 1. Labour, together with an additional percentage payment
on basic rates representing the Contractor’s profit, overheads, etc., as described below:

(a) The basic rates for labour shall cover all direct costs to the Contractor, including (but
not limited to) the amount of wages paid to such labour, transportation time,
overtime, subsistence allowances, and any sums paid to or on behalf of such labour
for social benefits in accordance with fcountry of Borrower] law. The basic rates will be
payable in local currency only.

(b) The additional percentage payment to be quoted by the proposer and applied to costs
incurred under (a) above shall be deemed to cover the Contractor’s profit, overheads,

4
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superintendence, liabilities, and insurances and allowances to labour, timekeeping,
and clerical and office work, the use of consumable stores, water, lighting, and
power; the use and repair of stagings, scaffolding, workshops, and stores, portable
power tools, manual plant, and tools; supervision by the Contractor’s staff, foremen,
and other supervisory personnel; and charges incidental to the foregoing. Payments
under this item shall be made in the following currency proportions:

(i) foreign: ___percent (to be stated by proposer),'

(i1) local: percent (fo be stated by proposer).

{Note to the Employer.

This method of indicating profit and overheads separately facilitates the addition of further
items of daywork, if needed, the basic costs of which can then be checked more easily. An
alternative is to make Daywork rates all-inclusive of the Contractor’s overhead and profit, etc.,
in which case this paragraph and the relevant Daywork Schedule should be modified
accordingly.]

Daywork Materials

4. The Contractor shall be entitled to payment in respect of materials used for daywork (except
for materials for which the cost is included in the percentage addition to labour costs as
detailed heretofore), at the basic rates entered by the Contractor in the Schedule of
Daywork Rates: 2. Materials, together with an additional percentage payment on the basic
rates to cover overhead charges and profit, as follows:

(a)

(b)

(c)

the basic rates for materials shall be calculated on the basis of the invoiced price,
freight, insurance, handling expenses, damage, losses, etc., and shall provide for
delivery to store for stockpiling at the Site. The basic rates shall be stated in local
currency, but payment will be made in the currency or currencies expended upon
presentation of supporting documentation.

the additional percentage payment shall be quoted by the proposer and applied to the
equivalent local currency payments made under (a) above. Payments under this item
will be made in the following currency proportions:

(i) foreign: ___ percent (to be stated by the proposer);?
(i1) local: percent (to be stated by the proposer);

the cost of hauling materials for use on work ordered to be carried out as daywork
from the store or stockpile on the Site to the place where it is to be used will be paid
in accordance with the terms for Labour and Construction in this schedule.

The proposer shall state the percentage in a single foreipn currency equivalent and the exchange rates and official

sources used.

The proposer shall state the percentage in a single foreign currency equivalent and the exchange rates and official

sources used.

4
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Daywork Contractor’s Equipment

5. The Contractor shall be entitled to payments in respect of Contractor’s Equipment already
on Site and employed on daywork at the basic rental rates entered by the Contractor in the
Schedule of Daywork Rates: 3. Contractor’s Equipment. Said rates shall be deemed to
include due and complete allowance for depreciation, interest, indemnity, and insurance,
repairs, maintenance, supplies, fuel, lubricants, and other consumables, and all overhead,
profit, and administrative costs related to the use of such equipment. [Nofe fo the Employer:
This is an example of wording lo include overhead and profit, etc., in the daywork rates. A
separate percentage addition could be used as for labour and materials.] The cost of drivers,
operators, and assistants will be paid for separately as described under the section on
Daywork Labour. [Nete to the Employer: An alternative, sometimes adopted for
administrative convenience, is to include the cost of drivers, operators, and assistants in the
basic rates for Contractor’s Equipment. The last sentence of this paragraph 5 should then be
modified accordingly. |

6. In calculating the payment due to the Contractor for Contractor’s Equipment employed on
daywork, only the actual number of working hours will be eligible for payment, except that
where applicable and agreed with the Engineer, the travelling time from the part of the Site
where the Contractor’s Equipment was located when ordered by the Engineer to be
employed on daywork and the time for return journey thereto shall be included for payment.

7. The basic rental rates for Contractor’s Equipment employed on daywork shall be stated in
local currency, but payments to the Contractor will be made in currency proportions, as

follows:
(a) foreign: percent (to be stated by the proposer).’
(b) local: percent (to be stated by the proposer).

3 Ifthe most recent set of financial statements is for a period earlier than 12 months from the date of Proposal, the

reason for this should be justified.
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Schedule of Daywork Rates: 1. Labor (Lot-1)

Ttem » . Nominal Rate Extended amount
Description Unit fi
no. Quantity | ppr | pe | Bpr | FC

L. | Fitter day 20
2. | Plumber day 10
3. Carpenter day 10
4. Quantity Surveyor day 20
3. | Field Engineer day 20
6. | Draft Person day 30
7. Ordinary/Casual Labour day 100
8. | Skilled Labour day 100
9. | Head Operator day 20
10. | Assistant. Operator day 20
11. | Head Detection/Head Mason day 25
12. | sSteel Works Erector day 25
13. | Field Supervisor day 20
14. | Field’Maintenance Engineer day 20
15. | Skilled Technician day 20
16. | Semi-skilled Technician day 25
I7. | Mechanic day 30
18. | Driver day 30
19. | Electrician day 20
20. Surveyor day 10
21 | Aluminium Fabricator day 10
22. | Welder day 10

Subtotal

Allow __ percent?® of Subtotal for Contractor’s overhead, profit,

etc.,

Total for Daywork: Labor
(carried forward to Daywork Summary, p. _)

a, To be entered by the Proposer,
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Schedule of Daywork Rates: 2. Materials (Lot-1)

Item w ' Nominal Rate Extended amount
o Description Unit Quantity
‘ ' BDT FC BDT FC

. | Ordinary Portland Cement, ASTM C-150,
Type-1,/BDS-EN-197-1-CEM-{ (32.5-42.5): | bag 50
50kg bag

2. | portland Composite Cement CEM-I/A-M
{6-20% constituents other than clinker): 50kg | bag 50
bag

3. | Concrete Gr. 20 Cu.m 100

4. I M. S. plain bars with min Fy-276 MPa | M Ton :
(Billet) 40 gr.

5. | M. 8. deformed bars with min Fy-415 MPa | M Ton :
(Billet) 60 gr

6. | MS Pipes m 100

7. Sand Materials m3 25

8. Imported Earth m3 10

9. Quarry Dust m3 10

10. | ABC Materials m3 10

1. Agpregate m3 10

12. Masonry Biocks n 1000

13. Asphalt ltr 50

14. 1 petrol Itr 50

15. | Diesel : Itr 50

16. | Bitumen Paint Itr 50

17. | Rubble 6°X4” M3 10

18. | Sheet Piles t |

Subtotal

Allow _ percent of Subtotal for Contractor’s overhead, profit, etc

Total for Daywork: Materials
(carried forward to Daywork Summary, p. )

a. To be entered by the Proposer,
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Schedule of Daywork Rates: 3. Contractor’s Equipment

(Lot-1)

Hem o Nominal Rate Extended amount
Description Quantity
no. hours BDT | FC BDT FC
Lot A C.ompressor minimum  Air flow rate 10
Capacity of 500cfin
2. | Air Clompressor minimum Air flow rate 25
Capacity of 250cfm
3. | Mobile crane 20
4. Skid loader 20
3. Generating set up to 20 kVA 30
6. | Water Tanker 10,000 L 100
7. | Concrete Mixer Machine (0.5m3) 50
8. ! Concrete Vibrator-40mm dia 100
9. Diesel Operated Pump 100
10. Electricity operated Pump 100
. | Road cutting Equipment 25
12. | Backhoe Loader, wheel operated 30
13. Excavator, track mounted 30
14. | Welding Machine with Generator 50
15} Truck with Tipper 50
16. | Forklift 30
17. | Pneumatic Roller 30
Subtotal

Allow _ percent® of Subtotal for Contractor’s overhead,

profit, etc.,

Total for Daywork: Contractor’s Equipment
{carried forward to Daywork Summary, p.

)

a. To be entered by the Proposer,
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Daywork Summary (Lot-1)

Description

Amount

BDT

FC

L. Total for Daywork: Labor

2. Total for Daywork: Materials

3. Total for Daywork: Contractor’s Equipment

Total for Daywork (Provisional Sum)
(carried forward to Proposal Summary, p, )

FC — Foreign Currency
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Specified Provisional Sums (Lot-1)
Item Descrintion Amount
script
no. P (BDT)
i Provisional sums for the Employer’s portion of DAAB 10,000,000.00
costs '
2 Price Adjustment 400,000,000.00
Physical Contingency 400,000,000.00
Total for Specified Provisional Sums
(carried forward to Grand Summary (B), p. 810,000,000.00
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Schedule of Daywork Rates: 1. Labor (Lot-2)
) Rate Extended
ltem Description Uni¢ | Nominal amount
no. Quantity
BDT FC BDT FC

L. | Fitter day 20

2. | Plumber day 10

3. Carpenter day 10

4. Quantity Surveyor day 20

5. | Field Engineer day’ 20

6. | Draft Person day 30

7. | Ordinary/Casual Labour day 100

8. | Skilled Labour day 100

9. | Head Operator day 20

10. § Assistant. Operator day 20

L. | Head Detection/Head Mason day 25

12. | Steel Works Erector day 25

13. | Field Supervisor day 20

14. | Field/Maintenance Engineer day 20

5. | Skilled Technician day 20

16. | Semi-Skilled Technician day 25

17. | Mechanic day 30

18. | Driver day 30

19. | Electrician day 20

20. 1 surveyor day 10

21. | Aluminium Fabricator

22. | Welder

Subtotal

Allow _ percent® of Subtotal for Contractor’s overhead,

profit, etc.

(carried forward to Daywork Summary, p.

Total for Daywork: Labor

)

a. To be entered by the Proposer.
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Schedule of Daywork Rates: 2. Materials (Lot-2)

_ Rate Extended
fiem Description Unit | Nominal amount
no, Quantity

BDT i FC BDT EC
L Ordinary Portland Cement, ASTM C-
150, Type-1/ BDS-EN-197-1-CEM-1 | bag 50
(32.5-42.5): 50kg bag
2. | Portland Composite Cement CEM-TI/A-
M(6-20%  constituents other than | bag 50
clinker): 50kg bag
3. | Concrete Gr. 20 Cu.m 100
4. | M. S, plain bars with min Fy-276 MPa | M 1
(Billet) 40 gr. ' Ton
5. | M. S. deformed bars with min Fy-415 1 M {
MPa (Billet} 60 gr Ton
6. | MS Pipes m 100
7. | Sand Materials m3 25
8. | Imported Earth m3 10
9. Quarry Dust m3 10
10. | ABC Materials m3 10
H. Aggregate m3 10
12. Masonry Blocks n 1000
13. Asphalt ltr 50
14. 1 petrol Itr 50
15| Diesel It 50
16. | Bitumen Paint Itr 50
I7. | Rubble 6°X4” M3 10
18. | Sheet Piles t 1
Subtotal

Allow _ percent of Subtotal for Contractor’s overhead, profit,

etc

Total for Daywork: Materials

(carried forward to Daywork Summary, p. }

a, To be entered by the Proposer,
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Schedule of Daywork Rates: 3. Contractor’s Equipment

(Lot-2)

Hem . Nomix}al ‘ Rate Extended
o Description Quantity amount
hours BDT | FC | BDT | FC
Lol Air C(?mpressor minimum Air flow rate 30
Capacity of 500cfm
2. | Air C(_)mpressor minimum Air flow rate 95
Capacity of 250cfm
3. | Mobile crane 20
4. | Skid loader 20
5. | Generating set up to 20 kVA 30
6. | Water Tanker 10,000 L 100
1. | Concrete Mixer Machine (0.5m3) 50
8. | Concrete Vibrator-40mm dia 100
9. | Diesel Operated Pump 100
10, } Electricity operated Pump 100
1. | Road cutting Equipment 25
12. | Backhoe Loader, wheel operated 30
13. Excavator, track mounted 30
14, 1 Welding Machine with Generator 50
15 Truck with Tipper 50
16. | Forklift 30
17. | Pneumatic Roller 30
Subtotal

Allow _ percent® of Subtotal for Contractor’s
overhead, profit, etc.,

Total for Daywork: Contractor’s Equipment
(carried forward to Daywork Summary, p. )

a. To be entered by the Proposer.

«
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Daywork Summary (Lot-2)

Description

Amount

BDT

FC

L. Total for Daywork: Labor

2. Total for Daywork: Materials

3. Total for Daywork: Contractor’s Equipment

Total for Daywork (Provisional Sum)
(carried forward to Proposal Summary, p. )

FC - Foreign Currency
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Specified Provisional Sums (Lot-2)

[tem I Amount
Description
1no. (BDT)
1 Provisional sums for the Employer’s portion of DAAB 10,000,000.00
costs
2 Price Adjustment 670,000,000.00
3 Physical Contingency 670,000,000.00
Total for Specified Provisional Sums
(carried forward to Grand Summary (B), p. 1350,000,000.00
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Grand Summary
General Summary Page Amount

Sublotal of Activities (A)

Total for Daywork (Provisional Sum)* (B)

Specified Provisional Sums " (C) [sum]
Total of Activities and Provisional Sums (4 + B +C)f (D)

Add Provisional Sum for Contingency Allowance (if any) " (E) [sum]
Proposal Price (D + E) (Carried forward to Letter of Proposal) (I}

i) All Provisional Sums are to be expended in whole or in part at the direction and discretion of the Engineer
in accordance with Sub-Clauses 13.4 and 13.5 of the General Conditions. except with respect to DAAB Fees

and Expenses for which Sub-Clause 13.4 of the Particular Conditions — Part B shall apply.

ii) To be entered by the Emplover.

* For evaluation purposes, Provisional Sum, other than Daywork will be excluded
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Schedule of Payments (Lot-1)

Payment to the contractor shall be made as per the installment as shown in table below. It should

be noted that all payment is subjected to 10% of retention money but not exceeding 10% of the
total contract value.

Condition

The Amount of Installment and

1.0

General Item

1.1

All sub-activities given in General Item
shall be paid once completed except the
sub-activity no. 4 & 5.

100% after completion of the specific
item up to the satisfaction of the
Engineer

1.2

Sub-Activity No. 4 shall be paid on monthly
basis

Equal installment by dividing the
whole quoted value by contract period
{number of months)

1.3

Any other item added by the proposor

Payment installment shall propose by
the proposor for the consideration of
the Employer,

2.0

Work Section 01 - Design and Construction of Transmission and Distribution Systems
including Construction and Supply Installation, Testing Comissioning of Dhaka Trunk Road
reservoir and pump station and Khulshi Booster Pump Station

2.1 | Design Works
2.1.1  After completing all survey works. | Up to 5% of total quoted amount for
design works
2.1.2  After completing hydraulic model | Up to 30% of total quoted amount for
works for the sector 2 & 3, design works
2.1.3  After completing soil investigation | Up to 35% of total quoted amount for
and any other details investigation | design works
works for detailed design works.
2.1.4  After first Submission for all the | Up to 75% of total quoted amount for
drawings for pipe works with | design works
ground reservoirs and pumhouse
with all M&E works
2.1.5 After issuing all construction | Up to 100% of total quoted amount for
drawings for for pipe works with | design works
design reports
2.2 | All Supply and Installation Items shall be paid as follows;

Up to 10% of the total amount of LC

completed (including successful
testing and commissioning of
DMA’s)) up to the satisfaction of

221  AtLCissued but not exceeding 10% of the total
value for supply material.
Up to 60% of the total amount of LC

2.2.2  When deliver to the Site but not exceeding 50% of the total
value for supply material.

223 After installation Up to 70% of t.he total rated value for
the given quantity.

2.24  After Testing and commissioning | Up to 100% of the total rated value for

the given quantity.
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Condition -

‘The Amount of

'

the Engineer.

23

All Construction Works [tems shall be paid as follows;

3.1.3 works for all DMAs in the
parent Sector, completion of the 12-
month maintenance period for the
parent Sector and its constituent
DMAs during which the summation
of the consumption of the customers
within the Sector, measured as the
difference between their meter
readings at the beginning and end of
the period, exceeding 90% of the

2.3.1  After completing the Substructure Up to 20% of the total quoted value for
construction of the item.
232 After completing the Superstructure | Up to 50% of the total quoted value for
construction of the item,

233 Structure is completed up to | Up to 75% of the total quoted value for
installation of M&E Equipment, | construction of the item.
Instruments and Accessaries,

234  After completing the all finishing | Up to 100% of the total quoted value
works and any performance test as | for construction of the item
required

3.0 | Work Section 02 - DMA Establishment, Leak Reduction and Maintenance work
3.1 | Contractor shall be paid after achieving the followings, after completing each DMA.

3.1 Completion of a successful Zero | Up to 25% of total quoted value per 1
Pressure Test, confirming the DMA | DMA.
boundary ensures its isolation:

3.1.2 Subject to acceptance of the 3.1.1 | Up to 50% of total quoted value per 1
Works, completion of the DMA { DMA.
meter chamber and instrument pillar
as ready for meter installation by
the Package CWSIP/G3 contractor

3.1.3  Subject to acceptance of the above | Up to 60% of total quoted value per 1
3.1.2 works, 7 consecutive days in | DMA,
which minimum pressure at the
DMA. Critical Point exceeds 1bar
for 96% of the duration and the
summation of the consumption of
the customers within the DMA,
measured as the difference between
their  meter readings at the
beginning and end of the period,
exceeds 90% of the measured
volume of water entering the DMA
at the DMA meter(s) over the same
period:

3.1.4  Subject to acceptance of the above

Up to 100% of total quoted value per 1
DMA.
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The Amount of

| Condition

measured volume of water entering
the Sector at the Sector meter(s)
over the same period:
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Schedule of Payments (Lot-2)

Payment to the contractor shall be made as per the installment as shown in table below. It should

be noted that all payment is subjected to 10% of retention money but not exceeding 10% of the
total contract value,

1.0 | General Items
1.1 | All sub-activities given in General Item shall be | 100% after completion of the specific
paid once completed except the sub-activity no, | item up to the satisfaction of the
4 &5, Engineer
1.2 Sub-Activity No. 4 shall be paid on monthly Equal - installment by dividing .the
. whole quoted value by contract period
basis
(number of months)
1.3 Payment installment shall propose by
Any other item added by the proposor the proposor for the consideration of
the Employer.
2.0 | Work Section 01 - Work Section 01 - Design and Constr uction of Transmission and

Distribution Systems including Pump Station at kalurghat and i improvements works at ADC Hill
Reservoir

2.1 | Design Works
2.1.1  After completing all survey works. Up to 5% of total quoted amount for
design works
2.1.2  After completing hydraulic model | Up to 30% of total quoted amount for
works for the sector 1, 4 & 5. design works
2.1.3  After competing soil investigation and | Up to 35% of total quoted amount for
any other details investigation works for | design works
detailed design works.
2.1.4  After First Submission for all the | Up to 75% of total quoted amount for
drawings for pipe works with ground | design works
reservoirs and pumhouse with all M&E
works
2.1.5  After issuing all construction drawings | Up to 100% of total quoted amount
for pipe works with design reports for design works
2.2 | All Supply and Installation Items shall be paid as follows;

2.2.1

At LC issued

Up to 10% of the total amount of L.C
but not exceeding 10% of the total
value for supply material.

222

When deliver to the site

Up to 60% of the total amount of LC
but not exceeding 50% of the total
value for supply material.

223

After installation

Up to 70% of the total rated value for
the given quantity,

224

After Testing and commissioning
completed (including successful testing
and commissioning of DMA’s) up to
the satisfaction of the Engineer.

Up to 100% of the total rated value
for the given quantity.

i
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All Conétrucﬁon W"or.ks Itemé sﬁall. be paid és fdl.loﬁ.as;

2.3.1  After completing the substructure Up to 20% of the total quoted value

for construction of the item.

232 After completing the superstructure Up to 50% of the total quoted value

for construction of the item.

2.3.3  Structure is completed up to installation | Up to 75% of the total quoted value
of M&E equipment, instruments and | for construction of the item.
accessaries.

2.3.4  After completing the all finishing works

and any performance test as required

Up to 100% of the total quoted value
for construction of the item

3.0

Work Section 02 - DMA Establishment, Leak Reduction and Maintenance work

3.1

Contractor shall be paid after achieving the followings, after completing each DMA.

311

Completion of a successful Zero
Pressure Test, confirming the DMA
boundary ensures its isolation:

Up to 25% of total quoted value per |
DMA,

3.1.2

Subject to acceptance of the 3.1.1
Works, completion of the DMA meter
chamber and instrument pillar as ready
for meter installation by the Package
CWSIP/G3 contractor

Up to 50% of total quoted value per 1
DMA.,

Subject to acceptance of the 3.1.2
Works, 7 consecutive days in which
minimum pressure at the DMA Critical
Point exceeds 1bar for 96% of the
duration and the summation of the
consumption of the customers within
the DMA, measured as the difference
between their meter readings at the
beginning and end of the period,
exceeds 90% of the measured volume
of water entering the DMA at the DMA
meter(s) over the same period:

Up to 60% of total quoted value per |
DMA.

Subject to acceptance of the 3.1.3
Works, for all DMAs in the parent
Sector, completion of the 12-month
maintenance period for the parent
Sector and its constituent DMAs during
which  the summation of the
consumption of the customers within
the Sector, measured as the difference
between their meter readings at the
beginning and end of the period,
exceeding 90% of the measured volume
of water entering the Sector at the
Sector meter(s) over the same period:

Up to 100% of total quoted value per
| DMA.
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4.0

Work Section 03 - Rehabilitation of Iron Removal Plant at Kalurghat

4.1 | Design Works
4.1.1  After competing soil investigation/ Raw | Up to 10% of total quoted amount for
water quality tests and any other details | design works
investigation works for detailed design
works,

4.1.2  After finalizing outline design of | Up to 50% of total quoted amount for

process and each componets design works

4.1.3  After First Submission for all the | Up to 75% of total quoted amount for

drawings for pipe works with ground | design works
reservoirs and pumhouse with all M&E
works
4.1.4  After issuing all construction drawings | Up to 100% of total quoted amount
for for pipe works with design reports for design works
4.2 | All Supply and Installation ltems shall be paid as follows:

42,1  AtLC issued Up to 10% of the total amount of LC
but not exceeding 10% of the total
value for supply material,

4.2.2  When shipped Up to 50% of the total amount of LC
but not exceeding 50% of the total
value for supply material.

4.2.3  When deliver to the site Up to 60% of the total amount of LC
but not exceeding 60% of the total
value for supply material.

4.2.4  After installation Up to 75% of the total rated value for
the given quantity,

4.2.5 After Testing and commissioning | Up to 100% of the total rated value

completed up to the satisfaction of the | for the given quantity.
Engineer,
4.3 | All Construction Works Items shall be paid as follows;

4.3.1  After completing the Substructure Up to 20% of the total quoted value

for construction of the item,

4.3.2  After completing the Superstructure Up to 50% of the total quoted value

for construction of the item.

433 Structure is completed up to installation | Up to 75% of the total quoted value
of M&E Equipment, Instruments and | for construction of the item.
Accessaries,

43.4  After completing the all finishing works | Up to 100% of the total quoted value

and any performance test as required

for construction of the item
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Schedule of Performance Guarantees and Performance
Damages

[ If applicable, insert the gurantees required by the Employer for performance of the Works or
any part of the Works (as the case may be), and stating the applicable Performance Damages

payable in the eveni of failure to attain any of the guranteed performance (s). See GC Sub-
Clauses 1.1.63, 1.1.74, 9.1 and 12.4]
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1¢0.

11.

12,

13,

Technical Proposal Forms

Design Proposal

Construction Management Strategy

Method Statements for construction activities
Sustainable Procurement Proposal

Code of Conduct for Contractor’s Personnel (ES)
Work Program

Contractor’s Personnel Organization Chart

Risk Assessment and Proposed Management Plan
Contractor’s Equipment

Subcontractors

Local Labour Method Statement

Form for Manufacturers of Proposed Plants, Equipment Materials &
Instruments for Permanent Works

Others



Section IV - Proposal Forms 122

Design Proposal

The Proposer shall submit a design proposal which addresses as a minimum the following:

(@)

(b)

(c)
(d)

(©

)

(&

(h)

)

()

(k)
(0

organizational arrangements for the design including: team structure, roles and
responsibilities, interface arrangements, design review and approval procedures and quality
assurance arrangements,

Proposed design deliverables [Employer to specify any mandatory requirements
appropriate  fo  good infernational industry  practice e.g. drainage, and
temporary/permanent access for road projects];

design statement setting out how the Employers Requirements will be achieved;

Any added value the Proposer will bring including examples of innovative aspects of the
design;

comments on the Employer's Requirements, including:

i.  status of the information available and relevant design issues for the Works;

ii. comments on any errors, defects or ambiguities noted in the Employer’s
Requirements; and

ili. [details of any exceptions in the conceptual design taken to the Employer's
Requirements |,

Sustainable Procurement: sustainability aspects (e.g. energy efficiency, reduction of
wastages, material reduction, sources of materials etc.) demonstrating the Proposer’s
approach and commitment to sustainable design and construction practices;

strategy for gathering baseline ES information in time to inform design development;

details of how the ES requirements, and any proposal to enhance ES outcomes, will be
incorporated into all design stages, and how the implications for the construction phase has
been considered;

details of the approach to managing risks, stakeholder engagement, consultation and
environmental permits/consents;

value engineering (value management) arrangements, including consideration of ESissues;
and

software systems intended to be employed for planning, design, records and reporting.

[modify/include any other relevant information, as appropriate. |
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Construction Management Strategy

The Proposer shall submit a construction management strategy which addresses as a minimum:

(a)

(b)
(©
(d)
(e)
)

()
(h)

(i)
)
()

M

(m)
(n)
(0)

(P
(@

(1)
(s)
(t)
(W)
V)
(w)
(x)

organizational arrangements for the construction management including: team structure,
roles and responsibilities, interface atrangements, approval procedures and quality
assurance arrangements;

subcontractor selection and management;

proposals for training all personnel attending site;

stakeholder engagement;

obtaining and managing consents, permits and approvals;

site setup proposals including access, accommodation, welfare facilities, arrangement for
plant and material storage;

construction phasing proposals including sequence of work and management of
conflicting activities;

ensuring that geotechnical investigations or other advance works meet the
ESrequirements;

risk management approach for geotechnical and subsurface aspects of the Works;

quality management system including a draft of the quality management plan;
sustainability aspects demonstrating the Proposer’s approach and commitment to
sustainable construction practices (e.g. energy efficiency, reduction of wastages, material
reduction and sources of materials etc.);

preparation, approval and implementation of the Contractor’s environmental and social
management plan;

preparation, approval and implementation of the Contractor’s health and safety manual;
grievance redress mechanisms;

repotting arrangements, including topics (that include ES) and timescales in accordance
with the Particular Conditions — Part B Sub-Clause 4,20;

arrangements for testing upon completion of the works;

arrangements for site handover, including completion of as-built drawings, preparation of
operation and maintenance manuals, and any other relevant aspects; and

DMA Establishment Works including Hydraulic Isolation of the DMA ;

Verification of Hydraulic Isolation of the DMA by zero pressure test;

Baseline Assesment for Water lossed in a DMA

Leak Detection and repair procedures;

Addressing apparent losses

Pressure Management;

Water Loss Monitoring and regular reporting to Construction Supervision Consultant

d
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Method Statement for key construction activities

The Proposer shall provide its method statemenis for addressing the following risks and
carrying out the following construction activities. Each method statement shall describe the
proposed approach, the level of staffing and experience, the safe sysiem of work, and the
equipment or materials to be used to manuge visk or activity in accordance with the Employer’s
Requirements. Further, the Proposer shall provide its method stalement for engaging local
labour, in accordance with the Local Labour Method Statement included in this Section IV,
Proposal Forms.

[The Employer shall identify the key‘risks/ consiruction activities:

Examples:

e foundation excavation;

e Pipe Laying

s Construction of Pump Station and Reservoirs

= prevention of Sexual Exploitation, and Abuse (SEA);
¢ management of traffic including construction traffic

LI
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Sustainable Procurement Proposal

[Note to Proposer: In addition to submitting the required ES Management Strategies and
Implementation Plans, the Proposer shall provide its proposal to demonstrate how additional
sustainable procurement requirements, if any, specified in Section VII- Works’ Requirements
would be addressed. The Proposer shall also provide its proposal, if any, for exceeding the
sustainable procurement requirements. |
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Code of Conduct for Contractor’s Personnel (ES) Form

Note to the Employer.

The following minimum requirements shall not be modified. The Employer may add
additional requirements to_address identified issues, informed by relevant environmental
and social assessment.

The types of issues identified could include risks associated with: labor influx, spread of
communicable diseases, and Sexual Exploitation and Abuse (SEA) etc,

Delete this Box prior to issuance of the RFP documents.

Note to the Proposer:

The minimum content of the Code of Conduct form as set out by the Employer shall
not be substantially modified. However, the Proposer may add requirements as
appropriate, including to take into account Contract-specific issues/risks.

The Proposer shall initial and submit the Code of Conduct form as part of its proposal.

CODE OF CONDUCT FOR CONTRACTOR’S PERSONNEL

We are the Contractor, [enter name of Contractor]. We have signed a contract with [enfer name
of Employer] for [enter description of the Works|. These Works will be carried out at fenter the
Site and other locations where the Works will be carried out]. Our contract requires us to
implement measures to address environmental and social risks related to the Works, including
the risks of sexual exploitation, sexual abuse and sexual harassment.

This Code of Conduct is part of our measures to deal with environmental and social risks related
to the Works. 1t applies to all our staff, labourers and other employees at the Works Site or other
places where the Works are being carried out. It also applies to the personnel of each
subcontractor and any other personnel assisting us in the execution of the Works. All such
persons are referred to as “Contractor’s Personnel” and are subject to this Code of Conduct.

This Code of Conduct identifies the behavior that we require from all Contractor’s Personnel.

Our workplace is an environment where unsafe, offensive, abusive or violent behavior will not
be tolerated and where all persons should feel comfortable raising issues or concerns without fear
of retaliation.

REQUIRED CONDUCT
Contractor’s Personnel shall:

1. carry out his/her duties competently and diligently;
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10.

1.
12.

comply with this Code of Conduct and all applicable laws, regulations and other
requirements, including requirements to protect the health, safety and well-being of other
Contractor’s Personnel and any other person;

maintain a safe working environment including by:

a. ensuring that workplaces, machinery, equipment and processes under each
person’s control are safe and without risk to health;

b. wearing required personal protective equipment;

¢. using appropriate measures relating to chemical, physical and biological
substances and agents; and

d. following applicable emergency operating procedures.

report work situations that he/she believes are not safe or healthy and remove
himself/herself from a work situation which he/she reasonably believes presents an
imminent and serious danger to his/her life or health;

treat other people with respect, and not discriminate against specific groups such as
women, people with disabilities, migrant workers or children;

not engage in any form of Sexual Harassment, which means unwelcome sexual advances,
requests for sexual favors, and other verbal or physical conduct of a sexual nature with
other Contractor’s or Employer’s Personnel;

not engage in Sexual Exploitation, which means any actual or attempted abuse of position
of vulnerability, differential power or trust, for sexual purposes, including, but not limited
to, profiting monetarily, socially or politically from the sexual exploitation of another;

not engage in Sexual Abuse, which means the actual or threatened physical intrusion of a
sexual nature, whether by force or under unequal or coercive conditions;

not engage in any form of sexual activity with individuals under the age of 18, except in
case of pre-existing marriage;

complete relevant training courses that will be provided related to the environmental and
social aspects of the Contract, including on health and safety matters, Sexual Exploitation
and Abuse (SEA), and Sexual Harassment (SH);

report violations of this Code of Conduct; and

not retaliate against any person who reports violations of this Code of Conduct, whether
to us or the Employer, or who makes use of the grievance mechanism for Contractor’s
Personnel or the project’s Grievance Redress Mechanism.

RAISING CONCERNS

If any person observes behavior that he/she believes may represent a violation of this Code of
Conduct, or that otherwise concerns him/her, he/she should raise the issue promptly. This can be
done in either of the following ways:

1. Contact [enter name of the Contractor’s Social Expert with relevant experience in handling
sexual exploitation, sexual abuse and sexual harassment cases, o if such person is not

«
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required under the Contract, another individual designated by the Contractor to handle
these matters| in writing at this address [ ] or by telephone at[ Jorin personat| J; or

2. Call[ ] toreach the Contractor’s hotline (if any) and leave a message.

The person’s identity will be kept confidential, unless reporting of allegations is mandated by the
country law. Anonymous complaints or allegations may also be submitted and will be given all
due and appropriate consideration. We take seriously all repotts of possible misconduct and will
investigate and take appropriate action. We will provide warm referrals to service providers that
may help support the person who experienced the alleged incident, as appropriate.

There will be no retaliation against any person who raises a concern in good faith about any
behavior prohibited by this Code of Conduct. Such retaliation would be a violation of this Code
of Conduct.

CONSEQUENCES OF VIOLATING THE CODE OF CONDUCT

Any violation of this Code of Conduct by Contractor’s Personnel may result in serious
consequences, up to and including termination and possible referral to legal authorities.

FOR CONTRACTOR’S PERSONNEL:

I have received a copy of this Code of Conduct written in a language that I comprehend. |
understand that if | have any questions about this Code of Conduct, T can contact [enter name of
Contractor’s contact person with relevant experience] requesting an explanation,

Name of Contractor’s Personnel: [insert name]

Signature:

Date: (day month year):

Countersignature of authorized representative of the Contractor:

Signature:

ATTACHMENT 1: Behaviors constituting Sexual Exploitation and Abuse (SEA) and behaviots
constituting Sexual Harassment (SH)
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ATTACHMENT 1 TO THE CODE OF CONDUCT FORM

BEHAVIORS CONSTITUTING SEXUAL EXPLOITATION AND ABUSE (SEA) AND
BEHAVIORS CONSTITUTING SEXUAL HARASSMENT (SH

The following non-exhaustive list is intended to illustrate types of prohibited behaviors.
(1) Examples of sexual exploitation and abuse include, but are not limited to:

* A Contractor’s Personnel tells a member of the community that he/she can get them jobs refated
to the work site (e.g. cooking and cleaning) in exchange for sex.

* A Contractor’s Personnel that is connecting electricity input to households says that he can
connect women headed households to the grid in exchange for sex.

e A Contractor’s Personnel rapes, or otherwise sexually assaults a member of the community,
» A Contractor’s Personnel denies a person access to the Site unless he/she performs a sexual favor.

* A Contractor’s Personnel tells a person applying for employment under the Contract that he/she
will only hire him/her if he/she has sex with him/her.

(2) Examples of sexual harassment in a work context

» Contractot’s Personnel comment on the appearance of another Contractor’s Personnel (either
positive or negative) and sexual desirability.

*  When a Contractor’s Personnel complains about comments made by another Contractot’s
Personnel on his/her appearance, the other Contractor’s Personnel comment that he/she is “asking
for it” because of how he/she dresses.

* Unwelcome touching of a Contractor’s or Employer’s Personnel by another Contractor’s
Personnel.

» A Contractor’s Personnel tells another Contractor’s Personnel that he/she will get him/her a
salary raise, or promotion if he/she sends him/her naked photographs of himself/herself,
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Work Program

The Proposer shall set out a work program for design and construction of the Works to be
undertaken, The proposed work program shall be developed based on the Employer’s
Requirements and shall consider the following key milestones:

(a) design of the Works, including the submission of the design deliverables, review and
approval of the design by the Engineer;
(b) processes and deliverables needed to commence the Works;

(¢) execution of the Works within the Time for Completion, highlighting activities imposing
constraints on the construction sequence;

(d) testing, commissioning and handing over of the completed Works;

(e) No-objection to the Contractor’s MSIPs, which collectively form the C-ESMP, in
accordance with the Particular Conditions Part B- Sub-Clause 4.1;

(f) Constitution of the DAAB; and

(g) [insert any other relevant information, as may be appropriate. ]
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Contract Personnel Organization Chart

The Proposer shall provide an organization chart illustrating the proposed management
structure and reporting lines for delivery of the Contract. The organization chart shall include
the names of all Key Personnel.



Section I'V - Proposal Forms 132

Risk assessment and Proposed Management Plan

The Proposer should submit a risk register identifying the hazards anticipated during the
implementation of the contract.

For the key hazards ranked by impact, the risk register shall include a description of the hazard,
an assessment of the potential impact on health and safety, environment, cost, program or
other, and the proposed mitigation strategy for each hazard.

[Note to the Proposer: (i) If the confract has been assessed to present polential or actual cyber
security risks,, also include method statement, management stralegies and implementation plans
and innovations, to manage cyber security risks; (i) if there are assessed supply chain risks, the
risk assessment and proposed management plans, must include proposed supply chain risks
management plan.
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The Proposer shall provide its strategy for acquiring and maintaining the key equipment that may
be needed to execute the Works in accordance with the Work Program. In the strategy, the
Proposer shall specify the manufacturer, capacity, model, power rating, age and maintenance
condition, and how it will ensure that the equipment is maintained in accordance with
manufacturer’s specifications for the duration of the Contract. The Proposer shall specify

FOrRM EQU
Contractor’s Equipment

whether it will own, lease, rent or specially manufacture the key equipment.

Item of equipment

Equipment | Name of manufacturer Model and power rating
information

Capacity Year of manufacture
Current Current location
status

Details of current commitments
Source Indicate source of the equipment

O Owned O Rented O Leased LI Specially manufactured

Omit the following information for equipment owned by the Proposet.

Owner Name of owner
Address of owner
Telephone Contact name and title
Fax Telex
Agreements | Details of rental / lease / manufacture agreements specific to the project
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Personnel

FORM PER -1
Key Personnel qualifications and resource schedule

Proposers should provide the names and details of the suitably qualified Contractor’s
Representative and Key Personnel to perform the Contract. The data on their experience should be
supplied using the Form PER-2 below for cach candidate. Proposers should submit a fully detailed

Key Personnel resource schedule for the whole contract implementation period. The resource
schedule must include:

¢ the name and role for each Key Personnel position
e The duration of each Key Personnel appointment

» The level of effort {time) allocated to each Key Personnel position and its distribution
throughout the contract implementation period.

Title of position Name of
candidate

I. [Contractor’s Representative]
[Cyber security Expert/s] [Include as required]
Key Personnel for Design

o

[Design Manager]
[Environmental Impact Assessment Specialist]
[Social Impact Assessment Specialist]

[Health and Safety Specialist]
[Biodiversity, Air quality, Noise efc. Specialists]
[Modifv/add others as appropriate]

Key Personnel for Construction
9. [Construction Manager]
10. | [Environmental Specialist]
11 [Health and Safety Specialist]
12, [Social Specialist]
13. Survey Manager
14,

o ™S iR

[Sexual Exploitation, Abuse and Harassment Expert(s)

[Where a Project SEA risks are assessed to be subsiantial
or high, Key Personnel shall include an expert (s) with
relevant experience in addressing sexual exploiiation,
sexual abuse and sexual harassment cases] [

13, [Modify/add others as appropriate]
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FORM PER-2:

Resume and Declaration

Contractor’s Representative and Key Personnel

Name of Proposer

Position f#1]: [titie of position from Form PER-1]

Personnel Name: Date of birth:
mformation

Address: E-mail:

Professional qualifications:

Academic qualifications:

Language proficiency: [language and levels of speaking, reading and
writing skills]

Details
Address of employer:
Telephone: Contact (manager / personnel
officer):
Fax:
Job title: Years with present employer:

Summarize professional experience in reverse chronological order. Indicate particular technical
and managerial experience relevant to the project.

Duration of

Project Role .
involvement

Relevant experience

[main [role and
project | responsibilities on the | [time in role]
details] | project]

[describe the experience relevant to this
position]
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Declaration

I, the undersigned Key Personnel, certify that to the best of my knowledge and belief, the
information contained in this Form PER-2 correctly describes myself, my qualifications and my
experience,

1 confirm that I am available as certified in the following table and throughout the expected time
schedule for this position as provided in the Proposal:

Commitment Details

Commitment to duration of [insert period (start and end dates) for which this Key

contract: Personnel is available to work on this contract]

Time commitment: [insert the number of days/week/months/ that this Key
Personnel will be engaged]

[ understand that any misrepresentation or omission in this Form may:
(a) be taken into consideration during Proposal evaluation;
(b) result in my disqualification from participating in the Proposal;

(c) result in my dismissal from the contract.

Name of Key Personnel: finsert namef

Signature:

Date: (day month year);

Countersignature of authorized representative of the Proposer:

Signature:

Date: (day month year):
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Subcontractors

Proposed Subcontractors

The following Subcontractors and/or manufacturers are proposed for carrying out the
activity/subactivity indicated, For any additional subcontractor (that is not the Specialized
Subcontractor accepted in the initial selection process or subsequently approved by the Employer
in accordance with ITP 17.3), Proposers are free to propose more than one Subcontractor for
each activity/subactivity.

Activity/Sub-Activity Proposed Subcontractor’s name Nationality
and address
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Local Labour Method Statement

This Method Statement demonstrates Proposer’s approach and methodology to engaging local

labour? during the execution of the contract in accordance with the requirement specified in ITP
18.2(d).

In developing this Method Statement, the Proposer shail exercise its best efforts to present its
approach and methodology for the engagement of local labour that the Proposer will be able to
deliver during contract execution and comply with the requirement for allocating not less than
30% of total labour cost® to local labour, This Method Statement will be part of the contract and
updated as appropriate during contract execution, subject to the Engineer’s approval.

The Proposer’s approach and methodology for the engagement of local labour, will include but
not be limited to the following aspects:

+ The total number of labour employed by skill category, expressed as Full-time Equivalent
(FTE)® over the duration of the contract. Please use the formula below to calculate the
FTE over the duration of the contract for each skill category”:

Total estimated labour hours
FTE Skill Category (X) _ over the duration of the contract in Skill Category (X)

over the duration of the
contract

Number of available full-time labour hours estimated per year
multiplied by the estimated duration of the contract (in years)

» The percentage of total FTE to be filled by local labour per skill category;
« The proposed hiring strategy (e.g., direct hiring, subcontracting);

+ Any plans and programs for training, skills development, or upskilling of local labour.

This Method Statement shall not include any financial information (e.g., wages in dollar

terms).

Notes for Proposers:

'Local labour excludes Contractor’s foreign personnel. Foreign personnel who are already working in the
Borrower's country on another project/contract shall also not be treated as local labour.

® For the purpose of this requitement, the Proposer should consider “costs” as only wages.

¢ FTE should be calculated for each skill category. Skill categories are Skilled, Semi-skilled, and Unskilled labour.

" In the formula, the number of available full-time labour hours per worker per year can be estimated based on the
specifics of the contract, using a calculation such as: 40 hours/week x 52 weeks/year = 2080 hours/year. This
can be multiplied by the estimated duration (in years) of the contract.
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Qualification Forms
Form ELI 1.1
Proposer Information Sheet
Date:
RFP No.:
Page of pages

1. Proposer’s Legal Name

2. In case of JV, legal name of each party:

3. Proposer’s actual or intended Country of Registration:

4. Proposer’s Year of Registration:

5. Proposer’s Legal Address in Country of Registration:

6. Proposer’s Authorized Representative Information
Name:

Address:

Telephone/Fax numbers:

Email Address:

7. Attached are copies of original documents of

L1 Articles of Incorporation (or equivalent documents of constitution or association), and/or
documents of registration of the legal entity named above, in accordance with ITP 4.4

[1  In case of JV, letter of intent to form JV or JV agreement, in accordance with [TP 4.1
LI In case of state-owned enterprise or institution, in accordance with ITP 4.6, documents

establishing:
e Legal and financial autonomy
¢ Operation under commercial law
e Establishing that the Proposer is not under the supervision of the Employer

8. Included are the organizational chart, a list of Board of Directors, and the beneficial
ownership. The successful Proposer shall provide additional information on beneficial

ownership, using the Beneficial Ownership Disclosure Form.
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Form ELI 1.2

Party to JV Information Sheet

([The following table shall be filled in for contracts performed by the Proposer, and each
member of a Joint Venturef

Date:
RFP No.:

Page of pages

l. Proposer’s Legal Name:

2. JV’s Party legal name:

3. JV’s Party Country of Registration:

4. JV’s Party Year of Registration:

5.JV’s Party Legal Address in Country of Registration:

6.JV’s Party Authorized Representative Information
Name:
Address:
Telephone/Fax numbers:
Emai! Address:

7. Attached are copies of original documents of

[0 Articles of Incorporation (or equivalent documents of constitution or association), and/or
registration documents of the legal entity named above, in accordance with ITP 4.4,

[ In case of a state-owned enterprise or institution, documents establishing legal and financial
autohoimy, operation in accordance with commercial law, and that they are not under the
supervision of the Employer, in accordance with [TP 4.6.

8. Included are the organizational chart, a list of Board of Directors, and the beneficial ownership.
The successful Proposer shall provide additional information on beneficial ownership for each IV
member using the Beneficial Ownership Disclosure Form,
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Form CON -2

Historical Contract Non-Performance, Pending Litigation
| and Litigation History

{The following table shall be filled in for the Proposer and for JVs, each member of the Joint
Venture]

Proposer’s Name: [insert full name]

Date: finsert day, month, year]

JV Member’s Name: finsert full name]

RFP No, and title: /insert RFP number and litle]

Page [insert page number] of [insert total number] pages

Non-Performed Contracts in accordance with Section 111, Evaluation and Qualification Criteria

[l Contract non-performance did not oceur since 1% January [insert year]
L1 Contract(s) not performed since 1 January finsert year]

Year Non- Contract Identification Total Contract Amount;
performed (current value,
portion of currency, exchange
contract rate and US$
equivalent)
[insert  |[insert amount | Contract Identification: [indicate complete insert amount]
year] and contract name/ mumber, and any other

percentage ] identification]
Name of Employer: [insert full name]
Address of Employer: [insert
streeticity/country]
Reason(s) for nonperformance: [indicate main
reason(s)]

Pending Litigation, in accordance with Section I1I, Evaluation and Qualification Criteria
O No pending litigation

1 Pending litigation
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Year of | Amount in Contract Identification Total Contract
dispute dispute Amount
(currency) (currency), USD
Equivalent

(exchange rate)

Contract Identification:

Name of Employer:

Address of Employer:

Matter in dispute:

Party who initiated the dispute:

Status of dispute:

Litigation History in accordance with Section 111, Evaluation and Qualification Criteria

00 No Litigation History
O  Litigation History

Year of Outcome as Contract Identification Total Contract
award percentage of Amount
Net Worth {currency), USD
Equivalent
(exchange rate)
[insert [insert Contract  Identification:  [indicate | [insert amount]
year] percentage] complete contract name, number, and

any other identification|

Name of Employer: [insert full name]

Address  of  Employer:  [insert
street/city/country]

Matter in dispute: [indicate main
issues in dispute]

Party who initiated the dispute:
[indicate “Employer” or
“"Contractor” ]

Reason(s) for Litigation and award
decision [indicate main reason(s)]
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Form CON -3
Environmental and Social Performance Declaration

[The jollowing table shall be filled in for the Proposer and for JVs, each member of the Joint Venture
and each Specialized Subcontractor]

Proposer’s Name: [insert fidl name]

Date: [insert deay, month, year]

Joint Venture Member’s or Specialized Subcontractor’s Name: finsert Sull name]
RFP No. and title: finsert RFP number and title]

Page [insert page mmmber] of [insert total number] pages

Environmental and Social Performance Declaration
in accordance with Section 111, Evaluation and Qualification Criteria.

LI No suspension or termination of contract: An employer has not suspended or terminated 2
contract and/or called the performance security for a contract for reasons related to Environmental
and Social (ES) performance since the date specified in Section III, Qualification Criteria, and
Requirements, Sub-Factor 2.5.

[l Declaration of suspension or termination of contract: The following contract(s) has/have been
suspended or terminated and/or Performance Security called by an employer(s) for reasons related
to Environmental and Social (ES) performance since the date specified in Section 111,
Qualification Criteria, and Requirements, Sub-Factor 2.5. Details are described below:

Year Suspended or Contract Identification Total Contract
terminated Amount (current
portion of value, currency,
contract exchange rate and
USS$ equivalent)
[insert |[insert amount | Contract Identification: /indicate complete finsert amount]
pear/  and percenfage] | contract name/ number, and any other
identification]

Name of Employer: finsert full name]
Address of Employer: [insert street/city/country]

Reason(s) for suspension or termination:
{indicate main reason(s) e.g. gender-based
violence, sexual exploitation or sexual abuse

breaches]
[insert |[insert amount | Contract Identification: [indicate complete [insert amount]
vear]  and percentage] | contract name/ number, and any other

identification]

Name of Employer: [insert full name]
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Address of Employer: [insert sireet/city/country]

Reason(s) for suspension or termination:
[indicate main reason(s)]

[list all applicable contracts]

Performance Security called by an employer(s) for reasons related to ES performance

Year Contract Identification Total Contract
Amount (current
value, currency,
exchange rate and
USS$ equivalent)

finsert | Contract Identification: [indicate complete contract name/ [insert amount]
vear] | mumber, and any other identification]

Name of Employer: [insert full name]
Address of Employer: [insert streei/city/country]

Reason(s) for calling of performance security: findicate main
reason(s) e.g. gender-based violence; sexual exploitation or abuse
breaches]
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Form CON -4

Sexual Exploitation and Abuse (SEA) and/or Sexual
Harassment Performance Declaration

[The following table shall be filled in for the Proposer, each member of a Joint Venture and each
Subcontractor]

Proposer’s Name: finsert full name]

Date: finsert day, month, year]

Joint Venture Member’s or Subcontractor’s Name: finsert full name]
RFP No. and title: [insert RFP munber and title]

Page finsert page mumber] of [insert total number] pages

SEA and/or SH Declaration

in accordance with Section ITI, Evaluation and Qualification Criteria,

We:

O (a) have not been subject to disqualification by the Bank for non-compliance with SEA/ SH
obligations

[ (b) are subject to disqualification by the Bank for non-compliance with SEA/ SH obligations

[ (c) had been subject to disqualification by the Bank for non-compliance with SEA/ SH obligations,
An arbitral award on the disqualification case has been made in our favor.

[l (d) had been subject to disqualification by the Bank for non-compliance with SEA/ SH
obligations for a period of two years. We have subsequently demonstrated that we have
adequate capacity and commitment to comply with SEA/ SH obligations.

00 (e) had been subject to disqualification by the Bank for non-compliance with SEA/ SH
obligations for a period of two years. We have attached evidence demonstrating that we have
adequate capacity and commitment to comply with SEA/ SH obligations.

f (c) above is applicable, attach evidence of an arbitral award reversing the findings on the issues
underlying the disqualification.]

I (d} or (e) above are applicable, provide the following information:}

Period of disqualification: From: To:

If previously provided on another Bank financed works contract, details of evidence that demonstrated
adequate capacity and commitment to comply with SEA/ SH obligations (as per (d) above)

Name of Employer:

Name of Project:

Contract description:

Brief summary of evidence provided:
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Contact Information; (Tel, email, name of contact person):

As an alternative to the evidence under (d}), other evidence demonstrating adequate capacity and
commitment to comply with SEA/ SH obligations (as per (¢} above) [attach delails as appropriate].
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Form CCC
Current Contract Commitments / Works in Progress

Proposers and each partner to a JV should provide information on their current commitments on all
contracts that have been awarded, or for which a letter of intent or acceptance has been received, or
for contracts approaching completion, but for which an unqualified, full completion certificate has
yet to be issued.

Name of contract| Employer, Valune of Estimated Average
contact outstanding | completion date monthly
address/tel/fax | work (current invoicing over
USS$ equivalent) last six months
(US$/month)
1.
2.
3.
4.
5.
efc.
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Form FIN - 3.1

Financial Situation and Performance

[The following table shall be filled in for the Proposer and for each member of a Joint Venture]

1. Financial data

Proposer’s Name: [inser! full name]

Date: [insert day, month, year]

Joint Venture Member Name: [insert full name]
RFP No. and title: [insert ISD number and title]
Page [insert page number] of [insert total mumber] pages

Type of Financial Historic information for previous _ [insert number] years,
information in [insert in words]
(currency) (amount in currency, currency, exchange rate*, USD
equivalent)
Year | Year2 Year 3 Yeard Year 5

Statement of Financial Position

(Information from Balance Sheet)

Total Assets (TA)

Total Liabilities (TL)

Total Equity/Net Worth (NW)

Current Assets (CA)

Current Liabilities (CL)

Working Capital (WC)

Information from Income Statement

Total Revenue (TR)

Profits Before Taxes (PBT)

Cash Flow Information

Cash Flow from Operating
Activities

* Refer ITP 38.1 for the exchange rate
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2. Sources of Finance

[The following table shall be filled in for the Proposer and all parties combined in case of a Joint
Venture]

Specify sources of finance to meet the cash flow requirements on contracts currently in
progress and for future contract commitments.

No.

Source of finance Amount (US$ equivalent)

3. Financial documents

The Proposer and its parties shall provide copies of financial statements for [rumber] years pursuant
Section I, Evaluation and Qualification Criteria, Sub-factor 3.1. The financial statements shall:

(a) reflect the financial situation of the Proposer or in case of JV member, and not an affiliated
entity (such as parent company or group member),

(b) be independently audited or certified in accordance with local legislation,

- (¢) be complete, including all notes to the financial statements.

(d) correspond to accounting periods already completed and audited.

Attached are copies of financial statements® for the fnumber] years required above; and
complying with the requirements

Tor the avoidance of doubt, a sanclioned party’s ineligibility to be awarded a contract shall include, without limitation, (i)
applying for pre-qualification, expressing inferest in a consultancy, and bidding, either directly or as a nominated sub-
contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider, in respect of such
cotltract, and (ii) entering into an addendum or amendment introducing a material modification to any existing confract,

«
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Form FIN - 3.2
Average Annual Construction Turnover

[The following table shall be filled in for the Proposer and for each member of a Joint Venture]

Proposer’s Name: finsert full name]

Date: finsert day, month, year]

Joint Venture Member Name: finsert full name]

RFP No. and title: [insert ISD number and title]

Page f[insert page number] of [insert total number] pages

Annual Construction Turnover Data

Year Amount Exchange rate* USD equivalent
Currency

[indicate [insert amount and indicate

calendar currency]

year]

Average  Annual
Construction
Turnover *#*

* Refer ITP 38.1 for date and source of exchange rate.

** Total USD equivalent for all years divided by the total number of years. See Section II,
Evaluation and Qualification Criteria.
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Form FIN 3.3
Financial Resources

Specify proposed sources of financing, such as liquid assets, unencumbered real assets, lines of
credit, and other financial means, net of current commitments, available to meet the total
construction cash flow demands of the subject contract or contracts as indicated in Section IlI,
Evaluation and Qualification Criteria

Source of financing Amount (US$ equivalent)
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Form EXP - 4.1

General Construction Experience

[The following table shall be filled in for the Proposer and in the case of a JV Applicant, each

Member]

Proposer’s Name: [insert full name]

Date: [insert day, month, year]

Joint Venture Member Name: [insert full name/

RFP No. and title: finsert ISD number and title]

Page [insert page number] of [insert total mimber] pages

[As per Section II, Evaluation and Qualification Criteria, Sub-Factor 4.1. list contracts
chronologically, according to their commencement (starting) dates./

Proposer: [describe contracts performed briefly]
Amount of contract: [insert amount in currency,
mention currency used, exchange rate and USS
equivalent™]

Name of Employer: [indicate full name]

Address: [indicate street/number/town or city/country]

Starting | Ending Contract Identification Role of
Year Year Applicant
[indicate | [indicate : Contract name: [inser{ full name] [insert "Prime

year] year]  Brief Description of the Contracts performed by the Contractor” or

“JV Member” or

“Sub-contractor”

or "Management
Contractor’[

Contract name: /insert full name]

Brief Description of the Contracts performed by the
Proposer: [describe contracts performed briefly]
Amount of contract: [insert amounf in currency,
mention currency used, exchange rate and US$
equivalent™®]

Name of Employer: [indicate full name]
Address: [indicate street/number/town or city/country]

[insert “Prime
Contractor” or
“JV Member” or
"Sub-contractor”
or "Management
Contractor”]

Contract name: [insert full name]

Brief Description of the Contracts performed by the
Proposer: [describe contracts performed briefly]
Amount of contract: [inserf amouni in currency,
mention currency used, exchange rate and US$
equivalent™®]

Name of Employer: findicate full name]

Address: [indicate street/number/town or city/country]

[insert “Prime
Contractor” or

“JV Member” or

"Sub-contractor”
. I

or "Management
Contractor”]

* Refer ITP 38.1 for date and source of exchange rate.
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Form EXP - 4.2 (a)
Specific Experience

(Table 1, 4.2 and Table 2)

[The following table shall be filled in for contracts performed by the Proposer, each member
of a Joint Venture, and Specialized Sub-contractors]

Proposet’s Name: [insert full name]

Date: [insert day, month, year]

Joint Venture Member Name: [insert full name]

RFP No. and title: finsert ISD number and title]

Page [insert page number] of [insert total mmber] pages

Similar Contract No.
[insert number] of [insert number
of similar contracts required]

Information

Contract Identification

[insert contract name and number, if applicable]

Award date

[insert day, month, year, i.e., 15 June 2015]

Completion date

[insert day, month, year, i.e., 03 October 2017]

Role in Contract
[check the appropriate box]

Prime Member in | Management Sub-
Contractor EAY Contractor contractor
| 1 N O

Total Contract Amount

[insert total contract amount! US$ [insert Exchange rate
in local currency] and fotal contract amount
in USS equivalent] *

If member in a JV or sub-
contractor, specify share in value
in total Contract amount and roles
and responsibilities

[insert  a| [insert  total [insert exchange rate and
percentage | contract total contract amount in US$
amount] amount in| equivalent] *

local currency]

[insert roles and responsibilities]

Description of the similarity in
accordance  with  Section III
Table 1, 4.2

Physical size of required contracts
items

[insert physical size of items]

Complexity

[insert description of complexity]

Methods/Technology

[insert specific aspects of the methods/technology
imvolved in the coniract]

e
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o Information
Similar Contract No,
[insert number] of [insert number
of similar contracis required]
Other Characteristics [insert other characteristics as described in Section VII
Scope of Employer’s Requirements]
Employer's Name: [insert full name]
Address: [indicate street / number / town or ¢ity / country]
Telephone/fax number [insert telephone/fax numbers, including country and
E-mail: city area codes]

[insert e-mail address, if available]

* Refer ITP 38.1 for date and source of exchange rate.




Section IV - Proposal Forms

155
Form EXP - 4.2(b)
Specific Experience in Managing ES aspects
[The following table shall be filled in for contracts performed by the Proposer, and
each member of a Joint Venture]
Proposer’s Name:
Date:
Proposer’s JV Member Name:
RFP No. and title:
Page of pages
1. Key Requirement no 1 in accordance with 4.2 (b):
Contract Identification
Award date
Completion date
Role in Contract Prime Memberin | Management
Subcontractor
Contractor v Contractor .
[ (W O
Total Contract Amount
US$

Details of relevant experience

2. Key Requirement no 2 in accordance with 4.2 (b):
3. Key Requirement no 3 in accordance with 4.2 (b):
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Form for Manufacturer’s Authorization

[The Proposer shall require the Manufacturer to fill in this Form in accordance with the
instructions indicated. This letter of authorization should be on the letterhead of the
Manufacturer and should be signed by a person with the proper authority fo sign documents that
are binding on the Manufacturer. The Proposers shall include it in their Proposals for the
construction materials listed in Section I1I, sub-section A-1.5.]

Date: finsert date (as day, month and year) of Proposal submission|
REP No.: finsert number of RFP process]
Alternative No.: finsert identification No if this is a Proposal for an alternative |

To: [insert complete name of Purchaser]

WHEREAS

We [insert complete name of Manufacturer], who are official manufacturers of finsert type of
materials manufactured], having factories at {insert full address of Manufacturer’s factories], do
hereby authorize [insert complete name of Proposer] to submit a Proposal for the purpose of
which is to provide the following materials, manufactured by us [insert name and or brief
description of the materials], and to subsequently negotiate and sign the Contract.

We hereby extend our full guarantee and warranty in accordance with the Employer’s

Requirements as applicable for the materials with respect to the materials offered by the above
firm.

Signed: finsert signature(s) of authorized representative(s) of the Manufacturer]

Name: [insert complete name(s) of authorized representative(s) of the Manmufacturer]

Title: [insert title]

Dated on day of , [insert date of signing]
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Others

Commercial or contractual aspects of the RFP documents that the Proposer would like to discuss
with the Employer during clarifications.
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Form of Proposal Security — Demand Guarantee

Beneficiary:

Request for Proposals No:

Date:

PROPOSAL GUARANTEE No.:

Guarantor:

We have been informed that (hereinafter called “the
Applicant”) has submitted or will submit to the Beneficiary its Proposal (hereinafter called “the
Proposal”) for the execution of under Request for Proposals No.

(“the REP™),

Furthermote, we understand that, according to the Beneficiary’s conditions, Proposals must be
supported by a Proposal guarantee.

At the request of the Applicant, we, as Guarantor, hereby irrevocably undertake to pay the
Beneficiary any sum or sums not exceeding in total an amount of ( )
upon receipt by us of the Beneficiary's complying demand, supported by the Beneficiary’s
statement, whether in the demand itself or a separate signed document accompanying or
identifying the demand, stating that either the Applicant:

(a) has withdrawn its Proposal prior to the Proposal validity expiry date set forth in the
Applicant’s Letter of Proposal, or any extension thereto provided by the Applicant; or

(b} having been notified of the acceptance of its Proposal by the Beneficiary prior to the expiry
date of the Proposal validity or any extension thereto provided by the Applicant, (i) has
failed to execute the contract agreement, or (ii) has failed to furnish the Performance
Security and, if required, an Environmental and Social (ES) Performance Security, in
accordance with the Instructions to Proposers (“I'TP”) of the Beneficiary’s RFP document.

This guarantee will expire: (a) if the Applicant is the successful Proposer, upon our receipt of
copies of the contract agreement signed by the Applicant and the Performance Security and, if
required, an Environmental and Social (ES) Performance Security, issued to the Beneficiary in
relation to such contract agreement; or (b) if the Applicant is not the successful Proposer, upon
the earlier of (i) our receipt of a copy of the Beneficiary’s notification to the Applicant of the
results of the RFP process; or (ii) twenty-eight days after the expiry date ofthe Proposal validity.

Consequently, any demand for payment under this guarantee must be received by us at the office
indicated above on or before that date.

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 Revision,
1CC Publication No. 758.

[signature(s}]

&
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Form of Proposal-Securing Declaration — Not applicable

Date:

Proposal No.:
Alternative No.:

To:

We, the undersigned, declare that:

We understand that, according to your conditions, Proposals must be supported by a Proposal-
Securing Declaration.

We accept that we will automatically be suspended from being eligible for submitting proposals
or bidding in any contract with the Employer, for the period of time specified in Section 11 —
Proposal Data Sheet, if we are in breach of our obligation(s) under the Proposal conditions,
because we:

(a) have withdrawn our Proposal prior to the expiry date of the Proposal validity specified in
the Letter of Proposal or any extended date provided by us; or

(b) having been notified of the acceptance of our Proposal by the Employer prior to the expiry
date of the Proposal validity in the Letter of Proposal or any extended date provided by us,
(1) fail or refuse to execute the Contract, if required, or (ii) fail or refuse to furnish the
Performance Security and, if required, an Environmental and Social (ES) Performance
Security, in accordance with the [TP 54.

We understand this Proposal-Securing Declaration shall expire if we are not the successful
Proposer, upon the earlier of (i) our receipt of your notification to us of the name of the
successful Proposer; or (ii) twenty-eight days after the expiry date of of the Proposal validity.

Name of the Proposer*

Name of the person duly authorized to sign the Proposal on behalf of the Proposer**

Title of the person signing the Proposal

Signature of the person named above

Date signed day of

*: In the case of the Proposal submitted by joint venture specify the name of the Joint Venture as Proposer
**: Person signing the Proposal shall have the power of attorney given by the Proposer attached to the Proposal

[Note: In case of a Joint Venture, the Proposal-Securing Declaration must be in the name of all members to the
Joint Venture that submits the Proposal ]

@
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SECTION V - ELIGIBLE COUNTRIES

Eligibility for the Provision of Goods, Works and non-consulting Services in Bank-
Financed Procurement

In reference to ITP 4.8 and ITP 5.1, for the information of the Proposers, at the present time
firms, goods and services from the following countries are excluded from this RFP process:
Under ITP 4.8(a) and ITP 5.1: Israel

Under ITP 4.8(b) and I'TP 5.1: None
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SECTION VI - FRAUD AND CORRUPTION
(Section VI shall not be modified)

I. Purpose

1.1 The Bank’s Anti-Corruption Guidelines and this annex apply with respect to procurement
under Bank Investment Project Financing operations.

2. Requirements

2.1 The Bank requires that Borrowers (including beneficiaries of Bank financing); bidders
(applicants/proposers), consultants, contractors and suppliers; any sub-contractors, sub-
consultants, service providers or suppliers; any agents (whether declared or not); and any of
their personnel, observe the highest standard of ethics during the procurement process,
selection and contract execution of Bank-financed contracts, and refrain from Fraud and
Corruption.

2.2 To this end, the Bank:
a. Defines, for the purposes of this provision, the terms set forth below as follows:

I. “corrupt practice” is the offering, giving, receiving, or soliciting, directly or
indirectly, of anything of value to influence improperly the actions of another party;

ii. “fraudulent practice” is any act or omission, including misrepresentation, that
knowingly or recklessly misleads, or attempts to mislead, a party to obtain financial
or other benefit or to avoid an obligation;

iii. “collusive practice” is an arrangement between two or more parties designed to
achieve an improper purpose, including to influence improperly the actions of another
party;

iv. “coercive practice” is impairing or harming, or threatening to impair or harm, directly
or indirectly, any party or the property of the party to influence improperly the actions
of a party;

v, “obstructive practice” is:

(a) deliberately destroying, falsifying, altering, or concealing of evidence
material to the investigation or making false statements to investigators in
order to materially impede a Bank investigation into allegations of a corrupt,
fraudulent, coercive, or collusive practice; and/or threatening, harassing, or
intimidating any party to prevent it from disclosing its knowledge of matters
relevant to the investigation or from pursuing the investigation; or

{(b) acts intended to materially impede the exercise of the Bank’s inspection and
audit rights provided for under paragraph 2.2 e. below.

b. Rejects a proposal for award if the Bank determines that the firm or individual
recommended for award, any of its personnel, or its agents, or its sub-consultants, sub-

4
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contractors, service providers, suppliers and/ or their employees, has, directly or
indirectly, engaged in corrupt, fraudulent, collusive, coercive, or obstructive practices in
competing for the contract in question;

[n addition to the legal remedies set out in the relevant Legal Agreement, may take other
appropriate actions, including declaring misprocurement, if the Bank determines at any
time that representatives of the Borrower or of a recipient of any part of the proceeds of
the loan engaged in corrupt, fraudulent, collusive, coercive, or obstructive practices
during the procurement process, selection and/or execution of the contract in question,
without the Borrower having taken timely and appropriate action satisfactory to the Bank
to address such practices when they occur, including by failing to inform the Bank in a
timely manner at the time they knew of the practices;

Pursuant to the Bank’s Anti-Corruption Guidelines, and in accordance with the Bank’s
prevailing sanctions policies and procedures, may sanction a firm or individual, either
indefinitely or for a stated period of time, including by publicly declaring such firm or
individual ineligible (i)to be awarded or otherwise benefit from a Bank-financed
contract, financially or in any other manner;' (ii) to be a nominated® sub-contractor,
consultant, manufacturer or supplier, or service provider of an otherwise eligible firm
being awarded a Bank-financed contract; and (iii) to receive the proceeds of any loan
made by the Bank or otherwise to participate further in the preparation or implementation
of any Bank-financed project;

Requires that a clause be included in bidding/request for proposals documents and in
contracts financed by a Bank loan, requiring (i) bidders (applicants/proposers),,
consultants, contractors, and suppliers, and their sub-contractors, sub-consultants, service
providers, suppliers, agents personnel, permit the Bank to inspect® all accounts, records
and other documents relating to relating to the procurement process, selection and/or
contract execution, and to have them audited by auditors appointed by the Bank.

A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider

{different names are used depending on the particular bidding document) is one which has been: (i) included by the bidder in
its pre-qualification application or bid because it brings specific and eritical experience and know-how that allow the bidder

to meet the qualification requirements for the particular bid; ot (ii) appointed by the Borrower.

Inspections in this context usually are investigative (i.e., forensic) in nature, They involve fact-finding activities undertaken

by the Bank or persons appointed by the Bank o address specific matters related 1o invesligations/audits, such as evaluating
the veracity of an allegation of possible Fraud and Corruption, theough the appropriate mechanisms. Such activity includes
but is not limited to: accessing and examining a firm's ot individual's financial records and information, and making copies
thereof as relevant; accessing and examining any other documents, data and information (whether in hard copy or electronic
format) deemed relevant for the investigationfaudit, and making copies thereof as relevant; interviewing staff and other
relevant individuals; performing physical inspections and site visits; and obtaining third party verification of information.

* For the avoidance of doubt, a sanctioned party’s ineligibility to be awarded a contract shall include, without

limitation, (i) applying for pre-qualification, expressing interest in a consultancy, and bidding, either directly or as

a nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service
provider, in respect of such centract, and {ii) entering inte an addendum or amendment introducing a material

modification to any existing contract,

7
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PART 3 — CONDITIONS OF CONTRACT AND
CONTRACT FORMS
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SECTION VIII - GENERAL CONDITIONS (GC)

Yellow Book:

© FIDIC 2017 - 2022. All rights reserved.

The Conditions of Contract are the “General Conditions” which form part of the “Conditions
of Contract for Plant & Design-Build for Electrical & Mechanical Plant & for Building &
'| Engineering Works Designed by the Contractor (“Yellow book™) Second edition 2017,
reprinted 2022 with amendments” published by the Federation Internationale Des Ingenieurs —
Conseils (FIDIC) and the following “Particular Conditions” which comprise of the World

Bank’s COPA and the amendments and additions to such General Conditions.

An original copy of the above FIDIC publication i.e. “Conditions of Contract for Plant &
Design-Build for Electrical & Mechanical Plant & for Building & Engineering Works
Designed by the Contractor” must be obtained from FIDIC.

International Federation of Consulting Engineers (FIDIC)

FIDIC Bookshop — Box- 311 — CH — 1215 Geneva |5 Switzerland

Fax: +4122 799 49 054

Telephone: +41 22 79949 01

E-mail: fidic(@fidic.org

www . fidic.org

FIDIC code: ISBN13: 978-2-88432-082-5
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SECTION IX - PARTICULAR CONDITIONS (PC)

The following Particular Conditions shall supplement the General Conditions. Whenever there is
a conflict, the provisions herein shall prevail over those in the General Conditions.
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Particular Conditions

Part A — Contract Data

Conditions Sub-Clause | Data

Base Date 1.1.4 28 days before the latest deadline for submission
of Proposals

Where the Contract allows ! 1.1,20 5% (five percent)

for Cost Plys Profit,

percentage  profit to  be

added to the Cost

Employer’s name  and | [.1.30 Chattogram Water Supply and Sewerage Authority

address (CWASA)
Chattogram WASA Bhaban, Dampara,
Chattogram,
People's Republic of Bangladesh.

Engineer’s  name and | 1.1.35 Design Review and Construction Supervision

address Consultant of CWSIP

Site 1.1.77 Designated Area described under Employer
Requirement

Time for Completion 1.1.86 Time for Completion for whole of the Works;
For Lot 1 — 1260 days
For Lot 2 — 1260 days

Bank’s name 1.1.91 International Development  Association (IDA,
World Bank)

Borrower’s name 1.1.92 The Government of the People’s Republic of
Bangladesh

Defects Notification Period ! 1.1.27 365 (Three Hundred and Sixty Five) days

Sections 1.1.76 Not Applicable

Milestones 1.1.95 Applicable

Electronic transmission | 1.3 (a) (ii) Email message with attached scanned document in

system *pdf format signed with Qualified Electronic

a
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Conditions Sub-Clause | Data
Signature (QES)
Address of Employer for | [.3(d) Project Director
communications: Chattogram Water Supply Improvement Project
(CWSIP)
Chattogram WASA
WASA Bhaban, Dampara, Chattogram
e-mail: rejaulahsan87@gmail.com
Address of Engineer for | 1.3(d) to be inserted before Contract signing
communications:
Address of Contractor for | 1.3(d) to be inserted before Contract signing
communications:
Governing Law 1.4 Laws of People's Republic of Bangladesh
Ruling language 1.4 English
Language for | 1.4 English
communications
Time for the Parties to sign | 1.6 28 days after receipt of the Letter of Acceptance
a Contract Agreement '
Number of additional paper | 1.8 03 (Three)
copies of  Contractor’s
Documents
Total  liability of the| 1.15 Accepted Contract Amount
Contractor to the Employer
under or in connection with
the Contract
Time for access to the Site | 2.1 No later than the Commencement Date.
Engineer’s  Duties and | 3.2 Variations resulting in any increase of the
Authority Accepted Contract Amount shall require written
consent of the Employer.
Cyber security- Contractot’s | 4.1 Applicable
obligations
Performance Security 4.2 The Performance Security will be in the form of a

@
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Conditions Sub-Clause | Data
demand guarantee in the amount(s) of 8% (Eight
percent) of the Accepted Contract Amount and in
the same currency (ies) of the Accepted Contract
Amount.

Environmental and Social | 4.2 The ES Performance Security will be in the form

(ES) Performance Security of a “demand guarantee” in the amount(s) of two
(2%) percent of the Accepted Contract Amount
and in the same currency (ies) of the Accepted
Contract Amount,

Maximum allowable | 4.4(a) 30%

accumulated value of work

subcontracted (as a

percentage of the Accepted

Contract Amount)

Parts of the Works for 4.4(b) None

which subcontracting is not

permitted

Period for notification of | 4.7.2 28 (Twenty Eight) days

errors  in the items of

reference

Period of payment fori4.19 28 (Twenty Eight) days

temporary utilities

Number of additional paper | 4.20 Three (03)

copies of progress reports

Cyber security 4.20 Applicable

Cyber  security-immediate | 4.20 Applicable

reporting

Engagement of Staff and | 6.1 The Contractor shall allocate not less than 30% of

Labour the total labour cost under the contract to the
employment of local Contractor’s Personnel (local
labour) with appropriate skills and experience.

Normal working hours 6.5 Normal Working Hours are: Normal day-time

Working Hours are between 0700hrs and 1900hrs
Saturday to Thursday inclusive.

Night work is defined as 1900hrs to 0700hrs on
the following day.
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Conditions Sub-Clause | Data
A Working day shall be eight hours long and may
start at any time within a 24 hours day,

Number of additional paper | 8.3 03 (Three)

copies of program

Delay damages payable for | 8.8 0.05% (zero point zero five percent) of the

each day of delay Accepted Contract Amount, less provisional sum for
DAAB.

Maximum amount of delay | 8.8 10% (Ten Percent) of the Accepted Contract Amount

damages less provisional sum for DAAB,

Cyber security- Variation 13.3.1(a) Not Applicable

Percentage rate to be applied | 13.4 (b)(ii) | 15 % (Fifteen Percent)

to Provisional Sums for

overhead charges and profit

Total advance payment 14.2 20 % (Twenty Percent) of the Accepted Contract
Amount payable in the currencies and proportions
in which the Accepted Contract Amount is
payable.
10% on contract signature; 10% on deployment of
80% of key staff and design is approved;

Repayment of Advance | 14.2.3 deductions shall be made at the amortization rate

payment of 20% (twenty percent)

[provided that the advance payment shall be
complefely repaid prior to the time when 90
percent (90%) of the Accepted Contract Amount
less Provisional Sums has been certified for
payment]

Period of payment 14.3 Monthly

Number of additional paper | 14.3(b) 05 (Five)

copies of Statements

Percentage of retention 14.3(iii) 10 % (Ten percent)
Limit of Retention Money | 14.3(iii) 10 % (Ten Percent)

(as a percentage of Accepted
Contract Amount)
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Conditions Sub-Clause | Data
Plant and Materials 14.5(b)(i) If Sub-Clause 14.5 applies:
Plant and Materials for payment when shipped:
Refer the Payment Schedule.
14.5(c)(i) Plant and Materials for payment when delivered to
the Site : Refer the Payment Schedule.
Minimum  Amount  of | 14.6.2 Three (3%) percent of the Accepted Contract
[nterim Payment Amount.
Certificates
Cyber security- withholding | 14.6.2 Applicable
payments
Period of payment of  14.7(a) 56 (Fifty six) days
Advance Payment to the
Contractor
Period for the Employer to | 14.7b(i) 56 (Fifty six) days
make interim payments to
the Contractor under Sub-
Clause 14.6 (interim
Payment)
Period for the Employer to | 14.7b(ii) 56 (Fifty six) days
make interim payments to
the Contractor under Sub-
Clause 14.13 (Final
Payment)
Period for the Employer to | 14.7(c) 56 (Fifty six) days
make final payment to the
Contractor
financing  charges  for | 14.8 For Local Currency: Sonali Bank PLC,
delayed payment Bangladesh.
(percentage points above the For Foreign currency: Financing charges shall be
average bank short-term ovailing infer od r
) calculated at the prevailing interbank offered rate
lending rate as referred to i N
of the country of the currency.
under sub-paragraph (a))
Number of additional paper | 14.11.1(b) Six (06)
copies of draft Final
Statement
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Conditions Sub-Clause | Data

Forces of nature, the risks of | 17.2(d) None

which are allocated to the

Contractor

Permitted deductible limits 19.1 For each lot:
insurance required for the Works; USD 5000.00
insurance required for Goods: USD 2,000.00
insurance required for liability for breach of
professional duty: USD 10,000.00
insurance required against liability for fitness for
purpose (if any is required): USD 10,000.00
insurance required for injury to persons and
damage to property: USD 500.00
insurance required for injury to employees: USD
100.00

Additional amount to be | 19.2.1(b) 15 %

insured (as a percentage of

the replacement value, if

less or more than 15%)

List of risks atising from | 19.2.1(iv) i. Overtime, night work, work on public

Exceptional Events which
shall not be excluded from
the insurance cover for the
Works

holidays, express freight.
il. Maintenance visits.
iii. Extra charges for air freight.

iv. Existing  structure  and/or  surrounding
~ property.
v. Insured contract work taken over or put into
service.
vi, Special conditions concerning the

construction and/or erection time schedule.
vii, Testing of machineries and installation.
viii. Inland transit cover.

ix. Property in offsite storage.

X. Special  conditions  concerning  safety
measures with respect to precipitation, flood
and inundation,

xi. Vibration removal weakening of suppott.

xii, Warranty concerning camps and stores.
xiii, SRCC.

(4
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Conditions Sub-Clause | Data

Extent of insurance required | 19.2.2 110% of their Full Replacement Value including

for Goods Delivery to Site.

Amount  of  insurance

required for Goods

Amount  of  insurance | 19.2.3(a) The minimum cover for the Professional

required for liability for Indemnity Insurance shall be 10% of the Contract

breach of professional duty Price.

Insurance required against 19.2.3(b) Yes

ha%nhty for fitness for The Insurance required against Liability for

purpose Fitness for Purpose and shall be 20 % percent of
the Contract Price

Period of insurance required | 19.2.3 The Professional Indemnity Insurance shall be

for liability for breach of valid from the Commencement Date to 1,095 days

professional duty beyond Defects Notification Period.

Amount of insurance 19.2.4 For each lot:

reqmred fo(;' :jnjur’y tot For the loss or damage to property including the

P E_:lsorf and damage to Employer’s Property (other than the Works) in

property connection with Contract: The minimum cover for
the Insurance shall be BDT 100,000,000.00.
For the injury or death of a Person other than the
Employees: The minimum cover for the Insurance
shall be BDT 10,000,000,00 and No Deductibles
are allowed.

Other insurances required '

by Laws and by local Not Applicable

practice (give details)

Time for appointment of 211 42 days after signature by both parties of the

DAAB member(s) Contract Agreement

The DAAB shall be 21.1 03 (Three) Members

comprised of
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Conditions Sub-Clause | Data
List of proposed members | 21.1 Proposed by Employer
: 1. Peter H J Chapman
of DAARB
2. Mr. James Perry
3. Mr, Geoff Smith
The CVs have been attached in Attachment-A.
Proposed by Contractor [Attach CVs fo the
Contract]
1.
2.
3.
Rules of arbitration: 21.6 (a) Sub-Clause 216(3) of PART B - Special
Provisions shall apply.
For International Contractors, the International
Chamber of Commerce Rules shall apply.
21.6 (b) Sub-Clause 21.6 (b) of PART B - Special
Provisions shall apply.
Disputes Shall be settled by arbitration in
accordance with the following provisions:
“Arbitration shall be conducted in accordance with
the provisions of the Arbitration Act, 2001 (Act
No. 1 of 2001) of Bangladesh as present in force.
The Place of Arbitration shall be Dhaka,
Bangladesh.
Place of arbitration 21.6 (a) If 21.6(a) of PART B - Special Provisions applies

National Contractor: Dhaka, Bangladesh

International Contractor: Bangkok, Thailand
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Table: Summary of Sections (if any)

¢ Package I — Lot 1: Not Applicable
Table: Summary of Sections (if any)

e Package 1~ Lot 2: Not Applicable

Table; Summary of Milestones (if any): For Lot-1

Description of a part of Time for Completion Delay Damages
the Works that shall be (as a percentage of
designated a Milestone final Contract
for the purposes of the Price per day of

Contract delay)
(Sub-Clause 1,1,95)
Network mapping and Customer Survey 180 days 0.001%
completed

Design completed 365 days 0.001%
Establishment of 5 No. of DMA’s 910 days 0.001%
Establishment of 10 No, of DMA’s 1095 days 0.001%
Establishment of remaining DMA’s 1155 days 0.001%

Maximum amount of Delay damages for each Milestones (percent of final Contract Price): 2 %
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Table: Summary of Milestones (if any): For Lot-2
Description of a part of Time for Completion Delay Damages
the Works that shall be (as a percentage of
designated a Milestone final Contract
for the purposes of the Price per day of
Contract delay)
(Sub-Clause 1.1.95)
Network mapping and Customer Survey 180 days 0.001%
completed
Design completed 365 days 0.001%
Establishment of 5 No. of DMA’s 910 days 0.001%
Establishment of 10 No. of DMA's 1095 days 0.001%
Establishment of remaining DMA’s 1155 days 0.001%
Rehabilitation of Iron Removal Plant at 910 days 0.001%
Kalurghat

Maximum amount of Delay damages for each Milestones (percent of final Contract Price): 2 %
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Part B — Special Provisions

Sub-Clause 1.1.4 Sub-Clause 1.1.4 is replaced with the following: “Unless

Base Date stated otherwise in the Contract Data, Base Date means the
date 28 days before the latest date for submission of the
Tender.

Sub-Clause 1.1.49 The Sub-Clause is replaced with:

Laws “Laws” means all national (or state) legislation, statutes,

ordinances and other laws, and regulations and by-laws of
any legally constituted public authority.”

Sub-Clause 1.1.59 The Sub-Clause is replaced with:

Particular Conditions “Particular Conditions” means the document entitled
particular conditions included in the Contract, which consists
of Part A- Contract Data, Part B- Special Provisions, Part C-
Fraud and Corruption and Part D~ Environmental and Social
(ES) Metrics for Progress Reports.”

Sub-Clause 1.1.74 The Sub-Clause is replaced with:

Site “Site” means the places where the Permanent Works are to
be executed, including storage and working area, and to
which Plant and Materials are to be delivered, and any other
places specified in the Contract as forming part of the Site.”

Sub-Clause 1.1.83 The following is added at the end of the sentence. “Tender is
synonymous with “Proposal”, “tenderer” with “Proposer”,

Tender )
“tender documents” with “request for proposals documents™.

Sub-Clause 1.1.91 to 1.1.96 are added after Sub-Clause 1.1.90

Sub-Clause 1.1 91 Bank “Bank” means the financing institution (if any) named in the
Contract Data.

Sub-Clause 1.1.92 “Borrower” means the person (if any) named as the

Borrower borrower in the Contract Data.

Sub-Clause 1.1.93 “ES” means Environmental and Social (including Sexual

ES Exploitation and Abuse (SEA), and Sexual Harassment

(SH)).
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Sub-Clause 1.1.94 “Sexual Exploitation and Abuse” “(SEA)” means the
Sexual Exploitation and following:

Abuse {SEA), and Sexual Sexual Exploitation is defined as any actual or
Harassment (SH) attempted abuse of position of vulnerability,

differential power or trust, for sexual purposes,
including, but not limited to, profiting monetarily,
socially or politically from the sexual exploitation of
another;

Sexual Abuse is defined as the actual or threatened
physical intrusion of a sexual nature, whether by force
or under unequal or coercive conditions; and

“Sexual Harassment” “(SH)” is defined as unwelcome
sexual advances, requests for sexual favors, and other
verbal or physical conduct of a sexual nature by the
Contractor’s Personnel with other Contractor’s or
Employer’s Personnel,

Sub-Clause 1.1.95 “Milestone” means a part of the Works stated in the Contract
Data (if any), and described in detail in the Employer’s

Milestone . . oy
Requirements as a Milestone, which is to be completed by
the time for completion stated in Sub-Clause 4.26
[Milestones] but is not to be taken over by the Employer after
completion.

Sub-Clause 1.1.96 “Milestone certificate” means the certificate issued by the

Milestone Certificate Engineer under Sub-Clause 4.26 [Milestones].

Sub-Clause 1.2 Sub-paragraph (a) is replaced with the following:
Interpretation (a) “Words indicating one gender include all genders;
“he/she” is replaced with:” it”;
“him/her” is replaced with “it”;
“his™ and “his/her” are replaced with: “its”;
“himself/herself” are replaced with: “itself”.”

Further, “and” is deleted from the end of sub-paragraph (i)
and added at the end of sub-paragraph (j).
sub-paragraph (k) is added:

(k) “The word “tender” is synonymous with “bid” or
“proposal”, the word tenderer with “bidder” or
“proposer” and the words “tender documents” with
“request for bids documents” or “request for proposal

q
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documents”, as applicable.”

Sub-Clause 1.5 The following documents are added in the [ist of Priority

Priority of Documents Documents after (e):

“(f) the Particular Conditions Part C- Fraud and Corruption;

(g) the Particular Conditions Part D- Environmental and
Social (ES) Metrics for Progress Reports;”

(h) Particular Conditions- Part E- Sexual Exploitation and
Abuse (SEA) and/or Sexual Harassment Performance
Declaration for Subcontractors;

and the list renumbered accordingly.

Sub-Clause 1.6 The last paragraph is replaced with:

Contract Agreement “If the Contractor comprises a JV, the authorised
representative of the JV shall sign the Contract Agreement in
accordance with Sub-Clause 1.14 [Joint and Several

Liability].”
Sub-Clause 1.12 The following is added at the end of the second paragraph:
- “The Contractor shall be permitted to disclose information
Confidentiality

required to establish its qualifications to compete for other
projects.”

“or” at the end of (b) is deleted.
“or” at the end of (c) is added.
The following is then added as (d): “is being provided to the

Bank.”
Sub-Clause 1.17 The following Sub-Clause is added after Sub-Clause 1.16:
Inspections & Audit by the “Pursuant to paragraph 2.2 e. of Particular Conditions - Part
Bank C- Fraud and Corruption, the Contractor shall permit and

shall cause its agents (where declared or not),
subcontractors, subconsultants, service providers, suppliers,
and personnel, to permit, the Bank and/or persons appointed
by the Bank to inspect the site and/or the accounts, records
and other documents relating to the procurement process,
selection and/or contract execution, and fo have such
accounts, records and other documents audited by auditors
appointed by the Bank. The Contractor’s and its
Subcontractors” and subconsultants’ attention is drawn to
Sub-Clause 15.8 (Fraud and Corruption) which provides,
inter alia, that acts intended to materially impede the
exercise of the Bank’s inspection and audit rights constitute
a prohibited practice subject to contract termination (as well

&
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as to a determination of ineligibility pursuant to the Bank’s
prevailing sanctions procedures),”

Sub-Clause 2.4 The first paragraph is replaced with:
Employer’s Financial “The Employer shall submit, before the Commencement
Arrangements Date, reasonable evidence that financial arrangements have

been made for financing the Employer’s obligations under
the Contract.”

The following sub-paragraph is added at the end of Sub-
Clause 2.4

“In addition, if the Bank has notified to the Borrower that the
Bank has suspended disbursements under its loan, which
finances in whole or in part the execution of the Works, the
Employer shall give notice of such suspension to the
Contractor with detailed particulars, including the date of
such notification, with a copy to the Engineer, within 7 days
of the Borrower having received the suspension notification
from the Bank. If alternative funds will be available in
appropriate currencies to the Employer to continue making
payments to the Contractor beyond a date 60 days after the
date of Bank notification of the suspension, the Employer
shall provide reasonable evidence in its notice of the extent to
which such funds will be available.”

Sub-Clause 2.6 [If Employer- Supplied Materials are listed in the Employer’s
Requirements for the Contractor’s use in the execution of

Empl -S i ..
mployer-Supplied Works, the following provisions may be added]:

Materials and Employer’s

Equipment The following is added after the last paragraph of Sub-Clause
2.6: ‘

“The Employer shall supply to the Contractor the Employer-
Supplied Materials listed in the Employer’s Requirements, at
the time(s) stated in the Employer’s Requirements (if not
stated, within the times that shall be required to enable the
Contractor to proceed with execution of the Works in
accordance with the Programme).

When made available by the Employer, the Contractor shall
visually inspect the Employer-Supplied Materials and shall
promptly give a Notice to the Engineer of any shortage,
defect or default in them. Thereafter, the Contractor shall
rectify such shortage, defect or default to the extent
instructed by the Engineer. Such instruction shall be deemed
to have been given under Sub-Clause 13.3.1 [Variation by
Instruction].

After this visual inspection, the Employer-Supplied Materials

4
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shall come under the care, custody and control of the
Contractor. The Contractor’s obligations of inspection, care,
custody, and control shall not relieve the Employer of
liability of any shortage, defect or default not apparent from a
visual inspection.”

Uf Employer’s Equipment are listed in the Employer’s
Requirements for the Confractor’s use in the execution of
Works, the following provisions may be added]:

The following is added after the last paragraph of Sub-Clause
2.6:

“The Employer shall make the Employer’s Equipment listed
in the Employer’s Requirements available to the Contractor
at the time(s) stated in the Employer’s Requirements (if not
stated, within the times that shall be required to enable the
Contractor to proceed with execution of the Works in
accordance with the Programme),

Unless expressly stated otherwise in the Employer’s
Requirements, the Employer’s Equipment shall be provided
for the exclusive use of the Contractor,

When made available by the Employer, the Contractor shall
visually inspect the Employer’s Equipment and shall
promptly give a Notice to the Engineer of any shortage,
defect or default in them. Thereafter, the Contractor shall
rectify such shortage, defect or default to the extent
instructed by the Engineer. Such instruction shall be deemed
to have been given under Sub-Clause 13.3.1 [Variation by
Instruction).

The Contractor shall be responsible for the Employer’s
Equipment while it is under the Contractor’s control and/or
any of the Contractor’s Personnel is operating it, driving i,
directing it, using it, or in control of it.

The Contractor shall not remove from the Site any items of
the Employer’s Equipment without the consent of the
Employer. However, consent shall not be required for
vehicles transporting Goods or Contractor’s personnel to or
from the Site.”

Sub-Clause 3.1 The following is added at the end of the first sub-paragraph:

The Engineer “The Engineer’s staff shall include suitably qualified
engineers and other professionals who are competent to carry
out these duties.”

Sub-Clause 3.2 The Engineer shall obtain the consent in writing of the

f
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Engineer’s Duties and Employer before taking action under the following Sub-
Authority Clauses of these Conditions:

(@) Sub-Clause 13.1: Right to vary - instructing a
variation, except;

(i) in an emergency situation as determined by
the Engineer; or

(ii) (if such a Variation would increase the
Accepted Contract Amount by less than the
percentage specified in the Contract Data.

(b)  Sub-Clause 13.2 (Value Engineering): stating consent
or otherwise to a value engineering proposal
submitted by the Contractor in accordance with Sub-
Clause 13.2.

Notwithstanding the obligation, as set out above, to obtain
consent in writing, if, in the opinion of the Engineer, an
emergency occurs affecting the safety of life or of the Works
or of adjoining property, it may, without relieving the
Contractor of any of his duties and responsibility under the
Contract, instruct the Contractor to execute all such work or
to do all such things as may, in the opinion of the Engineer,
be necessary to abate or reduce the risk, The Contractor shall
forthwith comply, despite the absence of consent of the
Employer, with any such instruction of the Engineer. The
Engineer shall determine an addition to the Contract Price, in
respect of such instruction, and EOT if any, in accordance with
Clause 13 and shall notify the Contractor accordingly, with a
copy to the Employer,

Sub-Clause 3.3 The following is added at the end of Sub-Clause 3.3:

Engineer’s Representative  “The Engineer shall obtain the consent of the Employer
before appointing  or  replacing an  Engincer’s
Representative.”

Sub-Clause 3.4 The following is added at the end of the second paragraph:

Delegation by the Engineer “If any assistants are not fluent in this language, the Engineer
shall make competent interpreters available during all
working hours, in a number sufficient for those assistants to
properly perform their assigned duties and/or exercise their
delegated authority.”

Sub-Clause 3.6 In the first paragraph, “42 days™ is replaced with: “21 days™;
Replacement of the In the third para, “shall” is replaced with: “should”.
Engineer
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Sub-Clause 4.1 The following is inserted after the paragraph “The

Contractor’s General Contractor shall execute the Works...”:

Obligations “The Contractor shall not post and shall ensure that its
Subcontractors/suppliers/manufacturers and Contractors’
Personnel shall not post, any signage on the Site, or in any
other place where the Works will be carried out, except such
signage as is required under the Contract, including by the
Laws of the Country, or has been approved by the Employer.
For the purposes of this sub-clause, signage shall include,
inter alia, flags, billboards, advertising materials and any
other similar item separately posted on the Site,”

The following is inserted after the paragraph “The
Contractor shall provide the Plant (and spare parts, if
any)...”

“All equipment, material, and services to be incorporated in
or required for the Works shall have their origin in any
eligible source country as defined by the Bank.”

The following is insetted after the paragraph “The
Contractor shall, whenever required by the Engineer...”:

“The Contractor shall not carry out mobilization to Site (e.g,
clearance for haul roads, site accesses and work site
establishment, geotechnical investigations or investigations
to select ancillary features such as quarries and borrow pits)
unless the Engineer gives consent, a consent that shall not be
unreasonably delayed, to the measures the Contractor
proposes to manage the environmental and social risks and
impacts, which at a minimum shall include applicable
Management Strategies and Implementation Plans (MSIPs)
and applying the Code of Conduct for Contractor’s
Personnel submitted as part of the Proposal and agreed as
part of the Contract. The Contractor shall submit, to the
Engineer for Review, any additional MSIPs as are necessary
to manage the ES risks and impacts of ongoing Works. (e.g.
excavation, earth works, bridge and structure works, stream
and road diversions, quarrying or extraction of materials,
concrete batching and asphalt manufacture). These MSIPs
collectively comprise the Contractor’s Environmental and
Social Management Plan (C-ESMP). The Contractor shall
review the C-ESMP, periodically (but not less than every six
(6) months), and update it as required to ensure that it
contains measures appropriate to the Works. The updated C-
ESMP shall be submitted to the Engineer for Review.

The C-ESMP shall be part of the Contractor’s Documents.
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The procedures for Review of the C-ESMP and its updates
shall be as described in Sub-Clause 5.2 [Contractor’s
Documents].”

The following is added at the end of the Sub-Clause:

“The Contractor shall provide relevant contract- related
information, as the Employer and/or Engineer may
reasonably request to conduct Stakeholder engagements.
“Stakeholder” refers to individuals or groups who:

(i) are affected or likely to be affected by the Contract;
and

(ii} may have an interest in the Contract,

The Contractor shall also directly participate in Stakeholder
engagements, as the Employer and/or Engineer may
reasonably request.

Pursuant to the Contract Data, the Contractor, including its
Subcontractors/ suppliers/ manufacturers shall take all
technical and organizational measures necessary to protect
the information technology systems and data used in
connection with the Contract. Without limiting the foregoing,
the Contractor, including its Subcontractors/ suppliers/
manufacturers, shall use all reasonable efforts to establish,
maintain, implement and comply with, reasonable
information technology, information security, cyber security
and data protection controls, policies and procedures,
including  oversight, access  controls,  encryption,
technological and physical safeguards and business
continuity/disaster recovery and security plans that are
designed to protect against and prevent breach, destruction,
loss, unauthorized distribution, use, access, disablement,
misappropriation or modification, or other compromise or
misuse of or relating to any information technology system or
data used in connection with the Contract,”

Sub-Clause 4.2 The first paragraph is replaced with:

Performance Security and  “The Contractor shall obtain (at its cost) a Performance
ES Performance Security  Security for proper performance and, if applicable, an
Environmental and Social (ES) Performance Security for
compliance with the Contractor’s ES obligations, in the
amounts stated in the Contract Data and denominated in the
currency(ies) of the Contract or in a freely convertible
currency acceptable to the Employer. If amounts are not
stated in the Contract Data, this Sub-Clause shall not apply.”

In the following Sub-Clauses of the General Conditions, the

@
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term “Performance Security” is replaced with: “Performance
Security and, if applicable, an Environmental and Social (ES)
Performance Security™:

2.1- Right of Access to the Site;

14.2- Advance Payment;

14.6- Issue of IPC;

14.12- Discharge;

14.13- Issue of FPC;

14.14 Cessation of Employer’s Liability;
15.2- Termination for Contractor’s Default;

15.5- Termination for Employer’s Convenience.

Sub-Clause 4.2.1 The first paragraph is replaced with:
Contractor’s “The Contractor shall deliver the Performance Security and,
obligations if applicable, an ES Performance Security to the Employer

within 28 days after receiving the Letter of Acceptance and
shall send a copy to the Engineer. The Performance Security,
and if applicable, ES Performance Security shall be issued by
a reputable bank or financial institution selected by the
Contractor. The Performance Security shall be, as stipulated
in the Contract Data, and shall be in accordance with the
form included in the request for proposals documents for the
subject contract or in another form acceptable to the
Employer.”

Thereafter, throughout Sub-Clause 4.2 “Performance
Security” is teplaced with: “Performance Security and, if
applicable, ES Performance Security.”

Sub-Clause 4.2.2 The first paragraph is replaced in its entirety with: “The
Employer shall not make a claim under the Performance
Security, except for amounts for which the Employer is
entitled under the Contract.”

Claims under the
Performance Security

Sub-Clause 4.2.3 In sub-paragraph (a) “21 days” is replaced with: “28 days”.
Return of Performance

Security

Sub-Clause 4.3 The following is added at the end of the last paragraph: “If

any of these persons is not fluent in this language, the
Contractor shall make competent interpreters available
during all working hours in a number deemed sufficient by
the Engineer.”

Contractor’s
Representative
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Sub-Clause 4.4 The following is added at the beginning of the second
Subcontractors paragraph.

“The Contractor shall require in all subcontracts relating to
the Works that Subcontractors execute the Works in
accordance with the Contract, including complying with the

relevant ES requirements and the obligations set out in Sub-
Clause 4.25.”

The following is added after the first sentence of the fourth
paragraph.

“The Contractor’s submission to the Engineer shall also
include a Subcontractor’s declaration in accordance with the
Particular Conditions- Part E- Sexual Exploitation and
Abuse (SEA) and/or Sexual Harassment Performance
Declaration for Subcontractors.”

The following is added at the end of the last paragraph of
Sub-Clause 4 .4:

“All subcontracts relating to the Works shall include
provisions which entitle the Employer to require the
subcontract to be assigned to the Employer under Sub-
Clause 15.2. [Termination for Contractor’s Default).

Where practicable, the Contractor shall give fair and
reasonable opportunity for contractors from the Country to
be appointed as Subcontractors.”

Sub-Clause 4.5.1 In sub-paragraph (c):

Objection to nomination “and” is deleted from the end of (i);

(133

. at the end of (ii) is replaced with: *, and”.
The following is then added as (iii):

“(iii) be paid only if and when the Contractor has received
from the Employer payments for sums due under the
Subcontract teferred to under Sub-Clause 4.5.2 [ Payment fo
nominated Subcontractors].”

Sub-Clause 4.6 The following is added after the first paragraph:

Co-operation “The Contractor shall also, as stated in the Employer’s
Requirements or as instructed by the Engineer, cooperate
with and allow appropriate opportunities for the Employer’s
Personnel to conduct any environmental and social
assessment.” '

Sub-Claunse 4.8 The following are included after deleting “and” at the end of

d
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Health and Safety (f) and replacing “.”" with “;” at the end of (g):

Obligations (h) “provide health and safety training of Contractor’s

Personnel as appropriate and maintain training
records;

(i) actively engage the Contractor’s Personnel in
promoting understanding, and methods for,
implementation of health and safety requirements,
as well as in providing information to Contractor’s
Personnel, and provision of personal protective
equipment without expense to the Contractor’s
Personnel;

(j) put in place workplace processes for Contractor’s
Personnel to report work situations that they believe
are not safe or healthy, and to remove themselves
from a work situation which they have reasonable
justification to believe presents an imminent and
serious danger to their life or health;

(k) Contractor’s Personnel who remove themselves
from such work situations shall not be required to
return to work until necessary remedial action to
correct the situation has been taken. Contractor’s
Personnel shall not be retaliated against or
otherwise subject to reprisal or negative action for
such reporting or removal;

(1) subject to Sub-Clause 4.6, collaborate with the
entities and Personnel under paragraph (a) , (b} and
(¢) of Sub-Clause 4.6, in applying the health and
safety requirements. This is without prejudice to the
responsibility of the relevant entities for the health
and safety of their own personnel; and

(m) establish and implement a system for regular (not
less than six-monthly) review of health and safety
performance and the working environment.”

The second and third paragraphs are replaced with the
following:

“Subject to Sub-Clause 4.1, the Contractor shall submit to
the Engineer for Review a health and safety manual which
has been specifically prepared for the Works, the Site and
other places (if any) where the Contractor intends to execute
the Works. The procedures for Review of the health and
safety manual and its updates shall be as described in Sub-
Clause 5.2.2 [ Review by Engineer].

The health and safety manual shall be in addition to any
other similar document required under applicable health and
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safety regulations and Laws.

The health and safety manual shall set out all the health and
safety requirements under the Contract,

(a)  which shall include at a minimum:

(0

(i)

(iii)

(iv)

(vi)

the procedures to establish and maintain a
safe working environment without risk to
health at all workplaces, machinery,
equipment and processes under the control of
the Contractor, including control measures
for chemical, physical and biological
substances and agents;

details of the training to be provided, records
to be kept;

the procedures for prevention, preparedness
and response activities to be implemented in
the case of an emergency event (ie. an
unanticipated incident, arising from both
natural and man-made hazards, typically in
the form of fire, explosions, leaks or spills,
which may occur for a variety of different
reasons including failure to implement
operating procedures that are designed to
prevent their occurrence, extreme weather or
lack of early warning);

the measures to be taken to avoid or
minimize the potential for community
exposure to  water-borne, water-based,

water-related, and vector-borne diseases,

the measures to be implemented to avoid or
minimize the spread of communicable
diseases (including transfer of Sexually
Transmitted Diseases or Infections (STDs),
such as HIV virus) and non-communicable
diseases associated with the execution of the

Works, taking into consideration
differentiated exposure to and higher
sensitivity of vulnerable groups. This

includes taking measures to avoid or
minimize the transmission of communicable
diseases that may be associated with the
influx of temporary or permanent Contract-
related labour;

the policies and procedures on the

Q
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management and quality of accommodation
and welfare facilities if such accommodation
and welfare facilities are provided by the
Contractor in accordance with Sub-Clause
6.6; and

(b) any other requirements stated in the Employer’s
Requirements.”

The paragraph starting with: “In addition to the reporting
requirement of...” is deleted and replaced with the addition
to GC Sub-Clause 4.20 in Sub-Clause 4.20 of the Special

Provisions.
Sub-Clause 4.15 The following is added at the end of Sub-Clause 4.15:
Access Route “The Contractor shall take all necessary safety measures to

avoid the occurrence of incidents and injuries to any third
party associated with the use of, if any, Contractor’s
Equipment on public roads or other public infrastructure.

The Contractor shall monitor and use road safety incidents
and accidents reports to identify negative safety issues and
establish and implement necessary measures to resolve

them.”
Sub-Clause 4.18 Sub-Clause 4.18 Protection of the Environment is replaced
Protection of the with:
Environment “The Contractor shall take all necessary measures to:

(a) protect the environment (both on and off the Site);
and

(b) limit damage and nuisance to people and property
resulting from pollution, noise and other results of the
Contractor’s operations and/ or activities.

The Contractor shall ensure that emissions, surface
discharges, effluent and any other pollutants from the
Contractor’s activities shall exceed neither the values
indicated in the Employer’s Requirements, nor those
prescribed by applicable Laws.

In the event of damage to the environment, property and/or
nuisance to people, on or off Site as a result of the
Contractor’s operations, the Contractor shall agree with the
Engineer the appropriate actions and time scale to remedy, as
practicable, the damaged environment to its former condition.
The Contractor shall implement such remedies at its cost to
the satisfaction of the Engineer.”
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Sub-Clause 4,20

Progress Reports

Sub-Clause 4.21

“4.20 (g} is replaced with:

“4.20 (g) the Environmental and Social (ES) metrics set out
in Particular Conditions - Part D

The following paragraph is added prior to the paragraph
starting with: “However, nothing stated...”: “Unless
otherwise stated in the Contract Data, progress reports shall
include status of compliance to cyber security risks
management, and any foresceable cyber security risk and
mitigation.”

The following is added at the end of the Sub-Clause:

“In addition to the reporting requirement of this sub-
paragraph (g) of Sub-Clause 4.20 [Progress Reports], the
Contractor shall inform the Engineer immediately of any
allegation, incident or accident, which has or is likely to have
a significant adverse effect on the environment, the affected
communities, the public, Employer’s Personnel or
Contractor’s Personnel. This includes, but is not limited to,
any incident or accident causing fatality or serious injury;
significant adverse effects or damage to private property; any
cyber security incidents as specified in the Contract Data; or
any allegation of SEA and/or SH. In case of SEA and/or SH,
while maintaining confidentiality as appropriate, the type of
allegation (sexual exploitation, sexual abuse or sexual
harassment), gender and age of the person who experienced
the alleged incident should be included in the information.

The Contractor, upon becoming aware of the allegation,
incident or accident, shall also immediately inform the
Engineer of any such incident or accident on the
Subcontractors’ or suppliers’ premises relating to the Works
which has or is likely to have a significant adverse effect on
the environment, the affected communities, the public,
Employer’s Personnel or Contractor’s, its Subcontractors’
and suppliers’ personnel. The notification shall provide
sufficient detail regarding such incidents or accidents. The
Contractor shall provide full details of such incidents or
accidents to the Engineer within the timeframe agreed with
the Engineer.

The Contractor shall require its Subcontractors and suppliers
(other than Subcontractors) to immediately notify the
Contractor of any incidents or accidents referred to in this
Subclause.”

The Sub-Clause is replaced with the following:
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Security of the Site “The Contractor shall be responsible for the security of the
Site, and:

(a)  for keeping unauthorised persons off the Site;

(b)  authorised persons shall be fimited to the Contractor’s
Personnel, the Employer’s Personnel, and to any other
personnel identified as authorised personnel
(including the Employer’s other contractors on the
Site), by a Notice from the Employer or the Engineer
to the Contractor.

Subject to Sub-Clause 4.1, the Contractor shall submit for the
Engineer’s No-objection a security management plan that
sets out the security arrangements for the Site,

The Contractor shall (i) conduct appropriate background
checks on any personne! retained to provide security; (ii)
train the security personnel adequately (or determine that
they are properly trained) in the use of force {and where
applicable, firearms), and appropriate conduct towards
Contractor’s Personnel, Employer’s Personnel and affected
communities; and (iii) require the security personnel to act
within the applicable Laws and any requirements set out in
the Employer’s Requirements.

The Contractor shall not permit any use of force by security
personnel in providing security except when used for
preventive and defensive purposes in proportion to the nature
and extent of the threat.

In making seccurity arrangements, the Contractor shall also
comply with any additional requirements stated in the
Employer’s Requirements.”

Sub-Clause 4.23 The first paragraph is replaced with the following:
Archaeological and “All fossils, coins, articles of value or antiquity, structures,
Geological Findings groups of structures, and other remains or items of

geological, archaeological, paleontological, historical,
architectural or religious interest found on the Site shall be
placed under the care and custody of the Employer. The
Contractor shall:

(a) take all reasonable precautions, including fencing-off
the area or site of the finding, to avoid further
disturbance and prevent Contractor’s Personnel or
other persons from removing or damaging any of
these findings;

(b) train relevant Contractor’s Personnel on appropriate
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actions to be taken in the event of such findings; and

(c) implement any other action consistent with the
requirements of the Employer’s Requirements and
relevant Laws,

Sub-Clause 4,24 The following Sub-Clause is added:
Suppliers (other than 4.24.1 Forced Labour
Subcontractors)

The Contractor shall take measures to require its suppliers
(other than Subcontractors) not to employ or engage forced
labour including trafficked persons as described in Sub-
Clause 6.21, If forced labour/trafficking cases are identified,
the Contractor shall take measures to require the suppliers to
take appropriate steps to remedy them. Where the supplier
does not remedy the situation, the Contractor shall within a
reasonable petiod substitute the supplier with a supplier that
is able to manage such risks.

4.24.2 Child labour

The Contractor shall take measures to require its suppliers
(other than Subcontractors) not to employ or engage child
labour as described in Sub-Clause 6.22. If child labour cases
are identified, the Contractor shall take measures to require
the suppliers to take appropriate steps to remedy them.
Where the supplier does not remedy the situation, the
Contractor shall within a reasonable period substitute the
supplier with a supplier that is able to manage such risks.

4.24.3 Serious Safety Issues

The Contractor, including its Subcontractors, shall comply
with all applicable safety obligations, including as stated in
Sub-Clauses 4.4, 4.8 and 6.7. The Contractor shall also take
measures to require its suppliers (other than Subcontractors)
to adopt procedures and mitigation measures adequate to
address safety issues related to their personnel. If serious
safety issues are identified, the Contractor shall take
measures to require the suppliers to take appropriate steps to
remedy them. Where the supplier does not remedy the
situation, the Contractor shall within a reasonable period
substitute the supplier with a supplier that is able to manage
such risks.

4.24.4 Obtaining natural resource materials in relation to
sapplier ‘

The Contractor shall obtain natural resource materials from
suppliers that can demonstrate, through compliance with the
applicable verification and/ or certification requirements, that

.
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obtaining such materials is not contributing to the risk of
significant conversion or significant degradation of natural or
critical habitats such as unsustainably harvested wood
products, gravel or sand extraction from river beds or
beaches.

If a supplier cannot continue to demonstrate that obtaining
such materials is not contributing to the risk of significant
conversion or significant degradation of natural or critical
habitats, the Contractor shall within a reasonable period
substitute the supplier with a supplier that is able to
demonstrate that they are not significantly adversely
impacting the habitats,

Sub-Clause 4,25 The following Sub-Clause is added:

Code of Conduct The Contractor shall have a Code of Conduct for the
Contractor’s Personnel.

The Contractor shall take all necessary measures to ensure
that each Contractor’s Personnel is made aware of the Code
of Conduct including specific behaviors that are prohibited,
and understands the consequences of engaging in such
prohibited behaviors.

These measures include providing instructions and
documentation that can be understood by the Contractor’s
Personnel and seeking to obtain that person’s signature
acknowledging receipt of such instructions and/or
documentation, as appropriate.

The Contractor shall also ensure that the Code of Conduct is
visibly displayed in multiple locations on the Site and any
other place where the Works will be carried out, as well as in
areas outside the Site accessible to the local community and
project affected people. The posted Code of Conduct shall be
provided in languages comprehensible to Contractor’s
Personnel, Employer’s Personnel and the local community.

The Contractor’s Management Strategy and Implementation
Plans shall include appropriate processes for the Contractor
to verify compliance with these obligations.

Sub-Clause 4.26 [If the Employer wishes to have certain parts of the Works
completed within certain time but does not wish to take over
such parts when completed (as distinct from the parts of the
Works which the Employer wishes to iake over affer
completion, which should be defined as Sections in the
Contract Data), such parts of the Works should be clearly
stated in the Contract Data and described in detail as

0
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appropriate  in  the  Employer’s  Requirements, as
“Milestones". If “"Milestones” applies, the definitions in Sub-
Clause 1.195 [Milestone] and 1.1.96 [Milestone Certificate]
shall be included and the following added as Sub-Clause
4.26.]

The following Sub-Clause is added:

“If no Milestones are specified in the Contract Data, this Sub-
Clause shall not apply.

The Contractor shall complete the works of each Milestone
(including all work which is stated in the Employer’s
Requirements as being required for the Milestone to be
considered complete) within the time for completion of the
milestone, as stated in the Contract Data, calculated from the
Commencement Date.

The Contractor shall include, in the initial programme and
each revised programme, under sub-paragraph (a) of Sub-
Clause 8.3 [Programme], the time for completion of cach
Milestone.

Sub-paragraph 9d) of Sub-Clause 8.4 [Advance Warning] and
Sub-Clause 8.5 [Extension of the Time for Completion] shall
apply to each Milestone, such that “Time for Completion”
under Sub-Clause 8.5 shall be read as the time for completion
of a Milestone under this Sub-Clause.

The Contractor may apply, by Notice to the Engineer, for a
Milestone certificate not earlier than 14 days before the
works of a Milestone will, in the Contractor’s opinion, be
complete. The Enginecer shall, within 28 days after receiving
the Contactor’s Notice:

(a) issue the Milestone Certificate to the Contractor,
stating the date on which the works of a Milestone
were completed in accordance with the Contract,
except for any minor outstanding work and defects
(as shall be listed in the Milestone Certificate); or

(b) reject the application, giving reasons and specifying
the work required to be done and defects required to
be remedied by the Contractor to enable the
Milestone Certificate to be issued.

The Contractor shall then complete the work referred to in
subparagraph (b) of this Sub-Clause before issuing a further
Notice of application under this Sub-Clause.

If the Engineer fails either to issue the Milestone Certificate
or to reject the Contractor’s application within the above

f



Section IX — Particular Conditions (PC) 196

period of 28 days, and if the works of a Milestone are
completed in accordance with the Contract, the Milestone
Certificate shall be deemed to have been issued on the date
which is 14 days after the date stated in the Contractor’s
Notice of application,

If delay damages for a Milestone are stated in the Contract
Data, and if the Contractor fails to complete the works of the
Milestone within the time for completion of the Milestone
(with any extension under this Sub-Clause):

(iy the Contractor shall, subject to Sub-Clause 20.1
[Claims], pay delay damages to the Employer for this
default;

(i)  such delay damages shall be the amount stated in the
Contract Data, for every day which shall elapse
between the time for completion for the Milestone
(with any extension under this Sub-Clause) and the
date stated in the Milestone Certificate;

(iii) these delay damages shall be the only damages due
from the Contractor for such default; and

(iv) the total amount of delay damages for all Milestones
shall not exceed the maximum amount stated in the
Contract Data (this shall not limit the Contractor’s
liability for delay damages in any case of fraud, gross
negligence, deliberate default or reckless misconduct
by the Contractor).”

Sub-Clause 5.4 The following is added as a second paragraph:

Technical Standards and “If so stated in the Employer’s Requirements, the Contractor
Regulations shall:

(a) take into account climate change considerations in the
design of structural elements of the Works and new
buildings if any; and

(b) apply the concept of universal access to the design
and construction of structures and new buildings if
any (the concept of universal access means
unimpeded access for people of all ages and abilities
in  different situations and under  various
circumstances.)”

Sub-Clause 6.1 The following paragraphs are added at the end of the Sub-

Engagement of Staff and Clause:

Labour “The Contractor shall provide the Contractor’s Personnel
information and documentation that are clear and
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understandable regarding their terms and conditions of
employment. The information and documentation shall set
out their rights under relevant labour Laws applicable to the
Contractor’s Personnel (which will include any applicable
collective agreements), including their rights related to hours
of work, wages, overtime, compensation and benefits, as well
as those arising from any requirements in the Employer’s
Requirements. The Contractor’s Personnel shall be informed
when any material changes to their terms or conditions of
employment occur,

As specified in the Contract Data, the Contractor shall
employ local labour with appropriate skills and experience.
Local labour excludes Contractor’s foreign personnel.”

Sub-Clause 6.2 The following paragraphs are added at the end of the Sub-

Rates of Wages and Clause:

Conditions of Labour “The Contractor shall inform the Contractor’s Personnel
about:

{(a) any deduction to their payment and the conditions of
such deductions in accordance with the applicable
Laws or as stated in the Employer’s Requirements;
and

(b) their liability to pay personal income taxes in the
Country in respect of such of their salaries, wages,
allowances and any benefits as are subject to tax
under the Laws of the Country for the time being in
force.

The Contractor shall perform such duties in regard to such
deductions thereof as may be imposed on him by such Laws.

Where required by applicable Laws or as stated in the
Employer’s Requirements, the Contractor shall provide the
Contractor’s Personnel written notice of termination of
employment and details of severance payments in a timely
manner, The Contractor shall have paid the Contractor’s
Personnel (either directly or where appropriate for their
benefit) all due wages and entitlements including, as
applicable, social security benefits and pension contributions,
on or before the end of their engagement/ employment.”

Sub-Clause 6.5 The following is inserted at the end of the Sub-Clause

Working Hours “The Contractor shall provide the Contractor’s Personnel
annual holiday and sick, maternity and family leave, as
required by applicable Laws or as stated in the Employer’s
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Requirements.”

Sub-Clause 6.6 The following is added as the last paragraph:
Facilities for Staff and “If stated in the Employer’s Requirements, the Contractor
Labour shall give access to or provide services that accommodate the

physical, social and cultural needs of the Contractor’s
Personnel. The Contractor shall also provide similar facilities
for the Employer’s Personnel as stated in the Employer’s
Requirements.”

Sub-Clause 6.7 In the second paragraph, “The Contractor” is replaced with:
Health and Safety of “Except as otherwise stated in the Employer’s Requirements,
Personnel the Contractor...”

Sub-Clause 6.9 The Sub-Clause is replaced with:

Contractor’s Personnel “The Contractor’s Personnel (including Key Personnel, if

any) shall be appropriately qualified, skilled, experienced and
competent in their respective trades or occupations.

The Engineer may require the Contractor to remove {(or cause
to be removed) any person employed on the Site or Works,
including the Contractor’s Representative and Key Personnel
(if any), who:

(a) persists in any misconduct or lack of care;
(b) carries out duties incompetently or negligently;
(c¢) fails to comply with any provision of the Contract;

(d) persists in any conduct which is prejudicial to safety,
health, or the protection of the environment;

(e) based on reasonable evidence, is determined to have
engaged in Fraud and Corruption during the execution
of the Works;

(f) has been recruited from the Employer’s Personnel in
breach of Sub-Clause 6.3 [Recruitment of Persons];

(g) undertakes behaviour which breaches the Code of
Conduct for Contractor’s Personnel (ES),

If appropriate, the Contractor shall then promptly appoint (or
cause to be appointed} a suitable replacement with equivalent
skills and experience. In the case of replacement of the
Contractor’s Representative, Sub-Clause 4.3 [Contractor's
Representative] shall apply. In the case of replacement of
Key Personnel (if any), Sub-Clause 6.12 [Key Personnel]
shall apply.
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Subject to the requirements in Sub-Clause 4.3 [Contractor’s
Representative] and  6.12  [Key  Personnel], and
notwithstanding any requirement from the Engineer to
remove or cause to remove any person, the Contractor shall
take immediate action as appropriate in response to any
violation of (a) through (g) above. Such immediate action
shall include removing (or causing to be removed) from the
Site or other places where the Works are being carried out,
any Coniractor’s Personnel who engages in (a), (b), (¢), (d),
(e) or (g) above or has been recruited as stated in (f) above.”

Sub-Clause 6.10 Sub-Clause 6.10(a) is replaced with the following:

Contractor’s Records “Occupations, actual working hours for each class and skill
category of Contractor’s Personnel including identifying
those engaged through local labour.”

Sub-Clause 6.12 The following is inserted at the end of the last paragraph:

Key Personnel “If any of the Key Personnel are not fluent in this language,
the Contractor shall make competent interpreters available

during all working hours in a number deemed sufficient by
the Engineer.”

The following Sub-Clauses 6.13 to 6.27 are added after Sub-clause 6,12

Sub-Clause 6.13 The Contractor may bring into the Country any foreign
personnel who are necessary for the execution of the Works
to the extent allowed by the applicable Laws. The Contractor
shall ensure that these personnel are provided with the
required residence visas and work permits. The Employer -
will, if requested by the Contractor, use its best endeavours in
a timely and expeditious manner to assist the Contractor in
obtaining any local, state, national, or government permission
required for bringing in the Contractor’s personnel.

Foreign Personnel

The Contractor shall be responsible for the return of these
personnel to the place where they were recruited or to their
domicile. In the event of the death in the Country of any of
these personnel or members of their families, the Contractor
shall similarly be responsible for making the appropriate
arrangements for their return or burial,

Sub-Clause 6.14 The Contractor shall arrange for the provision of a sufficient
supply of suitable food as may be stated in the Employer’s
Requirements at reasonable prices for the Contractor’s
Personnel for the purposes of or in connection with the
Contract,

Supply of Foodstuffs

{
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Sub-Clause 6,15
Supply of Water

Sub-Clause 6.16

Measures against Insect
and Pest Nuisance

Sub-Clause 6.17
Alcoholic Liguor or Drugs

Sub-Clause 6.18

Arms and Ammunition

Sub-Clause 6,19

Festivals and Religious
Customs

Sub-Clause 0.20

Funeral Arrangements

Sub-Clause 6.21

Forced Labour

The Contractor shall, having regard to local conditions,
provide on the Site an adequate supply of drinking and other
water for the use of the Contractor’s Personnel.

The Contractor shall at all times take the necessary
precautions to protect the Contractor’s Personnel employed
on the Site from insect and pest nuisance, and to reduce the
danger to their health. The Contractor shall comply with all
the regulations of the local health authorities, including use
of appropriate insecticide.

The Contractor shall not, otherwise than in accordance with
the Laws of the Country, import, sell, give, barter or
otherwise dispose of any alcoholic liquor or drugs, or permit
or allow importation, sale, gift, barter or disposal thereto by
Contractor’s Personnel.

The Contractor shall not give, barter, or otherwise dispose of,
to any person, any arms or ammunition of any kind, or allow
Contractor’s Personnel to do so.

The Contractor shall respect the Country’s recognized
festivals, days of rest and religious or other customs.

The Contractor shall be responsible, to the extent required by
local regulations, for making any funeral arrangements for

any of its local employees who may die while engaged upon
the Works.

The Contractor, including its Subcontractors, shall not
employ or engage forced labour, Forced labour consists of
any work or service, not voluntarily performed, that is
exacted from an individual under threat of force or penalty,
and includes any kind of involuntary or compulsory labour,
such as indentured labour, bonded labour or similar labour-
contracting arrangements.

No persons shall be employed or engaged who have been
subject to trafficking. Trafficking in persons is defined as the
recruitment, transportation, transfer, harbouring or receipt of
persons by means of the threat or use of force or other forms
of coercion, abduction, fraud, deception, abuse of power, or
of a position of vulnerability, or of the giving or receiving of
payments or benefits to achieve the consent of a person
having control over another person, for the purposes of
exploitation.

f
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Sub-Clause 6.22 The Contractor, including its Subcontractors, shall not

Child Labour employ or engage a child under the age of 14 unless the
national law specifies a higher age (the minimum age).

The Contractor, including its Subcontractors, shall not
employ a child between the minimum age and the age of 18
in a manner that is likely to be hazardous, or to interfere with,
the child’s education, or to be harmful to the child’s health or
physical, mental, spiritual, moral, or social development.

The Contractor including its Subcontractors, shall only
employ children between the minimum age and the age of 18
after an appropriate risk assessment has been conducted by
the Contractor with the Engineer’s consent. The Contractor
shall be subject to regular monitoring by the Engineer that
includes montitoring of health, working conditions and hours
of work.

Work considered hazardous for children is work that, by its
nature or the circumstances in which it is carried out, is likely
to jeopardize the health, safety, or morals of children. Such
work activities prohibited for children include work:

(a) with exposure to physical, psychological or sexual
abuse;

(b) underground, underwater, working at heights or in
confined spaces;

(¢} with dangerous machinery, equipment or tools, or
involving handling or transport of heavy loads;

(d) in unhealthy environments exposing children to
hazardous substances, agents, or processes, or to
temperatures, noise or vibration damaging to health;
or

(e) under difficult conditions such as work for long
hours, during the night or in confinement on the
premises of the employer,

Sub-Clause 6.23 The Contractor shall keep complete and accurate records of
the employment of labour at the Site, The records shall
include the name, age, gender, hours worked, category of
skill (i.e. skilled, semi-skilled or unskilled), wages paid to all
workers and whether they are local labour as specified in
Sub-Clause 6.1. These records shall be submitted to the
Engineer on a monthly basis. The Employer will use the
records to submit periodic reports to the Bank on local labour
engagement. These records shall be included in the details to
be submitted by the Contractor under Sub-Clause 6.10

4

Employment Records of
Workers
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[Contractor's Records).

Sub-Clause 6.24 In countries where the relevant labour laws recognise
workers’ rights to form and to join workers’ organisations of
their choosing and to bargain collectively without
interference, the Contractor shall comply with such laws. In
such circumstances, the role of legally established workers’
organizations and legitimate workers’ representatives will be
respected, and they will be provided with information needed
for meaningful negotiation in a timely manner. Where the
relevant labour laws substantially restrict workers’
organisations, the Contractor shall enable alternative means
for the Contractor’s Personnel to express their grievances and
protect their rights regarding working conditions and terms of
employment, The Contractor shall not seek to influence or
control these alternative means. The Contractor shall not
discriminate or retaliate against the Contractor’s Personnel
who participate, or seek to participate, in such organisations
and collective bargaining or alternative mechanisms,
Workers’ organisations are expected to fairly represent the
workers in the workforce.

Workers® Organisations

Sub-Clause 6.25 The Contractor shall not make decisions relating to the
employment or treatment of Contractor’s Personnel on the
basis of personal characteristics unrelated to inherent job
requirements. The Contractor shall base the employment of
Contractor’s Personnel on the principle of equal opportunity
and fair treatment, and shall not discriminate with respect to
any aspects of the employment relationship, including
recruitment and hiring, compensation (including wages and
benefits), working conditions and terms of employment,
access to training, job assignment, promotion, termination of
employment or retirement, and disciplinary practices.

Non-Diserimination and
Equal Opportunity

Special measures of protection or assistance to remedy past
discrimination or selection for a particular job based on the
inherent requirements of the job shall not be deemed
discrimination. The Contractor shall provide protection and
assistarnce as necessary to ensure nondiscrimination and equal
opportunity, including for specific groups such as women,
people with disabilities, migrant workers and children (of
working age in accordance with Sub-Clause 6.22).

Sub-Clause 6.26 The Contractor shall have a grievance mechanism for
Contractor’s Personnel, and where relevant the workers’
organizations stated in Sub-Clause 6.25, to raise workplace
concerns. The grievance mechanism shall be proportionate to

Contractor’s Personnel
Grievance Mechanism

f
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the nature, scale, risks and impacts of the Contract. The
mechanism shall address concerns promptly, using an
understandable and transparent process that provides timely
feedback fo those concerned in a language they understand,
without any retribution, and shall operate in an independent
and objective manney.

The Contractor’s Personnel shall be informed of the
gricvance mechanism at the time of engagement for the
Contract, and the measures put in place to protect them
against any reprisal for its use. Measures will be put in place
to make the grievance mechanism easily accessible to all
Contractor’s Personnel.

The grievance mechanism shall not impede access to other
Judicial or administrative remedies that might be available, or
substitute for grievance mechanisms provided through
collective agreements.

The grievance mechanism may utilize existing grievance
mechanisms, providing that they are properly designed and
implemented, address concerns promptly, and are readily
accessible to Contractor’s Personnel. Existing grievance
mechanisms may be supplemented as needed with Contract-
specific arrangements.

Sub-Clause 6.27 The Contractor shall provide appropriate training to relevant
Contractor’s Personnel on ES aspects of the Contract,
including appropriate sensitization on prohibition of SEA and
health and safety training referred to in Sub-Clause 4,8

Training of Contractor’s
Personnel

As stated in the Employer’s Requirements or as instructed by
the Engineer, the Contractor shall also allow appropriate
oppottunities for the relevant Contractor’s Personnel to be
trained on ES aspects of the Contract by the Employer’s
Personnel.

The Contractor shall provide training on SEA, including its
prevention, to any of its personnel who has a role to
supervise other Contractor’s Personnel,

Sub-Clause 7.3 Inspection ~ The following is added in the first paragraph after
“Employer’s Personnel” “(including the Bank staff or
consultants acting on the Bank’s behalf, stakeholders and
third parties, such as independent expetts, local communities,
or non-governmental organizations)”

The following is added as (b) (iv):

“(iv) carryout environmental and social audit, and”

d
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Sub-Clause 7.7 The following is added before the first paragraph:
Ownership of Plant and “Except as otherwise provided in the Contract,”

Materials

Sub-Clause 8.1 The Sub- Clause is replaced in its entirety with the following:
Commencement of Work  “The Engineer shall give a Notice to the Contractor stating

the Commencement Date, not less than 14 days before the
Commencement Date,

The Notice shall be issued promptly after the Engineer
determines the fulfilment of the following conditions:

(a)  signature of the Contract Agreement by both Parties,
and if required, approval of the Contract by relevant
authorities of the Country;

(b) delivery to the Contractor of reasonable evidence of
the Employer’s financial arrangements (under Sub-
Clause 2.4 [Employer’s Financial Arrangements]);

(¢) except if otherwise specified in the Contract Data,
effective access to and possession of the Site given to
the Contractor together with such permission(s) under
(a) of Sub-Clause 1.13 [Compliance with Laws] as
required for the commencement of the Works;

(d) receipt by the Contractor of the Advance Payment
under Sub-Clause 14.2 [Advance Payment] provided
that the corresponding bank guarantee has been
delivered by the Contractor; and

(e) constitution of the DAAB in accordance with Sub-
Clause 21.1 and Sub-Clause 21.2 as applicable.

Subject to Sub-Clause 4.1 on the Management Strategies and
Implementation Plans and the C-ESMP and Sub-Clause 4.8
on the health and safety manual, the Contractor, shall
commence the execution of the Works as soon as is
reasonably practicable after the Commencement Date, and
shall then proceed with the Works with due expedition and
without delay.”

Sub-Clause 8.3 The following is added as Sub-Clause 8.3(1):

“Engagement plan for local labour, taking into account the
order in which the Contractor intends to carry out the works
as described under Sub-Clause 8.3(c)”.
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Sub-Clause 11.7 In the second paragraph, “Whenever the Contractor intends
p p

Right of Access after to access any part of the Works during the relevant DNP:” is

Tagking Over replaced with:

“Whenever, until the date 28 days after issue of the
Performance Certificate, the Contractor intends to access any
part of the Works:”

Sub-Clause 13.3.1 Subparagraph 13.3.1 (a) is replaced with: “a description of
the varied work performed or to be performed, including
details of the resources and methods adopted or to be adopted
by the Contractor, and sufficient ES information to enable an
evaluation of ES risks and impacts; and sufficient
information to enable assessment of cyber security risks as
specified in the Contract Data.”

Variation by Instruction

Sub-Clause 13.4 The following is inserted as the penultimate paragraph:

Provisional Sums “The Provisional Sum shall be used to cover the Employer's
share of the DAAB members’ fees and expenses, in
accordance with Clause 21. No prior instruction of the
Engineer shall be required with respect to the work of the
DAARB. The Contractor shall submit the DAAB members’
invoices and satisfactory evidence of having paid 100% of
such invoices as part of the substantiation of those Statements
submitted under Sub-Clause 14.3.

Sub-Clause 13.6 The following paragraph is added at the end of the Sub-

Adjustments for Changes Clause:

in Laws “Notwithstanding the foregoing, the Contractor shall not be
entitled to an extension of time if the relevant delay has
already been taken into account in the determination of a
previous extension of time and such Cost shall not be
separately paid if the same shall already have been taken into
account in the indexing of any inputs to the Table of
Adjustment Data in accordance with the provisions of Sub-
Clause 13,7 [Adjustments for Changes in Cost].”

Sub-Clause 14.1 [ Note to the Employer: include one of the following two
The Contract Price alternative texts as applicable]

The following is added at the end of the Sub-Clause:

[ Alternative 1)

“Notwithstanding the provisions of subparagraph (b),
Contractor's Equipment, including essential spare parts
therefor, imported by the Contractor for the sole purpose of
executing the Contract shall be exempt from the payment of

«
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import duties and taxes upon importation,”
{Alternative 2]

“Notwithstanding the provisions of subparagraph (b},
Contractor's Equipment, including essential spare parts
therefore, imported by the Contractor for the sole purpose of
executing the Contract shall be temporarily exempt from the
payment of import duties and taxes upon initial importation,
ptovided the Contractor shall post with the customs
authorities at the port of entry an approved export bond or
bank guarantee, valid until the Time for Completion plus six
months, in an amount equal to the full import duties and
taxes which would be payable on the assessed imported
value of such Contractor's Equipment and spare parts, and
callable in the event the Contractor's Equipment is not
exported from the Country on completion of the Contract. A
copy of the bond or bank guarantee endorsed by the customs
authorities shall be provided by the Contractor to the
Employer upon the importation of individual items of
Contractor's Equipment and spare parts. Upon export of
individual items of Contractor's Equipment or spare parts, or
upon the completion of the Contract, the Contractor shall
prepare, for approval by the customs authorities, an
assessment of the residual value of the Contractor's
Equipment and spare part to be exported, based on the
depreciation scale (s) and other criteria used by the customs
authorities for such purposes under the provisions of the
applicable Laws. Import duties and taxes shall be due and
payable to the customs authorities by the Contractor on (a)
the difference between the initial imported value and the
residual value of the Contractor's Equipment and spare parts
to exported; and (b) on the initial imported value of the
Contractor's Equipment and spare parts remaining in the
Country after completion of the Contract. Upon payment of
such dues within 28 days of being invoiced, the bond or bank
guarantee shall be reduced or released accordingly; otherwise
the security shall be called in the full amount remaining.”

Sub-Clause 14.1 [In accordance with GC Sub-Clause 14.1, the Contract price

The Contract Price is Ia lump ‘sum amount subject to adjustments in accordqnce
with the Contract. If payment for any part of the Works is fo
be made on the basis of measurement, the part must be
defined in the Contract, and the following ftext may be
added: |

“Any part of the Works which is to be measured shall be
specified in the Contract.

4
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The Engineer shall agree or determine the value of those
parts of the Works which are to be measured, in accordance
with  Sub-Clause 3.7 [Agreement or Determination).
Measurement shall be made of the net actual quantities of
those parts notwithstanding local practice.

Whenever the Engineer requires any part of the Works to be
measured on Site. 1t shall give a Notice to the Contractor of
not less than 7 days, of the part to be measured on the date
on which and place on Site at which the measurement shall
be made. Unless otherwise agreed with the Contarctor, the
measuremnt on Site shall be made on this date and the
Contractor’s Representaive shall:

(a) either attend or send another qualified representative
to assist the Engineer and to endeavour to reach
agreement of the measurement, and

(b)  supply any particulars requested by the Engineer.

[f the Contractor fails to attend or send a representative at
the time and place stated in the Engincer’s Notice (or
otherwise agreed with the Contractor), the measutement
made by (or on behalf of) the Engineer shall be deemed to
have been made in the Contractor’s presence and the
Contractor shall be deemed to have accepted the
measuremnt as accurate.

Any part of the Permanent Works that is to be measured
from records shall be identified in the Employer’s
Requirements and, except as otherwise stated in the
Contarct, such records shall be prepared by the Engineer.
Whenever the Engineer has prepared the records of such a
part, it shall give a Notice to the Contarctor of not less than 7
days, stating the date on which and place at which the
Contractor’s Representative shall attend to examine and
agree the records of the Engineer. If the Contractor fails to
attend or send a representaive at the time and place stated in
the Engineer’s Notice ( or otherwise agreed with the
Contarctor), the Contarctor shall be deemed to have
accepted the records as accurate,

If, for any part of the Works, the Contractor attends the
measuremnt on Site or examines the measurement records
(as the case may be) but the Engineer and the Contractor are
unable to agree the measurement, then the Contarctor shall
give a Notice to the Engineer setting out the reasons why the
Contractor considers the measuremnt on Site or records are
inaccurate. If the Contractor does not give such a Notice to

4
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the Engineer within 14 days after attending the measuremnt
on Site or examining the measurement records, the
Contractor shall be deemed to have accepted the
measurement as accurate,

After receiving a Contractor’s Notice under this Sub-Clause,

unless at that time such measuremnt is already subject to the

third paragraph of Sub-Clause 13.3.1 [Variation by

Instruction], the Engineer shall:

(a) proceed under Sub-Clause 3.7 [Agreeement or
Determination] to agree or determine the
measurement; and

(b)  For the purpose of Sub-Clause 3.7.3 [Time Limits], the
date on which the Engineer receives the Contractor’s
Notice shall be the date of commencement of the time
limit for agreement under Sub-Clause 3.7.3.

Until such time as the measurement is agreed or determined,
the Engineer shall assess a provisional measurement for the
purposes of Interim Payment Certificates.”

Sub-Clause 14.2.1 The first paragraph is replaced with:
Advance Payment “The Contractor shall obtain (at the Contractor’s cost) an
Guarantee Advance Payment Guarantee in amounts and currencies

equal to the advance payment and shall submit it to the
Employer with a copy to the Engineer. This guarantee shall
be issued by reputable bank or financial institution selected
by the Contractor and shall be in accordance with the form
included in the request for proposals documents for the
subject contract or in another form acceptable to the
Employer.”.”

Sub-Clause 14.3 The following is inserted at the end of (vi) after: [dgreement

or Determination]: “any reimbursement due to the Contractor

Applicati ‘i X "
pplication for Interim under the DAAB Agreement. (Appendix General Conditions

P t

aymen of DAAB Agreement).”
Sub-Clause 14.4 [If certain payment (s) to the Conlractor is/are to be made on
Schedule of Payments completion of Milestones, such payment (s) should be

specified in the Schedule of Payments in the Contract and
Sub-Clause 14.4 revised as follows: |

The following is inserted as the second paragraph:

“If the Schedule of Payments specifies payments to be made
to the Contractor based on Milestones, payments shall be

f
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made upon completion of such Milestones.”

Sub-Clause 14.6.2 “and/or” from subparagraph (b) is deleted.

Withholding (amounts in) The following is then added as subparagraph (¢) and sub-
an [PC paragraph (c) of the Sub-Clause is renumbered as (d):

“(c} if the Contractor was, or is, failing to perform any ES
obligations or work under the Contract, the value of
this work or obligation, as determined by the
Engineer, may be withheld until the work or
obligation has been performed, and/or the cost of
rectification or replacement, as determined by the
Engineer, may be withheld until rectification or
replacement has been completed, Failure to perform
includes, but is not limited to the following;:

(i failure to comply with any ES obligations or
work described in the Employer’s Requirements
which may include: working outside site
boundaries, excessive dust, damage to offsite
vegetation, pollution of water courses from oils
or sedimentation, contamination of land e.g.
from oils, human waste, damage to archaeology
or cultural heritage features, air pollution as a
result of unauthorized and/or inefficient
combustion;

(ii) failure to regularly review C-ESMP and/or
update it in a timely manner to address
emerging ES issues, or anticipated risks or
impacts;

(iiiy failure to implement the C-ESMP e.g. failure to
provide required training or sensitization;

(iv) failing to have appropriate consents/permits
prior to undertaking Works or related activities;

(v) failure to submit ES report/s (as described in
Particular Conditions - Part D), or failure to
submit such reports in a timely manner;

(vi) failure to implement remediation as instructed
by the Engineer within the specified timeframe
(e.g. remediation addressing non-
compliance/s).”

(d) if the Contractor fails to materially comply with the
Contractor’s Local Labour Method Statement, an assessed
amount, as determined by the Engineer, may be withheld

«
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unti! such an obligation has been met.”

The following is added as penultimate paragraph: “As
specified in the Contract Data, if the Contractor fails to
perform its cyber security obligations under the Contract, an
assessed amount, as determined by the Engineer, may be
withheld until the obligation has been performed.”

Sub-Clause 14.7 At the end of sub-paragraph (b): “and” is replaced with “or”

Payment and the following inserted as (iii):

“(i1i) at a time when the Bank’s loan or credit (from which
part of the payments to the Contractor is being made)
is suspended, the amount shown on any statement
submitted by the Contractor within 14 days after such
statement is submitted, any discrepancy being
rectified in the next payment to the Contractor; and”

At the end of sub-paragraph (c): “.” is replaced with “;” and
the following inserted:

“or, at a time when the Bank’s loan or credit (from which
part of the payments to the Contractor is being made) is
suspended the undisputed amount shown in the Final
Statement within 56 days after the date of notification of
the suspension in accordance with Sub-Clause 16.2
[Termination by Contractor].”

Sub-Clause 14.9 The following is added at the end of Sub-Clause 14.9:

Release of Retention “Unless otherwise stated in the Contract, when the Taking-
Money Over Certificate has been issued for the Works and the first
half of the Retention Money has been certified for payment
by the Engineer, the Contractor shall be entitled to substitute
a guarantee, in the form annexed to the Particular Conditions
or in another form approved by the Employer and issued by
a reputable bank or financial institution selected by the
Contractor, for the second half of the Retention Money. The
Contractor shall ensure that the guarantee is in the amounts
and currencies of the second half of the Retention Money
and is valid and enforceable until the Contractor has
executed and completed the Works and remedied any
defects, as specified for the Performance Security and, if
applicable, an ES Performance Security in Sub-Clause 4.2.
On receipt by the Employer of the required guarantee, the
Engineer shall certify, and the Employer shall pay the
second half of the Retention Money. The release of the
second half of the Retention Money against a guarantee shall
then be in lieu of the release after the latest of the expiry
dates of the Defects Notification Periods. The Employer

@
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shall return the guarantee to the Contractor within 21 days
after receiving a copy of the Performance Certificate.

If the Performance Security and, if applicable, an ES
Performance Security required under Sub-Clause 4.2 is in
the form of a demand guarantee, and the amount guaranteed
under them when the Taking-Over Certificate is issued is
more than half of the Retention Money, then the Retention
Money guarantee will not be required. If the amount
guaranteed under the Performance Security and, if
applicable, an ES Performance Security, when the Taking-
Over Certificate is issued is less than half of the Retention
Money, the Retention Money guarantee will only be
required for the difference between half of the Retention
Money and the amount guaranteed under the Performance
Security and, if applicable, an ES Performance Security.”

Sub-Clause 14.15 Throughout Sub-Clause 14.15, “Contract Data” is replaced
Currencies of Payment with: “Schedule of Payment Currencies”.

Sub-Clause 15.1 “and” is deleted from (b) and

Notice to Correct “” is replaced by: “; and™ in {¢).

The following is then added as (d)

“(d) specify the time within which the Contractor shall
respond to the Notice to Correct.”

In the third para,, “shall immediately respond” is replaced
with: “shall respond within the time specified in (d)”.
Further, in the third para., “to comply with the time specified
in the Notice to Correct.” is replaced with: “to comply with
the time specified in (c).”

Sub-Clause 15.2.1 Sub-paragraph (h) is replaced with; “based on reasonable

Notice evidence, has engaged in Fraud and Corruption as defined in
paragraph 2.2 of the Particular Conditions - Part C- Fraud
and Corruption, in competing for or in executing the
Contract.”

Sub-Clause 15.8 The following new Sub-Clause is added:

Fraud and Corruption 15.8.1 “The Bank requires compliance with the Bank’s Anti-

Corruption Guidelines and its prevailing sanctions
policies and procedures as set forth in the Bank’s
Sanctions Framework, as set forth in Patticular
Conditions - Part C- Fraud and Corruption.”

15.8.2 The Employer requires the Contractor to disclose any
commissions or fees that may have been paid or are

l
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to be paid to agents or any other party with respect to
the request for proposals process or execution of the
Contract. The information disclosed must include at
Jeast the name and address of the agent or other party,
the amount and currency, and the purpose of the
commission, gratuity or fee.”

Sub-Clause 16.1 The following paragraph is inserted after the first paragraph:

Suspension by Contractor  “Notwithstanding the above, if the Bank has suspended
disbursements under the loan or credit from which payments
to the Contractor are being made, in whole or in part, for the
execution of the Works, and no alternative funds are
available as provided for in Sub-Clause 2.4 [Employer’s
Financial Arrangements], the Contractor may by notice
suspend work or reduce the rate of work at any time, but not
less than 7 days after the Borrower having received the
suspension notification from the Bank.”

Sub-Clause 16.2.1 Sub-paragraph (j) is deleted in its entirety.
Notice At the end of sub-paragraph (i): ©; or” is replaced with: “.”
sub-paragraph (f) is replaced with:

“(f) the Contractor does not receive a Notice of the
Commencement Date under Sub-Clause 8.1
[Commencement of Works] within 180 days after receiving
the Letter of Acceptance, for reasons not attributable to the
Contractor,”

Sub-Clause 16.2.2 The following is added at the end of Sub-Clause 16.2.2:

Termination “In the event the Bank suspends the loan or credit from
which part or whole of the payments to the Contractor are
being made, if the Contractor has not received the sums due
to him upon expiration of the 14 days referred to in Sub-
Clause 14.7 [Payment] for payments under Interim Payment
Certificates, the Contractor may, without prejudice to the
Contractor’s entitlement to financing charges under Sub-
Clause 14.8 [Delayed Payment], take one of the following
actions, namely (i) suspend work or reduce the rate of work
under Sub-Clause 16.1 above, or (ii) terminate the Contract
by giving notice to the Employer, with a copy to the
Engineer, such termination to take effect 14 days after the
giving of the notice.”

Sub-Clause 16.3 [if the Employer has made available any Employer- Supplied

Contractor’s Obligations Materials and/or Employer's Equipment in accordance with

f
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After Termination Sub-Clause 2.6, include the following:]

“and” is deleted from the end of sub-paragraph (b), sub-
paragraph (c) deleted and the following added:

(c) deliver to the Engineer all Employer- Supplied
Materials and/or Employer’s Equipment made
available to the Contractor in accordance with
Sub-Clause 2.6 [Employer-Supplied materials
and Employer’s Equipment], and

(d) remove all other Goods from the Site, except as
necessary for safety, and leave the Site.”

Sub-Clause 17.1 [ If Employer- Supplied Materials are listed in the
Responsibility for Care of  Employer's Requirements for the Contractor’s use in the
the Works execition of Works, include the following provision. See also

Sub-Clause 2.6  [Employer-Supplied  Materials  and
Employer’s Equipment]]

After the two instances of “Goods” in the last paragraph, the
following is added: “Employer- Supplied Materials™,

[ Employer’s Equipment are listed in the Employer’s
Requirements for the Coniractor’s use in the execution of
Works, include the following provision. See also Sub-Clause
2.6 [Employer-Supplied  Materials and  Employer’s
Equipment]]

After the two instances of “Goods” in the last paragraph, the
following is added: “, Employer’s Equipment,”,

Sub-Clause 17.7 The following Sub-Clause is added as 17.7:

Use of Employer’s “The Contractor shall take full responsibility for the care of

Accommodation/Facilities  the Employer-provided accommodation and facilities, if any,
as detailed in the Employer’s Requirements, from the
respective dates of hand-over to the Contractor until
cessation of occupation (where hand-over or cessation of
occupation may take place after the date stated in the Taking-
Over Certificate for the Works)

If any loss or damage happens to any of the above items
while the Contractor is responsible for their care arising from
any cause whatsoever other than those for which the
Employer is liable, the Contractor shall, at its own cost,
rectify the loss or damage to the satisfaction of the Engineer.”

Sub-Clause 18.1 Sub-paragraph (c) is substituted with:

Exceptional Events “(c} riot, commotion, disorder or sabotage by persons other
than the Contractor’s Personnel and other employees of

4
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Sub-Clause 18.4

Consequences of an
Exceptional Event

Sub-Clause 18.5

Optional Ternmtination

Sub-Clause 19.1

General Requirements

Sub-Clause 19.2

insurance to be provided
by the Contractor

Sub-Clause 19.2.5
Injury to employees

Sub-Clause 20.1

Claims

Sub-Clause 20.2

the Contractor and Subcontractors;”

The following is added at the end of sub-paragraph (b) after

deleting the «.

133

. including the costs of rectifying or replacing the Works
and/or Goods damaged or destroyed by Exceptional Events,
to the extent they are not indemnified through the insurance
policy referred to in Sub-Clause 19.2 [ Insurance to be
provided by the Contractor].”

In sub-paragraph (c), “and necessarily” is inserted after “was
reasonably”.

The following paragraphs are added after the first:

“Wherever the Employer is the insuring Party, each insurance
shall be effected with insurers and in terms acceptable to the
Contractor. These terms shall be consistent with terms (if
any) agreed by both Parties before the date of the Letter of
Acceptance.

This agreement of terms shall take precedence over the
provisions of this Clause."

The following is inserted as the first sentence in Sub-Clause
19.2:

“The Contractor shall be entitled to place all insurances
relating to the Contract (including, but not limited to the
insurance referred to in Clause 19) with insurers from any
eligible source country.”

The second paragraph is replaced with:

“The Employer and the Engineer shall also be indemnified
under the policy of insurance, against liability for claims,
damages, losses and expenses (including legal fees and
expenses) arising from injury, sickness, disease or death of
any person employed by the Contractor or any other of the
Contractor’s Personnel, except that this insurance may
exclude losses and claims to the extent that they arise from
any act or neglect of the Employer or of the Employer's
Personnel.”

In a): “any additional payment” is replaced with “payment”.

The first paragraph is replaced with:
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Claims for Payment and/or “If either Party considers that it is entitled to claim under
EOT Sub- clause 20.1[Claims] (a) or (b), the following claim
procedure shall apply:”

Sub-Clause 21.1 In the second paragraph, at the end of the first sentence after
N deleting: “.”, the following is added: , each of whom shall

C f the DAAB D . ’ .
onstitution of the meet the criteria set forth in Sub-Clause 3.3 of Appendix-

General Conditions of DAAB Agreement.”

After the second paragraph insert the following paragraph:
“If the Contract is with a foreign Contractor, the DAAB
members shall not have the same nationality as the Employer
or the Contractor,”

Sub-Clause 21.2 For both (a) and (b): “by the date stated in the first paragraph

Failure to Appoint DAAB ot: Sub-C.laL‘xse 21.1 [Constitution of the DAAB]”. is .replaced

Member (s) with: “within 42 days from the date the Contract is signed by
both Parties.”

Sub-Clause 21.6 In the first paragraph, delete starting from: “international

Arbitration arbitration” up to the end of (c), and replace with the
following:

“arbitration, Arbitration shall be conducted as follows:

(a) if the contract is with foreign contractors, unless
otherwise specified in the Contract Data; the dispute
shall be finally settled under the Rules of Arbitration of
the International Chamber of Commerce; by one or
three arbitrators appointed in accordance with these
Rules. The place of arbitration shall be the neutral
location specified in the Contract Data; and the
arbitration shall be conducted in the ruling language
defined in Sub-Clause 1.4 [Law and Language].

(b) If the Contract is with domestic contractors, arbitration
with proceedings conducted in accordance with the
laws of the Employer’s country.”

Appendix- General Conditions of DAAB Agreement

1. Definitions In Sub-Clause 1.8 a(i):” authorised representative of the
contractor or of the Employer” is replaced with:
“Contractor’s Representative and authorised representative of
the Employer”

2. General provisions Sub-Clause 2.2 is deleted in its entirety.

f
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3.  Warranties Sub-Clause 3.3 is deleted and replaced with the following:

“When appointing the DAAB Member, each Party relies on
the DAAB Member’s representations, that he/she:

a) has at least a bachelor’s degree in relevant disciplines
such as law, engineering, construction management or
contract management;

b) has at least ten years of experience in contract
administration/management and dispute resolution,
out of which at least five years of experience as an
arbitrator or adjudicator in construction-related
disputes;

¢) has received formal training as an adjudicator from an
internationally recognized organization;

d)  has experience and/or is knowledgeable in the type of
work which the Contractor is to carry out under the
Contract;

¢} has experience in the interpretation of construction
and/or engineering contract documents;

f)  has familiarity with the forms of contract published
by FIDIC since 1999, and an understanding of the
dispute resolution procedures contained therein; and

g) s fluent in the language for communications stated in
the Contract Data (or the language as agreed between
the Parties and the DAAB).”

7. Confidentiality In Sub-Clause 7.3: “or” is deleted after sub-paragraph (b).
and the following sub-paragraphs added:
“(d) is being provided to the Bank”

9. Fees and Expenses In Sub-Clause 9.1 ¢): “business class or equivalent” is
replaced with: “in less than first class”

In Sub-Clause 9.4: “and air fares” and “other” are deleted
from the first and second sentences respectively.
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Particular Conditions

Part C- Fraud and Corruption

(Text in this Particular Conditions - Part C shall not be modified)
l. Purpose

1.1 The Bank’s Anti-Corruption Guidelines and this annex apply with respect to
procurement under Bank Investment Project Financing operations.

2. Requirements

2.1 The Bank requires that Borrowers (including beneficiaries of Bank financing);
bidders, consultants, contractors and suppliers; any sub-contractors, sub-consultants,
service providers or suppliers; any agents (whether declared or not); and any of their
personnel, observe the highest standard of ethics during the procurement process,
selection and contract execution of Bank-financed contracts, and refrain from Fraud and
Corruption.

2.2 To this end, the Bank:
a. Defines, for the purposes of this provision, the terms set forth below as follows:

i.  “corrupt practice” is the offering, giving, receiving, or soliciting, directly or
indirectly, of anything of value to influence improperly the actions of another
party;

ii. “fraudulent practice” is any act or omission, including misrepresentation, that
knowingly or recklessly misleads, or attempts to mislead, a party to obtain
financial or other benefit or to avoid an obligation;

iii. “collusive practice” is an arrangement between two or more parties designed
to achieve an improper purpose, including to influence improperly the
actions of another party;

iv. “coercive practice” is impairing or harming, or threatening to impair or harm,
directly or indirectly, any party or the property of the party to influence
improperly the actions of a party;

v. “obstructive practice” is:

(a) deliberately destroying, falsifying, altering, or concealing of evidence
material to the investigation or making false statements to investigators
in order to materially impede a Bank investigation into allegations of a

’
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corrupt, fraudulent, coercive, or collusive practice; and/or threatening,
harass or intimidating any party to prevent it from disclosing its
knowledge of matters relevant to the investigation or from pursuing the
investigation; or

(b) acts intended to materially impede the exercise of the Bank’s inspection
and audit rights provided for under paragraph 2.2 e. below.

b. Rejects a proposal for award if the Bank determines that the firm or individual
recommended for award, any of its personnel, or its agents, or its sub-consuitants,
sub-contractors, service providers, suppliers and/ or their employees, has, directly
or indirectly, engaged in corrupt, fraudulent, collusive, coercive, or obstructive
practices in competing for the contract in question;

c. In addition to the legal remedies set out in the relevant Legal Agreement, may take
other appropriate actions, including declaring misprocurement, if the Bank
determines at any time that representatives of the Borrower or of a recipient of any
part of the proceeds of the loan engaged in corrupt, fraudulent, collusive, coercive,
or obstructive practices during the procurement process, selection and/or execution
of the contract in question, without the Borrower having taken timely and
appropriate action satisfactory to the Bank to address such practices when they
oceur, including by failing to inform the Bank in a timely manner at the time they
knew of the practices;

d. - Pursuant to the Bank’s Anti- Corruption Guidelines and in accordance with the
Bank’s prevailing sanctions policies and procedures, may sanction a firm or
individual, either indefinitely or for a stated period of time, including by publicly
declaring such firm or individual ineligible (i) to be awarded or otherwise benefit
from a Bank-financed contract, financially or in any other manner22; (ii) to be a
nominated 23 sub-contractor, consultant, manufacturer or supplier, or service
provider of an otherwise eligible firm being awarded a Bank-financed contract;
and (iii) to receive the proceeds of any loan made by the Bank or otherwise to

22 A nominaled sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service
provider {different names are used depending on the particular bidding document} is one which has been: {i}
included by the bidder in its pre-gualification application or bid because it brings specific and critical experience
and know-how that allow the bidder to meet the gualification requirements for the particular bid; or {ii) appointed
by the Borrower.

# |nspections in this context usually are invesiigative (i.e., forensic) in nature. They involve fact-finding activities
undertaken by the Bank or persons appointed by the Bank to address specific mattets related to
investigations/audits, such as evaluating the veracity of an allegation of possible Fraud and Corruption, through
the appropriate mechanisms. Such activity includes but is not limited to: accessing and examining a firm's or
individual's financial records and information, and making copies thereof as relevant; accessing and examining
any other documents, data and information (whether in hard copy or electronic format) deemed retevant for the
investigation/audit, and making copies thereof as relevant; interviewing staff and other relevant individuals;
performing physical inspections and site visits; and obtaining third party verification of information.

(
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participate further in the preparation or implementation of any Bank-financed
project;

e. Requires that a clause be included in bidding/request for proposals documents and
in contracts financed by a Bank loan, requiring (i) bidders, consultants, contractors,
and suppliers, and their sub-contractors, sub-consultants, service providers,
suppliers, agents personnel, permit the Bank to inspect 24 all accounts, records and
other documents relating to the submission of bids and contract performance, and
to have them audited by auditors appointed by the Bank.

T The Guarantor shall insert an amount representing the percentage of the dccepted Contract Amount specified

in the Letier of Acceptance, less provisional sums, if any, and denominated either in the currency (ies) of the
Contract or a freely convertible currency acceptable io the Beneficiary.
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Particular Conditions

Part D- Environmental and Social (ES)

Metrics for Progress Reports

[Note to Employer: the following metrics may be amended to reflect the specifics of the
Contract. The metrics that are required should be determined by the ES risks and
impacts of the Works.]

Metrics for regular reporting:

a,

d.

environmental incidents or non-compliances with confract requirements,
including contamination, pollution or damage to ground or water supplies;
health and safety incidents, accidents, injuries that require treatment and all
Jfatalities,
interactions with regulators: identify agency, dates, subjects, outcomes (report
the negative if none),;
status of all permits and agreements:
i. work permits: number required, number received, actions taken for those not
received;
ii. status of permits and consents:

o list areas/facilities with permits required (quarries, asphalt & batch plants),
dates of application, dates issued (actions to follow up if not issued), dates
submitted to resident engineer (or equivalent), status of area (waiting for
permits, working, abandoned without reclamation, decommissioning plan
being implemented, etc.);

o list areas with landowner agreements required (borrow and spoil areas,
camp sites), dates of agreements, dates submitted to resident engineer (or
equivalent);

o identify major activities undertaken in each area in the reporting period
and highlights of environmental and social protection (land clearing,
boundary marking, topscil salvage, traffic management, decommissioning
planning, decommissioning implementation);

o for quarries: status of relocation and compensation {(completed, or details
of activities and current status in the reporting period),

health and safety supervision:
i. safety officer: number days worked, number of full inspections & partial
inspections, reports to construction/project management;
ii. number of workers, work hours, metric of PPE use (percentage of workers with
full personal protection equipment (PPE), partial, etc.), worker violations

a
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observed (by type of violation, PPE or otherwise), warnings given, repeat
warnings given, follow-up actions taken (if any);

f worker accommodations:

i. number of expats housed in accommodations, number of locals;

ii. date of last inspection, and highlights of inspection including status of
accommodations’ compliance with national and local law and good practice,
including sanitation, space, etc.;

iii. actions taken to recommend/require improved conditions, or to improve
conditions.

g Health services: provider of health services, information and/or training, location
of clinic, number of non-safely disease or illness treatments and diagnoses (no
names to be provided);

h, gender (for expats and locals separately): number of female workers, percentage
of workforce, gender issues raised and dealt with (cross-reference grievances or
other sections as needed),

i fraining:

i. number of new workers, number receiving induction training, dates of

induction training;

ii. number and dates of toolbox talks, number of workers receiving
Occupational Health and Safety (OHS), environmental and social training;

tii. number and dates of communicable diseases (including STDs) sensitization
and/or training, no. workers receiving training (in the reporting period and in
the past); same questions for gender sensitization, flag person training,

iv. number and date of SEA and SH prevention sensitization and/or training
events, including number of workers receiving training on Code of Conduct
for Contractor’s Personnel (in the reporting period and in the past), etc.

J environmental and social supervision:

i. environmentalist: days worked, areas inspected and numbers of inspections
of each (road section, work camp, accommodations, quarries, borrow areas,
spoil areas, swamps, forest crossings, etc.), highlights of activities/findings
(including violations of environmental and/or social best practices, actions
taken), reports to environmental and/or social specialist/construction/site
management;

i, sociologist: days worked, number of partial and full site inspections (by area:
road section, work camp, accommodations, quatries, borrow areas, spoil
arcas, clinic, HIV/AIDS center, community centers, etc.), highlights of
activities (including violations of environmental and/or social requirements
observed, actions taken), reports to environmental and/or social
specialist/construction/site management; and
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m.

iii. community liaison person(s): days worked (hours community center open),
number of people met, highlights of activities (issues raised, etc.), reports to
environmental and/or social specialist /construction/site management.

Grievances: list new grievances (e.g. allegations of SEA and SH) received in the

reporting period and unresolved past grievances by date received, complainan,

how received, lo whom referred to for action, resolution and date (if completed),
data resolution reported to complainant, any required follow-up (Cross-reference
other sections as needed).

i. Worker grievances;

ii. Community grievances

L. Traffic, road safety and vehicles/equipment:

i, traffic and road safety incidents and accidents involving project vehicles &
equipment: provide date, location, damage, cause, follow-up;

ii. traffic and road safety incidents and accidents involving non-project vehicles
or property (also reported under immediate metrics); provide date, location,
damage, cause, follow-up;

iii. overall condition of vehicles/fequipment (subjective judgment by
environmentalist); non-routine repairs and maintenance needed to improve
safety and/or environmental performance (to control smoke, etc,).

Environmental mitigations and issues (what has been done):

i. dust: number of working bowsers, number of waterings/day, number of
complaints, warnings given by environmentalist, actions taken to resolve;
highlights of quarry dust control {covers, sprays, operational status); % of
rock/ spoil lorries with covers, actions taken for uncovered vehicles;

ii. erosion control: controls implemented by location, status of water crossings,
environmentalist inspections and results, actions taken to resolve issues,
emergency repairs needed to control erosion/sedimentation;

ili. quarries, borrow areas, spoil areas, asphalt plants, batch plants: identify
major activities undertaken in the reporting period at each, and highlights of
environmental and social protection: land clearing, boundary marking,
topsoil  salvage, traffic management, decommissioning planning,
decommissioning implementation;

iv. blasting: number of blasts (and locations), status of implementation of
blasting plan (including notices, evacuations, etc.), incidents of off-site
damage or complaints (cross-reference other sections as needed);

v. spill clean-ups, if any: material spilled, location, amount, actions taken,
material disposal (report all spills that result in water or soil contamination;

vi. waste management: types and quantities generated and managed, including
amount taken offsite (and by whom) or reused/recycled/disposed on-site;
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vii,

viil.

details of tree plantings and other mitigations required undertaken in the
reporting period;
details of water and swamp protection mitigations required undertaken in the
reporting period.

n. compliance:

Hi.

iv.

compliance status for conditions of all relevant consents/permits, for the
Work, including quarries, etc.): statement of compliance or listing of issues
and actions taken (or to be taken) to reach compliance;

compliance status of C-ESMP/ESIP requirements: statement of compliance
or listing of issues and actions taken (or to be taken) to reach compliance
compliance status of SEA and SH prevention and response action plan:
statement of compliance or listing of issues and actions taken (or to be taken)
to reach compliance

compliance status of Health and Safety Management Plan re: statement of
compliance or listing of issues and actions taken (or to be taken) to reach
compliance

other unresolved issues from previous reporting periods related to
environmental and social: continued violations, continued failure of
equipment, continued lack of vehicle covers, spills not dealt with, continued
compensation or blasting issues, etc. Cross-reference other sections as
needed
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Particular Conditions

Part E- Sexual Exploitation and Abuse (SEA) and/or Sexual
Harassment Performance Declaration for Subcontractors

[The following table shall be filled in by each subcontractor proposed by the Contracior, that was not named in
the Contract]

Subcontractor’s Name: [insert full name]
Date: finsert day, month, year]

Contract reference [insert contract reference
Page [insert page mumber] of finsert total number| pages

SEA and/or SH Declaration

We:

O (a) have not been subject to disqualification by the Bank for non-compliance with SEA/ SH
obligations.

O (b) are subject to disqualification by the Bank for non-compliance with SEA/ SH obligations.

3 (c) had been subject to disqualification by the Bank for non-compliance with SEA/ SH obligations. An
arbitral award on the disqualification case has been made in our favor.

O (d) had been subject to disqualification by the Bank for non-compliance with SEA/ SH obligations
for a period of two years. We have subsequently demonstrated that we have adequate capacity
and commitment to comply with SEA /SH obligations.

[ (e) had been subject to disqualification by the Bank for non-compliance with SEA/ SH obligations for
a period of two years. We have attached specific evidence demonstrating that we have adequate
capacity and commitment to comply with SEA and SH obligations.

Uf (c} above is applicable, attach evidence of an arbitral award reversing the findings on the issues
underlying the disqualification.]

[If (d) or (e) above are applicable, provide the following information:]

Period of disqualification: From: To:

If previously provided on another Bank financed works contract, details of evidence that demonstrated
adequate capacity and commitment to comply with SEA/SH obligations {(as per (d) above)

Name of Employer:

Name of Project;

Contract description:

Brief summary of evidence provided:
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Contact Information: (Tel, email, name of contact person):

As an alternative to the evidence under (d), other evidence demonstrating adequate capacity and
commitment to comply with SEA/SH obligations (as per (e) above) ) faitach details as appropriate].

Name of the Subcontractor

Name of the person duly authorized to sign on behalf of the Subcontractor

Title of the person signing on behalf of the Subcontractor

Signature of the person named above

Date signed day of

Countersignature of authorized representative of the Contractor:

Signature:

Date signed day of
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Notification of Intention to Award

[This Notification of Intention to Award shall be sent to each Proposer that submitted a Proposal,
unless the Proposer has previously received notice of exclusion Jrom the process at an interim
stage of the procurement process. |

[Send this Nofification to the Proposer’s Authorized Representative named in the Proposer
Information Form/

For the attention of Proposer’s Authorized Representative

Name: [insert Authorized Representative’s name]

Address: finsert Authorized Representative’s Address]

Telephone/Fax numbers: [inserf Authorized Representative's telephone/fax numbers]
Email Address: [insert Authorized Representative's email address ]

{IMPORTANT: insert the date that this Notification is transmitted to all participating Proposers.

The Notification must be sent to all Proposers simultaneously. This means on the same date and
as close to the same time as possible. |

DATE OF TRANSMISSION: This Notification is sent by: [email/fax] on [date] (local time)

Notification of Intention to Award

Employer: [insert the name of the Employer]

Project: [insert name of project]

Contract title: [insert the name of the contract]

Country: [insert country where REP is issued]

Loan No. /Credit No. / Grant No.: [insert reference number for loan/credit/grant]
RFP Not: [insert RFP reference mumber from Procurement Plan]

This Notification of Intention to Award (Notification) notifies you of our decision to award the
above contract, The transmission of this Notification begins the Standstill Period. During the
Standstill Period you may:

a) request a debriefing in relation to the evaluation of your Proposal, and/or

b) submit a Procurement-related Complaint in relation to the decision to award the contract.
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1, The successful Proposer

| [insert name of successful Proposer]

| [insert address of the successful Proposer]

[insert contract price of the successful Proposer]

[insert the total combined score of the successfil Proposer]

2. Other Proposers [INSTRUCTIONS: insert names of all Proposers that submiitied a
Proposal, Proposal prices as read out and evaluated, technical and combined scores. |

Score '
insert , . insert
[insert name] Ty e[chnicaf [tnsert Proposal | [insert evatuated C({mbined
‘ pricef cost]
score] score]
insert . insert evaluated insert
. [ . [insert Proposal [ , / :
[insert namef Technical rice] cost] combined
score] P score]
insert , insert evaluated insert
, [ X [insert Proposal f L !
[insert name] Technical rice] cost] combined
scoref P score]
insert , insert evaluated insert
. [ . [insert Proposal [ [ .
[insert name] Technical rice] cost] combined
scoref p scoref
insert . insert evaluated insert
, [ ) [insert Proposal /[ [ .
[insert name] Technical rice] cost] combined
score] P score]

3. Reason/s why your Proposal was unsuccessful [Delete if the combined score already
reveals the reason]

[INSTRUCTIONS: State the reason/s why this Proposer’s Proposal was
unsuccessful, Do NOT include: (a) a point by point comparison with another
Proposer’s Proposal or (b) information that is marked confidential by the
Proposer in its Proposal.]
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4. How to request a debriefing

DEADLINE: The deadline to request a debriefing expires at midnight on finsert
date] (local time).

You may request a debriefing in relation to the results of the evaluation of your
Proposal. If you decide to request a debriefing your written request must be made
within three (3) Business Days of receipt of this Notification of Intention to Award.

Provide the contract name, reference number, name of the Proposer, contact details; and
address the request for debriefing as follows:

Attention: [insert full name of person, if applicable]
Title/position: [insert title/position]

Agency: [insert name of Employer]

Email address: [insert email address]

Fax number: [insert fax number] delete if not used

If your request for a debriefing is received within the 3 Business Days deadline, we will
provide the debriefing within five (5) Business Days of receipt of your request. If we
are unable to provide the debriefing within this period, the Standstill Period shall be
extended by five (5) Business Days after the date that the debriefing is provided. If this

happens, we will notity you and confirm the date that the extended Standstill Period
will end.

The debriefing may be in writing, by phone, video conference call or in person. We
shall promptly advise you in writing how the debriefing will take place and confirm the
date and time.

If the deadline to request a debriefing has expired, you may still request a debriefing. In
this case, we will provide the debriefing as soon as practicable, and normally no later
than fifteen (15) Business Days from the date of publication of the Contract Award
Notice.

5. How to make a complaint

DEADLINE: The deadline for submitting a Procurement-related Complaint
challenging the decision fo award the contract expires on midnight, [insert date]
(local time),

Provide the contract name, reference number, name of the Proposer, contact details; and
address the Procurement-related Complaint as follows:

Attention: [insert full name of person, if applicable]
Title/position: [insert title/position]

Agency: [insert name of Employer]

Email address: [insert email address]

Fax number: [insert fax mumber] delete if not used

At this point in the procurement process, you may submit a Procurement-related
Complaint challenging the decision to award the contract. You do not need to have
requested, or received, a debriefing before making this complaint, Your complaint must
be submitted within the Standstill Period and received by us before the Standstill Period

0
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ends,

Further information;

For more information, see the “Procurement Regulations for IPF  Borrowers
(Procurement Regulations) (Annex IH).” You should read these provisions before
preparing and submitting your complaint, In addition, the World Bank’s Guidance
“How_to_make a Procurement-related Complaint” provides a useful explanation of the
process, as well as a sample letter of complaint.

In summary, there are four essential requirements:

1. You must be an ‘interested party’. In this case, that means a Proposer who
submitted a Proposal in this procurement, and is the recipient of a Notification of
Intention to Award.

2. The complaint can only challenge the decision to award the contract.
You must submit the complaint within the deadline stated above.

4. You must include, in your complaint, ail of the information required by the
Procurement Regulations (as described in Annex 1.

6. Standstill Period

DEADLINE: The Standstill Period is due to end at midnight on finsert date] (local
time).

The Standstill Period lasts ten (10) Business Days after the date of transmission of this
Notification of Intention to Award.

The Standstill Period may be extended. This may happen where we are unable to
provide a debriefing within the five (5) Business Day deadline. If this happens we will
notify you of the extension.

If you have any questions regarding this Notification, please do not hesitate to contact us.

On behalf of the Employer:

Signature:

Name:

Title/position:

Telephone:

Email:
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Beneficial Ownership Disclosure Form

INSTRUCTIONS TO PROPOSERS: DELETE THIS BOX ONCE YOU HAVE COMPLETED
THE FORM

This Beneficial Ownership Disclosure Form (“Form”) is to be completed by the successful
Proposer. In case of joint venture, the Proposer must submit a separate Form for each
member. The beneficial ownership information to be submitted in this Form shall be current
as of the date of its submission.

For the purposes of this Form, a Beneficial Owner of a Proposer is any natural person who
ultimately owns or controls the Proposer by meeting one or more of the following conditions:

s directly or indirectly holding 25% or more of the shares

» directly or indirectly holding 25% or more of the voting rights
directly or indirectly having the right to appoint a majority of the board of directors or
equivalent governing body of the Proposer directly or indirectly having the right to appoint a
majority of the board of directors or equivalent governing body of the Proposer

RFP No.: [insert number of RFP process)
Request for Proposal No.: [insert identification]

To: [insert complete name of Employer}

In response to your request in the Letter of Acceptance dated [insert date of letter of Acceptance] to
furnish additional information on beneficial ownership: [select one option as applicable and delete
the options that are not applicable]

(i) we hereby provide the following beneficial ownership information,

Details of beneficial ownership

Identity of Directly or indirectly Directly or Directly or indirectly
Beneficial Owner holding 25% or more | indirectly holding having the right to
of the shares 25 % ormore of | appoint a majority of the
(Yes / No) the Voting Rights | board of the directors or

an equivalent governing
body of the Proposer

(Yes / No)

(Yes /No)

[include  full name
(last, middle, first),
nationality, country
of residence]

OR

(ii) We declare that there is no Beneficial Owner meeting one or more of the following conditions:

e directly or indirectly holding 25% or more of the shares

¥



Section IX — Particular Conditions (PC) 232
¢ directly or indirectly holding 25% or more of the voting rights

e directly or indirectly having the right to appoint a majority of the board of directors or
equivalent governing body of the Proposer

OR

(iit) We declare that we are unable to identify any Beneficial Owner meeting one or more of the
following conditions. [If this option is selected, the Proposer shall provide explanation on why it is
unable to identify any Beneficial Owner ]
s directly or indirectly holding 25% or more of the shares
» directly or indirectly holding 25% or more of the voting rights
« directly or indirectly having the right to appoint a majority of the board of directors or
equivalent governing body of the Proposer]”

Name of the Proposer: *[insert complete name of the Proposer]

Name of the person duly authorized to sign the Proposal on behalf of the Proposer: **[inseri
complete name of person duly authorized to sign the Proposal]

Title of the person signing the Proposal: [insert complete title of the person signing the
Proposal]

Signature of the person named above: [insert signature of person whose name and capacity are
shown above)

Daie signed [insert date of signing] day of [insert monih), [insert year]

* In the case of the Proposal submitted by a Joint Venture specify the name of the Joint Venture as Propeser, In the event
that the Proposer is a joint venture, each reference to “Proposer” in the Beneficial Ownership Disclosure Form (including
this Introduction thereto) shall be read to refer to the joint venture member,

** Person signing the Proposal shalf have the power of attorney given by the Proposer. The power of attorney shall be
aliached with the Proposal Schedules.
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Letter of Acceptance

[letterhead paper of the Employer]

[date]

To: [name and address of the Contractor]

This is to notify you that your Proposal dated [date] for exccution of the name of the Contract and
identification number, as given in the Contract Data] for the Accepted Contract Amount [amount in
numbers and words] [name of currency], as corrected and modified in accordance with the
Instructions to Proposers, is hereby accepted by our Agency.

You are requested to furnish (i) the Performance Security and an Environmental and Social
Performance Security [Delete ES Performance Security if it is not required under the contract]
within 28 days in accordance with the Conditions of Contract, using, for that purpose, one of the
Performance Security Forms and the ES Performance Security Form, [Delete reference to the ES
Performance Security Form if it is not required under the contract] and (ii) the additional
information on beneficial ownership in accordance with ITP 53.1 within eight (8) Business days
using the Beneficial Ownership Disclosure Form, included in Section X, Contract Forms, of the RFP
document.

Authorized Signature:

Name and Title of Signatory:

Name of Agency:

Attachment: Contract Agreement
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Contract Agreement

THIS AGREEMENT made the day of R , between
of (hereinafter “the
Employer™), of the one part, and of

(hereinafter “the Contractor™), of the other part:

WHEREAS the Employer desires that the Works known as
should be executed by the Contractor, and has aceepted a

Proposal by the Contractor for the execution and completion of these Works and the remedying of
any defects therein,

The Employer and the Contractor agree as follows:

1. Inthis Agreement words and expressions shall have the same meanings as are respectively
assigned to them in the Contract documents referred to.

2,  The following documents shall be deemed to form and be read and construed as part of this
Agreement. This Agreement shall prevail over all other Contract documents.
(a) the Letter of Acceptance
(b) the Letter of Proposal
(¢) the addenda Nos (if any)
(d)} the Particular Conditions
(e) the General Conditions
(f) the Employer’s Requirements
(g) the completed Schedules, and
() the Contractor’s Proposal and any other documents forming part of the Contract
including, but not limited to:
i. Code of Conduct for Contractor’s Personnel (Eé) and
ii. Local Labour Method Statement,

3. In consideration of the payments to be made by the Employer to the Contractor as specified in
this Agreement, the Contractor hereby covenants with the Employer to execute the Works and
to remedy defects therein in conformity in all respects with the provisions of the Contract.

4,  The Employer hereby covenants to pay the Contractor in consideration of the execution and
completion of the Works and the remedying of defects therein, the Contract Price or such other
sum as may become payable under the provisions of the Contract at the times and in the
manner prescribed by the Contract.

IN WITNESS whereof the parties hereto have caused this Agreement to be executed in accordance

with the laws of on the day, month and year specified above,
Signed by (for the Employet)
Signed by (for the Contractor)

(o



Section IX -~ Particular Conditions (PC) 235
Performance Security — Option 1: Demand Guarantee

{Guarantor letterhead or SWIFT identifier code]

Beneficiary: [insert name and Address of Employer]
Date: [Insert date of issue]
PERFORMANCE GUARANTEE No.: [Insert guarantee reference number]

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead]

We have been informed that (hereinafter called “the Applicant™) has entered
into Contract No. dated with the Beneficiary, for the execution of
(hereinafter called “the Contract™).

Furthermore, we understand that, according to the conditions of the Contract, a performance
guarantee is required,

At the request of the Applicant, we as Guarantor, hereby irrevocably undertake to pay the
Beneficiary any sum or sums not exceeding in total an amount of (), such sum being
payable in the types and proportions of currencies in which the Contract Price is payable, upon
receipt by us of the Beneficiary’s complying demand supported by the Beneficiary’s statement,
whether in the demand itself or in a separate signed document accompanying or identifying the
demand, stating that the Applicant is in breach of its obligation(s) under the Contract without the
Beneficiary needing to prove or to show grounds for your demand or the sum specified therein.

This guarantee shall expire, no later than the .... Day of ...... , 2... %, and any demand for payment
under it must be received by us at this office indicated above on or before that date.

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 Revision, ICC
Publication No. 758, except that the supporting statement under Article 15(a) is hereby excluded.

[signature(s)]

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted
Srom the final product,

[N

Insert the date twenty-eight days after the expecied completion date as described in GC Clause 11.9. The Employer
should note that in the event of an extension of this date for completion of the Contract, the Employer would need fo
request an extension of this guarantee from the Guaranfor. Such request must be in writing and must be made prior
to the expiration date established in the guaramtee. In prepaving this guarantee, the Emplayer might consider
adding the following text to the form, at the end of the penuliimate paragraph: “The Guaranior agrees fo a one-time
extension of this guarantee for a period not to exceed [six months] [one year], in response to the Beneficiary's
written request for such extension, such request to be presented to the Guarantor before the expiry of the

guarantee.”
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Performance Security — Option 2: Performance Bond

By this Bond as Principal ({hereinafter called “the Contractor™)
and ] as Surety
(hereinafter called “the Surety™), are held and firmly bound unto ] as
Obligee (hereinafter called “the Employer™) in the amount of , for the

payment of which sum well and truly to be made in the types and proportions of currencies in which
the Contract Price is payable, the Contractor and the Surety bind themselves, their heirs, executors,
administrators, successors and assigns, jointly and severally, firmly by these presents.

WIHEREAS the Contractor has entered into a writlen Agreement with the Employer dated the ___
day of , 20 , for in accordance with the
documents, plans, specifications, and amendments thereto, which to the extent herein provided for,
are by reference made part hereof and are hereinafter referred to as the Contract,

NOW, THEREFORE, the Condition of this Obligation is such that, if the Contractor shall promptly
and faithfully perform the said Contract (including any amendments thereto), then this obligation
shall be null and void; otherwise, it shall remain in full force and effect. Whenever the Contractor
shall be, and declared by the Employer to be, in default under the Contract, the Employer having
performed the Employer’s obligations thereunder, the Surety may promptly remedy the default, or
shall promptly:

(1) complete the Contract in accordance with its terms and conditions; or

(2) obtain a Proposal or Proposals from qualified Proposers for submission to the Employer
for completing the Contract in accordance with its ferms and conditions, and upon
determination by the Employer and the Surety of the lowest responsive Proposer, arrange
for a Contract between such Proposer and Employer and make available as work
progresses (even though there should be a default or a succession of defaults under the
Contract or Contracts of completion arranged under this paragraph) sufficient funds to
pay the cost of completion less the Balance of the Contract Price; but not exceeding,
including other costs and damages for which the Surety may be liable hereunder, the
amount set forth in the first paragraph hereof. The term “Balance of the Contract Price,”
as used in this paragraph, shall mean the total amount payable by Employer to Contractor
under the Contract, less the amount properly paid by Employer to Contractor; or

(3) pay the Employer the amount required by Employer to complete the Contract in

accordance with its terms and conditions up to a total not exceeding the amount of this
Bond.

The Surety shall not be liable for a greater sum than the specified penalty of this Bond.

Any suit under this Bond must be instituted before the expiration of one year from the date of the
issuing of the Taking-Over Certificate.

No right of action shall accrue on this Bond to or for the use of any person or corporation other than

the Employer named herein or the heirs, executors, administrators, successors, and assigns of the
Employer.

In testimony whereof, the Contractor has hereunto set his hand and affixed his seal, and the Surety
has caused these presents to be sealed with his corporate seal duly attested by the signature of his
legal representative, this day of 20,
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SIGNED ON

By

on behalf of

in the capacity of

In the presence of

SIGNED ON

By

on behalf of

in the capacity of

In the presence of
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Environmental and Social (ES ) Performance Security

ES Demand Guarantee

[Guarantor letterhead or SWIFT identifier code]

Beneficiary: [insert name and Address of Employer]
Date: [insert date of issue]
ES PERFORMANCE GUARANTEE No.: [Insert guarantee reference number]

Guarantor; [Insert name and address of place of issue, unless indicated in the letterhead]

We have been informed that (hereinafter called “the Applicant™) has entered
into Contract No. dated with the Beneficiary, for the execution of
(hereinafter called “the Contract™).

Furthermore, we understand that, according to the conditions of the Contract, a performance
guarantee is required.

At the request of the Applicant, we as Guarantor, hereby irrevocably undertake to pay the
Beneficiary any sum or sums not exceeding in total an amount of (),! such sum being
payable in the types and proportions of currencies in which the Contract Price is payable, upon
receipt by us of the Beneficiary’s complying demand supported by the Beneficiary’s statement,
whether in the demand itself or in a separate signed document accompanying or identifying the
demand, stating that the Applicant is in breach of its Environmental and/or Social (ES ) obligation(s)
under the Contract, without the Beneficiary needing to prove or to show grounds for your demand or
the sum specified therein.

This puarantee shall expire, no later than the .... Day of ...... , 2... %, and any demand for payment
under it must be received by us at this office indicated above on or before that date,

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 Revision, I[CC
Publication No. 758, except that the supporting statement under Article 15(a) is hereby excluded.

The Guaranior shall insert an amount representing the percentage of the Accepted Contract Amount specified in the
Letter of Accepiance, less provisional sums, [ any, and denominated either in the currency (cies) of the Contract or
a freely convertible currency acceptable to the Beneficiary.

2 Insert the date bveniy-eight days afler the expected completion date as described in GC Clause 11.9. The Employer
should note that in the evenl of an extension of this date for conipietion of the Contract, the Employer would need to,
request an extension of this guarantee from the Guarantor. Such request musi be in writing and musi be made prior
to the expivation date established in the guarantee. fn preparing this guaraniee, the Emplayer might consider
adding the following text to the form, at the end of the penultimate paragraph: “The Guarantor agrees fo a one-time
extension aof this guarantee for a period not to exceed [six months] [fone year], in response to the Beneficiary's
written request for such extension, such request (o be presented lo the Guarantor before the expiry of the

guarantee.”
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[signature(s)]

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted
Sfrom the final product.
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Advance Payment Security

Demand Guarantee

[Guarantor letterhead or SWIFT identifier code]

Beneficiary: [insert name and Address of Employer]
Date: [Insert date of issue]
ADVANCE PAYMENT GUARANTEE No.: [Insert guarantee reference number|

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead]

We have been informed that (hereinafter called “the Applicant™) has entered
into Contract No, dated with the Beneficiary, for the execution of
(hereinafter called “the Contract™).

Furthermore, we understand that, according to the conditions of the Contract, an advance payment in
the sum () is to be made against an advance payment guarantee.

At the request of the Applicant, we as Guarantor, hereby irrevocably undertake to pay the
Beneficiary any sum or sums not exceeding in total an amount of () ! upon receipt by
us of the Beneficiary’s complying demand supported by the Beneficiary’s statement, whether in the
demand itself or in a separate signed document accompanying or identifying the demand, stating
either that the Applicant:

(a) has used the advance payment for purposes other than the costs of mobilization in
respect of the Works; or

(b) has failed to repay the advance payment in accordance with the Contract conditions,
specifying the amount which the Applicant has failed to repay.

A demand under this guarantee may be presented as from the presentation to the Guarantor of a
certificate from the Beneficiary’s bank stating that the advance payment referred to above has been
credited to the Applicant on its account number at

The maximum amount of this guarantee shall be progressively reduced by the amount of the advance
payment repaid by the Applicant as specified in copies of interim statements or payment certificates
which shall be presented to us. This guarantee shall expire, at the latest, upon our receipt of a copy of
the interim payment certificate indicating that ninety (90) percent of the Accepted Contract Amount,
less provisional sums, has been certified for payment, or on the ___ day of , 2,2 whichever

The Guarantor shall insert an amounf representing the amoun! of the advance paynient and denominaied either in
the currency (ies) of the advance payment as specified in the Contract, or in a freely convertible currency
acceplable to the Emplover.

Insert the expected expiration date of the Time jor Completion. The Employer should nofe that in the event of an
extension of the time for completion of the Contract, the Emplover would need to request an extension of this
guarantee from the Guaranfor. Such request must be in writing and must be made prior to the expiration date
established in the guarantee, In preparing this guaraniee, the Employer mighi consider adding the following text (o
the form, at the end of the penultimate paragraph: “The Guaranfor agrees to a one-time extension of this guaranifee
Jor a period not to exceed [six months] [one year], in response to the Beneficiary's wriften request for such
extension, such requesi to be presented to the Guarantor before the expiry of the guarantee. ”

¥
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is earlier. Consequently, any demand for payment under this guarantee must be received by us at this
office on or before that date.

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 Revision, ICC
Publication No. 758, except that the supporting statement under Article 15(a) is hereby excluded.

[signature(s)]

Note: All italicized text (including footnotes) is for use in preparing this form and shail be deleted
Sfrom the final product,
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Retention Money Security

Demand Guarantee

[Guarantor letterhead or SWIFT identifier code]

Beneficiary: [insert name and Address of Employer]
Date: [nsert date of issue]
RETENTION MONEY GUARANTEE No.: [Insert guarantee reference number|

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead]

We have been informed that [insert name of Contractor, which in the case of a
Joint venture shall be the name of the joint venture] (hereinafter called “the Applicant”) has entered
into Contract No, [insert reference number of the contract] dated

with the Beneficiary, for the execution of [insert name of contract and
brief description of Works] (hereinafter called “the Contract”).

Furthermore, we understand that, according to the conditions of the Contract, the Beneficiary retains
moneys up to the limit set forth in the Contract (“the Retention Money”), and that when the Taking-
Over Certificate has been issued under the Contract and the first half of the Retention Money has
been certified for payment, payment of [insert the second half of the Retention Money or if the
amount guaranteed under the Performance Guarantee when the Taking-Over Certificate is issued is
less than half of the Retention Money], the difference between half of the Retention Money and the
amount guaranteed under the Performance Security and, if required, the ES Performance Security]
is to be made against a Retention Money guarantee.

At the request of the Applicant, we, as Guarantor, hereby irrevocably undertake fo pay the
Beneficiary any sum or sums not exceeding in total an amount of [insert amount in
figures] () famount in words]' upon receipt by us of the Beneficiary’s complying demand supported
by the Beneficiary’s statement, whether in the demand itself or in a separate signed document
accompanying or identifying the demand, stating that the Applicant is in breach of its obligation(s)
under the Contract, without your needing to prove or show grounds for your demand or the sum
specified therein.

A demand under this guarantee may be presented as from the presentation to the Guarantor of a
certificate from the Beneficiary’s bank stating that the second half of the Retention Money as
referred to above has been credited to the Applicant on ifs account number at
[insert name and address of Applicant's bank].

This guarantee shall expire no later than the ..., Day of ...... , 2... %, and any demand for payment
under it must be received by us at the office indicated above on or before that date.

The Guarantor shall insert an amount representing the amount of the second half of the Retention Money or {f the
amount guaranteed under the Performance Guarantee when the Taking-Over Certificate is issued is less than half of
the Retention Money, the difference hetween half of the Refention Money and the amount guaranteed under the
Performance Security and denominated either in the currency(ies) of the second half of the Retention Money as
specified in the Contract, or in a freely convertible currency acceptable to the Beneficiary.

Insert the same expiry date as sef forth in the Performance Securily, representing the date twenty-eight days afler
the completion date described in GC Clause 11.9. The Employer should note that in the eveni of an extension of this

{
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This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 Revision, ICC
Publication No. 758, except that the supporting statement under Article 15(a) is hereby excluded.

[signature(s)]

Note: All italicized text (including footnotes) is for use in preparing this form and shail be deleted
Srom the final product,

date for completion of the Contract, the Employer would need (o request an extension of this guarantee from the
Guarantor. Such request must be in writing and must be made prior to the expiration date established in the
guaranfee. In preparing this guaraniee, the Employer might consider adding the following text to the form, at the
end of the penultimale paragraph: “The Guaranior agrees to a one-time extension of this guarantee for a period not
fo exceed [six months] [one year], in response to the Beneficiary's written request for such extension, such regues!
to be presented (o the Guarantor before the expiry of the guarantee.”
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ATTACHMENT-A
(CVs OF THE PROPOSED DAAB MEMBERS)

PETER H J CHAPMAN

BSc (Hons) LLB (Hons) FREng FICE FCIArb FConskE FIHT FHKIE FIEI MIET MSIArb

Chartered Civil Engineer, Barrister at Law,
Chartered Arbitrator, Adjudicator and Conciliator/Mediator for construction disputes

Somersby House Chambers, Stokesheath Road, Oxshott, Surrey KT22 OPS, United Kingdom
Telephone: 07971 249 902 (+44 7971 249 902)
Facsimile: 01372 843 420 (+44 1372 843 420)
email: phichapman®btinternet.com

Born: 11th June 1948

Occupation: Arbitrator, adjudicator, expert determiner and mediator/conciliator in construction
disputes.

Dispute resolution experience:

As arbitrator, approximately 120 construction references (UK, Singapore, Hong Kong, Vietnam,
USA, Canada, Thailand, UAE, Oman, Qatar, Bahrain, Kuwait, Malawi, Nigeria, Burkina Faso,
Trinidad, Bahamas, Philippines, Vietnam, South Africa, Turkey, Bulgaria, Serbia, Poland) under
institutional and ad hoc procedures. Main contract, subcontract and professional services disputes
involving amounts up to US$1.5billion arising under traditional, design/build and concession
contracts. No decisions overturned on appeal. Served as sole arbitrator and on tribunals (as party-
appointed member and chairman} under ICE, ICC, Uncitral, LCIA, EDF, LMAA and ad hoc
arbitration procedures.

As adjudicator/disputes expert (including, in particular, service on Dispute Resolution Boards,
DRBs, DABs, CDBs), over 350 decisions given (UK, Ireland, Iceland, Hong Kong, China, India,
Pakistan, Nepal, Turkey, Jordan, Ukraine, Moldova, South Africa, Lesotho, Mozambique, Kenya,
Zanzibar, Indonesia, Romania, Luxembourg, Lithuania, Vietnam, Bahamas, Panama, Costa Rica,

@7
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Trinidad, Montenegro, Latvia, Uganda and elsewhere). Served as member and chairman (45) on 80
dispute resolution boards {technical and financial) and 20 appointments as sole FIDIC Disputes

Review Expert/ DAB for contracts covering traditional, design and construct, turnkey and
concession (PH, PPP) contracts. 75 decisions given under UK statutory adjudication schemes. No
decision overturned by the courts or at arbitration. Experience under World Bank/FIDIC conditions,
Construction Act 1996, statutory schemes and associated amendments to standard form contracts.

Experience in drafting contractual provisions and procedures for adjudication and dispute boards.
Co-author of 'Construction Adjudication’ {2000}

As mediator/conciliator, approximately 70 construction disputes of which approximately 60 were
settled as a direct result of the mediation/conciliation process,

As Engineer under FIDIC/ICE contracts, numerous Engineer's Decisions covering most types of
claims,

As party representative, acting as legal counsel in dispute resolution proceedings and as lead
negotiator with objective of reaching amicable settlements of disputes and differences.

Familiar with disputes covering:

Delay and disruption, time extensions, prolongation, prevention, breach of contract, contract
interpretation, conflicting documentation, back-to-back agreements, differing site conditions,
payment provisions, measurement, valuation, construction quality, design obligations, scope of
services, final account, price escalation, conflict of laws, termination, operating obligations, etc.

Background:

47 years in the engineering and construction industry. Experienced in road construction (at grade,
underground and elevated), long-span bridges (suspension, cable stayed, glued segmental, etc),
power generation and distribution projects (nuclear, hydropower, gas and solid fuels, wind-farm,
waste-to-energy), railways (high-speed main line, urban metro and light rail, depots, signalling and
M&E works), tunnelling {hard and soft ground, using boring machines, jacking processes, manual
excavation, drilling and blasting, immersed tube), large buildings (airport terminals, powerhouses,
commercial developments, sports stadia, hospitals, educational establishments), building services,,
marine works projects (oil production facilities (rigs and FPSOs), port and harbour construction,
pipe work and cable laying, dredging, coastal protection), telecommunications projects, water
supply/treatment projects and large dams. Particularly conversant with multi-disciplined projects
(power stations, hospitals, industrial/commercial buildings, airports, mass transit railways).

Experience with:

FIDIC (Red, MDB Harmonised, Yellow, Silver, Gold and Dredging forms), ICE {traditional and NEC),
HC, IMechE/IEE Model Form ‘A’, BPF/ACA, FCEC, GCWorks, ACE, HKGov, World Bank and other
standard form contracts.

ICE, ICC, LCIA, Uncitral, LMAA, ClArb, CIMAR, HKIAC, RICS, SIAC EDF, ISPA, MCC, PRAG, TeCSA,
TeCBA, JCT, ACE (CIC), Scheme for Construction Contracts and other Adjudication/Arbitration
Rules.

World Bank MDB Harmonised, FIDIC, ICE and ICC Dispute Board Rules

¢
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Panel listings:

ICE (arbitration, adjudication, conciliation/mediation, dispute boards)
ClArb {(arbitration, adjudication)

AAA (dispute boards)

Construction Industry Council (adjudication)

FIDIC (arbitration, adjudication and dispute boards, mediation)

Hong Kong international Arbitration Centre {arbitration, adjudication and mediation)
CIETAC (China) (arbitration and conciliation/mediation)

Standing Pane! of Arbitrators for UK coal mining subsidence disputes
Institute of Engineers of Ireland List of Arbitrators and Conciliators
Construction Contracts Mediator's Group (mediation)

LCIA (arbitration)

Major Projects Adjudication Group

Memberships and official positions held:

Fellow, Royal Academy of Engineering

Fellow, Institution of Civil Engineers

Fellow, institution of Engineers of Ireland

Fellow, Chartered Institute of Arbitrators

Fellow, Association of Consultants and Engineers

Fellow, Institution of Highways and Transportation

Fellow, Hong Kong Institution of Engineers

Member, Honourable Society of Grays Inn

Member, the Smeatonian Society of Civil Engineers

Member, Singapore [nstitute of Arbitrators

Member, Society of Construction Arbitrators

Member, International Bar Association

Member, International Commission of Large Dams (UK Chapter)

Member, International Chamber of Commerce (ICC)

Member, ICC and ICE Task Forces on ‘Dispute Boards’

Member, British Tunnelling Society

Member, Tecbar

President, Dispute Resolution Board Foundation (2003-2004)

Council Member, Society of Construction Arbitrators (2001 - present)

International Affairs Representative, Dispute Resolution Board Foundation (USA) (1999-2003}
Chairman, ICE Advisory Panel on Legal Affairs (APLA, 2000 - 2003)

Chairman, FIDIC Assessment Panel for Adjudicators (APA, 2002 - 2016)

Chairman, {CE Arbitrator Review Panel (ARP, 1999 - 2005)

Member, ICE Industry Practices Committee (2000 — 2003)

Member, ICE Advisory Panel on Arbitration (AAP, 1997 — 2000)

Council Member, Singapore Institution of Arbitrators (1984 - 1987)

Council Member & Executive Board Member, Chartered Institute of Arbitrators (1999 — 2004)
Chairman, Professional Conduct Committee, Chartered Institute of Arbitrators (2004 — 2008)
Founder, first Chairman and past Hon. President, The Adjudication Society
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Overseas experience gained in:

Hong Kong, China, Singapore, Malaysia, Thaitand, Denmark, Libya, Lesotho, South Affica, Uganda,
Malawi, Ghana, Indonesia, Philippines, USA, Canada, Switzerland, italy, Ireland, Iceland, UAE, Oman,
Qatar, Jordan, Kuwait, Bahrain, Saudi Arabia, Panama, Moldova, Ukraine, Montenegro, Latvia, isle
of Man, Romania, Lithuania, Turkey, Georgia, Poland, Bulgaria, India, Pakistan, Nepal, Nigeria,
Taiwan, Luxembourg, Vietnam, St Lucia, Panama, Costa Rica, Bahamas, Trinidad, Mustique,
Mozambique, Malawi, Zanzibar, Ethiopia, Kenya.

Career:

1967-73 London Transport: Design and construction of Heathrow {Piccadilly) Line and Victoria
Line.

1973-77 Milton Keynes Development Corporation: Design and project management of new city
centre (road and rail bridges, general infrastructure, office buildings)

1977-81 Hong Kong Mass Transit Railway Corporation: Project management and
contractual/commercial matters associated with new mass transit raiiway system.

1981-83 Eric Cumine Associates: Construction and contractual specialist for large commercial
building developments and road projects in Hong Kong.

1983-90 Singapore Mass Rapid Transit Corporation: Contracts Manager, responsiblte for
contractual and commercial matters associated with 200 building, civil, electrical, mechanical
engineering and professional services contracts for new metro. 2000 claims for additional
time/payment settled.

Since 1990 Independent Practitioner: Consultant Project Director, West Kowloon Expressway,
providing contractual advice and opinions to development banks, law firms, consultants,
promoters and contractors. Principally acting as arbitrator, adjudicator and conciliator/mediator in
construction disputes. Mediator on the US$18 billion Qatar ‘Pearl GTL Plant’. Served on over eighty
dispute resolution/adjudication boards (including Hong Kong International Airport, European
Investment Bank HQ, Channel Tunnel Rail Link, Dublin Port Tunnel, Istanbul Metro, London's
Crossrail Project, London Olympics, New Panama Canal, Jakarta Metro, Forth Replacement
Crossing), having acted as chairman on forty five occasions. Acted over twenty times as sole FIDIC
DAB or ad hoc 'Disputes Review Expert’,

Other matters:

Recipient of the 2006 annual award for Dispute Board Excellence {DRBF}

Recipient of the 2010 Parkman Medal for work on dispute resolution in civil engineering (ICE)
Recipient of the 1990 Webb Prize for Civil Engineering Procurement (ICE)

Books and papers on dispute boards, construction litigation, arbitration, ADR, adjudication
Co-author of 'Construction Adjudication’ published 2000 (Jordans)

Qualified as UK Solicitor (but has remained at the UK Bar), specialising in construction disputes.
Regular speaker/lecturer for ICE, FIDIC, ClArb, ICC and UK Major Projects Association on effective
dispute resolution

Guest lecturer on dispute resolution and ADR at King College, London (MSc Construction Law

course), Reading University {College of Estate Management) and Cambridge University (Summer
School).

Freeman and Liveryman of the City of London.
Former Director/Trustee of UK charity organisations.
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NAME

DATE OF BIRTH

TITLE
EDUCATION

QUALITICATIONS

| PS Consulting

GeilA member firm

Mn. JAMES PERRY

Currlcudm Yilae

James Perry, C USA

17 August 1960

Partnier

Colorado State University, USA {Bachelor of Science. Civil
Enginvering)

Case Weslern Reserve Universily, USA (Juris Doclor)

AND MEMBERSHIPS

Admitted to the District of Colutibia Bar in 1984 (Washington DC)

B.5. Civil Engineering, 1981

ED, (Juris Doctor), 1984

FIDIC President’s List of Adjudicators

FIDIC Accredited Trainer

FIDIC Alfiliate Member

DRBE (President-elect/Prosident/Past Presidend, 2018-2021)
Syutec-Ingénierie, Member French list of FIDIC Adjudicators

DRBF's Al Mathews Award winner for Dispute Board Excellence (2016)
DRBF (Past President, Region 2, 2013-2014)

Supparting Member of (e Society of Constroction Arbitmtars

Member of the Internationai Bar Association

PS Consulting is & member of the French and US National Comunittees of the ICC

Past Director Reglon 9 {Eurepe/ Central Asia/ Russia and Africa)- Associntion for the
Advancement of Cost Enginzering International {2012-2014)

EXPERIENCE: Avbitration/ Dispule Boards/ or Non-contentious work

+  Co-arbitrator in an 1CC Hong Kong mutier conceming a LNG termisnl in the Middle
East.

+  Co-wbiteator in oo ICC Paris matier concerning road constrection in East Alrica
under a FIDIC fonn of Contract,

s Co-arbitrator in an §CC Hong Keng matter conceming road construction in £ast
Alfica under a FIDIC form of Contmct,

s Ca-Arbitmtor in a DIAC matter concerning oil ield developinent works in the
Middle East uncler a bespoke contract governed by the faws of England and Wales.

«  Co-arbitrator in & CEPANI matter concerning enpine design issues in connection
with n mergers snd nequisitions based dispute govermed by Belgian law,
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EXPERIENCE: Arbiiratlen/ Dispate Boards? or Nou-cotlentions work

+  Co-nrbitrater in an ICC Parls nintter conceming raifway construction work in Eastem
Eutope pedonned upder a FIDIC form of Contrct.

+  Co-arbitratar in an ICC Hong Kong mulier conceming offshere drilling work in the
South Pacific,

+  Co-arbitrator in an ICC Parls malter concerning dredping works in Cenlral Awerica.

*  Co-arbitratar in an 1CC Paris matler involving road construction in Enstern Gurope,

*  Paty appointed Dispute Board Member in a standing DAB la connection with the
constriction of a rolled - compacted concrete dam in Lebanan under o FIDIC
Constniclion 1999 (Red Book) form of contract.

*  Appointed chairman by purly ngreement en 4 standing dispule board under o FIDIC
Coustruction 1999 (Red Book) in regard to civit and liydeo-mechanical works for a
major hiydropower project in East Africa (DAB nclivity curreatly suspended),

+  Appointed chinitiman by party ngreement on a standing dispule board under 4 FIDIC
Coenstnictian 1999 (Red Rook) in regard to civil and liydro-nechanical works for a
hajor hydropower project in South East Asia,

¢ Appointed sole DB Member by party agreement on an ad boc dispute board under o
FIDIC Plant and Design Build {999 (Yellaw Book) in regard to majer hydre-
smechnnical upgrade works for n liydropower project in Central Asin,

+  Party appointed Dispute Board Member in an ad hoe DAB in connection with fle
constriction of a J0OMW combined cycle paser plant in Bangladesh.

+  Appointed chairman by party agreement on two different standing dispute boards,
with different contractors and the same employer, both ender he FIDIC Coustruction

1999 (Red Book} in regard to road construction of o strategic conumercial cormidor in
the Balkans,

¢ ICC appointed Sele Dispite Board Member for o higlwny rebabilitation project in
East Aftica. The contract was a FIDIC MDB version, but with ans aef hioe Dispute
Bonrds under World Bank financing,

+  FIDIC appointed DAB Member and selected chairisn on a standing dispute beard
Construction 1999 {Red Book) in regard to a dredging and port exlension project in
Easten Eurape.

+  Party appointed Sole Dispute Board Member for a road constniclion project in
Central Asin. The contract was a FIDIC MDB [2010] version wilh a standing Dispute
Boards wiader ADB financing,

*  Appointed chiirman by party agreenwent on a standing dispute board under n FIDEC
MDB [2010] in regard to the construction of a drinking water mains in Uganda.

»  Appointed chaimian by party agreement on an af hoc dispute board urxder a FIDIC
Consiruction 1999 {Red Book) in regand ta the consiniction of sewer lines in
Uganda,

*  Appointed chnirman by party agreesent on two different standing dispute boards,
with ditferent contraciors amd the swme employer, both vnder the FIDIC MDB {2010]
Form b regard to read constiuction in Geerpin,

+  Party appointed Dispuie Board Meniber in a standlng DAB in the connection with 2
design build contract for a major bridge in Ganbia under & FIDIC Plant & Design
Buitd 199 { Yellow Book) form of Conteacl.

+  Purty appoint] Dispaie Board Mentber in an ad boe DAB in the comnection with n
design build contract for a five star resort in French Weat Africa under a FIDIC EPC
Tuskey 1999 (Silver Book) form of Contract.

2
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Curriculum Vilae — Jim Perry
EXPERIENCE: Arbitvation/ Dispute Boards/ or Non-contentious work

*  Jointly appointed Sole Dispute Board Member in an ad hoc DAB in connection with
matorway coastriction under a FIDIC Red Book contract in Eastern Europe with
EIB financing.

» ]CC appoinled Scte Dispute Board Member in two molorway construction projects in
Central Asig, The conltnets were FIDIC MDB version with standing Dispute Boards
tnder World Bank financing,

«  Appointed chairinan by party agreement on o slanding dispute board under a FEDIC
Construction $999 {Tted Book) in regard 1o & maritine and container port
construction project on the Noril Pacific coast of Scuth America.

»  MCA-Sénégal and Contractor appointed Sole Dispute Board Member in two
Highway construction projects in West Africa. The contracts are FIDIC Red Book
version with standing Dispute Boards uader Millennivm Challenge Corporation
financing. One project related to rond rehabilitation, the other to irrigation civil
works, (French language case)

»  Party appointed Dispuote Board Memmber ity an ad hoc DAR in connection with the
constiuction of a hydroelectric dam it Central Anerica.

» Sole Dispute Board Member under a FIDIC Yeliow Book ad fioe DAB In conpection
wilh a ten mitlion Euro dispwte in regard to n water treatmes plant in Eastern
Europe,

»  Co-Counsel under & FIDIC Yellow Book ed ioc DAB in connection with a twenty
million Enro dispute regasding the design and constnrction of & 25km section of
molorway in Eastern Europe,

* Co-Counsel under 3 FIDIC Red Book ad hoc DAB in coanection with a fifieen
mitlion Euro dispuie regarding the design and constmction of a 50kin section of
national roadway in Enstem Evrope.

»  Dispute board proceedings, co-counsel in connection with a dispute board precedure
it Bucharest in a dispute over non payinest and defects retated to 1he construction of
1 luxury housing scheme.

s ICC Paris, 40M € dispute regarding the electeification, signalling and controls on a
miajor urban commnuter line serving 26 million passengers per yenr in Noith Africa
capital city, Acting as party appolnted delay and quantum expert. (French language
case).

& 1CC Paris, 100M € dispute regarding the M&E Installations for the construction of a
billion Dollar cultural facility in North Africa design to receive up 1o 120,000
members of the general public ot a single event. Actling as parly appointed delay
expert (French langnage case).

s ICC, Bucharest, and conunercial court Istanbul, dispute related 1o the replacement of
a concrele struchire subconlractor for ihe construction of a high-rise buildieg
complex for delays in the subcontract works. (Acting as in-house counsel/ technicat
advisor and covrdinator over Jitigation in Turkey, mediation and arbitration in
Romania.}

» ICC Heng Kong, provided an expert legal opinion on the interpretation of the
Contractor's linbility imposed by certain clauses under the FIDIC EPC Tumkey
model form of Cantract 1999 (Silver Book) and the impact of cerfain Particular
Conditions in cornection with the design and construction of a cement factory in
Central Asia.

» ICC Geneva, L00M € arbifration between general contractor joint venture partners in
comection with a 100M € dispute over scope of work and delny and distuption in
refation ta the construction of a coal fired power plant in Europe, Ce-counsel,

3
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EXPERIENCE: Arbitralion/ Dispute Beards/ or Non-contentlous work

ICC Geneva, arbitration belween general contractor and mechanical erection
subcontractor in connection with a dispute over scope of work and delay and
disruption bn relation to the construction of a coal fired power plant in New
Caledonia. Quantuin expert wilness.

ICC Paris, 550M € arbiiration belween employer and general contractor for o uajor
LNG handling and storge facility in Europe under an EPC contract, Serving as party
appointed delay expert in dispute of several livndred million Euros, (French language
case)

Tribunal de Commerce de Paris, techaical advisor in litigation with regard to
additional costs and son-payment, in connection with the constction of water
distribution works in Morocco, (French language case)

ICC, Paris, preparation of damages case as co-legal counsel o client related to a
hundred million Euro arbitration between joint venture partners for the
implementation of a complex mechanical system destined for use by a major
European airport operator. (French language case)

1CC, Geneva, arbitration related to delay and disruption between jeint venture

partaers contracted for the construction of a 500Mkw power plant in Greece (delay
expert witness},

1CC, Stockholm, asbitration related to she implementation of 8 Franco-Russian

govermment backed program to develop mass production of pre-fabricated housing
{Acting as co-counsel),

ICT, Geneva, aebitzation related to the default of a major equipment supplier for a pas
injection facility in the Middle East (defay expert witness).

ICC, London, arbiration related fo the construction of a shopping center located in
Warsaw, Poland (Technical/ legal advisor to client.)

ICC, Paris, multiple arbitrations related to the consiruction of leisure facilities located
in France (Technical/ legat advisor to client),

Co-drafter of Sample Bidding Tender Particular Conditions and Supervising
Engineer Terms of Reference for FIDIC contracts for the Europesn Delegation to
Turkey.

Litigation, Kuala Lumpur, refated to construction of deep foundations for ultra high-
rise buildings. (Technical/ legal advisor to client).

Litigation, Denver USA, refated to expansive soils damage (o a residential
development. {Technical/ legal advisor to client).

Industrial, Power and Petrocliemlcal

Advice and drafting standard particutar conditions to go with FIDIC RB contracts for
international tire fnctory projects.

Coal fired power plant, Furope (Expert witness)

Hydroelectric Power Station, Guatemala {Dispute Board Member)

Hydsoelectric Power Station, SE Asia (Dispute Board Chairnmn)

M&E upgrade of a Hydroelecwric Power Station, Central Asia (Sole DB Member)
Gas injection facility, Middle East (Expent witness)

Gas cogeneration power plant, Komotini, Greece (Expert wilness)
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Gas cogeneration power plant, Sowh Asia (DAB Member)

LNG tenninal {8.25 Ba m3 capacity) green field project, Europe (Expert witness)
LNG terminal (13 Bn m3 capacity) green field project, Europe (Ciaims)

Gas gathering and treatment [acifity, North Africa (Claims)

Coal fived power plant, Nountea, New Caledonia (Expert witness)

Dry lining production facility, Vaujour France (Watching brief)

Silichun production facitity, Saint Antin France, EPC contract negotiation.

Complex baggage handling system — (Co-counsel, specialist for quantum and delay
issues)

Project manager Camnpbell’s Soup ~ Extension of a soup factory in Maxton, NC

Heavy civil, transportation and Infras{yucture

Standing Dispute Board Member for the construetion of a rolled compacted concrele
dam in the Middle Enst.

Standing Dispute Board Chair for the construction of a hydsoelectric dom in South
East Asia.

Standing Dispute Board Chair for the construction of a hydreelectric dam in East
Affica.

Standing Dispute Board Chair for o read construction project in the Balkaas,
Standing Dispute Board sole member for a road censteuction project in the Cancuses,
Standing Dispile Board sole meinber for a drinking water mains in Uganda.
Sole ad hac Dispwte Board Member for o hydroelectric dam in Central Asia.

Standing Dispute Board Chair for the construction of breakwater for a majer Black
Sea port.

Standing Dispute Board Cliair for a major rehabilitation of a principal container port
in South America.

Co-arbitrator i & case involving railway construction in Eastern Europe.
Co-atbiteator In a case involving rond construction in East Africa,

Delay and quantum expert in an urban comynuter rail line electrification, sipnalling
and controls upgrade in Norih Africa,

Standing Dispule Boasd Member for a major bridge construction project linked 1o a
trapscontinental highway in West Africa,

Sole nd hoc Dispute Board Member appointed by the 1CC for a road reliabilitation
project in East Africa

Advice and drafting standard particular conditions to go with FIDIC RB contracts for
international conlainer poris operator.

Advisor to the Minister of devetopment in an East Asian country in the matler of the
termination of & contractor for delay in the pesformance of a contract related to
motorway construction. (FIDIC MDB and IF1 financing)

Centrat Asia, sole dispule board member for the construction of 30km of motorway,

Cenlrad Asia, sole dispule board member for the construction of 20kin of roadway.
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French West Aftiea, sole dispute board member for the reconstruction of a national
highwway and principle bridge works,

Eastern Europe, watching brief for the construction of a 43Km section of motorway.

Eastem Europe, advising in litigation for the rehabilitation of 50km of nationat
highway.

Offshore drilting works in Southeast Asin (Arbitrator)

Dredging works for shipping lane in Central America {Arbitrator)

Water treatment facility in roral Romania (FIDIC Sole Adjudicator).

Major bridge structure for a high speed rail line in Morocce (Legal advisor)

Waler distribution and treatment works Cujda Moroceo, (Technical assistasice in
French court),

Co-drafter standard contract Particular Conditions for the EU Delegation to Turkey for
water treafment, WWTP, vailiond and roads works financed by the EU.

Clvil construction for a nuclear reactor lest facility {advisor to government ngency)

Kuala Lumpur City Centre heavy foundations including barrette piles, raft
foundations, shiry walls and cut and cover funnels, {Contract Administrator)

Prapue International Airport — tripled tenminal capacity of existing airport and ndded
taxiways, aprons and equipment — Prgue CR, (Contracts Director 1995-£998 for {he
D&B general contractor)

Strontia Springs Dam - double curve thin arch concrete damt ~ Colorndo, USA. (Cost
engineer and labourer).

Lefsure and tourism

Peninsula Hotel Paris, providing procurentent strategy advice, and watching brief,
Accor Hotel group, providing claim strategy and walching brief, Paris, France

Villages Nature (JV of Euro Disney SCA and Pierre & Vacances), providing advice
on development of project contracting docwnents — Marne bz Vallée, France

EureDisney Magic Kingdom theme park - Mame la Vallée, France. (Contracts
Manager.)

EuroDisney Walt Disney Studios theme park — Marne In Vallée, France (Contracts
Director — Managing Director)

Luxury resoit development in French West Africa (DAB Member).

Education and Culture

-

Kunla Lumpur City Centre including Opern House - Kuala Lumpur, Malaysia.
Contracts Moaanger,

Kings College Londun School of Medicine teaching fucilities — London. Contracis
Manager.

Grande Mosquée in North Africa for congregations up to 120,000 people (Expert).,

Implementation of an industrial base to mnss-produce 2,500 prefabricated liouses per
year - Russia (Arbitmtion counsel)

EPC confract for the construction of 10,000 housing Units — Venezueln {Transaction
and oversight)

Urbau development



Section IX - Particular Conditions (PC)

254

Curriculim Vitne - Jim Perry

PROFESSIONAL
CAREER

300 mitlion Eure urban develapment project in Minsk, Belarussia, including luxury
hotel, office and couunercial complex. (Construction contract drafting)

EPC contract for the construction of 10,000 housing Units — Venezuela (Transaction
and watching brief)

EPC contract for the construction of 17,000 housing Units — Venezuela (Transaction
and watching brief)

London West End top end luxury apantment development — Stone fit out works (Claim
defense on quality issues)

Residential complex (6x13 storey towers + 4x6 storey towers). Luxury residentinl
complex in Bucharest — Romania,

Residential complex. Luxury residential complex in Bucharest — Romania,

Kunla Lumpur City Centre including 92 storey Petronas Twin Towers - Kuala Luingpur,
Malaysia. {Contracts Manager)

Exxon headquarters Malaysia — 50 storey tower af Kuala Lumpur City Centre site —
Malaysia, {Contracts Manager)

Project manager new office buiiding - Greensboro NC
Project wndnger new office building - Charlotte NC

Project Manager new office building - Raleigh, NC

Retail

Kuala Lumpur City Centre including shopping Mall - Kuale Lumpur, Malaysia,
[Contracts Manager)

Project manager shopping mall « Lynchburg, VA
Project manager shopping mall - Charlotte, NC

Shepping mall - Warsawv, Poland {Technical assistance (o arbitration)

Hospitals

Project manager Moses Cone Hospital renovation - Greensboro, NC

2003 — Preseat Partner, PS Consulting, www.ps-consulting.{r

2012 - Present Founding Partner Global Construction & Infrastructure Legal
Alliance (Gceil A} www.geila,org

2005 ~ Present Of Counsel, Frangois & Asscciés, Paris

2002 — 2003 Managing Director - EuroDisneyland Iimagineering — Mame la
Vallée France

1999 — 2002 Director Contract Administintion - EuroDisneyland Tinagineering
- Marme la Vallée France

1995 — 1990 Direcleur Adjoint — Bouygues Bitiment International — Czech
republic & UK

1993 — 1995 Senior Contracls Manager — Lehrer McGovern Bovis — Malaysia

7



Section 1X - Particular Conditions (PC)

255

Curriculum Vitae - Jim Perry

PROFESSIONAL
CAREER
Senior Contracts Manager - Lebrer McGovern Bovis - Marne [a
1988 — 1993 Viliée France
Project Manager ~ McDevitt & Street Bovis — NC, USA
1985 — 1988
UNIVERSITY LECTURER
POSITIONS
Date Course

Since March 2016

Since November
2015

Since September
2016

PUBLICATIONS

Visiting tecrurer at University of Stutigart for the Module on FIDIC conteacts within a
Practice and Law Masters of Business Engineering (MBE) program,

One of four invited lecturers at Ecole Nationale des Ponts et Chausées for a two day
annval continuing ecducation course on international contract forms,

Visiting lecturer at 1'Université Paris IT Assas. Diplome Universitaire; Intemational
Construction Contracis.

“Dispute Boards”, Chapter 10, Dispute Prevention and Settlement through Expen Determination and Dispute
Boards, 1CC Publication No, 792E {2017], ISBN 978-92-842-0427-4

"FIDIC Contracts 200 Frequently Asked Questions and Answers”, Bloomsbury India [20161, ISBN 978-92-

915-7607-0

“The Evolution of Global Claims and Joln Doyle Construction Ltd v. Laing Management {Scotland) Limited™,
The Interpational Constriction Law Review, Volume. 22, Part 2, April 2005, ISBN 0265 [416.

TRAINING
EXPERIENCER
Date

April 2018

April 2017
October 2016
August 2016

May 2016

April 2016
October 2015

July 2015

Course

Accredited FIDIC, Module 1 (Introduction to FIDIC) and Special Advanced FIDIC
Module in-house training and teant conching organized by the Asian Development Bank,
Tlilisi, Georgia,

Accredited FIDIC, Medute 1 {(Introduction to FIDIC) in-house (mining and team
coaching organized by the Asian Development Bank, Tbilisi, Georgia.

Accredited FIDIC, Modute | {Introduction 1o FIDIC}) in-liouise training and team
coneliing organized by the Asinn Development Bank, Yerevan, Armenia,

Accredited FIDIC, Module 2 and 2A (Claims and claims administration} in-houge
training and team coaching organized by the Asian Development Bank, Hyderabad,

Accredited FIDIC, Modules { and (Introduction to FIDIC and Claims Management) Five
day in-house training and team coaching for Employer's staff of Gibe Il hydroelectric
dam project, Ethiopia. Qrganized by the Eagineer.

Accredited FIDIC, Module | {Introduction to FIDIC) in-house tsaining and leam
coaching organized by the Asian Devetopiment Bank, Thilisi, Georgia,

Accredited FIDIC, Module 1 (Introduction te FIDIC) in-louse training and team
coaching organized by the Asian Development Bank, Kabul, Afghanistan,

Accredited FIDIC, Module 2 and ZA (Claims and claims adiinistration) in-house
training and team coaching for a giobal foods company, Curitiba, Brazil,

8
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TRAINING
EXPERIENCE
June 2015

June 2014

April 2014

March 2014

February 2014

December 2013

June 2013

January 2013

November 2012

September 2012

September 2012

February 2012
December 2011

August 2011

July 2011

June 2011

March 2011

Decentber 2010

Accredited FIDIC, Module 2 and 2A (Claims and claims admigisiration) in-house
training and team coaching organized by the Asian Development Bank, New Delhi.

Accredited FIDIC, Module 2 and 2A {Claims and claims administration) in-honsge
{raining and team coaching organized by the Asian Development Bank, New Delbi,
Bangalore.

Accredited FIDIC, Module 2 (Claims administration) in-house training organized by the
Institute for Consultancy & Productivity Research, for the Dedicated Freight Cormidor
Corporation of lndia Ltd., New Deili,

Accredited FIDEC Modules 1-3 plus 3a (Introduciion, Claims, Dispute Boards, and
Contrect Administration) in-house training organized by the Ethiopian office of the
World Bank, Debre Zeit, Ethiopia

Accredited FIDIC, Module 2 (Management of Claims and the Resolution of Disputes,
under FIDIC Centracts) public training course. Ankara, Turkey.

Aceredited FIDIC Modules 1-3 plus 3a (Intsoduction, Claims, Dispute Boards, and
Contract Administration) in-bouse training organized lsy the Ethiopian office of the
World Bank, Debre Zeit. Eihiopia

Accredited FIDIC, Module 2 and 2A (Claims and claims administration) in-house
training organized by the Asian Development Bank, New Delhi, Mysore, Hydembad,

Accredited FIDIC, Module 2 {Claims adminisiration} in-liouse troining organized by (ke
Instifute for Consullancy & Productivity Research, for the Dedicated Freight Corridor
Corporation of India Ltd., New Delli.

Accredited FIDIC, Modute 1 (Practical Use of FIDIC Contracts 1999) public tmining
course. Ankara, Turkey.

Accredited FIDIC, Module 2 and 2A (Claims and claims administration) in-house
training organized by the Consutting Engineers Association India, for the Aslan
Development Bank, New Delhi, Mysore.

Specially adapted FIDIC three day trading course on FIDIC Red and Yellow Books for
the Eurcpean Union Delegation to Turkey and Project Implementation Units. Ankara
Turkey.

Accredited FIDIC, Module 2 (Claims administration) training for the Jepan International
Cooperation Agency {JICA), Hanoi.

Accredited FIDIC, Module 3 {Dispute Boards) Public training organized by the Korean
Engineering & Consulting Association, Seoul, Korea

Accredited FIDIC, Module 2 (Cloims administration) in-house training organized by the
Consuiting Engineers Association India, for the Dedicated Freight Corridor Corporation
of India Ltd., New Delhi.

Accredited FIDIC, Medule 2 (Claims administration} in-house training organized by the
Consulting Engineers Association Indis, for the Asian Development Bank, New Delhi,
Bangalore, Guwalati, Bhopal.

Accredited FIDIC, Modute 2 (Claims administration) public training couese sponsorec
by ACES and MACE, Belgrade Serbia,

Accredited FIDIC, Module 1 (Infreduction to FIDIC) public training course spensored
by ACES and MACE, Belgrade Serbia,

Accredited FIDIC, Module 2 (Claiins administration) training for the Japan International
Cooperation Ageney (JICA), Tokyo,
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TRAINING
EXPERIENCE
October 2010 2012

September 2010

July 2010

June 2010

Febrary 2010

July 2009

OTHER
INFORMATION

Accredited FIDIC, Medule 2 (Claims administration) training for the Japan International
Coeperalion Agency (JICA), Hanol,

Accredited FIDIC, Module 2 (Claims administration) in-house training organized by the
Consulting Engineers Assoviation India, for 1lie Asian Developnient Bank, New Delhi,

Accredited FIDIC, Module 2 (Claims administration) training for the Yapan Internationat
Cooperation Agency (JICA), Jakarta.

Accredited FIDIC, Module 2 (Claiimns administration} public tnining sponsored by the
Consulting Engineers Association India, Mumbai,

Aceredited FIDIC, Module 2 (Claims administration) training for the Japane
Intemational Cooperation Agency (JICA), Tokyo.

Accredited FIDIC, Module 4 (Contract Administration) training for the Albanian
Development Fund, Tirana,

Language: French (fluent); Spanish (notions), Czech (notions)
Computer literate { Word, Excel, Project, MS Project, Primavera elc,,.)
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GeilA membar tirem

NAME Geoffrey Smith

DATE OF BIRTH 01 February 1954

TITLE Partner

LDUCATION Loughborough University, UK

MR. GEOFF SMITH

Cwirlewlum Vitae

Consulting

Holbom College of Law, UK
Association of Chartered Certified
Accountants, UK

QUALIFICATIONS & EXPERIENCE

BSc Degree in Chvil Eugineering

LLDip Postgraduate Diploma in Law

CDipAF  Postgradunte Diploma in Accounting & Finance
CEng Chartered Engineer

FICE Fellow of the Institution of Civit Enginesrs

FClAth Feliow of the Chartered Tnstitute of Arbitators

Banister  Member of Middle Temple, Bar of England & Wales
Accredited Mediator & Conciliator {Clarh & ICE)

Member of the Society of Construction Law

Member of the Infernational Bar Association

Member of French National Committee of ICC

Chair, Bank Liaison Committee of the Disputes Resolution Board Foundntion
Member of the FIDIC President’s List of Approved Disputes Adjudicators
Member of the SYNTEC “Liste Frangaise d’ Adjudicateurs FIDIC"
Accredited International Trainer (FIDIC)

Affiliate member, FIDIC

Affiliate membes, Ettropean International Contsactors (EIC)

PROFESSIONAL CAREER

2003- Preseat
1995 - 2003
1988 - 1995
1985 - 1987
1933 - 1985
1981 - 1983

1979 - 1981

1975 - 1979

Partner - PS Consulting (Countracts Management & Dispute Resolution)

Independent Consultant (Contsacts & Dispuite Managemen!)

Operations Director {France} - DSG (Claims Consultants) dealing with projects in East, Wesi
& Sonthern Afiica, Middie Enst & Euwrope

Senior Contracts Manager — seconded to Bouygnes SA — Expressway project, Irag

Conttracts Managey —secomded to CM Filled SA - Building projects, Iraq

Contiacts Mannger — seconded to Sobea Spie Capag YV — Water supply project, Irag

Assistant Resident Engineer - Sir Bruce White & Partners ~ Thames Tidal Flood Defences,
UK. - Supervision of underwater woiks, diaphragin walling, embankinents.
Graduate Engineer — Edmund Nuttall Ltd — Tunnelling, marine & damn projects,
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Curricnlum Vitae — Geoff Smith

LITIGATION/ARBITRATION/ADR EXPERIENCE:

Sole Member of a standing Dispute Board in relation to refurbishment of a 160MW hydro-
electric plant in West Africa

Member of # 3-person standing Dispute Board in relation 10 two hiydro-electric schemes in
Central Africa.

Sole niember of an ad hoc Dispute Bosrd in relation to electricity distribution network.
West Asia.

Member of a 5-person panel of Dispute Board Members for a nuclear power pioject in
Western Europe

Member of a 3-person ad hoc Dispute Board in relation to hiydro-electric scheme in S.E.
Asia

Sole member of ad hec Dispute Bowrd in relation to road project in Francoplhone West
Africa.

Sole member of three standing Dispute Boards in relation to road & biidge projects in
Francophone West Africa

Sole member of au ad hoc Dispute Board in relation to an East Europenan Design & Build
road project

Member of a 3-person standing Dispute Board in relation to an Ensst European roads project
Sole member of an ad hoe Dispute Beard in relation 1o a rond project in $,E. Asia

Sole member of an ad hoc Dispute Board in relation to a metro project in Eastem Europe
Member of a 3-person Dispute Board in retation to an underground section of a mass transit
raibway, S.E. Asia

Sole adjudicator in relation 1o a gas storage facility in Scotland

Chair of a 3-person ad hoc Dispute Board in relatiot to a large Middie Eastem oil refinery
project

Expert determination in relation to a dispute arising from Combined Cycle Power Plant in
West Aftica

Party-appointed arbitrator in ad-hoe proceedings in relation to 230 km of motorway in
Greece

Party-appointed arbitrator in ax ICC mbitration arising from a roads praject in Eastern
Europe

Party-appointed arbifrator in an ECC arbitration refated to murine works in East Africa.
Counsel in CIETAC arbitration, Beijing - related 1o the lemmination of a building contract
—successfilly argued for loss of profit on Works not executed.

Counsel in ad-hoc arbitration, Jakarta - related to claims for delay. loss & expense, arising
from a condominiumn project

Co-Counsel in ad-hoc arbitation, Southern Afiica - refated to claims of professional
negligence against the Engineer

Co-Counsel in 4a ICC arbitration in relation to a Main Contractor/Subcontractor dispuse
arising from a hipl-rise building project in Kuala Lumpur
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Instruments for Permanent Works (Lot-1)

Form for Manufacturers of Proposed Plants, Equipment Materials &

The following manufacturers are proposed for supply of the Proposed Plants, Equipment
Materials & Instruments for Permanent Works listed in Section III, sub-section |
(Qualifications), sub-section A-1.5.

SL.
No.

Plants, Equipment Materials
& Instruments for
Permanent Works

Proposed
Manufacturer
and Make

Country of Origin
/Manufacture

Experience and
Certificates of
Manufacturer

Pumps with a capacity ranging
between 100kW and 500kW

The variable speed drives with
a capacity ranging befween
100kW and 500kW

Ductile Iron Pipes and fittings

Ductile Iron Valves

HDPE pipes and Fittings

Electromagnetic Flow meters

~1|hi v B L

Generator

Proposers should provide supporting documents to demonstrate that each of the proposed

manufacturers meets the minimum qualification requirements listed in Section 111, sub-section A~
1.5 of the RFP,
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Instruments for Permanent Works (Lot-2)

Form for Manufacturers of Proposed Plants, Equipment Materials &

The following manufacturers are proposed for supply of the Proposed Plants, Equipment
Materials & Instruments for Permanent Works listed in Section III, sub-section 1

(Qualifications), sub-section A-1.5.

SL.
No.

Plants, Equipment
Materials & Instruments
for Permanent Works

Proposed
Manufacturer
and Make

Country of
Origin/Manufacture

Experience and
Certificates of
Manufacturer

Pumps with a capacity
ranging between 100kW and
500kW

The variable speed drives
with a capacity ranging
between 100kW and 500kW

Ductile Iron Pipes and
fittings

Ductile Iron Valves

HDPE pipes and Fittings

Electromagnetic Flow meters

R R R LR el

Generator

Proposers should provide supporting documents to demonstrate that each of the proposed

manufacturers meets the minimum qualification requirements listed in Section III, sub-section A-
1.5 of the RFP.
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Curriculun Vitae — Geoff Smith

Managemen! of a CIAC wibitration (Philippines) related fo a Juxury condominium project
Assisted Counsel in an ICC arbitvation arising from two power plant projects in Middle
Eust

Assisted Counsel in BANI arbiteation, Jakarta, related to clalms for delny, loss & expense
arising from a condominiium project

Party advisor in relation to an 1CC arbitration arising from a hydso-electric power plant,
Central America

Mediator in relation to termination of 3 road construction contracts in Central Asia,
Mediated resolution of Main Coutimctor / Subcontracior dispute aising fiom &
condominium project in Indonesia

Medintor in g dispute between the Consulting Engineer/Cliem arising from & geothenmnal
power installation in Western Europe

Expert witness (quanbwn} in ICC arbitration in relation to a raibwsy project in Algeria
(French language)

Expent witness (quantwn) in ICC mrbitration in relation (o an ore-handling tenninal in New
Caledonia (French language)

Expent witness (quantn) in Stockhohn Chamber of Conmlerce mbitration in relation to
construction of a brickworks in Russia

Preparatory woik for Expert wilniess assigmment (quantun} in ICC arbitration in relation to
a gas pipeline project in Algeria (French langnage)

Preparatory work for Expert witness assiginment {delay) in ICC arbitzation in relotion to a
power plant in the Netherlands

Andit following an arbitmtion in relatlon to a motorway project in Sri Lanka to facililate
post-arbitration negotiations

Appointed by a Multilateral Development Bank to help resolve disputes related to energy
and transport projects in a West Asian country

PROJECTS INCLUDE:

Transpert

Raikbway refirbishient (650 kin) - Canbodia

New Railway (360 kant) — Algeria (French language)

Raihvay electrifcation — Algeria (French language)

Track-work for Rapid Transit System —Taiwan

Dockdonds Light Railway Extension to Bank Station — London, UK
MRT projects — Vietam, Indonesia & Eastem Europe

Motonway constiuction (230 kin) ~ Greece

Motorway cansbiuction — Sri Lanka
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Curricubin Vitae — Geoff Smith

Metorway constiuction — Camerocn {(French language)
Road Refirbishment - Tanzania

Road Refurbishment — Timor Leste

Urlban expressway — Irag

Road Refinbishment - Togo (French language)

Rond & Bridge projects - Senegal (French language)
Road projects — Central & West Asia

Road projects - Eastern Europe

Industrial & Energy

Nuclenr power piant — Western Ewwope

Refurbishment of hydro-electric instatlalions — Wesr Afiica
Hydro-electric power plant - Central America
Hydro-electric power plants - Cenbral Afiica
Hydro-electric power plant — SE Asia

Geothermal power piant - Gennany

Tiwee combined cycle thermal power stations — Viemam
Tweo thermal power stations - Lebanon

Thermal pewer plant — Malta

Combined Heat & Enerpy Plant - Wetherlands

4 x 415 MW Combined Cycle Thermal Power Station - UK
Combined Cycle Thermal Power Station — West Africa
Biomass power plant - UK

Sub-stations ~ West Asia

Electricity distribution network — West Asia

Refirbislment of an underground gas storage facility ~ France (French language)

Gas pipeline — Algeria (French language)
LNG Tenuinnl — France (French langnage)

LNG Tenninal - Greece
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Curriculin Vitae — Geolf Smith

« Landfall for marige gas pipeline - Belgiun:
« Gus pipelines & compressor slations - Belghun & France (French language)
+ Gas storage facility - Scotiand
+ Ol installations — Port Harcourt, Nigeria
* Oil installations — Saudi Arabia
« Ol retinery ~ Middle Enst
* Ore handling terminal — New Caledonia (French language)
« Pharmaceutical installation — Belgiwm
s Steelworks — Nigeria
* Brickworks — S\ Petersburg, Russia
Heavy civil and infrastiucture
¢ Ground frentment works — Paris Metro, France (French [anguage)
+ TFunicular tunnet under a placier — France (French langhage)
+ Soft ground tummelling — UK
+ Directionat drilling - France (French language)

s Thames Tidal Fiood Defences — UK (diapligm walls, diilled piles, sheet piling,
underwater jet grouting, tnderwater foundations, flood embankiments)

* Port developments - Kenya & Vietnun
* Marine works — East Afiica
Water & Sewage
*  Water distribmtion network — Baghdad, Imq
+  Water distiibution network — Lagos, Nigeria
*  Water freatment & disteibwtion — Iraq
» Refurbislunent of sewage puniping stations - Ghana
* Collector sewers — Eastem Ewrope
Buildings
¢ Office & residential complex - Kuata Lumpur, I“\f[ﬂ!ﬂ)f&iﬂ
s “Airbus” offices & tmining centre — Beijing, PRC

» Shopping Matl — Shanghai, PRC
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Curicuium Vitae — Geoff Siniih

Other

Shopping Mall — Surabaya, Indonesia

Television studios — Hanoi, Vietnam

Numerous Condominium projects — Jakarta, Indonesia
Numerous Condominium projects — Bangkok, Thailand
Major Condominiium project - Manila, Philippines
Hotel project -- Bangkok, Thailand

Hotel refurbislunent - Jakarta, Indonesia

Office complexes in Moscow (Russia), Abu Dhabi (UAE), Bangkok (Thailand) and

Alabang {Philippines)
1000 beds hospital (PPP) — Corbeil Essonne, France (French language)

Building design consultancy agreement — Moscow, Russia
Ministry Headquartets — Abuja, Nigeria

Ministry Headquarters - Baghdad, Imq

20 Gymnasia — Iraq

1000 Housing Unirts — Gaborone, Botswana

Theme park — Maitie la Vallée, France

Art Centre — Southemn France (French language)

“Due Diligence” audit in relation to acquisition of a major UK contractor by French
company

3rd Party audit in retation to Main Contracter/Sub-contractor dispute in: Cameroon

Andit and recommended solution following an arbitration and other pending disputes in
relation 1o n motorway project in S Lanka

Assistonce to World Bank adapting Standard Procurement Docinents for FIDIC 2017
with particular reference to the role of the DAARB

TRAINING EXPERIENCE;

Lecturer in International Construction Contracts - Université Paris 11, Panthéon-Assas,

Paris, France

Lecturer in FIDIC Coutracts, Ecole Nationale des Ponts et Chaussées, Paris

Lectnrer in dispute resolution, “Masier in Public Prociwement Management for Sustainable

Development™, Intemational Training Centre of ILO, Tarin & University of Turin
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Curriculum Vitne — Geoff Swith

FIDIC accredited internatlonal trainer ~ developed aud presented courses on Contracts,
Ciaims Management, DAB & Contracts Adniinistration on behalf of FIDIC in numerous
countries in Asia, Middle-East & Africa, Mentor for candidates seeking accreditation as
trainess.

JECA — developed training materials and presented cowrses in East & SE Asia in relation
to the MDB Hammonised Edition of the FIDIC Red Book & ndvised on adaptation of FIDIC
Yellew Book for JICA use.

ADB - developed materinls and trained ADB & borrowers® staff {Headquarters, Ceniral &
SE Asis) onn MDB Hamnonised Edition of the FIDIC Red Book, the FIDIC Yellow & Gold
Books, NCB Contract (PRC}, as well as pood procurement practice under FIDIC contracls,

OECD/EU ~ Preparation of “Contracts™ training module for countries aspiring to join the
EU; critical review & contributor to “Contracts Performance” training module; preparation
and preseatation of “Contracts Management” training cousse; author of paper on the
“Enforcement of Supply Contracts”,

In-house Contraels Management cowrses in France, U.K., Russia, Romania, Cuba,
Cyprus, Moroceo, Turkimenistan, Thailaud, Singapore, Malaysin, Nigeria, Canada,

In-honse FIDIC courses in Morocco, Romania, Thailand, Philippives, Qatar, Denmark,
France.

Lead Examlner for the SYNTEC “Liste Frangaise d’ Adjudicateurs FIDIC”

Mentor to potential Dispite Board members on behalf of the Dispute Resolution Board
Foundation.

PUBLICATIONS & CONFERENCES

-

Speaker, 4" Global Procurement Conference, Rome, Tuly 2019
Session Chair, Dispute Resolution Board Foundation Couference, Betlin, May 2019

Advanced Workshop organiser, Dispute Resolution Board Foundation Conference,
Bucharest, March 2019

Speaker, “Workshop on Procuwrement sand Auti-cormuption for Effective Project
Implementation”, organised by Minisiry of Finance, PRC & ADB, Beijing. June 2018

Speaker, Dispute Resolution Board Foundation Couference, Tokyo, May 2018
Workshop Organiser, Dispute Resolution Board Foundation, Tokyo, May 2018
Session Chair, Dispute Resolution Board Foundation Couference, Madrid, May 2017
Spenker on Dispute Boards, IAACM Seminar, Paris, March 2017

Speaker at the Asian-Pacific FIDIC User’s Conference, Shenzhen, July 2044

Speaker at World Bank Meeting of Heads of Procirement MENA Region, Sharjah, June
2014

Session Chair, Dispute Resolution Board Foundation Conference, Singapore, May 2014

Workshop Organiser, Dispute Resolution Board Foundation, Paris, May 2013
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Curriculum Vitae — Geolf Smith

Session Chairman at the 4™ Intemational Construction Law Conference, Melbome, May
2012

Workshop Leader, Dispufe Resohution Board Foundation, Sydney, May 2012

Speaker at the Asian-Pacific FIDIC Users' Conference, Singapore, July 2011

¢ Speaker on “Contracts Management” at OECD — EU Procwrement Conference, Skopje,
June 2010

s Speaker on “Dispute Resolution Mechonisms” at ICE Europesn Focal Associations
Couference, Paiis, May 2010

s Speaker (in French) on “The Role of the Expert in Construction Disputes”, Paris, December
2009

+  Speaker on “Mediation" at Fédération Nationale des Travaux Publics, Paris, Febtunry 2006

+» Co-author with Jim Perry of “FIDIC Contracts, 200 Frequently Asked Questions and
Answers”, Bloomsbury India [2016], ISBN 978-92-925-7607-0

s  Co-puthor with Jim Perry of “The Evolution of Global Claims" — The International
Constriction Law Review, Infonna Publishing, Aprit 2005 Volume. 22, Part 2. April 2003,
ISSN 0265 141¢6.

«  Author of Contracts Management guide for major Frencli general confractor {Frencl
language).

s Speaker on “Causes of Construction Disputes” at 1ICE European Local Associalions
Conference, Munich, May 2003

OTHER INFORMATION

s Chainuan, Bank Linison Commitiee of Dispute Resolwtion Board Foundation responsible
for relations between Internalional Financing Institutions and the Dispute Resolution Board
Fomdation

+  Dual Mationality: French & British

. Languages: English (mother tongue);, French (fluent)



