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6) A5 /|Module-1:Conceptual and Administrative Framework of Development Planning

. Planning and development: concept and relations

. Planning process in Bangladesh

. Sustainable Development Goals (SDGs)

. Recent trends in Bangladesh economy

. Strategies and approaches for 7'" five year plan

. Local level planning

. Role of NGOs in economic development

. Role and responsibilities of Planning Commission, ERD and line ministries
. Budgetary framework of Bangladesh with MTBF

10. Preparation of Annual Development Program (ADP)

11. Role of private sector in economic development of Bangladesh
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Module 2: Planning, Formulation and Financing of Projects
. Project cycle

. Project design with logical framework

. Explanation of DPP, TPP formats and exercise

. Gender policy and gender related concepts and issues

. Climate change risk management in project planning

. Project Financing : concept and techniques

. Sources of project financing

. Domestic resource mobilization

. Foreign aid and its use

. Delegation of financial power & fund release procedure
. Public Private Partnership (PPP)
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Module 3: Project Appraisal

1. Project appraisal: objectives and scope
2. Demand forecasting

3. Cash flow of project




. Discounting technigue

. Financial appraisal with NPV, B/C ratio & IRR calculation
. Economic appraisal

. Technical appraisal

Service sector project appraisal

. Participatory rural appraisal

. EIA and EMP of development projects

. Project sensitivity and risk analysis

. Approval procedure of development projects

Module 4: Project Implementation

. Role of a project manager/ project directors

. Leadership and team building

. Managing project team

. Implementation plan of a project

Project scope management (WBS/PBS etc)

. Use of CPM, PERT in project implementation
. Total quality management

. Project risk management

. Procurement management: PPA-2006, PPR-2008
10. Procurement plan & e-Procurement

11. MS project

12, Management Information System (MIS)

13. Project visit.
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Module 5: Project Monitoring and Evaluation

. Concepts of monitoring and evaluation

. Types of monitoring

. Earned value management

. Role of IMED in project monitoring and evaluation
. Explanation and exercise of IMED formats

. IMED forms (PMIS): online submission

. Result based management

. Sustainability of development projects

. Project completion report
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