

ANNUAL PROCUREMENT PLAN-2024-2025

Ministry/Division: Ministry of Agriculture

Agency: Agriculture Information Service

Procuring Entity Name & Code: B M Rashedul Alom

SI No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Time for Completion of Contract
1.	2.	3.	4.	5.	6.	7.	8.	9.	10.	11.	12.	13.	14.	15.
1.	Desktop Computer	Nos	5	OTM	HOPE	GOB	1050000	3/7/2024	24/7/2024	24/7/2024	30/7/2024	31/7/2024	7/8/2024	36
2.	Paper Printing materials and binding materials	Nos	LS	OTM	HOPE	GOB	10000000	1/9/2024	23/9/2024	23/9/2024	29/9/2024	30/9/2024	3/10/2024	34
3.	Krishi Diary 25 printing Papers and Printing Materials	No	10000	OTM	HOPE	GOB	5000000	3/11/2024	24/11/2024	24/11/2024	26/11/2024	26/11/2024	1/12/2024	29
4.	SAAO Dairy -25	No	14150	OTM	HOPE	GOB	5000000	20/10/2024	6/11/2024	12/11/2024	13/11/2024	14/11/2024	18/11/2024	29
5.	Repair and Renovation Works	LS	LS	OTM	HOPE	GOB	600000	20/10/24	6/11/2024	12/11/2024	13/11/2024	14/11/2024	18/11/2024	29
6.	Video document ary making	No	10	OTM	HOPE	GOB	5000000	2/11/2024	15/11/2024	16/11/2024	16/11/2024	19/11/2024	20/11/2024	19
7.	Repair and Renovation Works	LS	LS	OTM	HOPE	GOB	600000	3/12/2024	12/12/2024	12/12/2024	13/12/2024	17/12/2024	19/12/2024	20
8.	Document ary	No	15	OTM	HOPE	GOB	6 000000	5/12/2024	22/12/2024	23/12/2024	25/12/2024	26/12/2024	28/12/2024	23
9.	Repair and	LS	LS	OTM	HOPE	GOB	1600000	5/1/2024	22/1/2024	23/1/2024	25/1/2024	26/1/2024	28/1/2024	23

ANNUAL PROCUREMENT PLAN-2024-2025

Ministry/Division: Ministry of Agriculture

Agency: Agriculture Information Service

Procuring Entity Name & Code: B M Rashedul Alom

Sl No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Time for Completion of Contract
1.	2.	3.	4.	5.	6.	7.	8.	9.	10.	11.	12.	13.	14.	15.
	Renovation Works													
10.	Documentary		15	OTM	HOPE	GOB	8000000	07/2/25	24/2/25	25/2/25	06/2/25	27/2/25	28/2/25	21
11.	Different Model Toner	No	50	OTM	HOPE	GOB	100000	09/2/25	28/2/25	3/3/25	5/3/25	6/3/25	8/3/25	29
12.	Furniture	No	30	OTM	HOPE	GOB	5000000	01/3/25	18/03/25	20/3/25	24/03/25	24/03/25	25/03/25	25
13.	Repair and Renovation Works	LS	LS	OTM	HOPE	GOB	600000	8/3/2025	22/3/2025	22/3/2025	23/3/2025	24/3/2025	26/3/2025	15
14.	Digital Banner	No	30	RFQ	HOPE	GOB	155000	6/2/2025	16/2/2025	16/2/2025	17/2/2025	18/2/25	19/2/2025	14
15.	TVC making and telecasting	No	1	RFQ	HOPE	GOB	160000	14/4/2025	22/4/2025	22/4/2025	23/4/2025	26/4/2025	27/4/2025	14
16.	Documentary film making	No	10	OTM	HOPE	GOB	4025000	15/4/2025	03/5/2025	5/5/2025	26/5/2025	27/5/2025	28/5/2025	14
17.	Fruit Fair 2025 Poster printing	No	20000	RFQ	HOPE	GOB	300000	3/5/2025	12/5/2025	12/5/2025	13/5/2025	14/5/2025	17/5/2025	15
18.	Store materials/ Mohohary	No	LS	OTM	HOPE	GOB	1000000	10/5/2025	25/5/2025	25/5/2025	27/5/2025	28/5/2025	31/5/2025	22
19.	Fruit Fair - 2025 leaflet booklet printing	No	20000	RFQ	HOPE	GOB	100000	11/5/2025	18/5/2025	18/5/2025	19/5/2025	20/5/2025	24/5/2025	15
20.	Fruit Fair- 2025 book Folder	No	600	RFQ	HOPE	GOB	25000	12/5/2025	19/5/2025	19/5/2025	20/5/2025	21/5/2025	21/5/2025	11

ANNUAL PROCUREMENT PLAN-2024-2025
Ministry/Division: Ministry of Agriculture
Agency: Agriculture Information Service
Procuring Entity Name & Code: B M Rashedul Alom

Sl No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Time for Completion of Contract
1.	2.	3.	4.	5.	6.	7.	8.	9.	10.	11.	12.	13.	14.	15.
21.	Fruit Fair-2025 Banner	No	50	RFQ	HOPE	GOB	210000	13/5/2025	21/5/2025	21/5/25	24/5/25	25/5/2025	26/5/2025	14
22.	Fruit Fair-2025 Festoon	No	40	RFQ	HOPE	GOB	30000	14/5/2025	21/5/2025	21/5/2025	24/5/25	25/5/2025	27/5/2025	14
23.	Fruit Fair-2025 Placard Making	No	100	RFQ	HOPE	GOB	16000	14/5/2025	21/5/2025	21/5/2025	24/5/25	25/5/2025	27/5/2025	14
24.	Fruit Fair-2025, Publicity	LS	LS	RFQ	HOPE	GOB	155000	14/5/2025	21/5/2025	21/5/2025	24/5/25	25/5/2025	27/5/2025	14
25.	Electronic device.	No	1	OTM	HOPE	GOB	125000	17/5/2025	04/6/2025	24/5/2025	25/5/2025	26/5/2025	28/5/2025	13
26.	Documentary	No	1	RFQ	HOPE	GOB	85000	18/5/2025	25/5/2025	25/5/2025	26/5/2025	27/5/2025	28/5/2025	11
27.	Store materials/ Mohohary	No	LS	OTM	HOPE	GOB	1000000	19/5/2025	29/5/2025	29/5/2025	30/5/2025	30/5/2025	31/5/2025	28
28.	Fruit Fair 2025T-Shirt for Rally	No	1100	RFQ	HOPE	GOB	290000	19/5/2025	27/5/2025	27/5/2025	28/5/2025	31/5/2025	1/6/2025	13
29.	Fruit Fair 2025 Cap	No	1200	RFQ	HOPE	GOB	90000	20/5/2025	28/5/2025	28/5/2025	31/5/2025	1/6/2025	2/6/2025	13
30.	Laptop & colour printer	No	5	OTM	HOPE	GOB	850000	22/5/2025	09/6/2025	10/6/2025	15/6/2025	16/6/2025	18/6/2025	22
				Total			5,71,66,000/-	(Five crore Seventy one lakh Sixty six thousand taka only)						

*Procurement packages may be changed or modified as per budget allocation and national program demand.


বি এম রাশেদুল আলম
 বিলিএস (কৃষি), প্রতিষ্ঠা নং-২০৮১
 প্রধান তথ্য অফিসার
 কৃষি তথ্য সার্ভিস
 খামারবাড়ি, ঢাকা-১১


ড. মুজিবুর রহমান
 বিলিএস (কৃষি), প্রতিষ্ঠা নং-১৬৬৬
 পরিচালক
 কৃষি তথ্য সার্ভিস
 খামারবাড়ি, ফার্মগেট, ঢাকা