

Annual Procurement Plan: 2023-2024

| | |
|-------------------------------|--|
| Ministry/Division | Ministry of Education |
| Agency | Directorate of Technical Education |
| Procuring Entity Name & Code | Principal, Barishal Polytechnic Institute, Barishal. |
| Project/Programme Name & Code | 160-02-06-132535 |

| Sl. No. | Lot No. | Description of Procurement Package | Unit | Qty | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estimate Cost in Tk. | Time Code for Process | Advertise (if applicable) | Invoice/Tender | Tender Opening Date | Tender Evaluation Date | Approval of Award Date | Notification of Award Date | Signing of Contract Date | Total days | Completion of Contract Date | Total Days (in days) |
|---------|-----------|--|------|-----|---------------------------|------------------------------|-----------------|----------------------|-----------------------|---------------------------|----------------|---------------------|------------------------|------------------------|----------------------------|--------------------------|------------|-----------------------------|----------------------|
| | | | | | | | | | | | | | | | | | | | |
| 1 | Lot No-01 | Supply of Machinery & Equipment for Departments | Lot | | OTM E-pp | HOPE | Govt | 27,000 Lac | 0 | 0 | 10.08.2023 | 14.08.2023 | 07.09.2023 | 14.09.2023 | 25.09.2023 | 23.10.2023 | 70 | 23.12.2023 | 130 |
| | Lot No-01 | Supply of Computer Materials | Lot | | OTM E-pp | HOPE | Govt | 5,000 Lac | 0 | 0 | 10.08.2023 | 14.08.2023 | 07.09.2023 | 14.09.2023 | 25.09.2023 | 23.10.2023 | 70 | 23.12.2023 | 130 |
| | Lot No-01 | Supply of Miscellaneous Expenditure (Goods) | Lot | | OTM E-pp | HOPE | Govt | 5,000 Lac | 0 | 0 | 10.08.2023 | 14.08.2023 | 07.09.2023 | 14.09.2023 | 25.09.2023 | 23.10.2023 | 70 | 23.12.2023 | 130 |
| | Lot No-01 | Supply of Office Equipment's | Lot | | OTM E-pp | HOPE | Govt | 3,000 Lac | 0 | 0 | 10.08.2023 | 14.08.2023 | 07.09.2023 | 14.09.2023 | 25.09.2023 | 23.10.2023 | 70 | 23.12.2023 | 130 |
| | Lot No-01 | Supply of Education Equipment's | Lot | | OTM E-pp | HOPE | Govt | 3,500 Lac | 0 | 0 | 10.08.2023 | 14.08.2023 | 07.09.2023 | 14.09.2023 | 25.09.2023 | 23.10.2023 | 70 | 23.12.2023 | 130 |
| | Lot No-01 | Supply of Furniture | Lot | | OTM E-pp | HOPE | Govt | 9,000 Lac | 0 | 0 | 10.08.2023 | 14.08.2023 | 07.09.2023 | 14.09.2023 | 25.09.2023 | 23.10.2023 | 70 | 23.12.2023 | 130 |
| | Lot No-01 | Supply of Machinery & Equipment For CT & ET | Lot | | OTM E-pp | HOPE | Govt | 63.17 Lac | 0 | 0 | 10.08.2023 | 14.08.2023 | 07.09.2023 | 14.09.2023 | 25.09.2023 | 23.10.2023 | 70 | 23.12.2023 | 130 |
| | Lot No-01 | Supply of Machinery & Equipment for E-Automation Lab | Lot | | OTM E-pp | HOPE | Govt | 99.98 Lac | 0 | 0 | 10.08.2023 | 14.08.2023 | 07.09.2023 | 14.09.2023 | 25.09.2023 | 23.10.2023 | 70 | 23.12.2023 | 130 |
| | Lot No-01 | Supply of Machinery & Equipment for Computer Lab | Lot | | OTM E-pp | HOPE | Govt | 98.70 Lac | 0 | 0 | 10.08.2023 | 14.08.2023 | 07.09.2023 | 14.09.2023 | 25.09.2023 | 23.10.2023 | 70 | 23.12.2023 | 130 |
| | Lot No-01 | Supply of Machinery & Equipment for Hydro and FM | Lot | | OTM E-pp | HOPE | Govt | 99.90 Lac | 0 | 0 | 10.08.2023 | 14.08.2023 | 07.09.2023 | 14.09.2023 | 25.09.2023 | 23.10.2023 | 70 | 23.12.2023 | 130 |
| | Lot No-01 | Supply of Machinery & Equipment for PowerShop (Automobile) | Lot | | OTM E-pp | HOPE | Govt | 52.00 Lac | 0 | 0 | 10.08.2023 | 14.08.2023 | 07.09.2023 | 14.09.2023 | 25.09.2023 | 23.10.2023 | 70 | 23.12.2023 | 130 |
| | Lot No-01 | Supply of Machinery & Equipment for Robotics & AI Lab | Lot | | OTM E-pp | HOPE | Govt | 89.80 Lac | 0 | 0 | 10.08.2023 | 14.08.2023 | 07.09.2023 | 14.09.2023 | 25.09.2023 | 23.10.2023 | 70 | 23.12.2023 | 130 |
| | Lot No-01 | Supply of Machinery & Equipment for Electonics Lab | Lot | | OTM E-pp | HOPE | Govt | 96.35 Lac | 0 | 0 | 10.08.2023 | 14.08.2023 | 07.09.2023 | 14.09.2023 | 25.09.2023 | 23.10.2023 | 70 | 23.12.2023 | 130 |

25.07.23

Page 1 of 2

25.07.23

সিটিসি সফটওয়্যার সিস্টেমস লিমিটেড (সফটওয়্যার ইঞ্জিনিয়ারিং)

