


**Sherpur Ethnic Group Survey 2023 Project, BBS**  
**Procurement Plan (ক্রয় পরিকল্পনা) FY 2024-25**

Division : Statistics and Informatics Division (SID)  
Institution : Bangladesh Bureau of Statistics (BBS)  
Name of the Project : Sherpur Ethnic Group Survey 2023 Project  
Total Project Allocation : Tk. 426.11 Lac (GoB)  
ADP Allocation (2024-25) : TK. 226.12 Lac (GoB)

**(a) Goods**


| Package no | Description of Procurement Packages                                                                                          | Unit | Quantity    | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estd. Cost (In lac BDT) | Indicative Dates |                     |                     |                        |
|------------|------------------------------------------------------------------------------------------------------------------------------|------|-------------|---------------------------|------------------------------|-----------------|-------------------------|------------------|---------------------|---------------------|------------------------|
|            |                                                                                                                              |      |             |                           |                              |                 |                         | Invitation       | Issue of Work order | Signing of Contract | Completion of contract |
| GD-01      | Computer and accessories (Smart LED Board etc.) Data Editing & Monitoring Purpose                                            | Nos. | As required | RFQ                       | PD                           | GOB             | 3.52                    | 01 July, 24      | 08 July, 24         | 09 July, 24         | 15 July, 24            |
| GD-02      | Computer Consumables Store (Printer, Tonner, Photocopy Toner, Pendrive, other equipment's etc)                               | Nos. | As required | RFQ                       | PD                           | GOB             | 4.05                    | 01 August, 24    | 08 August, 24       | 09 Aug. 24          | 15 Aug. 24             |
| GD-03      | Other Stationary (Papers, Pens, Pencils, Calculators, Clipboards, Kham, Paper Wait, Register Towels Stapler, Sanitary, etc.) | Nos. | As required | RFQ                       | PD                           | GOB             | 5.00                    | 01 Sep, 24       | 08 Sep, 24          | 09 Sept, 24         | 15 Sep, 24             |
| GD-04      | Printing & Bindings (Key Findings, Main Report, Folder, Pad, Listing Form, Manuals, etc)                                     | Nos. | As required | RFQ                       | PD                           | GOB             | 5.00                    | 01 Oct, 24       | 08 Oct, 24          | 09 Oct, 24          | 15 Oct, 24             |
| GD-05      | Seminar (Decoration of all kind dissemination program)                                                                       | Nos. | As required | RFQ                       | PD                           | GOB             | 5.00                    | 01 Nov, 24       | 08 Nov, 24          | 09 Nov, 24          | 15 Nov, 24             |
| GD-06      | Advertisement of Expenses (Leaflet, Brochure, Festoon, Flair, Tender Notice, Press Conference etc.)                          | Nos. | As required | RFQ                       | PD                           | GOB             | 5.00                    | 01 Dec, 24       | 08 Dec, 24          | 09 Dec, 24          | 15 Dec, 24             |
| GD-07      | Office Equipment (Electric Cattle, Water Heater, Freeze, Oven, Air Conditioner etc.)                                         | Nos. | As required | RFQ                       | PD                           | GOB             | 2.40                    | 16 Dec, 24       | 24 Dec, 24          | 25 Dec, 24          | 31 Dec, 24             |


  
ফারহানা সুলতানা  
প্রকল্প পরিচালক ও আয়ন-বায়ন কর্মকর্তা  
শেরপুর জেলায় বসবাসরত বৃদ্ধ-মুগ্ধাঙ্গীদের  
আর্থসামাজিক অবস্থা জরিপ ২০২৩ প্রকল্প  
বাংলাদেশ পরিসংখ্যান ব্যুরো, ঢাকা

  
২৪/০৭/২০২৪

(a) Services/Works

| Package no | Description of Procurement Packages                                                                                            | Unit | Quantity    | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estd. Cost (In lac BDT) | Indicative Dates |                     |                     |                        |
|------------|--------------------------------------------------------------------------------------------------------------------------------|------|-------------|---------------------------|------------------------------|-----------------|-------------------------|------------------|---------------------|---------------------|------------------------|
|            |                                                                                                                                |      |             |                           |                              |                 |                         | Invitation       | Issue of Work order | Signing of Contract | Completion of contract |
| SD-01      | Transport Hiring (Microbus)                                                                                                    | Nos. | 01          | RFQ                       | PD                           | GOB             | 9.90                    | 01 July, 24      | 05 July, 24         | 06 July, 24         | 12 July, 24            |
| SD-02      | Computer Software ( Office Software, Zoom meeting, License, Windows, Other Software, Data Processing & Analysis Software etc.) | Nos. | As required | RFQ                       | PD                           | GOB             | 10.00                   | 01 August 24     | 08 August 24        | 09 Aug. 24          | 15 August 24           |

  
ফারহানা সুলতানা  
প্রকল্প পরিচালক ও আয়ন-বায়ন কর্মকর্তা  
শেরপুর জেলায় বসবাসরত ক্ষুদ্র-মুগোষ্ঠীদের  
আর্থসামাজিক অবস্থা জরিপ ২০২৩ প্রকল্প  
বাংলাদেশ পরিসংখ্যান ব্যুরো, ঢাকা

  
২৪/০৭/২৪