


**Bangladesh House Building Finance Corporation**  
**ICT (System) Department**  
 22, Purana Paltan, Dhaka-1000.

Budget: BHBFC'S OWN FUND  
 Fiscal Year: 2022-2023

**ANNUAL PROCUREMENT PLAN FOR GOODS**

Ministry/Division : Finance/Bank & Financial institution  
 Agency: Bangladesh House Building Finance Corporation  
 Procuring Entity Name & Code: Deputy General Manager, ICT(System) Department.  
 Project/Programme Name & Code: N/A

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in LacTk.	Time Code for Process	Advertiseme nt for Pre- nt for qualification	Invite/ Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval to Award	Notificatio n of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contact
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
2022-2023-G-001	Establishment and Commissioning of Data and Internet Connectivity between Data Center and Field offices of BHBFC.	Nos	64	OTM	HOPE	BHBFC's Own Funds	63.97	Planned Dates	N/A	21.08.2022	12.09.2022	26.09.2022	03.10.2022	06.10.2022	03.11.2022	03.11.2022	03.03.2023
								Planned Days	N/A	0	22	14	07	03	28	74	120
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
2022-2023-G-002	Supply Installation Implementation and Commissioning of Data Recovery System including Server, Tape Library, Backup Software, Fire proof Box (2nos) & other necessary items.	Package	1	OTM	HOPE	BHBFC's Own Funds	97.50	Planned Dates	N/A	21.09.22	13.10.2022	27.10.2022	03.11.2022	06.11.2022	04.12.2022	04.12.2022	03.04.2023
								Planned Days	N/A	0	22	14	07	03	28	74	120
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
2022-2023-G-003	Annual Maintenance Contract for equipment's of Active Part at Data Center for 3 years.	Package	1	OTM	HOPE	BHBFC's Own Funds	105.00	Planned Dates	N/A	03.01.23	24.01.2023	07.02.2023	14.02.2023	16.02.2023	16.03.2023	16.03.2023	14.07.2023
								Planned Days	N/A	0	21	14	07	02	28	72	120
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A



**Bangladesh House Building Finance Corporation**  
**ICT (System) Department**  
 22, Purana Paltan, Dhaka-1000.

Budget: BHBFC'S OWN FUND  
 Fiscal Year: 2022-2023

**ANNUAL PROCUREMENT PLAN FOR GOODS**

Ministry/Division : Finance/Bank & Financial institution  
 Agency: Bangladesh House Building Finance Corporation  
 Procuring Entity Name & Code: Deputy General Manager, ICT(System) Department.  
 Project/Programme Name & Code: N/A

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in LacTk.	Time Code for Process	Advertiseme nt for Pre- qualification	Invite/ Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval to Award	Notificatio n of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contact
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
2022-2023-G-004	Supply Installation Implementation and Commissioning of Oracle database for 3years support.	Nos	1	OTM	HOPE	BHBFC's Own Funds	264.00	Planned Dates	N/A	17.01.23	08.02.2023	22.02.2023	01.03.2023	05.03.2023	02.04.2023	02.04.2023	31.07.2023
								Planned Days	N/A	0	22	14	07	04	28	75	120
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
2022-2023-G005	Supply Installation Implementation and Commissioning of servers, Routers, Switches, Firewall, Rack and other necessary items for Active Part of Disaster Recovery Center (DRS)	Package	1	OTM	HOPE	BHBFC's Own Funds	220.00	Planned Dates	N/A	20.10.22	10.11.2022	24.11.2022	01.12.2022	04.12.2022	01.01.2023	01.01.2023	01.05.2023
								Planned Days	N/A	0	21	14	07	03	28	73	120
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
2022-2023-G006	Supply Installation Implementation and Commissioning of servers with VMware, V-Sphere and V-center solution for Disaster Recovery Center (DRS)	Package	1	OTM	HOPE	BHBFC's Own Funds	66.00	Planned Dates	N/A	21.11.22	12.12.2022	26.12.2022	02.01.2023	04.01.2023	01.02.2023	01.02.2023	01.06.2023
								Planned Days	N/A	0	21	14	07	02	28	72	120
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	

*[Handwritten signatures and initials]*

# Bangladesh House Building Finance Corporation

ICT (System) Department

22, Purana Paltan, Dhaka-1000.

Budget: BHBFC'S OWN FUND

Fiscal Year: 2022-2023

## ANNUAL PROCUREMENT PLAN FOR GOODS

Ministry/Division : Finance/Bank & Financial institution

Agency: Bangladesh House Building Finance Corporation

Procuring Entity Name & Code: Deputy General Manager, ICT(System) Department.

Project/Programme Name & Code: N/A

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in LacTk.	Time Code for Process	Advertisement for Pre-qualification	Invite/ Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contact
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
2022-2023-G007	Supply Installation Implementation and Commissioning of Oracle active data guard with new perpetual License & 1 year support.	Package	1	OTM	HOPE	BHBFC's Own Funds	187.69	Planned Dates	N/A	13.12.22	04.01.2023	18.01.2023	25.01.2023	26.01.2023	23.02.2023	23.02.2023	23.06.2023
								Planned Days	N/A	0	22	14	07	01	28	72	120
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
2022-2023-G-008	Co-Location for 42U RAC of DRS Part	Nos	1	DPM/ OTM	HOPE	BHBFC's Own Funds	93.60	Planned Dates	N/A	06.02.23	27.02.23	13.03.23	20.03.23	22.03.23	19.04.23	19.04.23	17.08.23
								Planned Days	N/A	0	21	14	07	02	28	72	120
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
2022-2023-G009	Supply Installation Implementation and Commissioning of Computer and Related Items for BHBFC	Nos	As per requirement	OTM/RFQ	HOPE	BHBFC's Own Funds	15.00	Planned Dates	N/A	As per requirement							
								Planned Days	N/A	As per requirement							
								Actual Dates	N/A	As per requirement							

*Handwritten signatures and initials.*

# Bangladesh House Building Finance Corporation

ICT (System) Department  
22, Purana Paltan, Dhaka-1000.


Budget: BHBFC'S OWN FUND  
Fiscal Year: 2022-2023


## ANNUAL PROCUREMENT PLAN FOR GOODS


Ministry/Division : Finance/Bank & Financial institution  
Agency: Bangladesh House Building Finance Corporation  
Procuring Entity Name & Code: Deputy General Manager, ICT(System) Department.  
Project/Programme Name & Code: N/A

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in LacTk.	Time Code for Process	Advertisement for Pre-qualification	Invite/ Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contact
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
2022-2023-G010	Supply, Repair and Maintenance of various IT Equipment's and Accessories.	Nos	As per requirement	DPM	PE/HOPE	BHBFC's Own Funds	10.00	Planned Dates	N/A	As per requirement							
								Planned Days	N/A	As per requirement							
								Actual Dates	N/A	As per requirement							

বিশেষ দৃষ্টব্য: সরকারী নির্দেশনা মোতাবেক শুধুমাত্র জরুরী বিষয়সমূহ অন্তর্ভুক্ত করা হয়েছে। নিম্ন এবং মধ্যম অগ্রাধিকারের ক্রয়কার্যক্রমসমূহ পরবর্তীতে উপযুক্ত সময়ে বাস্তবায়ন করা হবে। তাছাড়া, বিশেষ ক্ষেত্রে কর্তৃপক্ষের সিদ্ধান্ত মোতাবেক এপিপি-তে প্রয়োজনীয় পরিবর্তন হতে পারে।

  
ফয়সাল বিন ওয়াদুদ  
মেনেজিং ইঞ্জিনিয়ার (নেটওয়ার্ক)  
আইসিটি (সিস্টেম) বিভাগ  
বিএইচবিএফসি, সদর দপ্তর, ঢাকা।  
26.07.2022

  
নীহার রঞ্জন শীল  
সিনিয়র প্রিন্সিপাল অফিসার  
আইসিটি (সিস্টেম) বিভাগ  
বিএইচবিএফসি, সদর দপ্তর, ঢাকা।  
26/07/2022

  
মোহাম্মদ মিজানুর রহমান  
উপ-মহাব্যবস্থাপক (আইসিটি সিস্টেম)  
26/07/2022