

**Annual Procurement Plan
for the year : 2025-26
(Goods)**

Ministry/ Division: Ministry of Agriculture
Agency: Cotton Development Board
Procuring Entity Name & Code: Project Director

Project Name & Code: Development of Cotton Research and Technology Transfer Project & Code 224322800

Budget: Development

Package Name	Description of Procurement Package (Goods)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-1	Purchase of Computer Consumable	Nos	LS	RFQ	HOPE	GOB	1.80	Planned Dates Planned Days Actual Days		-	10	-	04	-	-	14	21
GD-2	Purchase of Laboratory Equipment (Ginning, Cleaning and Belling machine with installation)	Nos	02 Set	OTM	HOPE	GOB	110.00	Planned Dates Planned Days Actual Days		15.10.2025	03.11.2025	13.11.2025	19.11.2025	19.11.2025	26.11.2025	41	101
										-	18	10	06	-	07	41	101


 24.08.2025
 মোঃ রেজাউল আমিন
 নির্বাহী পরিচালক (কৃষি উন্নয়ন)
 তুলা উন্নয়ন বোর্ড
 কৃষি খামার সড়ক, ফার্মগেট, ঢাকা



